



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 8, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated May 31, 2017 from **OIC-Reg'l. Dir. RONNEL M. TAN**, DPWH Regional Office I, forwarding the request for modification of **District Engineer Reynaldo S. Organo**, Ilocos Sur 1st DEO, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No. 165003030800321	As modified	Original	New
Vigan City, Ilocos Sur	As per GAA			
	MFO 3 – Construction and Maintenance Services of Other Infra – Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations – To Declared Tourism Destinations – Rehabilitation of Concrete Road – V delos Reyes Street and all Streets connecting Crisologo and V. delos Reyes, Vigan City, Ilocos Sur [Rehabilitation of Concrete Road]	MFO 3 – Construction and Maintenance Services of Other Infra – Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations – To Declared Tourism Destinations – Rehabilitation of V. delos Reyes Street and all Streets connecting Crisologo and V. delos Reyes Streets, Vigan City, Ilocos Sur [CW1- Rehabilitation of Concrete Road] [CW2- Construction of Drainage Structure]	1.3 In-km	CW1- 3.09 In-km CW2- 1,520.1 lm
			Unit Cost ('000): P23,369.23/In-km	Unit Cost ('000): CW1- P4,844.45/In-km CW2- P10.14/lm
			Allocation ('000): P30,380.0	Est.Cost ('000): P30,380.0 CW1-P14,969.36 CW2-P15,410.64
	Reason/s for modification: Modification was sought due to increase in physical target and inclusion of drainage structure in consideration to the actual site condition which is a flood prone area. The allocation is still sufficient to cover the increase and additional work up to completion.			

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.


ROMEO S. MOMO, CESO-I
Undersecretary for Puzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary


RAFAEL C. YABUT
Senior Undersecretary
Officer In Charge