



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District
ANNUAL PROCUREMENT PLAN FOR FY 2021
(INDICATIVE APP - BASED ON NEP)

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
	PREVENTIVE MAINTENANCE - MEYCAUAYAN-CAMALIG -BHAY PARI RD - K0025+574 - KK0026+000	Bulacan 2nd DEO	Yes	Competitive Bidding	11/19/2020 12/25/2020	12/08/2020	8/2/2021	11/2/2021	NEP CY 2021	6,010,000.00		6,010,000.00	Roads
	PREVENTIVE MAINTENANCE - STA. MARIA - NORZAGARAY RD - K0033+843 - K0034+141, K0034+496 - K0034+753	Bulacan 2nd DEO	Yes	Competitive Bidding	11/19/2020 12/25/2020	12/08/2020	8/2/2021	11/2/2021	NEP CY 2021	9,355,000.00		9,355,000.00	Roads
	ROAD WIDENING - STA. MARIA - NORZAGARAY RD - K0032+384 - K0032+873, K0035+500 - K0036+137	Bulacan 2nd DEO	No	Competitive Bidding	12/22/2020 12/28/2020	11/1/2021	9/2/2021	12/2/2021	NEP CY 2021	72,553,000.00		72,553,000.00	Roads
	WIDENING OF PERMANENT BRIDGE - MARILAO BR. (B01649LZ) ALONG MANILA NORTH RD	Bulacan 2nd DEO	No	Competitive Bidding	12/22/2020 12/28/2020	11/1/2021	9/2/2021	12/2/2021	NEP CY 2021	65,000,000.00		65,000,000.00	Bridge
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG MARILAO RIVER AND ITS TRIBUTARY (CONSTANTINO SECTION) LEFT SIDE, STA. 008+838 - STA. 009+538, MARILAO, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	5/11/2020 11/11/2020	11/24/2020	8/2/2021	11/2/2021	NEP CY 2021	100,000,000.00		100,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG MARILAO RIVER AND ITS TRIBUTARY (CONSTANTINO SECTION) RIGHT SIDE, STA. 009+538 - STA. 010+238, MARILAO, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	5/11/2020 11/11/2020	11/24/2020	8/2/2021	11/2/2021	NEP CY 2021	23,390,000.00		23,390,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG MARILAO RIVER AND ITS TRIBUTARY (POBLACION SECTION) LEFT SIDE, STA. 006+763 - STA. 007+463, MARILAO, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	5/11/2020 11/11/2020	11/24/2020	8/2/2021	11/2/2021	NEP CY 2021	100,000,000.00		100,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG MARILAO RIVER AND ITS TRIBUTARY (POBLACION SECTION) RIGHT SIDE, STA. 007+113838 - STA. 007+813, MARILAO, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	5/11/2020 11/11/2020	11/24/2020	8/2/2021	11/2/2021	NEP CY 2021	100,000,000.00		100,000,000.00	Flood Mitigation Structures

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertise ment/ 11/11/2020	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION OF OBANDO DIKE, STA. 002+580 - STA. 003+280, OBANDO, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	5/11/2020 11/11/2020	11/24/2020	8/2/2021	11/2/2021	NEP CY 2021	100,000,000.00		100,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF STA. MARIA RIVER SYSTEM, STA. 000+000 - STA. 000+245, STA. MARIA, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	5/11/2020 11/11/2020	11/24/2020	8/2/2021	11/2/2021	NEP CY 2021	35,000,000.00		35,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SALUYSOY, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	11/19/2020 12/25/2020	12/08/2020	8/2/2021	11/2/2021	NEP CY 2021	15,000,000.00		15,000,000.00	Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), SAN PASCUAL, OBANDO, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	11/19/2020 12/25/2020	12/08/2020	8/2/2021	11/2/2021	NEP CY 2021	3,000,000.00		3,000,000.00	Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED GYMNASIUM), CALVARIO, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	11/19/2020 12/25/2020	12/08/2020	8/2/2021	11/2/2021	NEP CY 2021	5,000,000.00		5,000,000.00	Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED GYMNASIUM), CAYSIO ELEMENTARY SCHOOL, CAYSIO, STA. MARIA, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	11/19/2020 12/25/2020	12/08/2020	8/2/2021	11/2/2021	NEP CY 2021	3,000,000.00		3,000,000.00	Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED GYMNASIUM), SAN VICENTE HULO ELEMENTARY SCHOOL, SAN VICENTE, STA. MARIA, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	11/19/2020 12/25/2020	12/08/2020	8/2/2021	11/2/2021	NEP CY 2021	3,000,000.00		3,000,000.00	Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED GYMNASIUM), STA. ROSA I, MARILAO, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	11/19/2020 12/25/2020	12/08/2020	8/2/2021	11/2/2021	NEP CY 2021	5,000,000.00		5,000,000.00	Multi-Purpose Building

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program/Project
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION OF MULTI-PURPOSE BUILDING (DAY CARE CENTER & SENIOR CITIZENS OFFICE), PANGHULO, OBANDO, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	11/19/2020 12/25/2020	12/08/2020	8/2/2021	11/2/2021	NEP CY 2021	5,000,000.00		5,000,000.00	Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING (DAY CARE CENTER), LIAS, MARILAO, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	11/19/2020 12/25/2020	12/08/2020	8/2/2021	11/2/2021	NEP CY 2021	3,000,000.00		3,000,000.00	Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING (SENIOR CITIZENS BUILDING), ABANGAN NORTE, MARILAO, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	11/19/2020 12/25/2020	12/08/2020	8/2/2021	11/2/2021	NEP CY 2021	3,000,000.00		3,000,000.00	Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), GUYONG, STA. MARIA, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	11/19/2020 12/25/2020	12/08/2020	8/2/2021	11/2/2021	NEP CY 2021	4,000,000.00		4,000,000.00	Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING , BRGY. PATUBIG, MARILAO, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	5/3/2020 11/3/2020	08/26/2020	8/2/2021	11/2/2021	NEP CY 2021	8,300,000.00		8,300,000.00	Multi-Purpose Building BALANCE FLR 2020
	UPGRADING OF DRAINAGE, IBA, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	11/19/2020 12/25/2020	12/08/2020	8/2/2021	11/2/2021	NEP CY 2021	2,000,000.00		2,000,000.00	Drainage
	CONSTRUCTION OF FLOOD CONTROL MITIGATION STRUCTURES, PANDAYAN - SALUYSOY CREEK, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	02/13/2020 02/19/2020	3/3/2020	8/2/2021	11/2/2021	NEP CY 2021	19,250,000.00		19,250,000.00	Flood Control Structures BALANCE FLR 2020
	CONSTRUCTION OF PUMPING STATION AT REGOSOS ST., BRGY. SALUYSOY, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	02/13/2020 03/19/2020	3/3/2020	8/2/2021	11/2/2021	NEP CY 2021	19,250,000.00		19,250,000.00	Flood Control Structures BALANCE FLR 2020

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertise ment/ 11/11/2020	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION OF OF SLOPE PROTECTION /RIPRAPING OF RIVERBANKS, LOMA DE GATO, MARILAO, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	5/11/2020 11/11/2020	11/24/2020	8/2/2021	11/2/2021	NEP CY 2021	5,000,000.00		5,000,000.00	Flood Control Structures
	EMBANKMENT & CONCRETING OF SCHOOL GROUNDS, SALUYSOY INTERGRATED SCHOOL, SALUYSOY, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	5/11/2020 11/11/2020	11/24/2020	8/2/2021	11/2/2021	NEP CY 2021	5,000,000.00		5,000,000.00	Facilities
	FLOOD CONTROL STRUCTURE OF SCHOOL GROUNDS, BANGA INTEGRATED SCHOOL, BANGA, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	5/11/2020 11/11/2020	11/24/2020	8/2/2021	11/2/2021	NEP CY 2021	9,000,000.00		9,000,000.00	Flood Control Structures
	CONCRTETING OF ROAD, STO. TOMAS, STA. MARIA, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	5/3/2020 11/3/2020	08/26/2020	8/2/2021	11/2/2021	NEP CY 2021	7,700,000.00		7,700,000.00	Road BALANCE FLR 2020
	CONSTRUCTION OF ROAD WITH DRAINAGE CANAL, GAYO VELASCO ST., SALUYSOY, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	11/19/2020 12/25/2020	12/10/2020	8/2/2021	11/2/2021	NEP CY 2021	2,000,000.00		2,000,000.00	Road
	CONSTRUCTION OF ROAD WITH DRAINAGE CANAL, GOV. LICAROS ST., CALVARIO, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	11/19/2020 12/25/2020	12/10/2020	8/2/2021	11/2/2021	NEP CY 2021	2,000,000.00		2,000,000.00	Road
	CONSTRUCTION OF ROAD WITH DRAINAGE CANAL, KULILAK ST., SALUYSOY, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	11/19/2020 12/25/2020	12/10/2020	8/2/2021	11/2/2021	NEP CY 2021	2,000,000.00		2,000,000.00	Road
	CONSTRUCTION OF ROAD WITH DRAINAGE CANAL, PABLO RECABO ST., SALUYSOY, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	11/19/2020 12/25/2020	12/10/2020	8/2/2021	11/2/2021	NEP CY 2021	2,000,000.00		2,000,000.00	Road

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/ 12/25/2020	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
	CONSTRUCTION OF ROAD WITH DRAINAGE CANAL, REQUINO ST., CALVARIO, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	11/19/2020 12/25/2020	12/10/2020	8/2/2021	11/2/2021	NEP CY 2021	2,000,000.00		2,000,000.00	Road
	CONSTRUCTION OF ROAD WITH DRAINAGE CANAL, SAN JOSE PATAG, STA. MARIA, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	11/19/2020 12/25/2020	12/10/2020	8/2/2021	11/2/2021	NEP CY 2021	4,000,000.00		4,000,000.00	Road
	CONSTRUCTION OF ROAD, PAG-ASA, OBANDO, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	11/19/2020 12/25/2020	12/10/2020	8/2/2021	11/2/2021	NEP CY 2021	3,000,000.00		3,000,000.00	Road
	CONSTRUCTION OF ROAD, SALUD ST., PANDAYAN, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	11/19/2020 12/25/2020	12/10/2020	8/2/2021	11/2/2021	NEP CY 2021	2,000,000.00		2,000,000.00	Road
	CONSTRUCTION OF ROADS WITH DRAINAGE CANAL, BALASING , STA. MARIA, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	11/19/2020 12/25/2020	12/10/2020	8/2/2021	11/2/2021	NEP CY 2021	3,000,000.00		3,000,000.00	Road
	CONSTRUCTION OF ROADS WITH DRAINAGE CANAL, LIPUTAN, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	11/19/2020 12/25/2020	12/10/2020	8/2/2021	11/2/2021	NEP CY 2021	19,000,000.00		19,000,000.00	Road
	CONSTRUCTION OF ROADS, PALIWAS, OBANDO, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	11/19/2020 12/25/2020	12/10/2020	8/2/2021	11/2/2021	NEP CY 2021	3,000,000.00		3,000,000.00	Road
	CONSTRUCTION OF ROADS, SITIO LINAD-ASANA, UBIHAN, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	11/19/2020 12/25/2020	12/10/2020	8/2/2021	11/2/2021	NEP CY 2021	8,000,000.00		8,000,000.00	Road

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/ 11/19/2020 12/25/2020	Submission / Opening of 12/10/2020	Notice of Award 8/2/2021	Contract Signing 11/2/2021		Total	MOOE	CO	
	REHABILITATION OF ROAD WITH DRAINAGE CANAL, SAN ILDEFONSO SANTOS ST., TABING ILOG, MARIALO, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	11/19/2020 12/25/2020	12/10/2020	8/2/2021	11/2/2021	NEP CY 2021	3,000,000.00		3,000,000.00	Road
	REHABILITATION OF ROAD, BAYUGO, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	11/19/2020 12/25/2020	12/10/2020	8/2/2021	11/2/2021	NEP CY 2021	2,000,000.00		2,000,000.00	Road
	REHABILITATION OF ROAD, DINAR ST., PANDAYAN, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	11/19/2020 12/25/2020	12/10/2020	8/2/2021	11/2/2021	NEP CY 2021	2,000,000.00		2,000,000.00	Road
	REHABILITATION OF ROAD, GLADIOLA ST., PANDAYAN, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	11/19/2020 12/25/2020	12/10/2020	8/2/2021	11/2/2021	NEP CY 2021	1,500,000.00		1,500,000.00	Road
	REHABILITATION OF ROAD, LONGOS, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	11/19/2020 12/25/2020	12/10/2020	8/2/2021	11/2/2021	NEP CY 2021	2,500,000.00		2,500,000.00	Road
	REHABILITATION OF ROAD, SAMPAGUITA ST., PANDAYAN, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	11/19/2020 12/25/2020	12/10/2020	8/2/2021	11/2/2021	NEP CY 2021	2,000,000.00		2,000,000.00	Road

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
	PREVENTIVE MAINTENANCE - GENERAL ALEJO SANTOS HIGHWAY K0060+300 - K0060+869	Bulacan 2nd DEO	Yes	Competitive Bidding	8/11/2019 11/14/2019	11/28/2019	9/2/2021	12/2/2021	NEP CY 2021	684,000.00		684,000.00	National Roads BALANCE FLR 2020
	ROAD WIDENING - DAANG MAHARLIKA (LZ) - K0061+577 - K0064+000	Bulacan 2nd DEO	Yes	Competitive Bidding	11/24/2020 11/30/2020	12/14/2020	9/2/2021	12/2/2021	NEP CY 2021	81,292,000.00		81,292,000.00	National Roads
	ROAD WIDENING - EASTERN BULACAN RD - K0080+664 - K0081+350	Bulacan 2nd DEO	Yes	Competitive Bidding	4/12/2019 10/12/2019	12/23/2019	9/2/2021	12/2/2021	NEP CY 2021	2,593,000.00		2,593,000.00	National Roads BALANCE FLR 2020
	ROAD WIDENING - EASTERN BULACAN RD - K0093+348 - K0093+979	Bulacan 2nd DEO	Yes	Competitive Bidding	11/24/2020 11/30/2020	12/14/2020	9/2/2021	12/2/2021	NEP CY 2021	43,600,000.00		43,600,000.00	National Roads
	ROAD WIDENING - GEN. ALEJO SANTOS HIGHWAY - K0065+000 - K0065+848	Bulacan 2nd DEO	Yes	Competitive Bidding	4/12/2019 10/12/2019	12/23/2019	9/2/2021	12/2/2021	NEP CY 2021	1,745,000.00		1,745,000.00	National Roads BALANCE FLR 2020
	ROAD WIDENING - NORZAGARAY-BIGTE RD - K0078+515.80 - K0078+695	Bulacan 2nd DEO	Yes	Competitive Bidding	11/24/2020 11/30/2020	12/14/2020	9/2/2021	12/2/2021	NEP CY 2021	15,000,000.00		15,000,000.00	National Roads
	ROAD WIDENING - SAN MIGUEL - SIBUL RD - K0078+(-968) - K0078+279	Bulacan 2nd DEO	Yes	Competitive Bidding	11/22/2019 11/28/2019	11/12/2019	9/2/2021	12/2/2021	NEP CY 2021	10,333,000.00		10,333,000.00	National Roads BALANCE FLR 2020
	ROAD WIDENING - SAN MIGUEL - SIBUL RD - K0079+000 - K0079+781	Bulacan 2nd DEO	Yes	Competitive Bidding	11/24/2020 11/30/2020	12/14/2020	9/2/2021	12/2/2021	NEP CY 2021	53,500,000.00		53,500,000.00	National Roads

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertise ment/ 12/22/2020 12/28/2020	Submission / Opening of 11/1/2021	Notice of Award 9/2/2021	Contract Signing 12/2/2021		Total	MOOE	CO	
	ROAD WIDENING - STA. RITA-BIAK-NA-BATO VIA PULONG BAYABAS RD K0078+000 - K0079+000	Bulacan 2nd DEO	Yes	Competitive Bidding	12/22/2020 12/28/2020	11/1/2021	9/2/2021	12/2/2021	NEP CY 2021	64,500,000.00		64,500,000.00	National Roads
	ROAD WIDENING - STA. RITA - CAMIAS OLD RD - K0073+(-735) - K0074+442	Bulacan 2nd DEO	Yes	Competitive Bidding	11/22/2019 11/28/2019	11/12/2019	9/2/2021	12/2/2021	NEP CY 2021	34,390,000.00		34,390,000.00	National Roads BALANCE FLR 2020
	CONSTRUCITON OF BY-PASS AND DIVERSION ROAD - CANDABA - SAN MIGUEL BYPASS ROAD, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	12/22/2020 12/28/2020	11/1/2021	9/2/2021	12/2/2021	NEP CY 2021	75,000,000.00		75,000,000.00	National Roads
	CONSTRUCITON OF BY-PASS AND DIVERSION ROAD - SAN ILDEFONSO - SAN RAFAEL BYPASS ROAD, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	12/22/2020 12/28/2020	11/1/2021	9/2/2021	12/2/2021	NEP CY 2021	79,915,000.00		79,915,000.00	National Roads
	CONSTRUCITON OF BY-PASS AND DIVERSION ROAD - SAN ILDEFONSO - SAN MIGUEL BYPASS ROAD, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	12/22/2020 12/28/2020	11/1/2021	9/2/2021	12/2/2021	NEP CY 2021	90,000,000.00		90,000,000.00	National Roads
	OFF-CARRIAGEWAY IMPROVEMENT - DAANG MAHARLIKA (LZ) K0061+000, K0065+385, K0068+950, K0077+000	Bulacan 2nd DEO	No	Competitive Bidding	12/22/2020 12/28/2020	11/1/2021	9/2/2021	12/2/2021	NEP CY 2021	23,500,000.00		23,500,000.00	National Roads
	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE AKLE BR. (B04551LZ) ALONG EASTERN BULACAN RD	Bulacan 2nd DEO	Yes	Competitive Bidding	11/24/2020 11/30/2020	12/14/2020	9/2/2021	12/2/2021	NEP CY 2021	7,000,000.00		7,000,000.00	Retrofitting/ Strengthening of Bridge
	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE BANABAN BR. (B04457LZ) ALONG EASTERN BULACAN RD	Bulacan 2nd DEO	Yes	Competitive Bidding	11/24/2020 11/30/2020	12/14/2020	9/2/2021	12/2/2021	NEP CY 2021	5,000,000.00		5,000,000.00	Retrofitting/ Strengthening of Bridge

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE PULONG SAMPALOC BR. 1 (B04458LZ) ALONG EASTERN BULACAN RD	Bulacan 2nd DEO	Yes	Competitive Bidding	11/24/2020 11/30/2020	12/14/2020	9/2/2021	12/2/2021	NEP CY 2021	5,000,000.00		5,000,000.00	Retrofitting/ Strengthening of Bridge
	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE PULONG SAMPALOC BR. 1 (B04459LZ) ALONG EASTERN BULACAN RD	Bulacan 2nd DEO	Yes	Competitive Bidding	11/24/2020 11/30/2020	12/14/2020	9/2/2021	12/2/2021	NEP CY 2021	6,000,000.00		6,000,000.00	Retrofitting/ Strengthening of Bridge
	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE SALCERO BR. 1 (B01663LZ) ALONG GEN. ALEJO SANTOS HIGHWAY	Bulacan 2nd DEO	Yes	Competitive Bidding	11/24/2020 11/30/2020	12/14/2020	9/2/2021	12/2/2021	NEP CY 2021	5,000,000.00		5,000,000.00	Retrofitting/ Strengthening of Bridge
	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE SAPANG ALAT BR. (B00141LZ) ALONG GEN. ALEJO SANTOS HIGHWAY	Bulacan 2nd DEO	Yes	Competitive Bidding	11/24/2020 11/30/2020	12/14/2020	9/2/2021	12/2/2021	NEP CY 2021	6,000,000.00		6,000,000.00	Retrofitting/ Strengthening of Bridge
	WIDENING OF PERMANENT BRIDGE GARLANG BR. (B01677LZ) ALONG DAANG MAHARLIKA (LZ)	Bulacan 2nd DEO	No	Competitive Bidding	12/22/2020 12/28/2020	11/1/2021	9/2/2021	12/2/2021	NEP CY 2021	12,540,000.00		12,540,000.00	Widening of Bridge
	WIDENING OF PERMANENT BRIDGE MAASIM BR. (B01670LZ) ALONG DAANG MAHARLIKA (LZ)	Bulacan 2nd DEO	No	Competitive Bidding	12/22/2020 12/28/2020	11/1/2021	9/2/2021	12/2/2021	NEP CY 2021	24,600,000.00		24,600,000.00	Widening of Bridge
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES AT MAASIM RIVER, DILIMAN II SECTION, DILIMAN II, STA. 000+000 - STA. 000+350, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	5/11/2020 11/11/2020	11/24/2020	8/2/2021	11/2/2021	NEP CY 2021	53,000,000.00		53,000,000.00	Flood Control Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES AT MAASIM RIVER, SALAPUNGAN SECTION PHASE I, STA. 000+000 - STA. 000+350, SALAPUNGAN, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	5/11/2020 11/11/2020	11/24/2020	8/2/2021	11/2/2021	NEP CY 2021	53,000,000.00		53,000,000.00	Flood Control Structures

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES AT MAGUINAO CREEK ALONG DAANG MAHARLIKA HIGHWAY, STA. 000+000 - STA. 000+350, MAGUINAO, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	5/11/2020 11/11/2020	11/24/2020	8/2/2021	11/2/2021	NEP CY 2021	54,000,000.00		54,000,000.00	Flood Control Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES AT SAN AGUSTIN - DAGAT-DAGATAN CREEK, STA. 000+000 - STA. 000+350, SAN AGUSTIN, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	5/11/2020 11/11/2020	11/24/2020	8/2/2021	11/2/2021	NEP CY 2021	53,410,000.00		53,410,000.00	Flood Control Structures
	REHABILITATION/ IMPROVEMENT OF FLOOD CONTROL STRUCTURES ALONG BULO RIVER, LAMBAKIN SECTION BRGY. LAMBAKIN, SAN MIGUEL, BULACAN PHASE II	Bulacan 2nd DEO	Yes	Competitive Bidding	5/11/2020 11/11/2020	11/24/2020	8/2/2021	11/2/2021	NEP CY 2021	70,000,000.00		70,000,000.00	Flood Control Structures
	REHABILITATION/ IMPROVEMENT OF FLOOD CONTROL STRUCTURES ALONG BULO RIVER, LAMBAKIN SECTION BRGY. LAMBAKIN, SAN MIGUEL, BULACAN PHASE III	Bulacan 2nd DEO	Yes	Competitive Bidding	5/11/2020 11/11/2020	11/24/2020	8/2/2021	11/2/2021	NEP CY 2021	70,000,000.00		70,000,000.00	Flood Control Structures
	REHABILITATION/ IMPROVEMENT OF FLOOD CONTROL STRUCTURES ALONG BULO RIVER, STA. LUCIA SECTION BRGY. STA. LUCIA, SAN MIGUEL, BULACAN PHASE III	Bulacan 2nd DEO	Yes	Competitive Bidding	5/11/2020 11/11/2020	11/24/2020	8/2/2021	11/2/2021	NEP CY 2021	70,000,000.00		70,000,000.00	Flood Control Structures
	REHABILITATION/ IMPROVEMENT OF FLOOD CONTROL STRUCTURES ALONG SAN MIGUEL RIVER, MASILIPIT SECTION PHASE II, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	5/11/2020 11/11/2020	11/24/2020	8/2/2021	11/2/2021	NEP CY 2021	70,000,000.00		70,000,000.00	Flood Control Structures
	REHABILITATION/ IMPROVEMENT OF FLOOD CONTROL STRUCTURES ALONG SAN MIGUEL RIVER, MASILIPIT SECTION PHASE I, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	5/11/2020 11/11/2020	11/24/2020	8/2/2021	11/2/2021	NEP CY 2021	70,000,000.00		70,000,000.00	Flood Control Structures

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program/Project
					Advertise ment/ 01/24/2020 01/30/2020	Submission / Opening of 12/2/2020	Notice of Award 8/2/2021	Contract Signing 11/2/2021		Total 51,000,000.00	MOOE	CO 51,000,000.00	
	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BULO RIVER, BARDIAS SECTION, PHASE X, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	01/24/2020 01/30/2020	12/2/2020	8/2/2021	11/2/2021		51,000,000.00		51,000,000.00	Flood Control Structures BALANCE FLR 2020
	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BULO RIVER, STA. LUCIA SECTION, PHASE I, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	01/24/2020 01/30/2020	12/2/2020	8/2/2021	11/2/2021		51,000,000.00		51,000,000.00	Flood Control Structures BALANCE FLR 2020
	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BULO RIVER, BARDIAS SECTION, PHASE XI, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	01/24/2020 01/30/2020	12/2/2020	8/2/2021	11/2/2021		51,000,000.00		51,000,000.00	Flood Control Structures BALANCE FLR 2020
	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BULO RIVER, KING KABAYO SECTION, PHASE X, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	01/24/2020 01/30/2020	12/2/2020	8/2/2021	11/2/2021		51,000,000.00		51,000,000.00	Flood Control Structures BALANCE FLR 2020
	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BULO RIVER, KING KABAYO SECTION, PHASE XI, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	01/24/2020 01/30/2020	12/2/2020	8/2/2021	11/2/2021		51,000,000.00		51,000,000.00	Flood Control Structures BALANCE FLR 2020
	CONSTRUCTION OF LOCAL ROAD, BRGY. CAMACHILE, DOÑA REMEDIOS TRINIDAD, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/11/2020 11/18/2020	1/12/2021	8/2/2021	11/2/2021		19,665,000.00		19,665,000.00	Road
	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BAGONG PAG-ASA, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/11/2020 11/18/2020	1/12/2021	8/2/2021	11/2/2021		2,500,000.00		2,500,000.00	Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), TALACSAN, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/11/2020 11/18/2020	1/12/2021	8/2/2021	11/2/2021		5,000,000.00		5,000,000.00	Multi-Purpose Building & Other Structure Facilities

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION OF MULTI-PURPOSE BUILDING (MUSLIM COMMUNITY), SAN JOSE, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/11/2020 11/18/2020	1/12/2021	8/2/2021	11/2/2021		2,500,000.00		2,500,000.00	Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION OF MULTI-PURPOSE BUILDING (PNP BLDG.), KALAWAKAN, D.R.T., BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/11/2020 11/18/2020	1/12/2021	8/2/2021	11/2/2021		10,000,000.00		10,000,000.00	Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, KING KABAYO, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/11/2020 11/18/2020	1/12/2021	8/2/2021	11/2/2021		2,500,000.00		2,500,000.00	Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, MARUNGKO, ANGAT, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/11/2020 11/18/2020	1/12/2021	8/2/2021	11/2/2021		4,000,000.00		4,000,000.00	Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, PARTIDA, NORZAGARAY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/11/2020 11/18/2020	1/12/2021	8/2/2021	11/2/2021		5,000,000.00		5,000,000.00	Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, PHASE 2, ANGAT NHS, TABOC, ANGAT, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/11/2020 11/18/2020	1/12/2021	8/2/2021	11/2/2021		1,200,000.00		1,200,000.00	Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, STA. LUCIA ES, STA. LUCIA, ANGAT, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/11/2020 11/18/2020	1/12/2021	8/2/2021	11/2/2021		2,000,000.00		2,000,000.00	Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION / EXPANSION OF SAN MIGUEL DISTRICT HOSPITAL, STA. RITA MATANDA, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	02/13/2020 03/19/2020	08/26/2020	8/2/2021	11/2/2021		42,500,000.00		42,500,000.00	Multi-Purpose Building BALANCE FLR 2020

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertise ment/ 11/18/2020	Submission / Opening of 1/12/2021	Notice of Award 8/2/2021	Contract Signing 11/2/2021		Total	MOOE	CO	
	CONSTRUCTION (COMPLETION) OF DRAINAGE CANAL, SAN AGUSTIN, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/11/2020 11/18/2020	1/12/2021	8/2/2021	11/2/2021		2,300,000.00		2,300,000.00	Flood Control Structures
	CONSTRUCTION OF DRAINAGE, PASONG INCHIK, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/11/2020 11/18/2020	1/12/2021	8/2/2021	11/2/2021		3,000,000.00		3,000,000.00	Flood Control Structures
	CONCRETING OF MANDILE - BAGONG SILANG ROAD, MANDILE/B. SILANG, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/11/2020 11/18/2020	1/12/2021	8/2/2021	11/2/2021		5,000,000.00		5,000,000.00	Road
	CONCRETING OF ROAD, BRGY. BULIRAN, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/11/2020 11/18/2020	1/12/2021	8/2/2021	11/2/2021		7,700,000.00		7,700,000.00	Road
	CONCRETING OF ROAD, BARITAN, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	12/11/2020 11/18/2020	1/12/2021	8/2/2021	11/2/2021		5,000,000.00		5,000,000.00	Road
	CONCRETING OF ROAD, BINAGBAG, ANGAT, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/11/2020 11/18/2020	1/12/2021	8/2/2021	11/2/2021		3,000,000.00		3,000,000.00	Road
	CONCRETING OF ROAD, PASONG BANGKAL, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/11/2020 11/18/2020	1/12/2021	8/2/2021	11/2/2021		5,000,000.00		5,000,000.00	Road
	CONCRETING OF ROAD, STA. LUCIA, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/11/2020 11/18/2020	1/12/2021	8/2/2021	11/2/2021		5,000,000.00		5,000,000.00	Road

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertise ment/ 11/18/2020	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONCRETING OF TUKOD - CAMACHILE ROAD, TUKOD & CAMACHILE, SAN RAFAEL & D.R.T., BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/11/2020 11/18/2020	1/12/2021	8/2/2021	11/2/2021		10,000,000.00		10,000,000.00	Road
	CONCRETING OF ROAD & DRAINAGE, BSU SAN RAFAEL CAMPUS, SAN ROQUE, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/11/2020 11/18/2020	1/12/2021	8/2/2021	11/2/2021		10,000,000.00		10,000,000.00	Road
	REHABILITATION OF ROAD, SITIO KALAWAKAN, ENCANTO, ANGAT, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/11/2020 11/18/2020	1/12/2021	8/2/2021	11/2/2021		2,500,000.00		2,500,000.00	Road
	REHABILITATION OF SAN ILDEFONSO NATIONAL HIGH SCHOOL, BULACAN STATE COLLEGE ROAD, POBLACION, PINAOD, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/11/2020 11/18/2020	1/12/2021	8/2/2021	11/2/2021		5,000,000.00		5,000,000.00	Road
	CONSTRUCTION OF OVERPASS INFRONT OF V. SANTIAGO NATIONAL HIGH SCHOOL, SALACOT, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	12/11/2020 11/18/2020	1/12/2021	8/2/2021	11/2/2021		4,000,000.00		4,000,000.00	Bridge
	CONSTRUCTION OF WATER SUPPLY SYSTEM, PACALAG, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/11/2020 11/18/2020	1/12/2021	8/2/2021	11/2/2021		2,500,000.00		2,500,000.00	Water Supply
	CONSTRUCTION OF WATER SUPPLY SYSTEM, PHASE 2, TUKOD, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/11/2020 11/18/2020	1/12/2021	8/2/2021	11/2/2021		5,000,000.00		5,000,000.00	Water Supply
	CONSTRUCTION OF WATER SUPPLY SYSTEM, SAN MIGUEL NATIONAL HIGH SCHOOL, STA. RITA BATA, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/11/2020 11/18/2020	1/12/2021	8/2/2021	11/2/2021		3,000,000.00		3,000,000.00	Water Supply
	CONSTRUCTION OF WATER SUPPLY SYSTEM, SITIO DURUMUGAN, KALAWAKAN, D.R.T., BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/11/2020 11/18/2020	1/12/2021	8/2/2021	11/2/2021		2,500,000.00		2,500,000.00	Water Supply
	CONSTRUCTION OF WATER SUPPLY SYSTEM, V. SANTIAGO NATIONAL HIGH SCHOOL, SALACOT, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	12/11/2020 11/18/2020	1/12/2021	8/2/2021	11/2/2021		2,500,000.00		2,500,000.00	Water Supply

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
	PREVENTIVE MAINTENANCE - BOCAUE-SN JOSE RD - K0040 + 000 - K0041 + 000, K0030 + 605 - K0031 + 812	Bulacan 2nd DEO	No	Competitive Bidding	8/11/2019 11/14/2019	11/28/2019	9/2/2021	12/2/2021		1,466,000.00		1,466,000.00	National Roads BALANCE FLR 2020
	PREVENTIVE MAINTENANCE - TUNGKONG MANGA RD - K0042+ 000 - K0043 + 000, K0044 + 900 - K0045 + 000	Bulacan 2nd DEO	No	Competitive Bidding	11/24/2020 11/30/2020	12/14/2020	9/2/2021	12/2/2021		9,663,000.00		9,663,000.00	National Roads
	PREVENTIVE MAINTENANCE - NCR/BULACAN BDRY-BIGTE-IPO DAM RD - K0029 + (-117) - K0029 + (-114), K0029 + (-149) - K0029 + (-117), K0029 + (-195) - K0029 + (-149), K0029 + (-836) - K0029 + (-195), K0031 + 061 - K0031 + 621, K0032 + 897 - K0033 + 538	Bulacan 2nd DEO	Yes	Competitive Bidding	11/22/2019 11/28/2019	11/12/2019	9/2/2021	12/2/2021		39,138,000.00		39,138,000.00	National Roads BALANCE FLR 2020
	PREVENTIVE MAINTENANCE - NCR/BULACAN BDRY-BIGTE-IPO DAM RD - K0031 + 000 - K0031 + 061, K0034 + 000 - K0034 + 287, K0035 + 100 - K0035 + 683	Bulacan 2nd DEO	yes	Competitive Bidding	11/24/2020 11/30/2020	12/14/2020	9/2/2021	12/2/2021		9,965,000.00		9,965,000.00	National Roads
	PREVENTIVE MAINTENANCE - NCR/BULACAN BDRY-BIGTE-IPO DAM RD - K0037 + 102 - K0037 + 610	Bulacan 2nd DEO	No	Competitive Bidding	11/24/2020 11/30/2020	12/14/2020	9/2/2021	12/2/2021		8,412,000.00		8,412,000.00	National Roads
	OFF-CARRIAGEWAY IMPROVEMENT - NCR/BULACAN BDRY-BIGTE-IPO DAM RD - K0036+ 539 - K0037 + 664	Bulacan 2nd DEO	Yes	Competitive Bidding	4/12/2019 10/12/2019	12/23/2019	9/2/2021	12/2/2021		8,833,000.00		8,833,000.00	National Roads BALANCE FLR 2020

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
	WIDENING OF PERMANENT BRIDGES - ILOG-BAYAN BR. (B00519LZ) ALONG NCR/BULACAN BDY-BIGTE-IPO DAM RD	Bulacan 2nd DEO	No	Competitive Bidding	11/27/2020 3/12/2020	12/17/2020	9/2/2021	12/2/2021		8,100,000.00		8,100,000.00	Bridge
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES, ILOG BAYAN RIVER, STA 000+000 - STA 000+700. SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	5/11/2020 11/11/2020	11/24/2020	8/2/2021	11/2/2021		100,000,000.00		100,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES, SAN JOSE RIVER, STA 000+000 - STA 000+700. SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	5/11/2020 11/11/2020	11/24/2020	8/2/2021	11/2/2021		100,000,000.00		100,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES, STO. CRISTO RIVER, STA 000+000 - STA 000+700. SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	5/11/2020 11/11/2020	11/24/2020	8/2/2021	11/2/2021		100,000,000.00		100,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES, ALONG NCR/BULACAN BDRY. - BIGTE - IPO DAM ROAD ILOG BAYAN RIVER, STA 000+000 - STA 000+700. SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	5/11/2020 11/11/2020	11/24/2020	8/2/2021	11/2/2021		100,000,000.00		100,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES, ALONG NCR/BULACAN BDRY. - BIGTE - IPO DAM ROAD SAN JOSE RIVER, STA 000+000 - STA 000+700. SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	5/11/2020 11/11/2020	11/24/2020	8/2/2021	11/2/2021		100,000,000.00		100,000,000.00	Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES, ALONG NCR/BULACAN BDRY. - BIGTE - IPO DAM ROAD STO. CRISTO RIVER, STA 000+000 - STA 000+700. SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	5/11/2020 11/11/2020	11/24/2020	8/2/2021	11/2/2021		100,000,000.00		100,000,000.00	Flood Mitigation Structures
	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (PHASE V), CSDJM SPORTS COMPLEX, BARANGAY MINUYAN, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	11/27/2020 3/12/2020	12/17/2020	9/2/2021	12/2/2021		47,000,000.00		47,000,000.00	Multi-Purpose Building & Other Structure Facilities

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertise ment/ 3/12/2020	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION OF MULTI-PURPOSE BUILDING OF SAN JOSE DEL MONTE CITY COLLEGE (CRIMINOLOGY BUILDING), BARANGAY MINUYAN, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	11/27/2020 3/12/2020	12/17/2020	9/2/2021	12/2/2021		48,000,000.00			Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY KAYPIAN, SAN JOSE DEL MONTE, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	11/27/2020 3/12/2020	12/17/2020	9/2/2021	12/2/2021		5,000,000.00			Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY ASSUMPTION, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	11/27/2020 3/12/2020	12/17/2020	9/2/2021	12/2/2021		3,000,000.00			Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY CITRUS, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	11/27/2020 3/12/2020	12/17/2020	9/2/2021	12/2/2021		5,000,000.00			Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY FRANCISCO HOMES GUIJO, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	11/27/2020 3/12/2020	12/17/2020	9/2/2021	12/2/2021		3,000,000.00			Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY FRANCISCO HOMES MULAWIN, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	11/27/2020 3/12/2020	12/17/2020	9/2/2021	12/2/2021		3,000,000.00			Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY FRANCISCO HOMES NARRA, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	11/27/2020 3/12/2020	12/17/2020	9/2/2021	12/2/2021		3,000,000.00			Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY GUMAOC CENTRAL, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	11/27/2020 3/12/2020	12/17/2020	9/2/2021	12/2/2021		3,000,000.00			Multi-Purpose Building & Other Structure Facilities

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program/Project
					Advertise ment/ 3/12/2020	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY MAHARLIKA, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	11/27/2020 3/12/2020	12/17/2020	9/2/2021	12/2/2021		3,000,000.00			Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY MINUYAN I, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	11/27/2020 3/12/2020	12/17/2020	9/2/2021	12/2/2021		3,000,000.00			Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY MINUYAN IV, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	11/27/2020 3/12/2020	12/17/2020	9/2/2021	12/2/2021		3,000,000.00			Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY MINUYAN PROPER, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	11/27/2020 3/12/2020	12/17/2020	9/2/2021	12/2/2021		3,000,000.00			Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY POBLACION, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	11/27/2020 3/12/2020	12/17/2020	9/2/2021	12/2/2021		3,000,000.00			Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY SAN MARTIN DE PORRES, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	11/27/2020 3/12/2020	12/17/2020	9/2/2021	12/2/2021		3,000,000.00			Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY SAN MARTIN I, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	11/27/2020 3/12/2020	12/17/2020	9/2/2021	12/2/2021		3,000,000.00			Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY SAN PEDRO, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	11/27/2020 3/12/2020	12/17/2020	9/2/2021	12/2/2021		5,000,000.00			Multi-Purpose Building & Other Structure Facilities

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY STA. CRUZ I, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	11/27/2020 3/12/2020	12/17/2020	9/2/2021	12/2/2021		3,000,000.00			Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY STO. CRISTO, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	11/27/2020 3/12/2020	12/17/2020	9/2/2021	12/2/2021		5,000,000.00			Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, DIAMOND CREST BARANGAY SAN MANUEL, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	11/27/2020 3/12/2020	12/17/2020	9/2/2021	12/2/2021		3,000,000.00			Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, GRAND CYPRESS HOMES, BARANGAY TUNGKONG MANGGA, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	11/27/2020 3/12/2020	12/17/2020	9/2/2021	12/2/2021		3,000,000.00			Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION AND REHABILITATION OF SAN JOSE DEL MONTE SPORTS COMPLEX, BRGY. MINUYAN PROPER, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	02/13/2020 03/19/2020	3/3/2020	9/2/2021	12/2/2021		12,450,000.00			Multi-Purpose Building BALANCE FLR 2020
	CONSTRUCTION OF MULTI-PURPOSE BUILDING (CITY SPORTS COMPLEX), BARANGAY MINUYAN, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	11/27/2020 3/12/2020	12/17/2020	9/2/2021	12/2/2021		10,000,000.00			Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAPANGPALAY, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	11/27/2020 3/12/2020	12/17/2020	9/2/2021	12/2/2021		10,000,000.00			Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAPANGPALAY PROPER, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	11/27/2020 3/12/2020	12/17/2020	9/2/2021	12/2/2021		10,000,000.00			Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TUNGKONG MANGA, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	11/27/2020 3/12/2020	12/17/2020	9/2/2021	12/2/2021		20,000,000.00			Multi-Purpose Building & Other Structure Facilities

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks	
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project	
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAPANG PALAY, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	11/22/2019 11/28/2019	11/12/2019	9/2/2021	12/2/2021		3,200,000.00			Multi-Purpose Building BALANCE FLR 2020	
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, ST. BERNADETTE CHILDREN'S HOSPITAL, BRGY. KAYBANBAN, SAN JOSE DEL MONTE CITY, BULACAN (NOTE: APPROVED REALIGNED TO BRGY. MUZON)	Bulacan 2nd DEO	Yes	Competitive Bidding	02/13/2020 03/19/2020	08/26/2020	9/2/2021	12/2/2021		24,900,000.00			Multi-Purpose Building BALANCE FLR 2020	
	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, (SPORTS COMPLEX), BRGY. MINUYAN, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	02/13/2020 03/19/2020	3/3/2020	9/2/2021	12/2/2021		16,600,000.00			Multi-Purpose Building BALANCE FLR 2020	
	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, CONCORDIA, BARANGAY DULONG BAYAN, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	11/27/2020 3/12/2020	12/17/2020	9/2/2021	12/2/2021		3,000,000.00			Multi-Purpose Building & Other Structure Facilities	
	CONSTRUCTION / REHABILITATION OF ROADS, BARANGAY GRACEVILLE, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	11/27/2020 3/12/2020	12/17/2020	9/2/2021	12/2/2021		3,500,000.00			Roads	
	CONSTRUCTION / REHABILITATION OF ROADS, BARANGAY STO. NIÑO, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	11/27/2020 3/12/2020	12/17/2020	9/2/2021	12/2/2021		3,500,000.00			Roads	
	CONSTRUCTION / REHABILITATION OF LOCAL ROADS, BRGY. SAN ISIDRO, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	02/13/2020 03/19/2020	3/3/2020	9/2/2021	12/2/2021		9,625,000.00			Roads BALANCE FLR 2020	

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG ANGAT RIVER (STA. LUCIA SECTION) (PHASE 2), ANGAT, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		50,000,000.00			Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BULO RIVER (LAMBAKIN SECTION) BARANGAY LAMBAKIN, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		50,000,000.00			Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BULO RIVER (SALACOT SECTION) BARANGAY SALACOT, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		50,000,000.00			Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG SAN MIGUEL RIVER (SAN JOSE SECTION) SAN MIGUEL, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		50,000,000.00			Flood Mitigation Structures
	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG STA. MARIA RIVER (CAYPOMBO SECTION) STA. MARIA, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		50,000,000.00			Flood Mitigation Structures

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertise ment/ 10/12/2020	Submission / Opening of 12/22/2020	Notice of Award 10/2/2021	Contract Signing 02/15/2021		Total	MOOE	CO	
	CONSTRUCTION (COMPLETION) OF CSDJM CONVENTION CENTER, BARANGAY SAPANG PALAY PROPER, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		100,000,000.00			Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAPANG PALAY PROPER, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		5,000,000.00			Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAPANG PALAY, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		5,000,000.00			Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION OF CONVENTION CENTER (PHASE IV), SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		50,000,000.00			Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BINUANGAN ELEMENTARY SCHOOL, BINUANGAN, OBANDO, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		2,500,000.00			Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION OF MULTI-PURPOSE BUILDING (DAYCARE CENTER), BARANGAY SAN ROQUE, ANGAT, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		2,000,000.00			Multi-Purpose Building & Other Structure Facilities

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program/Project
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION OF MULTI-PURPOSE BUILDING (SENIOR CITIZEN BUILDING), SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		5,000,000.00			Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION OF MULTI-PURPOSE BUILDING PHASE II, BARANGAY SALUYSOY, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		30,000,000.00			Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY PANDAYAN, MEYCAUAYAN CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		2,000,000.00			Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY PATUBIG, MARILAO, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		10,000,000.00			Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, MELODY PLAINS, BARANGAY MUZON, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		5,000,000.00			Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		4,000,000.00			Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, (HEALTH CENTER), STA. MARIA, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		8,300,000.00			Multi-Purpose Building BALANCE FLR 2020
	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY STA. CRUZ III, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		2,000,000.00			Multi-Purpose Building & Other Structure Facilities
	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		3,000,000.00			Multi-Purpose Building & Other Structure Facilities

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks	
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project	
	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, STA. MARIA, BULACAN	Bulacan 2nd DEO	Yes	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		4,980,000.00			Multi-Purpose Building BALANCE FLR 2020 Facilities	
	REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL) BARANGAY TIGBE, NORZAGARAY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		3,000,000.00			Multi-Purpose Building & Other Structure Facilities	
	REHABILITATION OF MULTI-PURPOSE BUILDING (MARKET WET SECTION AREA), BARANGAY SAN JOSE, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		2,500,000.00			Multi-Purpose Building & Other Structure Facilities	
	REHABILITATION OF MULTI-PURPOSE BUILDING AT BARANGAY GAYA-GAYA, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		30,000,000.00			Multi-Purpose Building & Other Structure Facilities	
	REHABILITATION OF MULTI-PURPOSE BUILDING BARANGAY STA. CRUZ II, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		2,000,000.00			Multi-Purpose Building & Other Structure Facilities	
	REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY LAMBAKIN, MARILAO, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		3,000,000.00			Multi-Purpose Building & Other Structure Facilities	
	CONSTRUCTION OF DRAINAGE CANAL, BARANGAY BUENAVISTA, STA. MARIA, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		2,000,000.00			Flood Control and Drainage	
	CONSTRUCTION OF DRAINAGE CANAL, BARANGAY MAHABANG PARANG, STA. MARIA, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		2,000,000.00			Flood Control and Drainage	
	CONSTRUCTION OF DRAINAGE CANAL, BARANGAY MANGGAHAN, STA. MARIA, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		3,000,000.00			Flood Control and Drainage	

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION OF RIPRAPING, BARANGAY STA. CRUZ, SAN JOSE DEL MONTE CITY, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		2,000,000.00			Flood Control and Drainage
	CONCRETING OF ROAD (DRAINAGE CANAL), PUROK 7, BARANGAY MAGUINAO, SAN RAFAEL, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		10,000,000.00			Road
	CONCRETING OF ROAD, BARANGAY PASONG BANGKAL - CASALAT, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		10,000,000.00			Road
	CONCRETING OF ROAD, BARANGAY PULONG TAMO, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		15,000,000.00			Road
	CONCRETING OF ROAD, BARANGAY UPIG - PASONG BANGKAL, SAN ILDEFONSO, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		10,000,000.00			Road
	CONSTRUCTION OF ROAD WITH DRAINAGE CANAL, SITIO TUGAKAN, BARANGAY PARTIDA, SAN MIGUEL, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		2,000,000.00			Road
	CONSTRUCTION OF ROAD, SITIO PIRE 2, STA. LUCIA, ANGAT, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		2,000,000.00			Road
	REHABILITATION OF ROAD, BARANGAY PARADA, STA. MARIA, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		3,000,000.00			Road
	REHABILITATION OF ROAD, BARANGAY STA. CRUZ, STA. MARIA, BULACAN	Bulacan 2nd DEO	No	Competitive Bidding	4/12/2020 10/12/2020	12/22/2020	10/2/2021	02/15/2021		2,000,000.00			Road

Submitted by:

EDGAR A. SARTO
Head, BAC Secretariat

Recommended by:

GENE S. LEAÑO
BAC Chairman

Approved by:

RAMON R. CRUZ
District Engineer