

DPWH Cavite I DEO Indicative Annual Procurement Plan for FY 2021 (Infrastructure Projects)

Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
Organizational Outcome 1- Ensure Safe & Reliable National Road System Asset Preservation Program, Preventive Maintenance- Primary Roads, Kawit- Noveleta Diversion Road, K0022+359 - K0022+437, K0024+515 - K0024+626.1	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19			CY 2021 GAA	583,000.00		583,000.00	Kawit- Noveleta Diversion Road, K0022+359 - K0022+437, K0024+515 - K0024+626.1
Organizational Outcome 1- Ensure Safe & Reliable National Road System Asset Preservation Program, Preventive Maintenance- Primary Roads, Manila- Cavite (NCR Bdry- Jct Cavite City Section) K0021+546 - K0021+605, K0021+691 - K0021+744, K0021+779.20 - K0021+968	DEO	No	Public Bidding	27-Oct-20	16-Nov-20	09-Dec-20	16-Dec-20	CY 2021 GAA	5,735,000.00		5,735,000.00	Manila- Cavite (NCR Bdry- Jct Cavite City Section) K0021+546 - K0021+605, K0021+691 - K0021+744, K0021+779.20 - K0021+968
Organizational Outcome 1- Ensure Safe & Reliable National Road System Asset Preservation Program, Preventive Maintenance- Primary Roads, Manila- Cavite (NCR Bdry- Jct Cavite City Section) K0022+197 - K0022+551, K0023+617 - K0023+817, K0024+000 - K0024+215	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19			CY 2021 GAA	1,354,000.00		1,354,000.00	Manila- Cavite (NCR Bdry- Jct Cavite City Section) K0022+197 - K0022+551, K0023+617 - K0023+817, K0024+000 - K0024+215
Organizational Outcome 1- Ensure Safe & Reliable National Road System Asset Preservation Program, Preventive Maintenance- Primary Roads, Manila- Cavite Road K0027+(-386) - K0027+045	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19			CY 2021 GAA	796,000.00		796,000.00	Manila- Cavite Road K0027+(-386) - K0027+045
Organizational Outcome 1- Ensure Safe & Reliable National Road System Asset Preservation Program, Preventive Maintenance- Primary Roads, Manila- Cavite Road K0028+038 - K0028+173, K0028+611 - K0029+557	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19			CY 2021 GAA	2,158,000.00		2,158,000.00	Manila- Cavite Road K0028+038 - K0028+173, K0028+611 - K0029+557
Organizational Outcome 1- Ensure Safe & Reliable National Road System Asset Preservation Program, Preventive Maintenance- Primary Roads, Manila- Cavite Road K0030+198 - K0030+520, K0031+677 - K0032+486	DEO	No	Public Bidding	27-Oct-20	16-Nov-20	09-Dec-20	16-Dec-20	CY 2021 GAA	23,748,000.00		23,748,000.00	Manila- Cavite Road K0030+198 - K0030+520, K0031+677 - K0032+486
Organizational Outcome 1- Ensure Safe & Reliable National Road System Asset Preservation Program, Preventive Maintenance- Primary Roads, Manila- Cavite Road K0033+861 - K0033+1308	DEO	No	Public Bidding	27-Oct-20	16-Nov-20	09-Dec-20	16-Dec-20	CY 2021 GAA	5,460,000.00		5,460,000.00	Manila- Cavite Road K0033+861 - K0033+1308

Organizational Outcome 1- Ensure Safe & Reliable National Road System Asset Preservation Program, Preventive Maintenance-Tertiary Road, Novleta-Rosario Diversion Road K0026+(-575) - K0026+338	DEO	Yes	Public Bidding	24-Oct-20	15-Nov-19				CY 2021 GAA	794,000.00		794,000.00	Novleta-Rosario Diversion Road K0026+(-575) - K0026+338
Organizational Outcome 1- Ensure Safe & Reliable National Road System Asset Preservation Program, Preventive Maintenance-Secondary Road Parkway II- K0035+ (-168)- K0035+000, K0035+(-229) - K0035+(-168), K0035+(-412) - K0035+(-229), K0035+000 - K0035+162	DEO	No	Public Bidding	27-Oct-20	16-Nov-20	09-Dec-20	16-Dec-20		CY 2021 GAA	9,271,000.00		9,271,000.00	Parkway II- K0035+ (-168)- K0035+000, K0035+(-229) - K0035+(-168), K0035+(-412) - K0035+(-229), K0035+000 - K0035+162
Organizational Outcome 1- Ensure Safe & Reliable National Road System Asset Preservation Program, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Primary, Manila-Cavite (NCR Bdry-Jct. Cavite City Section) K0021+691 - K0021+744, K0021+779.20 - K0022+450, K0022+525 - K0022+551, K0022+581 - K0023+208, K0023+223.05 - K0024+204, K0024+298 - K0024+378, K0024+404 - K0024+543, K0024+607 - K0024+755	DEO	Yes	Public Bidding	06-Nov-19	26-Nov-19				CY 2021 GAA	8,176,000.00		8,176,000.00	Manila-Cavite (NCR Bdry-Jct. Cavite City Section) K0021+691 - K0021+744, K0021+779.20 - K0022+450, K0022+525 - K0022+551, K0022+581 - K0023+208, K0023+223.05 - K0024+204, K0024+298 - K0024+378, K0024+404 - K0024+543, K0024+607 - K0024+755
Organizational Outcome 1- Ensure Safe & Reliable National Road System, Network Development Program, Road Widening- Primary Road, Kawit-Novleta-Diversion Rd - K0022 + (-364) - K0022 + (-299), K0022 + (-224) - K0022 + (-167), K0022 + (-167) - K0022 + (-106), K0022 + 300 - K0022 + 353, K0022 + 353 - K0022 + 437, K0024 + 050 - K0024 + 428	DEO	Yes	Public Bidding	14-Feb-20	06-Mar-20				CY 2021 GAA	2,475,000.00		2,475,000.00	Kawit-Novleta-Diversion Rd - K0022 + (-364) - K0022 + (-299), K0022 + (-224) - K0022 + (-167), K0022 + (-167) - K0022 + (-106), K0022 + 300 - K0022 + 353, K0022 + 353 - K0022 + 437, K0024 + 050 - K0024 + 428
Organizational Outcome 1- Ensure Safe & Reliable National Road System,Asset Preservation Program, Construction of Bypass and Diversion Roads, Manila Cavite Bypass Road, Kawit Section, Cavite	DEO	Yes	Public Bidding						CY 2021 GAA	42,000,000.00		42,000,000.00	Manila Cavite Bypass Road, Kawit Section, Cavite
Organizational Outcome 1- Ensure Safe & Reliable National Road System,Asset Preservation Program, Off-Carriageway Improvement- Primary Roads, Manila- Cavite (NCR Bdry-Jct Cavite City Section) K0023+419 - K0023+686	DEO	No	Public Bidding	27-Oct-20	16-Nov-20	09-Dec-20	16-Dec-20		CY 2021 GAA	1,513,000.00		1,513,000.00	Manila- Cavite (NCR Bdry-Jct Cavite City Section) K0023+419 - K0023+686

Organizational Outcome 1- Ensure Safe & Reliable National Road System,Bridge Program, Widening of Permanent Bridges, Batong Dalig Br. (B034091Z) along Kawit-Noveleta- Diversion Road	DEO	No	Public Bidding	24-Nov-20	14-Dec-20	06-Jan-21	13-Jan-21	CY 2021 GAA	5,000,000.00		5,000,000.00	Batong Dalig Br. (B034091Z) along Kawit-Noveleta- Diversion Road
Organizational Outcome 1- Ensure Safe & Reliable National Road System,Bridge Program, Widening of Permanent Bridges, Gabak Bridge (B034081Z) along Kawit- Noveleta Diversion Road	DEO	No	Public Bidding	24-Nov-20	14-Dec-20	06-Jan-21	13-Jan-21	CY 2021 GAA	6,000,000.00		6,000,000.00	Gabah Bridge (B034081Z) along Kawit- Noveleta Diversion Road
Organizational Outcome 1- Ensure Safe & Reliable National Road System,Bridge Program, Widening of Permanent Bridges, Kanluan Bridge (B034061Z) along Kawit-Noveleta Diversion Road	DEO	No	Public Bidding	26-Nov-20	15-Dec-20	07-Jan-21	14-Jan-21	CY 2021 GAA	10,000,000.00		10,000,000.00	Kanluan Bridge (B034061Z) along Kawit-Noveleta Diversion Road
Organization Outcome 2- Protect Lives & Properties Against Major Floods Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal River, Construction of Revetment along Cañas River Brgy. Tejero Convention, Phase 3 Rosario, Cavite	DEO	No	Public Bidding	19-Nov-20	08-Dec-20	04-Jan-21	11-Jan-21	CY 2021 GAA	22,000,000.00		22,000,000.00	Construction of Revetment along Cañas River Brgy. Tejero Convention, Phase 3 Rosario, Cavite
Organization Outcome 2- Protect Lives & Properties Against Major Floods Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal River, Construction of Revetment along Ilang Ilang River, Brgy. Santa Rosa 2, Phase 3, Noveleta, Cavite	DEO	No	Public Bidding	27-Oct-20	16-Nov-20	09-Dec-20	16-Dec-20	CY 2021 GAA	30,000,000.00		30,000,000.00	Construction of Revetment along Ilang Ilang River, Brgy. Santa Rosa 2, Phase 3, Noveleta, Cavite
Organization Outcome 2- Protect Lives & Properties Against Major Floods Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal River, Construction of Revetment along San Juan River, Brgy. Panamitan Section, Kawit, Cavite	DEO	No	Public Bidding	22-Oct-20	10-Nov-20	03-Dec-20	10-Dec-20	CY 2021 GAA	60,000,000.00		60,000,000.00	Construction of Revetment along San Juan River, Brgy. Panamitan section, Kawit, Cavite
Organization Outcome 2- Protect Lives & Properties Against Major Floods Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal River, Construction of Revetment along San Juan River, Brgy. San Jose 1, Noveleta, Cavite	DEO	No	Public Bidding	24-Nov-20	14-Dec-20	06-Jan-21	13-Jan-21	CY 2021 GAA	30,000,000.00		30,000,000.00	Construction of Revetment along San Juan River, Brgy. San Jose 1, Noveleta, Cavite

Organization Outcome 2- Protect Lives & Properties Against Major Floods Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal River, Construction of Revetment along San Juan River, Brgy. Sta. Isabel Section, Kawit, Cavite	DEO	No	Public Bidding	22-Oct-20	10-Nov-20	03-Dec-20	10-Dec-20	CY 2021 GAA	60,000,000.00	60,000,000.00	Construction of Revetment along San Juan River, Brgy. Sta. Isabel Section, Kawit, Cavite
Organization Outcome 2- Protect Lives & Properties Against Major Floods Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal River, Construction of Revetment along San Juan River, Brgy. Wakas 1 Section, Kawit, Cavite	DEO	No	Public Bidding	05-Nov-20	24-Nov-20	17-Dec-20	23-Dec-20	CY 2021 GAA	50,000,000.00	50,000,000.00	Construction of Revetment along San Juan River, Brgy. Wakas 1 Section, Kawit, Cavite
Organization Outcome 2- Protect Lives & Properties Against Major Floods Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal River, Construction of Revetment along San Juan River, Brgy. San Juan Section East Side, Phase 4 Noveleta, Cavite	DEO	No	Public Bidding	05-Nov-20	24-Nov-20	17-Dec-20	23-Dec-20	CY 2021 GAA	59,475,000.00	59,475,000.00	Construction of Revetment along San Juan River, Brgy. San Juan Section East Side, Phase 4 Noveleta, Cavite
Organization Outcome 2- Protect Lives & Properties Against Major Floods Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal River, Construction of Revetment along San Juan River, Brgy. San Juan Section West Side, Phase 4, Noveleta, Cavite	DEO	No	Public Bidding	05-Nov-20	24-Nov-20	17-Dec-20	23-Dec-20	CY 2021 GAA	30,000,000.00	30,000,000.00	Construction of Revetment along San Juan River, Brgy. San Juan Section West Side, Phase 4, Noveleta, Cavite
Local Program Buildings & Other Structures Multipurpose Facilities, Construction of Hospital Building, Kalayaan Hospital, Kawit, Cavite	DEO	Yes	Public Bidding	05-Feb-20	27-Feb-20			CY 2021 GAA	200,000,000.00	200,000,000.00	Construction of Hospital Building, Kalayaan Hospital, Kawit, Cavite
Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects Building & Others Structures School Building, Construction of 2-Storey 12-Classroom Building, Cavite State University, CCAT Campus, Rosario, Cavite	DEO	Yes	Public Bidding	05-Feb-20	27-Feb-20			CY 2021 GAA	32,300,000.00	32,300,000.00	Construction of 2-Storey 12-Classroom Building, Cavite State University, CCAT Campus, Rosario, Cavite

Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects Building & Others Structures School Building ,Construction of 3-Storey 15-Classroom Building, Cavite State University, CCAI Campus, Rosario, Cavite	DEO	Yes	Public Bidding	05-Feb-20	27-Feb-20				CY 2021 GAA	29,750,000.00		29,750,000.00	Construction of 3-Storey 15-Classroom Building, Cavite State University, CCAI Campus, Rosario, Cavite
Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects Building & Others Structures School Building ,Construction of 3-Storey 15-Classroom Building, Cavite State University, CCAI Campus, Rosario, Cavite	DEO	Yes	Public Bidding	05-Feb-20	27-Feb-20				CY 2021 GAA	20,750,000.00		20,750,000.00	Construction of 3-Storey, 15 Classroom Building, Cavite State University, CCAI Campus, Rosario, Cavite
Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects Building & Others Structures, Multipurpose/ Facilities, Construction of Multipurpose Building (Hospital Building), Kalayaan Hospital, Kawit, Cavite	DEO	Yes	Public Bidding	Postponed					CY 2021 GAA	42,500,000.00		42,500,000.00	Construction of Multipurpose Building (Hospital Building), Kalayaan Hospital, Kawit, Cavite
Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects Building & Others Structures, Flood Control & Drainage, Protection Works, Construction of Box Culvert Canal, Bisita main, Brgy. Balsehan, Kawit, Cavite	DEO	Yes	Public Bidding	14-Feb-20	06-Mar-20				CY 2021 GAA	7,700,000.00		7,700,000.00	Construction of Box Culvert Canal, Bisita Main, Brgy. Balsehan, Kawit, Cavite
Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects Building & Others Structures, Flood Control Structures/ Facilities, Construction of Revetment along Ilang Ilang River (Phase 2) Noveleta, Cavite	DEO	Yes	Public Bidding	14-Feb-20	06-Mar-20				CY 2021 GAA	85,000,000.00		85,000,000.00	Construction of Revetment along Ilang Ilang River (Phase 2), Brgy. Sta Rosa 2, Noveleta, Cavite
Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects Building & Others Structures, Flood Control Structures/ Facilities, Construction of Revetment along San Juan River, Kawit section, Brgy. Sta. Isabel, Kawit, Cavite	DEO	Yes	Public Bidding	30-Jan-20	20-Feb-20				CY 2021 GAA	11,550,000.00		11,550,000.00	Construction of Revetment along San Juan River, Kawit Section, Brgy. Sta. Isabel, Kawit, Cavite
Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects Building & Others Structures, Flood Control Structures/ Facilities, Construction of Revetment along San Juan River, Noveleta section, Brgy. Sta. Rosa 2, Noveleta, Cavite	DEO	Yes	Public Bidding	30-Jan-20	20-Feb-20				CY 2021 GAA	11,550,000.00		11,550,000.00	Construction of Revetment along San Juan River, Noveleta section, Brgy. Sta. Rosa 2, Noveleta, Cavite

Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects Building & Others Structures, Local Roads & Bridges, Local Roads, Construction of Road Leading to Kalayaan Road, Phase I, Brgy. Batong Dalig, Kawit, Cavite	DEO	Yes	Public Bidding	Postponed				CY 2021 GAA	15,400,000.00		15,400,000.00	Construction of Road Leading to Kalayaan Road, Phase I, Brgy. Batong Dalig, Kawit, Cavite
Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects Building & Others Structures, Local Roads & Bridges, Local Roads, Improvement/ Widening of Kalayaan Road including Drainages, Batong Dalig, Kawit, Cavite	DEO	Yes	Public Bidding	30-Jan-20	20-Feb-20			CY 2021 GAA	290,000,000.00		290,000,000.00	Improvement/ Widening of Kalayaan Road including Drainage, Batong Dalig, Kawit, Cavite
Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects Building & Others Structures, Local Roads & Bridges, Local Roads, Road Widening along Rosario Drive with Drainage System including Access Road to Cavite Export Processing Zone (PEZA Main), Rosario, Cavite	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	20,000,000.00		20,000,000.00	Road Widening along Rosario Drive with Drainage System including Access Road to Cavite Export Processing Zone (PEZA Main), Rosario, Cavite
Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects Building & Others Structures, Local Roads & Bridges, Local Roads, Widening of Don Placido Campos Ave. Brgy. Malagasang, Imus, Cavite City, Cavite	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	90,000,000.00		90,000,000.00	Widening of Don Placido Campos Ave., Barangay Malagasang, Imus, Cavite City, Cavite
Local Infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (2-Classroom Building), Rosario Elementary School, Rosario, Cavite	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building (2-Classroom Building) Rosario Elementary School, Rosario, Cavite
Local Infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Brgy. 37A, Cavite City	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building, Barangay 37A, Cavite City
Local Infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Brgy. 48A, Cavite City	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building, Barangay 48A, Cavite City
Local Infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Brgy. 49M, Cavite City	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building, Barangay 49M, Cavite City

Local Infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Barangay Liitong 4, Rosario, Cavite	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	8,000,000.00			8,000,000.00	Construction of Multi-Purpose Building, Barangay Liitong 4, Rosario, Cavite
Local Infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Barangay Wakas 1, Kawit, Cavite	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	3,000,000.00			3,000,000.00	Construction of Multi-Purpose Building, Barangay Wakas 1, Kawit, Cavite
Local Infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities,- Construction of Multi-Purpose Building, Estrella Homes Subd., Barangay Todlong, Kawit, Cavite	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	4,000,000.00			4,000,000.00	Construction of Multi-Purpose Building, Estrella Homes Subd., Barangay Todlong, Kawit, Cavite
Local Infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Tramo Elementary School, Barangay Tramo, Kawit, Cavite	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	4,000,000.00			4,000,000.00	Construction of Multi-Purpose Building, Tramo Elementary School, Barangay Tramo, Kawit, Cavite
Local Infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Wakas Elementary School,, Kawit, Cavite	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	3,000,000.00			3,000,000.00	Construction of Multi-Purpose Building, Wakas Elementary School,, Kawit, Cavite
Local Infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Rehabilitation of Damayan Multi-Purpose Building, Barangay Tabon 3, Kawit, Cavite	DEO	No	Public Bidding	10-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	3,000,000.00			3,000,000.00	Rehabilitation of Damayan Multi-Purpose Building, Barangay Tabon 3, Kawit, Cavite
Local Infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Rehabilitation of Multipurpose building (Covered court), Sangley point National High School , Cavite City	DEO	No	Public Bidding	10-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	4,000,000.00			4,000,000.00	Rehabilitation of Multipurpose building (Covered court), Sangley point National High School , Cavite City
Local Infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Rehabilitation of Multipurpose Building, Allenville Subd., Brgy. Manggahan, Kawit, Cavite	DEO	No	Public Bidding	10-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	2,000,000.00			2,000,000.00	Rehabilitation of Multipurpose Building, Allenville Subd., Brgy. Manggahan, Kawit, Cavite
Local Infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Rehabilitation of Multipurpose building, brgy. Batong Dalig, Kawit, Cavite	DEO	No	Public Bidding	10-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	2,000,000.00			2,000,000.00	Rehabilitation of Multipurpose building, brgy. Batong Dalig, Kawit, Cavite

Local Infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Rehabilitation of Multipurpose building, brgy/Congbalay, Kawit, Cavite	DEO	No	Public Bidding	10-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	3,000,000.00			3,000,000.00	Rehabilitation of Multipurpose building, brgy/Congbalay, Kawit, Cavite
Local Infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Rehabilitation of Multipurpose building Brgy. Marulas, Kawit, Cavite	DEO	No	Public Bidding	10-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	3,000,000.00			3,000,000.00	Rehabilitation of Multipurpose building Brgy- Marulas, Kawit, Cavite
Local Infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Rehabilitation of Multipurpose building Brgy.Panamitan, Kawit, Cavite	DEO	No	Public Bidding	10-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	3,000,000.00			3,000,000.00	Rehabilitation of Multipurpose building Brgy/Panamitan, Kawit, Cavite
Local Infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities,Rehabilitation of Multipurpose building Brgy. Tabon 3, Kawit, Cavite	DEO	No	Public Bidding	10-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	3,000,000.00			3,000,000.00	Rehabilitation of Multipurpose building Brgy- Tabon 3, Kawit, Cavite
Local Infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities,Rehabilitation of Multipurpose building Brgy.Toclong, Kawit, Cavite	DEO	No	Public Bidding	10-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	2,000,000.00			2,000,000.00	Rehabilitation of Multipurpose building Brgy/Toclong, Kawit, Cavite
Local Infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities,Rehabilitation of Multipurpose building Brgy. Wakas 2, Kawit, Cavite	DEO	No	Public Bidding	10-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	2,000,000.00			2,000,000.00	Rehabilitation of Multipurpose building Brgy- Wakas 2, Kawit, Cavite
Local Infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities,Rehabilitation of Multipurpose building Garita Elementary School,Cavite City	DEO	No	Public Bidding	10-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	3,000,000.00			3,000,000.00	Rehabilitation of Multipurpose building Garita Elementary School/Cavite City
Local Infrastructure Program,Flood Control & Drainage, Flood Control structures/ Facilities,Construction of Revetment, along San Juan River, Kawit Section, Brgy. Sta. Isabel, Kawit, Cavite	DEO	No	Public Bidding	10-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	40,613,000.00			40,613,000.00	Construction of Revetment, along San Juan River, Kawit Section, Brgy. Sta. Isabel, Kawit, Cavite
Local Infrastructure Program,Local Roads & Bridges, Local Roads, Asphalt Overlay Along Barangay San Juan 1, Noveleta, Cavite	DEO	Yes	Public Bidding					CY 2021 GAA	4,700,000.00			4,700,000.00	Asphalt Overlay Along Barangay San Juan 1, Noveleta, Cavite
Local Infrastructure Program,Local Roads & Bridges, Local Roads, Concreting of roads with drainage, Binalayan Interchange connecting Cavtex and Covelandia Road with ROW acquisition, Phase 1, Kawit, Cavite	DEO	No	Public Bidding	12-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	5,800,000.00			5,800,000.00	Concreting of roads with drainage, Binalayan Interchange connecting Cavtex and Covelandia Road with ROW acquisition, Phase 1, Kawit, Cavite

Local Infrastructure Program, Local Roads & Bridges, Local Roads, Concreting of roads with drainage, Binakayan interchange connecting Cavite and Covelandia Road with ROW acquisition, Phase 1, Kawit, Cavite	DEO	Yes	Public Bidding					CY 2021 GAA	800,000.00		800,000.00	Concreting of roads with drainage, Binakayan interchange connecting Cavite and Covelandia Road with ROW acquisition, Phase 1, Kawit, Cavite
Local Infrastructure Program, Local Roads & Bridges, Local Roads, Concreting of roads with drainage, Binakayan interchange connecting Cavite and Covelandia Road with ROW acquisition, Phase 1, Kawit, Cavite	DEO	Yes	Public Bidding					CY 2021 GAA	68,000,000.00		68,000,000.00	Concreting of roads with drainage, Binakayan interchange connecting Cavite and Covelandia Road with ROW acquisition, Phase 1, Kawit, Cavite
Local Infrastructure Program, Local Roads & Bridges, Local Roads, Concreting of roads with drainage, Binakayan interchange connecting Cavite and Covelandia road with RROW acquisition, Phase 2, Kawit, Cavite	DEO	Yes	Public Bidding					CY 2021 GAA	68,000,000.00		68,000,000.00	Concreting of roads with drainage, Binakayan interchange connecting Cavite and Covelandia road with RROW acquisition, Phase 2, Kawit, Cavite
Local Infrastructure Program, Local Roads & Bridges, Local Roads, Rehabilitation of Road With Drainage (Canal Lining) Along Main Road of Barangay Manggahan, Kawit, Cavite	DEO	Yes	Public Bidding					CY 2021 GAA	2,000,000.00		2,000,000.00	Rehabilitation of Road With Drainage (Canal Lining) Along Main Road of Barangay Manggahan, Kawit, Cavite
Local Infrastructure Program, Local Roads & Bridges, Local Roads, Rehabilitation of Road With Drainage (Canal Lining) Batong Dalig, Kawit, Cavite	DEO	No	Public Bidding	12-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	2,000,000.00		2,000,000.00	Rehabilitation of Road With Drainage (Canal Lining) Batong Dalig, Kawit, Cavite
Local Infrastructure Program, Local Roads & Bridges, Local Roads, Rehabilitation of Road With Drainage, Along Pinagkalob-Kalay-an-Estrella, Barangay Tocleng, Kawit, Cavite	DEO	No	Public Bidding	12-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	6,000,000.00		6,000,000.00	Rehabilitation of Road With Drainage, Along Pinagkalob-Kalay-an-Estrella, Barangay Tocleng, Kawit, Cavite
Local Infrastructure Program, Local Roads & Bridges, Local Roads, Rehabilitation of Road With Drainage, Along Tangulan Street, Barangay Kaingen, Kawit, Cavite	DEO	No	Public Bidding	12-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	5,000,000.00		5,000,000.00	Rehabilitation of Road With Drainage, Along Tangulan Street, Barangay Kaingen, Kawit, Cavite
Local Infrastructure Program, Local Roads & Bridges, Local Roads, Rehabilitation of Road With Drainage, Along Tirona Highway, Barangay Kanluran, Kawit, Cavite	DEO	No	Public Bidding	12-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	3,500,000.00		3,500,000.00	Rehabilitation of Road With Drainage, Along Tirona Highway, Barangay Kanluran, Kawit, Cavite
Local Infrastructure Program, Local Roads & Bridges, Local Roads, Rehabilitation of Road With Drainage, Along Tocleng Proper - San Sebastian Road, Barangay Tocleng, Kawit, Cavite	DEO	No	Public Bidding	12-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	18,000,000.00		18,000,000.00	Rehabilitation of Road With Drainage, Along Tocleng Proper - San Sebastian Road, Barangay Tocleng, Kawit, Cavite
Local Infrastructure Program, Local Roads & Bridges, Local Roads, Rehabilitation of Road With Drainage, In Lani, Barangay Manggahan, Kawit, Cavite	DEO	No	Public Bidding	12-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	1,000,000.00		1,000,000.00	Rehabilitation of Road With Drainage, In Lani, Barangay Manggahan, Kawit, Cavite

Local Infrastructure Program, Local Roads & Bridges, Local Roads, Rehabilitation of Road With Drainage, Legaspi St. To Pier, Barangay Congbalay, Kawit, Cavite	DEO	No	Public Bidding	12-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	1,200,000.00		1,200,000.00	Rehabilitation of Road With Drainage, Legaspi St. To Pier, Barangay Congbalay, Kawit, Cavite
Local Infrastructure Program, Local Roads & Bridges, Local Bridges, Cavite, Covehandia Bridge, Brgy. Binakayan, Kawit, Cavite	DEO	No	Public Bidding	12-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	34,000,000.00		34,000,000.00	Cavite, Covehandia Bridge, Brgy. Binakayan, Kawit, Cavite
Organizational Outcome 1- Ensure Safe & Reliable National Road System Asset Preservation Program, Preventive Maintenance- Secondary Roads, Cavite-Batangas Rd - K0019 + (-059) - K0021 + 146, K0021 + 865 - K0024 + 204	DEO	Yes	Public Bidding					CY 2021 GAA	33,224,000.00		33,224,000.00	Cavite-Batangas Rd - K0019 + (-059) - K0019 + 146, K0021 + 865 - K0024 + 204
Organizational Outcome 1- Ensure Safe & Reliable National Road System Asset Preservation Program, Preventive Maintenance- Secondary Roads, Cavite-Batangas Rd - K0021 + 385 - K0021 + 781	DEO	Yes	Public Bidding					CY 2021 GAA	21,267,000.00		21,267,000.00	Cavite-Batangas Rd - K0021 + 385 - K0021 + 781
Organizational Outcome 1- Ensure Safe & Reliable National Road System, Network Development Program, Construction of By Pass & Diversion Roads, Carsadang Bago - Malagasang Diversion Road, (Malagasang Section), Segment 1, Cavite	DEO	No	Public Bidding	05-Nov-20	24-Nov-20	17-Dec-20	23-Dec-20	CY 2021 GAA	35,000,000.00		35,000,000.00	Carsadang Bago - Malagasang Diversion Road, (Malagasang Section), Segment 1, Cavite
Organizational Outcome 1- Ensure Safe & Reliable National Road System, Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges, Flyover at Aguinado-Daang Hari Intersection, Cavite	DEO	No	Public Bidding	05-Nov-20	24-Nov-20	17-Dec-20	23-Dec-20	CY 2021 GAA	15,000,000.00		15,000,000.00	Flyover at Aguinado-Daang Hari Intersection, Cavite
Organization Outcome 2- Protect Lives & Properties Against Major Floods Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal River, Construction of Revetment along Ilang-Ilang River (Phase I), Barangay Malagasang, Imus City, Cavite	DEO	Yes	Public Bidding					CY 2021 GAA	70,000,000.00		70,000,000.00	Construction of Revetment along Ilang-Ilang River (Phase I), Barangay Malagasang, Imus City, Cavite
Organization Outcome 2- Protect Lives & Properties Against Major Floods Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal River, Construction of Revetment along Ilang-Ilang River (Phase II), Barangay Malagasang, Imus City, Cavite	DEO	No	Public Bidding	22-Oct-20	10-Nov-20	03-Dec-20	10-Dec-20	CY 2021 GAA	75,000,000.00		75,000,000.00	Construction of Revetment along Ilang-Ilang River (Phase II), Barangay Malagasang, Imus City, Cavite

Organization Outcome 2- Protect Lives & Properties Against Major Floods Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal River, Construction of Revetment along Ilang-Ilang River, Brgy Alapan II-B, Imus, Cavite	DEO	No	Public Bidding	22-Oct-20	10-Nov-20	03-Dec-20	10-Dec-20	CY 2021 GAA	100,000,000.00		100,000,000.00	Construction of Revetment along Ilang-Ilang River, Brgy Alapan II-B, Imus, Cavite
Organization Outcome 2- Protect Lives & Properties Against Major Floods Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal River, Construction of Revetment along Imus River, Brgy Anabu 1G, Phase 2 Imus, Cavite	DEO	No	Public Bidding	05-Nov-20	24-Nov-20	17-Dec-20	23-Dec-20	CY 2021 GAA	100,000,000.00		100,000,000.00	Construction of Revetment along Imus River, Brgy Anabu 1G, Phase 2 Imus, Cavite
Organization Outcome 2- Protect Lives & Properties Against Major Floods Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal River, Construction of Revetment along Imus River, Brgy Anabu 1C, east side section Phase 2, Imus, Cavite	DEO	No	Public Bidding	20-Oct-20	09-Nov-20	02-Dec-20	09-Dec-20	CY 2021 GAA	100,000,000.00		100,000,000.00	Construction of Revetment along Imus River, Brgy Anabu 1C, east side section Phase 2, Imus, Cavite
Organization Outcome 2- Protect Lives & Properties Against Major Floods Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal River, Construction of Revetment along Imus River, Brgy Anabu I-E, East Side, Phase 2, Imus, Cavite	DEO	No	Public Bidding	20-Oct-20	09-Nov-20	02-Dec-20	09-Dec-20	CY 2021 GAA	50,000,000.00		50,000,000.00	Construction of Revetment along Imus River, Brgy Anabu I-E, East Side, Phase 2, Imus, Cavite
Organization Outcome 2- Protect Lives & Properties Against Major Floods Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal River, Construction of Revetment along Imus River, Brgy Anabu I-F, East Side Section, Imus, Cavite	DEO	No	Public Bidding	10-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	50,000,000.00		50,000,000.00	Construction of Revetment along Imus River, Brgy Anabu I-F, East Side Section, Imus, Cavite
Organization Outcome 2- Protect Lives & Properties Against Major Floods Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal River, Construction of Revetment along Imus River, Brgy Anabu II-F East Side Section, Imus, Cavite	DEO	No	Public Bidding	27-Oct-20	16-Nov-20	09-Dec-20	16-Dec-20	CY 2021 GAA	50,000,000.00		50,000,000.00	Construction of Revetment along Imus River, Brgy Anabu II-F East Side section, Imus, Cavite

Organization Outcome 2- Protect Lives & Properties Against Major Floods Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal River, Construction of Revetment along Imus River, brgy Poblacion I-A, Imus, Cavite	DEO	No	Public Bidding	10-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	50,000,000.00	50,000,000.00	Construction of Revetment along Imus River, brgy Poblacion I-A, Imus, Cavite
Organization Outcome 2- Protect Lives & Properties Against Major Floods Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal River, Construction of Revetment along Imus River, brgy Tanzang Luma V Phase III, Imus, Cavite	DEO	No	Public Bidding	10-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	90,058,000.00	90,058,000.00	Construction of Revetment along Imus River, Brgy Tanzang Luma V Phase III, Imus, Cavite
Organization Outcome 2- Protect Lives & Properties Against Major Floods Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal River, Construction of Revetment along Imus River, Brgy Tanzang Luma VI, East Side Section Imus, Cavite	DEO	Yes	Public Bidding					CY 2021 GAA	50,000,000.00	50,000,000.00	Construction of Revetment along Imus River, Brgy Tanzang Luma VI, East Side Section Imus, Cavite
Local Program- Const./ Relair/ Rehab./ Improvement of various Infrastructure including Local Projects, Flood Control & Drainage, Flood Control Structures/ Facilities, Construction of Revetment at Alapan II-A (Phase II), Imus City, Cavite	DEO	No	Public Bidding	22-Oct-20	10-Nov-20	03-Dec-20	10-Dec-20	CY 2021 GAA	40,613,000.00	40,613,000.00	Construction of Revetment at Alapan II-A (Phase II), Imus City, Cavite
Local Program- Const./ Relair/ Rehab./ Improvement of various Infrastructure including Local Projects, Flood Control & Drainage, Flood Control Structures/ Facilities, Construction of Revetment at Anabu II, Imus, Cavite	DEO	Yes	Public Bidding					CY 2021 GAA	19,250,000.00	19,250,000.00	Construction of Revetment at Anabu II, Imus, Cavite
Local Program- Const./ Relair/ Rehab./ Improvement of various Infrastructure including Local Projects, Flood Control & Drainage, Flood Control Structures/ Facilities, Construction of Revetment at Anabu II-D (Phase II), Imus City, Cavite	DEO	Yes	Public Bidding					CY 2021 GAA	40,613,000.00	40,613,000.00	Construction of Revetment at Anabu II-D (Phase II), Imus City, Cavite
Local Program- Const./ Relair/ Rehab./ Improvement of various Infrastructure including Local Projects, Local Roads & Bridges, Local Roads, Concreting of Daang Hari to Patinding Araw Bypass Road including Drainage (Phase II), Imus City, Cavite	DEO	Yes	Public Bidding					CY 2021 GAA	85,000,000.00	85,000,000.00	Concreting of Daang Hari to Patinding Araw Bypass Road including Drainage (Phase II), Imus City, Cavite

Local Program- Const./ Reair/ Rehab./ Improvement of various Infrastructure including Local Projects, Local Roads & Bridges, Local Roads,Construction (Completion) of Malagasang - Bucandala - Alapan Road, Imus City, Cavite	DEO	Yes	Public Bidding					CY 2021 GAA	85,000,000.00	85,000,000.00	Construction (Completion) of Malagasang - Bucandala - Alapan Road, Imus City, Cavite
Local Program- Const./ Reair/ Rehab./ Improvement of various Infrastructure including Local Projects, Local Roads & Bridges, Local Roads,Construction (Completion) of Roads at Bukandala Carsadang Bago Road, Imus, Cavite	DEO	Yes	Public Bidding					CY 2021 GAA	7,700,000.00	7,700,000.00	Construction (Completion) of Roads at Bukandala Carsadang Bago Road, Imus, Cavite
Local Program- Const./ Reair/ Rehab./ Improvement of various Infrastructure including Local Projects, Local Roads & Bridges, Local Roads, Construction of Anabu Road with Drainage, Imus, Cavite	DEO	Yes	Public Bidding					CY 2021 GAA	19,250,000.00	19,250,000.00	Construction of Anabu Road with Drainage, Imus, Cavite
Local Program- Const./ Reair/ Rehab./ Improvement of various Infrastructure including Local Projects, Local Roads & Bridges, Local Roads, Construction of Missing Gaps/Road at Malagasang Bucandala Alapan Road, Imus, Cavite	DEO	Yes	Public Bidding					CY 2021 GAA	11,550,000.00	11,550,000.00	Construction of Missing Gaps/Road at Malagasang Bucandala Alapan Road, Imus, Cavite
Local Program- Const./ Reair/ Rehab./ Improvement of various Infrastructure including Local Projects, Local Roads & Bridges, Local Roads,Widening of Malagasang-Bucandala-Alapan Rd., Imus City, Cavite	DEO	Yes	Public Bidding					CY 2021 GAA	85,000,000.00	85,000,000.00	Widening of Malagasang-Bucandala-Alapan Rd., Imus City, Cavite
Local Infrastructure program, Building & Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Brgy. Malagasang, Imus City, Cavite	DEO	Yes	Public Bidding					CY 2021 GAA	12,450,000.00	12,450,000.00	Construction of Multi-Purpose Building, Brgy. Malagasang, Imus City, Cavite
Local Infrastructure program, Building & Other Structures, Multipurpose / Facilities, Construction/ Rehabilitation of Multi-Purpose Building at Alapan II, Imus, Cavite	DEO	No	Public Bidding	19-Nov-20	08-Dec-20	04-Jan-21	11-Jan-21	CY 2021 GAA	3,500,000.00	3,500,000.00	Construction/ Rehabilitation of Multi-Purpose building at Alapan II, Imus, Cavite
Local Infrastructure program, Building & Other Structures, Multipurpose / Facilities, Construction/ Rehabilitation of Multi-Purpose Building at Alapan, Imus, Cavite	DEO	No	Public Bidding	19-Nov-20	08-Dec-20	04-Jan-21	11-Jan-21	CY 2021 GAA	7,000,000.00	7,000,000.00	Construction/ Rehabilitation of Multi-Purpose building at Alapan, Imus, Cavite
Local Infrastructure program, Building & Other Structures, Multipurpose / Facilities, Construction/ Rehabilitation of Multi-Purpose Building at Anabu 1, Imus, Cavite	DEO	No	Public Bidding	12-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	3,500,000.00	3,500,000.00	Construction/ Rehabilitation of Multi-Purpose Building at Anabu 1, Imus, Cavite

Local Infrastructure program, Building & Other Structures, Multipurpose / Facilities, Construction/ Rehabilitation of Multi-Purpose Building at Anabu I, Imus, Cavite	DEO	No	Public Bidding	12-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	3,500,000.00		3,500,000.00	Construction/ Rehabilitation of Multi-Purpose Building at Anabu I, Imus, Cavite
Local Infrastructure program, Building & Other Structures, Multipurpose / Facilities, Construction/ Rehabilitation of Multi-Purpose Building at Anabu, Imus, Cavite	DEO	No	Public Bidding	12-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	5,000,000.00		5,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building at Anabu, Imus, Cavite
Local Infrastructure program, Building & Other Structures, Multipurpose / Facilities, Construction/ Rehabilitation of Multi-Purpose Building at Bayan Luna V, Imus, Cavite	DEO	No	Public Bidding	12-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	3,500,000.00		3,500,000.00	Construction/ Rehabilitation of Multi-Purpose Building at Bayan Luna V, Imus, Cavite
Local Infrastructure program, Building & Other Structures, Multipurpose / Facilities, Construction/ Rehabilitation of Multi-Purpose Building at Bucandala 4, Imus, Cavite	DEO	No	Public Bidding	12-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	5,000,000.00		5,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building at Bucandala 4, Imus, Cavite
Local Infrastructure program, Building & Other Structures, Multipurpose / Facilities, Construction/ Rehabilitation of Multi-Purpose Building at Buhay na Tubig, Imus, Cavite	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	7,000,000.00		7,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building at Buhay na Tubig, Imus, Cavite
Local Infrastructure program, Building & Other Structures, Multipurpose / Facilities, Construction/ Rehabilitation of Multi-Purpose Building at Carsadang Bago, Imus, Cavite	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	3,500,000.00		3,500,000.00	Construction/ Rehabilitation of Multi-Purpose Building at Carsadang Bago, Imus, Cavite
Local Infrastructure program, Building & Other Structures, Multipurpose / Facilities, Construction/ Rehabilitation of Multi-Purpose Building at Carsadang Bago 2, Imus, Cavite	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	3,500,000.00		3,500,000.00	Construction/ Rehabilitation of Multi-Purpose Building at Carsadang Bago 2, Imus, Cavite
Local Infrastructure program, Building & Other Structures, Multipurpose / Facilities, Construction/ Rehabilitation of Multi-Purpose Building at Carsadang Bago, Imus, Cavite	DEO	No	Public Bidding	12-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	8,500,000.00		8,500,000.00	Construction/ Rehabilitation of Multi-Purpose Building at Carsadang Bago, Imus, Cavite
Local Infrastructure program, Building & Other Structures, Multipurpose / Facilities, Construction/ Rehabilitation of Multi-Purpose Building at Malagasang I, Imus, Cavite	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	3,500,000.00		3,500,000.00	Construction/ Rehabilitation of Multi-Purpose Building at Malagasang I, Imus, Cavite

Local Infrastructure program, Building & Other Structures, Multipurpose / Facilities, Construction/ Rehabilitation of Multi-Purpose Building at Malagasang II, Imus, Cavite	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	5,000,000.00			5,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building at Malagasang II, Imus, Cavite
Local Infrastructure program, Building & Other Structures, Multipurpose / Facilities, Construction/ Rehabilitation of Multi-Purpose Building at Malagasang, Imus, Cavite	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	7,000,000.00			7,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building at Malagasang, Imus, Cavite
Local Infrastructure program, Building & Other Structures, Multipurpose / Facilities, Construction/ Rehabilitation of Multi-Purpose Building at Medicion 2E, Imus, Cavite	DEO	No	Public Bidding	10-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	5,000,000.00			5,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building at Medicion, Imus, Cavite
Local Infrastructure program, Building & Other Structures, Multipurpose / Facilities, Construction/ Rehabilitation of Multi-Purpose Building at Medicion 2E, Imus, Cavite	DEO	No	Public Bidding	10-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	5,000,000.00			5,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building at Medicion 2E, Imus, Cavite
Local Infrastructure program, Building & Other Structures, Multipurpose / Facilities, Construction/ Rehabilitation of Multi-Purpose Building at Medicion, Imus, Cavite	DEO	No	Public Bidding	10-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	5,000,000.00			5,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building at Medicion, Imus, Cavite
Local Infrastructure program, Building & Other Structures, Multipurpose / Facilities, Construction/ Rehabilitation of Multi-Purpose Building at Pagasa II, Imus, Cavite	DEO	No	Public Bidding	10-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	3,500,000.00			3,500,000.00	Construction/ Rehabilitation of Multi-Purpose building at Pagasa II, Imus, Cavite
Local Infrastructure program, Building & Other Structures, Multipurpose / Facilities, Construction/ Rehabilitation of Multi-Purpose Building at Palico, Imus, Cavite	DEO	No	Public Bidding	19-Nov-20	08-Dec-20	04-Jan-21	11-Jan-21	CY 2021 GAA	5,000,000.00			5,000,000.00	Construction/ Rehabilitation of Multi-Purpose building at Palico, Imus, Cavite
Local Infrastructure program, Building & Other Structures, Multipurpose / Facilities, Construction/ Rehabilitation of Multi-Purpose Building at Pasong Buaya 2, Imus, Cavite	DEO	No	Public Bidding	19-Nov-20	08-Dec-20	04-Jan-21	11-Jan-21	CY 2021 GAA	7,000,000.00			7,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building at Pasong Buaya 2, Imus, Cavite
Local Infrastructure program, Building & Other Structures, Multipurpose / Facilities, Construction/ Rehabilitation of Multi-Purpose Building at Pasong Buaya, Imus, Cavite	DEO	No	Public Bidding	19-Nov-20	08-Dec-20	04-Jan-21	11-Jan-21	CY 2021 GAA	3,500,000.00			3,500,000.00	Construction/ Rehabilitation of Multi-Purpose Building at Pasong Buaya, Imus, Cavite
Local Infrastructure program, Building & Other Structures, Multipurpose / Facilities, Construction/ Rehabilitation of Multi-Purpose Building at Pasong Bucandala 5, Imus, Cavite	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	5,000,000.00			5,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building at Pasong Bucandala 5, Imus, Cavite

Local Infrastructure program, Building & Other Structures, Multipurpose / Facilities, Construction/ Rehabilitation of Multi-Purpose Building at Pasong Bucandala, Imus, Cavite	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	3,500,000.00	3,500,000.00	Construction/ Rehabilitation of Multi-Purpose Building at Pasong Bucandala, Imus, Cavite
Local Infrastructure program, Building & Other Structures, Multipurpose / Facilities, Construction/ Rehabilitation of Multi-Purpose Building at Poblacion I-B, Imus, Cavite	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	5,000,000.00	5,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building at Poblacion I-B, Imus, Cavite
Local Infrastructure program, Building & Other Structures, Multipurpose / Facilities, Construction/ Rehabilitation of Multi-Purpose Building at Woodside, Imus, Cavite	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	3,500,000.00	3,500,000.00	Construction/ Rehabilitation of Multi-Purpose Building at Woodside, Imus, Cavite
Local Roads & Bridges, Local Roads, Construction/Completion of Roads with Drainage and Slope Protection, Ospital ng Imus, Brgy. Malagasang I-G, Imus, Cavite	DEO	Yes	Public Bidding	14-Feb-20	06-Mar-20			CY 2021 GAA	23,100,000.00	23,100,000.00	Construction/Completion of Roads with Drainage and Slope Protection, Ospital ng Imus, Brgy. Malagasang I-G, Imus, Cavite
Organizational Outcome 1- Ensure Safe & Reliable National Road System, Asset Preservation Program, Preventive Maintenance- Tertiary Roads, Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0035 + 349 - K0036 + 421, K0040 + 177.6 - K0040 + 251.6	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19			CY 2021 GAA	1,918,000.00	1,918,000.00	Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0035 + 349 - K0036 + 421, K0040 + 177.6 - K0040 + 251.6
Organizational Outcome 1- Ensure Safe & Reliable National Road System, Network Development Program, Road Widening- Primary Roads, Juanito R, Remulla, Sr. Rd - K0038 + (-728) - K0038 + (-664), K0038+(-664) - K0038+(-400), K0038+(-400) - K0038+(-279), K0038+(-159) - K0038+000, K0038+000 - K0038+222	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19			CY 2021 GAA	7,924,000.00	7,924,000.00	Juanito R, Remulla, Sr. Rd - K0038 + (-728) - K0038 + (-664), K0038+(-664) - K0038+(-400), K0038+(-400) - K0038+(-279), K0038+(-159) - K0038+000, K0038+000 - K0038+222
Organizational Outcome 1- Ensure Safe & Reliable National Road System, Network Development Program, Road Widening, Tertiary Roads, Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0033 + (-346) - K0033 + 728	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19			CY 2021 GAA	22,729,000.00	22,729,000.00	Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0033 + (-346) - K0033 + 728
Organizational Outcome 1- Ensure Safe & Reliable National Road System, Network Development Program, Road Widening, Tertiary Roads, Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0041 + 409 - K0042+746, K0042+855 - K0043+229.5	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19			CY 2021 GAA	9,464,000.00	9,464,000.00	Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0041 + 409 - K0042+746, K0042+855 - K0043+229.5

Organizational Outcome 1- Ensure Safe & Reliable National Road System, Network Development Program, Road Widening, Tertiary Roads, Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0043 + 304 - K0044 + 412	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19			CY 2021 GAA	40,016,000.00		40,016,000.00	Tertiary Roads, Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0043 + 304 - K0044 + 412
Organizational Outcome 1- Ensure Safe & Reliable National Road System, Network Development Program, Road Widening, Tertiary Roads, Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0053 + 000 - K0053 + 424	DEO	Yes	Public Bidding	05-Feb-20	27-Feb-20			CY 2021 GAA	1,684,000.00		1,684,000.00	Tertiary Roads, Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0053 + 000 - K0053 + 424
Organizational Outcome 1- Ensure Safe & Reliable National Road System, Asset Preservation Program, Construction of By-Pass & Diversion Roads, General Trias - Tanza (Malabon Grande - San Juan - Mulawin - Punta) Bypass Road, (Lavanya Section), Cavite	DEO	Yes	Public Bidding	05-Feb-20	27-Feb-20			CY 2021 GAA	100,000,000.00		100,000,000.00	General Trias - Tanza (Malabon Grande - San Juan Mulawin - Punta) Bypass Road, (Lavanya Section), Cavite
Organizational Outcome 1- Ensure Safe & Reliable National Road System, Asset Preservation Program, Construction of By-Pass & Diversion Roads, General Trias - Tanza (Malabon Grande - San Juan - Mulawin - Punta) Bypass Road, Lavanya Section, Cavite	DEO	Yes	Public Bidding	05-Feb-20	27-Feb-20			CY 2021 GAA	42,000,000.00		42,000,000.00	General Trias - Tanza (Malabon Grande - San Juan Mulawin - Punta) Bypass Road, Lavanya Section, Cavite
Organizational Outcome 2- Protect Lives & Properties Against Major Floods Flood Management Program, Construction/ Maintenance of Flood Mitigation structures & drainage Systems, Construction of Revetment along Cañas River, Brgy. Buenavista, General Trias City, Cavite	DEO	No	Public Bidding	22-Oct-20	10-Nov-20	03-Dec-20	10-Dec-20	CY 2021 GAA	11,000,000.00		11,000,000.00	Construction of Revetment along Cañas River, Brgy. Buenavista, General Trias City, Cavite
Organizational Outcome 2- Protect Lives & Properties Against Major Floods Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins & Principal River, Construction of General Trias Retarding Basin I (Rio Grande River) under the Flood Risk Management Project for Yang Yang River and Rio Grande River, Cavite	DEO	Yes	Public Bidding	14-Feb-20	06-Mar-20			CY 2021 GAA	239,183,000.00		239,183,000.00	Construction of General Trias Retarding Basin I (Rio Grande River) under the Flood Risk Management Project for Yang Yang River and Rio Grande River, Cavite
Local Program- Const./ Rehab./ Improvement of various Infrastructure including Local Projects, Flood Control & Drainage, Flood Control Structures/ Facilities, Construction of Revetment along Ilang-Ilang River, Brgy. Pasing Kawayan I, General Trias City, Cavite	DEO	Yes	Public Bidding	14-Feb-20	06-Mar-20			CY 2021 GAA	40,614,000.00		40,614,000.00	Construction of Revetment along Ilang-Ilang River, Brgy. Pasing Kawayan I, General Trias City, Cavite

Local Program- Const./ Reair/ Rehab./ Improvement of various Infrastructure including Local Projects, Flood Control & Drainage, Flood Control Structures/ Facilities, Construction of Revetment along Ilang-Ilang River, Brgy. Pinagtipunan, General Trias City, Cavite	DEO	Yes	Public Bidding	14-Feb-20	06-Mar-20			CY 2021 GAA	40,614,000.00		40,614,000.00	Construction of Revetment along Ilang-Ilang River, Brgy. Pinagtipunan, General Trias City, Cavite
Local Program- Const./ Reair/ Rehab./ Improvement of various Infrastructure including Local Projects, Flood Control & Drainage, Flood Control Structures/ Facilities, Construction of Revetment along Ilang-Ilang River, Brgy. San Juan, General Trias City, Cavite	DEO	Yes	Public Bidding	14-Feb-20	06-Mar-20			CY 2021 GAA	40,614,000.00		40,614,000.00	Construction of Revetment along Ilang-Ilang River, Brgy. San Juan, General Trias City, Cavite
Local Program- Const./ Reair/ Rehab./ Improvement of various Infrastructure including Local Projects, Flood Control & Drainage, Flood Control Structures/ Facilities, Construction of Revetment along Ilang-Ilang River, Brgy. Tapia, General Trias City, Cavite	DEO	Yes	Public Bidding	14-Feb-20	06-Mar-20			CY 2021 GAA	40,614,000.00		40,614,000.00	Construction of Revetment along Ilang-Ilang River, Brgy. Tapia, General Trias City, Cavite
Local Program- Const./ Reair/ Rehab./ Improvement of various Infrastructure including Local Projects, National Roads & Bridges, National Roads, Asphalt overlay along Tejero-Gen Trias-Amadeo-Tagaytay Rd	DEO	Yes	Public Bidding	30-Jan-20	20-Feb-20			CY 2021 GAA	85,000,000.00		85,000,000.00	Asphalt overlay along Tejero-Gen Trias-Amadeo-Tagaytay Rd
Local Program- Const./ Reair/ Rehab./ Improvement of various Infrastructure including Local Projects, Local Roads & Bridges, Local Roads, Improvement/Concreting of Road, Don Placido-Amadeo, General Trias City, Cavite	DEO	No	Public Bidding	22-Oct-20	10-Nov-20	03-Dec-20	10-Dec-20	CY 2021 GAA	34,000,000.00		34,000,000.00	Improvement/Concreting of Road, Don Placido-Amadeo, General Trias City, Cavite
Local Program- Const./ Reair/ Rehab./ Improvement of various Infrastructure including Local Projects, Local Roads & Bridges, Local Roads, Rehabilitation of Sitio Elang Road, General Trias City, Cavite	DEO	No	Public Bidding	05-Nov-20	24-Nov-20	17-Dec-20	23-Dec-20	CY 2021 GAA	43,327,000.00		43,327,000.00	Rehabilitation of Sitio Elang Road, General Trias City, Cavite
Local Program- Const./ Reair/ Rehab./ Improvement of various Infrastructure including Local Projects, Local Roads & Bridges, Local Roads, Road Concreting - Pasong Camachile II (Open Canal Section) to Pasong Kawayan I (NFA Section), General Trias City, Cavite	DEO	Yes	Public Bidding	14-Feb-20	06-Mar-20			CY 2021 GAA	85,000,000.00		85,000,000.00	Road Concreting - Pasong Camachile II (Open Canal Section) to Pasong Kawayan I (NFA Section), General Trias City, Cavite
Local Program- Const./ Reair/ Rehab./ Improvement of various Infrastructure including Local Projects, Local Roads & Bridges, Local Roads, Widening of Arnaldo Highway, General Trias, Cavite	DEO	No	Public Bidding	22-Oct-20	10-Nov-20	03-Dec-20	10-Dec-20	CY 2021 GAA	97,000,000.00		97,000,000.00	Widening of Arnaldo Highway, General Trias, Cavite

Local Infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (MAPEH and Journalism rooms) Governor Ferrer Memorial National High School Main Campus, General Trias City, Cavite	DEO	No	Public Bidding	10-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	3,000,000.00			3,000,000.00	Construction of Multi-Purpose Building (MAPEH and Journalism rooms) Governor Ferrer Memorial National High School Main Campus, General Trias City, Cavite
Local Infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Brig. Mangahan, General Trias, Cavite	DEO	No	Public Bidding	10-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	16,600,000.00			16,600,000.00	Construction of Multi-Purpose Building, Brig. Mangahan, General Trias, Cavite
Local Infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Construction/ Rehabilitation of Day Care Center, Barangay Biclatan, General Trias City, Cavite	DEO	No	Public Bidding	10-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	2,000,000.00			2,000,000.00	Construction/ Rehabilitation of Day Care Center, Barangay Biclatan, General Trias City, Cavite
Local Infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall and Health Center), Barangay Pasong Camachile I, General Trias City, Cavite	DEO	No	Public Bidding	10-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	2,000,000.00			2,000,000.00	Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall and Health Center), Barangay Pasong Camachile I, General Trias City, Cavite
Local Infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay 1896, General Trias City, Cavite	DEO	No	Public Bidding	10-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	15,000,000.00			15,000,000.00	Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay 1896, General Trias City, Cavite
Local Infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Buenavista I, General Trias City, Cavite	DEO	No	Public Bidding	10-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	20,000,000.00			20,000,000.00	Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Buenavista I, General Trias City, Cavite
Local Infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Pasong Kawayan II, General Trias City, Cavite	DEO	No	Public Bidding	10-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	2,000,000.00			2,000,000.00	Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Pasong Kawayan II, General Trias City, Cavite
Local Infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Sampalucan, General Trias City, Cavite	DEO	No	Public Bidding	05-Nov-20	24-Nov-20	17-Dec-20	23-Dec-20	CY 2021 GAA	1,500,000.00			1,500,000.00	Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Sampalucan, General Trias City, Cavite
Local Infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Santiago, General Trias City, Cavite	DEO	No	Public Bidding	10-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	5,000,000.00			5,000,000.00	Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Santiago, General Trias City, Cavite

Local infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Bagumbayan, General Trias City, Cavite	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	1,500,000.00		1,500,000.00	Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Bagumbayan, General Trias City, Cavite
Local infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Buenavista II, General Trias City, Cavite	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	1,500,000.00		1,500,000.00	Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Buenavista II, General Trias City, Cavite
Local infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Sta. Clara, General Trias City, Cavite	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	1,500,000.00		1,500,000.00	Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Sta. Clara, General Trias City, Cavite
Local infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Construction/Rehabilitation of Multi-Purpose Building (Covered Court), Sitio Tinungan, Barangay Manggahan, General Trias City, Cavite	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	1,500,000.00		1,500,000.00	Construction/Rehabilitation of Multi-Purpose Building (Covered Court), Sitio Tinungan, Barangay Manggahan, General Trias City, Cavite
Local infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Construction/Rehabilitation of Multi-Purpose Building (Covered Court), Tierra Nevada, Barangay San Francisco, General Trias City, Cavite	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	300,000.00		300,000.00	Construction/Rehabilitation of Multi-Purpose Building (Covered Court), Tierra Nevada, Barangay San Francisco, General Trias City, Cavite
Construction/Rehabilitation of Multi-Local infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Purpose Building (Daycare Center), Bacao I, General Trias City, Cavite	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	1,500,000.00		1,500,000.00	Construction/Rehabilitation of Multi-Purpose Building (Daycare Center), Bacao I, General Trias City, Cavite
Local infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Construction/Rehabilitation of Multi-Purpose Building (Pathway), Barangay Alingaro, General Trias City, Cavite	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	1,500,000.00		1,500,000.00	Construction/Rehabilitation of Multi-Purpose Building (Pathway), Barangay Alingaro, General Trias City, Cavite
Local infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Construction/Rehabilitation of Multi-Purpose Building Pasong Camachile II, General Trias City, Cavite	DEO	No	Public Bidding	05-Nov-20	24-Nov-20	17-Dec-20	23-Dec-20	CY 2021 GAA	3,000,000.00		3,000,000.00	Construction/Rehabilitation of Multi-Purpose Building Barangay Pasong Camachile II, General Trias City, Cavite

Local infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Construction/Rehabilitation of Multi-Purpose Building Juliano C. Brosas Elementary School (Construction of Fence), Barangay Pasong Kawayan I, General Trias City, Cavite	DEO	No	Public Bidding	05-Nov-20	24-Nov-20	17-Dec-20	23-Dec-20	CY 2021 GAA	1,500,000.00	1,500,000.00	Construction/Rehabilitation of Multi-Purpose Building Juliano C. Brosas Elementary School (Construction of Fence), Barangay Pasong Kawayan I, General Trias City, Cavite
Local infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Construction/Rehabilitation of Multi-Purpose Building, Barangay San Juan II (Pathway), General Trias City, Cavite	DEO	No	Public Bidding	05-Nov-20	24-Nov-20	17-Dec-20	23-Dec-20	CY 2021 GAA	1,500,000.00	1,500,000.00	Construction/Rehabilitation of Multi-Purpose Building, Barangay San Juan II (Pathway), General Trias City, Cavite
Local infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Construction/Rehabilitation of Multi-Purpose Building, General Trias Public Cemetery, Barangay Dulongbayan (Pathwalks), General Trias City, Cavite	DEO	No	Public Bidding	05-Nov-20	24-Nov-20	17-Dec-20	23-Dec-20	CY 2021 GAA	10,000,000.00	10,000,000.00	Construction/Rehabilitation of Multi-Purpose Building, General Trias Public Cemetery, Barangay Dulongbayan (Pathwalks), General Trias City, Cavite
Local infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Construction/Rehabilitation of Multi-Purpose Building, General Trias Public Cemetery, Barangay Vibora (Pathwalks), General Trias City, Cavite	DEO	No	Public Bidding	05-Nov-20	24-Nov-20	17-Dec-20	23-Dec-20	CY 2021 GAA	1,000,000.00	1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building, General Trias Public Cemetery, Barangay Vibora (Pathwalks), General Trias City, Cavite
Local infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Construction/Rehabilitation of Multi-Purpose Building, Tejero Elementary School, Barangay Tejero, General Trias City, Cavite	DEO	No	Public Bidding	05-Nov-20	24-Nov-20	17-Dec-20	23-Dec-20	CY 2021 GAA	1,500,000.00	1,500,000.00	Construction/Rehabilitation of Multi-Purpose Building, Tejero Elementary School, Barangay Tejero, General Trias City, Cavite
Local infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Improvement/Rehabilitation of Multi-Purpose Building, Brgy. Vibora, General Trias, Cavite	DEO	Yes	Public Bidding	03-Jun-20	23-Jun-20			CY 2021 GAA	8,300,000.00	8,300,000.00	Improvement/Rehabilitation of Multi-Purpose Building, Brgy. Vibora, General Trias, Cavite
Local infrastructure Program, Buildings & Other Structures, Multipurpose/ Facilities, Rehabilitation of Multi-Purpose Building (Public Market), Barangay Sampalucan, General Trias City, Cavite	DEO	No	Public Bidding	05-Nov-20	24-Nov-20	17-Dec-20	23-Dec-20	CY 2021 GAA	15,000,000.00	15,000,000.00	Rehabilitation of Multi-Purpose Building (Public Market), Barangay Sampalucan, General Trias City, Cavite
Local infrastructure Program, Flood Control & Drainage, Drainage/ Protection Works, Improvement/Rehabilitation of Drainage System, Brgy. Poblacion Area, General Trias, Cavite	DEO	Yes	Public Bidding	Postponed				CY 2021 GAA	15,400,000.00	15,400,000.00	Improvement/Rehabilitation of Drainage System, Brgy. Poblacion Area, General Trias, Cavite

Local Infrastructure Program, Flood Control Structures/ Facilities, Construction/Rehabilitation of canal lining, Barangay Bacao II, General Trias City, Cavite	DEO	No	Public Bidding	20-Oct-20	09-Nov-20	02-Dec-20	09-Dec-20	CY 2021 GAA	1,500,000.00			1,500,000.00	Construction/Rehabilitation of canal lining, Barangay Bacao II, General Trias City, Cavite
Local Infrastructure Program, Flood Control Structures/ Facilities, Construction/Rehabilitation of Canal lining, Barangay Javalera, General Trias City, Cavite	DEO	No	Public Bidding	20-Oct-20	09-Nov-20	02-Dec-20	09-Dec-20	CY 2021 GAA	1,500,000.00			1,500,000.00	Construction/Rehabilitation of Canal Lining, Barangay Javalera, General Trias City, Cavite
Local Infrastructure Program, Flood Control Structures/ Facilities, Construction/Rehabilitation of Canal lining, Barangay Panunghayan, General Trias City, Cavite	DEO	No	Public Bidding	20-Oct-20	09-Nov-20	02-Dec-20	09-Dec-20	CY 2021 GAA	1,500,000.00			1,500,000.00	Construction/Rehabilitation of Canal Lining, Barangay Panunghayan, General Trias City, Cavite
Local Infrastructure Program, Flood Control Structures/ Facilities, Construction/Rehabilitation of Canal lining, Barangay San Gabriel, General Trias City, Cavite	DEO	No	Public Bidding	20-Oct-20	09-Nov-20	02-Dec-20	09-Dec-20	CY 2021 GAA	1,500,000.00			1,500,000.00	Construction/Rehabilitation of Canal lining, Barangay San Gabriel, General Trias City, Cavite
Local Infrastructure Program, Flood Control Structures/ Facilities, Construction/Rehabilitation of Canal lining, San Juan I, General Trias City, Cavite	DEO	No	Public Bidding	20-Oct-20	09-Nov-20	02-Dec-20	09-Dec-20	CY 2021 GAA	1,500,000.00			1,500,000.00	Construction/Rehabilitation of Canal Lining, San Juan I, General Trias City, Cavite
Local Infrastructure Program, Flood Control Structures/ Facilities, Construction/Rehabilitation of Drainage System, Poblacion, General Trias City, Cavite	DEO	No	Public Bidding	20-Oct-20	09-Nov-20	02-Dec-20	09-Dec-20	CY 2021 GAA	10,000,000.00			10,000,000.00	Construction/Rehabilitation of Drainage System, Poblacion, General Trias City, Cavite
Local Infrastructure Program, Local Roads & Bridges, Local Roads, Asphalt Overlay, Arnaldo Highway, Barangay San Francisco, General Trias City, Cavite	DEO	No	Public Bidding	20-Oct-20	09-Nov-20	02-Dec-20	09-Dec-20	CY 2021 GAA	25,000,000.00			25,000,000.00	Asphalt Overlay, Arnaldo Highway, Barangay San Francisco, General Trias City, Cavite
Local Infrastructure Program, Local Roads & Bridges, Local Roads, Asphalt Overlay, Barangay Bacao, General Trias City, Cavite	DEO	No	Public Bidding	20-Oct-20	09-Nov-20	02-Dec-20	09-Dec-20	CY 2021 GAA	5,000,000.00			5,000,000.00	Asphalt Overlay, Barangay Bacao, General Trias City, Cavite
Local Infrastructure Program, Local Roads & Bridges, Local Roads, Asphalt Overlay, Barangay Corregidor, General Trias City, Cavite	DEO	No	Public Bidding	20-Oct-20	09-Nov-20	02-Dec-20	09-Dec-20	CY 2021 GAA	2,000,000.00			2,000,000.00	Asphalt Overlay, Barangay Corregidor, General Trias City, Cavite

Local Infrastructure Program, Local Roads & Bridges, Local Roads, Concreting of Road (Sitio de Fuego, Barangay San Francisco, City of General Trias, Cavite to Barangay Batas, Municipality of Silang, Cavite), Cavite	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	10,000,000.00		10,000,000.00	Concreting of Road (Sitio de Fuego, Barangay San Francisco, City of General Trias, Cavite to Barangay Batas, Municipality of Silang, Cavite), Cavite
Local Infrastructure Program, Local Roads & Bridges, Local Roads, Concreting of Road, Barangay San Francisco, General Trias City, Cavite	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	2,000,000.00		2,000,000.00	Concreting of Road, Barangay San Francisco, General Trias City, Cavite
Local Infrastructure Program, Local Roads & Bridges, Local Roads, Construction of Concrete Road, Brgy. Buenavista II, General Trias City, Cavite	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19			CY 2021 GAA	1,000,000.00		1,000,000.00	Construction of Concrete Road, Brgy. Buenavista II, General Trias City, Cavite
Local Infrastructure Program, Local Roads & Bridges, Local Roads, Road Concreting State/land View Subdivision, Barangay Manggahan, General Trias City, Cavite	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	1,500,000.00		1,500,000.00	Road Concreting State/land View Subdivision, Barangay Manggahan, General Trias City, Cavite
Local Infrastructure Program, Local Roads & Bridges, Local Bridges, Construction/Rehabilitation of hanging bridge, Barangay Tapia, General Trias City, Cavite	DEO	No	Public Bidding	05-Nov-20	24-Nov-20	17-Dec-20	23-Dec-20	CY 2021 GAA	1,500,000.00		1,500,000.00	Construction/ Rehabilitation of hanging bridge, Barangay Tapia, General Trias City, Cavite
Organizational Outcome 1- Ensure Safe & Reliable National Road System, Asset Preservation Program, Preventive maintenance- Primary Roads, Tanza-Trece Martires City- Indang Rd - K0045 + 000 - K0045 + 223	DEO	No	Public Bidding	10-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	7,417,000.00		7,417,000.00	Tanza-Trece Martires City- Indang Rd - K0045 + 000 - K0045 + 223
Organizational Outcome 1- Ensure Safe & Reliable National Road System, Asset Preservation Program, Preventive maintenance- Tertiary Roads, Indang-Alfonso via Luksuhin Rd - K0056 + 311.70 - K0056 + 582	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19			CY 2021 GAA	608,000.00		608,000.00	Indang-Alfonso via Luksuhin Rd - K0056 + 311.70 - K0056 + 582
Organizational Outcome 1- Ensure Safe & Reliable National Road System, Asset Preservation Program, Const./ Upgrading/ Rehab. Of Drainage along National Roads, Primary Roads, Juanito R. Remulla, Sr. Rd - K0040 + 916 - K0041 + 232, K0041 + 262 - K0042 + 118, K0042 + 148 - K0042 + 483	DEO	Yes	Public Bidding	06-Nov-19	26-Nov-19			CY 2021 GAA	2,620,000.00		2,620,000.00	Juanito R. Remulla, Sr. Rd - K0040 + 916 - K0041 + 232, K0041 + 262 - K0042 + 118, K0042 + 148 - K0042 + 483

Organizational Outcome 1- Ensure Safe & Reliable National Road System, Asset Preservation Program, Const./ Upgrading/ Rehab. Of Drainage along National Roads, Secondary Roads, Juanito R, Remulla, Sr. Rd - K0045 + (-398) - K0045 + 613, K0045 + 625 - K0045 + 647, K0045 + 669 - K0046 + 005, K0046 + 027 - K0046 + 047, K0046 + 069 - K0046 + 074, K0046 + 298 - K0046 + 339, K0046 + 365 - K0047 + 016, K0047 + 038 - K0047 + 058, K0047 + 200 - K0047 + 575	DEO	Yes	Public Bidding	30-Jan-20	20-Feb-20			CY 2021 GAA	8,992,000.00	8,992,000.00	Juanito R, Remulla, Sr. Rd - K0045 + (-398) - K0045 + 613, K0045 + 625 - K0045 + 647, K0045 + 669 - K0046 + 005, K0046 + 027 - K0046 + 047, K0046 + 069 - K0046 + 074, K0046 + 298 - K0046 + 339, K0046 + 365 - K0047 + 016, K0047 + 038 - K0047 + 058, K0047 + 200 - K0047 + 575
Organizational Outcome 1- Ensure Safe & Reliable National Road System, Asset Preservation Program, Const./ Upgrading/ Rehab. Of Drainage along National Roads, Secondary Roads, Noveleta-Naic-Tagaytay Rd - K0033 + 725 - K0033 + 861, K0035 + 294 - K0037 + 003, K0037 + 312 - K0037 + 359, K0037 + 490 - K0039 + 184, K0039 + 214 - K0039 + 494	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19			CY 2021 GAA	24,665,000.00	24,665,000.00	Noveleta-Naic-Tagaytay Rd - K0033 + 725 - K0033 + 861, K0035 + 294 - K0037 + 003, K0037 + 312 - K0037 + 359, K0037 + 490 - K0039 + 184, K0039 + 214 - K0039 + 494
Organizational Outcome 1- Ensure Safe & Reliable National Road System, Asset Preservation Program, Const./ Upgrading/ Rehab. Of Drainage along National Roads, Secondary Roads, Tanza-Trece Martires City-Indang Rd - K0048 + (-398) - K0049 + 472	DEO	Yes	Public Bidding	Postponed				CY 2021 GAA	8,650,000.00	8,650,000.00	Tanza-Trece Martires City-Indang Rd - K0048 + (-398) - K0049 + 472
Organizational Outcome 1- Ensure Safe & Reliable National Road System, Network Development Program, Road Widening- Primary roads, Tanza-Trece Martires City-Indang Rd - K0036 + 197 - K0036 + 251	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19			CY 2021 GAA	11,000,000.00	11,000,000.00	Tanza-Trece Martires City-Indang Rd - K0035 + 640 - K0036 + 197
Organizational Outcome 1- Ensure Safe & Reliable National Road System, Network Development Program, Road Widening- Primary roads, Tanza-Trece Martires City-Indang Rd - K0036 + 197 - K0036 + 251	DEO	No	Public Bidding	22-Oct-20	10-Nov-20	03-Dec-20	10-Dec-20	CY 2021 GAA	50,000,000.00	50,000,000.00	Tanza-Trece Martires City-Indang Rd - K0036 + 197 - K0036 + 251
Organizational Outcome 1- Ensure Safe & Reliable National Road System, Asset Preservation Program, Construction of By-pass & Diversion Road, Cabuco - Indang - Naic - Maragondon Diversion Road, Cavite	DEO	No	Public Bidding	27-Oct-20	16-Nov-20	09-Dec-20	16-Dec-20	CY 2021 GAA	25,000,000.00	25,000,000.00	Cabuco - Indang - Naic - Maragondon Diversion Road, Cavite

Organizational Outcome 1- Ensure Safe & Reliable National Road System, Asset Preservation Program, Construction of By-pass & Diversion Road, General Trias - Tanza (Malabon Grande - San Juan - Mulawin - Punta) Bypass Road, (Bukal Section), Segment 3, Cavite	DEO	No	Public Bidding	05-Nov-20	24-Nov-20	17-Dec-20	23-Dec-20	CY 2021 GAA	60,000,000.00	60,000,000.00	General Trias - Tanza (Malabon Grande - San Juan - Mulawin - Punta) Bypass Road, (Bukal Section), Segment 3, Cavite
Organizational Outcome 1- Ensure Safe & Reliable National Road System, Asset Preservation Program, Construction of By-pass & Diversion Road, San Agustin-Luciano By-Pass Road, Cavite	DEO	No	Public Bidding	19-Nov-20	08-Dec-20	04-Jan-21	11-Jan-21	CY 2021 GAA	25,000,000.00	25,000,000.00	San Agustin-Luciano By-Pass Road, Cavite
Organizational Outcome 1- Ensure Safe & Reliable National Road System, Asset Preservation Program, Construction of Missing Links/ New Roads, General Aguineldo-Magallanes-Nasugbu Road (East-West Road), Indang East Section, Cavite	DEO	Yes	Public Bidding					CY 2021 GAA	125,000,000.00	125,000,000.00	General Aguineldo-Magallanes-Nasugbu Road (East-West Road), Indang East Section, Cavite
Organizational Outcome 1- Ensure Safe & Reliable National Road System, Asset Preservation Program, Construction of Missing Links/ New Roads, General Aguineldo-Magallanes-Nasugbu Road (East-West Road), Indang Section, Package A, Cavite	DEO	Yes	Public Bidding					CY 2021 GAA	42,000,000.00	42,000,000.00	General Aguineldo-Magallanes-Nasugbu Road (East-West Road), Indang Section, Package A, Cavite
Organizational Outcome 1- Ensure Safe & Reliable National Road System, Asset Preservation Program, Construction of Missing Links/ New Roads, General Aguineldo-Magallanes-Nasugbu Road (East-West Road), Indang West Section, Cavite	DEO	Yes	Public Bidding					CY 2021 GAA	200,000,000.00	200,000,000.00	General Aguineldo-Magallanes-Nasugbu Road (East-West Road), Indang West Section, Cavite
Organizational Outcome 1- Ensure Safe & Reliable National Road System, Bridge program, Rehabilitation of / major Repair of permanent Bridge, Calbuyo Br. (B029011Z) along Noveleta-Naic-Tagaytay Road	DEO	No	Public Bidding	24-Nov-20	14-Dec-20	06-Jan-21	13-Jan-21	CY 2021 GAA	30,000,000.00	30,000,000.00	Calbuyo Br. (B029011Z) along Noveleta-Naic-Tagaytay Road
Organization Outcome 2- Protect Lives & Properties Against Major Floods Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures & Drainage Systems,Construction of Revetment along Cañas River, Brgy. Bucal, Phase II, Tanza, Cavite	DEO	No	Public Bidding	27-Oct-20	16-Nov-20	09-Dec-20	16-Dec-20	CY 2021 GAA	41,981,000.00	41,981,000.00	Construction of Revetment along Cañas River, Brgy. Bucal, Phase II, Tanza, Cavite

Organization Outcome 2- Protect Lives & Properties Against Major Floods Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures & Drainage Systems, Construction of Revetment along Cañas River, Brgy. Santol, Phase II, Tanza, Cavite	DEO	No	Public Bidding	27-Oct-20	16-Nov-20	09-Dec-20	16-Dec-20	CY 2021 GAA	40,000,000.00			40,000,000.00	Construction of Revetment along Cañas River, Brgy. Santol, Phase II, Tanza, Cavite
Organization Outcome 2- Protect Lives & Properties Against Major Floods, Convergence & Special Support, Const./ Improvement of Access Roads leading to Seaports (kalsada Tunga sa Paliparan, Riles) Calibuyo Road leading to Cavite Gateway Terminal, Tanza, Cavite	DEO	No	Public Bidding	22-Oct-20	10-Nov-20	03-Dec-20	10-Dec-20	CY 2021 GAA	13,140,000.00			13,140,000.00	Calibuyo Road leading to Cavite Gateway Terminal, Tanza, Cavite
Local Program- National Buildings & Other Structures, Multipurpose/ Facilities, Construction (Completion) of Multi-Purpose Building of DPWH Cavite 1st DEO, Brgy. De Ocampo, Trece Martires City, Cavite	DEO	No	Public Bidding	05-Nov-20	24-Nov-20	17-Dec-20	23-Dec-20	CY 2021 GAA	25,000,000.00			25,000,000.00	Construction (Completion) of Multi-Purpose Building of DPWH Cavite 1st DEO, Brgy. De Ocampo, Trece Martires City, Cavite
Local Program- Const./ Repair/ Rehab./ Improvement of Various Infrastructures including local Projects Buildings & others Structures, School Buildings, Construction of 4STY-20CL at Amaya Elementary School, Tanza, Cavite	DEO	Yes	Public Bidding	22-Jan-20	11-Feb-20			CY 2021 GAA	44,412,000.00			44,412,000.00	Construction of 4STY-20CL at Amaya Elementary School, Tanza, Cavite
Local Program- Const./ Repair/ Rehab./ Improvement of Various Infrastructures including local Projects Buildings & others Structures, School Buildings, Construction of 4STY-20CL at Tanza NTS Annex, Tanza, Cavite	DEO	Yes	Public Bidding	30-Jan-20	20-Feb-20			CY 2021 GAA	44,625,000.00			44,625,000.00	Construction of 4STY-20CL at Tanza NTS Annex, Tanza, Cavite
Local Program- Const./ Repair/ Rehab./ Improvement of Various Infrastructures including local Projects Buildings & others Structures, School Buildings, Construction of 4STY-20CL at Trece Martires City ES, Trece Martires, Cavite	DEO	Yes	Public Bidding	22-Jan-20	11-Feb-20			CY 2021 GAA	44,412,000.00			44,412,000.00	Construction of 4STY-20CL at Trece Martires City ES, Trece Martires, Cavite
Local Program- Local Roads & Bridges, Local Roads, Construction of Indang - Cabuco - Naic Diversion Rd., Trece Martires City, Cavite	DEO	Yes	Public Bidding	27-Feb-20	19-Mar-20			CY 2021 GAA	85,000,000.00			85,000,000.00	Construction of Indang - Cabuco - Naic Diversion Rd., Trece Martires City, Cavite
Local Program- Local Roads & Bridges, Local Roads, Construction of Sahud-Ulan-Tres Cruces-TMC Road (Phase 4), Tanza, Cavite	DEO	No	Public Bidding	05-Nov-20	24-Nov-20	17-Dec-20	23-Dec-20	CY 2021 GAA	96,000,000.00			96,000,000.00	Construction of Sahud-Ulan-Tres Cruces-TMC Road (Phase 4), Tanza, Cavite
Local Program- Local Roads & Bridges, Local Roads, Rehabilitation of Conchu Rd., Amadeo Section, Phase 1, Sta 4+800 - Sta 7+200, Amadeo, Cavite	DEO	Yes	Public Bidding	30-Jan-20	20-Feb-20			CY 2021 GAA	52,700,000.00			52,700,000.00	Rehabilitation of Conchu Rd., Amadeo Section, Phase 1, Sta 4+800 - Sta 7+200, Amadeo, Cavite

Rehabilitation of Conchu Rd., Amadeo Section, Phase 2, Sta 7+200 - Sta 9+600, Amadeo, Cavite	DEO	Yes	Public Bidding	30-Jan-20	20-Feb-20			CY 2021 GAA	52,700,000.00	52,700,000.00	Rehabilitation of Conchu Rd., Amadeo Section, Phase 2, Sta 7+200 - Sta 9+600, Amadeo, Cavite
Local Program- Local Roads & Bridges, Local Roads, Rehabilitation of Conchu Rd., Trece Station, Phase 1, Sta 0+000 - Sta, Amadeo, Cavite	DEO	Yes	Public Bidding	30-Jan-20	20-Feb-20			CY 2021 GAA	52,700,000.00	52,700,000.00	Rehabilitation of Conchu Rd., Trece Station, Phase 1, Sta 0+000 - Sta, Amadeo, Cavite
Local Program- Local Roads & Bridges, Local Roads, Rehabilitation of Conchu Rd., Trece Station, Phase 2, Sta 2+400 - Sta 4+800, Amadeo, Cavite	DEO	Yes	Public Bidding	30-Jan-20	20-Feb-20			CY 2021 GAA	52,700,000.00	52,700,000.00	Rehabilitation of Conchu Rd., Trece Station, Phase 2, Sta 2+400 - Sta 4+800, Amadeo, Cavite
Local Program- Local Roads & Bridges, Local Bridges, Construction of Kayquit - Panungyan Bridge, Indang, Cavite	DEO	Yes	Public Bidding	14-Feb-20	06-Mar-20			CY 2021 GAA	29,750,000.00	29,750,000.00	Construction of Kayquit - Panungyan Bridge, Indang, Cavite
Local Program- Local Roads & Bridges, Local Bridges, Construction of Sahud Ulan Bridge along Sahud Ulan-Tres Cruces-TMC Road, Barangay Tres Cruces Section, Tanza, Cavite	DEO	No	Public Bidding	20-Oct-20	09-Nov-20	02-Dec-20	09-Dec-20	CY 2021 GAA	97,000,000.00	97,000,000.00	Construction of Sahud Ulan Bridge along Sahud Ulan-Tres Cruces-TMC Road, Barangay Tres Cruces Section, Tanza, Cavite
Local infrastructure Program- Buildings & Other Structures, Multipurpose/ Facilities, Construction/ Rehabilitation of Multi-Purpose Building at Barangay Cabezas, Trece Martires City, Cavite	DEO	No	Public Bidding	10-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	5,000,000.00	5,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building at Barangay Cabezas, Trece Martires City, Cavite
Local infrastructure Program- Buildings & Other Structures, Multipurpose/ Facilities, Construction/ Rehabilitation of Multi-Purpose Building at Barangay Limbon, Indang, Cavite	DEO	No	Public Bidding	10-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	5,000,000.00	5,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building at Barangay Limbon, Indang, Cavite
Local infrastructure Program- Buildings & Other Structures, Multipurpose/ Facilities, Construction/ Rehabilitation of Multi-Purpose Building at City Hall Compound at Barangay San Agustin, Trece Martires City, Cavite	DEO	No	Public Bidding	10-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	10,000,000.00	10,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building at City Hall Compound at Barangay San Agustin, Trece Martires City, Cavite
Local infrastructure Program- Buildings & Other Structures, Multipurpose/ Facilities, Construction/ Rehabilitation of Multi-Purpose Building at Summerfield, Barangay Osorio, Trece Martires City, Cavite	DEO	No	Public Bidding	12-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	5,000,000.00	5,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building at Summerfield, Barangay Osorio, Trece Martires City, Cavite
Local infrastructure Program- Buildings & Other Structures, Multipurpose/ Facilities, Construction/ Rehabilitation of Multi-Purpose Building at Trece Medical Pavilion at Barangay Luciano, Trece Martires City, Cavite	DEO	No	Public Bidding	12-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	10,000,000.00	10,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building at Trece Medical Pavilion at Barangay Luciano, Trece Martires City, Cavite

Local infrastructure Program- Buildings & Other Structures, Multipurpose/ Facilities, Construction of DPWH Building Phase 3, Trece Martires City, Cavite	DEO	No	Public Bidding	10-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	50,000,000.00		50,000,000.00	Construction of DPWH Building Phase 3, Trece Martires City, Cavite
Local infrastructure Program- Buildings & Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (Evacuation Center), Barangay Poblacion 3, Indang, Cavite	DEO	No	Public Bidding	12-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (Evacuation Center), Barangay Poblacion 3, Indang, Cavite
Local infrastructure Program- Buildings & Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (PCP2 PNP Sub Station Base), Barangay Hugo Perez, Trece Martires City, Cavite	DEO	No	Public Bidding	12-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (PCP2 PNP Sub Station Base), Barangay Hugo Perez, Trece Martires City, Cavite
Local infrastructure Program- Buildings & Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building (Trece Martires Memorial Park), Barangay Aguado, Trece Martires City, Cavite	DEO	No	Public Bidding	12-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (Trece Martires Memorial Park), Barangay Aguado, Trece Martires City, Cavite
Local infrastructure Program- Buildings & Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building at Barangay Banay Banay, Amadeo, Cavite	DEO	No	Public Bidding	12-Nov-20	01-Dec-20	23-Dec-20	29-Dec-20	CY 2021 GAA	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building at Barangay Banay Banay, Amadeo, Cavite
Local infrastructure Program- Buildings & Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building at Barangay Harasan, Indang, Cavite	DEO	No	Public Bidding	17-Nov-20	07-Dec-20	29-Dec-20	05-Jan-21	CY 2021 GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building at Barangay Harasan, Indang, Cavite
Local infrastructure Program- Buildings & Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Barangay Bagtas, Tanza, Cavite	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building, Barangay Bagtas, Tanza, Cavite
Local infrastructure Program- Buildings & Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Barangay San Agustin, Trece Martires City, Cavite	DEO	No	Public Bidding	20-Oct-20	09-Nov-20	02-Dec-20	09-Dec-20	CY 2021 GAA	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building, Barangay San Agustin, Trece Martires City, Cavite
Local infrastructure Program- Buildings & Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, City Hall Compound, Barangay San Agustin, Trece Martires City, Cavite	DEO	No	Public Bidding	20-Oct-20	09-Nov-20	02-Dec-20	09-Dec-20	CY 2021 GAA	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building, City Hall Compound, Barangay San Agustin, Trece Martires City, Cavite
Local infrastructure Program- Buildings & Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Municipality of Indang, Cavite	DEO	No	Public Bidding	17-Nov-20	07-Dec-20	29-Dec-20	05-Jan-21	CY 2021 GAA	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building, Municipality of Indang, Cavite

Local infrastructure Program- Buildings & Other Structures, Multipurpose/ Facilities, Construction of Multi-Purpose Building, Tanza Municipal Ground, Barangay Daang Amaya 1, Tanza, Cavite	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	10,000,000.00			10,000,000.00	Construction of Multi-Purpose Building, Tanza Municipal Ground, Barangay Daang Amaya 1, Tanza, Cavite
Local infrastructure Program- Buildings & Other Structures, Multipurpose/ Facilities, Construction/Completion/Rehabilitation of DPWH Building Phase 2, Trece Martires City, Cavite	DEO	Yes	Public Bidding	30-Jan-20	20-Feb-20			CY 2021 GAA	42,500,000.00			42,500,000.00	Construction/Completion/Rehabilitation of DPWH Building Phase 2, Trece Martires City, Cavite
Local infrastructure Program- Buildings & Other Structures, Multipurpose/ Facilities, Construction/Improvement of Amadeo Municipal Hall, Amadeo, Cavite	DEO	Yes	Public Bidding	27-Feb-20	19-Mar-20			CY 2021 GAA	7,553,000.00			7,553,000.00	Construction/Improvement of Amadeo Municipal Hall, Amadeo, Cavite
Local infrastructure Program- Buildings & Other Structures, Multipurpose/ Facilities, Construction/ Rehabilitation of Amadeo Municipal Building, Amadeo, Cavite	DEO	No	Public Bidding	17-Nov-20	07-Dec-20	29-Dec-20	05-Jan-21	CY 2021 GAA	10,000,000.00			10,000,000.00	Construction/ Rehabilitation of Amadeo Municipal Building, Amadeo, Cavite
Local infrastructure Program- Buildings & Other Structures, Multipurpose/ Facilities, Construction/ Rehabilitation of City Hall Building, Trece Martires City, Cavite	DEO	No	Public Bidding	17-Nov-20	07-Dec-20	29-Dec-20	05-Jan-21	CY 2021 GAA	10,000,000.00			10,000,000.00	Construction/ Rehabilitation of City Hall Building, Trece Martires City, Cavite
Local infrastructure Program- Buildings & Other Structures, Multipurpose/ Facilities, Construction/ Rehabilitation of Multi-Purpose Building, Barangay Biwas, Tanza, Cavite	DEO	No	Public Bidding	20-Oct-20	09-Nov-20	02-Dec-20	09-Dec-20	CY 2021 GAA	5,000,000.00			5,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building, Barangay Biwas, Tanza, Cavite
Local infrastructure Program- Buildings & Other Structures, Multipurpose/ Facilities, Construction/ Rehabilitation of Multi-Purpose Building, Barangay Bunga, Tanza, Cavite	DEO	No	Public Bidding	20-Oct-20	09-Nov-20	02-Dec-20	09-Dec-20	CY 2021 GAA	5,000,000.00			5,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building, Barangay Bunga, Tanza, Cavite
Local infrastructure Program- Buildings & Other Structures, Multipurpose/ Facilities, Construction/ Rehabilitation of Multi-Purpose Building, Barangay Capiisa, Tanza, Cavite	DEO	No	Public Bidding	20-Oct-20	09-Nov-20	02-Dec-20	09-Dec-20	CY 2021 GAA	5,000,000.00			5,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building, Barangay Capiisa, Tanza, Cavite
Local infrastructure Program- Buildings & Other Structures, Multipurpose/ Facilities, Construction/ Rehabilitation of Multi-Purpose Building, Barangay Daang Amaya 2, Tanza, Cavite	DEO	No	Public Bidding	20-Oct-20	09-Nov-20	02-Dec-20	09-Dec-20	CY 2021 GAA	5,000,000.00			5,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building, Barangay Daang Amaya 2, Tanza, Cavite
Local infrastructure Program- Buildings & Other Structures, Multipurpose/ Facilities, Construction/ Rehabilitation of Multi-Purpose Building, Barangay Julugan 3, Tanza, Cavite	DEO	No	Public Bidding	19-Nov-20	08-Dec-20	04-Jan-21	11-Jan-21	CY 2021 GAA	5,000,000.00			5,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building, Barangay Julugan 3, Tanza, Cavite

Local infrastructure Program- Buildings & Other Structures, Multipurpose/ Facilities, Construction/ Rehabilitation of Multi-Purpose Building, Barangay Julugan 4, Tanza, Cavite	DEO	No	Public Bidding	19-Nov-20	08-Dec-20	04-Jan-21	11-Jan-21	CY 2021 GAA	5,000,000.00		5,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building, Barangay Julugan 4, Tanza, Cavite
Local infrastructure Program- Buildings & Other Structures, Multipurpose/ Facilities, Construction/ Rehabilitation of Multi-Purpose Building, Barangay Julugan 7, Tanza, Cavite	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	5,000,000.00		5,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building, Barangay Julugan 7, Tanza, Cavite
Local infrastructure Program- Buildings & Other Structures, Multipurpose/ Facilities, Construction/ Rehabilitation of Multi-Purpose Building, Barangay Lambingan, Tanza, Cavite	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	5,000,000.00		5,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building, Barangay Lambingan, Tanza, Cavite
Local infrastructure Program- Buildings & Other Structures, Multipurpose/ Facilities, Construction/ Rehabilitation of Multi-Purpose Building, Barangay Paradahan 1, Tanza, Cavite	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	5,000,000.00		5,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building, Barangay Paradahan 1, Tanza, Cavite
Local infrastructure Program- Buildings & Other Structures, Multipurpose/ Facilities, Construction/ Rehabilitation of Multi-Purpose Building, Barangay Paradahan 2, Tanza, Cavite	DEO	No	Public Bidding	03-Nov-20	23-Nov-20	16-Dec-20	23-Dec-20	CY 2021 GAA	5,000,000.00		5,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building, Barangay Paradahan 2, Tanza, Cavite
Local infrastructure Program- Buildings & Other Structures, Multipurpose/ Facilities, Construction/ Rehabilitation of Multi-Purpose Building, Barangay Poblacion 1, Tanza, Cavite	DEO	No	Public Bidding	19-Nov-20	08-Dec-20	04-Jan-21	11-Jan-21	CY 2021 GAA	5,000,000.00		5,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building, Barangay Poblacion 1, Tanza, Cavite
Local infrastructure Program- Buildings & Other Structures, Multipurpose/ Facilities, Construction/ Rehabilitation of Multi-Purpose Building, Barangay Poblacion 4, Tanza, Cavite	DEO	No	Public Bidding	19-Nov-20	08-Dec-20	04-Jan-21	11-Jan-21	CY 2021 GAA	5,000,000.00		5,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building, Barangay Poblacion 4, Tanza, Cavite
Local infrastructure Program- Buildings & Other Structures, Multipurpose/ Facilities, Construction/ Rehabilitation of Multi-Purpose Building, Barangay Punta 2, Tanza, Cavite	DEO	No	Public Bidding	19-Nov-20	08-Dec-20	04-Jan-21	11-Jan-21	CY 2021 GAA	5,000,000.00		5,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building, Barangay Punta 2, Tanza, Cavite
Local infrastructure program- Local Roads & Bridges, Local Roads, Asphalt Overlay at Barangay Talon, Amadeo, Cavite	DEO	No	Public Bidding	19-Nov-20	08-Dec-20	04-Jan-21	11-Jan-21	CY 2021 GAA	5,000,000.00		5,000,000.00	Asphalt Overlay at Barangay Talon, Amadeo, Cavite
Local infrastructure program- Local Roads & Bridges, Local Roads, Asphalt Overlay of A. Mabini St., Barangay Poblacion 2-3-4 and 7, Amadeo, Cavite	DEO	No	Public Bidding	19-Nov-20	08-Dec-20	04-Jan-21	11-Jan-21	CY 2021 GAA	5,000,000.00		5,000,000.00	Asphalt Overlay of A. Mabini St., Barangay Poblacion 2-3-4 and 7, Amadeo, Cavite

Local Infrastructure program- Local Roads & Bridges, Local Roads,Concreting of Road at Barangay Amaya I, Tanza, Cavite	DEO	No	Public Bidding	19-Nov-20	08-Dec-20	04-Jan-21	11-Jan-21	CY 2021 GAA	5,000,000.00	5,000,000.00	Concreting of Road at Barangay Amaya I, Tanza, Cavite
Local Infrastructure program- Local Roads & Bridges, Local Roads,Concreting of Road at Barangay Calibuyo, Tanza, Cavite	DEO	No	Public Bidding	19-Nov-20	08-Dec-20	04-Jan-21	11-Jan-21	CY 2021 GAA	5,000,000.00	5,000,000.00	Concreting of Road at Barangay Calibuyo, Tanza, Cavite
Local Infrastructure program- Local Roads & Bridges, Local Roads,Concreting of Road at Barangay Kayambog, Indang, Cavite	DEO	No	Public Bidding	17-Nov-20	07-Dec-20	29-Dec-20	05-Jan-20	CY 2021 GAA	10,000,000.00	10,000,000.00	Concreting of Road at Barangay Kayambog, Indang, Cavite
Local Infrastructure program- Local Roads & Bridges, Local Roads, Concreting of Road, Brgy. Capipisa, Tanza, Cavite	DEO	Yes	Public Bidding	27-Feb-20	19-Mar-20			CY 2021 GAA	11,550,000.00	11,550,000.00	Concreting of Road, Brgy. Capipisa, Tanza, Cavite
Local Infrastructure program- Local Roads & Bridges, Local Roads, Construction of Local Road, Barangay Harasan, Indang, Cavite	DEO	No	Public Bidding	24-Nov-20	14-Dec-20	06-Jan-21	13-Jan-21	CY 2021 GAA	20,000,000.00	20,000,000.00	Construction of local Road, Barangay Harasan, Indang, Cavite
Local Infrastructure program- Local Roads & Bridges, Local Roads,Construction of local Road, Barangay Julugan 1, Bangkerohan to Rosario, Tanza, Cavite	DEO	No	Public Bidding	24-Nov-20	14-Dec-20	06-Jan-21	13-Jan-21	CY 2021 GAA	50,000,000.00	50,000,000.00	Construction of local Road, Barangay Julugan 1, Bangkerohan to Rosario, Tanza, Cavite
Local Infrastructure program- Local Roads & Bridges, Local Roads, Construction of Local Road, Barangay Mahabang Kahoy Lepos (Balagbag) to Poblacion, Amadeo, Indang, Cavite	DEO	Yes	Public Bidding	27-Feb-20	19-Mar-20			CY 2021 GAA	20,000,000.00	20,000,000.00	Construction of local Road, Barangay Mahabang Kahoy Lepos (Balagbag) to Poblacion, Amadeo, Indang, Cavite
Local Infrastructure program- Local Roads & Bridges, Local Roads,Construction of Roads and Bridges at Barangay Mimatok Silangan to Santol, Amadeo, Cavite	DEO	No	Public Bidding	19-Nov-20	08-Dec-20	04-Jan-21	11-Jan-21	CY 2021 GAA	50,000,000.00	50,000,000.00	Construction of Roads and Bridges at Barangay Mimatok Silangan to Santol, Amadeo, Cavite
Local Infrastructure program- Local Roads & Bridges, Local Roads,Rehabilitation of Local Road, Barangay Banaba Cerca, Indang, Cavite	DEO	No	Public Bidding	19-Nov-20	08-Dec-20	04-Jan-21	11-Jan-21	CY 2021 GAA	5,000,000.00	5,000,000.00	Rehabilitation of local Road, Barangay Banaba Cerca, Indang, Cavite
Local Infrastructure program- Local Roads & Bridges, Local Roads,Rehabilitation of Local Road, Barangay Bancod, Indang, Cavite	DEO	No	Public Bidding	19-Nov-20	08-Dec-20	04-Jan-21	11-Jan-21	CY 2021 GAA	5,000,000.00	5,000,000.00	Rehabilitation of local Road, Barangay Bancod, Indang, Cavite

Local Infrastructure program- Local Roads & Bridges, Local Roads, Rehabilitation of Local Road, Barangay Calumpang Cerca, Indang, Cavite	DEO	No	Public Bidding	19-Nov-20	08-Dec-20	04-Jan-21	11-Jan-21	CY 2021 GAA	9,000,000.00		9,000,000.00	Rehabilitation of Local Road, Barangay Calumpang Cerca, Indang, Cavite
Local Infrastructure program- Local Roads & Bridges, Local Roads, Rehabilitation of Local Road, Barangay Capissa, Indang, Cavite	DEO	No	Public Bidding	19-Nov-20	08-Dec-20	04-Jan-21	11-Jan-21	CY 2021 GAA	5,000,000.00		5,000,000.00	Rehabilitation of Local Road, Barangay Capissa, Indang, Cavite
Local Infrastructure program- Local Roads & Bridges, Local Roads, Rehabilitation of Local Road, Barangay Matas na lupa, Indang, Cavite	DEO	No	Public Bidding	19-Nov-20	08-Dec-20	04-Jan-21	11-Jan-21	CY 2021 GAA	5,000,000.00		5,000,000.00	Rehabilitation of Local Road, Barangay Matas na lupa, Indang, Cavite
Local Infrastructure program- Local Roads & Bridges, Local Roads, Rehabilitation of Road, Brgy. Hugo Perez, Trece Martires, Cavite	DEO	Yes	Public Bidding	14-Feb-20	06-Mar-20			CY 2021 GAA	11,550,000.00		11,550,000.00	Rehabilitation of Road, Brgy. Hugo Perez, Trece Martires, Cavite
Local Infrastructure program- Local Roads & Bridges, Local Roads, Rehabilitation of Trece-Amadeo Road, Brgy. Conchu, Trece Martires, Cavite	DEO	Yes	Public Bidding	14-Feb-20	06-Mar-20			CY 2021 GAA	15,400,000.00		15,400,000.00	Rehabilitation of Trece-Amadeo Road, Brgy. Conchu, Trece Martires, Cavite
Local Infrastructure program- Local Roads & Bridges, Local Bridge, Construction of Muliwin Bridge 2 along Malabon Grande Muliwin Bypass Road, Tanza Cavite	DEO	Yes	Public Bidding	05-Feb-20	27-Feb-20			CY 2021 GAA	20,750,000.00		20,750,000.00	Construction of Muliwin Bridge 2 along Malabon Grande Muliwin Bypass Road, Tanza Cavite

Submitted By:


REYNANTE B. SALAZAR, SR
 BAC Secretariat

Recommended By:


GILBERIO M. ALMAZOR
 BAC Chairperson

Approved By:


OSCAR R. DELA CRUZ
 District Engineer