



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTHERN MINDORO
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Roxas, Oriental Mindoro

March 26, 2021

MEMORANDUM

FOR : MA. VICTORIA S. GREGORIO
Director
Procurement Service
Department of Public Works and Highways
Port Area, Manila

THRU : YOLANDA L. TANGCO, CESO IV
Officer-In-Charge
Office of the Regional Director
DPWH, Region IV-B
EDSA, Quezon City

SUBJECT : SUBMISSION OF FINAL ANNUAL PROCUREMENT PLANS (APPs)
FOR CIVIL WORKS CY 2021

Respectfully submitted is the Final Annual Procurement Plans (APPs) for CY 2021 accomplished in the prescribed format.


ANNIELYN E. PADULLO
District Engineer

R4B.12.5 JGCS/MMR/MRS

ANNUAL PROCUREMENT PLAN FOR CY 2021 - Civil Works

CONTRACT ID	Project Name	PMO End User	Is This an Early Procurement Activity? (Yes/No)	Mode of Procurement	Date				Source of Funds	Estimated Budget Cost			Remarks
					Advertisement	Submission / Opening of Bids	Notice of Award	Contract Approval		Total	MOOE	CO	
21EI0001	Road Widening - Secondary Roads - Bongabong-Sagana-Roxas-Sn Aquino Rd - K0115 + 635 - K0116 + 193, Bongabong, Oriental Mindoro	Construction Section	Yes	Public Bidding	05-Nov-20	02-Dec-20	26-Jan-21	10-Feb-21	GAA 2021	20,854,358.61		20,854,358.61	Road Widening - Secondary Roads, BSRSR (K0115+635 - K0116+193), Road Length = 1,1580 Lane Km, Pavement Width = 3.65m/3.35m bothsides, Pavement Thickness = 0.28m thk. Construction of Covered Lined Canal @ Bothside Length = 550.5 L.M.
21EI0002	Road Widening - Secondary Roads - Calapan South Rd - K0104 + 224 - K0104 + 468, Bongabong, Oriental Mindoro	Construction Section	Yes	Public Bidding	05-Nov-20	02-Dec-20	26-Jan-21	10-Feb-21	GAA 2021	7,173,600.00		7,173,600.00	Road Widening Total Road Length = 244.00 Lm. (0.468 lane km.), Pavement width = 6.70m, Pavement thickness = 0.28m thk. Construction of Retaining Wall (Stone Masonry), Total Length = 180.0 Lm. Open Lined Canal, Total Length = 200.0 Lm.
21EI0003	Off - Carriageway Improvement - Secondary Roads - Calapan South Rd - K0102 + 550 - K0102 + 934, Bongabong, Oriental Mindoro	Construction Section	Yes	Public Bidding	05-Nov-20	02-Dec-20	26-Jan-21	09-Feb-21	GAA 2021	6,764,940.00		6,764,940.00	Road Widening Total Road Length = 241.00 Lm. (0.462 lane km.), Pavement width = 6.10m, Pavement thickness = 0.28m thk. Construction of Retaining Wall (Stone Masonry), Total Length = 410.0 Lm. Extension of 1 line of RCPC 1220m diameter. x 3.0m (2 pcs. @ L/S and 1 pc @ R/S. Provide S - Type Headwall.
21EI0004	Off - Carriageway Improvement - Secondary Roads - Calapan South Rd - K0115 + 000 - K0115 + 301, Bongabong, Oriental Mindoro	Construction Section	Yes	Public Bidding	05-Nov-20	02-Dec-20	26-Jan-21	09-Feb-21	GAA 2021	5,012,700.00		5,012,700.00	Off-carriageway Improvement of Secondary Roads, along CSR, K0115+000-K0115+301, Length = 301.00 L.M., Pavement Width = varies (3.35m max), Pavement Thickness = 0.28m thk., Shoulder Width + varies (5.0m max). Construction of Retaining Wall & Lined Canal @ Right Side = 21.90 L.M., See plans and details.
21EI0005	Off - Carriageway Improvement - Secondary Roads Along Mindoro Oriental/Occidental East Coastal Rd - K0195 + 000 - K0195 + 545, Bulacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	05-Nov-20	02-Dec-20	26-Jan-21	09-Feb-21	GAA 2021	5,880,000.00		5,880,000.00	Road Length = 1,617.10 sq.m. (258.00 h.m.), Pavement width = 3.05m, Pavement thickness = 0.28m thk. Construction of Slope Protection), Total Length = 256.10 Lm. Additional 0.90m dia. RCPC - 4 pcs. Provide Headwalls at bothsides. See plans and details.
21EI0006	Widening of Permanent Bridges - Calapan Br. (B00052)KMS Along Calapan South Road, Bongabong, Oriental Mindoro	Construction Section	Yes	Public Bidding	05-Nov-20	16-Dec-20	27-Jan-21	02/15/2021	GAA 2021	18,169,200.00		18,169,200.00	Widening of 151.21 sq.m. RCDB Br., from 2 lanes to 4 lanes, 1 span 15.54 Lm. Br. Construction of 6.0 Lm. Approach Slab at App. "A" & "B". Upgrading of at App. "A" = 0.0860 lane km. Widening of 0.0950 lane km. 3.35m wide, 0.28m thk. @ App. "A", Widening = 0.03812 lane km. 3.35m wide @ Approach "B", 0.28m thk. Concreting of shoulder = 0.13312 lane km., 2.00m wide, 0.23m thick. Const. of 87.74 Lm. Retaining Wall. Construction of App. Railing = 40 pcs. Lined Canal = 41.61 Lm., Bank Protection = 39.55 Lm. 0.23m thk. Const. of 87.74 Lm. retaining wall, Const. of App. Railing = 40 pcs. Lined Canal = 41.61 Lm., Bank Protection = 39.55 Lm.
21EI0007	Construction (Improvement) of Multi-Purpose Building at Barangay Dayhagan, Bongabong, Oriental Mindoro	Construction Section	Yes	Public Bidding	20-Nov-20	10-Dec-20	26-Jan-21	11-Feb-21	GAA 2021	990,000.00		990,000.00	Completion of Covered Court (18.00m x 30.00m.) including plain and reinforced concrete works, painting, plumbing and electrical works.
21EI0008	Construction of Multi-Purpose Building (Covered Court) Alcedena, Bansud, Oriental Mindoro	Construction Section	Yes	Public Bidding	20-Nov-20	10-Dec-20	26-Jan-21	10-Feb-21	GAA 2021	3,960,000.00		3,960,000.00	Construction of 1-unit Multi-purpose Building (Covered Court) 18.00m x 30.00m. This includes concreting of column footing, slab column, footing the beam, beam & corbel, gutter and siftings. Fabrication of installation of baseplate, steel trusses, purfls, sagrods and turns buckle and accessories. This also includes roofing works and installation of downspouts demolition of existing concrete slab/obstruction.
21EI0009	Construction of Multi-Purpose Building at Barangay Caxawan, Panamayan, Oriental Mindoro	Construction Section	Yes	Public Bidding	20-Nov-20	10-Dec-20	26-Jan-21	11-Feb-21	GAA 2021	3,960,000.00		3,960,000.00	Construction of 1-unit Multi-purpose Building (Covered Court) 18.00m x 30.00m. This includes concreting of column footing, slab column, footing the beam, beam & corbel, gutter and siftings. Fabrication of installation of baseplate, steel trusses, purfls, sagrods and turns buckle and accessories. This also includes roofing works and installation of downspouts.
21EI0010	Construction of Multi-Purpose Building at Barangay Pamilsan Malaki, Panamayan, Oriental Mindoro	Construction Section	Yes	Public Bidding	15-Dec-20	07-Jan-21	29-Jan-21	02/16/2021	GAA 2021	3,960,000.00		3,960,000.00	Construction of 1-unit Multi-Purpose Building (Covered Court) 16.00mx30.00m. This includes concreting of column footing, slab column, footing the beam, beam & corbel, gutter and siftings. Fabrication and installation of baseplate, steel trusses, purfls, sagrods and turns buckle and accessories. This also includes roofing works and installation of downspouts, plastering painting works and demolition works.
21EI0011	Construction of Multi-Purpose Building at Barangay Zone 2, Panamayan, Oriental Mindoro	Construction Section	Yes	Public Bidding	08-Dec-20	29-Dec-20	27-Jan-21	10-Feb-21	GAA 2021	4,950,000.00		4,950,000.00	Construction of 1-unit Building (Btry, Hall, 8.00m x 10.00m - Phase 1). This includes construction of foundation up to roof slab, including construction of stairs, masonry works, plastering works, doors and windows, rough - ins of plumbing and electrical works. Excluding railings of ramps, on stairs and roof deck, plumbing fixtures, tiling works, painting works.

Republic of the Philippines
Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Southern Mindoro District Engineering Office
 Dangay, Roxas, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR CY 2021 - Civil Works

CONTRACT ID	Project Name	PMO End User	Is This an Early Procurement Activity? (Yes/No)	Mode of Procurement	Date				Source of Funds	Estimated Budget Cost			Remarks
					Advertisement	Submission / Opening of Bids	Notice of Award	Contract Approval		Total	MOOE	CO	
21EI0012	Preventive Maintenance - Secondary Roads - Mindoro Oriental/Occidental East Coastal Rd - K0189 + 000 - K0189 + 482, Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	26-Nov-20	16-Dec-20	27-Jan-21	02/15/2021	GAA 2021	9,111,935.49		9,111,935.49	Asphalt Overlay 80 mm thk along Mindoro Oriental Occidental East Coastal Road Net Length 307.0L.M - (0.6140 Lane km).
21EI0013	Preventive Maintenance - Secondary Roads - Mindoro Oriental/Occidental East Coastal Rd - K0201 + 573 - K0201+833, Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	26-Nov-20	16-Dec-20	27-Jan-21	02/15/2021	GAA 2021	5,154,800.00		5,154,800.00	Asphalt Overlay - MOOECR - K0201+573 - K0201+833 Total Road Length = 260 L.M. (0.520 lane Km) including transitions B/S, Asphalt Thickness = 80.00mm thk., Asphalt Width = 6.10 - 6.70m.
21EI0014	Road Widening - Secondary Roads - Bongabong-Sagana-Roxas-Sn Aquilino Rd - K0118 + 000 - K0118 + 842, Bongabong, Oriental Mindoro	Construction Section	Yes	Public Bidding	05-Nov-20	02-Dec-20	26-Jan-21	11-Feb-21	GAA 2021	23,189,590.54		23,189,590.54	Road Length = 1.640 lane km., Pavement width = 3.65m/3.35m. bothside, Pavement thickness - 0.28m thk. Construction of Covered Lined Canal Right Side Length = 530.00 L.M., Left Side Length = 436.00 L.M. Extend 1 line RCPC - 0.90m dia.x3.0m @ Left side, Extend 1 line RCPC - 0.90m dia.x1.0m @ Right side, Provide S - Type Headwall at bothsides.
21EI0015	Road Widening - Secondary Roads - Mindoro Oriental/Occidental East Coastal Rd - K0188 + 010 - K0188 + 769, Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	26-Nov-20	16-Dec-20	27-Jan-21	11-Feb-21	GAA 2021	13,817,020.00		13,817,020.00	Road Widening of Secondary Roads, along MOOECR, K0188 + 010 - K0188 + 769.00, Length = 759.00 L.M., Pavement width = varies (3.35m max.), Pavement thickness = 0.28m thk., Shoulder Width = (1.00m). Construction of Retaining Wall @ Left Side, Length = 149.00 L.M., Installation of 1 Line RCPC 1 - 0.90m dia x 8.0m Provide S-Type Headwall @ Bothside. See Plan & Details.
21EI0016	Off - Carriageway Improvement - Secondary Roads, MOOECR (K0199 + 000 - K0199 + 598), Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	28-Dec-20	19-Jan-21	26-Jan-21	09-Feb-21	GAA 2021	6,349,420.00		6,349,420.00	Widening of 151.21 sq.m. RCDG Br., from 2 lanes to 4 lanes, 1 span 15.54 L.M. Br. Construction of 6.0 L.M. Approach Slab at App. "A" & "B". Upgrading of at App. "A" = 0.0860 lane km. Widening of 0.0950 lane km. 3.35m wide, 0.28m thk. @ App. "A", Widening = 0.03812 lane km. 3.35m wide @ Approach "B", 0.28m thk. Concreting of shoulder = 0.13312 lane km., 2.00m wide, 0.23m thick. Const. of 87.74 L.M. Retaining Wall, Construction of App. Railing = 40 pcs., Lined Canal = 41.61 L.M., Bank Protection = 39.55 L.M., 0.23m thk. Const. of 87.74 L.M. retaining wall, Const. of App. Railing = 40 pcs., Lined Canal = 41.61 L.M., Bank Protection = 39.55 L.M.
21EI0017	Construction of Sumagui River Control (Upstream), Manihala-Villa Pag-asa Section, Bansud, Oriental Mindoro	Construction Section	Yes	Public Bidding	05-Nov-20	02-Dec-20	26-Jan-21	02/16/2021	GAA 2021	29,399,298.34		29,399,298.34	Construction of 0.340 km. (340 L.M.), 7 layers gabions revetment with mattress.
21EI0019	Construction of Multi-Purpose Building at Barangay Malaya, Pinamalayan, Oriental Mindoro	Construction Section	Yes	Public Bidding	28-Dec-20	19-Jan-21	29-Jan-21	02/18/2021	GAA 2021	3,960,000.00		3,960,000.00	Construction of 1-unit Multi-purpose (Covered Court) 16.00m x 30.00m. This includes concreting of column footing, slab column, footing tie beam, beam & corbel, gutter and sidings. Fabrication and installation of baseplate, steel trusses, purlins, sagrods and turns buckle and accessories. This also includes roofing works and installation of downspouts. Plastering and demolition works.
21EI0020	Construction of Multi-Purpose Building at Barangay Pambisan Munti, Pinamalayan, Oriental Mindoro	Construction Section	Yes	Public Bidding	08-Dec-20	29-Dec-20	27-Jan-21	02/15/2021	GAA 2021	3,960,000.00		3,960,000.00	Construction of 1-unit Multi-purpose Building 9.50m x 22.50m. Construction of Multi - Purpose Building Complete.
21EI0021	Construction of Multi-Purpose Building, Barangay Poblacion, Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	05-Nov-20	02-Dec-20	26-Jan-21	09-Feb-21	GAA 2021	1,980,000.00		1,980,000.00	Completion of covered court. This includes an additional of 2 spans/bays and construction of slab on grade, steel painting and additional embankment to suit actual condition.
21EI0022	Preventive Maintenance - Secondary Roads - Calapan South Rd - K0127 + 094 - K0127 + 218, Bongabong, Oriental Mindoro	Construction Section	Yes	Public Bidding	05-Nov-20	16-Dec-20	27-Jan-21	02/15/2021	GAA 2021	5,333,160.00		5,333,160.00	Asphalt Overlay 80mm thick along Calapan South Road - K0127 + 094 - K0127 + 218, Net Length = 124.00 L.M.(0.4960 lane km.)
21EI0023	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse Landslide - Secondary Roads - Calapan South Rd - K0114+527.80 - K0114+563.00, K0114+600 - K0114+695.60, Bongabong, Oriental Mindoro	Construction Section	Yes	Public Bidding	08-Dec-20	29-Dec-20	27-Jan-21	02/16/2021	GAA 2021	14,993,950.39		14,993,950.39	Rehabilitation of Slope Protection: Area of Cribwall (First Section) at Left Side = 281.60 sq.m. and Construction of Slope Protection: Area of Cribwall (Second Section) at Left Side = 764.80 sq.m., including Installation of Sheet Piles, L = 130.80 m, H = 6.00 m. Road Widening @ Left Side L = 0.1308 lane km, W = 3.35 m., Thickness = 0.28 m., with Concrete Shoulder W = 1.00 m, 0.15 m. thk., Road Widening @ Right Side L = 0.0956 lane km., W = 3.35 m., Thickness 0.28 m., with Concrete Shoulder W = 2.00m., 0.15 m. thk. Installation of Concrete Guard Rails @ Left Side Number = 37 pcs. See Plan and Details.

ANNUAL PROCUREMENT PLAN FOR CY 2021 - Civil Works

CONTRACT ID	Project Name	PMO End User	Is This an Early Procurement Activity? (Yes/No)	Mode of Procurement	Date				Source of Funds	Estimated Budget Cost			Remarks
					Advertisement	Submission / Opening of Bids	Notice of Award	Contract Approval		Total	MOOE	CO	
21EI0024	Road Widening - Secondary Roads - Bongabong-Sagana-Roxas-Sn-Aquilino Rd - K0111 + 333 - K0112 + 074, Bongabong, Oriental Mindoro	Construction Section	Yes	Public Bidding	05-Nov-20	02-Dec-20	26-Jan-21	10-Feb-21	GAA 2021	21,608,779.18		21,608,779.18	Road Length = 1.4820 lane km., Pavement width = 3.65m, botbside. Pavement thickness = 0.28m thk. Construction of Covered Unlined Canal Right Side Length = 741.00 lm., Left Side Length = 224.50 lm. Extend 1 line RCPC - 0.90m dia.x4.0m @ Left side, Extend 1 line RCPC - 0.90m dia.x4.0m @ Right side, Provide S - Type Headwall at botbsides.
21EI0025	Road Widening - Secondary Roads - Bongabong-Sagana - Roxas - Sn Aquilino Rd - K0128 + 808 - K0129 + 059, Roxas, Oriental Mindoro	Construction Section	Yes	Public Bidding	05-Nov-20	02-Dec-20	26-Jan-21	09-Feb-21	GAA 2021	8,819,545.96		8,819,545.96	Road Length Left Side = 0.2424 lane km., Road Length Right Side = 0.2424 lane km. Pavement width = 3.05m, botbside, Pavement thickness = 0.28m thk. Construction of Covered Unlined Canal Right Side Length = 239.40 lm., Left Side = 242.40 lm.
21EI0026	Road Widening - Secondary Roads - Calapan South Rd - K0106 + 002.40 - K0106 + 880, Bongabong, Oriental Mindoro	Construction Section	Yes	Public Bidding	05-Nov-20	02-Dec-20	26-Jan-21	09-Feb-21	GAA 2021	19,600,000.00		19,600,000.00	Road Widening Total Road Length = 877.60 lm. (1.755 lane km.), Pavement width = 3.35m, Pavement thickness = 0.28m thk. Construction of Retaining Wall (Stone Masonry). Total Length = 531.20 lm. Extension of 1 line RCPC - 0.90m dia.x8.0m (4 pcs. @ L/S and 4 pcs. @ R/S). Provide S - Type Headwall.
21EI0027	Construction of Bongabong River Control, Barangay San Jose Section, Bongabong, Oriental Mindoro	Construction Section	Yes	Public Bidding	05-Nov-20	02-Dec-20	26-Jan-21	02/16/2021	GAA 2021	24,499,484.73		24,499,484.73	Construction of 0.350 km. (350 lm.) 6 layers gabions revetment w/ mattress.
21EI0028	Construction of Pula River Control, Barangay Sabang Section, Pinamalayan, Oriental Mindoro	Construction Section	Yes	Public Bidding	05-Nov-20	02-Dec-20	26-Jan-21	10-Feb-21	GAA 2021	48,999,800.98		48,999,800.98	Construction of 0.630 km. (630 lm.), 6 layers gabions revetment with mattress.
21EI0029	Construction/Improvement of Multi-Purpose Building at Barangay Don Pedro, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	08-Dec-20	29-Dec-20	27-Jan-21	02/15/2021	GAA 2021	990,000.00		990,000.00	Completion of Covered Court (15 x 30m), including construction of one bay, construction of 11 m bleachers, plastering and painting of existing bleachers, installation of end wall covering at one(1) & installation of downspout and catch basin
21EI0030	Construction of Multi-Purpose Building at Barangay Maraska, Roxas, Oriental Mindoro	Construction Section	Yes	Public Bidding	28-Dec-20	19-Jan-21	29-Jan-21	02/18/2021	GAA 2021	3,960,000.00		3,960,000.00	Construction of 1-unit Multi-purpose building (Covered Court) 15.00m x 30.00m. This includes concreting of column footing, slab column, footing the beam, beam & corbel, gutter and siflings. Fabrication and installation of baseplate, steel trusses, purlins, sagrods and turnbuckle and accessories. This also includes roofing works and installation of downspouts. Plastering and demolition works. And installation of wires, devices, panelboard, conduits, lighting fixture and gouted tirapap.
21EI0031	Construction of Multi-Purpose Building at Barangay San Isidro, Roxas, Oriental Mindoro	Construction Section	Yes	Public Bidding	15-Dec-20	07-Jan-21	29-Jan-21	02/15/2021	GAA 2021	3,960,000.00		3,960,000.00	Construction of 1 unit Multi - Purpose Building (Covered Court) 16.00m x 26.40m. This includes concreting of column footing, slab column, footing the beam, beam and corbel, gutter and siflings. Fabrication and installation of baseplate, steel trusses, purlins, sagrods and turnbuckle and accessories. This also includes roofing works and installation of downspout, catch basins, plastering, demolition works and installation of wires, devices, panelboard, conduits, lighting fixture and set of shot clock.
21EI0032	Construction of Multi-Purpose Building at Barangay San Vicente, Roxas, Oriental Mindoro	Construction Section	Yes	Public Bidding	20-Nov-20	10-Dec-20	26-Jan-21	02/15/2021	GAA 2021	3,960,000.00		3,960,000.00	Construction of 1 unit Multi - Purpose Building (Covered Court) 18.00m x 30.00m. This includes concreting of column footing, slab column, footing the beam, beam & corbel, gutter and siflings. Fabrication and installation of baseplate, steel trusses, purlins, sagrods and turnbuckle and accessories. This includes roofing works and installation of downspouts and demolition of existing structure.
21EI0033	Construction of Multi-Purpose Building (New Bulatacao Public Market), Bulatacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	01-Dec-20	22-Dec-20	27-Jan-21	02/16/2021	GAA 2021	2,970,000.00		2,970,000.00	Construction of 1 unit 2 storey building (Grey: Hall, Phase 1) 2 - 8.00mx10.00m. This includes construction up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works. Excluding railing of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.
21EI0034	Construction/Improvement/Rehabilitation of Drainage along National Road Secondary Road - Calapan South Road - K0068 + 643 - K0069 + 060, Pinamalayan, Oriental Mindoro	Construction Section	Yes	Public Bidding	26-Nov-20	16-Dec-20	27-Jan-21	02/15/2021	GAA 2021	14,224,364.39		14,224,364.39	Construction / Improvement of Covered Drainage along National Roads - K0068 + 643 - K0069 + 060 @ Left Side Length = 435.0 L.M. K0068+0643 -K0069+047 @ Right Side Length = 422 L.M. Inner Width = 1.20m, Outer Width = 1.50m. Paving of Shoulder Left Side K0068+643- K0069+060 = Length = 435.0 L.M. K0068-0643-K0069+047=Right Side = 422.0 L.M. Thickness = 0.15 m thk. Width = 1.50m.

ANNUAL PROCUREMENT PLAN FOR CY 2021 - CIVIL WORKS

CONTRACT ID	Project Name	PMO End User	Is This an Early Procurement Activity? (Yes/No)	Mode of Procurement	Date				Source of Funds	Estimated Budget Cost			Remarks
					Advertisement	Submission / Opening of Bids	Notice of Award	Contract Approval		Total	MOOE	CO	
21EI0035	Road Widening - Secondary Roads - Bongabong-Sagana-Roxas-San Aquilino Rd - K0125 + 915 - K0126 + 540, Roxas, Oriental Mindoro	Construction Section	Yes	Public Bidding	15-Dec-20	07-Jan-21	29-Jan-21	02/16/2021	GAA 2021	15,876,000.00		15,876,000.00	Road Widening, Total Road Length = 617.00 Lm. (1,143 lane km.), Pavement Width = 3.35m, 3.30m, 3.05/1ane, Pavement Thickness = 0.28m thk. Construction of Covered Lined Canal @ R/S L = 617.00 Lm. Construction of Slope Protection (Grouled Riprap), Total Length = 31.50 Lm. Extension of 3 line of RCPC 610mm dia. See Plans and Details.
21EI0036	Off - Carriageway Improvement - Secondary Roads - Calapan South Rd - K0109 + 053 - K0109 + 480, Bongabong, Oriental Mindoro	Construction Section	Yes	Public Bidding	12-Nov-20	09-Dec-20	26-Jan-21	09-Feb-21	GAA 2021	7,203,000.00		7,203,000.00	Total Road Length = 427.00 L.M. (2,604.70 sq.m.), Pavement Width = 3.05m bordsides, Pavement Thickness = 0.28m thk.
21EI0037	Off - Carriageway Improvement - Secondary Roads - Calapan South Rd - K0121 + 334 - K0121 + 668, Bongabong, Oriental Mindoro	Construction Section	Yes	Public Bidding	12-Nov-20	09-Dec-20	26-Jan-21	02/15/2021	GAA 2021	4,582,480.00		4,582,480.00	Total Length = 334.00 L.M. (668.00 lane km.), Pavement Width = varies (3.05m max.), Pavement Thickness = 0.28m thk., Shoulder Width = varies (0.50m max), Construction of Slope Protection @ Left Side Length = 52.80 L.M. See plans & Details.
21EI0038	Widening of Permanent Bridges: Agsalin Br. (B00230KR) along Calapan South Road, Gloria, Oriental Mindoro	Construction Section	Yes	Public Bidding	26-Nov-20	16-Dec-20	27-Jan-21	02/16/2021	GAA 2021	26,460,000.00		26,460,000.00	Widening of 257.58sq.m. PSCS Br., from 2-lanes to 4-lanes, 1 span, 27.00 L.M. Br. Const. of 6.0 L.M. Approach Slab @ Approach "A" & "B". Widening of Carriageway = 0.262 lane km., 3.35m, wide, 0.28m thk. Conc. Of shoulder = 0.276 lane km., varies width of 0.80 & 2.00 m., 0.23 m.thk. Construction of 266.00 L.M. Retaining wall with 62 sets Concrete Guardrails. Construction of 164.20 L.M. Bank protection Works.
21EI0039	Construction of Bongabong River Control, Barangay Luna Section, Bongabong, Oriental Mindoro	Construction Section	Yes	Public Bidding	05-Nov-20	02-Dec-20	26-Jan-21	09-Feb-21	GAA 2021	48,999,180.80		48,999,180.80	Construction of 0.352 km. (352 l.n.m.), 7 layers gabions revetment w/ sheet piles.
21EI0040	Construction of Surmagul River Control (Downstream), Bansud, Oriental Mindoro	Construction Section	Yes	Public Bidding	05-Nov-20	02-Dec-20	26-Jan-21	09-Feb-21	GAA 2021	48,999,048.91		48,999,048.91	Construction of 0.580 km. (350 l.n.m.), 7 layers gabions revetment w/ mattresses.
21EI0041	Construction/ Improvement of Access Roads leading to Airports (Kasada Tunga sa Paliparan) Panamayan Airport Road, Panamayan, Oriental Mindoro	Construction Section	Yes	Public Bidding	12-Nov-20	09-Dec-20	26-Jan-21	11-Feb-21	GAA 2021	3,960,000.00		3,960,000.00	Road Length = 1.277 lane km.), Pavement width = 6.70m., Pavement thickness = 0.28m thk. Paving of Shoulder bordsides = 0.8566 lane km. @ Second Section. Construction of Open Lined Canal @ Right Side Length = 420.55 Lm. Slope Protection @ Left Side = 420.55 Lm. Extend 1 line RCPC 2 - 1.20m dia. x 1.0m @ bordside. Installation of 2 line RCPC 1 - 0.60m dia. x 11.0m. Provide S - Type Headwall Bordside.
21EI0042	Construction (Improvement) of Multi-Purpose Building at Barangay Campaspan, Bulacrao, Oriental Mindoro	Construction Section	Yes	Public Bidding	20-Nov-20	10-Dec-20	26-Jan-21	09-Feb-21	GAA 2021	1,980,000.00		1,980,000.00	Construction of 1 unit 2 storey building (Brgy. Hall, Phase 1) 2 - 8.00mx10.00m. This includes construction up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works. Excluding ralling of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.
21EI0043	Construction of Multi-Purpose Building at Barangay Papandunjan, Gloria, Oriental Mindoro	Construction Section	Yes	Public Bidding	12-Nov-20	09-Dec-20	26-Jan-21	11-Feb-21	GAA 2021	2,970,000.00		2,970,000.00	Construction of 1 unit 2 storey building (Brgy. Hall, Phase 1) 2 - 8.00mx10.00m. This includes construction of foundation up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works. Excluding ralling of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.
21EI0044	Construction of Multi-Purpose Building at Barangay Siganje, Bongabong, Oriental Mindoro	Construction Section	Yes	Public Bidding	28-Dec-20	19-Jan-21	26-Feb-21	12-Mar-21	GAA 2021	3,960,000.00		3,960,000.00	Construction of 1 unit 2 storey building (Brgy. Hall, Phase 1) 2 - 8.00mx10.00m. This includes construction of foundation up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works. Excluding ralling of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.
21EI0045	Construction of Multi-Purpose Building at Barangay Weygan, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	12-Nov-20	09-Dec-20	26-Jan-21	02/15/2021	GAA 2021	3,960,000.00		3,960,000.00	Construction of 1 unit 2 storey building (Brgy. Hall, Phase 1) 2 - 8.00mx10.00m. This includes construction of foundation up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works. Excluding ralling of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.
21EI0046	Construction of Pula River Control, Brgy. Sto. Nino Section, Panamayan, Oriental Mindoro	Construction Section	Yes	Public Bidding	12-Nov-20	09-Dec-20	26-Jan-21	11-Feb-21	GAA 2021	27,119,103.74		27,119,103.74	Construction of 0.240 km. (240 l.n.m.), concrete revetment w/ sheet piles.

ANNUAL PROCUREMENT PLAN FOR CY 2021 - Civil Works

CONTRACT ID	Project Name	PMO End User	Is This an Early Procurement Activity? (Yes/No)	Mode of Procurement	Date				Source of Funds	Estimated Budget Cost			Remarks
					Advertisement	Submission / Opening of Bids	Notice of Award	Contract Approval		Total	MOOE	CO	
21EI0047	Construction/Improvement Access Roads Leading to Declared Tourism Destinations Brgy. Mahuy to Brgy. Buong Lupa Leading to Wabang Langit Falls, Package II, Gloria, Oriental Mindoro	Construction Section	Yes	Public Bidding	15-Dec-20	07-Jan-21	29-Jan-21	02/16/2021	GAA 2021	14,699,570.06		14,699,570.06	Construction/Improvement Access Roads Leading to Declared Tourism Destinations Brgy. Buong Lupa Leading to Wabang Langit Falls, Road, First Section Road Length = 1.3611 Lane Km, Second Section Road Length = 0.0580 lane km, Pavement Width = 6.10m Pavement Thickness = 0.23m thk, Shoulder Width = 1.0m, Botbside Construction Slope Protection @ Botbside Length = 435.0 LM, Construction of Retaining Wall Length = 69.10 m, Installation of 1 line RCPC - 1-0.60m, x dia x 9.0m.
21EI0048	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations - Internal Access Road to Sitio Palanang, Maritima leading to Maritima Waterfalls II, Package II, Bansud, Oriental Mindoro	Construction Section	Yes	Public Bidding	26-Nov-20	16-Dec-20	27-Jan-21	02/15/2021	GAA 2021	14,700,000.00		14,700,000.00	Construction/Improvement of Access Road to Sitio Palanang, Road Length=419.00 LM, (0.838 Lane Km), Pavement Width = 6.10m, Pavement Thickness = 0.23m, Conc. Shoulder Width = 1.0 m, Construction of Retaining Wall (Stone Masonry) Total Length = 39.0 LM, Construction of Lined Canal @ Botbside Length = 419.0 LM
21EI0049	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (TRIP) - NRJ leading to Agsalin Fish Sanctuary, Package II, Gloria, Oriental Mindoro	Construction Section	Yes	Public Bidding	01-Dec-20	22-Dec-20	27-Jan-21	09-Feb-21	GAA 2021	14,698,255.64		14,698,255.64	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (TRIP) - NRJ leading to Agsalin Fish Sanctuary, Road Length = 2.0068 Lane Km, Pavement Width = 6.10m botbside, Pavement Thickness = 0.23 mthk, Gravel Shoulder 1.50m, Construction of Slope Protection @ Left Side Length = 74.60 LM @ Right Side Length = 34.60 LM Installation of 1 line RCPC - 1 - 0.90 m. dia x 10.0m, 1 line RCPC - 2 - 0.60m dia x 10.0m, 1 line RCPC - 1 -0.60m dia x 10.0m, Extended 1 Line RCPC 1 - 0.60m dia, X 4.0 m @ Botbsides, Provide S - Type Headwall Botbsides, Removal of Existing PCOP 14m x 2.5m, 207m x 5.0m (1st section) and 630.80m x 5.0m (second section).
21EI0050	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (TRIP) - NRJ leading to Phantom Cave and Bamboo Plantation, Gloria, Oriental Mindoro	Construction Section	Yes	Public Bidding	01-Dec-20	22-Dec-20	27-Jan-21	09-Feb-21	GAA 2021	19,431,440.00		19,431,440.00	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (TRIP) - NRJ leading to Phantom Cave and Bamboo Plantation, Road Length = 1397.60 Lane Km, (2.795 Lane Km) Pavement Width = 6.10m, Pavement Thickness = 0.23 m. thk, Construction of Slope Protection L= 157.50 LM Installation of 1-line of RCPC 610m diameter x 10.00m provide Section Headwall
21EI0051	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (TRIP) - NRJ leading to Sparkling Spring Waters and Mangyan Villages of Hanunuo Tribe, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	08-Dec-20	29-Dec-20	27-Jan-21	02/15/2021	GAA 2021	9,800,000.00.		9,800,000.00.	Construction of concrete road, Total Road Length = 614 LM, (1.228 lane km), Pavement width = 6.10m, Pavement thickness = 0.23m thk, Construction of Slope Protection L = 157.50 LM, Installation of 3 lines of RCPC 610mm dia x 10.00m, Provide S - Type Headwall.
21EI0052	Construction of Multi-Purpose Building at Barangay Cabugao, Bulacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	28-Dec-20	19-Jan-21	26-Feb-21	12-Mar-21	GAA 2021	3,960,000.00		3,960,000.00	Construction of 1 unit 2 storey building (Brgy. Hall, Phase 1) 2 - 8.00mx10.00m. This includes construction of foundation up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works, Excluding ralling of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.
21EI0054	Construction of Multi-Purpose Building (United Farmers Association of Tawas Cacao Processing Center), Barangay Tawas, Bongabong, Oriental Mindoro	Construction Section	Yes	Public Bidding	15-Dec-20	07-Jan-21	26-Feb-21	12-Mar-21	GAA 2021	3,049,200.00		3,049,200.00	Construction of 1 unit 2 storey building (Brgy. Hall, Phase 1) 2 - 8.00mx10.00m. This includes construction of foundation up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works, Excluding ralling of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.
21EI0055	Construction of Multi-Purpose Building, Barangay Pili, Pinarayan, Oriental Mindoro	Construction Section	Yes	Public Bidding	26-Nov-20	16-Dec-20	24-Feb-21	03/11/2021	GAA 2021	495,000.00		495,000.00	Construction of 1 unit 2 storey building (Brgy. Hall, Phase 1) 2 - 8.00mx10.00m. This includes construction of foundation up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works, Excluding ralling of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.
21EI0056	Construction of Multi-Purpose Building, Brgy. Mapang, Bongabong, Oriental Mindoro	Construction Section	Yes	Public Bidding	20-Nov-20	10-Dec-20	26-Jan-21	11-Feb-21	GAA 2021	2,970,000.00		2,970,000.00	Construction of 1 unit 2 storey building (Brgy. Hall, Phase 1) 2 - 8.00mx10.00m. This includes construction of foundation up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works, Excluding ralling of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.
21EI0057	Construction of Popot Creek River Control, Barangay Pag-as, Bansud, Oriental Mindoro	Construction Section	Yes	Public Bidding	12-Nov-20	09-Dec-20	26-Jan-21	02/16/2021	GAA 2021	6,928,871.20		6,928,871.20	Construction of 0.300 km. (300 In.m.), concrete revetment.

Republic of the Philippines
Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Southern Mindoro District Engineering Office
 Dangay, Roxas, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR CY 2021 - Civil Works

CONTRACT ID	Project Name	PMO End User	Is This an Early Procurement Activity? (Yes/No)	Mode of Procurement	Date				Source of Funds	Estimated Budget Cost			Remarks
					Advertisement	Submission / Opening of Bids	Notice of Award	Contract Approval		Total	MOOE	CO	
21EI0058	Construction/Improvement Access Roads Leading to Declared Tourism Destinations San Roque-San Juan-Tafama Road, Brgy. San Juan, Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	08-Dec-20	29-Dec-20	27-Jan-21	11-Feb-21	GAA 2021	19,599,849.86		19,599,849.86	Road Length = 1.9552 Lane KM., Pavement Width = 6.10 m, Pavement thickness = .230 m thk., Shoulder Width = 1.50 m Both side, Construction Slope Protection @ Left Side Length = 541.75 L.M., Right Side Length = 78.0 L.M., Installation of 5 lines RCPC-1-0.60 m. dia. X 10.0 m. dia. X 10.0 m, line 1 RCPC-1 -.90 m dia x 10 m, 1 line RCPC 1-1.20 m dia. x 10.0 m. Provide S - Type headwall on bothsides.
21EI0059	Concreting/Improvement of Road from Barangay Maliwanag to Barangay Roma, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	28-Dec-20	19-Jan-21	29-Jan-21	02/18/2021	GAA 2021	44,550,000.00		44,550,000.00	Concreting/ Improvement of Road from Barangay Maliwanag To Barangay Roma, Total Road Length = 3,575.0 L.M. (6.170 Lane KM), Pavement Width = 5.00 m, Pavement Thickness = 0.23m. thk. Construction of Slope Protection (Grouted Riprap), Length = 1,138.00 L.M. Construction of Retaining Wall (Stone Masonry), Length = 76.00 L.M. Installation of RCPC 610mm and 910mm diameter x 8.00m. Provide S - Type Headwall bothsides. See plans and details.
21EI0060	Construction (Completion) of Multi-Purpose Building in Bansud Municipal Compound, Barangay Poblacion, Bansud, Oriental Mindoro	Construction Section	Yes	Public Bidding	28-Dec-20	19-Jan-21	29-Jan-21	02/15/2021	GAA 2021	4,950,000.00		4,950,000.00	Construction of 1 unit 2 storey building (Brgy. Hall, Phase 1) 2 - 8.00mx10.00m. This includes construction of foundation up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works. Excluding railing of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.
21EI0061	Construction (Improvement) of Multi-Purpose Building at Barangay Cabalwa, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	20-Nov-20	10-Dec-20	26-Jan-21	11-Feb-21	GAA 2021	990,000.00		990,000.00	Construction of 1 unit 2 storey building (Brgy. Hall, Phase 1) 2 - 8.00mx10.00m. This includes construction of foundation up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works. Excluding railing of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.
21EI0062	Construction (Improvement) of Multi-Purpose Building at Barangay Ipil, Bongabong, Oriental Mindoro	Construction Section	Yes	Public Bidding	15-Dec-20	07-Jan-21	29-Jan-21	02/17/2021	GAA 2021	990,000.00		990,000.00	Construction of 1 unit 2 storey building (Brgy. Hall, Phase 1) 2 - 8.00mx10.00m. This includes construction of foundation up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works. Excluding railing of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.
21EI0063	Construction (Improvement) of Multi-Purpose Building at Barangay Proper Bansud, Bansud, Oriental Mindoro	Construction Section	Yes	Public Bidding	08-Dec-20	29-Dec-20	27-Jan-21	11-Feb-21	GAA 2021	990,000.00		990,000.00	Construction of 1 unit 2 storey building (Brgy. Hall, Phase 1) 2 - 8.00mx10.00m. This includes construction of foundation up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works. Excluding railing of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.
21EI0064	Construction of Multi-Purpose Building at Barangay Buong Lupa, Gloria, Oriental Mindoro	Construction Section	Yes	Public Bidding	20-Nov-20	10-Dec-20	26-Jan-21	11-Feb-21	GAA 2021	2,970,000.00		2,970,000.00	Construction of 1 unit 2 storey building (Brgy. Hall, Phase 1) 2 - 8.00mx10.00m. This includes construction of foundation up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works. Excluding railing of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.
21EI0065	Construction of Road at Barangay B. Del Mundo, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	20-Nov-20	10-Dec-20	26-Jan-21	10-Feb-21	GAA 2021	1,979,938.95		1,979,938.95	Construction of Road at Barangay B. Del Mundo, Mansalay, Oriental Mindoro, Road Length = 0.4210 Lane KM (210.50 L.M.), Pavement Width = 5.00m, Pavement Thickness = 0.23m., Shoulder Width = 0.50m.
21EI0066	Construction of Road at Barangay Kaligtasan, Bongabong, Oriental Mindoro	Construction Section	Yes	Public Bidding	20-Nov-20	10-Dec-20	26-Jan-21	10-Feb-21	GAA 2021	989,822.15		989,822.15	Construction of Road at Barangay Kaligtasan, Bongabong, Oriental Mindoro, Road Length = 0.1880 Lane KM (94.0 L.M.), First Section. Second Section Road Length = 0.0068 Lane KM 3.40 L.M.) Pavement Width = 5.00m, Pavement Thickness = 0.230m, Shoulder Width = 0.50m. Installation of 1 Line RCPC1 - 0.060m dia x 8.0m. Provide S Type Headwall Bothsides. Construction of Slope Protection @ Second Section Left Side = 3.40 L.M.
21EI0067	Construction of Road at Barangay Salcedo, Bansud, Oriental Mindoro	Construction Section	Yes	Public Bidding	26-Nov-20	16-Dec-20	27-Jan-21	02/15/2021	GAA 2021	1,979,758.36		1,979,758.36	Construction of Road at Barangay B. Salcedo, Bansud, Oriental Mindoro Road Length = 0.4166 Lane Km (208.3 L.M.), Pavement Width = 5.00m., Pavement Thickness = 0.23m., Shoulder Width = 0.50m.

ANNUAL PROCUREMENT PLAN FOR CY 2021 - Civil Works

CONTRACT ID	Project Name	PMO End User	Is This an Early Procurement Activity? (Yes/No)	Mode of Procurement	Date				Source of Funds	Estimated Budget Cost			Remarks
					Advertisement	Submission / Opening of Bids	Notice of Award	Contract Approval		Total	MOOE	CO	
21EI0068	Construction of Multi-Purpose Building, Barangay Roma, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	28-Dec-20	19-Jan-21	29-Jan-21	02/18/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of 1 unit 2 storey building (Brgy. Hail, Phase 1) 2 - 8,00mx10,00m. This includes construction of foundation up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works. Excluding ralling of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.
21EI0069	Widening of Permanent Bridges - Tigusan Br. (B000499M) along Calapan South Rd., Bansud, Oriental Mindoro	Construction Section	Yes	Public Bidding	20-Nov-20	10-Dec-20	26-Jan-21	10-Feb-21	GAA 2021	15,533,000.00		15,533,000.00	Widening of 151.21 sqm RCDG BR., from 2-lanes to 4-lanes, 1 Span, 15.85 L.M. Br., Construction of 6.0 L.M. Approach Slab at App. "A & B": Upgrading of Carriageway at App. "B" = 0.1013 Lane KM, Widening = 0.01200 lane km., 3.65m wide, 0.28m thk. @ App. "X", Widening = 0.10103 lane km., 3.35 - 4.35 m wide @ App "B", 0.28m thk., Conc. of Shoulder = 0.1133 lane km., 1.2-2.00m wide, 0.23m thk. Const. of 111.62 Lm. Retaining wall, Const. of App. Ralling = 32 pcs., Bank protection = 2.95 L.M.
21EI0070	Concreting of San Roque - San Juan-Tafama Road Leading to Sugucay Island and Various Beaches, Bulacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	08-Dec-20	29-Dec-20	27-Jan-21	02/15/2021	GAA 2021	2,969,659.17		2,969,659.17	Road Length = 0.4920 Lane KM, (246.00 l.m.), Pavement Width = 5.00 m, Pavement thickness = 0.230 m thk., Shoulder Width = 0.50 m., Installation of 2 Lines RCP 1-0.60 m, dia x 8, Provide S-Type Headwall Bothside, Construction Slope of Protection Length= 51.75 L.M.
21EI0071	Construction (Improvement) of Multi-Purpose Building at Barangay Panaykayan, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	01-Dec-20	22-Dec-20	27-Jan-21	10-Feb-21	GAA 2021	990,000.00		990,000.00	Construction of 1 unit 2 storey building (Brgy. Hail, Phase 1) 2 - 8,00mx10,00m. This includes construction of foundation up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works. Excluding ralling of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.
21EI0072	Construction/Improvement of Multi-Purpose Building at Brgy. Pobocan, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	08-Dec-20	29-Dec-20	27-Jan-21	02/15/2021	GAA 2021	990,000.00		990,000.00	Construction of 1 unit 2 storey building (Brgy. Hail, Phase 1) 2 - 8,00mx10,00m. This includes construction of foundation up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works. Excluding ralling of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.
21EI0075	Construction of Multi-Purpose Building at Barangay Maligaya, Gloria, Oriental Mindoro	Construction Section	Yes	Public Bidding	01-Dec-20	22-Dec-20	27-Jan-21	11-Feb-21	GAA 2021	2,970,000.00		2,970,000.00	Construction of 1 unit 2 storey building (Brgy. Hail, Phase 1) 2 - 8,00mx10,00m. This includes construction of foundation up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works. Excluding ralling of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.
21EI0078	Construction of Slope Protection Structure (Ripraping) at Barangay Malo, Bansud, Oriental Mindoro	Construction Section	Yes	Public Bidding	26-Nov-20	16-Dec-20	27-Jan-21	02/15/2021	GAA 2021	1,979,746.87.		1,979,746.87.	Construction of Slope Protection Structure (Ripraping) at Barangay Malo, Bansud, Oriental Mindoro, Slope Protection Length = 80.00 L.M.
21EI0079	Construction of Road at Barangay Polusah, Bongabong, Oriental Mindoro	Construction Section	Yes	Public Bidding	12-Nov-20	09-Dec-20	26-Jan-21	09-Feb-21	GAA 2021	989,982.00		989,982.00	Construction of Road at Barangay Polusah, Bongabong, Oriental Mindoro, Road Length = 0.2830 Lane KM (141.50 LM), Pavement Width = 5.00m, Pavement Thickness = 0.15m, Shoulder Width = 0.50m, Installation of Line RCP 1-0.60mØ x 8.00m, Provide S-type Headwall @ Both Sides. See Plan and Details.
21EI0080	Construction of Road at Sitio Apleya, Barangay Manaul, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	20-Nov-20	10-Dec-20	26-Jan-21	02/15/2021	GAA 2021	989,173.09		989,173.09	Road Length = 0.606 lane km. (60.00 l.m.), Pavement width = 5.00m, Pavement Thickness = 0.23m, Shoulder Width = 0.50m to 1.50m ave. Construction of 70.0 l.m., slope protection. See Plans and Details.
21EI0081	Construction of Road with Drainage Canal at Sitio Puleyan, Barangay Pacasan, Roxas, Oriental Mindoro	Construction Section	Yes	Public Bidding	12-Nov-20	09-Dec-20	26-Jan-21	09-Feb-21	GAA 2021	2,969,975.46		2,969,975.46	Road Length = 0.4630 Lane KM (231.50 LM), Pavement Width = 5.00m, Pavement Thickness = 0.23m, Shoulder Width = 0.50m Construction of Open Lined Canal @ Right Side, Length, L = 231.50m, Open L/C Inner Width = 0.40m, Outer Width = 0.70m, Inner Height = varies.
21EI0083	Construction (Improvement) of Multi-Purpose Building at Barangay Pobocan, Bulacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	15-Dec-20	07-Jan-21	29-Jan-21	02/16/2021	GAA 2021	1,980,000.00		1,980,000.00	Construction of 1 unit 2 storey building (Brgy. Hail, Phase 1) 2 - 8,00mx10,00m. This includes construction of foundation up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works. Excluding ralling of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.

ANNUAL PROCUREMENT PLAN FOR CY 2021 - Civil Works

CONTRACT ID	Project Name	PMO End User	Is This an Early Procurement Activity? (Yes/No)	Mode of Procurement	Date				Source of Funds	Estimated Budget Cost			Remarks
					Advertisement	Submission / Opening of Bids	Notice of Award	Contract Approval		Total	MOOE	CO	
21EI0094	Construction (Improvement) of Multi-Purpose Building at Barangay Victoria, Roxas, Oriental Mindoro	Construction Section	Yes	Public Bidding	05-Nov-20	02-Dec-20	26-Jan-21	02/15/2021	GAA 2021	990,000.00		990,000.00	Construction of 1 unit 2 storey building (Brgy. Hall, Phase 1) 2 - 8,00mx10.00m. This includes construction of foundation up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works. Excluding railing of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.
21EI0085	Construction (Improvement) of Multi-Purpose Building at Sitio Bah-Ong, Barangay San Jose, Roxas, Oriental Mindoro	Construction Section	Yes	Public Bidding	15-Dec-20	07-Jan-21	29-Jan-21	02/15/2021	GAA 2021	990,000.00		990,000.00	Construction of 1 unit 2 storey building (Brgy. Hall, Phase 1) 2 - 8,00mx10.00m. This includes construction of foundation up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works. Excluding railing of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.
21EI0086	Construction of Road at Barangay Mailbog, Bongabong, Oriental Mindoro	Construction Section	Yes	Public Bidding	08-Dec-20	29-Dec-20	27-Jan-21	02/15/2021	GAA 2021	990,000.00		990,000.00	Concreting of Road, Total Road Length = 83.30 Lm. (0.167 lane km.), Pavement width = 5.00m, Pavement thickness = 0.23m. Conc. Shoulder width = 0.50m.
21EI0087	Construction of Road at Barangay Ogbot, Bongabong, Oriental Mindoro	Construction Section	Yes	Public Bidding	20-Nov-20	10-Dec-20	26-Jan-21	10-Feb-21	GAA 2021	990,000.00		990,000.00	Concreting of Road, Total Road Length = 83.30 Lm. (0.167 lane km.), Pavement width = 5.00m, Pavement thickness = 0.23m. Conc. Shoulder width = 0.50m.
21EI0088	Construction of Road at Sitio Bungaluan, Barangay Bato, Bansud, Oriental Mindoro	Construction Section	Yes	Public Bidding	01-Dec-20	22-Dec-20	27-Jan-21	02/15/2021	GAA 2021	1,979,869.24		1,979,869.24	Concreting of Road, Total Road Length = 83.30 Lm. (0.167 lane km.), Pavement width = 5.00m, Pavement thickness = 0.23m. Conc. Shoulder width = 0.50m.
21EI0089	Construction of Road at Sitio Maslin to Sitio Bukana, Barangay Bonhon, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	26-Nov-20	16-Dec-20	27-Jan-21	02/15/2021	GAA 2021	990,000.00.		990,000.00.	Concreting of Road, Total Road Length = 83.30 Lm. (0.167 lane km.), Pavement width = 5.00m, Pavement thickness = 0.23m. Conc. Shoulder width = 0.50m.
21EI0090	Preventive Maintenance-Secondary Roads, CSR (K0071+000-K0071+583), Phenaliayan Oriental Mindoro	Construction Section	Yes	Public Bidding	08-Dec-20	29-Dec-20	27-Jan-21	02/16/2021	GAA 2021	24,500,000.00		24,500,000.00	Preventive Maintenance-Secondary Roads, CSR (K0071+000-K0071+583), Phenaliayan, Road Length=2,330 Lane Km., Pavement Width (Carrageaway) =6.70, Pavement Width (Widening) =6.70m, Pavement Width (Along Bridges) =14.64m., Asphalt Thickness = 80 mm. See Plan and details.
21EI0091	Construction of Multi-Purpose Building, Barangay Maujo, Bulacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	28-Dec-20	19-Jan-21	29-Jan-21	02/18/2021	GAA 2021	1,485,000.00		1,485,000.00	Construction of 1 unit 2 storey building (Brgy. Hall, Phase 1) 2 - 8,00mx10.00m. This includes construction of foundation up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works. Excluding railing of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.
21EI0092	Widening of Permanent Bridge: Labasan Br. (B00053MR), along Calapan South Road, Bongabong, Oriental Mindoro	Construction Section	Yes	Public Bidding	08-Dec-20	29-Dec-20	27-Jan-21	02/16/2021	GAA 2021	18,502,400.00		18,502,400.00	Widening of 180.12 sqm RCDDG Br. From 2-Lanes to 4-Lanes, 1 span, 18.88 L.M Br. Construction of 6.0 L.M. Approach Slab at App. "A & B", widening = 0.187 Lane Km., 3.65m wide, 0.28m thk @ App "A" widening = 0.0357 Lane Km., 3.65 wide @ App "B" 0.28m thk. Conc. Of Shoulder = 0.2050 Lane Km. 2.00m wide, Const. Of 185.08 L.M Retaining Wall and Const of App Railing = 53 pcs.
21EI0093	Construction of Multi-Purpose Building at Barangay San Francisco, Bulacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	15-Dec-20	07-Jan-21	26-Feb-21	12-Mar-21	GAA 2021	3,960,000.00		3,960,000.00	Construction of 1 unit 2 storey building (Brgy. Hall, Phase 1) 2 - 8,00mx10.00m. This includes construction of foundation up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works. Excluding railing of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.
21EI0095	Construction of Multi-Purpose Building at Barangay Nasukob, Bulacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	15-Dec-20	07-Jan-21	26-Feb-21	12-Mar-21	GAA 2021	3,960,000.00		3,960,000.00	Construction of 1 unit 2 storey building (Brgy. Hall, Phase 1) 2 - 8,00mx10.00m. This includes construction of foundation up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works. Excluding railing of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Southern Mindoro District Engineering Office
Dangay, Roxas, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR CY 2021 - Civil Works

CONTRACT ID	Project Name	PMO End User	Is This an Early Procurement Activity? (Yes/No)	Mode of Procurement	Date				Source of Funds	Estimated Budget Cost			Remarks
					Advertisement	Submission / Opening of Bids	Notice of Award	Contract Approval		Total	MOOE	CO	
21EI0096	Construction of Multi-Purpose Building, Barangay Kawit, Gloria, Oriental Mindoro	Construction Section	Yes	Public Bidding	20-Nov-20	10-Dec-20	26-Jan-21	10-Feb-21	GAA 2021	2,970,000.00		2,970,000.00	Construction of 1 unit 2 storey building (Brgy. Hall, Phase 1) 2 - 8.00mx10.00m. This includes construction of foundation up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works. Excluding ralling of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.
21EI0098	Concreting of Road from Sitio Fatima to Sitio Duong, Barangay Kawit, Gloria, Oriental Mindoro	Construction Section	Yes	Public Bidding	08-Dec-20	29-Dec-20	27-Jan-21	15-Feb-21	GAA 2021	2,969,201.32		2,969,201.32	Concreting of Road, Total Road Length = 83.30 l.m. (0.167 lane km.), Pavement width = 5.00m, Pavement thickness = 0.23m. Conc. Shoulder width = 0.50m.
21EI0099	Concreting of Road, Barangay Bonbon, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	26-Nov-20	16-Dec-20	27-Jan-21	15-Feb-21	GAA 2021	6,930,000.00		6,930,000.00	Concreting of Road, Total Road Length = 83.30 l.m. (0.167 lane km.), Pavement width = 5.00m, Pavement thickness = 0.23m. Conc. Shoulder width = 0.50m.
21EI0100	Concreting of Road, Sitio Malamig, Barangay Salcedo, Bansud, Oriental Mindoro	Construction Section	Yes	Public Bidding	26-Nov-20	16-Dec-20	27-Jan-21	15-Feb-21	GAA 2021	2,969,719.90		2,969,719.90	Concreting of Road, Total Road Length = 83.30 l.m. (0.167 lane km.), Pavement width = 5.00m, Pavement thickness = 0.23m. Conc. Shoulder width = 0.50m.
21EI0101	Concreting of San Roque - San Juan - Tafari Road leading to Suguicay Island and Various Beaches, Phase II, Bulalacao, Oriental Mindoro	Construction Section	Yes	Public Bidding	08-Dec-20	29-Dec-20	27-Jan-21	15-Feb-21	GAA 2021	4,949,711.03		4,949,711.03	Concreting of Road, Total Road Length = 83.30 l.m. (0.167 lane km.), Pavement width = 5.00m, Pavement thickness = 0.23m. Conc. Shoulder width = 0.50m.
21EI0102	Widening of Permanent Bridges - Quinabigan Br. (B00035MR) along Calapan South Rd., Pinamalayan, Oriental Mindoro	Construction Section	Yes	Public Bidding	28-Dec-20	19-Jan-21	29-Jan-21	02/15/2021	GAA 2021	30,046,800.00		30,046,800.00	Widening of 292.50 sq.m. RCDG Br., 2-Lane to 4-Lane, 1 Span, 30.66 L.M. Br., Construction of 6.0 L.M. Approach Slab at App. "A&B", Widening=0.0329 Lane Km., 3.65m wide, 0.28m thk. @App "A", Widening = 0.0227 Lane Km., 3.65 wide @App "B" 0.28m Thk. Cons. Of Shoulder = 0.1147 Lane Km. 2.00m wide, Const. of 69.58 L.M. Retaining wall, Const. of App. Railing = 20 pcs & Bank Protection = 194.66 L.M.
21EI0104	Construction (Improvement) of Multi-Purpose Building at Barangay Dangay, Roxas, Oriental Mindoro	Construction Section	Yes	Public Bidding	01-Dec-20	22-Dec-20	27-Jan-21	02/15/2021	GAA 2021	990,000.00		990,000.00	Construction of 1 unit 2 storey building (Brgy. Hall, Phase 1) 2 - 8.00mx10.00m. This includes construction of foundation up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works. Excluding ralling of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.
21EI0105	Construction of Multi-Purpose Building (Disaster Response Management Facility) at Barangay Maligaya, Gloria, Oriental Mindoro	Construction Section	Yes	Public Bidding	28-Dec-20	19-Jan-21	29-Jan-21	02/18/2021	GAA 2021	4,950,000.00		4,950,000.00	Construction of 1 unit 2 storey building (Brgy. Hall, Phase 1) 2 - 8.00mx10.00m. This includes construction of foundation up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works. Excluding ralling of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.
21EI0106	Rehabilitation of Multi-Purpose Building at Barangay Sumagul, Bansud, Oriental Mindoro	Construction Section	Yes	Public Bidding	15-Dec-20	07-Jan-21	29-Jan-21	02/17/2021	GAA 2021	1,980,000.00		1,980,000.00	Construction of 1 unit 2 storey building (Brgy. Hall, Phase 1) 2 - 8.00mx10.00m. This includes construction of foundation up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works. Excluding ralling of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.
21EI0107	Construction of Multi-Purpose Building (Livelihood Center), Barangay Santa Teresita, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	08-Dec-20	29-Dec-20	27-Jan-21	02/15/2021	GAA 2021	2,970,000.00		2,970,000.00	Construction of 1 unit 2 storey building (Brgy. Hall, Phase 1) 2 - 8.00mx10.00m. This includes construction of foundation up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works. Excluding ralling of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.
21EI0108	Construction of Multi-Purpose Building, Brgy. San Isidro, Roxas, Oriental Mindoro	Construction Section	Yes	Public Bidding	28-Dec-20	19-Jan-21	29-Jan-21	02/18/2021	GAA 2021	2,970,000.00		2,970,000.00	Construction of 1 unit 2 storey building (Brgy. Hall, Phase 1) 2 - 8.00mx10.00m. This includes construction of foundation up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works. Excluding ralling of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.
21EI0109	Concreting/Improvement of Road from Barangay Maliwanag to Barangay Roma, Phase II, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	08-Dec-20	29-Dec-20	27-Jan-21	15-Feb-21	GAA 2021	2,970,000.00		2,970,000.00	Concreting of Road, Total Road Length = 83.30 l.m. (0.167 lane km.), Pavement width = 5.00m, Pavement thickness = 0.23m. Conc. Shoulder width = 0.50m.

ANNUAL PROCUREMENT PLAN FOR CY 2021 - Civil Works

CONTRACT ID	Project Name	PMO End User	Is This an Early Procurement Activity? (Yes/No)	Mode of Procurement	Date				Source of Funds	Estimated Budget Cost			Remarks
					Advertisement	Submission / Opening of Bids	Notice of Award	Contract Approval		Total	MOOE	CO	
21E0110	Construction of Concrete Road and Construction (Completion) of Bailey Bridge, Barangay Weygan, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	28-Dec-20	19-Jan-21	29-Jan-21	18-Feb-21	GAA 2021	19,800,000.00		19,800,000.00	Completion of 2-span (12 Panels) bailey bridge with steel deck. Concreting of = 1.6302 Lane Km., 3.05m wide, 0.23m thk. with slope protection & concrete guardrail = 104.00 sets. Construction of 2-bay 3.00m x 3.00m x 8.00m box culvert with wingwall & apron. Installation of 6-lines 0.50m dia. X 8.00m RCPC with Headwall bothside. Construction of Abutment/Bank Protection = 59.60L.M.
21E0111	Construction of Road, Siblo Cawacawa, Barangay Ranza, Pinarayan, Oriental Mindoro	Construction Section	Yes	Public Bidding	15-Dec-20	07-Jan-21	26-Feb-21	12-Mar-21	GAA 2021	2,969,812.97		2,969,812.97	Road Length = 720.00 lane km. (720.00 L.M.), Pavement Width = 2.50m. Pavement Thickness = 0.15m thk. Shoulder Width = 0.50m. Installation of 3 lines RCPC 1 - 0.60m dia. x 4.00m. Provide S - Type Headwall @ Bothsides. See Plans and Details.
21E0112	Construction of Road, Siblo Hagines-Matara, Barangay Wasig, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	26-Nov-20	16-Dec-20	27-Jan-21	10-Feb-21	GAA 2021	9,900,000.00		9,900,000.00	Construction of Road, Siblo Hagines - Matara, Total Road Length = 868.00 L.M. (1.736 Lane Km), Pavement Width = 5.00m, Pavement Thickness = 0.23m. Installation of 2 - line of RCPC 610mm diameter x 7.00m & 1 - line of RCPC 1220mm diameter x 7.00m. Provide S - type headwall
21E0113	Road Widening with Slope Protection Structure, NRJ Barangay Ulap to Slang, Bangabong, Oriental Mindoro	Construction Section	Yes	Public Bidding	28-Dec-20	19-Jan-21	26-Feb-21	12-Mar-21	GAA 2021	6,989,810.01		6,989,810.01	Road Widening/Correction of Transition L=042 lane km. (First Section) and Construction of Slope Protection. (Second Section). Area of Chipwall at Right Side = 1040 sqm Replacement of Concrete Pavement L=160 lane km. W=5.00 m. Thickness=0.15 m., with Concrete Shoulder Right Side W=1.00m, 0.15m thk. Installation of Concrete Guard Rails @ Right Side. Number = 23 pcs. Plan and Details.
21E0114	Construction of San Aquilino to Roma Bridge, Roxas, Oriental Mindoro	Construction Section	Yes	Public Bidding	26-Nov-20	16-Dec-20	27-Jan-21	10-Feb-21	GAA 2021	4,059,000.00		4,059,000.00	Construction of 6.0 L.M. Approach Slab @ Approach "A" & "B". Concreting of Approaches = 0.4024 Lane Km., 3.50 m wide 0.28m thk. Construction of 169.82 L.M. Slope Protection with 28 sets Concrete Guardrails.
21E0116	Completion of Multi-Purpose Building (Covered Court) at Brgy. Wasig, Mansalay, Oriental Mindoro	Construction Section	Yes	Public Bidding	08-Dec-20	29-Dec-20	27-Jan-21	02/16/2021	GAA 2021	1,980,000.00		1,980,000.00	Construction of 1 unit 2 storey building (Brgy. Hall, Phase 1) 2 - 8.00mx10.00m. This includes construction of foundation up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works. Excluding ralling of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.
21E0118	Construction of Multi-Purpose Building at Barangay Bagong Sikat, Bulacao, Oriental Mindoro.	Construction Section	No	Public Bidding	27-Jan-21	16-Feb-21	24-Feb-21	11-Mar-21	GAA 2021	3,960,000.00		3,960,000.00	Construction of 1 unit 2 storey building (Brgy. Hall, Phase 1) 2 - 8.00mx10.00m. This includes construction of foundation up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works. Excluding ralling of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.
21E0119	Construction Multi-Purpose Building at Barangay Maasin, Bulacao, Oriental Mindoro.	Construction Section	No	Public Bidding	27-Jan-21	16-Feb-21	24-Feb-21	03/11/20021	GAA 2021	3,960,000.00		3,960,000.00	Construction of 1 unit 2 storey building (Brgy. Hall, Phase 1) 2 - 8.00mx10.00m. This includes construction of foundation up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works. Excluding ralling of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.
21E0120	Construction of Multi-Purpose Building at Barangay Mlagrosa, Bulacao, Oriental Mindoro	Construction Section	No	Public Bidding	27-Jan-21	16-Feb-21	24-Feb-21	03/11/20021	GAA 2021	3,960,000.00		3,960,000.00	Construction of 1 unit 2 storey building (Brgy. Hall, Phase 1) 2 - 8.00mx10.00m. This includes construction of foundation up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works. Excluding ralling of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.
21E0121	Concreting of Brgy. Anillo Road, Bangabong, Oriental Mindoro.	Construction Section	No	Public Bidding	27-Jan-21	16-Feb-21	24-Feb-21	12-Mar-21	GAA 2021	10,395,000.00		10,395,000.00	Construction of 1 unit 2 storey building (Brgy. Hall, Phase 1) 2 - 8.00mx10.00m. This includes construction of foundation up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works. Excluding ralling of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.

ANNUAL PROCUREMENT PLAN FOR CY 2021 - CIVIL WORKS

CONTRACT ID	Project Name	PMO End User	Is This an Early Procurement Activity? (Yes/No)	Mode of Procurement	Date				Source of Funds	Estimated Budget Cost			Remarks
					Advertisement	Submission / Opening of Bids	Notice of Award	Contract Approval		Total	MOOE	CO	
21E10122	Construction of Multi-Purpose Building, Brgy. San Isidro, Bulalecao	Construction Section	No	Public Bidding	27-Jan-21	16-Feb-21	24-Feb-21	12-Mar-21	GAA 2021	3,960,000.00		3,960,000.00	Construction of 1 unit 2 storey building (Brgy. Hall, Phase 1) 2 - 8,00mx10,00m. This includes construction of foundation up to second floor slab, including construction of stairs, exterior walls, roughing - ins of plumbing and electrical works. Excluding railing of ramps and stairs, inside partition except comfort room, plumbing fixtures, tiling works, plaster and painting works, doors and windows.
21E10123	Construction of Multi-Purpose Building at Barangay Sabang, Pnamalayay, Oriental Mindoro	Construction Section	No	Public Bidding	27-Jan-21	16-Feb-21	27-Jan-21	10-Feb-21	GAA 2021	3,960,000.00		3,960,000.00	Construction of 1-unit Multi-Purpose Building (Covered Court) 15,00m x 30,00m. This includes concreting of column footing, column, footing the beam, beam & corbel, gutter and sittings and repair of slab concrete. Fabrication and installation of baseplate, steel trusses, purlins, sagrods and turns buckle and accessories. This also includes roofing works and installation of downspouts, catch basins, plastering demolition works, and installation of wires, devices, panelboard, conduits, lighting fixture, shot clock and grouted riprap.
21E10124	Concreting of Sta. Maria - Mangyang Road, Gloria, Oriental Mindoro	Construction Section	No	Public Bidding	12-Feb-21	04-Mar-21	17-Mar-21	26-Mar-21	GAA 2021	19,600,000.00		19,600,000.00	Total Road Length = 1,825.00 Lm. (3.65 lane km.), Pavement Width = 5.00m, Pavement Thickness = 0.23m thk. Installation of RCPC 610mm dia. x 8.00m. Provide S - Type headwall bottsides.
21E10125	Construction and Concreting of Road, Silo Panhano, Brgy. Sagara, leading to Training Camp SAF-PWP, Bongabong, Oriental Mindoro	Construction Section	No	Public Bidding	12-Feb-21	04-Mar-21	17-Mar-21	26-Mar-21	GAA 2021	9,900,000.00		9,900,000.00	Total Road Length = 1,825.00 Lm. (3.65 lane km.), Pavement Width = 5.00m, Pavement Thickness = 0.23m thk. Installation of RCPC 610mm dia. x 8.00m. Provide S - Type headwall bottsides.
21E10126	Concreting of Brgy. Sigange Road, Bongabong, Oriental Mindoro	Construction Section	No	Public Bidding	12-Feb-21	04-Mar-21	17-Mar-21	26-Mar-21	GAA 2021	19,600,000.00		19,600,000.00	Total Road Length = 1,825.00 Lm. (3.65 lane km.), Pavement Width = 5.00m, Pavement Thickness = 0.23m thk. Installation of RCPC 610mm dia. x 8.00m. Provide S - Type headwall bottsides.
21E10127	Construction of Bansud River Control, Polibaco Section, Bansud, Oriental Mindoro.	Construction Section	No	Public Bidding	01-Mar-21	23-Mar-21	07-Apr-21	16-Apr-21	GAA 2021	19,599,804.46		19,599,804.46	Construction of 0.176 km. (176 Lm.), 7 layers Gabions Revetment w/ Mattresses.
21E10128	Construction of Baroc River Control, Roma Section, Mansalay, Oriental Mindoro.	Construction Section	No	Public Bidding	22-Feb-21	16-Mar-21	31-Mar-21	14-Apr-21	GAA 2021	19,599,121.99		19,599,121.99	Construction of Gabions, 0.240 K.M. (240 L.M.), 6 layers Gabions Revetment w/ Mattress.
21E10150	Flood Control Structures/Facilities, Construction of Barangay Adlaya Seawall, Bonabonon, Oriental Mindoro.	Construction Section	No	Public Bidding	22-Feb-21	16-Mar-21	31-Mar-21	14-Apr-21	GAA 2021	29,399,220.03		29,399,220.03	Construction of Seawall, Concrete Revetment Length = 560.00 L.M.
21E10151	Construction of Manual II River Control, Mansalay, Oriental Mindoro	Construction Section	No	Public Bidding	01-Mar-21	23-Mar-21	07-Apr-21	16-Apr-21	GAA 2021	19,798,667.11		19,798,667.11	Construction of 1.10 km. (1100 Lm.), concrete revetment
21E10152	Concreting of Road, Brgy. San Isidro - Luna - Hagupit - Mepang - Fomton, Bongabong, Oriental Mindoro	Construction Section	No	Public Bidding	01-Mar-21	23-Mar-21	07-Apr-21	16-Apr-21	GAA 2021	9,800,000.00		9,800,000.00	Total Road Length = 653.60 Lm. (1.307 lane km.); Pavement width = 5.00m; Pavement thickness = 0.23m; Construction of Double Barrel BoxCulvert 6,30mx8,00mx3,60m. Construction of Slope Protection Length = 162.10. Installation of RCPC 1220mm dia.x8,00m. Provide S - Type Headwall bottsides.
21E10153	Concreting of Road, Brgy. San Mariano - Brgy. San Vicente, Roxas, Oriental Mindoro	Construction Section	No	Public Bidding	05-Mar-21	25-Mar-21	08-Apr-21	21-Apr-21	GAA 2021	19,599,821.73		19,599,821.73	Total Road Length = 1,437.50 L.M. (2.8750 Lane Km), Pavement Width = 5.00 m, Pavement Thickness = 0.23 m, Shoulder Width = 1.00m, Extension of 1 line RCPC - 0.90m dia.x 2.00m, 1 line RCPC 1 - 0.90m dia.x 1.00m, 1 line RCPC 1 - 0.60m dia.x 1.00m and Removal and Replacement of 1 - 0.90m dia.x 6.00m by 1 - 1.20m dia.x 8.00m. Provide S - Type Headwall @ Bottsides. Length of Retaining Wall = 518.60m. Length of Slope Protection = 291.00. See Plans and Details.
21E10154	Concreting of Road, So. Itaya, Brgy. San Miguel - Brgy. Uyao - Brgy. Libertad, Roxas, Oriental Mindoro	Construction Section	No	Public Bidding	22-Mar-21	13-Apr-21	28-Apr-21	07-May-21	GAA 2021	19,600,000.00		19,600,000.00	Total Road Length = 1,652.00 L.M. (3.304 Lane Km), Pavement Width = 5.00 m, Pavement Thickness = 0.23 m, Installation of 5 line of RCPC 610mm dia. x 7,00m, Installation of 1 line of RCPC 610mm dia. x 8,00m and Installation of double barrel of RCPC 910mm dia. x 8,00m. Provide S - Type Headwall.
21E10155	Concreting of Barangay Del Mundo Road Mansalay, Oriental Mindoro.	Construction Section	No	Public Bidding	22-Feb-21	16-Mar-21	31-Mar-21	14-Apr-21	GAA 2021	19,600,000.00		19,600,000.00	Road Length = 1,905.70 L.M. (3.811 Lane Km), Pavement Width = 5.00 m, Pavement Thickness = 0.23 m, Shoulder Width = Varies.

Republic of the Philippines
Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Southern Mindoro District Engineering Office
 Dangay, Roxas, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR CY 2021 - Civil Works

CONTRACT ID	Project Name	PMO End User	Is This an Early Procurement Activity? (Yes/No)	Mode of Procurement	Date				Source of Funds	Estimated Budget Cost			Remarks
					Advertisement	Submission / Opening of Bids	Notice of Award	Contract Approval		Total	MOOE	CO	
21EI0156	Concreting of Brgy. Morente Road, Bongabong, Oriental Mindoro	Construction Section	No	Public Bidding	24-Mar-21	15-Apr-21	29-Apr-21	07-May-21	GAA 2021	19,600,000.00		19,600,000.00	Concreting of Brgy. Morente Road. Road Length = 1,522.00 L.M. (3.044 Lane KM), Pavement Width = 5.00m., Pavement Thickness = 0.23m., Shoulder Width = 1.0m, Construction of Retaining Wall (Stone Masonry) Total Length = 600.00 L.M. Installation of 2-Lines RCPC 1-0.90M. dia. X 8.00M. 1-Line RCPC 1-0.60M. dia x 8.00M, Provide S-Type Headwall @ Both Side. See Plan and Details.
21EI0157	Construction of Bansud River Control, Conrazon Section, Bansud, Oriental Mindoro.	Construction Section	No	Public Bidding	22-Feb-21	23-Mar-21	07-Apr-21	16-Apr-21	GAA 2021	19,599,570.67		19,599,570.67	Construction of Gabions, 0.314 K.M. (314 L.M.), 5 layers Gabions Revetment w/ Mattress.
21EI0159	Concreting of Calingag – Pambisan Munti Road, Pinamalayan, Oriental Mindoro	Construction Section	No	Public Bidding	05-Mar-21	25-Mar-21	08-Apr-21	21-Apr-21	GAA 2021	19,600,000.00		19,600,000.00	Total Road Length = 1,938.00 L.M. (3.8760 Lane KM), Pavement Width = 5.00 m, Pavement Thickness = 0.23 m. Shoulder Width = 1.00m. Length of Slope Protection, L = 70.00 l.m. Installation of RCPC 3 – 610mm dia.x 8.00m and 1 - 1220mm dia. x 8.00m. Provide S – Type Headwall @ Bothsides.
21EI0161	Concreting of Narra-Pinok-Alma Villa Road, Gloria, Oriental Mindoro	Construction Section	No	Public Bidding	22-Feb-21	16-Mar-21	31-Mar-21	14-Apr-21	GAA 2021	19,600,000.00		19,600,000.00	Total Road Length = 1,938.00 L.M. (3.876 Lane KM), Pavement Width = 5.00 m, Pavement Thickness = 0.23 m. thk. Installation of RCPC 3 – 610mm diameter x 7.00m, Provide S-Type Headwall Bothside.
21EI0162	Concreting of Road at Bansud, Oriental Mindoro	Construction Section	No	Public Bidding	24-Mar-21	15-Apr-21	29-Apr-21	07-May-21	GAA 2021	35,640,000.00		35,640,000.00	Concreting of Road at Brgy. Alcaesma (L=250.00m, W=5.00m). Concreting of Road at Brgy. Bato (L=240.00m, W=5.00m), Concreting of Road at Brgy. Conrazon (L=180.00m, W=5.00m), Concreting of Road at Brgy. Malo (L=210.00m, W=5.00m), Concreting of Road at Brgy. Manihala (L=160.00m, W=5.00m), Concreting of Road at Brgy. Pag-asa (L=240.00m, W=5.00m), Concreting of Road at Brgy. Proper Bansud (L=290.00m, W=5.00m), Concreting of Road at Brgy. Proper Tiguisan (L=280.00m, W=5.00m), Concreting of Road at Brgy. Rosacara (L=385, W=5.00m), Concreting of Road at Brgy. Salcedo (L=300.00m, W=5.00m), Concreting of Road at Brgy. Sumagui (L=385.00m, W=5.00m), Concreting of Road Brgy. Villa Pag-Asa (L=280.00m, W=5.00m). Installation of 3 – Lined RCPC 1 – 0.60M. dia. X 8.00M. 1-Lined RCPC 1-0.90M. dia x 8.00M. 3-Lined RCPC 1-1.20M. dia x 8.00M. Provide S-Type Headwall @ Both Side. See Plan and Details.
21EI0165	Concreting of Road at Mansalay, Oriental Mindoro	Construction Section	No	Public Bidding	24-Mar-21	15-Apr-21	29-Apr-21	07-May-21	GAA 2021	38,610,000.00		38,610,000.00	Concreting of Road at Brgy. Del Mundo (L=300.00m, W=5.00m). Concreting of Road at Brgy. Balugo (L=280.00m, W=5.00m). Concreting of Road at Brgy. Bonbon (L=200.00m, W=5.00m). Concreting of Road at Brgy. Don Pedro (L=240.00m, W=5.00m). Concreting of Road at Brgy. Manaul (L=240.00m, W=5.00m). Concreting of Road at Brgy. Panaytayan (L=160.00m, W=5.00m). Concreting of Road at Brgy. Roma (L=290.00m, W=5.00m). Concreting of Road at Brgy. Sta. Maria (L=280.00m, W=5.00m). Concreting of Road at Brgy. Villa Celestial (L=230.00m, W=5.00m). Concreting of Road at Brgy. Waygan (L=285.00m, W=5.00m). Concreting of Road at Brgy. Wasig (L=240.00m, W=5.00m). Installation of 3-Lined RCPC 1 – 0.60M. dia. X 8.00M, 3-Lined RCPC 3-0.90M dia. X 8.00M., 3Lined RCPC 1-1.20M dia x 8.00M. Provide S-Type Headwall @ Both sides. See Plan and Details
21EI0167	Concreting of Road, Sitio Laway, Brgy. Salcedo – Sitio Ilaya – Brgy. Tiguisan, Bansud, Oriental Mindoro	Construction Section	No	Public Bidding	22-Mar-21	13-Apr-21	28-Apr-21	07-May-21	GAA 2021	19,600,000.00		19,600,000.00	Concreting of Sitio Laway, First Section Length = 2.60 lane km. Pavement Width = 5.00 m, Pavement Thickness = 0.23 m. Concreting of Sitio Ilaya Road, Second Section Length = 0.974 lane km., Pavement Width = 5.00 m, Pavement Thickness = 0.23 m., Shoulder width = 0.50m. Installation of 7 lines RCPC 1 - 610mm dia. x 7.00m, Provide S – Type headwall bothsides. Installation of 1 line of RCPC 2 - 1.20m dia. x 7.00m, Provide S – Type headwall, Apron and wingwall bothsides. See plans and details.
21EI0168	Concreting of Road, Brgy. Quepanglao – Brgy. San Juan Proper, Bulalacao, Oriental Mindoro	Construction Section	No	Public Bidding	22-Mar-21	13-Apr-21	28-Apr-21	07-May-21	GAA 2021	19,600,000.00		19,600,000.00	Total Road Length = 1,300.00 l.m., (2.60 lane km.) Pavement Width = 5.00 m, Pavement Thickness = 0.23 m. Construction of Triple Barrel Box Culvert, 10.20mx8.00mx3.60m. Construction of Slope Protection, Length = 342.20 l.m. Installation of RCPC 610mm & 910mm dia. x 8.00m. Provide S – Type headwall bothsides.
21EI0169	Construction of Multi-Purpose Building in Barangay Nasucob, Bulalacao, Oriental Mindoro	Construction Section	No	Public Bidding	01-Mar-21	23-Mar-21	07-Apr-21	16-Apr-21	GAA 2021	960,000.00		960,000.00	Construction of 2-storey Multi-purpose Building, Phase I. This includes structural works of ground floor, foundation, footing tie beam, column, beam, slab on fill and second floor slab partial 6" CHB and roughing – ins.


ANNUAL PROCUREMENT PLAN FOR CY 2021 - Civil Works

CONTRACT ID	Project Name	PMO End User	Is This an Early Procurement Activity? (Yes/No)	Mode of Procurement	Date				Source of Funds	Estimated Budget Cost			Remarks
					Advertisement	Submission / Opening of Bids	Notice of Award	Contract Approval		Total	MOOE	CO	
21E0172	Construction of Flood Control Structure, Mautao River, Bagong Sikat Section, Bulabagaan, Oriental Mindoro	Construction Section	No	Public Bidding	01-Mar-21	23-Mar-21	07-Apr-21	16-Apr-21	GAA 2021	9,799,477.02		9,799,477.02	Construction of 0.120 km. (120 lm.), 6 biers Gabions Retainment w/ Mattresses.
21E0177	Construction of Multi - Purpose Building at Barangay Alcaderna, Bansud, Oriental Mindoro	Construction Section	No	Public Bidding	05-Mar-21	25-Mar-21	07-Apr-21	16-Apr-21	GAA 2021	3,960,000.00		3,960,000.00	Construction of 1 unit building (8.00mx7.50m). Construction of multi - purpose building complete.

Prepared by:


MAYBELLE R. SISCAR, E-II
OIC, Procurement Staff

Checked by:


DETINO V. GUEVARRA, JR., E-III
Chief, Planning and Design Section

Approved by:


ANNIELYN E. PADULLO
District Engineer