



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
21LE0122	H-way Jct Mana-Ticulon-Lagumit-Little Bagulo Rd - K1653+070 - K1653+100	Const. Section	Yes	Public Bidding	5/4/2021 to 5/10/2021	5/25/2021	7/1/2021	7/15/2021	GAA 2021	2,572,000.00		2,572,000.00	Construction of Road
21LE0123	Construction of Multi-Purpose Building, Brgy. Ogpao, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	5/4/2021 to 5/10/2021	5/25/2021	7/1/2021	7/15/2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of MPB
21LE0124	Completion of (MPB) Sports Facilities (fencing, stage, bleacher and oval), Brgy. Lawa, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	5/4/2021 to 5/10/2021	5/25/2021	7/1/2021	7/15/2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of MPB
21LE0125	Construction of Pamana Flood Control in Brgy. Pamana, Municipality of Malita, Davao Occidental	Const. Section	Yes	Public Bidding	5/4/2021 to 5/10/2021	5/25/2021	7/1/2021	7/15/2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structures and Drainage
21LE0126	Construction of Pamana Flood Control in Brgy. Pamana, Municipality of Malita, Davao Occidental	Const. Section	Yes	Public Bidding	5/4/2021 to 5/10/2021	5/25/2021	7/1/2021	7/15/2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structures and Drainage
21LE0127	Concrete Revetment in Brgy. Fishing Village, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	5/4/2021 to 5/10/2021	5/25/2021	7/1/2021	7/15/2021	GAA 2021	15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structures and Drainage
21LE0128	Construction of Buhangin-Malagsom Nawan-Buca-Sta Maria- Malungon Road, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	5/4/2021 to 5/10/2021	5/25/2021	7/1/2021	7/15/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction of Road
21LE0129	Construction of Callian - Mabuhay - Little Baguio Bypass Road, Barangay Callian, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	5/4/2021 to 5/10/2021	5/25/2021	7/1/2021	7/15/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction of Road

Prepared by:

EMMA LINDA E. ARAÑO
 Head, BAC Secretariat

Recommended by:

MICHAEL P. AWA
 BAC Chairman

Approved by:

RODRIGO C. BERNARDO
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	21LE0130 Construction of Calian-Lamidan Bypass Road, Barangay Lamidan, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	5/4/2021 to 5/10/2021	5/25/2021	7/1/2021	7/15/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction of Road
	21LE0131 Construction of Culaman - Kinam - Malapatan Bypass Road, Barangay Culaman, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	5/4/2021 to 5/10/2021	5/25/2021	7/1/2021	7/15/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction of Road
	21LE0132 Construction of Culaman-Sitio Kibabalag, Sitio Kibukalan, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	5/11/2021 to 5/17/2021	6/1/2021	7/12/2021	7/26/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction of Road
	21LE0133 Construction of Demoloc - Guisok - Alabel Road, Barangay Guisok, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	5/11/2021 to 5/17/2021	6/1/2021	7/12/2021	7/26/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction of Road
	21LE0134 Construction of Little Baguio - Lalon Road, Sitio Lalon, Barangay Little Baguio, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	5/11/2021 to 5/17/2021	6/1/2021	7/12/2021	7/26/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction of Road
	21LE0135 Construction of Macol-Kitastas-Datu Danwata Road, Davao Occidental	Const. Section	Yes	Public Bidding	5/11/2021 to 5/17/2021	6/1/2021	7/12/2021	7/26/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction of Road
	21LE0136 Construction of Mahayahay-Mote Pinalpalan-Demoloc Road, Barangay Demoloc, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	5/11/2021 to 5/17/2021	6/1/2021	7/12/2021	7/26/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction of Road
	21LE0137 Construction of Manuel Peralta - Latian - Datal Anggas - Alabel Bypass Road, Barangay Manuel Peralta, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	5/11/2021 to 5/17/2021	6/1/2021	7/12/2021	7/26/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction of Road

Prepared by:

EMMA LINDA I. DARANO
Head, BAC Secretariat

Recommended by:

MICHAEL P. AWA
BAC Chairman

Approved by:

RODRIGO C. ARETE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	21LE0001 ASSET PRESERVATION – PREVENTIVE MAINTENANCE – TERTIARY ROADS – ASPHALT OVERLAY ALONG H-WAY JCT MANA-TICULON-LAGUMIT-LITTLE BAGUIO RD K1648+000 – K1648+438	Const. Section	Yes	Public Bidding	12/18/2020 to 12/24/20	1/12/2021	2/8/2021	3/2/2021	GAA 2021	6,178,000.00		6,178,000.00	Preventive Maintenance of Tertiary Roads
	21LE0002 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1634 + 596 - K1637 + 039, K1646 + 092.50 - K1646 + 198, K1646 + 223.10 - K1646 + 384, K1656 + 216 - K1656 + 503, K1657 + 526 - K1657 + 846, K1657 + 906.53 - K1657	Const. Section	Yes	Public Bidding	4/20/2021 to 04/26/21	5/11/2021	6/17/2021	6/28/2021	GAA 2021	52,931,000.00		52,931,000.00	Rehabilitation Upgrading Of Damaged Pavd Roads
	21LE0003 ASSET PRESERVATION- RECONSTRUCTION TO CONCRETE PAVEMENT-SECONDARY ROADS ALONG DAVAO-SARANGANI COASTAL RD. (MALALAG-MALITA-JAS-GLAN) K1679+048 – K1679+598 DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/26/2020 to 12/02/21	12/15/2020	2/8/2021	3/2/2021	GAA 2021	10,680,000.00		10,680,000.00	Rehabilitation Upgrading Of Damaged Pavd Roads
	21LE0004 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads 1. Demoloc-Little Baguio-Alabel Rd - K1650 + 027 - K1650 + 832, K1650 + 254 - K1650 + 832	Const. Section	Yes	Public Bidding	4/20/2021 to 04/26/21	5/11/2021	6/17/2021	6/28/2021	GAA 2021	15,639,000.00		15,639,000.00	Rehabilitation Upgrading Of Damaged Pavd Roads

Prepared by:

EMMA LINDA V. ARANO
Head, BAC Secretariat

Recommended by:

MICHAEL P. AWA
BAC Chairman

Approved by:

RODRIGO CHAVEZ
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	21LE0005 Rehabilitation/ Reconstruction of Roads with Slips. Slope Collapse. and Landslide Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1610 + 866 - K1610 + 886, K1614 + 593 - K1614 + 628, K1620 + 598 - K1620 + 673, K1622 + 382 - K1622 + 435, K1622 + 617 - K1622 + 660, K1629 + 828 - K1629 + 847, K1650 + 165 - K1650 + 183, K1654 + 252 - K1654 + 272	Const. Section	Yes	Public Bidding	4/20/2021 to 04/26/21	5/11/2021	6/17/2021	6/28/2021	GAA 2021	41,807,000.00		41,807,000.00	Road Slope Protection
	21LE0006 REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE-ALONG DAVAO-SARANGANI COASTAL ROAD (MALALAG-MALITA-JAS-G), DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/30/2021 to 04/05/21	4/20/2021	5/26/2021	6/10/2021	GAA 2021	33,000,000.00		33,000,000.00	Road Slope Protection
	21LE0007 REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE-ALONG H-WAY JCT MANA-TICULON-LAGUMIT-LITTLE BAGUIO RD., MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/16/2021 to 3/22/2021	4/6/2021	5/10/2021	5/25/2021	GAA 2021	25,731,000.00		25,731,000.00	Road Slope Protection
	21LE0008 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse. and Landslide - H-way Jct Mana-Ticulon-Lagumit-Little Baguio Rd - K1665 + 700 - K1665 + 900	Const. Section	Yes	Public Bidding	4/13/2021 to 4/19/2021	5/4/2021	6/8/2021	6/22/2021	GAA 2021	16,046,000.00		16,046,000.00	Construction of By-Pass and Diversion Roads
	21LE0009 Construction of By-Pass and Diversion Roads Felis - New Argao Diversion Road, Davao Occidental	Const. Section	Yes	Public Bidding	4/20/2021 to 04/26/21	5/11/2021	6/17/2021	6/28/2021	GAA 2021	30,000,000.00		30,000,000.00	Construction of By-Pass and Diversion Roadss

Prepared by:

EMMA LINDA I. ARANO
Head, BAC Secretariat

Recommended by:

MICHAEL P. ANA
BAC Chairman

Approved by:

RODRIGO P. ANA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MODE	CO (In Million Pesos)	
	21LE0010 Construction of By-Pass and Diversion Roads Mana-Lais-Besang Diversion Road, Davao Occidental	Const. Section	Yes	Public Bidding	4/20/2021 to 04/26/21	5/11/2021	6/17/2021	6/28/2021	GAA 2021	30,000,000.00		30,000,000.00	Construction of By-Pass and Diversion Roads
	21LE0011 REHABILITATION OF ROAD FROM SITIO KIPALWAY TO SITIO KIBANOOT BRGY. MARABATUAN, JOSE ABAD SANTOS, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/18/2020 to 12/24/2020	1/12/2021	2/8/2021	3/2/2021	GAA 2021	5,000,000.00		5,000,000.00	Rehabilitation of Road
	21LE0012 OFF-CARRIAGEWAY IMPROVEMENT-SECONDARY ROADS - ALONG DAVAO - SARANGANI COASTAL ROAD (MALALAG-MALITA-JAS-G) (K1678+634 - STA.1679+598, K1680 + (-333) - K1680+734), DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	2/26/2021 to 3/4/2021	3/23/2021	4/27/2021	5/13/2021	GAA 2021	34,204,000.00		34,204,000.00	Off-carriageway Improvement Secondary Roads
	21LE0013 OFF-CARRIAGEWAY IMPROVEMENT-SECONDARY ROADS - ALONG DAVAO - SARANGANI COASTAL ROAD (MALALAG-MALITA-JAS-G), DON MARCELINO, DAVAO OCCIDENTAL (K1681+000-K1684+300)	Const. Section	Yes	Public Bidding	2/26/2021 to 3/4/2021	3/23/2021	4/27/2021	5/13/2021	GAA 2021	56,457,000.00		56,457,000.00	Off-carriageway Improvement Secondary Roads
	21LE0014 OFF-CARRIAGEWAY/IMPROVEMENT-SECONDARY ROADS ALONG DAVAO-SARANGANI COASTAL RD (MALALAG-MALITA-JAS-G) K1684+300 - K1686+000, K1699+300-K1699+507, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	2/15/2021 to 2/21/2021	3/9/2021	4/14/2021	4/28/2021	GAA 2021	30,226,000.00		30,226,000.00	Off-carriageway Improvement Secondary Roads

Prepared by:

EMMA LINDA T. ARANO
Head, BAC Secretariat

Recommended by:

MICHAEL P. AWIA
BAC Chairman

Approved by:

RODRIGO P. ANA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	21LE0015 OFF-CARRIAGEWAY IMPROVEMENT: DAVAO-SARANGANI COASTAL RD (MALALAG-MALITA-JAS-G) K1686+400 – K1689 + 400, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/19/2020 to 11/25/2020	12/9/2020	2/8/2021	3/2/2021	GAA 2021	56,559,000.00		56,559,000.00	Off-carriageway Improvement Coastal Road
	21LE0016 OFF-CARRIAGEWAY/IMPROVEMENT- SECONDARY ROADS ALONG DAVAO- SARANGANI COASTAL RD (MALALAG- MALITA-JAS-G) K1689+400 – STA. 1692+700, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/10/2021 to 3/16/2021	3/30/2021	4/30/2021	5/14/2021	GAA 2021	56,797,000.00		56,797,000.00	Off-carriageway Improvement Secondary Roads
	21LE0017 OFF-CARRIAGEWAY/IMPROVEMENT- SECONDARY ROADS ALONG DAVAO- SARANGANI COASTAL RD (MALALAG- MALITA-JAS-G) K1692+700 – K1694+239, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	2/15/2021 to 2/21/2021	3/9/2021	4/14/2021	4/28/2021	GAA 2021	26,457,000.00		26,457,000.00	Off-carriageway Improvement Secondary Roads
	21LE0018 OFF-CARRIAGEWAY/IMPROVEMENT- SECONDARY ROADS ALONG DAVAO- SARANGANI COASTAL RD (MALALAG- MALITA-JAS-G) K1696+000 – K1697 + 522, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/26/2020 to 12/2/2020	12/15/2020	2/8/2021	3/2/2021	GAA 2021	25,913,000.00		25,913,000.00	Off-carriageway Improvement Secondary Roads
	21LE0019 Off-carriageway Improvement - Secondary Roads Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1700 + 460 - K1701 + 505	Const. Section	Yes	Public Bidding	4/20/2021 to 04/26/21	5/11/2021	6/17/2021	6/28/2021	GAA 2021	16,797,000.00		16,797,000.00	Off-carriageway Improvement Secondary Roads

Prepared by:

EMMA LINDA I. ARANO
Head, BAC Secretariat

Recommended by:

MICHAEL P. AWA
BAC Chairman

Approved by:

RODRIGO C. LARREA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	21LE0020 OFF-CARRIAGEWAY IMPROVEMENT- TERTIARY ROADS – DEMOLOC – LITTLE BAGUIO – ALABEL ROAD, UPPER TIBULOG, MALITA, DAVAO OCCIDENTAL SECTION 1 – STA. 1648+420 TO STA. 1648+700; SECTION 2 – STA. 1658+220 TO STA. 1658+370; AND SECTION 3 – STA. 1659+480 TO STA. 1660+000	Const. Section	Yes	Public Bidding	3/16/2021 to 3/22/2021	4/6/2021	5/10/2021	5/25/2021	GAA 2021	14,250,000.00		14,250,000.00	Off-carriageway Improvement Secondary Roads
	21LE0021 OFF-CARRIAGEWAY IMPROVEMENT- TERTIARY ROADS - HI-WAY JCT., MANA-LITTLE BAGUIO ROAD, LAGUMIT, MALITA, DAVAO OCCIDENTAL (STA. 1660+446 TO STA. 1661+783)	Const. Section	Yes	Public Bidding	2/26/2021 to 3/4/2021	3/23/2021	4/27/2021	5/13/2021	GAA 2021	23,975,000.00		23,975,000.00	Off-carriageway Improvement Tertiary Roads
	21LE0022 Off-carriageway Improvement - Tertiary Roads H-way Jct Mana-Ticulon-Lagumit-Little Baguio Rd - K1667 + 160 - K1667 + 800, K1671 + 751 - K1672 + 940	Const. Section	Yes	Public Bidding	4/20/2021 to 04/26/21	5/11/2021	6/17/2021	6/28/2021	GAA 2021	26,025,000.00		26,025,000.00	Off-carriageway Improvement Tertiary Roads
	21LE0023 REHABILITATION / MAJOR REPAIR OF PERMANENT BRIDGES: KILALAG BR.2 (B01905MN) ALONG DEMOLOC-LITTLE BAGUIO-ALABEL RD, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/11/2020 to 11/17/2020	12/2/2020	2/8/2021	3/2/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation / Major Of Permanent Bridges
	21LE0024 REHABILITATION /MAJOR REPAIR OF PERMANENT BRIDGES: PANGIAN BR.2 (B01936MN) ALONG DAVAO-SARANGANI COASTAL RD (MALALAG-MALITA-JAS-G), MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/11/2020 to 11/17/2020	12/2/2020	2/8/2021	3/2/2021	GAA 2021	10,100,000.00		10,100,000.00	Rehabilitation / Major Of Permanent Bridges

Prepared by:

EMMA LINDA I. ARANO
 Head, BAC Secretariat

Recommended by:

MICHAEL P. AWA
 BAC Chairman

Approved by:

RODRIGO C. ALARCON
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	21LE0025 REHABILITATION / MAJOR REPAIR OF PERMANENT BRIDGES: SANGAY BR.1 (B01882MN) ALONG DEMOLOC-LITTLE BAGUIO-ALABEL RD, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/11/2020 to 11/17/2020	12/2/2020	2/8/2021	3/2/2021	GAA 2021	6,600,000.00		6,600,000.00	Rehabilitation / Major Of Permanent Bridges
	21LE0026 RREHABILITATION / MAJOR REPAIR OF PERMANENT BRIDGES: TALOGY BR (B01507MN) ALONG DAVAO-SARANGANI COASTAL RD (MALALAG-MALITA-JAS-G), MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/11/2020 to 11/17/2020	12/2/2020	2/8/2021	3/2/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation / Major Of Permanent Bridges
	21LE0027 CONSTRUCTION OF NEW BRIDGES KINANGAN BR. 2 ALONG H-WAY JCT. MANA-TICULON-LAGUMIT-LITTLE BAGUIOP ROAD, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/11/2020 to 11/17/2020	12/2/2020	2/8/2021	3/2/2021	GAA 2021	90,000,000.00		90,000,000.00	Construction Of New Bridges
	21LE0028 CONSTRUCTION OF CONCRETE BRIDGE:BITON BR. 3 ALONG DAVAO-SARANGANI COASTAL RD (MALALAG-MALITA-JAS-G) DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/18/2020 to 12/24/2020	1/12/2021	2/8/2021	3/2/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction Of New Bridges
	21LE0029 CONSTRUCTION OF CONCRETE REVETMENT, BOLILA FLOOD CONTROL, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/23/2021 to 3/29/2021	4/13/2021	5/17/2021	5/31/2021	GAA 2021	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures and Drainage
	21LE0030 CONSTRUCTION OF CONCRETE REVETMENT, FELIS, FLOOD CONTROL, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/18/2020 to 12/24/2020	1/12/2021	2/8/2021	3/2/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structures and Drainage

Prepared by:

EMMA LINDA L. ARAÑO
 Head, BAC Secretariat

Recommended by:

MICHAEL P. AWA
 BAC Chairman

Approved by:

RODRIGO C. LAPEÑA
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	21LE0031 CONSTRUCTION OF CONCRETE REVETMENT, LACARON PROPER FLOOD CONTROL, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	2/8/2021 to 2/14/2021	3/2/2021	3/19/2021	3/26/2021	GAA 2021	35,000,000.00		35,000,000.00	Construction of Flood Mitigation Structures and Drainage
	21LE0032 CONSTRUCTION OF CONCRETE REVETMENT, LAGUMIT FLOOD CONTROL, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	2/8/2021 to 2/14/2021	3/2/2021	3/19/2021	3/26/2021	GAA 2021	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures and Drainage
	21LE0033 CONSTRUCTION OF CONCRETE REVETMENT, LAIS, FLOOD CONTROL, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/19/2020 to 11/25/2020	12/9/2020	2/8/2021	3/2/2021	GAA 2021	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures and Drainage
	21LE0034 CONSTRUCTION OF CONCRETE REVETMENT, PONGPONG FLOOD CONTROL (RC CUT-OFF WALL), STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	2/8/2021 to 2/14/2021	3/2/2021	3/19/2021	3/26/2021	GAA 2021	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures and Drainage
	21LE0035 CONSTRUCTION OF CONCRETE REVETMENT, SANGHAY FLOOD CONTROL, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	2/8/2021 to 2/14/2021	3/2/2021	4/14/2021	4/28/2021	GAA 2021	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures and Drainage
	21LE0036 CONSTRUCTION OF CONCRETE REVETMENT, TICAL, FLOOD CONTROL, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/7/2021 to 1/13/2021	2/23/2021	3/4/2021	3/19/2021	GAA 2021	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structures and Drainage

Prepared by:

EMMA LINDAL ARAÑO
Head, BAC Secretariat

Recommended by:

MICHAEL P. AWA
BAC Chairman

Approved by:

RODRIGO C. LARREA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	21LE0037 Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Drainage canal including Const. of 1-barrel box culvert, Sitio Tata, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	4/20/2021 to 04/26/21	5/11/2021	6/17/2021	6/28/2021	GAA 2021	11,610,000.00		11,610,000.00	Construction of Flood Mitigation Structures and Drainage
	21LE0038 CONSTRUCTION OF FLOOD MITIGATION STRUCTURE- CONSTRUCTION OF MALAWAY FLOOD CONTROL, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/7/2021 to 1/13/2021	2/23/2021	3/11/2021	3/23/2021	GAA 2021	25,000,000.00		25,000,000.00	Construction of Flood Mitigation Structures and Drainage
	21LE0039 CONSTRUCTION / IMPROVEMENT OF JCT. HIGHWAY DAVAO-SARANGANI COASTAL ROAD (BALANGONAN SECTION) LEADING TO BALANGONAN PORT, JOSE ABAD SANTOS, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/26/2020 to 12/2/2020	12/15/2020	2/8/2021	3/2/2021	GAA 2021	15,820,000.00		15,820,000.00	Construction / Improvement of Access Roads
	21LE0040 CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO BRGY. OGPAO VARIOUS BEACHES, SITIO LOGPOND, BRGY. SAN AGUSTIN, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	2/8/2021 to 2/14/2021	3/2/2021	3/19/2021	3/26/2021	GAA 2021	28,000,000.00		28,000,000.00	Construction / Improvement of Access Roads
	21LE0041 CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO HIQUIANA BEACH RESORT AND VARIOUS BEACHES, BRGY. SAN AGUSTIN, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/19/2020 to 11/25/2020	12/9/2020	2/8/2021	3/2/2021	GAA 2021	24,270,000.00		24,270,000.00	Construction / Improvement of Access Roads

Prepared by:

EMMA LINDA A. ARAÑO
Head, BAC Secretariat

Recommended by:

MICHAEL P. ANA
BAC Chairman

Approved by:

RODRIGO C. ANA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO VARIOUS BEACHES BRGY. LACARON, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	to 1/6/1900	2/23/2021	3/11/2021	3/23/2021	GAA 2021	40,547,000.00		40,547,000.00	Construction / Improvement of Access Roads
21LE0044	CONSTRUCTION / IMPROVEMENT OF DIEGO-SITIO COLAGSING ROAD LEADING TO MAGBATO BEACH RESORT AND VARIOUS BEACHES BRGY, TANGGLAD, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/19/2020 to 11/25/2020	12/9/2020	2/8/2021	3/2/2021	GAA 2021	30,000,000.00		30,000,000.00	Construction / Improvement of Access Roads
21LE0045	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collector Water Supply System Construction of Water Supply System, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	4/8/2021 to 4/14/2021	4/27/2021	5/11/2021	5/15/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction / Rehabilitation of Water Supply
21LE0046	Construction I Repair I Rehabilitation I Improvement of Various Infrastructure including Buildings And Other Structures Multipurpose I Facilities Construction of Multi-Purpose Building (Indoor Sports Building), Malita, Davao Occidental	Const. Section	Yes	Public Bidding	4/20/2021 to 04/26/21	5/11/2021	6/17/2021	6/28/2021	GAA 2021	95,000,000.00		95,000,000.00	Construction of MPB
21LE0047	Construction of Multi-Purpose Building, Boy Scout campsite on Barangay Lawa, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	4/20/2021 to 04/26/21	5/11/2021	6/17/2021	6/28/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of MPB
21LE0048	CONSTRUCTION/REHABILITATION OF WATER WORK SYSTEM TANGGLAD ELEMENTARY SCHOOL, BRGY. TANGGLAD, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/10/2021 to 3/16/2021	3/30/2021	4/30/2021	5/14/2021	GAA 2021	750,000.00		750,000.00	Construction / Rehabilitation of Water Work System

Prepared by:

EMMA LINDA I. ARANO
 Head, BAC Secretariat

Recommended by:

MICHAEL P. AWA
 BAC Chairman

Approved by:

RODRIGO C. VARELA
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	21LE0049 CONSTRUCTION/REHABILITATION OF WATER WORK SYSTEM OGPAO ELEMENTARY SCHOOL, BRGY. OGPAO, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/10/2021 to 3/16/2021	3/30/2021	4/30/2021	5/14/2021	GAA 2021	750,000.00		750,000.00	Construction / Rehabilitation of Water Work System
	21LE0050 CONSTRUCTION/REHABILITATION OF WATER WORK SYSTEM MAMACAO ELEMENTARY SCHOOL, BRGY. MAMACAO, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/10/2021 to 3/16/2021	3/30/2021	4/30/2021	5/14/2021	GAA 2021	750,000.00		750,000.00	Construction / Rehabilitation of Water Work System
	21LE0051 CONSTRUCTION REHABILITATION OF WATER WORK SYSTEM HILARIO NARDO ELEMENTARY SCHOOL, BRGY. KISULAD, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/10/2021 to 3/16/2021	3/30/2021	4/30/2021	5/14/2021	GAA 2021	750,000.00		750,000.00	Construction / Rehabilitation of Water Work System
	21LE0052 CONSTRUCTION OF MULTI-PURPOSE BUILDING (DAR OFFICE), BRGY. LACARON, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/23/2021 to 3/29/2021	4/13/2021	5/17/2021	5/31/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of MPB
	21LE0053 CONSTRUCTION OF MULTI-PURPOSE BUILDING (DORMITORY), SPAMAST EXTENSION, BRGY. CABURAN BIG, JOSE ABAD SANTOS, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/23/2021 to 3/29/2021	4/13/2021	5/17/2021	5/31/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of MPB
	21LE0054 Construction of Multi-Purpose Building (Guard House), Lacaron National High School, Barangay Lacaron, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	4/8/2021 to 4/14/2021	4/27/2021	5/11/2021	5/15/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of MPB

Prepared by:

EMMA LINDA ARANAÑO
Head, BAC Secretariat

Recommended by:

MICHAEL P. AWA
BAC Chairman

Approved by:

RODRIGO C. LARREA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	21LE0055 CONSTRUCTION OF MULTI-PURPOSE BUILDING (GYMNASIUM) LACARON NATIONAL HIGH SCHOOL, BRGY. LACARON, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/23/2021 to 3/29/2021	4/13/2021	5/17/2021	5/31/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of MPB
	21LE0056 CONSTRUCTION OF MULTI-PURPOSE BUILDING (MINI GYM) AT MIGDOLOG ELEMENTARY SCHOOL, BRGY. TALAGUTONG, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/29/2020 to 1/4/2021	2/23/2021	3/11/2021	3/23/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB
	21LE0057 CONSTRUCTION OF MULTI-PURPOSE BUILDING (HEALTH CENTER), BRGY. CAMAHUAL, SARANGANI, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/16/2021 to 3/22/2021	4/6/2021	5/10/2021	5/25/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB
	21LE0058 Construction of Multi-Purpose Building (Health Center), Barangay Lacaron, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	4/20/2021 to 04/26/21	5/11/2021	6/17/2021	6/28/2021	GAA 2021	2,000,000.00		2,000,000.00	Construction of MPB
	21LE0059 CONSTRUCTION OF MULTI-PURPOSE BUILDING (HOUSING) OF 73RD INFANTRY BATTALION BRIGADE, BRGY. FELIS, MALITA DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/29/2020 to 1/4/2021	2/23/2021	3/11/2021	3/23/2021	GAA 2021	8,000,000.00		8,000,000.00	Construction of MPB
	21LE0060 CONSTRUCTION OF MULTI-PURPOSE BUILDING - LIBRARY, BRGY. POBLACION, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	2/11/2021 to 2/17/2021	3/3/2021	3/22/2021	3/26/2021	GAA 2021	2,000,000.00		2,000,000.00	Construction of MPB
	21LE0061 CONSTRUCTION OF MULTI-PURPOSE BUILDING (NURSING STATION) (BP00541655MN), BRGY. MABILA, SARANGANI, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/16/2021 to 3/22/2021	4/6/2021	5/10/2021	5/25/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB

Prepared by:

EMMA LINDA A. ARAÑO
Head, BAC Secretariat

Recommended by:

MICHAEL P. AWA
BAC Chairman

Approved by:

RODRIGO C. LARETE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	21LE0062 CONSTRUCTION OF MULTI-PURPOSE BUILDING (PUBLIC MARKET) (BP00541654MN), BRGY. BALANGONAN, JOSE ABAD SANTOS, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/5/2020 to 11/11/2020	11/24/2020	2/8/2021	3/2/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB
	21LE0063 CONSTRUCTION OF MULTI-PURPOSE BUILDING (PUBLIC MARKET), (BP00541642MN) BARANGAY BASIAWAN, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/5/2020 to 11/11/2020	11/24/2020	3/3/2021	3/12/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB
	21LE0064 CONSTRUCTION OF MULTI-PURPOSE BUILDING (PUBLIC MARKET), (BP00541651MN), BARANGAY CABURAN BIG, JOSE ABAD SANTOS, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/5/2020 to 11/11/2020	11/24/2020	3/3/2021	3/12/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB
	21LE0065 CONSTRUCTION OF MULTI-PURPOSE BUILDING (PUBLIC MARKET), (BP00541652), BARANGAY CABURAN SMALL, JOSE ABAD SANTOS, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/5/2020 to 11/11/2020	11/24/2020	3/3/2021	3/12/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB
	21LE0066 CONSTRUCTION OF MULTI-PURPOSE BUILDING (PUBLIC MARKET), (BP00541641MN), BARANGAY DATU DANWATA, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/5/2020 to 11/11/2020	11/24/2020	3/3/2021	3/12/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB
	21LE0067 CONSTRUCTION OF MULTI-PURPOSE BUILDING (PUBLIC MARKET) (BP00541638MN), BRGY. DEMOLOC, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/6/2020 to 11/12/2020	11/25/2020	3/3/2021	3/12/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB

Prepared by:

EMMA LINDA ISARAÑO
Head, BAC Secretariat

Recommended by:

MICHAEL P. AWLA
BAC Chairman

Approved by:

RODRIGO L. LARREA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	21LE0068 CONSTRUCTION OF MULTI-PURPOSE BUILDING (PUBLIC MARKET) (BP00541653MN), BRGY. KALBAY, JOSE ABAD SANTOS, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/11/2020 to 11/17/2020	12/2/2020	3/3/2021	3/12/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB
	21LE0069 CONSTRUCTION OF MULTI-PURPOSE BUILDING (PUBLIC MARKET) (BP00541639MN), BRGY. LITTLE BAGUIO, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/11/2020 to 11/17/2020	12/2/2020	3/3/2021	3/12/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB
	21LE070 CONSTRUCTION OF MULTI-PURPOSE BUILDING (PUBLIC MARKET) (BP00541640MN), BRGY. PINALPALAN, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/11/2020 to 11/17/2020	12/2/2020	3/3/2021	3/12/2021	GAA 2021	1,500,000.00		1,500,000.00	Concreting of Road
	21LE0071 CONSTRUCTION OF MULTI-PURPOSE BUILDING (PUBLIC MARKET) (BP00541643MN), BRGY. TALAGUTONG, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/6/2020 to 11/12/2020	11/25/2020	3/3/2021	3/12/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of MPB
	21LE0072 CONSTRUCTION OF MULTI-PURPOSE BUILDING (BP00541661MN), BILIBAK ELEMENTARY SCHOOL, BRGY. TICAL, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/6/2020 to 11/12/2020	3/23/2021	4/22/2021	5/6/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of MPB
	21LE0073 CONSTRUCTION OF MULTI-PURPOSE BUILDING (BP00541659MN), BOLO-BOLO ELEMENTARY SCHOOL, BRGY. LITTLE BAGUIO, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/6/2020 to 11/12/2020	3/23/2021	4/22/2021	5/6/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of MPB

Prepared by:

EMMA LINDA A. ARAÑO
Head, BAC Secretariat

Recommended by:

MICHAEL P. AWA
BAC Chairman

Approved by:

RODRIGO C. MARETE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	21LE0074 CONSTRUCTION OF MULTI-PURPOSE BUILDING (BP00541660MN), LALON ELEMENTARY SCHOOL, BRGY. LITTLE BAGUIO, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/6/2020 to 11/12/2020	3/23/2021	4/22/2021	5/6/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of MPB
	21LE0075 CONSTRUCTION OF MULTI-PURPOSE BUILDING (BP00541662MN), LITTLE BAGUIO ELEMENTARY SCHOOL, BRGY. LITTLE BAGUIO, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/6/2020 to 11/12/2020	3/18/2021	4/22/2021	5/6/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of MPB
	21LE0076 CONSTRUCTION OF MULTI-PURPOSE BUILDING (BP00541657MN), JOSE TIMBOI ELEMENTARY SCHOOL, BRGY. POBLACION, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/6/2020 to 11/12/2020	3/18/2021	4/22/2021	5/6/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of MPB
	21LE0077 CONSTRUCTION OF MULTI-PURPOSE BUILDING (BP00541658MN), MARIANO PERALTA NHS, NEW ARGAO EXT., BRGY. NEW ARGAO, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/11/2020 to 11/17/2020	3/18/2021	4/22/2021	5/6/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of MPB
	21LE0078 CONSTRUCTION OF MULTI-PURPOSE BUILDING, SPAMAST EXTENSION, BRGY. BUHANGIN, MALITA DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/23/2021 to 3/29/2021	4/13/2021	5/17/2021	5/31/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of MPB
	21LE0079 Rehabilitation of Multi-Purpose Building (Agricultural Training Center), Barangay Fishing Village, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	4/8/2021 to 4/14/2021	4/27/2021	5/11/2021	5/15/2021	GAA 2021	3,000,000.00		3,000,000.00	Rehabilitation of MPB

Prepared by:

EMMA LINDA S. ARANO
Head, BAC Secretariat

Recommended by:

MICHAEL P. AWA
BAC Chairman

Approved by:

RODRIGO C. LARTE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	21LE0080 Rehabilitation of Multi-Purpose Building (Municipal Hall), Barangay Poblacion, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	4/20/2021 to 04/26/21	5/11/2021	6/17/2021	6/28/2021	GAA 2021	5,000,000.00		5,000,000.00	Rehabilitation of MPB
	21LE0081 Rehabilitation of Multi-Purpose Building (Museum), Barangay Poblacion, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	4/20/2021 to 04/26/21	5/11/2021	6/17/2021	6/28/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of MPB
	21LE0082 Construction of Concrete Retention in Barangay Tegen, Sarangani, Davao Occidental	Const. Section	Yes	Public Bidding	4/13/2021 to 4/19/2021	5/4/2021	6/8/2021	6/22/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of Concrete Retention
	21LE0083 CONSTRUCTION OF DRAINAGE SYSTEM(LINE CANAL), BRGY. LACARON, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/30/2021 to 04/05/21	4/20/2021	5/26/2021	6/10/2021	GAA 2021	2,000,000.00		2,000,000.00	Construction of Drainage System
	21LE0084 CONSTRUCTION OF DRAINAGE SYSTEM, BRGY. LAKER, SARANGANI, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/30/2021 to 04/05/21	4/20/2021	5/26/2021	6/10/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of Drainage System
	21LE0085 Concreting of Road in Barangay Camalig, Sarangani, Davao Occidental I	Const. Section	Yes	Public Bidding	4/20/2021 to 04/26/21	5/11/2021	6/17/2021	6/28/2021	GAA 2021	1,000,000.00		1,000,000.00	Concreting of Road

Prepared by:

EMMA LINDA T. ARANO
Head, BAC Secretariat

Recommended by:

MICHAEL P. AWA
BAC Chairman

Approved by:

RODRIGO L. LARA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	21LE0086 Concreting of Road to Barangay Site, Barangay Lagumit, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	4/27/2021 to 5/3/2021	5/18/2021	5/29/2021	6/15/2021	GAA 2021	5,000,000.00		5,000,000.00	Concreting of Road
	21LE0087 Concreting of Road to Evacuation Center, Barangay Lacaron, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	4/27/2021 to 5/3/2021	5/18/2021	5/29/2021	6/15/2021	GAA 2021	3,000,000.00		3,000,000.00	Concreting of Road
	21LE0088 CONCRETING OF ROAD TO MARIANO CALUNGSOD REGIS ELEMENTARY SCHOOL, BRGY. BOLILA, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/16/2021 to 3/22/2021	4/6/2021	5/10/2021	5/25/2021	GAA 2021	5,000,000.00		5,000,000.00	Concreting of Road
	21LE0089 CONCRETING OF ROAD, BRGY. LACARON, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/16/2021 to 3/22/2021	4/6/2021	5/10/2021	5/25/2021	GAA 2021	5,000,000.00		5,000,000.00	Concreting of Road
	21LE0090 CONCRETING OF ROAD AT SITIO KIBALABAG, BRGY. CULAMAN, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	2/26/2021 to 3/4/2021	3/23/2021	4/27/2021	5/13/2021	GAA 2021	3,000,000.00		3,000,000.00	Concreting of Road
	21LE0091 CONCRETING OF ROAD FOR 26 BARANGAYS LEADING TO DIFFERENT SCHOOLS, JOSE ABAD SANTOS, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/7/2021 to 1/13/2021	2/23/2021	3/11/2021	3/23/2021	GAA 2021	13,000,000.00		13,000,000.00	Concreting of Road

Prepared by:

EMMA LINDA L. ARAÑO
Head, BAC Secretariat

Recommended by:

MICHAEL P. AWA
BAC Chairman

Approved by:

RODRIGO L. ESTEVA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	21LE0092 CONSTRUCTION OF ROAD FROM SITIO MATAMIS TO SITIO MAKALONG ELEMENTARY SCHOOL, BRGY. DEMOLOC, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/18/2020 to 12/24/2020	1/12/2021	2/8/2021	3/2/2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of Road
	21LE0093 CONSTRUCTION OF ROAD LEADING TO KISAWEL ELEMENTARY SCHOOL, BRGY. DEMOLOC, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/19/2020 to 11/25/2020	12/9/2020	2/8/2021	3/2/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of Road
	21LE0094 CONSTRUCTION OF ROAD FROM BRGY. SITE TO CATMON ELEMENTARY SCHOOL, BRGY. MANUEL PERALTA, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	2/8/2021 to 2/14/2021	3/2/2021	3/19/2021	3/26/2021	GAA 2021	20,000,000.00		20,000,000.00	Construction of Road
	21LE0095 CONSTRUCTION OF ROAD FROM BRGY. SITE TO LIBUNON ELEMENTARY SCHOOL, BRGY. PANGALEON, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/16/2021 to 3/22/2021	4/6/2021	5/10/2021	5/25/2021	GAA 2021	15,000,000.00		15,000,000.00	Construction of Road
	21LE0096 Construction of Water Supply for 26 Barangays, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	4/27/2021 to 5/3/2021	5/18/2021	5/29/2021	6/15/2021	GAA 2021	13,000,000.00		13,000,000.00	Construction of Water Supply
	21LE0097 CONSTRUCTION OF WATER SYSTEM IN DIFFERENT SCHOOLS, LITTLE BAGUIO, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	2/11/2021 to 2/17/2021	3/3/2021	3/22/2021	3/26/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of Water Supply

Prepared by:

EMMA LINDAT ARANO
 Head, BAC Secretariat

Recommended by:

MICHAEL R. AWA
 BAC Chairman

Approved by:

RODRIGO C. LANTE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	21LE0098 CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (MUNICIPAL GYM) AT BRGY. KIDADAN, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	1/7/2021 to 1/13/2021	2/23/2021	3/11/2021	3/23/2021	GAA 2021	2,000,000.00		2,000,000.00	Construction of MPB
	21LE0099 Construction of Multi-Purpose Building (Evacuation Center), Barangay caburan Small, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	4/27/2021 to 5/3/2021	5/18/2021	5/29/2021	6/15/2021	GAA 2021	4,000,000.00		4,000,000.00	Construction of MPB
	21LE0100 BUILDING (JUVENILE DETENTION CENTER), BRGY. POBLACION, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/23/2021 to 3/29/2021	4/13/2021	5/17/2021	5/31/2021	GAA 2021	2,500,000.00		2,500,000.00	Construction of MPB
	21LE0101 CONSTRUCTION OF MULTI-PURPOSE BUILDING (TESDA BUILDING) BRGY. BUHANGIN, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	2/11/2021 to 2/17/2021	3/3/2021	3/22/2021	3/26/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of MPB
	21LE0102 Construction of Multi-Purpose Building (Transportation Terminal), Barangay Mabita, Sarangani, Davao Occidental	Const. Section	Yes	Public Bidding	4/8/2021 to 4/14/2021	4/27/2021	5/11/2021	5/15/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of MPB
	21LE0103 Construction of Multi-Purpose Building (Waiting Shed/Tricycle Terminal), Barangay Bolila, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	4/13/2021 to 4/19/2021	5/4/2021	6/8/2021	6/22/2021	GAA 2021	500,000.00		500,000.00	Construction of MPB

Prepared by:

EMMA LINDA I. ARAÑO
Head, BAC Secretariat

Recommended by:

MICHAEL B. AWIA
BAC Chairman

Approved by:

RODRIGO C. LARTE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	21LE0104 Construction of Multi-Purpose Building (Waiting Shed/Tricycle Terminal), Barangay Fishing Village, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	4/13/2021 to 4/19/2021	5/4/2021	6/8/2021	6/22/2021	GAA 2021	500,000.00		500,000.00	Construction of MPB
	21LE0105 Construction of Multi-Purpose Building (Waiting Shed/Tricycle Terminal), Barangay Mana, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	4/13/2021 to 4/19/2021	5/4/2021	6/8/2021	6/22/2021	GAA 2021	500,000.00		500,000.00	Construction of MPB
	21LE0106 Construction of Multi-Purpose Building (Waiting Shed/Tricycle Terminal), Barangay Poblacion, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	4/13/2021 to 4/19/2021	5/4/2021	6/8/2021	6/22/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of MPB
	21LE0107 CONSTRUCTION OF MULTI-PURPOSE BUILDING (WOMEN AND CHILDREN WELFARE CENTER), BRGY. POBLACION, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/23/2021 to 3/29/2021	4/13/2021	5/17/2021	5/31/2021	GAA 2021	2,500,000.00		2,500,000.00	Construction of MPB
	21LE0108 Construction of Multi-Purpose Building at Boy Scout Campsite on Barangay Lawa, Barangay Lawa, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	4/27/2021 to 5/3/2021	5/18/2021	5/29/2021	6/15/2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of MPB
	21LE0109 Construction of Multi-Purpose Building, Brgy. caburan Big, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	4/27/2021 to 5/3/2021	5/18/2021	5/29/2021	6/15/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of MPB
	21LE0110 Construction of Multi-Purpose Building, Brgy. Dimoloc, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	4/27/2021 to 5/3/2021	5/18/2021	5/29/2021	6/15/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of MPB

Prepared by:

EMMA LINDA P. ARAÑO
Head, BAC Secretariat

Recommended by:

MICHAEL P. AWA
BAC Chairman

Approved by:

RODRIGO C. LARREA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	21LE0111 Construction of Multi-Purpose Building, Brgy. Lais, Malita, Davao Occidental	Maint. Section	Yes	Public Bidding	4/27/2021 to 5/3/2021	5/18/2021	5/29/2021	6/15/2021	GAA 2021	6,000,000.00		6,000,000.00	Construction of MPB
	21LE0112 Construction of Multi-Purpose Building, Brgy. Lawa, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	4/27/2021 to 5/3/2021	5/18/2021	5/29/2021	6/15/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of MPB
	21LE0113 Construction of Multi-Purpose Building, Brgy. Mabila, Sarangani, Davao Occidental	Const. Section	Yes	Public Bidding	4/27/2021 to 5/3/2021	5/18/2021	5/29/2021	6/15/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of MPB
	21LE0114 Construction of Multi-Purpose Building, Brgy. Poblacion, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	4/27/2021 to 5/3/2021	5/18/2021	5/29/2021	6/15/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of MPB
	21LE0115 Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	4/27/2021 to 5/3/2021	5/18/2021	5/29/2021	6/15/2021	GAA 2021	3,000,000.00		3,000,000.00	Rehabilitation of MPB
	21LE0116 CONCRETING OF SAN ISIDRO-POBLACION ROAD, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/29/2020 to 1/4/2021	2/23/2021	3/11/2021	3/23/2021	GAA 2021	40,000,000.00		40,000,000.00	Concreting Of Road
	21LE0117 CONSTRUCTION OF OGPAO-SAN AGUSTIN ROAD, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/29/2020 to 1/4/2021	2/23/2021	3/11/2021	3/23/2021	GAA 2021	20,000,000.00		20,000,000.00	Construction of Road

Prepared by:

EMMA LINDA I. ARANO
Head, BAC Secretariat

Recommended by:

MICHAEL P. AWA
BAC Chairman

Approved by:

RODRIGO C. LARTE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	21LE0118 CONSTRUCTION OF OGPAO-TANGLAD ROAD, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/30/2021 to 04/05/21	4/20/2021	5/26/2021	6/10/2021	GAA 2021	14,000,000.00		14,000,000.00	Construction of Road
	21LE0119 Construction of Road at Barangay caburan, Jose Abad Santos, Davao Occidenta	Const. Section	Yes	Public Bidding	4/27/2021 to 5/3/2021	5/18/2021	5/29/2021	6/15/2021	GAA 2021	6,000,000.00		6,000,000.00	Construction of Road
	21LE0120 CONSTRUCTION OF ROAD FROM BRGY. PINALPALAN TO SITIO MOTE, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	3/30/2021 to 04/05/21	4/20/2021	5/26/2021	6/10/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of Road
	21LE0121 OPENING OF ROAD AT SITIO BILIBAK, BRGY. TICAL, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	2/11/2021 to 2/17/2021	3/3/2021	3/22/2021	3/26/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction / Opening of Road

Prepared by:

EMMA LINDA L. ARANO
Head, BAC Secretariat

Recommended by:

MICHAEL P. AWA
BAC Chairman

Approved by:

RODRIGO E. LARTE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2021 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	21LE0138 Construction of Marabatuan - Datal Bukan Glan Road, Barangay Marabatuan, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	5/11/2021 to 5/17/2021	6/1/2021	7/12/2021	7/26/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction of Road
	21LE0139 Construction of Pongpong-Buca-Pinalpalan Road, Barangay Pong-Pong, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	5/11/2021 to 5/17/2021	6/1/2021	7/12/2021	7/26/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction of Road
	21LE0140 Concreting of Road - Poblacion to San Isidro Road, Brgy San Isidro, Sta Maria, Davao Occidental	Const. Section	Yes	Public Bidding	5/11/2021 to 5/17/2021	6/1/2021	7/12/2021	7/26/2021	GAA 2021	10,000,000.00		10,000,000.00	Concreting Of Road
	21LE0141 Installation of Internally Illuminated (Solar) Pavement Leveled Markers/ Stud Flush Type (Mono Directional) along Davao-Sarangani Coastal Rd (Malalag-Malita-Jas-g) lower Sta. Maria-Malita (Intermittent Section)	Const. Section	Yes	Public Bidding	5/11/2021 to 5/17/2021	6/1/2021	7/12/2021	7/26/2021	GAA 2021	25,000,000.00		25,000,000.00	Installation of Road Safety Devices

Prepared by:

EMMA LINDA L. ARANO
Head, BAC Secretariat

Recommended by:

MICHAEL P. AMPA
BAC Chairman

Approved by:

RODRIGO S. LARITA
District Engineer