

(DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) Updated Annual Procurement Plan for CY 2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSAJ01 - 200000010000000000	CONSULTING SERVICES FOR THE CONDUCT OF GEOTECHNICAL AND GEOLOGICAL SURVEY/INVESTIGATION FOR THE PROPOSED BRIDGE CONSTRUCTION/WIDENING PROJECTS WITHIN 3RD CONGRESSIONAL DISTRICT OF PANGASINAN	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	5/27/2020	7/1/2020	7/13/2020	7/24/2020	GoP	1,402,699.20			Bridge
20CSAJ02 - 200000010000000000	CONSULTING SERVICES FOR THE CONDUCT OF GEOTECHNICAL AND GEOLOGICAL SURVEY/INVESTIGATION FOR THE PROPOSED VARIOUS BUILDING PROJECTS WITHIN 3RD CONGRESSIONAL DISTRICT OF PANGASINAN	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	5/29/2020	6/5/2020	6/23/2020	7/6/2020	GoP	888,199.20			Building
20CSAJ03 - 200000010000000000	CONSULTING SERVICES FOR THE CONDUCT OF GEOTECHNICAL AND GEOLOGICAL SURVEY/INVESTIGATION FOR THE PROPOSED FLOOD CONTROL PROJECTS WITH 3RD CONGRESSIONAL DISTRICT OF PANGASINAN	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	6/11/2020	7/17/2020	7/30/2020	8/14/2020	GoP	1,014,199.20			Flood Control
20CSAJ04 - 200000010000000000	CONSULTING SERVICES FOR AND IN CONDUCT OF STRUCTURAL, ARCHITECTURAL PLANS, DESIGNS AND SPECIFICATION FOR THE CONSTRUCTION OF MULTIPURPOSE BUILDING (AUDITORIUM) AT BRGY. ANO, SAN CARLOS CITY, PANGASINAN	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	8/25/2020	9/30/2020	10/13/2020	10/23/2020	GoP	1,700,000.00			Building

Prepared by:


CONSUELO D. CRUZ
 Head, BAC Secretariat

Recommending Approval:


MARKITO B. ZAMUDIO
 BAC Chairperson

Approved:


SIMPLICIO D. GONZALES
 District Engineer

(DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) Updated Annual Procurement Plan for CY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GAJ0001 - 2000000100017000	Furnishing and Delivery of Materials for use in Premix Patching of Bituminous and Concrete Pavement along National Road within the 3rd Congressional District of Pangasinan (Work Category # 10)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	1/15/2020	2/5/2020	2/11/2020	2/14/2020	GoP	3,670,300.00			Goods
20GAJ0002 - 2000000100017000	Furnishing and Delivery of Materials for Penetration Patching of Cracks & Joint Sealing of Concrete & Bituminous Pavements and Replacement of Bituminous Pavement along National Roads within the 3rd Congressional District of Pangasinan (Work Category # 10)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	1/15/2020	2/5/2020	2/11/2020	2/14/2020	GoP	1,420,000.00			Goods
RFQ-20-01-001 - 2000000100017000	Procurement of Various Materials for Sign Maintenance for: Repainting of Centerline, Lane and Pedestrian Crosswalk (Act.301); Repainting of Guardrail (Act.302); and Other Traffic Services (Act.303) Work Category No. 18 along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	1/15/2020	2/5/2020	2/11/2020		GoP	312,150.00			Goods
RFQ-20-01-002 - 2000000100017000	Furnishing and Delivery of Aggregate Base Course (Item 201) for Resurfacing of Unpaved Shoulder (Work Category No.11) and Manual Patching of Unpaved Shoulder (Work Category No.15) along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	1/15/2020	2/5/2020	2/11/2020		GoP	117,000.00			Goods
RFQ-20-01-003 - 2000000100017000	Procurement of Materials for use in Fabrication and Installation of Roads Signages (Work Category No. 10) along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	1/15/2020	2/5/2020	2/11/2020		GoP	225,000.00			Goods
RFQ-20-01-004 - 2000000100017000	Procurement of Materials for use in Thermoplastic Marking Application & Repainting of Centerline, Lane and Pedestrian Crosswalk (Work Category # 10) along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	1/15/2020	2/5/2020	2/11/2020		GoP	519,000.00			Goods
RFQ-20-01-005 - 2000000100017000	Procurement of Materials for use in Repainting of Romulo Bridge along Camling-Wawa-Bayambang-Malasiqui-Sa Barbara Road, Km. 173+290, Wawa, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	1/15/2020	2/5/2020	2/11/2020		GoP	700,000.00			Goods

RFQ 20-01-006 - 20000001000017000	Procurement of Minor Equipment/PPE for Maintenance Crew/Calamity Responders (Work Category No.10) and for Roadside Maintenance (Work Category No.17) along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	1/15/2020	2/5/2020	2/11/2020		GoP	298,725.00			Goods
RFQ 20-02-007 - 20000001000017000	Procurement of Various Office Supplies for use in the DPWH-Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	2/24/2020	3/13/2020	3/19/2020		GoP	381,000.00			Goods
RFQ 20-03-008 - 20000001000017000	Procurement of Materials for use in Repair of DPWH-Pangasinan IV DEO: Dump Trucks - SAN 352, SLF 150; Motor Vehicles - SFG 507, SFT 282, TTW 702, IAA 3470, AAS 7845, ABP 9050, L300 / ABI 3564, Back Hoe / F17-15; Road Roller / Z18-323; Road Grader / NI2034; Boom Truck and Stake Truck	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	3/5/2020	6/3/2020	6/9/2020		GoP	476,040.00			Goods
RFQ 20-03-009 - 20000001000017000	Procurement of Materials for use in Premix Patching of Bituminous and Concrete Pavement along National Road within the 3rd Congressional District of Pangasinan (Work Category # 10)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	3/12/2020	6/3/2020	6/9/2020		GoP	762,000.00			Goods
RFQ 20-03-010 - 20000001000017000	Procurement of Materials for Penetration Patching of Cracks & Joint Sealing of Concrete & Bituminous Pavement and Replacement of Bituminous Pavement along National Roads within the 3rd Congressional District of Pangasinan (Work Category # 10)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	3/12/2020	6/3/2020	6/9/2020		GoP	954,200.00			Goods
RFQ 20-03-011 - 20000001000017000	Procurement of Materials for use in Bridge Repairing of Various Bridges (Work Category No. 12) along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	3/12/2020	6/3/2020	6/9/2020		GoP	563,900.00			Goods
RFQ 20-03-012 - 20000001000017000	Procurement of Materials for Fabrication/Repair of Forms; Minor tools for Highway Maintenance Activities/PPE for Maintenance Crew/Calamity Responders (Work Category No.10); and for Roadside Maintenance Workers (Work Category No. 17) along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	3/12/2020	6/3/2020	6/9/2020		GoP	166,910.00			Goods

RFQ-20-03-013 - 200000100017000	Procurement of Various Materials for Sign Maintenance for: Repainting of Centerline, Lane-line and Pedestrian Crosswalk (Act. 301); Repainting of Guardrail (Act. 302); and other Traffic Services (Act. 303) Work Category No. 18 along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	3/12/2020	6/3/2020	6/9/2020		GoP	313,750.00				Goods
RFQ-20-05-015 - 200000100000000	Procurement of Various Materials and Expenditures for the Violence Against Women & Gender and Development Program (VAW and GAD)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	5/21/2020	6/10/2020	6/17/2020		GoP	100,000.00				Goods
20GAJ0003 - 200000100017000	Furnishing and Delivery of Materials for Thermoplastic Marking Application & Repainting of Centerline, Lane-line, and Pedestrian Crosswalk (Work Category # 10) along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	5/21/2020	6/10/2020	6/17/2020	6/19/2020	GoP	1,120,900.00				Goods
RFQ-20-06-016 - 200000100017000	Procurement of Various Materials for Fabrication of Gantres/Forms, minor tools/equipment, disinfectant for Sanitation Activities (Covid-19)/Emergency Response (Work Category No. 10) along National Roads, Public Markets, Malls within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	6/2/2020	6/23/2020	6/29/2020		GoP	188,961.00				Goods
RFQ-20-06-017 - 200000100017000	Procurement of Materials for Premix Patching of Bituminous and Concrete Pavement along National Road within the 3rd Congressional District of Pangasinan (Work Category # 10)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	6/2/2020	6/23/2020	6/29/2020		GoP	673,100.00				Goods
RFQ-20-06-018 - 200000100017000	Procurement of Various Materials for Penetration Patching of Cracks & Joint Sealing of Concrete & Bituminous Pavement along National Roads within the 3rd Congressional District of Pangasinan (Work Category # 10)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	6/2/2020	6/23/2020	6/29/2020		GoP	789,850.00				Goods

RFQ 20-06-019 - 200000100017000	Furnishing and Delivery of Aggregate Base Course (Item 201) for Resurfacing of Unpaved Shoulder (Work Category No.11) and Manual Patching of Unpaved Shoulder (Work Category No.15) along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	6/2/2020	6/23/2020	6/29/2020		GoP	87,750.00				Goods
RFQ 20-06-020 - 200000100017000	Procurement of Various Materials for Bridge Repairing of Various Bridges (Work Category No.12) along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	6/2/2020	6/23/2020	6/29/2020		GoP	263,350.00				Goods
20GAJ0004 - 200000100017000	Furnishing and Delivery of Materials for Thermoplastic Marking Application & Repairing of Centerline, Lane-line, and Pedestrian Crosswalk (Work Category # 10) along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	6/2/2020	6/23/2020	6/29/2020	6/30/2020	GoP	1,066,870.00				Goods
20GAJ0005 - 200000100000000	Furnishing and Delivery of Various Office and Janitorial Services Supplies for use in the DPWH-Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	6/2/2020	6/23/2020	6/29/2020	6/30/2020	GoP	1,037,633.28				Goods
RFQ 20-06-021 - 200000100000000	Procurement of Various Office and Janitorial Supplies for use in the DPWH-Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	6/3/2020	6/23/2020	6/29/2020		GoP	885,366.40				Goods
RFQ 20-06-022 - 200000100000000	Procurement of Fuel and Lubricants for use in the DPWH-Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	6/18/2020	7/9/2020	7/15/2020		GoP	891,500.00				Fuel and Lubricant
RFQ 20-06-023 - 200000100017000	Procurement of Fuel and Lubricants for use in the DPWH-Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	6/18/2020	7/9/2020	7/15/2020		GoP	741,600.00				Fuel and Lubricant
RFQ 20-07-014 - 200000100017000	Procurement of Fuel and Lubricants for use in the DPWH-Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	7/2/2020	7/23/2020	7/29/2020		GoP	996,500.00				Fuel and Lubricant

RFQ-20-07-024 - 20000001000017000	Procurement of Fuel and Lubricants for use in the DPWH-Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	7/2/2020	7/23/2020	7/29/2020		GoP	800,000.00				Fuel and Lubricant
RFQ-20-07-025 - 20000001000017000	Procurement of Fuel and Lubricants for use in the DPWH-Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	7/2/2020	7/23/2020	7/29/2020		GoP	275,000.00				Fuel and Lubricant
20GAJ0006 - 20000001000017000	Procurement of Office Computer Equipment for use of the DPWH-Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	7/8/2020	7/28/2020	8/3/2020	8/6/2020	GoP	1,478,400.00				Office Computer Equipment
RFQ-20-07-026 - 20000001000000000	Calibration of Survey Equipment use in Pangasinan IV DEO	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	7/8/2020	7/28/2020	8/9/2020		GoP	93,139.20				Calibration of Survey Equipment
RFQ-20-07-027 - 20000001000000000	Procurement of Materials use for Multi Year Planning and Validation	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	7/14/2020	8/4/2020	8/10/2020		GoP	70,000.00				Goods
RFQ-20-07-028 - 20000001000000000	Procurement of Materials/Equipment use for Annual Condition Inspection Survey of all National Bridges	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	7/14/2020	8/4/2020	8/10/2020		GoP	140,141.00				Goods
RFQ-20-07-029 - 20000001000000000	Procurement of Materials/Equipment use for Annual Road Condition and Inventory Survey	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	7/14/2020	8/4/2020	8/10/2020		GoP	450,000.00				Goods
RFQ-20-07-030 - 20000001000000000	Procurement of Materials use for Pavement Management System (PMS) Calibration, Assessment and Validation Program	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	7/14/2020	8/4/2020	8/10/2020		GoP	53,000.00				Goods

RFQ 20-07-031 - 200000100017000	Procurement of Materials/Equipment use for Right-of-Way Action Plan (RAP) and Environment Impact Assessment (EIA) Documents and Related Surveys	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	7/14/2020	8/4/2020	8/10/2020		GoP	294,645.00				Goods
RFQ 20-08-032 - 200000100017000	Procurement of Materials for use in the Repair of DPWH-Pangasinan IV District Engineering Office Road Grader (NI 2034); Dump Truck (SHV 249, SLF 150, SCH 782 & SAN 352); Pick Up (SFT 282 & SFG 507); L300/FB (B1-C734, B1-479); Pick Up (P5T-955); L300/FB (AB1-3564); ABP 9050; Fortuner (AAS 7845); L300/FB (BO-J044); Thermo Applicator Truck (ULP 447); Chain Saw and Generator	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	8/20/2020	9/6/2020	9/14/2020		GoP	700,200.00				Goods
20GAJ0007 - 200000100000000	Procurement of Plotter, Minor Equipment and Materials for use in the Preparation of Detailed Engineering Plans of Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	8/25/2020	9/14/2020	9/18/2020	9/23/2020	GoP	2,268,105.10				Goods
RFQ 20-09-033 - 200000100017000	Procurement of Various Equipment & Minor Tools for Highway Maintenance Activities/Maintenance Crews/Calamity Responders for use along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020		GoP	395,360.00				Goods
RFQ 20-09-034 - 200000100017000	Procurement of Materials/PPE's use in Highway Maintenance Activities/Maintenance Crews (Work Category No. 10) and for Roadside Maintenance Workers (Work Category No. 17) along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020		GoP	292,830.00				Goods
RFQ 20-09-035 - 200000100017000	Procurement of Materials for Highway Maintenance Activities/Maintenance Crews/PPE's for Calamity Responders (Work Category No. 10) and for Roadside Maintenance Workers (Work Category No. 17) along National Roads with 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020		GoP	385,500.00				Goods

RFQ-20-09-036 - 200000100017000	Delivery of Aggregate-Based Course (Item 201) for the Resurfacing of Unpaved Shoulder (Work Category No. 11) and Manual Patching of Unpaved Shoulders (Work Category No. 15) along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020		GoP	229,465.00			Goods
RFQ-20-09-037 - 200000100017000	Procurement of Various Materials for Bridge Repainting (Work Category No.12) along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020		GoP	134,850.00			Goods
RFQ-20-09-038	Procurement of Fuel, Lubricants and etc. for use in the Maintenance Section of Various Equipment and Service Vehicles (for the Period of August 01 - December 31, 2020)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020		GoP	953,640.00			Fuel and Lubricant
RFQ-20-09-039 - 200000100017000	Procurement of Various Materials for Penetration Patching of Cracks & Joint Sealing of Concrete & Bituminous Pavement and Replacement of Bituminous Pavement along National Roads within the 3rd Congressional District of Pangasinan (Work Category # 10)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020		GoP	568,400.00			Goods
RFQ-20-09-040 - 200000100017000	Procurement of Various Materials for Centerline, Lane and Pedestrian Crosswalk Repainting (Thermoplastic Marking Application), Installation of Traffic Signs & Safety Devices, along Urdaneta Junction - Dagupan Road (S05991L2), K.O.198+206 - K.O.199+196, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020		GoP	619,990.00			Goods
RFQ-20-09-041 - 200000100017000	Procurement of Various Materials for Centerline, Lane and Pedestrian Crosswalk Repainting (Thermoplastic Marking Application), Installation of Traffic Signs & Safety Devices, along San Carlos - Calasiao Road (S00019L2), K.O.204+480 - K.O.205+840, San Carlos City, Pangasinan (Work Category No. 18)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020		GoP	637,728.00			Goods

RFQ 20-09-042 - 200000100017000	Procurement of Various Materials for Centerline, Lane-line and Pedestrian Crosswalk Repainting (Thermoplastic Marking Application), Installation of Traffic Signs & Safety Devices along Carmen Junction - Bayambang - Manat Road (S05640LZ), KO 210+152 - KO 211+151, San Carlos City, Pangasinan (Work Category No. 18)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020			GoP	653,212.00				Goods
RFQ 20-09-043 - 200000100017000	Procurement of Various Materials for Premix Patching of Bituminous and Concrete Pavement along National Roads within the 3rd Congressional District of Pangasinan (Work Category No. 10)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020			GoP	762,000.00				Goods
RFQ 20-09-044 - 200000100017000	Procurement of RROW Marker (Act 401 - Work Category No. 10) and Various Traffic Signages use for Traffic Services Maintenance (Work Category No. 18) along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020			GoP	450,327.00				Goods
RFQ 20-09-045 - 200000100017000	Procurement of Various Materials for Construction of Protection Works along Carmen Junction - Bayambang - Manat Road, Ilang Bridge KO 206+315, Pangasinan (Work Category No. 12)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020			GoP	244,826.30				Goods
RFQ 20-09-046 - 200000100017000	Procurement of Various Materials for Construction of Lateral Drainage and Protection Works along Villasis-Malasiqui-San Carlos Road, KO 183+100 - KO 183+223 & KO 183+256 - KO 183+272 R/S, Lareg-Lareg, Malasiqui, Pangasinan (Work Category No. 10)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020			GoP	478,206.00				Goods
RFQ 20-09-047 - 200000100017000	Procurement of Various Materials for Fabrication/Installation of Parapet Wall along Villasis-Malasiqui-San Carlos Road, KO 183+650 - KO 184+858 L/S and KO 185+385 - KO 186+532 R/S with exception, Malasiqui, Pangasinan (Work Category No. 10)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020			GoP	337,560.00				Goods

RFQ-20-09-048 - 20000001000017000	Procurement of Various Materials for Repair/Rehabilitation of Lateral Drainage (Drainage Cover) along Urdaneta Junction - Dagupan Road, KO 200+722 - KO 200+739, L/S Sta. Barbara & KO 206+800 - KO 206+802 R/S, Calasiao and along Judge Jose De Venecia St. Ave. Road, KO 206+305 - KO 206+330 R/S with exception, Calasiao, Pangasinan (Work Category No. 16)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020		GoP	218,880.00				Goods
RFQ-20-09-049 - 20000001000017000	Procurement of Various Materials for Repair/Rehabilitation of Lateral Drainage along Sta. Barbara - Mangaldan Road, KO 203+255 - KO 203+260 L/S Sta. Barbara, Pangasinan (Work Category No. 16)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020		GoP	31,951.50				Goods
RFQ-20-09-050 - 20000001000017000	Procurement of Various Materials for Repair/Rehabilitation of Lateral Drainage along Sta. Barbara Old Road, KO 199+320 - KO 199+338.60, Sta. Barbara, Pangasinan (Work Category No. 16)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020		GoP	97,874.88				Goods
RFQ-20-09-051 - 20000001000017000	Procurement of Various Materials for Repair/Rehabilitation of Lateral Drainage along Carmen Junction - Bayambang- Manat Road, KO 212+331, Tandoc, San Carlos City, Pangasinan (Work Category No. 16)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020		GoP	70,745.10				Goods
RFQ-20-09-052 - 20000001000017000	Procurement of Various Materials and Spare Parts for use of DPWH-Pangasinan IV District Engineering Office Dump Truck with Plate No. SAN 352, L300 (BO-JO44, Thermo Truck (UJP-447) and Portable Chain Saw	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/4/2020	9/22/2020	9/28/2020		GoP	159,600.00				Goods
RFQ-20-09-053 - 20000001000017000	Procurement of Various Spare Parts for use of DPWH-Pangasinan IV District Engineering Office 'Isuzu Elf' Truck and Boom Truck	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/29/2020	10/20/2020	10/26/2020		GoP	43,500.00				Goods

RFQ-20-10-054 - 200000100017000	Procurement of Various Materials and Spare Parts for use of Service Vehicles and Equipment of the DPWH-Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/29/2020	10/20/2020	10/26/2020		GoP	62,535.00			Goods
RFQ-20-10-055 - 200000100017000	Procurement of Various Materials for Centerline, Lane-line and Pedestrian Crosswalk Repainting (Thermoplastic Marking Application) for use in various Black Spot location along 3rd Congressional District of Pangasinan (Work Category No. 18)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/29/2020	10/20/2020	10/26/2020		GoP	9,710.00			Goods
20GAJ0008 - 200000100017000	Procurement of Various Office, I.T. and Janitorial Supplies and Equipment for use in the DPWH-Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	11/25/2020	12/17/2020	12/22/2020	12/28/2020	GoP	2,060,405.13			Goods
20GAJ0009 - 200000100017000	Procurement of Fuel/Lubricants use in the DPWH Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	12/3/2020	12/21/2020	12/22/2020	12/28/2020	GoP	1,200,000.00			Fuel and Lubricant
RFQ-20-12-056 - 200000100017000	Procurement of Materials/Equipment use for Right-of-Way Action Plan (RAP) and Environment Impact Assessment (EIA) Documents and Related Surveys	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	12/3/2020	12/21/2020	12/22/2020		GoP	143,970.75			Goods
RFQ-20-12-057 - 200000100017000	Procurement of Various Materials and Spare Parts for use in the Service Vehicle and Equipment of DPWH-Pangasinan IV DEO	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	12/6/2020	12/28/2020	12/29/2020		GoP	208,577.00			Goods
RFQ-20-12-058 - 200000100017000	Furnishing and Delivery of Premix Patching of Bituminous and Concrete Pavement along National Road within the 3rd Congressional District of Pangasinan (Work Category # 10)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	12/6/2020	12/28/2020	12/29/2020		GoP	241,300.00			Goods

RFQ 20-12-059 - 2000000100017000	Fabrication and Installation of Roads Signages (Work Category # 18) along National Roads within the Third Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	12/8/2020	12/28/2020	12/29/2020		GoP	141,464.00			Goods
RFQ 20-12-060 - 2000000100017000	Furnishing and Delivery of Materials for Penetration Patching of Cracks & Joint Sealing of Concrete & Bituminous Pavements and Replacement of Bituminous Pavement along National Roads within the 3rd Congressional District of Pangasinan (Work Category # 10)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	12/8/2020	12/28/2020	12/29/2020		GoP	588,650.00			Goods
RFQ 20-12-061 - 2000000100017000	Procurement of Various Materials for Bridge Repainting of Various Bridges (Work Category No.12) and Guardrail Repainting along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	12/8/2020	12/28/2020	12/29/2020		GoP	131,100.00			Goods
RFQ 20-12-062 - 2000000100017000	Procurement of Minor Equipment, Tools and Safety Devices for Maintenance Crew/Calamity Responders (Work Category # 10) and for Roadside Maintenance Activities (Work Category No. 17) along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	12/8/2020	12/28/2020	12/29/2020		GoP	222,830.00			Goods

Prepared by:


CONSUELO D. CRUZ
 Head, BAC Secretariat

Recommending Approval:


MARIBEL S. ZAMUDIO
 BAC Chairperson

Approved:


SIMPLICIO D. GONZALES
 District Engineer

(DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) Updated Annual Procurement Plan for CY 2020

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of TB/RET	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A.J0001 - 300117205658000	Concreting of Road, Brgy. Apalen, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/16/2019	11/5/2019	2/3/2020	2/12/2020	GOP	1,980,000.00			Road
20A.J0002 - 300117205659000	Concreting of Road, Brgy. Balococ, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/16/2019	11/5/2019	2/3/2020	2/12/2020	GOP	1,980,000.00			Road
20A.J0003 - 300117205660000	Concreting of Road, Brgy. Goliman, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/16/2019	11/5/2019	2/3/2020	2/12/2020	GOP	1,980,000.00			Road
20A.J0004 - 300117205661000	Concreting of Road, Brgy. Lepa, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/16/2019	11/5/2019	2/3/2020	2/12/2020	GOP	1,980,000.00			Road
20A.J0005 - 300117205662000	Concreting of Road, Brgy. Mestizo Norte, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/16/2019	11/5/2019	2/3/2020	2/12/2020	GOP	1,980,000.00			Road
20A.J0006 - 50604030-01	Concreting of Road, Brgy. Sanlbo, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/16/2019	11/5/2019	2/3/2020	2/12/2020	GOP	1,980,000.00			Road

20AJ0008 - 300117205666000	Concreting of Road, Sitio Dela Cruz, Brgy. Pamataram, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/16/2019	11/5/2019	2/3/2020	2/12/2020	Gop	1,980,000.00				Road
20AJ0009 - 300117205667000	Concreting of Road, Sitio Lipli, Brgy. Hermosa, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/16/2019	11/5/2019	2/3/2020	2/12/2020	Gop	1,980,000.00				Road
20AJ0010 - 300117205668000	Concreting of Road, Sitio Loob, Brgy. Alaga, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/16/2019	11/5/2019	2/3/2020	2/12/2020	Gop	1,980,000.00				Road
20AJ0011 - 300117205669000	Concreting of Road, Sitio Taew, Brgy. Warey, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/16/2019	11/5/2019	2/3/2020	2/12/2020	Gop	1,980,000.00				Road
20AJ0012 - 300117205665000	Concreting of Road, Sitio Calay, Brgy. Tuliao, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/18/2019	11/5/2019	10/13/2020	10/22/2020	Gop	4,950,000.00				Road
20AJ0013 - 310101100292000	Preventive Maintenance on Primary Roads, Asphalt Overlay along Urdaneta Jct- Daqupan Rd, K0193+863 – K0194+680, K0201+410 – K0201+870, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/18/2019	11/7/2019	10/8/2020	10/16/2020	Gop	29,972,320.00				Road
20AJ0014 - 310102100445000	Preventive Maintenance on Secondary Roads, Asphalt Overlay along Camiling-Wawa-Bayambang-Malasiqui-Sta. Barbara Rd, K0172+594 – K0173+423, K0173+863 – K0173+380, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/18/2019	11/7/2019	10/8/2020	10/16/2020	Gop	23,114,280.00				Road

20AJ0015 - 310102100446000	Preventive Maintenance on Secondary Roads, Asphalt Overlay along Caniling-Wawa-Bayambang-Malasiqui-Sta. Barbara Rd, KO188+055 – KO188+306, KO195+461 – KO195+937, KO196+585 – KO198+264, KO198+283 – KO199+277, Malasiqui & Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/18/2019	11/7/2019	10/13/2020	10/22/2020	GoP	34,354,880.00				Road
20AJ0016 - 310102100447000	Preventive Maintenance on Secondary Roads, Asphalt Overlay along San Carlos-Calsiao Rd, KO210+700 – KO212+468, Calsiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/18/2019	11/7/2019	2/3/2020	2/12/2020	GoP	16,659,020.00				Road
20AJ0017 - 310102100448000	Preventive Maintenance on Secondary Roads, Asphalt Overlay along Villasis-Malasiqui-Sn Carlos Rd, KO186+977 – KO187+427, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/18/2019	11/7/2019	10/8/2020	10/16/2020	GoP	3,558,380.00				Road
20AJ0018 - 310102100449000	Preventive Maintenance on Secondary Roads, Asphalt Overlay along Villasis-Malasiqui-Sn Carlos Rd, KO196+530 – KO199+040, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/18/2019	11/7/2019	10/13/2020	10/22/2020	GoP	19,753,860.00				Road
20AJ0019 - 300105200269000	Construction of Multi-Purpose Building (Gymnasium) at Pangasinan IV District Engineering Office, Tuliao, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2019	11/12/2019	2/6/2020	2/14/2020	GoP	18,032,000.00				Building
20AJ0020 - 300116202670000	Concreting of Sitio Pagas, Brgy. Nagsaing Road, Calsiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2019	11/12/2019	2/6/2020	2/14/2020	GoP	2,926,280.00				Road
20AJ0021 - 300102200377000	Rehabilitation of Balingueo Elementary School (Arenas Building), Brgy. Balingueo, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/23/2019	11/14/2019	2/3/2020	2/12/2020	GoP	500,000.00				Building

20AJ0022 - 300104213848000	Construction (Completion) of Multi-Purpose Building (Red Cross Building), Brgy. Agdao, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2019	11/12/2019	2/3/2020	2/12/2020	GoP	1,980,000.00				Building
20AJ0023 - 300104213947000	Construction (Completion) of Multi-Purpose Building, Brgy. Longos, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2019	11/12/2019	2/3/2020	2/12/2020	GoP	500,000.00				Building
20AJ0024 - 300104213948000	Construction of Multi-Purpose Building, Brgy. Abanon, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2019	11/12/2019	2/3/2020	2/12/2020	GoP	1,980,000.00				Building
20AJ0025 - 300104213950000	Construction of Multi-Purpose Building, Brgy. Viado, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/23/2019	11/14/2019	2/3/2020	2/12/2020	GoP	1,980,000.00				Building
20AJ0026 - 300104213951000	Rehabilitation of Multi-Purpose Building, Dalongue Elementary School, Brgy. Dalongue, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/23/2019	11/14/2019	2/3/2020	2/12/2020	GoP	1,485,000.00				Building
20AJ0027 - 300104213957000	Rehabilitation of Multi-Purpose Building, Patayak Elementary School, Brgy. Patayak, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/23/2019	11/14/2019	2/3/2020	2/12/2020	GoP	1,000,000.00				Building
20AJ0028 - 300109200591000	Construction of Drainage Structure, Brgy. Bolingit, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2019	11/12/2019	2/3/2020	2/12/2020	GoP	1,980,000.00				Drainage

20AJ0029 - 300109200592000	Construction of Drainage Structure, Brgy. Bugallon-Posadas, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2019	11/12/2019	2/3/2020	2/12/2020	GoP	1,980,000.00				Drainage
20AJ0030 - 300109200593000	Construction of Drainage Structure, Brgy. Calomboyan, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2019	11/12/2019	2/3/2020	2/12/2020	GoP	2,970,000.00				Drainage
20AJ0031 - 300109200600000	Construction of Drainage Structure, Brgy. Turac, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2019	11/12/2019	2/3/2020	2/12/2020	GoP	1,980,000.00				Drainage
20AJ0032 - 300117205670000	Concreting of Road, Barangay Sta. Maria, Mapandan, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2019	11/12/2019	10/13/2020	10/22/2020	GoP	1,980,000.00				Road
20AJ0033 - 300107200725000	Construction of Slope Protection Structure along Ingletira River (Phase II), Brgy. Talospatang, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2019	11/12/2019	10/13/2020	10/22/2020	GoP	5,445,000.00				Flood Control
20AJ0034 - 310305100877000	Widening of Permanent Bridges - Barangobong Br. 1 (B01974L2) along Villasis-Malasiqui-Sn Carlos Rd, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/23/2019	11/14/2019	2/3/2020	2/12/2020	GoP	7,840,000.00				Bridge
20AJ0035 - 310305100878000	Widening of Permanent Bridges - Barangobong Br. 2 (B01992L2) along Villasis-Malasiqui-Sn Carlos Rd, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/23/2019	11/14/2019	2/3/2020	2/12/2020	GoP	7,840,000.00				Bridge

20A/J0036 - 310305100879000	Widening of Permanent Bridges - Bugtong Br. (B00888L2) along Camiling-Wawa-Bayambang-Malasiqui-San Barbara Rd (Phase II), Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/23/2019	11/14/2019	2/3/2020	2/12/2020	GoP	49,000,000.00			Bridge
20A/J0037 - 3201011055522000	Construction of Protection Works along Angalacan River, Brgy. Baling, Mapandan, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/29/2019	11/19/2019	2/3/2020	2/12/2020	GoP	49,000,000.00			Flood Control
20A/J0038 - 300107200726000	Construction of Protection Works along Ingatera River, Brgy. Neilinap, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/29/2019	11/19/2019	2/3/2020	2/12/2020	GoP	29,400,000.00			Flood Control
20A/J0039 - 300107200727000	Construction of Protection Works along Ingatera River, Brgy. Agdao, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/29/2019	11/19/2019	10/9/2020	10/16/2020	GoP	48,503,140.00			Flood Control
20A/J0040 - 320101104563000	Construction of Protection Works along Marusay River, Poblacion East, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/29/2019	11/19/2019	2/3/2020	2/12/2020	GoP	10,780,000.00			Flood Control
20A/J0041 - 320101104564000	Construction of Protection Works along Juan River, Brgy. Agdao Section, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/29/2019	11/19/2019	2/3/2020	2/12/2020	GoP	26,460,000.00			Flood Control
20A/J0042 - 320101104565000	Construction of Protection Works along Sinuculan River, Brgy. Maningding, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/6/2019	11/26/2019	10/9/2020	10/16/2020	GoP	19,600,000.00			Flood Control

20A.J0043 - 320102100752000	Construction of Protection Works along Agno River, Brgy. Guelew, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/6/2019	11/26/2019	2/3/2020	2/12/2020	GoP	49,000,000.00				Flood Control
20A.J0044 - 320102101132000	Construction of Protection Works along Agno River, Brgy. Sallap, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/6/2019	11/26/2019	2/3/2020	2/12/2020	GoP	24,500,000.00				Flood Control
20A.J0045 - 320102100753000	Construction of Protection Works along Agno River, Brgy. Supo, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/6/2019	11/26/2019	2/3/2020	2/12/2020	GoP	29,400,000.00				Flood Control
20A.J0046 - 320102101133000	Rehabilitation of Protection Works along Agno River, Brgy. San Vicente, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/6/2019	11/26/2019	2/3/2020	2/12/2020	GoP	20,335,000.00				Flood Control
20A.J0047 - 310105100357000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads on Secondary Roads along Camiling-Wawa-Bayambang-Malasiqui-Sa Barbara Rd, K0172+(-.006) - K0172+594, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/14/2019	12/3/2019	2/3/2020	2/12/2020	GoP	21,755,020.00				Road
20A.J0048 - 310110100130000	Construction/Upgrading/Rehabilitation of Drainage along National Roads on Primary Roads along Judge Jose de Venecia Sr Ave, K0207+(-.227) - K0207+095, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/14/2019	12/3/2019	10/13/2020	10/22/2020	GoP	12,783,120.00				Drainage
20A.J0049 - 310111100167000	Construction/Upgrading/Rehabilitation of Drainage along National Roads on Secondary Roads along Camiling-Wawa-Bayambang-Malasiqui-Sa Barbara Rd, K0189+870 - K0190+045, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/14/2019	12/3/2019	10/9/2020	10/16/2020	GoP	6,468,000.00				Drainage

20AJ0050 - 310111100168000	Construction/Upgrading/Rehabilitation of Drainage along National Roads on Secondary Roads along Carmen Jct-Bayambang-Manat Rd, KO212+400 - KO212+731, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/14/2019	12/3/2019	2/3/2020	2/12/2020	GoP	6,468,000.00				Drainage
20AJ0051 - 310111100168000	Construction/Upgrading/Rehabilitation of Drainage along National Roads on Secondary Roads along Sn Carlos-Calaiao Rd, KO208+863 - KO208+956, KO211+178 - KO211+268 LS, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/14/2019	12/3/2019	10/9/2020	10/16/2020	GoP	2,546,000.00				Drainage
20AJ0052 - 310202100568000	Road Widening on Secondary Roads along Camiling-Wawa-Bayambang-Malasiqui-Sta. Barbara Road, KO.190+092 – KO.190+932, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2019	12/13/2019	10/13/2020	10/22/2020	GoP	39,200,000.00				Road
20AJ0053 - 310202100568000	Road Widening on Secondary Roads along Carmen Jct-Bayambang-Manat Rd KO204+923 - KO206+205, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2019	12/10/2019	6/2/2020	6/11/2020	GoP	36,430,520.00				Road
20AJ0054 - 310202100570000	Road Widening on Secondary Roads along Sta Barbara Old Rd, KO200+538 - KO201+077, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2019	12/10/2019	2/3/2020	2/12/2020	GoP	17,757,600.00				Road
20AJ0055 - 310202100571000	Road Widening on Secondary Roads along Sta. Barbara-Mangaldan Rd KO202+410 - KO202+548, KO202+622 - KO202+1007, KO203+260 - KO203+959, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2019	12/10/2019	2/3/2020	2/12/2020	GoP	32,741,800.00				Road
20AJ0056 - 310202100572000	Road Widening on Secondary Roads along Villasis-Malasiqui-Sn Carlos Rd, KO189+157 - KO190+660, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2019	12/10/2019	2/3/2020	2/12/2020	GoP	39,727,240.00				Road

20A.J0057 - 31020210057 3000	Road Widening on Secondary Roads along Villasis-Malasiqui-Sn Carlos Rd, KO194+242 KO195+000, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2019	12/10/2019	3/16/2020	5/27/2020	GoP	29,909,600.00				Road
20A.J0058 - 300117205877000	Widening of Road, Brgy. Nancapian, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/22/2019	12/13/2019	3/16/2020	5/27/2020	GoP	14,850,000.00				Road
20A.J0060 - 320101104560000	Construction of Protection Works along Agno River, Brgy. Bogaan, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2019	12/13/2019	10/9/2020	10/16/2020	GoP	2,940,000.00				Flood Control
20A.J0062 - 2000000100017000	Bridge Repairing of Romulo Bridge along Camiling-Wawa-Bayambang-Malasiqui-Sta. Barbara Road, KO173+290, Wawa, Bayambang, Pangasinan (Work Category #12)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	2/12/2020	3/3/2020	3/6/2020	3/9/2020	GoP	275,316.15				Pakyaw Contract
20A.J0063 - 300117205664000	Concreting of Road, Purok IV, Brgy. Lillimasan, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	2/20/2020	3/10/2020	5/20/2020	5/26/2020	GoP	3,960,000.00				Road
20A.J0064 - 300106200371000	Construction of Slope Protection, Malimpec, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	2/28/2020	6/2/2020	10/9/2020	10/16/2020	GoP	4,900,000.00				Flood Control
20A.J0065 - 300106200372000	Construction of Slope Protection, Talaspangan, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	2/28/2020	6/2/2020	10/9/2020	10/16/2020	GoP	4,900,000.00				Flood Control

20A.J0066 - 320101104561000	Construction of Slope Protection along Brgy. Nelnhap, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	2/28/2020	6/2/2020	10/8/2020	10/16/2020	GoP	14,850,000.00				Flood Control
20A.J0067 - 300103202082000	Construction (Completion) of Multi-Purpose Building (Red Cross Building), Agdao, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	2/28/2020	6/2/2020	10/8/2020	10/16/2020	GoP	2,450,000.00				Building
20A.J0068 - 300104213655000	Construction of Multi-Purpose Building (Gym) at Brgy. Tayambani, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	2/28/2020	6/2/2020	10/9/2020	10/16/2020	GoP	4,950,000.00				Building
20A.J0069 - 300104213656000	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Polo, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	2/28/2020	6/2/2020	10/9/2020	10/16/2020	GoP	2,970,000.00				Building
20A.J0070 - 300117205673000	Asphalting of Road at Brgy. Manambong Sur, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	2/28/2020	6/2/2020	10/13/2020	10/22/2020	GoP	2,475,000.00				Road
20A.J0071 - 300107200728000	Construction of Slope Protection along Brgy. Ano, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	3/4/2020	6/2/2020	10/13/2020	10/22/2020	GoP	19,800,000.00				Flood Control
20A.J0072 - 300117205675000	Concreting of Local Road, Sitio Nebalew Purok 2, 110m Sitio Purok 1 at Brgy. Pangalangnan, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	3/4/2020	6/2/2020	10/8/2020	10/16/2020	GoP	2,475,000.00				Road

20AJ0073 - 300116202671000	Raising of Grade, Silio Casintak, Longos, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	3/4/2020	6/2/2020	10/8/2020	10/16/2020	Gap	4,900,000.00				Road
20AJ0074 - 300117205674000	Concreting of Local Road of Phase 2, Brgy. Ambuetei, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	3/4/2020	6/2/2020	10/9/2020	10/16/2020	Gap	2,475,000.00				Road
20AJ0075 - 300103202083000	Construction (Completion) of Multi-Purpose Building, Inerangan, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	3/4/2020	6/2/2020	10/9/2020	10/16/2020	Gap	1,470,000.00				Building
20AJ0076 - 300117205672000	Construction of Local Road, Pantol-San Gabriel Roadline, Brgy. Pantol, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	3/11/2020	6/9/2020	10/8/2020	10/16/2020	Gap	4,950,000.00				Road
20AJ0077 - 300117205676000	Construction of Pantol-San Gabriel Road, Brgy. Pantol, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	3/11/2020	6/9/2020	10/8/2020	10/16/2020	Gap	4,950,000.00				Road
20AJ0078 - 300106200596000	Construction of Protection Works along Binco River at Brgy. Sonquil, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	3/11/2020	6/9/2020	10/9/2020	10/16/2020	Gap	9,900,000.00				Flood Control
20AJ0079 - 3001062003959000	Construction of Slope Protection along Sinucan River, Albago, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	3/11/2020	6/9/2020	10/8/2020	10/16/2020	Gap	7,840,000.00				Flood Control

20AJ0080 - 300106106200370000	Construction of Slope Protection along Sinucalan River, Primitias, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	3/11/2020	6/9/2020	10/13/2020	10/22/2020	GoP	7,840,000.00				Flood Control
20AJ0081 - 300106106200569000	Widening & Drainage Construction at Brgy. Tarece, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	3/13/2020	6/9/2020	10/9/2020	10/16/2020	GoP	2,475,000.00				Road
20AJ0082 - 300104213953000	Construction of Covered Court with Stage and Concrete Fence, Brgy. Tatarac, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	3/13/2020	6/9/2020	10/8/2020	10/16/2020	GoP	4,950,000.00				Building
20AJ0083 - 300117205671000	Concreting of Road Brgy. Nalsian, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	3/13/2020	6/9/2020	10/13/2020	10/22/2020	GoP	9,900,000.00				Road
20AJ0084 - 300104213952000	Construction of Multi-Purpose Gym, Ambonao Elementary School, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	10/12/2020	11/3/2020	12/2/2020	12/9/2020	GoP	4,950,000.00				Building
20AJ0085 - 300103202084000	Construction of Multi-Purpose Building (Day Care Center), Tococ East, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	3/13/2020	6/9/2020	10/13/2020	10/22/2020	GoP	1,950,000.00				Building
20AJ0086 - 300103202085000	Construction of Multi-Purpose Building (Health Center), Pantol, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	3/13/2020	6/9/2020	10/9/2020	10/16/2020	GoP	2,940,000.00				Building

20AJ0087 - 3220101104562000	Construction of Slope Protection along Brgy. Agdao, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	3/13/2020	6/9/2020	10/13/2020	10/22/2020	GoP	14,850,000.00				Flood Control
20AJ0088 - 3001062000567000	Construction of Protection Works Along Sinucalan River at Brgy. Maningding, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	3/13/2020	6/9/2020	10/8/2020	10/16/2020	GoP	9,900,000.00				Flood Control
20AJ0089 - 3001092000565000	Construction of Protection Works Along Sinucalan River at Brgy. Minien, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	5/21/2020	6/11/2020	10/9/2020	10/16/2020	GoP	9,900,000.00				Flood Control
20AJ0090 - 3001092000598000	Construction of Protection Works Along Sinucalan River at Brgy. Tebag, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	5/21/2020	6/11/2020	10/8/2020	10/16/2020	GoP	9,900,000.00				Flood Control
20AJ0091 - 300107200729000	Construction of Water Impounding Depot, Brgy. Duso, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	5/21/2020	6/11/2020	9/25/2020	10/2/2020	GoP	14,850,000.00				Flood Control
20AJ0092 - 300104213949000	Construction of Multi-Purpose Building, Brgy. Padilla-Gomez, City of San Carlos, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	5/21/2020	6/11/2020	6/23/2020	6/29/2020	GoP	2,970,000.00				Building
20AJ0093 - 300104213954000	Construction of Multi-Purpose Building (Auditorium) at Brgy. Ano, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	5/21/2020	6/11/2020	10/9/2020	10/16/2020	GoP	19,800,000.00				Building

20A-J0094 - 2000001000004000	Construction of Protection Works Along Sinucatan River at Brgy. Minien, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	5/21/2020	6/11/2020	10/14/2020	10/22/2020	Gap	9,900,000.00			Flood Control
20A-J0095 - 300118200319000	Construction of Bridge at Brgy. Banaang-Leet, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	5/21/2020	6/11/2020	10/9/2020	10/16/2020	Gap	29,700,000.00			Bridge
20A-J0096 - 300205100003000	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors-Rain Water Collector System	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	5/22/2020	6/11/2020	6/25/2020	7/3/2020	Gap	4,086,775.00			Rain Water Collector
20A-J0097 - 200000100020000	Repair/Maintenance of River Bank Protection along Rio Laguna De Vega Creek, Brgy. Tareco, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	5/29/2020	6/18/2020	7/6/2020	7/17/2020	Gap	3,000,000.00			Flood Control
20A-J0098 - 200000100020000	Repair/Maintenance of River Bank Protection along San Juan River, Brgy. Tebag, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	5/29/2020	6/18/2020	7/6/2020	7/17/2020	Gap	5,000,000.00			Flood Control
20A-J0099 - 200000100019000	Repair/Maintenance of DPWH Building Repair Bay Building - Electrical and Mechanical Building, Tuliao, Sta. Barbara, Pangasinan (Phase II)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	5/29/2020	6/18/2020	7/8/2020	7/13/2020	Gap	1,500,000.00			Building
20A-J0100 - 200000100019000	Repair/Maintenance of DPWH Old Building Supply/Store Room, Pangasinan IV DEO Building, Tuliao, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	5/29/2020	6/18/2020	7/8/2020	7/13/2020	Gap	300,000.00			Building

20AJ0101 (Republish) - 300101200001000	Construction of Four (4) Storey Eight (8) Classroom School Building, Princesas NHS, Mapandan, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	8/13/2020	9/1/2020	9/9/2020	9/16/2020	GoP	18,925,955.32			Building
20AJ0102 - 300101200001000	Construction of Four (4) Storey Eight (8) Classroom School Building, Botao NHS, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	6/19/2020	7/9/2020	8/3/2020	8/12/2020	GoP	19,000,000.00			Building
20AJ0103 (Republish) - 300101200001000	Construction of Four (4) Storey, Eight (8) Classroom School Building, Mabulitec 1S, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	7/10/2020	7/30/2020	8/10/2020	8/18/2020	GoP	19,000,000.00			Building
20AJ0104 - 300101200001000	Construction of Two (2) Storey Six (6) Classroom School Building, Tuliao E/S, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	6/19/2020	7/9/2020	8/3/2020	8/12/2020	GoP	16,242,649.10			Building
20AJ0105 - 300101200001000	Construction of Two (2) Storey Six (6) Classroom School Building, Balite Sur E/S, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	6/24/2020	7/14/2020	8/10/2020	8/18/2020	GoP	16,242,649.10			Building
20AJ0106 - 310203205704000	Concrete of Brgy. Tuliao FMR, Brgy. Tuliao, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	7/22/2020	9/9/2020	9/17/2020	9/23/2020	GoP	12,437,500.00			Road

20AJ0107 - 310203205705000	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	7/22/2020	9/9/2020	9/17/2020	9/23/2020	GoP	12,437,500.00				Road
20AJ0108 - 200000100017000	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/30/2020	10/20/2020	10/26/2020	10/29/2020	GoP	165,716.60				Pakyaw Contract
20AJ0109 - 200000100017000	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/30/2020	10/20/2020	10/26/2020	10/29/2020	GoP	169,236.68				Pakyaw Contract
20AJ0110 - 200000100017000	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/30/2020	10/20/2020	10/26/2020	10/29/2020	GoP	170,005.84				Pakyaw Contract
20AJ0111 - 200000100017000	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/30/2020	10/20/2020	10/26/2020	10/29/2020	GoP	31,400.61				Pakyaw Contract
20AJ0112 - 200000100017000	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/30/2020	10/20/2020	10/26/2020	10/29/2020	GoP	9,550.74				Pakyaw Contract
20AJ0113 - 200000100017000	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/30/2020	10/20/2020	10/26/2020	10/29/2020	GoP	29,263.87				Pakyaw Contract

20A-J0114 - 20000001000017000	Repair/Rehabilitation of Lateral Drainage along Carmen Junction - Bayambang- Manat Road, KO 212+331 - KO 212+344 R/S, Tandoc, San Carlos City, Pangasinan (Work Category No.16)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/30/2020	10/20/2020	10/26/2020	10/29/2020	GoP	29,457.69			Pakyaw Contract
20A-J0115	Concreting of Brgy. Nilombot to Brgy. Malalay FMK, Brgy. Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	12/29/2020	1/19/2021	2/23/2021	3/4/2021	GoP	9,950,000.00			Road

Prepared by:


CONSUELO D. CRUZ
 Head, BAC Secretariat

Recommending Approval:


VALENTIN H. ZAMUDIO
 BAC Chairperson

Approved:


SIMPLICIO O. GONZALES
 District Engineer