

(DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) Final Annual Procurement Plan for CY 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21AJ0001	Preventive Maintenance on Secondary Roads, Asphalt Overlay along Sta. Barbara-Mangaldan Rd. - (K0201+/-160) - K0202+290, Sta. Barbara, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/14/2020	11/5/2020	1/5/2021	1/6/2021	GOP	12,365,640.00			Road
21AJ0002	Construction/Upgrading/Rehabilitation of Drainage on Secondary Roads along Carmen Jct-Bayambang-Manat Rd. - K0204+380 - K0204+598, K0206+205 - K0206+315, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/14/2021	11/3/2020	1/5/2021	1/6/2021	GOP	13,720,000.00			Drainage
21AJ0003 - 310202100765000	Road Widening on Secondary Roads along Carmen Jct-Bayambang-Manat Rd, K0196+161 - K0196+328, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/14/2020	11/3/2020	2/3/2021	2/11/2021	GOP	8,183,000.00			Road
21AJ0004	Construction of Slope Protection Works along Agno River, Barangay Paragos, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/9/2020	12/1/2020	2/3/2021	2/11/2021	GOP	9,900,000.00			Flood Control
21AJ0005 - 3201011106535000	Construction of Slope Protection Works along Binoc River, Brgy. Sonquil, Sta. Barbara, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/14/2020	11/3/2020	2/3/2021	2/11/2021	GOP	27,510,560.00			Flood Control
21AJ0006 - 300107201032000	Construction of Slope Protection along Panaminidnan Creek, Barangay Talang, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2020	12/10/2020	2/3/2021	2/11/2021	GOP	4,950,000.00			Flood Control
21AJ0007 - 300104219707000	Construction (Completion) of 2nd Storey Multi-Purpose Building (Barangay Hall), Barangay Gullig, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/14/2020	11/3/2020	2/3/2021	2/11/2021	GOP	1,485,000.00			Building

21A00008	Preventive Maintenance on Secondary Roads, Asphalt Overlay along Villasis-Malasiqui-Sn Carlos Rd - K0199+040 - K0199+661, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/16/2020	11/5/2020	1/6/2021	1/7/2021	GoP	9,761,780.00			Road
21A00009	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads on Secondary Roads along Sn Carlos-Calasiao Rd - K0212+580 - K0212+685, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	1/22/2021	2/11/2021	4/15/2021	4/16/2021	GoP	3,411,380.00			Road
21A00010	Road Widening on Secondary Roads along Camiling-Wawa-Bayanbang-Malasiqui-Sta. Barbara Rd - K0176+374 - K0177+256, K0178+052 - K0178+280, Bayanbang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	1/16/2020	11/5/2021	1/6/2021	1/7/2021	GoP	16,170,000.00			Road
21A00011	Road Widening on Secondary Roads along Sn Carlos-Calasiao Rd - K0210+220 - K0210+700, K0212+472 - K0212+580, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	1/16/2020	11/5/2021	1/6/2021	1/7/2021	GoP	12,112,800.00			Road
21A00012 - 300109200818000	Construction of Slope Protection Works along Agno River, Barangay San Gabriel 2nd, Bayanbang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/25/2020	12/15/2020	2/3/2021	2/11/2021	GoP	9,900,000.00			Flood Control
21A00013 - 300107201030000	Construction of Slope Protection along Ingatera River, Barangay Barang, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/27/2020	12/17/2020	2/3/2021	2/11/2021	GoP	4,950,000.00			Flood Control
21A00014 - 300107201031000	Construction of Slope Protection along Ingatera River, Barangay Ican, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/27/2020	12/17/2020	2/3/2021	2/11/2021	GoP	4,950,000.00			Flood Control
21A00015	Construction/Upgrading/Rehabilitation of Drainage on Primary Roads along Urdaneta Jct-Dagupan Rd - K0205+176 - K0205+769, K0205+890 - K0206+221, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2021	11/10/2021	1/7/2021	1/8/2021	GoP	21,285,600.00			Drainage

21A00016	Construction/Upgrading/Rehabilitation of Drainage on Secondary Roads along Calasiao Old Rd - K0206+258 - K0207+267, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/27/2021	12/17/2021	2/17/2021	2/18/2021	GoP	19,102,160.00				Drainage
21A00017	Road Widening on Secondary Roads along Villasis-Malasiquil-Sn Carlos Rd - K0187+(-091.50) - K0187+499, K0187+808 - K0187+858, K0187+873 - K0188+013, K0188+028 - K0188+078, Malasiquil, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2021	11/10/2021	1/7/2021	1/8/2021	GoP	19,600,000.00				Road
21A00018 - 300104219712000	Construction (Completion) of Multi-Purpose Building (Hall), Barangay Asin East, Malasiquil, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/21/2020	11/10/2020	2/3/2021	2/11/2021	GoP	1,980,000.00				Building
21A00019 - 300104219713000	Construction of Multi-Purpose Building (Day Care Center), Barangay Payapa, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2020	11/10/2020	2/3/2021	2/11/2021	GoP	1,980,000.00				Building
21A00020 - 300104219715000	Construction of Multi-Purpose Building (Gym), Barangay Nansangaan, Malasiquil, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2020	11/10/2020	2/3/2021	2/11/2021	GoP	2,970,000.00				Building
21A00021 - 300104219716000	Construction of Multi-Purpose Building (Gym), Don Pedro National High School, Barangay Don Pedro, Malasiquil, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2020	11/10/2020	2/3/2021	2/11/2021	GoP	2,970,000.00				Building
21A00022 - 300104219717000	Construction of Multi-Purpose Building (Health Center), Barangay Canan Norte, Malasiquil, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2020	11/10/2020	2/3/2021	2/11/2021	GoP	1,980,000.00				Building

21AJ0023	Construction/Upgrading/Rehabilitation of Drainage on Secondary Roads along Camiling-Wawa-Bayanbang-Malasiqui-Sta. Barbara Rd - KO201+147 - KO201+575, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2020	11/17/2020	1/8/2021	1/11/2021	GOP	9,800,000.00				Drainage
21AJ0024 - 320102104218000	Construction of Slope Protection Works along Sinucalan River, Brgy. Leet, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2020	11/17/2020	2/3/2021	2/11/2021	GOP	49,000,000.00				Flood Control
21AJ0025 - 300107201029000	Construction of Slope Protection along Ingatera River, Barangay Agdao, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2020	12/10/2020	2/3/2021	2/11/2021	GOP	4,950,000.00				Flood Control
21AJ0026 - 300109200814000	Construction of Slope Protection Works along Angatcan River, Barangay Baloling, Mapandan, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2020	12/10/2020	2/3/2021	2/11/2021	GOP	9,900,000.00				Flood Control
21AJ0027 - 300104219710000	Construction (Completion) of Multi-Purpose Building (Gym), Barangay Balaya, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/16/2020	11/5/2020	2/3/2021	2/11/2021	GOP	2,970,000.00				Building
21AJ0028 - 300104219711000	Construction (Completion) of Multi-Purpose Building (Gym), Barangay Mababalingo, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/16/2020	11/5/2020	2/3/2021	2/11/2021	GOP	2,970,000.00				Building
21AJ0029 - 300117208060000	Concreting of Local Road, Barangay Amancosiling Sur, Bayanbang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2020	11/17/2020	2/3/2021	2/11/2021	GOP	1,980,000.00				Road

21AJ0030 - 300117208061000	Concreting of Local Road, Barangay Banaoang, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2020	11/17/2020	2/3/2021	2/11/2021	GOP	1,980,000.00			Road
21AJ0031 - 300117208062000	Concreting of Local Road, Barangay Bobon, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2020	11/17/2020	2/3/2021	2/11/2021	GOP	1,980,000.00			Road
21AJ0032	Road Widening on Secondary Roads along Carmen Jct-Bayanbang-Manat Rd - K0206+415 - K0207+280, K0208+760 - K0209+270, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	1/22/2021	2/11/2021	4/15/2021	4/16/2021	GOP	22,224,440.00			Road
21AJ0033 - 320102104219000	Construction of Slope Protection Works along Sinuculan River, Brgy. Primicias, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2020	11/18/2020	2/3/2021	2/11/2021	GOP	49,000,000.00			Flood Control
21AJ0034 - 300104219718000	Construction of Multi-Purpose Building (Mini-Gym), Barangay M.Soriano, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2020	11/18/2020	2/3/2021	2/11/2021	GOP	1,980,000.00			Building
21AJ0035 - 300109200816000	Construction of Drainage, Barangay Tamaro, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2020	11/18/2020	2/3/2021	2/11/2021	GOP	1,980,000.00			Drainage
21AJ0036 - 300117208065000	Concreting of Local Road, Barangay Palapar Sur, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2020	11/18/2020	2/3/2021	2/11/2021	GOP	1,980,000.00			Road

21AJ0037 - 300117208066000	Concreting of Local Road, Barangay Tanolung, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2020	11/18/2020	2/3/2021	2/11/2021	GOP	1,980,000.00			Road
21AJ0038 - 300117208067000	Concreting of Local Road, Sitio Centeno, Barangay Amacalan, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2020	11/18/2020	2/3/2021	2/11/2021	GOP	1,980,000.00			Road
21AJ0039	Preventive Maintenance on Secondary Roads, Asphalt Overlay along Villasis-Malasiqui-Sn Carlos Rd - KO188+538 - KO191+579, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	1/22/2021	2/11/2021	4/15/2021	4/16/2021	GOP	26,300,260.00			Road
21AJ0040	Concreting of Local Road, Barangay Bari, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/29/2020	11/19/2020	1/12/2021	1/13/2021	GOP	1,980,000.00			Road
21AJ0041 - 300117208071000	Concreting of Local Road, Sitio Malay, Barangay Turac, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/29/2020	11/19/2020	2/3/2021	2/11/2021	GOP	1,980,000.00			Road
21AJ0042 - 300117208070000	Concreting of Local Road, Sitio Egui, Barangay Turac, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/29/2020	11/19/2020	2/3/2021	2/11/2021	GOP	1,980,000.00			Road
21AJ0043	Concreting of Local Road, Sitio Boulevard, Barangay Lasip, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/29/2020	11/19/2021	1/12/2021	1/13/2021	GOP	1,980,000.00			Road

21AJ0044 - 310302100285000	Replacement of Permanent Weak Bridges - Bugtong Br. (000888L2) along Camiling- Mawa-Bayambang-Malasiqui-Sta. Barbara Rd, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/29/2020	12/15/2020	2/3/2021	2/11/2021	GoP	49,000,000.00			Bridge
21AJ0045	Road Widening on Secondary Roads along Villasis-Malasiqui-5n Carlos Rd - K0195+000 - K0195+478, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/2/2020	11/24/2020	1/13/2021	1/14/2021	GoP	21,515,900.00			Road
21AJ0046 - 320102104220000	Rehabilitation/Construction of Protection Works along Simucalan River, Brgy. - Banaoang, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/2/2020	11/24/2020	2/3/2021	2/11/2021	GoP	49,000,000.00			Flood Control
21AJ0047 - 300117208079000	Construction of pathways and Rehabilitation of drainage system at Central I Elementary School, Barangay Roxas, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/2/2020	11/24/2020	2/3/2021	2/11/2021	GoP	500,000.00			Drainage
21AJ0048 - 300117208075000	Concreting of Local Road, Sitio Purok I and Purok II, Barangay Sarcagulis, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/2/2020	11/24/2020	2/3/2021	2/11/2021	GoP	1,980,000.00			Road
21AJ0049 - 300117208063000	Concreting of Local Road, Barangay Loket Sur, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/2/2020	11/24/2020	2/3/2021	2/11/2021	GoP	1,980,000.00			Road
21AJ0050 - 300117208064000	Concreting of Local Road, Barangay Managos, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/2/2020	11/24/2020	2/3/2021	2/11/2021	GoP	1,980,000.00			Road

21AJ0051 - 310305101295000	Widening of Permanent Bridges - Cacaritan Br. (B0086142) along Carmen Jct- Bayambang-Manat Rd, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/2/2020	11/24/2020	2/3/2021	2/11/2021	GoP	7,840,000.00				Bridge
21AJ0052	Road Widening on Secondary Roads along Camiling-Wawa-Bayambang-Malasiqui-Sta. Barbara Rd - KO185+281 - KO186+113, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	1/22/2021	2/11/2021	4/15/2021	4/16/2021	GoP	33,320,000.00				Road
21AJ0053 - 320102104222000	Rehabilitation/Construction of Protection Works along Simucalan River, Brgy. Ventinila, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/2/2020	11/26/2020	2/3/2021	2/11/2021	GoP	29,400,000.00				Flood Control
21AJ0054 - 300104219708000	Construction (Completion) of 2nd Storey Multi-Purpose Building (Barangay Hall), Barangay Polong Norte, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/2/2020	11/26/2020	2/3/2021	2/11/2021	GoP	1,980,000.00				Building
21AJ0055 - 300104219709000	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Gomez, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/2/2020	11/26/2020	2/3/2021	2/11/2021	GoP	1,980,000.00				Building
21AJ0056 - 300117208076000	Concreting of Local Road, Sitio Purok I, Barangay Buenlag 2nd, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/2/2020	11/26/2020	2/3/2021	2/11/2021	GoP	1,980,000.00				Road
21AJ0057 - 300117208077000	Concreting of Local Road, Sitio Purok III- Purok IV, Barangay Potocan, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/2/2020	11/26/2020	2/3/2021	2/11/2021	GoP	1,980,000.00				Road

21AJ0058 - 310305101296000	Widening of Permanent Bridges - Colling Br. (B01401LZ) along Villas-Malasiqui-Sn Carlos Rd, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/2/2020	11/26/2020	2/3/2021	2/11/2021	GOP	10,094,000.00				Bridge
21AJ0059 - 300107201035000	Construction of Slope Protection along San Juan River, Barangay Turac, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/9/2020	12/1/2020	2/3/2021	2/11/2021	GOP	4,950,000.00				Flood Control
21AJ0060 - 320102104221000	Rehabilitation/Construction of Protection Works along Sinucatan River, Brgy. - Manungding, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/9/2020	12/1/2020	2/3/2021	2/11/2021	GOP	49,000,000.00				Flood Control
21AJ0061 - 300107201033000	Construction of Slope Protection along San Juan River, Barangay Calomboyan, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/9/2020	12/1/2020	2/3/2021	2/11/2021	GOP	4,950,000.00				Flood Control
21AJ0062 - 300107201034000	Construction of Slope Protection along San Juan River, Barangay Malacñang, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/9/2020	12/1/2020	2/3/2021	2/11/2021	GOP	4,950,000.00				Flood Control
21AJ0063 - 310305101298000	Widening of Permanent Bridges - Pagal Br. (B00862LZ) along Cammen Jct- Bayambang-Manat Rd, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/9/2020	12/1/2020	2/3/2021	2/11/2021	GOP	7,840,000.00				Bridge
21AJ0064 - 300203101479000	Access Road Leading to Senior Divino Tesoro Shrine, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/27/2020	12/17/2020	2/3/2021	2/11/2021	GOP	29,850,000.00				Road

21AJ0065 - 300109200819000	Construction of Slope Protection Works along Agno River, Barangay Tampog, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2020	12/10/2020	2/3/2021	2/11/2021	GoP	9,900,000.00				Flood Control
21AJ0066 - 300107201025000	Construction of Slope Protection along Apont River, Barangay Abanon, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2020	12/10/2020	2/3/2021	2/11/2021	GoP	4,950,000.00				Flood Control
21AJ0068 - 300117208069000	Concreting of Local Road, Sitio Centro, Barangay Luyan, Mapandan, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2020	12/10/2020	2/3/2021	2/11/2021	GoP	2,970,000.00				Road
21AJ0069	Concreting of Local Road, Sitio Cristy, Barangay Payar, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2020	12/10/2020	1/18/2021	1/19/2021	GoP	1,980,000.00				Road
21AJ0070 - 300107201028000	Construction of Slope Protection along Caba Creek, Barangay Itang, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2020	12/10/2020	2/3/2021	2/11/2021	GoP	4,950,000.00				Flood Control
21AJ0071	Construction of Slope Protection along Binaabalong Creek, Barangay Poblacion, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2020	12/10/2020	2/3/2021	2/11/2021	GoP	4,950,000.00				Flood Control
21AJ0072 - 310305101297000	Widening of Permanent Bridges - Nansagaan Br. (B01994L2) along Villasis-Malasiqui-Sn Carlos Rd, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	1/22/2021	2/11/2021	2/23/2021	3/4/2021	GoP	44,296,000.00				Bridge

21A00073 - 300103203232000	Construction of Multi-Purpose Building (Covered Court), Barangay Palospos, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	1/22/2021	2/11/2021	3/24/2021	3/31/2021	GoP	5,980,000.00			Building
21A00075	Concreting of Local Road, Silo Dusoc, Barangay Mabultac, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	1/25/2020	1/15/2020	1/19/2021	1/20/2021	GoP	1,000,000.00			Road
21A00076	Construction (Completion) of Multi-Purpose Building (Gym), Barangay Sapang, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	1/25/2020	1/15/2020	1/19/2021	1/20/2021	GoP	1,980,000.00			Building
21A00077	Construction of Local Road, Barangay Pasina, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	12/16/2020	1/5/2021	2/9/2021	2/10/2021	GoP	2,970,000.00			Road
21A00082	Widening of Permanent Bridges - Barangobong Br. 2 (B01992L2) along Villasis-Malasiqui-Sn Carlos Rd Phase II, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/27/2020	12/17/2020	2/17/2021	2/18/2021	GoP	2,450,000.00			Bridge
21A00084	Repair/Rehabilitation of Multi-Purpose Building (Health Center), Talospatang, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	1/22/2021	2/11/2021	4/15/2021	4/16/2021	GoP	1,000,000.00			Building
21A00085 - 300103203233000	Construction of Multi-Purpose Building, Brgy. Tayambani, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	1/22/2021	2/11/2021	3/24/2021	3/31/2021	GoP	4,900,000.00			Building

21A30086	Construction of Slope Protection along Ingatera River, Brgy. Barang, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	1/22/2021	2/11/2021	4/15/2021	4/16/2021	GoP	9,900,000.00			Flood Control
21A30087	Construction of Slope Protection Brgy. Talaspalang, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	1/22/2021	2/11/2021	4/15/2021	4/16/2021	GoP	9,900,000.00			Flood Control
21A30088	Construction of Banaang-Let Bridge, Phase II, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	1/22/2021	2/11/2021	4/15/2021	4/16/2021	GoP	14,850,000.00			Bridge
21A30089 - 3201021104217000	Construction of Slope Protection for Marusey River, Barangay Quesban, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	2/8/2021	3/2/2021	3/17/2021	3/25/2021	GoP	4,900,000.00			Flood Control
21A30090	Construction of Slope Protection for Marusey River (Phase 2) in Barangay Quesban, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	3/3/2021	3/23/2021	5/25/2021	5/26/2021	GoP	9,800,000.00			Flood Control

Prepared by:


CONSUELO CRUZ
 Head, BAC Secretariat

Recommending Approval:


JAMES L. ZAMUDIO
 BAC Chairperson

Approved:


SIMPLICIO P. GONZALEZ
 District Engineer