

**(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2021 (Based on GAA)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of)
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO ('000)	
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance- Secondary Roads, Abra-Kalinga Road, K0420+654 - K0421+600		Competitive Bidding	5-Apr-21	27-Apr-21	13-May-21	14-May-21	GAA			20,000.00	Asphalt Overlay 50mm with correction
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance- Tertiary Roads, Abra-Cervantes Road, K0433+042 - K0438+182		Competitive Bidding	5-Apr-21	27-Apr-21	13-May-21	14-May-21	GAA			50,000.00	Asphalt Overlay 50mm with correction
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance- Tertiary Roads, Abra-Cervantes Road, K0438+182 - K0443+323		Competitive Bidding	5-Apr-21	27-Apr-21	13-May-21	14-May-21	GAA			50,000.00	Asphalt Overlay 50mm with correction
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance- Tertiary Roads, Abra-Cervantes Road, K0446+000 - K0453+769		Competitive Bidding	5-Apr-21	27-Apr-21	13-May-21	14-May-21	GAA			50,000.00	Asphalt Overlay 50mm with correction
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance- Tertiary Roads, Abra-Cervantes Road, K0453+769 - K0459+000, K0462+260 - K0463+000, K0475+703 - K0477+500		Competitive Bidding	5-Apr-21	27-Apr-21	13-May-21	14-May-21	GAA			50,000.00	Asphalt Overlay 50mm with correction
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance- Tertiary Roads, Abra-Ilocos Norte Road, K0418+830 - K0422+900		Competitive Bidding	3-May-21	25-May-21	10-Jun-21	11-Jun-21	GAA			50,000.00	Asphalt Overlay 50mm with correction
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Secondary Roads, Abra-Kalinga Road, K0450+750 - K0451+800		Competitive Bidding	3-May-21	25-May-21	10-Jun-21	11-Jun-21	GAA			99,000.00	Reconstruction to Concrete Pavement

**(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2021 (Based on GAA)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of)
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO ('000)	
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Secondary Roads, Abra-Kalinga Road, K0451+800 - K0453+000		Competitive Bidding	3-May-21	25-May-21	10-Jun-21	11-Jun-21	GAA			99,000.00	Reconstruction to Concrete Pavement
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Secondary Roads, Abra-Kalinga Road, K0454+000 - K0455+100		Competitive Bidding	3-May-21	25-May-21	10-Jun-21	11-Jun-21	GAA			99,000.00	Reconstruction to Concrete Pavement
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Secondary Roads, Abra-Kalinga Road, K0455+500 - K0456+600		Competitive Bidding	3-May-21	25-May-21	10-Jun-21	11-Jun-21	GAA			99,000.00	Reconstruction to Concrete Pavement
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Secondary Roads, Abra-Kalinga Road, K0457+000 - K0458+100		Competitive Bidding	3-May-21	25-May-21	10-Jun-21	11-Jun-21	GAA			99,000.00	Reconstruction to Concrete Pavement
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Tertiary Roads, Abra-Ilocos Norte Road, K0430+180 - K0430+300		Competitive Bidding	3-May-21	25-May-21	10-Jun-21	11-Jun-21	GAA			100,000.00	Reconstruction to Concrete Pavement
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Tertiary Roads, Abra-Ilocos Norte Road, K0432+200 - K0432+500		Competitive Bidding	3-May-21	25-May-21	10-Jun-21	11-Jun-21	GAA			99,000.00	Reconstruction to Concrete Pavement



**(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2021 (Based on GAA)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of)
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO ('000)	
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Tertiary Roads, Abra-Ilocos Norte Road, K0434+460 - K0434+550		Competitive Bidding	3-May-21	25-May-21	10-Jun-21	11-Jun-21	GAA			100,000.00	Reconstruction to Concrete Pavement
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Tertiary Roads, Abra-Ilocos Norte Road, K0435+050 - K0435+250		Competitive Bidding	3-May-21	25-May-21	10-Jun-21	11-Jun-21	GAA			100,000.00	Reconstruction to Concrete Pavement
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Tertiary Roads, Abra-Ilocos Norte Road, K0435+600 - K0436+000		Competitive Bidding	3-May-21	25-May-21	10-Jun-21	11-Jun-21	GAA			99,000.00	Reconstruction to Concrete Pavement
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, abd Landslide-Secondary Roads, Abra-Kalinga Road, K0439+200 - K0439+300		Competitive Bidding	4-Feb-21	26-Feb-21	29-Apr-21	30-Apr-21	GAA			100,000.00	Construction of Road Slope Protection Structure
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, abd Landslide-Secondary Roads, Abra-Kalinga Road, K0443+850 - K0444+960		Competitive Bidding	4-Feb-21	26-Feb-21	29-Apr-21	30-Apr-21	GAA			99,800.00	Construction of Road Slope Protection Structure
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, abd Landslide-Secondary Roads, Abra-Kalinga Road, K0444+260 - K0444+417		Competitive Bidding	4-Feb-21	26-Feb-21	29-Apr-21	30-Apr-21	GAA			100,000.00	Construction of Road Slope Protection Structure

**(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2021 (Based on GAA)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of)
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO ('000)	
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, abd Landslide-Secondary Roads, Abra-Kalinga Road, K0451+270 - K0451+370		Competitive Bidding	4-Feb-21	26-Feb-21	29-Apr-21	30-Apr-21	GAA			100,000.00	Construction of Road Slope Protection Structure
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, abd Landslide-Secondary Roads, Abra-Kalinga Road, K0452+387 - K0452+550		Competitive Bidding	4-Feb-21	26-Feb-21	29-Apr-21	30-Apr-21	GAA			100,000.00	Construction of Road Slope Protection Structure
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, abd Landslide-Secondary Roads, Abra-Kalinga Road, K0467+600 - K0467+700		Competitive Bidding	4-Feb-21	26-Feb-21	29-Apr-21	30-Apr-21	GAA			100,000.00	Construction of Road Slope Protection Structure
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, abd Landslide-Tertiary Roads, Abra-Ilocos Norte Road, K0423+950 - K0425+000		Competitive Bidding	3-Feb-21	24-Feb-21	29-Apr-21	30-Apr-21	GAA			99,700.00	Construction of Road Slope Protection Structure
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, abd Landslide-Tertiary Roads, Abra-Ilocos Norte Road, K0431+710 - K0431+800		Competitive Bidding	3-May-21	25-May-21	10-Jun-21	11-Jun-21	GAA			100,000.00	Construction of Road Slope Protection Structure
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, abd Landslide-Tertiary Roads, Abra-Ilocos Norte Road, K0431+850 - K0431+920		Competitive Bidding	3-May-21	25-May-21	10-Jun-21	11-Jun-21	GAA			100,000.00	Construction of Road Slope Protection Structure



**(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2021 (Based on GAA)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of)
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO ('000)	
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, abd Landslide-Tertiary Roads, Abra-Ilocos Norte Road, K0434+650 - K0434+750		Competitive Bidding	3-May-21	25-May-21	10-Jun-21	11-Jun-21	GAA			100,000.00	Construction of Road Slope Protection Structure
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, abd Landslide-Tertiary Roads, Abra-Ilocos Norte Road, K0434+700 - K0435+850		Competitive Bidding	3-May-21	25-May-21	10-Jun-21	11-Jun-21	GAA			100,000.00	Construction of Road Slope Protection Structure
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, abd Landslide-Tertiary Roads, Abra-Ilocos Norte Road, K0435+000 - K0435+200		Competitive Bidding	4-Feb-21	26-Feb-21	29-Apr-21	30-Apr-21	GAA			100,000.00	Construction of Road Slope Protection Structure
	OO1: Ensure Safe and Reliable National Road System, Network Development - Construction of Missing Links/ New Roads, Abra-Cervantes Road, Abra		Competitive Bidding	4-Feb-21	1-Feb-36	30-Mar-21	31-Mar-21	GAA			31,753.00	Construction of Concrete Road
	OO1: Ensure Safe and Reliable National Road System, Network Development - Construction of Missing Links/ New Roads, Besao-Tubo (via Tamboan) Road, Package A, Abra		Competitive Bidding	4-Feb-21	26-Feb-21	30-Mar-21	31-Mar-21	GAA			25,000.00	Construction of Concrete Road
	OO1: Ensure Safe and Reliable National Road System, Network Development - Paving of Unpaved Roads - Secondary Roads, Abra-Kalinga Road, K0470+086-K0470+613, K0470+840-K0470+873, K0471+065.70-K0471+134.90, K0471+189-K0471+293.70, K0471+389.80-K0471+437.90, K0471+550.90-K0471+582.80, K0471+687-K0471+806.90, K0471+806.90-K0471+910.40, K0472+023.60-K0472+074.80, K0472+092.50-K0472+101.70 (LS)		Competitive Bidding	5-Feb-21	5-Mar-21	29-Apr-21	30-Apr-21	GAA			55,000.00	Construction of Concrete Road

**(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2021 (Based on GAA)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO ('000)	
	OO1: Ensure Safe and Reliable National Road System, Network Development - Paving of Unpaved Roads - Secondary Roads, Abra-Kalinga Road, K0472+101.70-K0472+184.40, K0472+184.40-K0472+237.60 (LS), K0472+237.60-K0472+305.30, K0472+357.30-K0472+792.80, K0472+851-K0472+892, K0472+892-K0472+938.50 (LS), K0473+000-K0473+015 (LS), K0473+015-K0473+067.90, K0473+201.20-K0473+306.30 (RS), K0473+306.30-K0473+376.30, K0473+770-K0474+138.70, K0479+934-K0480+000, K0482+045.40-K0482+292, K0485+004.80-K0485+141 (RS), K0485+141-K0485+150.50, K0485+150.50-K0485+240.80 (RS)		Competitive Bidding	5-Feb-21	5-Mar-21	29-Apr-21	30-Apr-21	GAA			75,000.00	Construction of Concrete Road
	OO1: Ensure Safe and Reliable National Road System, Bridge Program - Alinaya Br. (B02224LZ) along Abra-Ilocos Sur Road (Phase II)		Competitive Bidding	4-Feb-21	3-Mar-21	29-Apr-21	30-Apr-21	GAA			60,000.00	Replacement of Bridge
	OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Installation of Pumping Station at Barangay Bumagcat, Tayum, Abra		Competitive Bidding	19-Jan-21	9-Feb-21	15-Feb-21	23-Feb-21	GAA			8,370.00	Installation of Pumping Station
	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Alimusgan-Bai-Caganayan Road leading to Kaparkan Falls, Brgy. Caganayan, Tineg, Abra		Competitive Bidding	25-Jan-21	15-Feb-21	13-May-21	14-May-21	GAA			2,060.00	Construction of Concrete Road
	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Manabo-Luba-Tubo Road leading to Kili Falls and Hot Spring, Brgy. Kili, Tubo, Abra		Competitive Bidding	21-Jan-21	11-Feb-21	13-May-21	14-May-21	GAA			2,060.00	Construction of Concrete Road



**(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2021 (Based on GAA)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of)
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO ('000)	
	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Quirsodan-Baquero Road leading to Panacisan River and Rock Formation, Licuan-Baay, Abra		Competitive Bidding	19-Jan-21	9-Feb-21	13-May-21	14-May-21	GAA			2,500.00	Construction of Concrete Road
	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Abra-Cervantes Road-Palaquio Road in support of Cacao Industry, Bucay, Abra		Competitive Bidding	11-Jan-21	1-Feb-21	13-May-21	14-May-21	GAA			3,000.00	Construction of Concrete Road
	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Alaoa to Lapat Balantay Road in support to Coffee Industry, Tineg, Abra		Competitive Bidding	11-Jan-21	1-Feb-21	13-May-21	14-May-21	GAA			3,000.00	Construction of Concrete Road
	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Daguioman-Bucay Road, in support of Coffee, Fruit, Cacao and Homestyles Industries, Daguioman, Bucloc, Sallapadan and Bucay, Abra		Competitive Bidding	2-Feb-21	24-Feb-21	22-Feb-21	12-Mar-21	GAA			3,000.00	Construction of Concrete Road
	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Junction Silet San Juan to Tineg Boundary Leading to the Coffee Plantations in support to the Coffee Industry, Tineg, Abra		Competitive Bidding	21-Jan-21	11-Feb-21	22-Feb-21	3-Mar-21	GAA			3,000.00	Construction of Concrete Road
	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Lamunan-Ableg Road in support of Coffee, Fruit, and Homestyles Industry, Daguioman, Abra		Competitive Bidding	11-Jan-21	1-Feb-21	13-May-21	14-May-21	GAA			3,000.00	Construction of Concrete Road

**(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2021 (Based on GAA)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO ('000)	
	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Nagpaoyan-Mapisla Road in support of Coffee Industry, Licuan-Baay, Abra		Competitive Bidding	25-Jan-21	15-Feb-21	13-May-21	14-May-21	GAA			3,000.00	Construction of Concrete Road
	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Poblacion Tubo to Quirino Road Connecting Poblacion, Tubo to Quirino, Ilocos Sur in support to the Loomweaving Industry, Tubo, Abra		Competitive Bidding	19-Jan-21	9-Feb-21	13-May-21	14-May-21	GAA			3,000.00	Construction of Concrete Road
	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Sto. Tomas-Luba Road Connecting Santo Tomas Manabo to Luba in support to the Processed Food, Loomweaving and Furniture Industries, Luba and Manabo, Abra		Competitive Bidding	21-Jan-21	11-Feb-21	13-May-21	14-May-21	GAA			3,000.00	Construction of Concrete Road
	Local Program, Buildings and Other Structures - Multipurpose / Facilities - National Building Program, Construction (Completion) of DPWH Abra DEO, Rizal Street, Zone 7, Bangued, Abra		Competitive Bidding	5-Feb-21	1-Mar-21	13-May-21	14-May-21	GAA			10,000.00	Completion
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Ansad Flood Control, Barangay Poblacion, La Paz, Abra		Competitive Bidding	29-Jan-21	19-Feb-21	13-May-21	14-May-21	GAA			50,000.00	Construction of Flood Mitigation Structure
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Badas Flood Control, Barangay Badas, San Juan, Abra		Competitive Bidding	3-Mar-21	24-Mar-21	13-May-21	14-May-21	GAA			50,000.00	Construction of Flood Mitigation Structure



**(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2021 (Based on GAA)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of)
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO ('000)	
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Badas-Lam-ag Flood Control, San Juan, Abra		Competitive Bidding	1-Feb-21	22-Feb-21	13-May-21	14-May-21	GAA			100,000.00	Construction of Flood Mitigation Structure
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Barbarsic Flood Control, San Juan, Abra		Competitive Bidding	1-Feb-21	22-Feb-21	13-May-21	14-May-21	GAA			100,000.00	Construction of Flood Mitigation Structure
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Bollilising Flood Control Phase II, Sta. 27+000 - Sta. 27+500, Villaviciosa, Abra		Competitive Bidding	26-Feb-21	18-Mar-21	13-May-21	14-May-21	GAA			20,000.00	Construction of Flood Mitigation Structure
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Botnong Flood Control, Tineg, Abra		Competitive Bidding	3-Feb-21	24-Feb-21	13-May-21	14-May-21	GAA			50,000.00	Construction of Flood Mitigation Structure
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Bulbulala Flood Control Structure, Sta. 45+400 - Sta. 45+900, La Paz, Abra		Competitive Bidding	3-Feb-21	2-Mar-21	13-May-21	14-May-21	GAA			50,000.00	Construction of Flood Mitigation Structure

**(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2021 (Based on GAA)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO ('000)	
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Buli Flood Control Structure, Sta. 6+500 - Sta. 7+000, La Paz, Abra		Competitive Bidding	1-Feb-21	22-Feb-21	13-May-21	14-May-21	GAA			50,000.00	Construction of Flood Mitigation Structure
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Cabaroan Flood Control, Tayum, Abra		Competitive Bidding	11-Feb-21	3-Mar-21	13-May-21	14-May-21	GAA			50,000.00	Construction of Flood Mitigation Structure
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Dalen Flood Control, La Paz, Abra		Competitive Bidding	29-Jan-21	19-Feb-21	13-May-21	14-May-21	GAA			50,000.00	Construction of Flood Mitigation Structure
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Deet - Poblacion Flood Control, Tayum, Abra		Competitive Bidding	4-Feb-21	3-Mar-21	13-May-21	14-May-21	GAA			100,000.00	Construction of Flood Mitigation Structure
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Demet Flood Control, La Paz, Abra		Competitive Bidding	3-Feb-21	24-Feb-21	13-May-21	14-May-21	GAA			100,000.00	Construction of Flood Mitigation Structure



**(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2021 (Based on GAA)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of)
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO ('000)	
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Gomomot Flood Control, Barangay Patiao, Peñarrubia, Abra		Competitive Bidding	4-Feb-21	26-Feb-21	13-May-21	14-May-21	GAA			50,000.00	Construction of Flood Mitigation Structure
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Guab - Demet Flood Control, La Paz, Abra		Competitive Bidding	3-Feb-21	24-Feb-21	13-May-21	14-May-21	GAA			50,000.00	Construction of Flood Mitigation Structure
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Isit Flood Control Phase III, Sta. 0+200 - Sta. 0+700, Dolores, Abra		Competitive Bidding	4-Feb-21	1-Mar-21	13-May-21	14-May-21	GAA			20,000.00	Construction of Flood Mitigation Structure
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Malabbaga Flood Control, La Paz, Abra		Competitive Bidding	3-Feb-21	3-Mar-21	13-May-21	14-May-21	GAA			100,000.00	Construction of Flood Mitigation Structure
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Malabbaga Flood Control, Sta. 58+300 - 58+800, La Paz, Abra		Competitive Bidding	3-Feb-21	24-Feb-21	13-May-21	14-May-21	GAA			30,000.00	Construction of Flood Mitigation Structure

**(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2021 (Based on GAA)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO (000)	
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Manicbel Flood Control, Sallapadan, Abra		Competitive Bidding	4-Feb-21	26-Feb-21	13-May-21	14-May-21	GAA			100,000.00	Construction of Flood Mitigation Structure
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Mausoc - Labaan Flood Control Structure, Sta. 0+000 - Sta. 0+500, San Quintin, Abra		Competitive Bidding	27-Jan-21	17-Feb-21	13-May-21	14-May-21	GAA			50,000.00	Construction of Flood Mitigation Structure
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Noro Flood Control, Barangay Poblacion, La Paz, Abra		Competitive Bidding	3-Feb-21	24-Feb-21	13-May-21	14-May-21	GAA			50,000.00	Construction of Flood Mitigation Structure
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Pagala Flood Control, Bucay, Abra		Competitive Bidding	17-Feb-21	10-Mar-21	13-May-21	14-May-21	GAA			100,000.00	Construction of Flood Mitigation Structure
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Pakiling Flood Control Phase II, Sta. 64+400 - Sta. 64+900, Bucay, Abra		Competitive Bidding	9-Feb-21	29-Mar-21	13-May-21	14-May-21	GAA			20,000.00	Construction of Flood Mitigation Structure



**(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2021 (Based on GAA)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of)
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO ('000)	
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Pakiling-Bangloloao Flood Control, Barangay Pakiling, Bucay, Abra		Competitive Bidding	9-Feb-21	2-Mar-21	13-May-21	14-May-21	GAA			50,000.00	Construction of Flood Mitigation Structure
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Pantoc-Pakiling Flood Control, Bucay, Abra		Competitive Bidding	9-Feb-21	2-Mar-21	13-May-21	14-May-21	GAA			100,000.00	Construction of Flood Mitigation Structure
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Patiao Flood Control, Peñarrubia, Abra		Competitive Bidding	4-Feb-21	16-Feb-21	13-May-21	14-May-21	GAA			100,000.00	Construction of Flood Mitigation Structure
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Patiao Flood Control, Sta. 67+300 - 67+800, Peñarrubia, Abra		Competitive Bidding	4-Feb-21	16-Feb-21	13-May-21	14-May-21	GAA			30,000.00	Construction of Flood Mitigation Structure
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Patoc Flood Control Phase II, Sta. 0+000 - Sta. 0+500, Bucay, Abra		Competitive Bidding	3-Feb-21	16-Feb-21	13-May-21	14-May-21	GAA			20,000.00	Construction of Flood Mitigation Structure

**(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2021 (Based on GAA)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO ('000)	
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Patoc Flood Control, Sta. 0+100 - 0+600, Bucay, Abra		Competitive Bidding	3-Feb-21	16-Feb-21	13-May-21	14-May-21	GAA			30,000.00	Construction of Flood Mitigation Structure
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Patoc-Dugong Flood Control, Bucay, Abra		Competitive Bidding	3-Feb-21	16-Feb-21	13-May-21	14-May-21	GAA			100,000.00	Construction of Flood Mitigation Structure
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Pawa Flood Control, Lagangilang, Abra		Competitive Bidding	29-Jan-21	19-Feb-21	13-May-21	14-May-21	GAA			50,000.00	Construction of Flood Mitigation Structure
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Presentar Flood Control, Barangay Presentar, Lagangilang, Abra		Competitive Bidding	29-Jan-21	19-Feb-21	13-May-21	14-May-21	GAA			50,000.00	Construction of Flood Mitigation Structure
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Pulot - Kiwas Flood Control, Lagayan, Abra		Competitive Bidding	1-Feb-21	22-Feb-21	13-May-21	14-May-21	GAA			100,000.00	Construction of Flood Mitigation Structure



**(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2021 (Based on GAA)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of)
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO ('000)	
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Riag Flood Control Structure, Sta. 30+700 - Sta. 31+200, Peñarrubia, Abra		Competitive Bidding	4-Feb-21	26-Feb-21	13-May-21	14-May-21	GAA			50,000.00	Construction of Flood Mitigation Structure
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Sagang Flood Control, Lacub, Abra		Competitive Bidding	22-Feb-21	15-Mar-21	13-May-21	14-May-21	GAA			50,000.00	Construction of Flood Mitigation Structure
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of San Juan Flood Control, Manabo, Abra		Competitive Bidding	3-Feb-21	24-Feb-21	13-May-21	14-May-21	GAA			100,000.00	Construction of Flood Mitigation Structure
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of San Juan Sur Flood Control, Barangay San Juan Sur, Manabo, Abra		Competitive Bidding	29-Jan-21	19-Feb-21	13-May-21	14-May-21	GAA			50,000.00	Construction of Flood Mitigation Structure
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Sinalang Flood Control, Peñarrubia, Abra		Competitive Bidding	4-Feb-21	26-Feb-21	13-May-21	14-May-21	GAA			100,000.00	Construction of Flood Mitigation Structure

**(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2021 (Based on GAA)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO ('000)	
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Soot Flood Control, Barangay Mudeng, La Paz, Abra		Competitive Bidding	29-Jan-21	19-Feb-21	13-May-21	14-May-21	GAA			50,000.00	Construction of Flood Mitigation Structure
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Upper Demet Flood Control, La Paz, Abra		Competitive Bidding	3-Feb-21	24-Feb-21	13-May-21	14-May-21	GAA			50,000.00	Construction of Flood Mitigation Structure
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction of Wayangan Flood Control, Tubo, Abra		Competitive Bidding	4-Feb-21	26-Feb-21	13-May-21	14-May-21	GAA			100,000.00	Construction of Flood Mitigation Structure
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/ Facilities, Construction Upper Cardona Flood Control, Dolores, Abra		Competitive Bidding	4-Feb-21	3-Mar-21	13-May-21	14-May-21	GAA			100,000.00	Construction of Flood Mitigation Structure
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, National Roads and Bridges, National Roads, Rehabilitation/Improvement of Bangued-Cadre Road, Bangued, Abra		Competitive Bidding	3-May-21	25-May-21	10-Jun-21	11-Jun-21	GAA			20,000.00	Rehabilitation of Concrete Road



**(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2021 (Based on GAA)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of)
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO ('000)	
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, National Roads and Bridges, National Roads, Rehabilitation/Improvement of Lagangilang Access Road, Abra - Kalinga Road Junction - Pagpagatpat, Aguet-Pagpagatpat, Lagangilang, Abra		Competitive Bidding	3-May-21	25-May-21	10-Jun-21	11-Jun-21	GAA			20,000.00	Rehabilitation of Concrete Road
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Bangued Central Roads Drainage Canal, Bangued, Abra		Competitive Bidding	3-May-21	25-May-21	10-Jun-21	11-Jun-21	GAA			50,000.00	Construction of Drainage Structure along Road
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Danglas Barrio Road, Danglas, Abra		Competitive Bidding	27-Jan-21	18-Feb-21	10-Jun-21	11-Jun-21	GAA			50,000.00	Construction of Concrete Road
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Poblacion-Buli-Malabbaga Road with Asphalt Overlay (Concreting of off-carriageway) Poblacion and Buli, La Paz, Abra		Competitive Bidding	3-May-21	25-May-21	10-Jun-21	11-Jun-21	GAA			50,000.00	Construction of Asphalt Road
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Upper Tineg Road, Tineg, Abra		Competitive Bidding	3-May-21	25-May-21	10-Jun-21	11-Jun-21	GAA			50,000.00	Construction of Gravel Road

**(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2021 (Based on GAA)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO ('000)	
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Bucay North Road with Road Opening, Pagala Section, Bucay, Abra		Competitive Bidding	3-May-21	25-May-21	10-Jun-21	11-Jun-21	GAA			100,000.00	Rehabilitation of Concrete Road
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Bucay North Road with Road Opening, San Miguel-Bancagan Section, Bucay, Abra		Competitive Bidding	3-May-21	25-May-21	10-Jun-21	11-Jun-21	GAA			100,000.00	Rehabilitation of Concrete Road
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Peñarrubia Cawaw Road, Peñarrubia, Abra		Competitive Bidding	3-May-21	25-May-21	10-Jun-21	11-Jun-21	GAA			50,000.00	Rehabilitation of Concrete Road
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation of Tuquib-Tamac Road, Villaviciosa, Abra		Competitive Bidding	3-May-21	25-May-21	10-Jun-21	11-Jun-21	GAA			50,000.00	Rehabilitation of Concrete Road
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation/Construction of Road, La Paz, Abra		Competitive Bidding	3-May-21	25-May-21	10-Jun-21	11-Jun-21	GAA			100,000.00	Rehabilitation/ Construction of Concrete Road
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation/Improvement of Bucay-Manabo Road, Bucay and Manabo, Abra		Competitive Bidding	3-May-21	25-May-21	10-Jun-21	11-Jun-21	GAA			40,000.00	Rehabilitation of Concrete Road



**(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2021 (Based on GAA)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of)
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO ('000)	
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation/Improvement of San Isidro Road Phase 2, San Isidro, Abra		Competitive Bidding	3-May-21	25-May-21	10-Jun-21	11-Jun-21	GAA			50,000.00	Rehabilitation of Concrete Road
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation/Improvement of Villaviciosa Road Phase 1, Villaviciosa, Abra		Competitive Bidding	3-May-21	25-May-21	10-Jun-21	11-Jun-21	GAA			50,000.00	Rehabilitation of Concrete Road
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Rehabilitation/Improvement of Villaviciosa Road Phase 2, Villaviciosa, Abra		Competitive Bidding	3-May-21	25-May-21	10-Jun-21	11-Jun-21	GAA			50,000.00	Rehabilitation of Concrete Road
	Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Repair/Rehabilitation of Abra-Ilocos Norte Road, K0416 + 000 - K0419 + 000, Benben and Vanan, La Paz, Abra		Competitive Bidding	5-Feb-21	1-Mar-21	10-Jun-21	11-Jun-21	GAA			25,000.00	Rehabilitation of Concrete Road
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Abra Central Market, Brgy. Mudeng, La Paz, Abra		Competitive Bidding	22-Mar-21	12-Apr-21	10-Jun-21	11-Jun-21	GAA			50,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court), Abualan, San Juan, Abra		Competitive Bidding	29-Dec-20	29-Jan-21	3-Feb-21	12-Feb-21	GAA			3,000.00	Construction of Multi-Purpose Building

**(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2021 (Based on GAA)**

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO ('000)	
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court), Agsimao, Tineg, Abra		Competitive Bidding	5-Feb-21	31-Mar-21	13-May-21	14-May-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court), Bacag, Lacub, Abra		Competitive Bidding	4-Jan-21	25-Jan-21	3-Feb-21	12-Feb-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court), Bagalay, Tayum, Abra		Competitive Bidding	14-Jan-21	3-Feb-21	22-Feb-21	3-Mar-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court), Bangcagan, Bucay, Abra		Competitive Bidding	14-Jan-21	3-Feb-21	13-May-21	14-May-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court), Banglolao, Bucay, Abra		Competitive Bidding	15-Jan-21	4-Feb-21	13-May-21	14-May-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court), Basbasa, Tayum, Abra		Competitive Bidding	18-Jan-21	8-Feb-21	15-Feb-21	26-Feb-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court), Benben, La Paz, Abra		Competitive Bidding	4-Jan-21	25-Jan-21	3-Feb-21	12-Feb-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court), Bugbog, Bucay, Abra		Competitive Bidding	15-Jan-21	4-Feb-21	17-Feb-21	26-Feb-21	GAA			3,000.00	Construction of Multi-Purpose Building



**(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2021 (Based on GAA)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of)
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO ('000)	
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court), Cabaroan, Dolores, Abra		Competitive Bidding	19-Jan-21	8-Feb-21	15-Feb-21	24-Feb-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court), Canan, La Paz, Abra		Competitive Bidding	14-Jan-21	3-Feb-21	13-May-21	14-May-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court), Cardona, Dolores, Abra		Competitive Bidding	19-Jan-21	8-Feb-21	15-Feb-21	22-Feb-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court), Cogon, Tineg, Abra		Competitive Bidding	5-Feb-21	31-Mar-21	13-May-21	14-May-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court), Dalit, Pilar, Abra		Competitive Bidding	25-Jan-21	15-Feb-21	13-May-21	14-May-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court), Danac, Boliney, Abra		Competitive Bidding	28-Jan-21	18-Feb-21	13-May-21	14-May-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court), Guimba, San Juan, Abra		Competitive Bidding	19-Jan-21	8-Feb-21	16-Feb-21	22-Feb-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court), Isit, Dolores, Abra		Competitive Bidding	14-Jan-21	3-Feb-21	15-Feb-21	22-Feb-21	GAA			3,000.00	Construction of Multi-Purpose Building

**(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2021 (Based on GAA)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO ('000)	
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court), Laguiben, Lagangilang, Abra		Competitive Bidding	19-Jan-21	8-Feb-21	22-Feb-21	3-Mar-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court), Lublubba, Dolores, Abra		Competitive Bidding	19-Jan-21	8-Feb-21	16-Feb-21	26-Feb-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court), Nagaparan, Danglas, Abra		Competitive Bidding	15-Jan-21	4-Feb-21	13-May-21	14-May-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court), Nagtipulan, Lagangilang, Abra		Competitive Bidding	28-Dec-20	18-Jan-21	2-Feb-21	11-Feb-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court), Nagtupacan, Lagangilang, Abra		Competitive Bidding	28-Dec-20	18-Jan-21	2-Feb-21	11-Feb-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court), Pakiling, Bucay, Abra		Competitive Bidding	13-Jan-21	2-Feb-21	13-May-21	14-May-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court), Patoc, Bucay, Abra		Competitive Bidding	13-Jan-21	2-Feb-21	13-May-21	14-May-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court), Poblacion, Malibcong, Abra		Competitive Bidding	29-Dec-20	19-Jan-21	3-Feb-21	12-Feb-21	GAA			3,000.00	Construction of Multi-Purpose Building



**(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2021 (Based on GAA)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of)
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO ('000)	
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court), Poblacion, San Isidro, Abra		Competitive Bidding	15-Jan-21	4-Feb-21	13-May-21	14-May-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court), Presentar, Lagangilang, Abra		Competitive Bidding	28-Dec-20	18-Jan-21	2-Feb-21	11-Feb-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court), San Juan Sur, Manabo, Abra		Competitive Bidding	3-May-21	25-May-21	10-Jun-21	11-Jun-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court), Santa Rosa, Bangued, Abra		Competitive Bidding	29-Dec-20	19-Jan-21	13-May-21	14-May-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court), Talampac, Lacub, Abra		Competitive Bidding	29-Dec-20	19-Jan-21	3-Feb-21	12-Feb-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court), Toon, La Paz, Abra		Competitive Bidding	4-Jan-21	25-Jan-21	3-Feb-21	12-Feb-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court), Velasco, Tayum, Abra		Competitive Bidding	14-Jan-21	3-Feb-21	15-Feb-21	24-Feb-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (La Paz Integrated School Covered Court), Poblacion, La Paz, Abra		Competitive Bidding	20-Jan-21	10-Feb-21	13-May-21	14-May-21	GAA			5,000.00	Construction of Multi-Purpose Building

**(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2021 (Based on GAA)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO ('000)	
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Patucannay, Bangued, Abra		Competitive Bidding	4-Jan-21	25-Jan-21	13-May-21	14-May-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Student Center/Guidance Office, ASIST - Bangued Campus, Bangued, Abra		Competitive Bidding	27-Jan-21	17-Feb-21	24-Feb-21	5-Mar-21	GAA			2,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Student Center/Guidance Office, ASIST - Lagangilang Campus, Lagangilang, Abra		Competitive Bidding	27-Jan-21	17-Feb-21	26-Feb-21	8-Mar-21	GAA			2,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multipurpose Building, Zone 4, Bangued, Abra		Competitive Bidding	5-Feb-21	1-Mar-21	13-May-21	14-May-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Flood Control and Drainage, Drainage / Protection Works, Construction of BoxCulvert along Las-Ud Creek, Brgy. Buli, La Paz, Abra		Competitive Bidding	3-Feb-21	24-Feb-21	13-May-21	14-May-21	GAA			10,000.00	Construction of Drainage Canal
	Local Infrastructure Program, Flood Control and Drainage, Drainage / Protection Works, Construction of Drainage Canal, North Poblacion, Bucay, Abra		Competitive Bidding	15-Jan-21	4-Feb-21	13-May-21	14-May-21	GAA			2,000.00	Construction of Drainage Canal
	Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Calao Road, Calao, Bucay, Abra		Competitive Bidding	25-Jan-21	15-Feb-21	13-May-21	14-May-21	GAA			3,000.00	Construction of Concrete Road
	Local Infrastructure Program, Local Roads and Bridges, Local Bridges, Construction of Madegnak Bridge, Tineg, Abra		Competitive Bidding	15-Mar-21	5-Apr-21	13-May-21	14-May-21	GAA			25,000.00	Construction of Bridge



**(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2021 (Based on GAA)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO ('000)	
	Local Infrastructure Program, Water Management Facilities, Water Supply, Improvement of Water System (Additional Source), Lumaba, Villaviciosa, Abra		Competitive Bidding	21-Jan-21	11-Feb-21	13-May-21	14-May-21	GAA			2,000.00	Improvement of Water System
	Local Infrastructure Program, Water Management Facilities, Water Supply, Improvement of Water System, Laplapog, Villaviciosa, Abra		Competitive Bidding	21-Jan-21	11-Feb-21	13-May-21	14-May-21	GAA			2,000.00	Improvement of Water System
	Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security, Installation of Road Safety Devices (Solar Studs) along Abra-Ilocos Sur Road, K0387+(-957)-K0392+359		Competitive Bidding	28-Jan-21	18-Feb-21	13-May-21	14-May-21	GAA			50,000.00	Road Safety: Road Signs
	Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security, Installation/Application/Construction of Road Safety Devices along Abra - Cervantes Road; K0433+000 - K0445+000		Competitive Bidding	2-Feb-21	26-Feb-21	13-May-21	14-May-21	GAA			50,000.00	Road Safety: Road Signs
	Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security, Installation/Application/Construction of Road Safety Devices along Abra - Cervantes Road; K0445+100 - K0457+500		Competitive Bidding	2-Feb-21	24-Feb-21	13-May-21	14-May-21	GAA			50,000.00	Road Safety: Road Signs
	Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security, Installation/Application/Construction of Road Safety Devices along Abra - Cervantes Road; K0471+100 - K0478+732		Competitive Bidding	2-Feb-21	24-Feb-21	13-May-21	14-May-21	GAA			50,000.00	Road Safety: Road Signs

**(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2021 (Based on GAA)**

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO ('000)	
	Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security, Installation/Application/Construction of Road Safety Devices along Abra - Ilocos Norte Road; K0412+000 - K0434+000		Competitive Bidding	1-Feb-21	26-Feb-21	13-May-21	14-May-21	GAA			50,000.00	Road Safety: Road Signs
	Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security, Installation/Application/Construction of Road Safety Devices along Abra - Ilocos Norte Road; K0434+100 - K0443+000		Competitive Bidding	28-Jan-21	18-Feb-21	13-May-21	14-May-21	GAA			50,000.00	Road Safety: Road Signs
	Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security, Installation/Application/Construction of Road Safety Devices along Abra - Ilocos Norte Road; K0443+100 - K0450+000		Competitive Bidding	1-Feb-21	26-Feb-21	13-May-21	14-May-21	GAA			50,000.00	Road Safety: Road Signs
	Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security, Installation/Application/Construction of Road Safety Devices along Abra - Kalinga Road; K0410+000 - K0430+000		Competitive Bidding	1-Feb-21	22-Feb-21	13-May-21	14-May-21	GAA			50,000.00	Road Safety: Road Signs
	Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security, Installation/Application/Construction of Road Safety Devices along Abra - Kalinga Road; K0430+150 - K0444+000		Competitive Bidding	29-Jan-21	26-Feb-21	13-May-21	14-May-21	GAA			50,000.00	Road Safety: Road Signs



**(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2021 (Based on GAA)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of)
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO ('000)	
	Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security, Installation/Application/Construction of Road Safety Devices along Abra - Kalinga Road; K0444+120 - K0460+000		Competitive Bidding	29-Jan-21	26-Feb-21	13-May-21	14-May-21	GAA			50,000.00	Road Safety: Road Signs
	Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security, Installation/Application/Construction of Road Safety Devices along Abra - Kalinga Road; K0460+150 - K0480+000		Competitive Bidding	28-Jan-21	26-Feb-21	13-May-21	14-May-21	GAA			50,000.00	Road Safety: Road Signs
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court) at Barangay Abaquid, Danglas, Abra		Competitive Bidding	13-Jan-21	2-Feb-21	13-May-21	14-May-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court) at Barangay Ampalioc, Luba, Abra		Competitive Bidding	25-Jan-21	15-Feb-21	13-May-21	14-May-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court) at Barangay Bilabila, Sallapadan, Abra		Competitive Bidding	5-Feb-21	31-Mar-21	13-May-21	14-May-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court) at Barangay Bulbulala, Licuan-Baay, Abra		Competitive Bidding	14-Jan-21	3-Feb-21	13-May-21	14-May-21	GAA			3,000.00	Construction of Multi-Purpose Building

**(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2021 (Based on GAA)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO ('000)	
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court) at Barangay Cabaroan, Danglas, Abra		Competitive Bidding	13-Jan-21	2-Feb-21	13-May-21	14-May-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court) at Barangay Mudeng, La Paz, Abra		Competitive Bidding	13-Jan-21	2-Feb-21	13-May-21	14-May-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court) at Barangay Poblacion, Lacub, Abra		Competitive Bidding	28-Dec-20	18-Jan-21	2-Feb-21	11-Feb-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court) at Barangay Poblacion, Lagayan, Abra		Competitive Bidding	25-Jan-21	15-Feb-21	13-May-21	14-May-21	GAA			5,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court) at Barangay San Miguel, Bucay, Abra		Competitive Bidding	15-Jan-21	4-Feb-21	13-May-21	14-May-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court) at Barangay Taripan, Malibcong, Abra		Competitive Bidding	29-Dec-20	19-Jan-21	2-Feb-21	11-Feb-21	GAA			3,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building (Covered Court) at Pilar Rural High School, Pilar, Abra		Competitive Bidding	28-Dec-20	18-Jan-21	2-Feb-21	11-Feb-21	GAA			3,000.00	Construction of Multi-Purpose Building




**(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2021 (Based on GAA)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of)
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO ('000)	
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multipurpose Building (New Municipal Building), San Isidro, Abra		Competitive Bidding	15-Jan-21	4-Feb-21	13-May-21	14-May-21	GAA			5,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multipurpose Building (Provincial Legislative Building) at Barangay Zone 5 Poblacion, Bangued, Abra		Competitive Bidding	3-May-21	25-May-21	10-Jun-21	11-Jun-21	GAA			50,000.00	Construction of Multi-Purpose Building
	Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction/Rehabilitation of Multi-Purpose Building (La Paz Sports Complex) at Barangay Poblacion, La Paz, Abra		Competitive Bidding	5-Feb-21	10-Mar-21	13-May-21	14-May-21	GAA			25,000.00	Construction/ Rehabilitation of Multi-Purpose Building
	Local Infrastructure Program, Flood Control and Drainage, Drainage / Protection Works, Rehabilitation of Drainage Canal at Barangay Luzong, Manabo, Abra		Competitive Bidding	15-Jan-21	4-Feb-21	13-May-21	14-May-21	GAA			3,000.00	Rehabilitation of Drainage Canal
	Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Bugbog-Sta. Rosa Road at Barangay Bugbog and Barangay Sta. Rosa, Bucay and Peñarrubia, Abra		Competitive Bidding	5-Feb-21	1-Mar-21	13-May-21	14-May-21	GAA			60,000.00	Construction of Concrete Road
	Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of La Paz Road, La Paz, Abra		Competitive Bidding	3-May-21	25-May-21	10-Jun-21	11-Jun-21	GAA			10,000.00	Construction of Concrete Road
	Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Mapaloong-Sinabaan Local Road, Lagangilang, Abra		Competitive Bidding	5-Feb-21	1-Mar-21	13-May-21	14-May-21	GAA			6,000.00	Construction of Concrete Road
	Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Penarrubia Road, Penarrubia, Abra		Competitive Bidding	4-Feb-21	26-Feb-21	13-May-21	14-May-21	GAA			10,000.00	Construction of Concrete Road

**(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2021 (Based on GAA)**


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO ('000)	
	Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Abas-Tabiog Road, Sallapadan/Bucay, Abra		Competitive Bidding	3-May-21	1-May-35	10-Jun-21	11-Jun-21	GAA			50,000.00	Rehabilitation of Road
	Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Bogbog-Santa Rosa Road, Penarrubia/Bucay, Abra		Competitive Bidding	1-Feb-21	22-Feb-21	13-May-21	14-May-21	GAA			50,000.00	Rehabilitation of Road
	Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Caganayan-Hercules Mine Road, Nueva Era/Tineg, Abra		Competitive Bidding	27-Jan-21	26-Feb-21	13-May-21	14-May-21	GAA			50,000.00	Rehabilitation of Road
	Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation/Construction of Sinalang-Penarrubia Road Phase II, Penarrubia, Abra		Competitive Bidding	4-Feb-21	26-Feb-21	13-May-21	14-May-21	GAA			50,000.00	Rehabilitation/ Construction of Road
	Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation/Improvement of Poblacion Road Phase II, La Paz, Abra		Competitive Bidding	3-May-21	26-May-21	10-Jun-21	11-Jun-21	others			50,000.00	Rehabilitation/ Improvement of Road

Prepared by:

  
Ofelia J. Jones

Engineer III  
Date: \_\_\_\_\_

Recommended by:

  
Chona Luisa A. Ramos

Chairperson, BAC  
Date: \_\_\_\_\_

Approved by:

  
Joselito T. Arao

Head of Procuring Entity  
Date: \_\_\_\_\_