

DPWH - QUEZON CITY 2ND DISTRICT ENGINEERING OFFICE

Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO
21OG0001	Construction of Multi-Purpose Building at Tomas Morato Elementary School, Quezon City	Construction Section	Competitive Bidding	12/22/2020	1/11/2021	1/18/2021	1/22/2021		GoP	2,939,088.22	-	2,939,088.22
21OG0002	Construction / Rehabilitation of Multi-Purpose Building, Paligsahan, Quezon City	Construction Section	Competitive Bidding	12/22/2020	1/11/2021	1/18/2021	1/22/2021		GoP	4,949,390.71	-	4,949,390.71
21OG0003	Rehabilitation of Road, Matapang St., Quezon City	Construction Section	Competitive Bidding	12/22/2020	1/11/2021	1/18/2021	1/22/2021		GoP	19,599,997.69	-	19,599,997.69
21OG0004	Rehabilitation of Road at Barangay Pinagkaisahan, Quezon City	Construction Section	Competitive Bidding	12/22/2020	1/11/2021	1/18/2021	1/22/2021		GoP	20,572,001.01	-	20,572,001.01
21OG0005	Rehabilitation of Road at Barangay Old Capitol Site, Quezon City	Construction Section	Competitive Bidding	12/22/2020	1/11/2021	1/18/2021	1/22/2021		GoP	19,599,462.98	-	19,599,462.98
21OG0006	Rehabilitation of Road at Barangay Doña Aurora, Quezon City	Construction Section	Competitive Bidding	12/22/2020	1/11/2021	1/18/2021	1/22/2021		GoP	14,699,312.05	-	14,699,312.05
21OG0007	Rehabilitation of Road at Barangay South Triangle, Quezon City	Construction Section	Competitive Bidding	12/22/2020	1/11/2021	1/18/2021	1/22/2021		GoP	14,699,616.85	-	14,699,616.85
21OG0008	Rehabilitation of Road, Barangay White Plains, Quezon City	Construction Section	Competitive Bidding	12/22/2020	1/11/2021	1/18/2021	1/22/2021		GoP	29,399,658.43	-	29,399,658.43
21OG0009	Rehabilitation of Road, Barangay St. Ignatius, Quezon City	Construction Section	Competitive Bidding	12/22/2020	1/11/2021	1/18/2021	1/22/2021		GoP	24,498,915.09	-	24,498,915.09

DPWH - QUEZON CITY 2ND DISTRICT ENGINEERING OFFICE

Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO
21OG0010	Rehabilitation of Road at Barangay San Martin de Porres, Quezon City	Construction Section	Competitive Bidding	12/22/2020	1/11/2021	1/18/2021	1/22/2021		GoP	7,346,394.98	-	7,346,394.98
21OG0011	Rehabilitation of Road at Barangay Don Manuel, Quezon City	Construction Section	Competitive Bidding	12/22/2020	1/11/2021	1/18/2021	1/22/2021		GoP	14,698,789.30	-	14,698,789.30
21OG0012	Rehabilitation of Road at Barangay San Isidro Galas, Quezon City	Construction Section	Competitive Bidding	12/22/2020	1/11/2021	1/18/2021	1/22/2021		GoP	24,498,441.14	-	24,498,441.14
21OG0013	Rehabilitation of Road at Barangay Sto. Niño, Quezon City	Construction Section	Competitive Bidding	12/22/2020	1/11/2021	1/18/2021	1/22/2021		GoP	24,499,209.73	-	24,499,209.73
21OG0014	Rehabilitation / Major Repair of Permanent Bridges: Aurora / Katipunan Flyover (B03211LZ) along C 5 (Katipunan / Aurora Flyover), Quezon City	Maintenance Section	Competitive Bidding	12/22/2020	1/11/2021	1/18/2021	1/22/2021		GoP	19,599,806.51	-	19,599,806.51
21OG0015	Rehabilitation / Major Repair of Permanent Bridges: EDSA / Santolan Flyover (NB) (B02931LZ) along EDSA / Santolan Flyover	Maintenance Section	Competitive Bidding	12/22/2020	1/11/2021	1/18/2021	1/22/2021		GoP	19,597,910.25	-	19,597,910.25
21OG0016	Rehabilitation / Major Repair of Permanent Bridges: EDSA / Santolan Flyover (SB) (B03326LZ) along EDSA / Santolan Flyover	Maintenance Section	Competitive Bidding	12/22/2020	1/11/2021	1/18/2021	1/22/2021		GoP	19,599,458.10	-	19,599,458.10

DPWH - QUEZON CITY 2ND DISTRICT ENGINEERING OFFICE

Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		
				Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO
21OG0017	Rehabilitation / Major Repair of Permanent Bridges: Katipunan Viaduct (NB) - (B03322LZ) along C-5 Road, Quezon City	Maintenance Section	Competitive Bidding	12/22/2020	1/11/2021	1/18/2021	1/22/2021		GoP	14,699,166.34	-	14,699,166.34
21OG0018	Rehabilitation / Major Repair of Permanent Bridges: Katipunan Viaduct (SB) - (B03323LZ) along C-5 Road, Quezon City	Maintenance Section	Competitive Bidding	12/22/2020	1/11/2021	1/18/2021	1/22/2021		GoP	14,698,592.75	-	14,698,592.75
21OG0019	Rehabilitation of Drainage System, Scout Ybardolaza St., Quezon City	Maintenance Section	Competitive Bidding	12/30/2020	1/19/2021	1/26/2021	2/2/2021		GoP	6,859,818.34	-	6,859,818.34
21OG0020	Construction of Multi-Purpose Building, Barangay Central, Quezon City	Construction Section	Competitive Bidding	12/30/2020	1/19/2021	1/26/2021	2/2/2021		GoP	10,797,741.25	-	10,797,741.25
21OG0021	Rehabilitation of Road at Barangay Central, Quezon City	Maintenance Section	Competitive Bidding	12/30/2020	1/19/2021	1/26/2021	2/2/2021		GoP	11,759,822.60	-	11,759,822.60
21OG0022	Construction of a Two-Storey Multi-Purpose Building, Barangay Pinakaisahan, Quezon City	Construction Section	Competitive Bidding	12/30/2020	1/19/2021	1/26/2021	2/2/2021		GoP	13,856,514.60	-	13,856,514.60
21OG0023	Rehabilitation of Road, Don Alejandro Roces Ave., Quezon City	Maintenance Section	Competitive Bidding	12/30/2020	1/19/2021	1/26/2021	2/2/2021		GoP	14,699,048.70	-	14,699,048.70

DPWH - QUEZON CITY 2ND DISTRICT ENGINEERING OFFICE

Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO
21OG0024	Construction of Multi-Purpose Building, Barangay Old Capitol Site, Quezon City	Construction Section	Competitive Bidding	12/30/2020	1/19/2021	1/26/2021	2/2/2021		GoP	19,599,609.85	-	19,599,609.85
21OG0025	Rehabilitation of Road at Barangay Tatalon, Quezon City	Construction Section	Competitive Bidding	12/30/2020	1/19/2021	1/26/2021	2/2/2021		GoP	24,499,674.96	-	24,499,674.96
21OG0026	Construction of Multi-Purpose Building (Gymnasium), Barangay Pinyahan, Quezon City	Construction Section	Competitive Bidding	12/30/2020	1/19/2021	1/26/2021	2/2/2021		GoP	24,498,070.00	-	24,498,070.00
21OG0027	Construction of a 3-Storey Multi-Purpose Building, Barangay Bagong Lipunan ng Crame, Quezon City	Construction Section	Competitive Bidding	12/30/2020	1/19/2021	1/26/2021	2/2/2021		GoP	25,739,283.38	-	25,739,283.38
21OG0028	Construction of Roads with Drainage System at University of the Philippines Diliman Campus, Quezon City	Construction Section	Competitive Bidding	12/30/2020	1/19/2021	1/26/2021	2/2/2021		GoP	29,399,647.16	-	29,399,647.16
21OG0029	Construction, Improvement and Rehabilitation of Multi-Purpose Buildings at 15th Avenue Elementary School, Barangay Socorro, Quezon City	Construction Section	Competitive Bidding	1/15/2021	2/4/2021	2/11/2021	2/15/2021		GoP	1,979,619.60	-	1,979,619.60

DPWH - QUEZON CITY 2ND DISTRICT ENGINEERING OFFICE

Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
21OG0030	Construction, Improvement and Rehabilitation of Multi-Purpose Building at Quirino High School, Quezon City	Construction Section	Competitive Bidding	1/15/2021	2/4/2021	2/11/2021	2/15/2021	GoP	1,979,969.42	-	1,979,969.42
21OG0031	Construction of Multi-Purpose Building with Site Development at Murphy Public Market, Barangay San Roque, Quezon City	Construction Section	Competitive Bidding	1/15/2021	2/4/2021	2/11/2021	2/15/2021	GoP	2,474,988.58	-	2,474,988.58
21OG0032	Rehabilitation of Valencia Creek, Quezon City	Maintenance Section	Competitive Bidding	1/15/2021	2/4/2021	2/11/2021	2/15/2021	GoP	14,696,399.02	-	14,696,399.02
21OG0033	Rehabilitation of Drainage System, Barangay Libis, Quezon City	Maintenance Section	Competitive Bidding	1/15/2021	2/4/2021	2/11/2021	2/15/2021	GoP	18,129,687.51	-	18,129,687.51
21OG0034	Rehabilitation of Drainage System, Barangay Quirino 2C, Quezon City	Maintenance Section	Competitive Bidding	1/15/2021	2/4/2021	2/11/2021	2/15/2021	GoP	2,939,204.91	-	2,939,204.91
21OG0035	Improvement and Rehabilitation of Roads and Drainage System, Barangay Old Balara, Quezon City	Maintenance Section	Competitive Bidding	1/15/2021	2/4/2021	2/11/2021	2/15/2021	GoP	5,443,661.71	-	5,443,661.71
21OG0036	Construction of Multi-Purpose Building, (Phase 2), Barangay Old Capitol Site, Quezon City	Construction Section	Competitive Bidding	1/15/2021	2/4/2021	2/11/2021	2/15/2021	GoP	1,959,650.76	-	1,959,650.76

DPWH - QUEZON CITY 2ND DISTRICT ENGINEERING OFFICE

Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO
21OG0037	Construction, Improvement and Rehabilitation of Multi-Purpose Building, Brgy. Claro, Quezon City	Construction Section	Competitive Bidding	1/15/2021	2/4/2021	2/11/2021	2/15/2021		GoP	4,949,710.02	-	4,949,710.02
21OG0038	Construction of a 2-Storey Multi-Purpose Building with Gymnasium, Barangay Laging Handa, Quezon City	Construction Section	Competitive Bidding	1/15/2021	2/4/2021	2/11/2021	2/15/2021		GoP	28,709,378.23	-	28,709,378.23
21OG0039	Construction / Rehabilitation of Multi-Purpose Building, Barangay Dioquino Zobel, Quezon City	Construction Section	Competitive Bidding	1/15/2021	2/4/2021	2/11/2021	2/15/2021		GoP	2,430,456.22	-	2,430,456.22
21OG0040	Construction, Improvement and Rehabilitation of Multi-Purpose Buildings with Site Development, Barangay Villa Maria Clara, Quezon City	Construction Section	Competitive Bidding	1/15/2021	2/4/2021	2/11/2021	2/15/2021		GoP	2,965,937.57	-	2,965,937.57
21OG0041	Construction / Rehabilitation of Multi-Purpose Buildings at Project 3 Elementary School, Barangay Duyan-Duyan, Quezon City	Construction Section	Competitive Bidding	1/15/2021	2/4/2021	2/11/2021	2/15/2021		GoP	3,950,034.06	-	3,950,034.06
21OG0042	Construction of 3-Storey Multi-Purpose Building with Roof Deck, Barangay Sikatuna, Quezon City	Construction Section	Competitive Bidding	1/15/2021	2/4/2021	2/11/2021	2/15/2021		GoP	14,849,434.89	-	14,849,434.89

DPWH - QUEZON CITY 2ND DISTRICT ENGINEERING OFFICE

Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO
21OG0043	Rehabilitation of Drainage System, Barangay South Triangle, Quezon City	Construction Section	Competitive Bidding	1/15/2021	2/4/2021	2/11/2021	2/15/2021		GoP	4,899,889.59	-	4,899,889.59
21OG0044	Rehabilitation of Culiat Creek, Quezon City	Construction Section	Competitive Bidding	1/15/2021	2/4/2021	2/11/2021	2/15/2021		GoP	6,368,307.23	-	6,368,307.23
21OG0045	Preventive Maintenance of Road: Asphalt Overlay - Hemady Street (S05379LZ) K0009 + (-615) - K0009 + (-479), K0009 + (-682) - K0009 + (-615), K0009 + (-979) - K0009 + (-682), Quezon City	Maintenance Section	Competitive Bidding	1/15/2021	2/4/2021	2/11/2021	2/15/2021		GoP	5,914,650.44	-	5,914,650.44
21OG0046	Preventive Maintenance of Road: Concrete Reblocking - C-5 Road - K0011 + (-001) - K0011 + 184, K0011 + (-031) - K0011 + (001), K0011 + (-474) - K0011 + (031), K0011 + (-975), K0011 + (-965), K0011 + 184 - K0012 + 091, K0013 + 080 - K0013 + 096, K0013 + 496 - K0013 + 944, Quezon City	Maintenance Section	Competitive Bidding	1/15/2021	2/4/2021	2/11/2021	2/15/2021		GoP	13,355,438.63	-	13,355,438.63

DPWH - QUEZON CITY 2ND DISTRICT ENGINEERING OFFICE

Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO
21OG0047	Preventive Maintenance of Road: Concrete Reblocking - C-5 Road - K0015 + (-164) - K0015 + 1062, Quezon City	Maintenance Section	Competitive Bidding	1/15/2021	2/4/2021	2/11/2021	2/15/2021		GoP	9,216,830.44	-	9,216,830.44
21OG0048	Preventive Maintenance of Road: Asphalt Overlay - Kamias Rd - K0010 + 153 - K0010 + 730, Quezon City	Maintenance Section	Competitive Bidding	1/15/2021	2/4/2021	2/11/2021	2/15/2021		GoP	10,008,019.15	-	10,008,019.15
21OG0049	Preventive Maintenance of Road: Asphalt Overlay - Cordillera St. (S05361LZ) K0006 + (-410) - K0006 + 528, Quezon City	Maintenance Section	Competitive Bidding	1/15/2021	2/4/2021	2/11/2021	2/15/2021		GoP	11,758,753.04	-	11,758,753.04

DPWH - QUEZON CITY 2ND DISTRICT ENGINEERING OFFICE

Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)		
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO
21OG0050	Preventive Maintenance of Road: Concrete Reblocking - C-5 Road - K0012 + (-1286) - K0012 + (-977), K0012 + (-168) - K0012 + 000, K0012 + (-1802) - K0012 + (-1286), K0012 + (-1924) - K0012 + (-1802), K0012 + (-1957) - K0012 + (-1924), K0012 + (-428) - K0012 + (-781), K0012 + (-653) - K0012 + (-428), K0012 + (-168) - K0012 + (-653), K0012 + (-977) - K0012 + (-781), K0012 + 000 - K0012 + 142, K0012 + 1142 - K0012 + 1862, K0012 + 326 - K0012 + 414, Quezon City	Maintenance Section	Competitive Bidding	1/15/2021	2/4/2021	2/11/2021	2/15/2021	GoP	20,727,433.16	-	20,727,433.16
21OG0051	Preventive Maintenance of Road: Asphalt Overlay - Tomas Morato - K0009 + (-090) - K0009 + 127, K0009 + 1073 - K0009 + 1173, K0009 + 127, K0009 + 1073, Quezon City	Maintenance Section	Competitive Bidding	1/15/2021	2/4/2021	2/11/2021	2/15/2021	GoP	21,472,580.62	-	21,472,580.62
21OG0052	Preventive Maintenance - Tertiary Roads: Asphalt Overlay - Balete Drive - K0010 + (-021) - K0010 + 424, Quezon City	Maintenance Section	Competitive Bidding	1/15/2021	2/4/2021	2/11/2021	2/15/2021	GoP	6,246,067.82	-	6,246,067.82

DPWH - QUEZON CITY 2ND DISTRICT ENGINEERING OFFICE

Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO
21OG0053	Improvement of Drainage, Brgy. Sacred Heart, Quezon City	Construction Section	Competitive Bidding	1/15/2021	2/4/2021	2/11/2021	2/15/2021		GoP	1,979,318.17	-	1,979,318.17
21OG0054	Rehabilitation of Multi-Purpose Buildings with Site Development, Barangay Masagana, Quezon City	Construction Section	Competitive Bidding	1/15/2021	2/4/2021	2/11/2021	2/15/2021		GoP	2,969,930.31	-	2,969,930.31
21OG0055	Construction, Improvement and Rehabilitation of Multi-Purpose Buildings with Site Development, Barangay Blue Ridge B, Quezon City	Construction Section	Competitive Bidding	1/15/2021	2/4/2021	2/11/2021	2/15/2021		GoP	3,959,634.11	-	3,959,634.11
21OG0056	Preventive Maintenance of Road: Asphalt Overlay - Gilmore Ave - Chainage 0 - Chainage 264, Quezon City	Maintenance Section	Competitive Bidding	1/15/2021	2/4/2021	2/11/2021	2/15/2021		GoP	4,741,660.05	-	4,741,660.05
21OG0057	Construction / Rehabilitation of Multi-Purpose Building with Site Development, Barangay Bayaninan, Quezon City	Construction Section	Competitive Bidding	1/20/2021	2/9/2021	2/16/2021	2/22/2021		GoP	4,949,925.72	-	4,949,925.72
21OG0058	Construction of Multi-Purpose Buildings with Site Development, Barangay Socorro, Quezon City	Construction Section	Competitive Bidding	1/20/2021	2/9/2021	2/16/2021	2/22/2021		GoP	6,929,832.93	-	6,929,832.93
21OG0059	Rehabilitation of Multi-Purpose Building, Barangay Camp Aguinaldo, Quezon City	Construction Section	Competitive Bidding	1/20/2021	2/9/2021	2/16/2021	2/22/2021		GoP	9,799,881.04	-	9,799,881.04

DPWH - QUEZON CITY 2ND DISTRICT ENGINEERING OFFICE

Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO
21OG0060	Preventive Maintenance of Road: Concrete Reblocking - C.P. Garcia (S05442LZ) K0014 + 000 - K0015 + 718, Quezon City	Maintenance Section	Competitive Bidding	1/20/2021	2/9/2021	2/16/2021	2/22/2021		GoP	14,698,246.03	-	14,698,246.03
21OG0061	Construction of Multi-Purpose Building, Barangay Malaya, Quezon City	Construction Section	Competitive Bidding	1/20/2021	2/9/2021	2/16/2021	2/22/2021		GoP	19,595,716.98	-	19,595,716.98
21OG0062	Rehabilitation of Road, Panay Ave., Quezon City	Construction Section	Competitive Bidding	1/20/2021	2/9/2021	2/16/2021	2/22/2021		GoP	19,598,433.11	-	19,598,433.11
21OG0063	Rehabilitation of Drainage System, Barangay Bagumbayan, Quezon City	Construction Section	Competitive Bidding	1/20/2021	2/9/2021	2/16/2021	2/22/2021		GoP	20,579,563.28	-	20,579,563.28
21OG0064	Rehabilitation of Drainage System, Barangay P. Tuazon, Project 4, Quezon City	Construction Section	Competitive Bidding	1/20/2021	2/9/2021	2/16/2021	2/22/2021		GoP	22,539,682.22	-	22,539,682.22
21OG0065	Construction of Multi-Purpose Building, Barangay Bagumbayan, Quezon City	Construction Section	Competitive Bidding	1/20/2021	2/9/2021	2/16/2021	2/22/2021		GoP	29,399,878.03	-	29,399,878.03
21OG0066	Rehabilitation of Road, Barangay E. Rodriguez, Quezon City	Construction Section	Competitive Bidding	1/20/2021	2/9/2021	2/16/2021	2/22/2021		GoP	29,399,973.94	-	29,399,973.94
21OG0067	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads, Tertiary Roads – Internal Rd - Chainage 0 - Chainage 979, Quezon City	Maintenance Section	Competitive Bidding	1/20/2021	2/9/2021	2/16/2021	2/22/2021		GoP	36,052,710.69	-	36,052,710.69

DPWH - QUEZON CITY 2ND DISTRICT ENGINEERING OFFICE

Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO
21OG0068	Improvement of Roads, Panay Avenue, Phase IV, Quezon City	Maintenance Section	Competitive Bidding	1/20/2021	2/9/2021	2/16/2021	2/22/2021		GoP	48,999,556.86	-	48,999,556.86
21OG0069	Construction of UP Student Union Building (Phase 3) Diliman, Quezon City	Construction Section	Competitive Bidding	1/20/2021	2/9/2021	2/16/2021	2/22/2021		GoP	48,998,742.17	-	48,998,742.17
21OG0070	Rehabilitation of San Juan River, Quezon City	Construction Section	Competitive Bidding	1/20/2021	2/9/2021	2/16/2021	2/22/2021		GoP	86,848,090.05	-	86,848,090.05
21OG0071	Rehabilitation of Kamias Creek, Quezon City	Construction Section	Competitive Bidding	1/20/2021	2/9/2021	2/16/2021	2/22/2021		GoP	2,931,186.03	-	2,931,186.03
21OG0072	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Claro, Quezon City	Construction Section	Competitive Bidding	1/20/2021	2/9/2021	2/16/2021	2/22/2021		GoP	2,969,768.22	-	2,969,768.22
21OG0073	Construction of Multi-Purpose Building (Gymnasium) Phase II, Barangay Pinyahan, Quezon City	Construction Section	Competitive Bidding	1/20/2021	2/9/2021	2/16/2021	2/22/2021		GoP	3,959,325.49	-	3,959,325.49
21OG0074	Improvement and Rehabilitation of Project 2 Public Market, Brgy. Quirino 2A, Quezon City	Construction Section	Competitive Bidding	1/20/2021	2/9/2021	2/16/2021	2/22/2021		GoP	3,959,865.51	-	3,959,865.51
21OG0075	Improvement and Rehabilitation of Roads and Drainage System, Brgy. Pansol, Quezon City	Construction Section	Competitive Bidding	1/20/2021	2/9/2021	2/16/2021	2/22/2021		GoP	4,949,085.75	-	4,949,085.75

DPWH - QUEZON CITY 2ND DISTRICT ENGINEERING OFFICE

Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO
210G0076	Construction / Rehabilitation of Multi-Purpose Buildings with Site Development / Pavement Rehabilitation, Barangay Ugong Norte, Quezon City	Construction Section	Competitive Bidding	1/20/2021	2/9/2021	2/16/2021	2/22/2021		GoP	14,849,531.15	-	14,849,531.15
210G0077	Rehabilitation / Major Repair of Permanent Bridges: Granda Br. (B02332LZ) along Ortigas – Granada Rd, Quezon City	Maintenance Section	Competitive Bidding	1/20/2021	2/9/2021	2/16/2021	2/22/2021		GoP	17,639,088.91	-	17,639,088.91
210G0078	Construction (Completion) of Three (3) Storey Bureau of Research & Standard (BRS) Physical Laboratory Building, within DPWH Region IV-A Compound, EDSA, Diliman, Quezon City	Construction Section	Competitive Bidding	1/20/2021	2/9/2021	2/16/2021	2/20/2021		GoP	19,597,944.76	-	19,597,944.76
210G0079	Construction of Multi-Purpose Building, Barangay Libis, Quezon City	Construction Section	Competitive Bidding	1/20/2021	2/9/2021	2/16/2021	2/20/2021		GoP	29,399,982.40	-	29,399,982.40
210G0080	Rehabilitation of Drainage System, Barangay West Kamias, Quezon City	Construction Section	Competitive Bidding	1/20/2021	2/9/2021	2/16/2021	2/20/2021		GoP	4,899,959.66	-	4,899,959.66
210G0081	Rehabilitation of Road with Drainage Improvement, Brgy. Pansol, Quezon City	Construction Section	Competitive Bidding	1/20/2021	2/9/2021	2/16/2021	2/20/2021		GoP	9,898,905.57	-	9,898,905.57

DPWH - QUEZON CITY 2ND DISTRICT ENGINEERING OFFICE

Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		
				Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO
21OG0082	Construction / Rehabilitation of Multi-Purpose Building, Paligsahan, Quezon City	Construction Section	Competitive Bidding	1/20/2021	2/9/2021	2/16/2021	2/20/2021		GoP	4,949,390.71	-	4,949,390.71
21OG0083	Construction / Rehabilitation of Multi-Purpose Buildings at Batino Elementary School, Barangay Duyan - Duyan, Quezon City	Construction Section	Competitive Bidding	1/20/2021	2/9/2021	2/16/2021	2/20/2021		GoP	1,979,933.90	-	1,979,933.90
21OG0084	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Elliptical Rd - K0013 + 038 - K0013 + 236, Quezon City	Maintenance Section	Competitive Bidding	1/20/2021	2/9/2021	2/16/2021	2/20/2021		GoP	36,496,682.44	-	36,496,682.44
21OG0085	Construction of Multi-Purpose Buildings, Old Balara Elementary School, Barangay Matandang Balara, Quezon City	Construction Section	Competitive Bidding	3/3/2021	3/23/2021	3/30/2021	4/5/2021		GoP	57,898,474.55	-	57,898,474.55
21OG0086	Construction / Improvement of GHQ & HSC Firing Range, Phase 4, Camp General Emilio Aguinaldo, Quezon City	Construction Section	Competitive Bidding	3/3/2021	3/23/2021	3/30/2021	4/5/2021		GoP	86,849,796.80	-	86,849,796.80
21OG0087	Construction/completion of MPB (basketball court), Brgy. Pansol, Quezon City	Construction Section	Competitive Bidding	3/3/2021	3/23/2021	3/30/2021	4/5/2021		GoP	2,967,045.35	-	2,967,045.35

DPWH - QUEZON CITY 2ND DISTRICT ENGINEERING OFFICE

Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO
21OG0088	Construction, Improvement and Rehabilitation of Multi-Purpose Buildings with Site Development at Quirino Elementary School, Barangay Quirino 2B, Quezon City	Construction Section	Competitive Bidding	3/3/2021	3/23/2021	3/30/2021	4/5/2021		GoP	2,969,084.43	-	2,969,084.43
21OG0089	Construction of Multi-Purpose Facilities, Brgy. UP Campus, Quezon City	Construction Section	Competitive Bidding	3/3/2021	3/23/2021	3/30/2021	4/5/2021		GoP	2,969,391.97	-	2,969,391.97
21OG0090	Repair / Rehabilitation of Multi-Purpose Facilities, Brgy. Central, Quezon City	Construction Section	Competitive Bidding	3/3/2021	3/23/2021	3/30/2021	4/5/2021		GoP	2,969,970.37	-	2,969,970.37
21OG0091	Repair / Rehabilitation of Multi-Purpose Facilities, Brgy. Teachers Village East, Quezon City	Construction Section	Competitive Bidding	3/3/2021	3/23/2021	3/30/2021	4/5/2021		GoP	2,969,994.81	-	2,969,994.81
21OG0092	Construction of Two Storey Male Barracks of HCTIF, ISAFP, Camp Aguinaldo, Quezon City	Construction Section	Competitive Bidding	3/3/2021	3/23/2021	3/30/2021	4/5/2021		GoP	4,899,977.31	-	4,899,977.31
21OG0093	Improvement of Drainage and Ground Improvement, Brgy. Immaculate Conception, Quezon City	Construction Section	Competitive Bidding	3/3/2021	3/23/2021	3/30/2021	4/5/2021		GoP	7,919,908.35	-	7,919,908.35
21OG0094	Construction of Multi-Purpose Building with Site Development, J. P. Laurel High School, Barangay Miliagrosa, Quezon City	Construction Section	Competitive Bidding	3/3/2021	3/23/2021	3/30/2021	4/5/2021		GoP	19,598,073.34	-	19,598,073.34

DPWH - QUEZON CITY 2ND DISTRICT ENGINEERING OFFICE

Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
				Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
21OG0095	Construction of Multi-Purpose Buildings, Barangay Loyola Heights, Quezon City	Construction Section	Competitive Bidding	3/3/2021	3/23/2021	3/30/2021	4/5/2021	GoP	19,599,787.28	-	19,599,787.28
21OG0096	Construction of Multi-Purpose Covered Court with Fitness and Wellness Gym, Special Intelligence School, ISAFP, Camp Aguinaldo, Quezon City	Construction Section	Competitive Bidding	3/3/2021	3/23/2021	3/30/2021	4/5/2021	GoP	19,599,885.66	-	19,599,885.66
21OG0097	Improvement / Completion / Construction of Multipurpose Building, Brgy. Paligsahan, Quezon City	Construction Section	Competitive Bidding	3/3/2021	3/23/2021	3/30/2021	4/5/2021	GoP	19,799,481.09	-	19,799,481.09
21OG0098	Construction of Multi-Purpose Building, Libis Elementary School, Barangay Libis, Quezon City	Construction Section	Competitive Bidding	3/3/2021	3/23/2021	3/30/2021	4/5/2021	GoP	24,499,324.81	-	24,499,324.81
21OG0099	Construction of Multi-Purpose Building, Balara High School, Barangay Pansol, Quezon City	Construction Section	Competitive Bidding	3/3/2021	3/23/2021	3/30/2021	4/5/2021	GoP	24,498,790.06	-	24,498,790.06
21OG0100	Construction of Multipurpose Building w/ Gymnasium, Brgy. Roxas, Quezon City	Construction Section	Competitive Bidding	3/3/2021	3/23/2021	3/30/2021	4/5/2021	GoP	24,749,991.84	-	24,749,991.84

DPWH - QUEZON CITY 2ND DISTRICT ENGINEERING OFFICE

Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PnP)		
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO
21OG0101	Construction, Improvement and Rehabilitation of Multi-Purpose Buildings with Site Development, Kalantiao Elementary School, Bagumbuhay, Quezon City	Construction Section	Competitive Bidding	3/3/2021	3/23/2021	3/30/2021	4/5/2021		GoP	34,648,583.87	-	34,648,583.87
21OG0102	Construction of Multi-Purpose Building, Belarmino Senior High School, Barangay Miliagrosa, Quezon City	Construction Section	Competitive Bidding	3/3/2021	3/23/2021	3/30/2021	4/5/2021		GoP	39,199,609.90	-	39,199,609.90
21OG0103	Construction of Multi-Purpose Building, Barangay Bagumbuhay, Quezon City	Construction Section	Competitive Bidding	3/3/2021	3/23/2021	3/30/2021	4/5/2021		GoP	39,199,855.59	-	39,199,855.59
21OG0104	Construction of Multi-Purpose Building at Amoranto Sports Complex, Quezon City	Construction Section	Competitive Bidding	3/3/2021	3/23/2021	3/30/2021	4/5/2021		GoP	49,295,564.09	-	49,295,564.09
21OG0105	Construction of Multi-Purpose Building Phase III, Barangay Miliagrosa, Quezon City	Construction Section	Competitive Bidding	3/3/2021	3/23/2021	3/30/2021	4/5/2021		GoP	57,899,792.31	-	57,899,792.31
-	Completion of Four (4) Storey DENR - NCR Office Building with Roof Deck (Phase 3) within the National Ecology Center, Quezon City	Construction Section	Competitive Bidding	3/3/2021	3/23/2021	3/30/2021	4/5/2021		GoP		-	19,899,950.14
-	Funding Requirement for the Resilience Institute, U.P. Diliman, Quezon City	Construction Section	Competitive Bidding	3/3/2021	3/23/2021	3/30/2021	4/5/2021		GoP	49,749,738.04	-	49,749,738.04

DPWH - QUEZON CITY 2ND DISTRICT ENGINEERING OFFICE

Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
				Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
-	Construction of the Shopping Center (Phase II), UP Diliman, Quezon City	Construction Section	Competitive Bidding	3/3/2021	3/23/2021	3/30/2021	4/5/2021	GoP	298,493,590.29	-	298,493,590.29
-	Construction of Faculty Center (CAL), UP Diliman, Quezon City	Construction Section	Competitive Bidding	3/3/2021	3/23/2021	3/30/2021	4/5/2021	GoP	74,624,475.01	-	74,624,475.01

Submitted by:


WILMA G. GREGORIO
 Head, BAC - Secretariat

Recommended by:


ABEL M. MALACA
 BAC - Chairman

Approved by:


EDUARDO V. SANTOS
 Officer-in-Charge
 Office of the District Engineer