

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2021

UACS	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief description of Project)
						Advertisement / Posting of IB/RET	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	20AH0228	Concreting of Sitio Kedampat, Brgy. Bolo FKR, Brgy. Bolo, Labrador, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	02/26-03/18/2021	03-24-2021	03-30-2021	04-08-2021	GoP	9,950,000.00	-	9,950,000.00	Concreting of Road
	20AH0229	Concreting of Brgy. Lucas FMR, Brgy. Lucas, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	03/05-25/2021	03-25-2021	03-30-2021	04-08-2021	GoP	9,950,000.00	-	9,950,000.00	Concreting of Road
	20AH0230	Concreting of Brgy. Palapad FMR, Brgy. Palapad, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	03/05-25/2021	03-25-2021	03-30-2021	04-08-2021	GoP	12,935,000.00	-	12,935,000.00	Concreting of Road
	20AH0231	Concreting of Brgy. Cayanga FKR, Brgy. Cayanga, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	03/18-04/07/2021	04-20-2021	04-22-2021	04-29-2021	GoP	9,950,000.00	-	9,950,000.00	Concreting of Road
3201011065190 00.PC	21AH0012	Rehabilitation of River Bank Protection at Barangay Bantao, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/03-23/2020	12-23-2020	01-29-2021	02-05-2021	GoP	49,000,000.00	-	49,000,000.00	Rehabilitation of River Bank Protection
3002031014760 00.PC	21AH0014	Construction/Improvement of Access Road leading to the Angalacan River Ecotourism Park, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23-29/2020	11-17-2020	01-29-2021	02-01-21	GoP	34,300,000.00	-	34,300,000.00	Construction/Improvement of Access Road
3001062006200 00.PC	21AH0015	Construction of Flood Control Structure, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/03-23/2020	12-23-2020	02-26-2021	03-08-2021	GoP	500,000.00	-	500,000.00	Construction of Flood Control Structure
3001162029420 00.PC	21AH0016	Concreting of Road, Barangay Selay to Barangay Lanas, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/14-20/2020	11-03-2020	02-26-2021	03-08-2021	GoP	1,176,000.00	-	1,176,000.00	Concreting of Road
3001042196160 00.PC	21AH0017	Construction (Completion) of Multi-Purpose Building (Barangay Hall) Barangay Anongan, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/16-22/2021	01-08-2021	02-26-2021	03-08-2021	GoP	1,485,000.00	-	1,485,000.00	Construction (Completion) of Multi-Purpose Building (Barangay Hall)
3001042196190 00.PC	21AH0018	Construction (Completion) of Multi-Purpose Building (School Building) at Barangay Masin, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/14-20/2020	11-03-2020	03-03-2021	03-12-2021	GoP	1,485,000.00	-	1,485,000.00	Construction (Completion) of Multi-Purpose Building (School Building)
3001042196200 00.PC	21AH0019	Construction of Multi-Purpose Building (Barangay Hall) at Barangay Alitaya, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/14-20/2020	11-03-2020	03-03-2021	03-12-2021	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building (Barangay Hall)
3001042196220 00.PC	21AH0021	Construction of Multi-Purpose Building (Barangay Hall) at Barangay Pac, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/14-20/2020	11-03-2020	02-26-2021	03-08-2021	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building (Barangay Hall)
3001042196250 00.PC	21AH0024	Construction of Multi-Purpose Building (Covered Court) at Barangay Batery, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/14-20/2020	11-17-2020	01-29-2021	02-01-2021	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building (Covered Court)
3001042196260 00.PC	21AH0025	Construction of Multi-Purpose Building (Covered Court) at Barangay Lipt Sur, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23-29/2020	11-17-2020	02-26-2021	03-08-2021	GoP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building (Covered Court)
3001042196270 00.PC	21AH0026	Construction of Multi-Purpose Building (Covered Court) at Barangay Palua, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/16-22/2021	01-08-2021	02-26-2021	03-08-2021	GoP	1,485,000.00	-	1,485,000.00	Construction of Multi-Purpose Building (Covered Court)
3001042196280 00.PC	21AH0027	Construction of Multi-Purpose Building (Covered Court) at Barangay Poblacion, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/16-22/2021	01-08-2021	01-29-2021	02-05-2021	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building (Covered Court)
3001042196290 00.PC	21AH0028	Construction of Multi-Purpose Building (Covered Court) at Barangay San Vicente, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/14-20/2020	11-03-2020	02-26-2021	03-08-2021	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building (Covered Court)
3001042196300 00.PC	21AH0029	Construction of Multi-Purpose Building (Covered Court) at Barangay Sta. Ines, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23-29/2020	11-17-2020	03-03-2021	03-12-2021	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building (Covered Court)
3001042196400 00.PC	21AH0031	Construction of Multi-Purpose Building (Senior Citizens Building) at Barangay Botosan, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23-29/2020	11-17-2020	02-26-2021	03-01-2021	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building (Senior Citizens Building)
3001042196410 00.PC	21AH0032	Construction of Multi-Purpose Building at Barangay Awei, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23-29/2020	11-19-2020	02-26-2021	03-08-2021	GoP	1,485,000.00	-	1,485,000.00	Construction of Multi-Purpose Building
3001042196420 00.PC	21AH0033	Construction of Multi-Purpose Building at Barangay Bacayao Norte, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/08-14/2020	12-28-2020	02-26-2021	03-08-2021	GoP	1,485,000.00	-	1,485,000.00	Construction of Multi-Purpose Building

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2021

UACS	Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001042196440 00.PC	21AH0035	Construction of Multi-Purpose Building at Barangay Guequeanegan, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/23-29/2020	01-14-2021	03-03-2021	03-12-2021	GoP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building
3001042196450 00.PC	21AH0036	Construction of Multi-Purpose Building at Barangay Gulig, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23-29/2020	11-17-2020	03-14-2021	03-12-2021	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
3001042196460 00.PC	21AH0037	Construction of Multi-Purpose Building at Barangay Imnalog Sur, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/03-23/2020	12-23-2020	02-26-2021	03-08-2021	GoP	1,485,000.00	-	1,485,000.00	Construction of Multi-Purpose Building
3001042196470 00.PC	21AH0038	Construction of Multi-Purpose Building at Barangay Pantan, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/06-12/2020	11-26-2020	01-29-2021	02-05-2021	GoP	1,485,000.00	-	1,485,000.00	Construction of Multi-Purpose Building
3001092007950 00.PC	21AH0040	Construction of Drainage System at Barangay Angio, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/03-23/2020	12-23-2020	02-26-2021	03-08-2021	GoP	1,000,000.00	-	1,000,000.00	Construction of Drainage System
3001092007960 00.PC	21AH0041	Construction of Drainage System at Barangay Bar, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/14-20/2020	11-03-2020	02-26-2021	03-08-2021	GoP	1,485,000.00	-	1,485,000.00	Construction of Drainage System
3001092007970 00.PC	21AH0042	Construction of Drainage System at Barangay Capaoay, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/14-20/2020	01-21-2021	02-26-2021	03-08-2021	GoP	1,000,000.00	-	1,000,000.00	Construction of Drainage System
3001092007980 00.PC	21AH0043	Construction of Drainage System at Barangay Carael, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/03-23/2020	12-23-2020	02-26-2021	03-08-2021	GoP	1,485,000.00	-	1,485,000.00	Construction of Drainage System
3001092007990 00.PC	21AH0044	Construction of Drainage System at Barangay Imelda, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/16-22/2021	01-08-2021	02-26-2021	03-01-2021	GoP	1,000,000.00	-	1,000,000.00	Construction of Drainage System
3001092008000 00.PC	21AH0045	Construction of Drainage System at Barangay Lobong, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23-29/2020	11-17-2020	02-26-2021	03-08-2021	GoP	1,485,000.00	-	1,485,000.00	Construction of Drainage System
3001092008010 00.PC	21AH0046	Construction of Drainage System at Barangay Lugo, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/06-12/2020	11-26-2020	02-26-2021	03-01-2021	GoP	1,980,000.00	-	1,980,000.00	Construction of Drainage System
3001092008020 00.PC	21AH0047	Construction of Drainage System at Barangay Polacion, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/16-22/2021	01-08-2021	02-26-2021	03-01-2021	GoP	1,485,000.00	-	1,485,000.00	Construction of Drainage System
3001092008040 00	21AH0050	Construction of Riverbank Protection along Sinucalan River Brgy. Bacayo Norte, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23-29/2020				GoP	49,500,000.00	-	49,500,000.00	Construction of Riverbank Protection - Posponed Indefinitely
3001072010210 00.PC	21AH0051	Construction of River Bank protection at Barangay Casibong, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23-29/2020	11-17-2020	02-26-2021	03-08-2021	GoP	8,415,000.00	-	8,415,000.00	Construction of River Bank protection
3001172080080 00.PC	21AH0052	Concreting of Road at Barangay Bagunay, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/16-22/2021	01-08-2021	02-26-2021	03-08-2021	GoP	1,485,000.00	-	1,485,000.00	Concreting of Road
3001172080090 00.PC	21AH0053	Concreting of Road at Barangay Banaoang, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/16-22/2021	01-08-2021	02-26-2021	02-05-2021	GoP	1,485,000.00	-	1,485,000.00	Concreting of Road
3001172080100 00.PC	21AH0054	Concreting of Road at Barangay Binloc, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	03/04-24/2021	03-24-2021	03-30-2021	04-08-2021	GoP	1,980,000.00	-	1,980,000.00	Concreting of Road
3001172080110 00.PC	21AH0055	Concreting of Road at Barangay Bolo, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/23-29/2020	01-14-2021	03-03-2021	03-12-2021	GoP	1,485,000.00	-	1,485,000.00	Concreting of Road
3001172080120 00.PC	21AH0056	Concreting of Road at Barangay Oa-an West, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/08-14/2020	12-28-2020	02-26-2021	03-08-2021	GoP	1,980,000.00	-	1,980,000.00	Concreting of Road
3001172080130 00.PC	21AH0057	Concreting of Road at Barangay Pantan, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/06-12/2020	11-26-2020	01-29-2021	02-05-2021	GoP	1,980,000.00	-	1,980,000.00	Concreting of Road
3001172080140 00.PC	21AH0058	Concreting of Road at Barangay Pogo Chico, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/06-12/2020	11-26-2020	01-29-2021	02-01-2021	GoP	1,485,000.00	-	1,485,000.00	Concreting of Road
3001172080150 00.PC	21AH0059	Concreting of Road at Barangay Tocok, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/14-20/2020	11-03-2020	02-26-2021	03-08-2021	GoP	1,485,000.00	-	1,485,000.00	Concreting of Road

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2021

UACS	Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001192004400 00.PC	21AH0064	Construction of Footbridge with Pathway at Barangay Tanbac, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	0/13-19/2021	02-02-2021	02-26-2021	03-08-2021	GoP	1,980,000.00	-	1,980,000.00	Construction of Footbridge with Pathway
3201011065170 00.PC	21AH0065	Construction of Riverbank Protection along Dumulloc River at Brgy. Umunday, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/02-22/2020	12-23-2020	01-28-2021	02-04-2021	GoP	7,917,420.00	-	7,917,420.00	Construction of Riverbank Protection
3201011065180 00.PC	21AH0066	Construction of Riverbank Protection at Brgy. Parnel, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/02-22/2020	12-23-2020	01-28-2021	02-04-2021	GoP	29,400,000.00	-	29,400,000.00	Construction of Riverbank Protection
3201021042100 00.PC	21AH0067	Construction of Slope Protection along Cabatuan River, Barangay San Francisco, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/08-14/2020	12-28-2020	01-29-2021	02-05-2021	GoP	2,940,000.00	-	2,940,000.00	Construction of Slope Protection
3002041007800 00.PC	21AH0068	Construction/Improvement of Access Road leading to Maniboc-Pangasinan North Road connecting Alvear St. (Provincial Road) and Maramba Boulevard (National Road) in support to Bagoong Industry, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/08-14/2021	01-28-2021	02-23-2021	03-05-2021	GoP	12,953,640.00	-	12,953,640.00	Construction/Improvement of Access Road
00103203221000.	21AH0069	Construction of Multi-Purpose Building, Barangay Estanza, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/08-14/2021	01-28-2021	02-23-2021	03-05-2021	GoP	9,800,000.00	-	9,800,000.00	Construction of Multi-Purpose Building
3001042196310 00.PC	21AH0070	Construction of Multi-Purpose Building (Covered Court), Barangay Bayabas, Aguilan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/02-22/2020	12-23-2020	01-28-2021	02-04-2021	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building (Covered Court)
3001042196320 00.PC	21AH0071	Construction of Multi-Purpose Building (Covered Court), Barangay Boctoc West, Aguilan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/08-14/2020	12-28-2020	01-29-2021	02-05-2021	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building (Covered Court)
3001042196340 00.PC	21AH0073	Construction of Multi-Purpose Building (Covered Court), Barangay Cabuluan 2nd, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/02-22/2020	12-23-2020	01-28-2021	02-04-2021	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building (Covered Court)
3001042196360 00.PC	21AH0075	Construction of Multi-Purpose Building (Covered Court), Barangay Palatoc, Basista, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/02-22/2020	12-23-2020	01-28-2021	02-04-2021	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building (Covered Court)
3001042196370 00.PC	21AH0076	Construction of Multi-Purpose Building (Covered Court), Barangay Tonton, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/08-14/2020	12-28-2020	01-29-2021	02-05-2021	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building (Covered Court)
3001042196490 00.PC	21AH0077	Construction of Multi-Purpose Building, Barangay Dumpay, Basista, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/27-12/17/2020	12-17-2020	01-28-2021	02-04-2021	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building
3001042196500 00.PC	21AH0078	Construction of Multi-Purpose Building, Barangay Laos, Labrador, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	02/26-03/04/2021				GoP	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building Postponed Indefinitely
3001042196510 00.PC	21AH0079	Construction of Multi-Purpose Building, Barangay Pallas, Binnaley, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/2-22/2020	01-21-2021	02-24-2021	03-05-2021	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building
3001042196520 00.PC	21AH0080	Construction of Multi-Purpose Building, Barangay Pogonili, Aguilan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/08-14/2021	12-28-2021	01-29-2021	02-05-2021	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building
3001042196530 00.PC	21AH0081	Construction of Multi-Purpose Building, Barangay Umunday, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/18-12/09/2020	12-09-2020	01-28-2021	02-04-2021	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
3001092007910 00.PC	21AH0082	Construction of Drainage Canal, Barangay Balagan, Binnaley, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/27-12/17/2020	12-17-2020	01-28-2021	02-04-2021	GoP	1,980,000.00	-	1,980,000.00	Construction of Drainage Canal
3001092007920 00.PC	21AH0083	Construction of Drainage Canal, Barangay Buentag, Binnaley, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/27-12/17/2020	12-17-2020	01-28-2021	02-04-2021	GoP	1,980,000.00	-	1,980,000.00	Construction of Drainage Canal
3001092007930 00.PC	21AH0084	Construction of Drainage Canal, Barangay Gayaman, Binnaley, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/2-22/2020	12-23-2020	01-28-2021	02-04-2021	GoP	1,980,000.00	-	1,980,000.00	Construction of Drainage Canal
3001092007940 00.PC	21AH0085	Construction of Drainage Canal, Barangay San Isidro Norte, Binnaley, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/27-12/17/2020	12-17-2020	01-28-2021	02-04-2021	GoP	1,980,000.00	-	1,980,000.00	Construction of Drainage Canal
3001072010230 00.PC	21AH0086	Construction of Slope Protection, Barangay Malaca, Urbiztondo, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/2-22/2020	12-23-2020	01-28-2021	02-04-2021	GoP	1,980,000.00	-	1,980,000.00	Construction of Slope Protection

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2021

UACS	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement / Posting of IB/REL	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001172079880 00.PC	21AH0087	Concreting of Barangay-Bahaga Road, Barangay Baranayan, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/08-14/2021	01-28-2021	02-23-2021	03-05-2021	GoP	9,900,000.00	-	9,900,000.00	Concreting of Road
3001172079920 00.PC	21AH0088	Concreting of Barangay Road, Barangay Angatel, Urbizondo, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/27-12/17/2020	12-17-2020	01-28-2021	02-04-2021	GoP	1,980,000.00	-	1,980,000.00	Concreting of Barangay Road
3001172079930 00.PC	21AH0089	Concreting of Barangay Road, Barangay Bahaga, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/16-22/2021	01-08-2021	01-29-2021	02-05-2021	GoP	1,980,000.00	-	1,980,000.00	Concreting of Barangay Road
3001172079940 00.PC	21AH0090	Concreting of Barangay Road, Barangay Bayasos, Urbizondo, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/27-12/17/2020	12-17-2020	01-28-2021	02-04-2021	GoP	1,980,000.00	-	1,980,000.00	Concreting of Barangay Road
3001172079950 00.PC	21AH0091	Concreting of Barangay Road, Barangay Bolio, Labrador, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/08-12/09/2020	12-15-2020	01-28-2021	02-04-2021	GoP	1,980,000.00	-	1,980,000.00	Concreting of Barangay Road
3001172079960 00	21AH0092	Concreting of Barangay Road, Barangay Dalanguirring, Urbizondo, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/08-14/2020	12-28-2020			GoP	1,980,000.00	-	1,980,000.00	Concreting of Barangay Road- not yet awarded Under FLR
3001172079970 00.PC	21AH0093	Concreting of Barangay Road, Barangay Domalandan East, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/18-12/09/2020	12-09-2020	01-28-2021	02-04-2021	GoP	1,980,000.00	-	1,980,000.00	Concreting of Barangay Road
3001172079980 00.PC	21AH0094	Concreting of Barangay Road, Barangay Domalandan West, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/18-12/09/2020	12-09-2020	01-28-2021	02-04-2021	GoP	1,980,000.00	-	1,980,000.00	Concreting of Barangay Road
3001172079990 00.PC	21AH0095	Concreting of Barangay Road, Barangay Dorongan Punta, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/18-12/09/2020	12-09-2020	01-28-2021	02-04-2021	GoP	2,475,000.00	-	2,475,000.00	Concreting of Barangay Road
3001172080000 00.PC	21AH0096	Concreting of Barangay Road, Barangay Magtakin, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/18-12/09/2020	12-09-2020	01-28-2021	02-04-2021	GoP	1,980,000.00	-	1,980,000.00	Concreting of Barangay Road
3001172080010 00.PC	21AH0097	Concreting of Barangay Road, Barangay Malawa, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/27-12/17/2020	12-17-2020	01-28-2021	02-04-2021	GoP	1,980,000.00	-	1,980,000.00	Concreting of Barangay Road
3001172080020 00.PC	21AH0098	Concreting of Barangay Road, Barangay Ninyo, Aguilar, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/18-12/09/2020	12-09-2020	01-28-2021	02-04-2021	GoP	1,980,000.00	-	1,980,000.00	Concreting of Barangay Road
3001172080030 00.PC	21AH0099	Concreting of Barangay Road, Barangay Pampano, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/18-12/09/2020	12-09-2020	01-28-2021	02-04-2021	GoP	1,980,000.00	-	1,980,000.00	Concreting of Barangay Road
3001172080040 00.PC	21AH0100	Concreting of Barangay Road, Barangay Parayao, Binalalek, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/18-12/09/2020	12-09-2020	01-28-2021	02-04-2021	GoP	1,980,000.00	-	1,980,000.00	Concreting of Barangay Road
3001172080050 00.PC	21AH0101	Concreting of Barangay Road, Barangay Poblacion, Urbizondo, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/18-12/09/2021	12-09-2020	01-28-2021	02-04-2021	GoP	9,900,000.00	-	9,900,000.00	Concreting of Barangay Road
3001172080060 00.PC	21AH0102	Concreting of Barangay Road, Barangay Uyong, Labrador, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/16-22/2021	01-08-2021	01-29-2021	02-05-2021	GoP	1,980,000.00	-	1,980,000.00	Concreting of Barangay Road
3001172080070 00.PC	21AH0103	Concreting of Cabayaoasan-Umanday Rd. dike at toco-lee sim section, Barangay Umanday, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/08-14/2020	12-28-2020	01-29-2021	02-05-2021	GoP	9,900,000.00	-	9,900,000.00	Concreting of Road
3001172080160 00.PC	21AH0105	Concreting of Road, Nibayo Street, Barangay Nahinan, Basista, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/27-12/17/2020	12-17-2020	01-28-2021	02-04-2021	GoP	1,980,000.00	-	1,980,000.00	Concreting of Road
3001172080170 00.PC	21AH0106	Concreting of Salapingo-Dupo Road with stone masonry, Barangay Dupo, Binalalek, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/08-14/2020	12-28-2020	01-29-2021	02-05-2021	GoP	9,900,000.00	-	9,900,000.00	Concreting of Road
3001042196480 00.PC	21AH0110	Construction of Multi-Purpose Building at Barangay Poblacion, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/20-26/2021	02-09-2021	02-23-2021	03-05-2021	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
3001042196540 00.PC	21AH0112	Construction/Rehabilitation of Multi-Purpose Building (Auditorium) at Barangay Libsong East, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/08-14/2021	01-28-2021	02-23-2021	03-05-2021	GoP	3,960,000.00	-	3,960,000.00	Construction/Rehabilitation of Multi-Purpose Building (Auditorium)

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2021

UACS	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001042196550 00-PC	21AH0113	Rehabilitation of Multi-Purpose Building (Prof. Amado Espino Sr. Gymnasium), Brgy. Pobalicon, Bugallion, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/08-14/2021	01-28-2021	02-23-2021	03-05-2021	GoP	5,940,000.00	-	5,940,000.00	Rehabilitation of Multi-Purpose Building
3001042196570 00-PC	21AH0114	Rehabilitation of Multi-Purpose Building, Dagupan City People's Astrodome, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	12/22-28/2020	03-09-2021	03-22-2021	03-31-2021	GoP	2,970,000.00	-	2,970,000.00	Rehabilitation of Multi-Purpose Building
	21AH0115	Construction of Multi-Purpose Building, Provincial Police Office (PRO)	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/27-12/17/2020	12-17-2020			GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building - postponed indefinitely
3001092008080 00-PC	21AH0116	Construction of Slope Protection along Cabatuan River (Phase II) in Brgy. San Francisco, Bugallion, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/16-22/2021	01-08-2021	01-29-2021	02-05-2021	GoP	4,950,000.00	-	4,950,000.00	Construction of Slope Protection
3001072010220 00-PC	21AH0117	Construction of Riverbank Protection along Aloragat River, Sitio Cabacanagan, Barangay Nalsian, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/13-19/2021	02-02-2021	02-23-2021	03-05-2021	GoP	49,500,000.00	-	49,500,000.00	Construction of Riverbank Protection
3001172080180 00-PC	21AH0120	Construction of Local Road in Barangay Poblacon Torres Bugallion, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/20-26/2021	02-09-2021	02-26-2021	03-08-2021	GoP	2,970,000.00	-	2,970,000.00	Construction of Local Road
3001172080190 00-PC	21AH0121	Rehabilitation of Road at Barangay Baybay Lopez, Birmaley, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/08-14/2020	12-28-2020	01-29-2021	02-05-2021	GoP	13,860,000.00	-	13,860,000.00	Rehabilitation of Road
3001042196210 00	21AH0122	Construction of Multi-Purpose Building (Covered Court) at Barangay Nalsian, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/23-29/2020	03-09-2021			GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building (Covered Court) - not yet awarded
3001042196230 00	21AH0123	Construction of Multi-Purpose Building (Covered Court) at Barangay Inmandan, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/23-29/2020	01-21-2021			GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building (Covered Court) - not yet awarded
3001042196240 00	21AH0124	Construction of Multi-Purpose Building (Covered Court) at Brgy. Lelenaan, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/23-29/2020	01-14-2021			GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building (Covered Court) - not yet awarded
3001092008050 00	21AH0125	Construction of Drainage System at Brgy. Salisy, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/06-12/2021	01-26-2021			GoP	1,485,000.00	-	1,485,000.00	Construction of Drainage System - not yet awarded under FLR
3001042196430 00	21AH0126	Construction of Multi-Purpose Building (Brgy. Hall) at Brgy. Bonuan Guest, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/08-14/2020				GoP	1,485,000.00	-	1,485,000.00	Construction of Multi-Purpose Building (Brgy. Hall) - postponed indefinitely
3001042196380 00	21AH0127	Construction of Multi-Purpose Building at Barangay Longos Parac Parac, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/23-29/2020	01-14-2021			GoP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building - not yet awarded
3001172080200 00	21AH0128	Concreting of Road at Brgy. Guigulionen, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/23-29/2020	01-14-2021			GoP	1,000,000.00	-	1,000,000.00	Concreting of Road - not yet awarded under FLR
3001172080230 00	21AH0129	Concreting of Road at Brgy. Osien, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/06-12/2021	01-26-2021			GoP	1,000,000.00	-	1,000,000.00	Concreting of Road - not yet awarded under FLR
3001092008070 00	21AH0130	Construction of Drainage System at Brgy. Nibaliw Center, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/06-12/2021	01-26-2021			GoP	1,000,000.00	-	1,000,000.00	Construction of Drainage System - not yet awarded under FLR
3001092008060 00	21AH0131	Construction of Drainage System at Brgy. 2 & 3, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/06-12/2021	01-26-2021			GoP	1,485,000.00	-	1,485,000.00	Construction of Drainage System - not yet awarded under FLR

Civil Works

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2021

UACS	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement / Posting of IB/REL	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001172080210 00	21AH0132	Concreting of Road at Brgy. Tempura Gulig, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/06-12/2021	01-26-2021			GoP	1,000,000.00	-	1,000,000.00	Concreting of Road - not yet awarded under FLR
3001032032220 00	21AH0133	Construction of Senior Citizen Building, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/08-14/2021	02-18-2021			GoP	4,900,000.00	-	4,900,000.00	Construction of Senior Citizen Building - not yet awarded under FLR
3001042196170 00	21AH0135	Construction of MRB, Brgy. Banaang, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/20-26/2021	02-09-2021			GoP	2,970,000.00	-	2,970,000.00	Construction of MRB - not yet awarded under FLR
3001042196180 00	21AH0140	Construction of Multi-Purpose Building (Covered Court) at Barangay Poblacion, Basisa, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	03/03-23/2021	03-23-2021			GoP	9,900,000.00	-	9,900,000.00	Construction of Multi- Purpose Building (Covered Court) - not yet awarded under FLR
3001172079890 00	21AH0141	Rehabilitation/Concreting of Road at Barangay Salomague Sur, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	01/27-02/02/2021	02-16-2021			GoP	14,330,250.00	-	14,330,250.00	Rehabilitation/Concreting of Road - not yet awarded under FLR
3001172079910 00	21AH0142	Rehabilitation/Concreting of Road at Barangay Lagut Padilla, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	03/17-04/06/2021	04-06-2021			GoP	9,900,000.00	-	9,900,000.00	Rehabilitation/Concreting of Road - not yet awarded under FLR
3001042196560 00	21AH0143	Construction of Multi-Purpose Building (Sanggunian Bayan Legislative Building), Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	05/14-20/2021				GoP	9,900,000.00	-	9,900,000.00	Construction of Multi- Purpose Building - Postponed Indefinitely
3001042196330 00 PC	21AH0145	Construction of Multi-Purpose Building (Covered Court), Brgy. Bogong, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	03/05-25/2021	03-25-2021			GoP	2,000,000.00	-	2,000,000.00	Construction of Multi- Purpose Building (Covered Court)
3001042196350 00 PC	21AH0146	Construction of Multi-Purpose Building (Covered Court), Brgy. Obong, Basisa, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	03/17-04/06/2021	04-06-2021	03-30-2021	04-08-2021	GoP	2,475,000.00	-	2,475,000.00	Construction of Multi- Purpose Building (Covered Court)
	21AH0147	Concreting of Brgy. Gueset FMK, Brgy. Gueset, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	03/18-04/07/2021	04-07-2021	06-10-2021	06-18-2021	GoP	11,940,000.00	-	11,940,000.00	Concreting of Road
	21AH0148	Alibaya FMK, Brgy. Bueñing and Brgy. Alibaya, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	03/19-04/08/2021	04-08-2021			GoP	12,935,000.00	-	12,935,000.00	Concreting of Road - not yet awarded
	21AH0149	Concreting of Brgy. Lanas to Brgy. Salay FMK, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	03/19-04/08/2021	04-08-2021	06-10-2021	06-18-2021	GoP	14,925,000.00	-	14,925,000.00	Concreting of Road
	21AH0150	Concreting of Brgy. Maasin FMK, Brgy. Maasin, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	03/19-04/08/2021	04-08-2021			GoP	13,930,000.00	-	13,930,000.00	Concreting of Road - not yet awarded
	21AH0151	Concreting of Sitio Patal Brgy. Cabayaoasan FMK Brgy. Cabayaoasan, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	03/24-04/13/2021	04-22-2021	06-10-2021	06-18-2021	GoP	11,940,000.00	-	11,940,000.00	Concreting of Road
	21AH0152	Concreting of Brgy. Angarian FMK, Brgy. Angarian, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	03/24-04/13/2021	04-22-2021	06-10-2021	06-18-2021	GoP	11,940,000.00	-	11,940,000.00	Concreting of Road
	21AH0153	Concreting of Brgy. Niñoy FMK Brgy Niñoy, Aguilier, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	03/24-04/13/2021	04-22-2021	06-10-2021	06-18-2021	GoP	12,437,500.00	-	12,437,500.00	Concreting of Road
	21AH0154	Repair/Maintenance of Lateral Drainage along Pangasinan - Tarlac Road, K01.97+240-K01.97+606 R/S	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	03/31-04/20/2021	04-20-2021	04-22-2021	04-29-2021	GoP	2,000,000.00	-	2,000,000.00	Repair/Maintenance of Lateral Drainage
	21AH0155	Repair/Maintenance of DPWH Building II, Pangasinan II District Engineering Office, Alver St., Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	04/09-29/2021	04-29-2021	04-30-2021	05-07-2021	GoP	2,980,000.00	-	2,980,000.00	Repair/Maintenance of Building
	21AH0156	Concreting of Brgy. Tampac FMK, Brgy. Tampac, Aguilier, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	04/30-05/20/2021	05-20-2021	06-10-2021	06-18-2021	GoP	12,437,500.00	-	12,437,500.00	Concreting of Road
	21AH0157	Concreting of Brgy. Bocadiv, FMK, Brgy. Bocadiv, Aguilier, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	04/30-05/20/2021	05-20-2021	06-10-2021	06-18-2021	GoP	12,437,500.00	-	12,437,500.00	Concreting of Road

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2021

UACS	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21AH0159	Installation/Application of Road Safety Devices along Judge Jose De Venecia Boulevard Extension Road, Island Section, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	05/05-25/2021	05-25-2021	05-28-2021	06-04-2021	GOP	2,500,000.00	-	2,500,000.00	Installation/Application of Road Safety Devices
	21AH0160	Concreting of Brgy. Aramal FMR Brgy. Aramal, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	05/07-27-2021	05-27-2021	06-10-2021	06-24-2021	GOP	12,437,500.00	-	12,437,500.00	Concreting of Road
	21AH0161	Construction of Modified Standard Two Building at Dulag Elementary School, Linauayan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	06/03-09/2021	06-24-2021			GOP	12,855,461.25	-	12,855,461.25	Construction of School Building
	21AH0162	Construction of Modified Standard Two Building at Guest Elementary School, Bualalan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	06/03-09/2021	06-24-2021			GOP	12,855,461.25	-	12,855,461.25	Construction of School Building
	21AH0163	Construction of Modified Standard Two Building (2) Storey, Four (4) Classroom School Building at Naguequel Elementary School, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	06/03-09/2021	06-24-2021			GOP	12,855,461.25	-	12,855,461.25	Construction of School Building
	21AH0164	Construction (Completion) of School Building (3) Storey, Nine (9) Classroom at Tambac Elementary School, Dagupan, City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	06/09-15/2021	06-29-2021			GOP	1,200,000.00	-	1,200,000.00	Construction (Completion) of School Building
	21AH0165	Construction (Completion) of School Building (3) Storey, Six (6) Classroom at Leon-Francisco Maramba Elementary School, Dagupan, City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	06/09-15/2021	06-29-2021			GOP	1,200,000.00	-	1,200,000.00	Construction (Completion) of School Building
	21AH0166	Construction (Completion) of School Building (3) Storey, Nine (9) Classroom at Gen. Gregorio Del Pilar Elementary School, Dagupan, City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	06/09-15/2021	06-29-2021			GOP	1,200,000.00	-	1,200,000.00	Construction (Completion) of School Building
	21AH0167	Construction (Completion) of School Building (3) Storey, Nine (9) Classroom at Sabangan Elementary School, Dauayan, City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	06/09-15/2021	06-29-2021			GOP	1,200,000.00	-	1,200,000.00	Construction (Completion) of School Building
	21AH0168	Concreting of Brgy. Ambalangan Dalin FMR, Brgy. Ambalangan Dalin, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	06/09-15/2021	06-29-2021			GOP	11,940,000.00	-	11,940,000.00	Concreting of Road
	21AH0169	Construction (Completion) of Standard Four (4) Storey, Eight (8) Classroom School Building at Tampac Integrated School, Aguiar, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	06/17-23/2021	07-08-2021			GOP	4,000,000.00	-	4,000,000.00	Construction (Construction) of School Building
	21AH00045VP	Repair of damaged Pavement/Reinforced Concrete Pipe Culvert along Dagupan-Bonuan-San Fabian Road, KO382+450	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	03-10-2021	03-16-2021	03-22-2021	03-25-2021	GOP	100,000.00	-	100,000.00	Repair of damaged Pavement/Reinforced Concrete Pipe Culvert
	21AH00115VP	Repair/Maintenance of DOJ building, Land Registration Authority Main Building, AB Fernandez West, Dagupan City	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	04-23-2021	04-29-2021	04-30-2021	05-07-2021	GOP	500,000.00	-	500,000.00	Repair/Maintenance of Building
	21AH00125VP	Repair/Maintenance of Slope Protection along Pangasinan - Zambales Road, KO369+700-KO369+719 (R/S), KO370+080-KO370+088.50 (L/S)	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	04-23-2021	04-29-2021	04-30-2021	05-07-2021	GOP	340,000.00	-	340,000.00	Repair/Maintenance of Slope Protection
	21AH00135VP	Repair/Maintenance (Thin Overlay) along Mangaldan-Manaog-Binalonan Road, KO201+261-KO201+465 L/S	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	04-23-2021	04-29-2021	04-30-2021	05-07-2021	GOP	800,000.00	-	800,000.00	Repair/Maintenance (Thin Overlay)
	21AH0185VP	Repair/Maintenance of Slope Protection along Lingayen-Binnaney Road, KO362+520-KO368+352 with exception	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	05-11-2021	05-18-2021	05-25-2021	05-31-2021	GOP	400,000.00	-	400,000.00	Repair/Maintenance of Slope Protection

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2021

UACS	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21A-H0019SVP	Repair/Maintenance of Slope Protection along Pangasinan - La Union Road, KOH02+433-KOH02+538 (R/S)	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	05-11-2021	05-18-2021	05-25-2021	05-31-2021	GoP	800,000.00	800,000.00	-	Repair/Maintenance of Slope Protection
	21A-H0020SVP	Repair/Maintenance of Asphalt Pavement (Bridge Thin Overlay) along Pangasinan-La Union Road, Palidakit Bridge K381+603	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	05-19-2021	05-26-2021	05-28-2021	06-04-2021	GoP	1,000,000.00	1,000,000.00	-	Repair/Maintenance of Asphalt Pavement (Bridge Thin Overlay)
	21A-H0021SVP	Repair/Maintenance of Asphalt Pavement (Bridge Thin Overlay) along Pangasinan-Tarlac Road, Carayan Borris Bridge, KO1J77+023	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	05-19-2021	05-26-2021	05-28-2021	06-04-2021	GoP	1,000,000.00	1,000,000.00	-	Repair/Maintenance of Asphalt Pavement (Bridge Thin Overlay)
	21A-H0023SVP	Repair/Maintenance of Slope Protection along Carmen Jct'n-Bayambang-Manat Road, KO216+767-KO216+890	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	06-08-2021	06-15-2021	06-18-2021	06-28-2021	GoP	750,000.00	750,000.00	-	Repair/Maintenance of Slope Protection
	21A-H0028SVP	Repair/Maintenance of Slope Protection along Pangasinan-Tarlac Road, KO1B6+372-KO1B6+415 (R/S)	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	06-23-2021	06-28-2021				500,000.00	-	500,000.00	Repair/Maintenance of Slope Protection
769,333,693.75											10,670,000.00	758,663,693.75		

Prepared By:


MANUEL P. PARAYNO
 Engineer/III
 Head, Procurement Unit
 Date: June 28, 2021

Recommended By:


VICTORIA G. WESPAS
 Engineer/III
 BAC Chairman
 Date: June 28, 2021

Approved By:


EDITA L. MANUEL
 District Engineer
 Date: June 28, 2021

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program / Activity / Project)
					Advertisement / Posting of IB/REI	Submission / O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21AH0001SVP	Supply and Delivery of Common Roadside Workers Uniform and Protective Gear (PPEs) for use in the maintenance of National Roads, Pangasinan 2nd District Engineering Office	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	03-10-2021	03-16-2021	03-22-2021	03-23-2021	GoP	500,000.00	500,000.00	-	Supply and Delivery
21AH0002SVP	Supply and Delivery of Asphalt Sealant for use in placing asphalt in Cracks and Joints of Concrete Pavement including joints between concrete pavement and bituminous paved shoulder along National Roads within the District	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	03-10-2021	03-16-2021	03-22-2021	03-23-2021	GoP	500,000.00	500,000.00	-	Supply and Delivery
21AH0003SVP	Supply and Delivery of various construction materials for use in repainting faded road markings, posts, guardrails along National roads within the Jurisdiction of Pangasinan II	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	03-10-2021	03-16-2021	03-22-2021	03-23-2021	GoP	900,000.00	900,000.00	-	Supply and Delivery
21AH0005SVP	Supply and Delivery of various materials for use in the Maintenance Activities within the Jurisdiction of Pangasinan II	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	03-17-2021	03-24-2021	03-30-2021	03-31-2021	GoP	500,000.00	500,000.00	-	Supply and Delivery
21AH0006SVP	Supply and Delivery of 80MT Asphalt Premix for use in Premix Patching Bituminous Pavements along National Roads within the 2nd Congressional District	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	03-19-2021	03-24-2021	03-30-2021	03-31-2021	GoP	600,000.00	600,000.00	-	Supply and Delivery
21AH0007SVP	Supply and Delivery of various materials for use in HDGG, Tools and GAD activities	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	03-19-2021	03-24-2021	03-30-2021	03-31-2021	GoP	150,000.00	150,000.00	-	Supply and Delivery
21AH0008SVP	Supply and Delivery of Eight (8) Units Executive Chair Mod Back and One (1) Unit midwing Table with Extension for use in District Engineering's Office DPWH Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	03-19-2021	03-30-2021	03-31-2021	04-07-2021	GoP	205,000.00	205,000.00	-	Supply and Delivery
21AH0009SVP	Supply and Delivery of various disinfection/ Sanitation supplies for use in DPWH Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	03-19-2021	03-24-2021	03-30-2021	03-31-2021	GoP	500,000.00	500,000.00	-	Supply and Delivery
21AH0010SVP	Supply and Delivery of Fuel for use in DPWH Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	03-19-2021	03-24-2021	03-30-2021	03-31-2021	GoP	1,000,000.00	-	1,000,000.00	Supply and Delivery
21AH0014SVP	Supply and Delivery of various materials for use in repainting faded pavement markings of National Roads within the District, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	04-23-2021	04-29-2021	04-30-2021	04-07-2021	GoP	1,000,000.00	1,000,000.00	-	Supply and Delivery
21AH0015SVP	Supply and Delivery of 120 MT Asphalt Premix for use in placing bituminous premix to correct potholes, edgebreak, failure and to level surface depression along National Roads within the 4th Congressional District	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	04-23-2021	04-29-2021	04-30-2021	05-03-2021	GoP	900,000.00	900,000.00	-	Supply and Delivery
21AH0016SVP	Supply and Delivery of various signages for use in replacing broken, damaged or vandalized and dilapidated road signages along National Roads and Bridges within the District	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	04-23-2021	04-29-2021	04-30-2021	05-03-2021	GoP	749,900.00	749,900.00	-	Supply and Delivery
21AH0017SVP	Supply and Delivery of various materials for use of R&A Coordinator and Staff	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	04-23-2021	04-29-2021	04-30-2021	05-03-2021	GoP	538,940.00	-	538,940.00	Supply and Delivery
21AH0022SVP	Supply and Delivery of various materials for use of R&A Coordinator and Staff	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	06-08-2021	06-15-2021	06-18-2021	06-28-2021	GoP	238,500.00	-	238,500.00	Calibration and Maintenance Testing
21AH0024SVP	Supply and Delivery of Various Materials for use of BMS Coordinator and Staff	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	06-18-2021	06-24-2021			GoP	355,258.00	-	355,258.00	Supply and Delivery
21AH0025SVP	Supply and Delivery of Various Office Supplies for use in DPWH Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	06-18-2021	06-24-2021			GoP	251,110.00	-	251,110.00	Supply and Delivery
21AH0026SVP	Supply and Delivery of Various Materials for use of MYPS Coordinator	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	06-18-2021	06-24-2021			GoP	100,274.00	-	100,274.00	Supply and Delivery
21AH0027SVP	Supply and Delivery of Various Materials for use of PMS Coordinator	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	06-18-2021	06-24-2021			GoP	156,000.00	-	156,000.00	Supply and Delivery
21AH0029SVP	Supply and Delivery of Fabricated Steel Manhole Cover for use to Repair & replace damaged manhole cover within the jurisdiction of Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	06-23-23	06-28-2021			GoP	498,160.00	498,160.00	-	Supply and Delivery
21AH0030SVP	Supply and Delivery of Various Materials for use in installation of Kilometer Post and Repairing of Damaged Concrete Manhole Cover Within the District	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	06-23-23	06-28-2021			GoP	250,000.00	250,000.00	-	Supply and Delivery
20AH0046SVP	Supply and Delivery of Smartphone Geotagging Device for use of RAP, EIA and ECC Coordinator and Staff	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	05-11-2021	05-11-2021	05-25-2021	05-27-2021	GoP	253,000.00	-	253,000.00	Supply and Delivery

Code (PAP)	Procurement Project	PMO/ User	End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)	
						Advertisement / Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
21GAH0001	Supply and Delivery of Various Asphalt Materials use in placing bituminous, penetration patching, sealing of cracks and joints of concrete and bituminous pavement to correct defects within the District.	DPWH Pangasinan 2nd DEO		NO	Competitive Bidding	05/06-12/2021	05-26-2021	05-28-2021	06-04-2021	GOP	3,997,880.00	3,997,880.00	-	Supply and Delivery

Prepared By:


MANUEL P. PARAYNO
 Engineer III
 Head, Procurement Unit
 Date: June 28, 2021

Recommended By:


VICTORLAG ASPERAS
 Engineer III
 BAC Chairman
 Date: June 28, 2021

Approved By:


EDITA L. MANUEL
 District Engineer
 Date: June 28, 2021

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ User	End- Activity?	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)	
						Advertisement / Posting of IB/RET	Submission/O pening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
21CSAH01	Conduct of Soil Exploration and/or Geotechnical Investigation for various Flood Control Projects at 2nd and 4th Legislative District of Pangasinan	DPWH Pangasinan 2nd DEO		No	NP-53.9 - Small Value Procurement	4/23-29/2021	04/29/21	04/30/21	05/07/21	GOP	992,000.00		992,000.00	Conduct of Soil Exploration and/or Geotechnical Investigation
											992,000.00		992,000.00	

Prepared By:


MANUEL P. PARAYNO
 Engineer III
 Head, Procurement Unit
 Date: June 28, 2021

Recommended By:


VICTORIA S. VESPERAS
 Engineer III
 BAC Chairman
 Date: June 28, 2021

Approved By:


EDITA L. MANUEL
 District Engineer
 Date: June 28, 2021