

DPWH - QUEZON CITY 2ND DISTRICT ENGINEERING OFFICE
Annual Procurement Plan for FY 2021 (Final)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21OG0001	Preventive Maintenance - Primary Roads C-5 Road - K0011 + (-.001) - K0011 + 184, K0011 + (-.031) - K0011 + (-.001), K0011 + (-.474) - K0011 + (-.031), K0011 + (-.975) - K0011 + (-.965), K0011 + 184 - K0012 + 091, K0013 + 080 - K0013 + 096, K0013 + 496 - K0013 + 944	Maintenance	Competitive Bidding	12/22/2020	1/11/2021	1/25/2021	2/1/2021	GoP	13,628,000.00	-	13,628,000.00	Concrete Reblocking
21OG0002	Preventive Maintenance - Primary Roads C-5 Road - K0012 + (-.1286) - K0012 + (-.977), K0012 + (-.168) - K0012 + 000, K0012 + (-.1802) - K0012 + (-.1286), K0012 + (-.1924) - K0012 + (-.1802), K0012 + (-.1957) - K0012 + (-.1924), K0012 + (-.428) - K0012 + (-.168), K0012 + (-.653) - K0012 + (-.428), K0012 + (-.781) - K0012 + (-.653), K0012 + (-.977) - K0012 + (-.781), K0012 + 000 + K0012 + 142, K0012 + 1142 - K0012 + 1862, K0012 + 326 - K0012 + 414	Maintenance	Competitive Bidding	12/22/2020	1/11/2021	1/25/2021	2/1/2021	GoP	21,151,000.00	-	21,151,000.00	Concrete Reblocking
21OG0003	Preventive Maintenance of - Primary Roads E. Rodriguez Jr. Ave - K0014 + 068 - K0014 + 973	Maintenance	Competitive Bidding	12/22/2020	1/11/2021	1/25/2021	2/1/2021	GoP	2,960,000.00	-	2,960,000.00	Asphalt Overlay
21OG0004	Preventive Maintenance - Secondary Roads C.P. Garcia (S05442LZ) K0014 + 000 - K0015 + 718	Maintenance	Competitive Bidding	12/22/2020	1/11/2021	1/25/2021	2/1/2021	GoP	15,000,000.00	-	15,000,000.00	Concrete Reblocking
21OG0005	Preventive Maintenance - Secondary Roads C.P. Garcia K0015 + (-.164) - K0015 + 1062	Maintenance	Competitive Bidding	12/22/2020	1/11/2021	1/25/2021	2/1/2021	GoP	9,406,000.00	-	9,406,000.00	Asphalt Overlay
21OG0006	Preventive Maintenance - Secondary Roads Cordillera St. (S05361LZ) K0006 + (-.410) - K0006 + 528	Maintenance	Competitive Bidding	12/22/2020	1/11/2021	1/25/2021	2/1/2021	GoP	12,000,000.00	-	12,000,000.00	Asphalt Overlay
21OG0007	Preventive Maintenance - Secondary Roads Glimore Ave - Chainage 0 - Chainage 264	Maintenance	Competitive Bidding	12/22/2020	1/11/2021	1/25/2021	2/1/2021	GoP	4,840,000.00	-	4,840,000.00	Asphalt Overlay
21OG0008	Preventive Maintenance - Tertiary Roads 15th Ave - K0012 + 088 - K0012 + 448	Maintenance	Competitive Bidding	12/22/2020	1/11/2021	1/25/2021	2/1/2021	GoP	540,000.00	-	540,000.00	Asphalt Overlay
21OG0009	Preventive Maintenance - Tertiary Roads Balete Drive - K0010 + (-.021) - K0010 + 424	Maintenance	Competitive Bidding	12/22/2020	1/11/2021	1/25/2021	2/1/2021	GoP	6,374,000.00	-	6,374,000.00	Asphalt Overlay

21OG0010	Preventive Maintenance - Tertiary Road E Rodriguez Sr - K0007 + -288 - K0007 + (-172), K0007 + 455 - K0009 + 415	Maintenance	Competitive Bidding	12/22/2020	1/1/1/2021	1/25/2021	2/1/2021	GoP	7,319,000.00	-	7,319,000.00	Asphalt Overlay
21OG0011	Preventive Maintenance - Tertiary Road Hemady St - K0009 + (-615) - K0009 + (-479), K0009 + (-682) K0009 + (-615), K0009 + (-979) - K0009 + (-682	Maintenance	Competitive Bidding	12/22/2020	1/1/1/2021	1/25/2021	2/1/2021	GoP	6,036,000.00	-	6,036,000.00	Asphalt Overlay
21OG0012	Preventive Maintenance - Tertiary Road Kamias Rd - K0010 + (-720) - K0010 + 153	Maintenance	Competitive Bidding	12/22/2020	1/1/1/2021	1/25/2021	2/1/2021	GoP	2,400,000.00	-	2,400,000.00	Asphalt Overlay
21OG0013	Preventive Maintenance - Tertiary Road Kamias Rd - K0010 + 153 - K0010 +730	Maintenance	Competitive Bidding	12/22/2020	1/1/1/2021	1/25/2021	2/1/2021	GoP	10,213,000.00	-	10,213,000.00	Asphalt Overlay
21OG0014	Preventive Maintenance - Tertiary Road Tomas Morato - K0009 + (-090) - K0009 + 127, K0009 + 1073, K0009 + 1173, K0009 + 127 - K0009 + 1073	Maintenance	Competitive Bidding	12/22/2020	1/1/1/2021	1/25/2021	2/1/2021	GoP	21,911,000.00	-	21,911,000.00	Asphalt Overlay
21OG0015	Preventive Maintenance - Tertiary Road Tomas Morato - K0009 + 1173 - K0009 + 1413	Maintenance	Competitive Bidding	12/22/2020	1/1/1/2021	1/25/2021	2/1/2021	GoP	836,000.00	-	836,000.00	Asphalt Overlay
21OG0016	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads Elliptical Rd - K0013 + 038 - K0013 + 236	Maintenance	Competitive Bidding	12/22/2020	1/1/1/2021	1/25/2021	2/1/2021	GoP	37,242,000.00	-	37,242,000.00	Concrete Reblocking
21OG0017	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads South Ave (Timog Ave) - K0009 + 040 - K0009 + 073, K0010 + (-046) - K0010 + 000, K0010 + (-320) - K0010 + (-046), K0010 + 000 - K0009 + 040	Maintenance	Competitive Bidding	12/22/2020	1/1/1/2021	1/25/2021	2/1/2021	GoP	26,093,000.00	-	26,093,000.00	Concrete Reblocking
21OG0018	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads South Ave (Timog Ave) - K0010 + (-890) - K0010 + (-570), K0010 + (-890)	Maintenance	Competitive Bidding	12/22/2020	1/1/1/2021	1/25/2021	2/1/2021	GoP	72,922,000.00	-	72,922,000.00	Concrete Reblocking
21OG0019	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads Internal Rd - Chainage 0 - Chainage 979	Maintenance	Competitive Bidding	12/22/2020	1/1/1/2021	1/25/2021	2/1/2021	GoP	36,790,000.00	-	36,790,000.00	Concrete Reblocking
21OG0020	Rehabilitation / Major Repair of Permanent Bridges Aurora/Katipunan Flyover(B03211LZ) along C-5 (Katipunan /Aurora Flyover)	Maintenance	Competitive Bidding	12/22/2020	1/1/1/2021	1/25/2021	2/1/2021	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation / Major Repair of Permanent Bridges
21OG0021	Rehabilitation / Major Repair of Permanent Bridges EDSA/Santolan Flyover (NB) (B02931LZ) along EDSA/Santolan Flyover	Maintenance	Competitive Bidding	12/22/2020	1/1/1/2021	1/25/2021	2/1/2021	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation / Major Repair of Permanent Bridges
21OG0022	Rehabilitation / Major Repair of Permanent Bridges EDSA/Santolan Flyover (SB) (B0326LZ) along EDSA/Santolan Flyover	Maintenance	Competitive Bidding	12/22/2020	1/1/1/2021	1/25/2021	2/1/2021	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation / Major Repair of Permanent Bridges

21OG0023	Rehabilitation / Major Repair of Permanent Bridges Granada Br. (B02332LZ) along Ortigas-Granada Rd	Maintenance	Competitive Bidding	12/22/2020	1/11/2021	1/25/2021	2/11/2021	GoP	18,000,000.00	-	18,000,000.00	Rehabilitation / Major Repair of Permanent Bridges
21OG0024	Rehabilitation / Major Repair of Permanent Bridges Katipunan Viaduct (NB) (B03322LZ) along C-5 Road	Maintenance	Competitive Bidding	12/22/2020	1/11/2021	1/25/2021	2/11/2021	GoP	15,000,000.00	-	15,000,000.00	Rehabilitation / Major Repair of Permanent Bridges
21OG0025	Rehabilitation / Major Repair of Permanent Bridges Katipunan Viaduct (SB) (B03323LZ) Along C-5 Road	Maintenance	Competitive Bidding	12/22/2020	1/11/2021	1/25/2021	2/11/2021	GoP	15,000,000.00	-	15,000,000.00	Rehabilitation / Major Repair of Permanent Bridges
21OG0026	Rehabilitation of Culiat Creek, Quezon City	Maintenance	Competitive Bidding	12/22/2020	1/11/2021	1/25/2021	2/11/2021	GoP	6,500,000.00	-	6,500,000.00	Rehabilitation of Creek
21OG0027	Rehabilitation of Drainage System, Barangay Bagumbayan, Quezon City	Maintenance	Competitive Bidding	12/22/2020	1/11/2021	1/25/2021	2/11/2021	GoP	21,000,000.00	-	21,000,000.00	Drainage Improvement
21OG0028	Rehabilitation of Drainage System, Barangay Libis, Quezon City	Maintenance	Competitive Bidding	12/22/2020	1/11/2021	1/25/2021	2/11/2021	GoP	18,500,000.00	-	18,500,000.00	Drainage Improvement
21OG0029	Rehabilitation of Drainage System, Barangay P. Tuazon, Project 4, Quezon City	Maintenance	Competitive Bidding	12/22/2020	1/11/2021	1/25/2021	2/11/2021	GoP	23,000,000.00	-	23,000,000.00	Drainage Improvement
21OG0030	Rehabilitation of Drainage System, Barangay Quirino 2C, Quezon City	Maintenance	Competitive Bidding	12/22/2020	1/11/2021	1/25/2021	2/11/2021	GoP	3,000,000.00	-	3,000,000.00	Drainage Improvement
21OG0031	Rehabilitation of Drainage System, Barangay South Triangle, Quezon City	Maintenance	Competitive Bidding	01/09/2021	1/29/2021	2/12/2021	2/19/2021	GoP	5,000,000.00	-	5,000,000.00	Drainage Improvement
21OG0032	Rehabilitation of Drainage System, Barangay West Kamias, Quezon City	Maintenance	Competitive Bidding	01/09/2021	1/29/2021	2/12/2021	2/19/2021	GoP	5,000,000.00	-	5,000,000.00	Drainage Improvement
21OG0033	Rehabilitation of Drainage System, Scout Yearbolaza St., Quezon City	Maintenance	Competitive Bidding	01/09/2021	1/29/2021	2/12/2021	2/19/2021	GoP	7,000,000.00	-	7,000,000.00	Drainage Improvement
21OG0034	Rehabilitation of Kamias Creek, Quezon City	Maintenance	Competitive Bidding	01/09/2021	1/29/2021	2/12/2021	2/19/2021	GoP	3,000,000.00	-	3,000,000.00	Rehabilitation of Creek
21OG0035	Rehabilitation of San Juan River, Quezon City	Maintenance	Competitive Bidding	01/09/2021	1/29/2021	2/12/2021	2/19/2021	GoP	90,000,000.00	-	90,000,000.00	Rehabilitation of Creek
21OG0036	Rehabilitation of Valencia Creek, Quezon City	Maintenance	Competitive Bidding	01/09/2021	1/29/2021	2/12/2021	2/19/2021	GoP	15,000,000.00	-	15,000,000.00	Rehabilitation of Creek
21OG0037	Construction of Multi-Purpose Covered Court with Fitness and Wellness Gym, Special Intelligence School, ISAFP, Camp Aguinaldo, Quezon City	Construction	Competitive Bidding	01/09/2021	1/29/2021	2/12/2021	2/19/2021	GoP	20,000,000.00	-	20,000,000.00	Construction of Multi-Purpose Covered Court with Fitness and Wellness Gym
21OG0038	Construction of Two Storey Male Barracks of HCTIF, ISAFP, Camp Aguinaldo, Quezon City	Construction	Competitive Bidding	01/09/2021	1/29/2021	2/12/2021	2/19/2021	GoP	5,000,000.00	-	5,000,000.00	Construction of Building
21OG0039	Construction of New Building UP Diliman (Institute of Islamic Studies Complex), Diliman, Quezon City	Construction	Competitive Bidding	01/09/2021	1/29/2021	2/12/2021	2/19/2021	GoP	100,000,000.00	-	100,000,000.00	Construction of Building
21OG0040	Construction of UP Diliman College of Arts and Letters (GAL) Building, Quezon City	Construction	Competitive Bidding	01/09/2021	1/29/2021	2/12/2021	2/19/2021	GoP	200,000,000.00	-	200,000,000.00	Construction of Building
21OG0041	Construction/Rehabilitation of College of Law Building including Site Development, UP Diliman, Quezon City	Construction	Competitive Bidding	01/09/2021	1/29/2021	2/12/2021	2/19/2021	GoP	50,000,000.00	-	50,000,000.00	Construction of Multi-Purpose Building

21OG0042	Construction of Multi-Purpose Building (Gymnasium), Barangay Pinyahan, Quezon City	Construction	Competitive Bidding	01/09/2021	1/29/2021	2/12/2021	2/19/2021	GoP	25,000,000.00	-	25,000,000.00	Construction of Multi-Purpose Building
21OG0043	Construction of Multi-Purpose Building (Phase 2), Barangay Old Capitol Site, Quezon City	Construction	Competitive Bidding	01/09/2021	1/29/2021	2/12/2021	2/19/2021	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
21OG0044	Construction of Multi-Purpose Building at Tomas Morato Elementary School, Quezon City	Construction	Competitive Bidding	01/09/2021	1/29/2021	2/12/2021	2/19/2021	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
21OG0045	Construction of Multi-Purpose Building Phase III, Barangay Miliagrosa, Quezon City	Construction	Competitive Bidding	01/09/2021	1/29/2021	2/12/2021	2/19/2021	GoP	60,000,000.00	-	60,000,000.00	Construction of Multi-Purpose Building
21OG0046	Construction of Multi-Purpose Building with Site Development, J.P. Laurel High School, Barangay Miliagrosa, Quezon City	Construction	Competitive Bidding	01/09/2021	1/29/2021	2/12/2021	2/19/2021	GoP	20,000,000.00	-	20,000,000.00	Construction of Multi-Purpose Building with Site Development
21OG0047	Construction of Multi-Purpose Building with Site Development, Pura V. Kalaw Elementary School, Barangay Miliagrosa, Quezon City	Construction	Competitive Bidding	01/09/2021	1/29/2021	2/12/2021	2/19/2021	GoP	25,000,000.00	-	25,000,000.00	Construction of Multi-Purpose Building with Site Development
21OG0048	Construction of Multi-Purpose Building Balara High School, Barangay Pansol, Quezon City	Construction	Competitive Bidding	01/09/2021	1/29/2021	2/12/2021	2/19/2021	GoP	25,000,000.00	-	25,000,000.00	Construction of Multi-Purpose Building
21OG0049	Construction of Multi-Purpose Building, Barangay Bagumbayan, Quezon City	Construction	Competitive Bidding	01/09/2021	1/29/2021	2/12/2021	2/19/2021	GoP	30,000,000.00	-	30,000,000.00	Construction of Multi-Purpose Building
21OG0050	Construction of Multi-Purpose Building, Barangay Central, Quezon City	Construction	Competitive Bidding	01/15/2021	2/4/2021	2/18/2021	2/25/2021	GoP	11,000,000.00	-	11,000,000.00	Construction of Multi-Purpose Building
21OG0051	Construction of Multi-Purpose Building, Barangay Libis, Quezon City	Construction	Competitive Bidding	01/15/2021	2/4/2021	2/18/2021	2/25/2021	GoP	30,000,000.00	-	30,000,000.00	Construction of Multi-Purpose Building
21OG0052	Construction of Multi-Purpose Building, Barangay Malaya, Quezon City	Construction	Competitive Bidding	01/15/2021	2/4/2021	2/18/2021	2/25/2021	GoP	20,000,000.00	-	20,000,000.00	Construction of Multi-Purpose Building
21OG0053	Construction of Multi-Purpose Building, Barangay Old Capitol Site, Quezon City	Construction	Competitive Bidding	01/15/2021	2/4/2021	2/18/2021	2/25/2021	GoP	20,000,000.00	-	20,000,000.00	Construction of Multi-Purpose Building
21OG0054	Construction of Multi-Purpose Building, Barangay Pansol, Quezon City	Construction	Competitive Bidding	01/15/2021	2/4/2021	2/18/2021	2/25/2021	GoP	30,000,000.00	-	30,000,000.00	Construction of Multi-Purpose Building
21OG0055	Construction of Multi-Purpose Building, Balamino Senior High School, Barangay Miliagrosa, Quezon City	Construction	Competitive Bidding	01/15/2021	2/4/2021	2/18/2021	2/25/2021	GoP	40,000,000.00	-	40,000,000.00	Construction of Multi-Purpose Building
21OG0056	Construction of Multi-Purpose Building, Brgy. UP Campus, Quezon City	Construction	Competitive Bidding	01/15/2021	2/4/2021	2/18/2021	2/25/2021	GoP	23,240,000.00	-	23,240,000.00	Construction of Multi-Purpose Building
21OG0057	Construction of Multi-Purpose Building, Libis Elementary School, Barangay Libis, Quezon City	Construction	Competitive Bidding	01/15/2021	2/4/2021	2/18/2021	2/25/2021	GoP	25,000,000.00	-	25,000,000.00	Construction of Multi-Purpose Building
21OG0058	Construction of Multi-Purpose Buildings, Barangay Bagumbayan, Quezon City	Construction	Competitive Bidding	01/15/2021	2/4/2021	2/18/2021	2/25/2021	GoP	40,000,000.00	-	40,000,000.00	Construction of Multi-Purpose Building
21OG0059	Construction of Multi-Purpose Buildings, Barangay Loyola Heights, Quezon City	Construction	Competitive Bidding	01/15/2021	2/4/2021	2/18/2021	2/25/2021	GoP	20,000,000.00	-	20,000,000.00	Construction of Multi-Purpose Building
21OG0060	Construction of Multi-Purpose Buildings, Old Balara Elementary School, Barangay Matandang Balara, Quezon City	Construction	Competitive Bidding	01/15/2021	2/4/2021	2/18/2021	2/25/2021	GoP	60,000,000.00	-	60,000,000.00	Construction of Multi-Purpose Building

21OG0061	Construction of National Headquarters of the Cooperative Development Authority (CDA), 827 Aurora Blvd., Cubao, Quezon City	Construction	Competitive Bidding	01/15/2021	2/4/2021	2/18/2021	2/25/2021	GoP	105,000,000.00	-	105,000,000.00	Construction of Building
21OG0062	Construction of QCPCD Multi-Purpose Building (Gymnasium) at Camp Karingal, Quezon City	Construction	Competitive Bidding	01/15/2021	2/4/2021	2/18/2021	2/25/2021	GoP	9,280,000.00	-	9,280,000.00	Construction of Multi-Purpose Building
21OG0063	Construction of UP Student Union Building (Phase 3), Diliman, Quezon City	Construction	Competitive Bidding	01/15/2021	2/4/2021	2/18/2021	2/25/2021	GoP	50,000,000.00	-	50,000,000.00	Construction of Building
21OG0064	Construction/Improvement of Multi-Purpose Buildings, Barangay Marilag, Quezon City	Construction	Competitive Bidding	01/15/2021	2/4/2021	2/18/2021	2/25/2021	GoP	20,000,000.00	-	20,000,000.00	Construction/Improvement of Multi-Purpose Buildings
21OG0065	Improvement/Rehabilitation of De Jesus Building, SITS, ISAFP, Camp Aguinaldo, Quezon City	Construction	Competitive Bidding	01/15/2021	2/4/2021	2/18/2021	2/25/2021	GoP	54,460,000.00	-	54,460,000.00	Improvement/Rehabilitation of Building
21OG0066	Rehabilitation of Multi-Purpose Buildings, Barangay Camp Aguinaldo, Quezon City	Construction	Competitive Bidding	01/15/2021	2/4/2021	2/18/2021	2/25/2021	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Multi-Purpose Building
21OG0067	Construction of Roads with Drainage System at University of the Philippines Diliman Campus, Quezon City	Construction	Competitive Bidding	01/15/2021	2/4/2021	2/18/2021	2/25/2021	GoP	30,000,000.00	-	30,000,000.00	Construction of Roads with Drainage System
21OG0068	Improvement of Roads, Panay Avenue, Phase IV, Quezon City	Maintenance	Competitive Bidding	01/15/2021	2/4/2021	2/18/2021	2/25/2021	GoP	50,000,000.00	-	50,000,000.00	Improvement of Roads
21OG0069	Rehabilitation of Road at Barangay Don Manuel, Quezon City	Maintenance	Competitive Bidding	01/15/2021	2/4/2021	2/18/2021	2/25/2021	GoP	15,000,000.00	-	15,000,000.00	Rehabilitation of Road
21OG0070	Rehabilitation of Road at Barangay Doña Aurora, Quezon City	Maintenance	Competitive Bidding	01/15/2021	2/4/2021	2/18/2021	2/25/2021	GoP	15,000,000.00	-	15,000,000.00	Rehabilitation of Road
21OG0071	Rehabilitation of Road at Barangay San Martin de Porres, Quezon City	Maintenance	Competitive Bidding	01/15/2021	2/4/2021	2/18/2021	2/25/2021	GoP	7,500,000.00	-	7,500,000.00	Rehabilitation of Road
21OG0072	Rehabilitation of Road at Barangay Central, Quezon City	Maintenance	Competitive Bidding	01/15/2021	2/4/2021	2/18/2021	2/25/2021	GoP	12,000,000.00	-	12,000,000.00	Rehabilitation of Road
21OG0073	Rehabilitation of Road at Barangay Old Capitol Site, Quezon City	Maintenance	Competitive Bidding	01/15/2021	2/4/2021	2/18/2021	2/25/2021	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of Road
21OG0074	Rehabilitation of Road at Barangay Pinagkaisahan, Quezon City	Maintenance	Competitive Bidding	01/15/2021	2/4/2021	2/18/2021	2/25/2021	GoP	20,992,000.00	-	20,992,000.00	Rehabilitation of Road
21OG0075	Rehabilitation of Road at Barangay San Isidro Galas, Quezon City	Maintenance	Competitive Bidding	02/04/2021	2/24/2021	3/10/2021	3/17/2021	GoP	25,000,000.00	-	25,000,000.00	Rehabilitation of Road
21OG0076	Rehabilitation of Road at Barangay South Triangle, Quezon City	Maintenance	Competitive Bidding	02/04/2021	2/24/2021	3/10/2021	3/17/2021	GoP	15,000,000.00	-	15,000,000.00	Rehabilitation of Road
21OG0077	Rehabilitation of Road at Barangay Sto. Niño, Quezon City	Maintenance	Competitive Bidding	02/04/2021	2/24/2021	3/10/2021	3/17/2021	GoP	25,000,000.00	-	25,000,000.00	Rehabilitation of Road
21OG0078	Rehabilitation of Road at Barangay Tatlaton, Quezon City	Maintenance	Competitive Bidding	02/04/2021	2/24/2021	3/10/2021	3/17/2021	GoP	25,000,000.00	-	25,000,000.00	Rehabilitation of Road
21OG0079	Rehabilitation of Road, Barangay E. Rodriguez, Quezon City	Maintenance	Competitive Bidding	02/04/2021	2/24/2021	3/10/2021	3/17/2021	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of Road
21OG0080	Rehabilitation of Road, Barangay St. Ignatius, Quezon City	Maintenance	Competitive Bidding	02/04/2021	2/24/2021	3/10/2021	3/17/2021	GoP	25,000,000.00	-	25,000,000.00	Rehabilitation of Road

21OG0081	Rehabilitation of Road, Barangay White Plains, Quezon City	Maintenance	Competitive Bidding	02/04/2021	2/24/2021	3/10/2021	3/17/2021	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of Road
21OG0082	Rehabilitation of Road, Don Alejandro Roces Ave., Quezon City	Maintenance	Competitive Bidding	02/04/2021	2/24/2021	3/10/2021	3/17/2021	GoP	15,000,000.00	-	15,000,000.00	Rehabilitation of Road
21OG0083	Rehabilitation of Road, Matapang St., Quezon City	Maintenance	Competitive Bidding	02/04/2021	2/24/2021	3/10/2021	3/17/2021	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of Road
21OG0084	Rehabilitation of Road, Panay Ave., Quezon City	Maintenance	Competitive Bidding	02/04/2021	2/24/2021	3/10/2021	3/17/2021	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of Road
21OG0085	Rehabilitation of Roads at Barangay Bagong Lipunan ng Crame, Quezon City	Maintenance	Competitive Bidding	02/04/2021	2/24/2021	3/10/2021	3/17/2021	GoP	1,000,000.00	-	1,000,000.00	Rehabilitation of Roads
21OG0086	Rehabilitation of Roads at Barangay Central, Quezon City	Maintenance	Competitive Bidding	02/04/2021	2/24/2021	3/10/2021	3/17/2021	GoP	800,000.00	-	800,000.00	Rehabilitation of Roads
21OG0087	Rehabilitation of Roads at Barangay Dona Imelda, Quezon City	Maintenance	Competitive Bidding	02/04/2021	2/24/2021	3/10/2021	3/17/2021	GoP	1,500,000.00	-	1,500,000.00	Rehabilitation of Roads
21OG0088	Rehabilitation of Roads at Barangay Immaculate Concepcion, Quezon City	Maintenance	Competitive Bidding	02/04/2021	2/24/2021	3/10/2021	3/17/2021	GoP	1,300,000.00	-	1,300,000.00	Rehabilitation of Roads
21OG0089	Rehabilitation of Roads at Barangay Krus na Ligas, Quezon City	Maintenance	Competitive Bidding	02/04/2021	2/24/2021	3/10/2021	3/17/2021	GoP	8,423,000.00	-	8,423,000.00	Rehabilitation of Roads
21OG0090	Rehabilitation of Roads at Barangay Old Capitol Site, Quezon City	Maintenance	Competitive Bidding	02/04/2021	2/24/2021	3/10/2021	3/17/2021	GoP	1,500,000.00	-	1,500,000.00	Rehabilitation of Roads
21OG0091	Rehabilitation of Roads at Barangay Pinayahan, Quezon City	Maintenance	Competitive Bidding	02/04/2021	2/24/2021	3/10/2021	3/17/2021	GoP	1,500,000.00	-	1,500,000.00	Rehabilitation of Roads
21OG0092	Rehabilitation of Roads at Barangay Roxas, Quezon City	Maintenance	Competitive Bidding	02/04/2021	2/24/2021	3/10/2021	3/17/2021	GoP	800,000.00	-	800,000.00	Rehabilitation of Roads
21OG0093	Rehabilitation of Roads at Barangay Sacred Heart, Quezon City	Maintenance	Competitive Bidding	02/04/2021	2/24/2021	3/10/2021	3/17/2021	GoP	800,000.00	-	800,000.00	Rehabilitation of Roads
21OG0094	Rehabilitation of Roads at Barangay San Vicente, Quezon City	Maintenance	Competitive Bidding	02/04/2021	2/24/2021	3/10/2021	3/17/2021	GoP	800,000.00	-	800,000.00	Rehabilitation of Roads
21OG0095	Rehabilitation of Roads at Barangay Santol, Quezon City	Maintenance	Competitive Bidding	02/04/2021	2/24/2021	3/10/2021	3/17/2021	GoP	1,500,000.00	-	1,500,000.00	Rehabilitation of Roads
21OG0096	Rehabilitation of Roads at Botocan, Quezon City	Maintenance	Competitive Bidding	02/04/2021	2/24/2021	3/10/2021	3/17/2021	GoP	850,000.00	-	850,000.00	Rehabilitation of Roads
21OG0097	Rehabilitation of Roads at San Martin de Porres, Quezon City	Maintenance	Competitive Bidding	03/05/2021	3/25/2021	4/8/2021	4/15/2021	GoP	1,200,000.00	-	1,200,000.00	Rehabilitation of Roads
21OG0098	Construction of 2 Storey Multi-purpose Building with Gymnasium, Barangay Tatalon, Quezon City	Construction	Competitive Bidding	03/05/2021	3/25/2021	4/8/2021	4/15/2021	GoP	20,750,000.00	-	20,750,000.00	Construction of Multi-Purpose Building
21OG0099	Construction of 2 Storey Multi-purpose Building with Gymnasium, Bernardo Park, Barangay Kamuning, Quezon City	Construction	Competitive Bidding	03/05/2021	3/25/2021	4/8/2021	4/15/2021	GoP	26,350,000.00	-	26,350,000.00	Construction of Multi-Purpose Building
21OG0100	Construction of 2 Storey Multi-purpose Building, Barangay Mariana, Quezon City	Construction	Competitive Bidding	03/05/2021	3/25/2021	4/8/2021	4/15/2021	GoP	30,600,000.00	-	30,600,000.00	Construction of Multi-Purpose Building
21OG0101	Construction of 2 Storey Multi-purpose Building, Barangay Paligsahan, Quezon City	Construction	Competitive Bidding	03/05/2021	3/25/2021	4/8/2021	4/15/2021	GoP	8,300,000.00	-	8,300,000.00	Construction of Multi-Purpose Building

21OG0102	Construction of 2 Storey Multi-purpose Building, Barangay San Vicente, Quezon City	Construction	Competitive Bidding	03/05/2021	3/25/2021	4/8/2021	4/15/2021	GoP	6,225,000.00	-	6,225,000.00	Construction of Multi-Purpose Building
21OG0103	Construction of a 2-Storey Multi-Purpose Building with Gymnasium, Barangay Laging Handa, Quezon City	Construction	Competitive Bidding	03/05/2021	3/25/2021	4/8/2021	4/15/2021	GoP	29,000,000.00	-	29,000,000.00	Construction of Multi-Purpose Building
21OG0104	Construction of a 2-Storey Multi-Purpose Building, Barangay Pinagkaisahan, Quezon City	Construction	Competitive Bidding	03/05/2021	3/25/2021	4/8/2021	4/15/2021	GoP	14,000,000.00	-	14,000,000.00	Construction of Multi-Purpose Building
21OG0105	Construction of a 2-Storey Multi-Purpose Livelihood Center, Barangay Kaunlaran, Quezon City	Construction	Competitive Bidding	03/05/2021	3/25/2021	4/8/2021	4/15/2021	GoP	15,000,000.00	-	15,000,000.00	Construction of Multi-Purpose Building
21OG0106	Construction of a 3-Storey Multi-Purpose Building with Roof Deck, Barangay Sikatuna, Quezon City	Construction	Competitive Bidding	03/05/2021	3/25/2021	4/8/2021	4/15/2021	GoP	15,000,000.00	-	15,000,000.00	Construction of Multi-Purpose Building
21OG0107	Construction of a 3-Storey Multi-Purpose Building, Barangay Lipunan ng Crame, Quezon City	Construction	Competitive Bidding	03/05/2021	3/25/2021	4/8/2021	4/15/2021	GoP	26,000,000.00	-	26,000,000.00	Construction of Multi-Purpose Building
21OG0108	Construction of Multi-Purpose Building (Gymnasium) Phase II, Barangay Pinyahan, Quezon City	Construction	Competitive Bidding	03/05/2021	3/25/2021	4/8/2021	4/15/2021	GoP	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Building
21OG0109	Construction of Multi-Purpose Building at Kalantaw Elementary School, Barangay Bagumbuhay, Quezon City	Construction	Competitive Bidding	03/05/2021	3/25/2021	4/8/2021	4/15/2021	GoP	16,600,000.00	-	16,600,000.00	Construction of Multi-Purpose Building
21OG0110	Construction of Multi-Purpose Building w/ Gymnasium, Brgy. Roxas, Quezon City	Construction	Competitive Bidding	03/05/2021	3/25/2021	4/8/2021	4/15/2021	GoP	25,000,000.00	-	25,000,000.00	Construction of Multi-Purpose Building
21OG0111	Construction of Multi-Purpose Building with Site Development, Camp Aguinaldo, Quezon City	Construction	Competitive Bidding	03/05/2021	3/25/2021	4/8/2021	4/15/2021	GoP	25,000,000.00	-	25,000,000.00	Construction of Multi-Purpose Building
21OG0112	Construction of Multi-Purpose Building, Barangay Milagrosa, Quezon City	Construction	Competitive Bidding	03/05/2021	3/25/2021	4/8/2021	4/15/2021	GoP	24,900,000.00	-	24,900,000.00	Construction of Multi-Purpose Building
21OG0113	Construction of Multi-Purpose Buildings with Site Development, Barangay Socorro, Quezon City	Construction	Competitive Bidding	03/05/2021	3/25/2021	4/8/2021	4/15/2021	GoP	7,000,000.00	-	7,000,000.00	Construction of Multi-Purpose Building
21OG0114	Construction of Multi-Purpose Buildings with Site Development, Murphy Public Market, San Roque, Quezon City	Construction	Competitive Bidding	03/05/2021	3/25/2021	4/8/2021	4/15/2021	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
21OG0115	Construction of Multi-Purpose Buildings, Barangay Marilag, Quezon City	Construction	Competitive Bidding	03/05/2021	3/25/2021	4/8/2021	4/15/2021	GoP	2,240,000.00	-	2,240,000.00	Construction of Multi-Purpose Building
21OG0116	Construction of Multi-Purpose Facilities, Brgy. UP Campus, Quezon City	Construction	Competitive Bidding	04/02/2021	4/22/2021	5/6/2021	5/13/2021	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
21OG0117	Construction of Various Multi-Purpose Buildings, Barangay Pansol, Quezon City	Construction	Competitive Bidding	04/02/2021	4/22/2021	5/6/2021	5/13/2021	GoP	5,810,000.00	-	5,810,000.00	Construction of Multi-Purpose Building
21OG0118	Construction, Improvement and Rehabilitation of Multi-Purpose Building at Quirino High School, Quezon City	Construction	Competitive Bidding	04/02/2021	4/22/2021	5/6/2021	5/13/2021	GoP	2,000,000.00	-	2,000,000.00	Construction, Improvement and Rehabilitation of Multi-Purpose Building
21OG0119	Construction, Improvement and Rehabilitation of Multi-Purpose Building with Site Development, Barangay Villa Maria Clara, Quezon City	Construction	Competitive Bidding	04/02/2021	4/22/2021	5/6/2021	5/13/2021	GoP	3,000,000.00	-	3,000,000.00	Construction, Improvement and Rehabilitation of Multi-Purpose Building

21OG0120	Construction, Improvement and Rehabilitation of Multi-Purpose Building, Brgy. Claro, Quezon City	Construction	Competitive Bidding	04/02/2021	4/22/2021	5/6/2021	5/13/2021	GoP	5,000,000.00	-	5,000,000.00	Construction, Improvement and Rehabilitation of Multi-Purpose Building
21OG0121	Construction, Improvement and Rehabilitation of Multi-Purpose Buildings at 15th Avenue Elementary School, Barangay Socorro, Quezon City	Construction	Competitive Bidding	04/02/2021	4/22/2021	5/6/2021	5/13/2021	GoP	2,000,000.00	-	2,000,000.00	Construction, Improvement and Rehabilitation of Multi-Purpose Building
21OG0122	Construction, Improvement and Rehabilitation of Multi-Purpose Buildings with Site Development at Quirino Elementary School, Barangay Quirino 2B, Quezon City	Construction	Competitive Bidding	04/02/2021	4/22/2021	5/6/2021	5/13/2021	GoP	3,000,000.00	-	3,000,000.00	Construction, Improvement and Rehabilitation of Multi-Purpose Building
21OG0123	Construction, Improvement and Rehabilitation of Multi-Purpose Buildings with Site Development, Barangay Blue Ridge B, Quezon City	Construction	Competitive Bidding	04/02/2021	4/22/2021	5/6/2021	5/13/2021	GoP	4,000,000.00	-	4,000,000.00	Construction, Improvement and Rehabilitation of Multi-Purpose Building
21OG0124	Construction, Improvement and Rehabilitation of Multi-Purpose Buildings with Site Development, Barangay White Plains, Quezon City	Construction	Competitive Bidding	04/02/2021	4/22/2021	5/6/2021	5/13/2021	GoP	4,000,000.00	-	4,000,000.00	Construction, Improvement and Rehabilitation of Multi-Purpose Building
21OG0125	Construction, Improvement and Rehabilitation of Multi-Purpose Buildings with Site Development, Kalantaw Elementary School, Bagumbuhay, Quezon City	Construction	Competitive Bidding	04/02/2021	4/22/2021	5/6/2021	5/13/2021	GoP	35,000,000.00	-	35,000,000.00	Construction, Improvement and Rehabilitation of Multi-Purpose Building
21OG0126	Construction, Improvement and Rehabilitation of various Multi-Purpose Building, Barangay Old Balara, Quezon City	Construction	Competitive Bidding	04/02/2021	4/22/2021	5/6/2021	5/13/2021	GoP	4,500,000.00	-	4,500,000.00	Construction, Improvement and Rehabilitation of Multi-Purpose Building
21OG0127	Construction/Rehabilitation of Multi-Purpose Building with Site Development, Barangay Bayanlhan, Quezon City	Construction	Competitive Bidding	04/02/2021	4/22/2021	5/6/2021	5/13/2021	GoP	5,000,000.00	-	5,000,000.00	Construction, Improvement and Rehabilitation of Multi-Purpose Building
21OG0128	Construction/Completion of MPB (basketball court), Brgy. Pansol, Quezon City	Construction	Competitive Bidding	04/02/2021	4/22/2021	5/6/2021	5/13/2021	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
21OG0129	Construction/Rehabilitation of Multi-Purpose Building, Barangay Diodquino Zobel, Quezon City	Construction	Competitive Bidding	04/02/2021	4/22/2021	5/6/2021	5/13/2021	GoP	2,500,000.00	-	2,500,000.00	Construction / Rehabilitation of Multi-Purpose Building
21OG0130	Construction/Rehabilitation of Multi-Purpose Building, Barangay Obiero, Quezon City	Construction	Competitive Bidding	04/02/2021	4/22/2021	5/6/2021	5/13/2021	GoP	17,000,000.00	-	17,000,000.00	Construction / Rehabilitation of Multi-Purpose Building
21OG0131	Construction/Rehabilitation of Multi-Purpose Buildings at Batino Elementary School, Barangay Duyan-Duyan, Quezon City	Construction	Competitive Bidding	04/02/2021	4/22/2021	5/6/2021	5/13/2021	GoP	2,000,000.00	-	2,000,000.00	Construction / Rehabilitation of Multi-Purpose Building
21OG0132	Construction/Rehabilitation of Multi-Purpose Buildings at Project 3 Elementary School, Barangay Duyan-Duyan, Quezon City	Construction	Competitive Bidding	04/02/2021	4/22/2021	5/6/2021	5/13/2021	GoP	4,000,000.00	-	4,000,000.00	Construction / Rehabilitation of Multi-Purpose Building
21OG0133	Construction/Rehabilitation of Multi-Purpose Buildings with Site Development/Pavement Rehabilitation, Barangay Ugong Norte, Quezon City	Construction	Competitive Bidding	04/02/2021	4/22/2021	5/6/2021	5/13/2021	GoP	15,000,000.00	-	15,000,000.00	Construction / Rehabilitation of Multi-Purpose Building

21OG0134	Improvement and Rehabilitation of Multi-Purpose Building, Barangay East Karnias, Quezon City	Maintenance	Competitive Bidding	04/02/2021	4/22/2021	5/6/2021	5/13/2021	GoP	2,000,000.00	-	2,000,000.00	Improvement and Rehabilitation of Multi-Purpose Building
21OG0135	Improvement and Rehabilitation of Project 2 Public Market, Brgy. Quirino 2A, Quezon City	Maintenance	Competitive Bidding	04/02/2021	4/22/2021	5/6/2021	5/13/2021	GoP	4,000,000.00	-	4,000,000.00	Improvement and Rehabilitation of Multi-Purpose Building
21OG0136	Improvement/Completion/Construction of Multipurpose Building, Brgy. Pailigsaan, Quezon City	Maintenance	Competitive Bidding	04/02/2021	4/22/2021	5/6/2021	5/13/2021	GoP	20,000,000.00	-	20,000,000.00	Improvement/Completion/Construction of Multipurpose Building
21OG0137	Rehabilitation of Multi-Purpose Buildings with Site Development, Barangay Masagana, Quezon City	Maintenance	Competitive Bidding	04/02/2021	4/22/2021	5/6/2021	5/13/2021	GoP	3,000,000.00	-	3,000,000.00	Rehabilitation of Multi-Purpose Facilities,
21OG0138	Repair/Rehabilitation of Multi-Purpose Facilities, Agno Street, Brgy. Tatalon, Quezon City	Maintenance	Competitive Bidding	04/02/2021	4/22/2021	5/6/2021	5/13/2021	GoP	3,000,000.00	-	3,000,000.00	Repair/Rehabilitation of Multi-Purpose Facilities,
21OG0139	Repair/Rehabilitation of Multi-Purpose Facilities, Brgy. Central, Quezon City	Maintenance	Competitive Bidding	04/02/2021	4/22/2021	5/6/2021	5/13/2021	GoP	3,000,000.00	-	3,000,000.00	Repair/Rehabilitation of Multi-Purpose Facilities,
21OG0140	Repair/Rehabilitation of Multi-Purpose Facilities, Dona Josefa, Quezon City	Maintenance	Competitive Bidding	04/02/2021	4/22/2021	5/6/2021	5/13/2021	GoP	3,000,000.00	-	3,000,000.00	Repair/Rehabilitation of Multi-Purpose Facilities,
21OG0141	Repair/Rehabilitation of Multi-Purpose Facilities, Brgy. Teachers Village East, Quezon City	Maintenance	Competitive Bidding	04/02/2021	4/22/2021	5/6/2021	5/13/2021	GoP	3,000,000.00	-	3,000,000.00	Repair/Rehabilitation of Multi-Purpose Facilities,
21OG0142	Improvement of Drainage and Ground Improvement, Brgy. Immaculate Conception, Quezon City	Maintenance	Competitive Bidding	04/02/2021	4/22/2021	5/6/2021	5/13/2021	GoP	8,000,000.00	-	8,000,000.00	Improvement of Drainage System
21OG0143	Improvement of Drainage, Brgy. Sacred Heart, Quezon City	Maintenance	Competitive Bidding	04/02/2021	4/22/2021	5/6/2021	5/13/2021	GoP	2,000,000.00	-	2,000,000.00	Improvement of Drainage System
21OG0144	Improvement and Rehabilitation of Roads and Drainage System, Barangay Old Balara, Quezon City	Maintenance	Competitive Bidding	04/02/2021	4/22/2021	5/6/2021	5/13/2021	GoP	5,500,000.00	-	5,500,000.00	Improvement and Rehabilitation of Roads and Drainage System
21OG0145	Improvement and Rehabilitation of Roads and Drainage System, Brgy. Pansol, Quezon City	Maintenance	Competitive Bidding	04/02/2021	4/22/2021	5/6/2021	5/13/2021	GoP	5,000,000.00	-	5,000,000.00	Improvement and Rehabilitation of Roads and Drainage System
21OG0146	Rehabilitation of Road with Drainage Improvement, Brgy. Pansol, Quezon City	Maintenance	Competitive Bidding	04/02/2021	4/22/2021	5/6/2021	5/13/2021	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Road with Drainage Improvement


Prepared by:


WILMA G. GREGORIO
Head, BAC Secretariat

Recommended for Approval by:


ABEL M. MALACA
BAC Chairman

APPROVED:


EDUARDO V. SANTOS
Officer in Charge
Office of the District Engineer