

DPWH Regional Office IX Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22J00001	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Dipolog - Sindangan - Liloy Road Zamboanga del Norte, K 1851 + 000.00 to K 1852 + 985.68, K 1853 + 002.34 to K 1853 + 236.00, K 1853 + 267.58 to K 1854 + 299.16, K 1854 + 369.40 to K 1855 + 103.45, K 1859 + 968.00 to K 1861 + 633.00, K 1862 + 000.00 to K 1863 + 220.00, Net Length: 6,869.67 Ln.m./13.739 Lane Km	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	106,600,000.00	-	106,600,000.00	Reconstruction to Concrete Pavement
22J00002	Road Widening - Primary Roads - Dipolog - Sindangan - Liloy Road Zamboanga del Norte, Sta 1900 + 583.00 - Sta 1902 + 820.00 - Sta. 1902 + 990.00 - Sta. 1903 + 736.00, Net Length: 2,983.00 Ln.m./ 5.966 Lane Km	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	110,000,000.00	-	110,000,000.00	Road Widening
22J00003	Construction of By-Pass and Diversion Roads - Airport - Turno - Sinaman Bypass Road, Zamboanga del Norte	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	110,000,000.00	-	110,000,000.00	Road Widening
22J00004	Construction of By-Pass and Diversion Roads - NRJ Biasong - Minaog Bypass Road, Zamboanga del Norte	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	115,000,000.00	-	115,000,000.00	Construction of Concrete Bridge
22J00005	Widening of Permanent Bridges - Piao Br. (B00454MN) along Dipolog-Sindangan-Liloy Rd (Phase II)	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	60,000,000.00	-	60,000,000.00	Widening of Bridge
22J00006	Widening of Permanent Bridges - Sindangan Br. (B00455MN) along Dipolog-Sindangan-Liloy Rd (Phase II)	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	250,000,000.00	-	250,000,000.00	Widening of Bridge
22J00007	Construction of Flood Control Structure at Sindangan River, Piao Br. Section (B00454MN) along Dipolog-Sindangan-Liloy Road (S01057MN), Sindangan, Zamboanga del Norte, (Downstream: 0+000.00 to 0+500.00, Net Length: 500.00 Ln.m./ 0.50 Km	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	115,000,000.00	-	115,000,000.00	Construction of Flood Mitigation Structure
22J00008	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Sindangan River, Sindangan Br. Section (B00455MN) (Downstream) along Dipolog-Sindangan-Liloy Road (S01057MN), Zamboanga Del Norte, (Downstream: 0+000 to 0+486.00, Net Length: 486.00 Ln.m.	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	115,000,000.00	-	115,000,000.00	Construction of Flood Mitigation Structure
22J00009	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Zamboanga West Coastal Rd (Limpapa-Sibuco Sect) - K1991 + 276 - K1991 + 385	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	107,013,000.00	-	107,013,000.00	Construction of Road Slope Protection Structure
22J00010	Network Development Program - Road Widening - Primary Roads - Liloy-Ipil Rd - K1984 + 703.20 - K1987 + 800, K1991 + 713 - K1995 + 078	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	100,468,000.00	-	100,468,000.00	Road Widening
22J00011	Road Widening - Primary Roads Sindangan - Liloy Road Zamboanga del Norte, Sta. 1935 + 000.00 - 1935 + 240.00, Sta. 1935 + 500.00 - 1937 + 611.90, 1938 + 393.00 - 1938 + 895.65, 1942 + 500.00 - 1942 + 860.00, Net Length: 3,214.55 Ln.m./6.429 Lane Km	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	104,964,000.00	-	104,964,000.00	Road Widening
22J00012	Paving of Unpaved Roads - Secondary Roads Liloy - Siocon Road Zamboanga del Norte, Sta. 2034 + 005.00 to 2034 + 779.68, Sta. 2035 + 218.50 to Sta. 2037 + 020.00, Net Length: 2,576.18 Ln.m./ 5.152 Lane Km	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	102,000,000.00	-	102,000,000.00	Paving of Unpaved Roads
22J00013	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Kipit River, Gutalac, Zamboanga del Norte (at Kipit Br. Section Along Liloy - Siocon Road (S01146MN) - Zamboanga del Norte, Upstream: 0 + 000.00 - 0 + 204.00, Downstream: 0 + 000.00 - 0 + 204.00, Net Length: 408.00 Ln.m.	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	101,000,000.00	-	101,000,000.00	Construction of Flood Mitigation Structure

DPWH Regional Office IX Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P	Submission/Op	Notice of	Contract		Total	MOOE	CO	
22J00014	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along Panganuran River, Gutalac, Zamboanga del Norte (At Gutalac Br. Section along Liloy - Siocon Road (S01146MN)) Zamboanga del Norte, Left Side (Upstream: 0+000.00 to 0+076.48; Downstream: 0+000.00 to 0+235.68); Right Side (Upstream: 0+000.00 to 0+126.45; Downstream: 0+000.00 to 0+127.00), Net Length: 567.61 Ln.m.	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	101,000,000.00	-	101,000,000.00	Construction of Flood Mitigation Structure
22J00015	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Extension of Flood Control Structure along Siocon River (Upstream), Siocon, Zamboanga del Norte	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	101,000,000.00	-	101,000,000.00	Construction of Flood Mitigation Structure
22J00016	Preventive Maintenance - Secondary Roads - Rizal - Dakak - Dapitan Coastal Loop Road Zamboanga del Norte, K1805+000.00 - K1807+000.00, K1808+000.00 - K1811+000.00, K1813+000.00 - K1814+000.00, Net Length: 6,000.00 Ln.m./ 12.00 Lane Km	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	118,326,000.00	-	118,326,000.00	Preventive Maintenance of Road: Asphalt Overlay
22J00017	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads Dipolog - Punta - Dansulan - Sergio Osmeña - Zamboanga del Norte/Sur Boundary Road Zamboanga del Norte, K 1891 + 700.00 - K 1892 + 500.00, Net Length: 800.00 Ln.m./ 1.60 Lane Km	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	62,000,000.00	-	62,000,000.00	Construction of Road Slope Protection Structure
22J00018	Road Widening - Primary Roads Dipolog - Punta - Dansulan - Sergio Osmeña - Zamboanga del Norte/Sur Boundary Road Zamboanga del Norte, K 1879 + 000.00 - K 1882 + 000.00, Net Length: 3,000.00 Ln.m./ 6,000 Lane Km	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	105,000,000.00	-	105,000,000.00	Road Widening
22J00019	Road Widening - Secondary Roads - Rizal - Dakak - Dapitan Coastal Loop Road Zamboanga del Norte, K1864+000.00 - K1866+800.00, Net Length: 2,800.00 Ln.m./ 5.60 Lane Km	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	105,000,000.00	-	105,000,000.00	Road Widening
22J00020	Widening of Permanent Bridges - De Venta Perla Br. (B01606MN) along Dipolog-Punta-Dansulan-S Osmeña Zamboanga del Norte/Sur Bdry Rd	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	110,000,000.00	-	110,000,000.00	Widening of Bridge
22J00021	Widening of Permanent Bridges - Layawan Br. (B00422MN) along Dipolog-Punta-Dansulan-S Osmeña Zamboanga del Norte/Sur Bdry Rd	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	110,000,000.00	-	110,000,000.00	Widening of Bridge
22J00022	Widening of Permanent Bridges - Opaop Br. (B01784MN) along Dipolog-Oroquieta National Rd	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	105,000,000.00	-	105,000,000.00	Widening of Bridge
22J00023	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Dapitan River, Ilaya Bridge Abut B, Upstream, along Dipolog-Oroquieta Road (S01316MN), Dapitan City, Zamboanga del Norte Zamboanga del Norte, 0+000.00 - 0+458.00, Net Length: 458.00 Ln.m./ 0.46 Km	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	130,000,000.00	-	130,000,000.00	Construction of Flood Mitigation Structure
22J00024	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Dapitan River, Tutua-Polo Section (Downstream) along Dipolog-Oroquieta Road (S01316MN) , Dapitan City, Zamboanga del Norte Zamboanga del Norte, 4 + 380.00 - 4 + 721.00, Net Length: 341.00 Ln.m.	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure

DPWH Regional Office IX Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22J00025	Construction / Rehabilitation of Flood Control Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure at Dapitan River, Opao Bridge Section (B01784MN) (Downstream) along Dipolog-Oroquieta Road (S01316MN), Brgy. Opao, Dapitan City Zamboanga del Norte, Downstream: 0+000.00 to 0+440.00, Net Length: 440.00 Ln.m./ 0.44 Km	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/26/2021	GoP	141,000,000.00	-	141,000,000.00	Construction of Flood Mitigation Structure
22J00026	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure at Layawan River, Layawan Bridge Section (B00422MN) (Downstream) along Dipolog-Punta-Dansulan-Sergio Osmeña Road (S01036MN), Brgy. San Pedro, Polanco, Zamboanga del Norte	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	110,000,000.00	-	110,000,000.00	Construction of Flood Mitigation Structure
22J00027	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Barangay San Juan Dampalan-San Isidro Road Connecting National Road and Marapong in support of Rubber, Coconut and Abaca Industries, Sergio Osmeña, Zamboanga del Norte Zamboanga del Norte, Km 0 + 000.00 - Km 03 + 450.00, Net Length: 3,450.00 Ln.m./ 6.900 Lane Km	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	93,554,000.00	-	93,554,000.00	Construction of Concrete Road
22J00028	Network Development Program - Construction of By-Pass and Diversion Roads - Labangan - Pagadian City - Dumaliniao By-Pass Road, Zamboanga Del Sur	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	102,000,000.00	-	102,000,000.00	Construction of Concrete Road
22J00029	Construction of By-Pass and Diversion Roads, NRJ Balucot - Lower Usugan - Tungawan Road, Tambulig, Zamboanga del Sur Zamboanga del Sur, Sta. 1+780.00 - Sta. 2+700.00, Net Length: 920.00 Ln.m./ 0.92 Km/1.84 Lane Km	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	75,000,000.00	-	75,000,000.00	Construction of Concrete Road
22J00030	Construction of By-Pass and Diversion Roads, Sominot - Dumingag Road, Zamboanga del Sur Zamboanga del Sur, Sta. 9+520.00 - Sta. 10+620.00, Sta. 10+900.00 - Sta. 10+980.00, Net Length: 1,180.00 Ln.m./ 1.18 Km/2.36 Lane Km	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	75,000,000.00	-	75,000,000.00	Construction of Concrete Road
22J00031	Construction of By-Pass and Diversion Sominot - Mahayag Road, Zamboanga del Sur Zamboanga del Sur, Sta. 8+950.00 - Sta. 10+460.00, Exception: Sta. 9+300.00 - Sta. 9+560.00, Net Length: 1,250.00 Ln.m./ 1.25 Km/2.50 Lane Km	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	45,000,000.00	-	45,000,000.00	Construction of Concrete Road
22J00032	Construction of Missing Links/New Roads Midsalip - Buboon Road, Package 1, Zamboanga del Sur Zamboanga del Sur, Sta. 12+560.00 - Sta. 13+420.00, Net Length: 860.00 Ln.m./ 0.86 Km/1.72 Lane Km	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	45,645,000.00	-	45,645,000.00	Construction of Concrete Road
22J00033	Construction of Missing Links/New Roads Midsalip - Buboon Road, Package 1, Zamboanga del Sur Zamboanga del Sur, Sta. 12+560.00 - Sta. 13+420.00, Net Length: 860.00 Ln.m./ 0.86 Km/1.72 Lane Km	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	45,645,000.00	-	45,645,000.00	Construction of Concrete Road
22J00034	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Dipolo Flood Control, Upper Timonan Bridge, Dumingag, Zamboanga del Sur Zamboanga del Sur, 1+084.00 - 1+514, Net Length: 430.00 Ln.m./ 0.43 Km	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	92,373,000.00	-	92,373,000.00	Construction of Flood Mitigation Structure
22J00035	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Tukuran River, Militar Br. Section (B00470MN) (Upstream - Right Side), along Jct. Tukuran - Jct. Karomatan Road (S01103MN), Zamboanga del Sur	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	105,000,000.00	-	105,000,000.00	Construction of Flood Mitigation Structure

DPWH Regional Office IX Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22J00036	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure at Tuluan River, Tuluan National Br. Section (B00464MN) along Jct. Aurora - Ozamis City National Road (S01085MN), Tambulig, Zamboanga del Sur Zamboanga del Sur, 0+045.00 - 0+363.00 (Left Side Downstream); 0+045.00 - 0+364.00 (Right Side Downstream), Net Length: 637.00 Ln.m./ 0.64 Km	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	101,000,000.00	-	101,000,000.00	Construction of Flood Mitigation Structure
22J00037	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Salug Diut River, Molave, Zamboanga del Sur Zamboanga del Sur, 0+000.00 - 0+367.53, 0+374.94 - 0+383.41, Net Length: 376.00 Ln.m./ 0.38 Km	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	70,000,000.00	-	70,000,000.00	Construction of Flood Mitigation Structure
22J00038	Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buildings/ Facilities Construction of Road including Drainage at DPWH Regional Office 9, Compound, Pagadian City, Zamboanga del Sur Zamboanga del Sur, 0+000.00 - 0+434.00, Net Length: 434.00 Ln.m./ 0.43 Km/0.87 Lane Km	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	25,000,000.00	-	25,000,000.00	Construction of Concrete Road
22J00039	Network Development Program Road Widening - Primary Roads Pagadian City - Zamboanga City Road Zamboanga del Sur, K1710+100.00 - K1712+960.00, Net Length: 2,860.00 Ln.m./ 5.72 Lane Km	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	102,000,000.00	-	102,000,000.00	Road Widening
22J00040	Construction of Missing Links/ New Roads - Zamboanga del Sur Coastal Road, Brgy. Biu os-Brgy. Talanusa, Phase 2, Zamboanga del Sur	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	103,000,000.00	-	103,000,000.00	Construction of Concrete Road
22J00041	Construction of Missing Links/ New Roads - Midsalip-Buboan Road, Zamboanga Del Sur	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	102,000,000.00	-	102,000,000.00	Construction of Concrete Road
22J00042	Paving of Unpaved Roads - Tertiary Roads - Zamboanga del Sur Coastal Rd - (S01186MN) Chainage 10653 - Chainage 14053	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	102,000,000.00	-	102,000,000.00	Paving of Unpaved Roads
22J00043	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Rebokon River, Rebokon Bridge Section along Zamboanga del Sur Coastal National Road (S01101MN), Brgy. Rebokon, Dumaliniao, Zamboanga del Sur	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	70,639,000.00	-	70,639,000.00	Construction of Flood Mitigation Structure
22J00044	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems Construction of Flood Control Structure at Bogayo River, Kumalarang Br. 1 Section (B00549MN) (Downstream Right Side) Along Pagadian City - Zamboanga City Road (S01453MN), Brgy. Bogayo, Kumalarang, Zamboanga del Sur Zamboanga del Sur, 0+000.00 - 0+504.00, Net Length: 504.00 Ln.m./ 0.504 Km	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	102,000,000.00	-	102,000,000.00	Construction of Flood Mitigation Structure
22J00045	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Diplo River, Diplo Bridge (B00551MN) (Downstream) along Pagadian - Zamboanga City Road (S01453MN), Zamboanga del Sur Zamboanga del Sur, 0+000.00 - 0+251.00 (Downstream LS); 0+035.00 - 0+251.00 (Downstream RS), Net Length: 467.00 Ln.m./ 0.47 Km	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	102,000,000.00	-	102,000,000.00	Construction of Flood Mitigation Structure

DPWH Regional Office IX Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22J00046	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Kumalarang River Flood Control, Kumalarang, Zamboanga del Sur 0+580.00 - 1+019.00, Net Length: 439.00 Ln.m./ 0.44 Km	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	70,639,000.00	-	70,639,000.00	Construction of Flood Mitigation Structure
22J00047	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd - K1763 + (-276) - K1763 +000, K1763 + (-656) - K1763 + (-276), K1763 + 000 - K1764 + 346, K1765 + 000 -K1768 + 463, K1769 + 000 - K1770 + 964	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	103,167,000.00	-	103,167,000.00	Preventive Maintenance of Road: Asphalt Overlay
22J00048	Construction of By-pass and Diversion Roads - NRJ Kulasi-an to Balungisan Road, (Package I), Zamboanga Sibugay 2+373.00 to 5+550.00, Net Length: 3,177.00 Ln.m./ 6.35 Lane Km	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	105,000,000.00	-	105,000,000.00	Construction of Concrete Road
22J00049	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control at Sibuguey River along Imelda - Bayog - Kumalarang - Lapuyan - Margosatubig Road, Barangay Paradise, Diplahan, Zamboanga Sibugay Package 1	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	110,000,000.00	-	110,000,000.00	Construction of Flood Mitigation Structure
22J00050	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure at Sibuguey River, Sibuguey Br. Section (B00480MN) along Lanao-Pagadian-Zamboanga City Road (S01112MN), Zamboanga Sibugay (Package I) 0+000.00 to 0+329.00, Net Length: 329.00 Ln.m./ 0.33 Km	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	120,574,000.00	-	120,574,000.00	Construction of Flood Mitigation Structure
22J00051	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure at Sibuguey River, Sibuguey Br. Section (B00480MN) along Lanao - Pagadian - Zamboanga city Road (S01112MN), Zamboanga Sibugay (Phase II Downstream-Left Side) - Package 3 0+000.00 - 0+286.00, Net Length: 286.00 Ln.m./ 0.286 Km	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	105,000,000.00	-	105,000,000.00	Construction of Flood Mitigation Structure
22J00052	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure at Sibuguey River, Sibuguey Br. Section (B00480MN) along Lanao - Pagadian - Zamboanga city Road (S01112MN), Zamboanga Sibugay (Phase II Downstream-Right Side) - Package 2 0+000.00 - 0+284.00, Net Length: 284.00 Ln.m./ 0.284 Km	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	105,000,000.00	-	105,000,000.00	Construction of Flood Mitigation Structure
22J00053	Road Widening - Primary Roads - Lanao-Pagadian-Zamboanga City Road 1789+738.00 - K1790+500.00, K1790+720.00 - K1791+864.00, K1793+100.00 - K1793+870.00, K1794+215.00 - K1795+240.00, K1795+500.00 - K1795+800.00, Net Length: 4,001.00 Ln.m./ 8.00 Lane Km	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	102,000,000.00	-	102,000,000.00	Road Widening
22J00054	Construction of By-Pass and Diversion Roads - Ipil Circumferential Road, Veterans-Tiayon-Don Andres Section, Package I, including Bridge, Zamboanga Sibugay	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	102,000,000.00	-	102,000,000.00	Road Widening
22J00055	Construction of By-Pass and Diversion Roads - Ipil Circumferential Road, Veterans-Tiayon-Don Andres Section, Package II, Zamboanga Sibugay	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	102,000,000.00	-	102,000,000.00	Construction of Concrete Road

DPWH Regional Office IX Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22J00056	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Bacalan Br. Section (B00497MN), Lanao-Pagadian-Zamboanga City Road (S01113MN), Zamboanga Sibugay Zamboanga Sibugay, (Upstream: 0+000.00 to 0+237.00) (Downstream: 0+000.00 to 0+179.12), Net Length: 416.12 Ln.m.	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	105,000,000.00	-	105,000,000.00	Construction of Concrete Road
22J00057	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Upper Tungawan Flood Control Structure along Tungawan River (Phase IV), Tungawan, Zamboanga Sibugay Zamboanga Sibugay, 0+000.00 to 0+654.00, Net Length: 654.00 Ln.m.	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	110,000,000.00	-	110,000,000.00	Construction of Flood Mitigation Structure
22J00058	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Kabasalan River (Phase IV), FL. Pena, Kabasalan, Zamboanga Sibugay Zamboanga Sibugay, 0+000.00 - 0+568.00, Net Length: 568.00 Ln.m./ 0.57 Km	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	110,000,000.00	-	110,000,000.00	Construction of Flood Mitigation Structure
22J00059	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Kabasalan River (Phase II), Canacan, Kabasalan, Zamboanga Sibugay (Package 1) Zamboanga Sibugay, 0+000.00 - 0+585.00, Net Length: 585.00 Ln.m./ 0.59 Km	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	105,000,000.00	-	105,000,000.00	Construction of Flood Mitigation Structure
22J00060	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Kabasalan River (Phase II), Canacan, Kabasalan, Zamboanga Sibugay (Package 2) Zamboanga Sibugay, 0+585.00 - 1+104.00, Net Length: 519.00 Ln.m./ 0.52 Km	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	105,000,000.00	-	105,000,000.00	Construction of Flood Mitigation Structure
22J00061	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Kabasalan River (Phase IV), Canacan, Kabasalan, Zamboanga Sibugay Zamboanga Sibugay, 1+104.00 - 1+671.00, Net Length: 567.00 Ln.m./ 0.57 Km	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	110,000,000.00	-	110,000,000.00	Construction of Flood Mitigation Structure
22J00062	Construction of By-Pass and Diversion Roads - Eastside - Binuangan Coastal Bypass Road Isabela City Isabela City, Basilan, K 0 + 000.00 - K 2 + 320.00, Net Length: 2,320.00 Ln.m./ 4.640 Lane Km	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	105,592,000.00	-	105,592,000.00	Construction of Concrete Road
22J00063	Network Development Program - Construction of By-Pass and Diversion Roads - Sumagdang - Menzi - Lanote By-pass Road, Package I, Isabela City	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	105,000,000.00	-	105,000,000.00	Construction of Concrete Bridge
22J00064	Construction of By-Pass and Diversion Roads Sumagdang-Menzi-Lanote By-Pass Road, Package II, Isabela City Isabela City, Basilan, K 3+000.00 - K 3+100.00, K3+420.00 - K 3+660.00, K 4+940.00 - K 5+600, Net Length: 1,000.00 Ln.m./2.680 Lane Km	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	87,336,000.00	-	87,336,000.00	Road Widening
22J00065	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Isabela Urban Drainage Project - Construction of Detention Tank, Water Treatment Plant Facilities with Floodgate and Pumping Station, Isabela City, Basilan	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	115,000,000.00	-	115,000,000.00	Construction of Flood Mitigation Structure

DPWH Regional Office IX Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22J00066	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment, Kumalarang River, Isabela City, 1+020 to 1+302.64 (UPSTREAM LEFT SIDE), 0+000 TO 0+155.36 (UPSTREAM RIGHT SIDE), Net Length: 438.00 Ln.m./ 0.44 Km	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	105,000,000.00	-	105,000,000.00	Construction of Flood Mitigation Structure
22J00067	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Brgy. Lukbuton to Brgy. Panigayan leading to White Beach, Malamawi Island, Isabela City, Basilan	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	13,886,000.00	-	13,886,000.00	Construction of Concrete Road
22J00068	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Zamboanga City-Labuan-Limpapa Road Zamboanga City, K 1971+740.00 to K 1971+880.00, K 1971+960.00 to K 1972+140.00, K 1973+140.00 to K 1973+200.00, Net Length: 380.00 Ln.m.	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	105,000,000.00	-	105,000,000.00	Construction of Road Slope Protection Structure
22J00069	Construction of By-Pass and Diversion Roads - NRJ Baluno -Lapaz (Sitio Pole) Diversion Road, Phase II Zamboanga City, Sta. 2+309.36 to Sta. 3+310.00, Net Length: 1,000.64 Ln.m.	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	110,000,000.00	-	110,000,000.00	Construction of Concrete Road
22J00070	Construction of By-Pass and Diversion Roads - NRJ Sinunuc-Malagutay-San Roque Section, Phase II Zamboanga City, Sta. 1948+920.00 to Sta. 1950+631.58, Sta. 1950+846.46 - Sta. 1950+887.18, Net Length: 1,952.30 Ln.m.	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	110,000,000.00	-	110,000,000.00	Construction of Concrete Road
22J00071	Network Development Program - Construction of By-Pass and Diversion Roads - Zamboanga City By-Pass Road, (West Coast Section), Phase I, Zamboanga City	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	110,000,000.00	-	110,000,000.00	Construction of Concrete Road
22J00072	Network Development Program - Construction of By-Pass and Diversion Roads - Zamboanga City By-Pass Road, (West Coast Section), Phase II, Zamboanga City	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	110,000,000.00	-	110,000,000.00	Construction of Concrete Road
22J00073	Network Development Program - Construction of By-Pass and Diversion Roads - Zamboanga City By-pass Road, (Widening of San Ramon Bridge including approaches), Zamboanga City	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	102,000,000.00	-	102,000,000.00	Widening of Bridge
22J00074	Network Development Program - Construction of By-Pass and Diversion Roads - Zamboanga City By-pass Road, Widening of Tulungatung Bridge including approaches), Zamboanga City	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	104,000,000.00	-	104,000,000.00	Widening of Bridge
22J00075	Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges - Gov. Camins/MCLL Highway and Veteran Ave. Flyover	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	150,000,000.00	-	150,000,000.00	Construction of Flyover
22J00076	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Detention Tank 2, Water Treatment Plant Facilities with Floodgate and Pumping Station 1, Zamboanga City, Catchment 1	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	150,000,000.00	-	150,000,000.00	Construction of Flood Mitigation Structure
22J00077	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Limpapa River, Zamboanga City-Labuan-Limpapa Road (Limpapa Br. Section) Phase II, Zamboanga City	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	102,000,000.00	-	102,000,000.00	Construction of Flood Mitigation Structure
22J00078	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure including Pumping Station (Package 1 & 2), Zamboanga City	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	120,000,000.00	-	120,000,000.00	Construction of Flood Mitigation Structure
22J00079	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Labuan Police Station-10 Building, Labuan, Zamboanga City, Zamboanga del Sur	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	10,720,000.00	-	10,720,000.00	Construction of Other Facilities

DPWH Regional Office IX Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22J00122	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - NRJ Ayala La Paz Road leading to La Paz Resort, Zamboanga City	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	50,000,000.00	-	50,000,000.00	Construction of Road Slope Protection Structure
22J00090	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Ayala River, Brgy. Ayala, Zamboanga City Zamboanga City, Both Side Downstream; Beg. Of Proj.: 0 + 240.00 End of Proj.: 0 + 338.00, Both Side Downstream; Beg. Of Proj.: 0 + 860.00 End of Proj.: 0+978.00, Net Length: 432.00 Ln.m./ 0.86 Lane Km	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	58,871,000.00	-	58,871,000.00	Construction of Flood Mitigation Structure
22J00091	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Saaz River, San Ramon Bridge 1 along Zamboanga City-Labuan-Limpapa Road (PCA Section), Zamboanga City Zamboanga City, Left Side Upstream; Beg. Of Proj.: 0 + 040.00 End of Proj.: 0 + 504.00, Right Side Upstream; Beg. Of Proj.: 0 + 100.00 End of Proj.: 0 + 520.00, Net Length: 884.00 Ln.m./ 1.77 Lane Km	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	105,000,000.00	-	105,000,000.00	Construction of Flood Mitigation Structure
22J00080	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Pagadian City - Zamboanga City Road Zamboanga City, K 1860+000 - K 1860+996.62; K 1862+041.88 - K 1863+044.99; K 1872+980.21 - K 1878+100, Net Length: 7,119.52 Ln.m./ 14.24 Lane Km	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	110,000,000.00	-	110,000,000.00	Reconstruction to Concrete Pavement
22J00081	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Pagadian City-Zamboanga City Rd - K1868 + 750 - K1868 + 870	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	105,000,000.00	-	105,000,000.00	Construction of Road Slope Protection Structure
22J00082	Road Widening - Primary Roads - Pagadian City - Zamboanga City Road Zamboanga City, Sta. 1858+978.00 to Sta. 1861+336.00, Sta. 1864+235.00 to Sta. 1864+700.00, Net Length: 2,623.00 Ln.m.	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	105,000,000.00	-	105,000,000.00	Road Widening
22J00083	Road Widening - Primary Roads - Pagadian City - Zamboanga City Road Zamboanga City, KM 1883 + 794.00 - KM 1885 + 000.00, KM 1886 + 188.00 - KM 1887 + 148.00, KM 1887 + 257.00 - KM 1887 + 277.00, KM 1887 + 317.00 - KM 1888 + 240.00, Net Length: 3,109.00 Ln.m./ 6.218 Lane Km	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	105,000,000.00	-	105,000,000.00	Road Widening
22J00084	Construction of By-Pass and Diversion Roads - Buenavista - Bolong By-Pass Road, Zamboanga City Package 3, Zamboanga City	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	110,000,000.00	-	110,000,000.00	Construction of Concrete Road
22J00085	Construction of By-Pass and Diversion Roads - NRJ Lapakan-Lamisahan-Victoria By-Pass Road Zamboanga City, Sta. 1915+000.00 to Sta. 1915+880.00, Net Length: 880.00 Ln.m.	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	110,000,000.00	-	110,000,000.00	Construction of Concrete Road
22J00086	Construction of By-Pass and Diversion Roads - Vitali - Sibulao - Bypass Road Project (Alternate Road of N1), Package 2, Zamboanga City	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	110,000,000.00	-	110,000,000.00	Construction of Concrete Road
22J00087	Construction of By-Pass and Diversion Roads - Zamboanga City Diversion Road, Package 2, Zamboanga City	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	110,000,000.00	-	110,000,000.00	Construction of Concrete Road
22J00088	Construction of By-Pass and Diversion Roads - Zamboanga City Diversion Road, Package 3, Zamboanga City	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	105,000,000.00	-	105,000,000.00	Construction of Concrete Bridge
22J00089	Rehabilitation/ Major Repair of Permanent Bridges - Manicahan Br. (B00574MN) along Pagadian City-Zamboanga City Rd (Phase II)	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation / Major Repair of Bridge

DPWH Regional Office IX Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22J00092	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Jolo Port-Bud Daho-Romadier Rd - K0007 + 800 - K0010 + 450	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	80,000,000.00	-	80,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
22J00093	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Jolo-Indanan-Parang-Silangkan Rd - K0002 + 000 - K0003 + 000	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
22J00094	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Jolo-Taglibi-Tiptipon Rd - K0009 + 000 - K0011 + 000	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	60,000,000.00	-	60,000,000.00	Road Widening - Secondary Roads
22J00095	Network Development Program - Road Widening - Secondary Roads - Jolo - Indanan - Parang - Silangkan Road (Package 1) - Sta. 0+000 - Sta. 3+500	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	140,000,000.00	-	140,000,000.00	Road Widening - Secondary Roads
22J00096	Network Development Program - Road Widening - Secondary Roads - Jolo - Indanan - Parang - Silangkan Road (Package 2) - Sta. 0+000 - Sta. 3+500	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	140,000,000.00	-	140,000,000.00	Road Widening - Secondary Roads
22J00097	Network Development Program - Road Widening - Secondary Roads - Jolo - Indanan - Parang - Silangkan Road (Package 3) - Sta. 7+000 - Sta. 10+750	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	40,000,000.00	-	40,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
22J00098	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Administration Building with Amenities and Parking Area of 111D, PA, Camp Teodoro Bautista, Busbus, Jolo, Sulu	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	30,000,000.00	-	30,000,000.00	Evacuation Centers/ Quarantine Facilities/ Public Health Facilities
22J00099	Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of 2-Storey Building for the Major Departments of Pediatrics, Medicine, Surgery & Ob/Gyne of the Integrated Provincial Health Office (IPHO) of Sulu, Barangay Asturias, Jolo, Sulu	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	35,000,000.00	-	35,000,000.00	Evacuation Centers/ Quarantine Facilities/ Public Health Facilities
22J00100	Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of 2-Storey Hospital Dormitory for Medical and other Health Personnel at Maimbung Hospital, Barangay Poblacion, Maimbung, Sulu	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	25,000,000.00	-	25,000,000.00	Preventive Maintenance - Secondary Roads
22J00101	Preventive Maintenance - Secondary Roads - Seit - Tayungan - Camp Andres Road, Sulu 2nd (BARM) Sulu, K 36 + 000.00 - 43 + 500.00, Net Length: 7,500.00 Ln.m./ 15,000 Lane Km	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	150,000,000.00	-	150,000,000.00	Preventive Maintenance - Secondary Roads
22J00102	Preventive Maintenance - Secondary Roads - Seit - Tayungan - Camp Andres Road, Sulu 2nd (BARM) Sulu, K 43 + 500.00 - 46 + 368.29, Net Length: 2,868.29 Ln.m./ 5,737 Lane Km	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	72,000,000.00	-	72,000,000.00	Road Widening - Secondary Roads
22J00103	Road Widening - Secondary Roads Romandier - Camp Andres - Tanduh Bato Road Sulu, KM 47 + 000.00 - KM 49 + 650.00, Net Length: 2,650.00 Ln.m./ 5,300 Lane Km	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	114,000,000.00	-	114,000,000.00	Road Widening - Secondary Roads
22J00104	Road Widening - Secondary Roads Romandier - Camp Andres - Tanduh Bato Road Sulu, KM 49 + 650.00 - KM 53 + 400.00, Net Length: 3,750.00 Ln.m./ 7,500 Lane Km	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	164,000,000.00	-	164,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22J00105	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Ballian-Ut Bud Road, Patikul, Sulu	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	30,000,000.00	-	30,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22J00106	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Junction Neog-Neog-Karungdong Road, Kalingalan Caluang, Sulu	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	20,000,000.00	-	20,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities

DPWH Regional Office IX Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22J00107	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Lahing-lahing- Junction National Road, KM 2+000-12+000 Luuk, Sulu	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/26/2021	GoP	40,000,000.00	-	40,000,000.00	Evacuation Centers/ Quarantine Facilities/ Public Health Facilities
22J00108	Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Tandu-Bato Hospital, Phase II, Luuk, Sulu	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	30,000,000.00	-	30,000,000.00	Preventive Maintenance - Tertiary Roads
22J00109	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Banaran-Lookan Rd - (S00001TW) Chainage 0 - Chainage 3000	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/26/2021	GoP	60,000,000.00	-	60,000,000.00	Preventive Maintenance - Tertiary Roads
22J00110	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Bato-Bato-Tarawan Rd - (S00003TW) Chainage 0 - Chainage 5000	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	61,175,000.00	-	61,175,000.00	Preventive Maintenance - Tertiary Roads
22J00111	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Bongao-Pahut-Sanga-Sanga Rd - (S00005TW) Chainage 0 - Chainage 5000	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	61,175,000.00	-	61,175,000.00	Preventive Maintenance - Tertiary Roads
22J00112	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Sanga-Sanga-Bato-Bato Rd - (S00002TW) Chainage 0 - Chainage 5000	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	61,175,000.00	-	61,175,000.00	Preventive Maintenance - Tertiary Roads
22J00113	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Sibutu-Ligayan Road - (S00007TW) Chainage 0 - Chainage 5000	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/26/2021	GoP	61,175,000.00	-	61,175,000.00	Preventive Maintenance - Tertiary Roads
22J00114	Preventive Maintenance - Tertiary Roads Tungosong - Tubig Indangan Road Tawi-Tawi, 02 + 190.00 - 07 + 179.67, Net Length: 4.989 67 Ln.m./ 9.979 Lane Km	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	61,175,000.00	-	61,175,000.00	Preventive Maintenance - Tertiary Roads
22J00115	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Umus Mataha-Lupa-Pula Rd - (S00009TW) Chainage 0 - Chainage 6000	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	61,175,000.00	-	61,175,000.00	Road Widening - Tertiary Roads
22J00116	Network Development Program - Road Widening - Tertiary Roads - Sanga - Sanga - Bato - Bato Road (Package I) - Sta. 0+000 - Sta. 3+000	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	72,950,000.00	-	72,950,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
22J00117	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Parking Ramp with Drainage, Tactical Operations Squadron Mapun, Tawi-Tawi	DPWH Regional Office IX	Yes	Public Bidding	11/9/2021	12/1/2021	12/16/2021	12/26/2021	GoP	30,000,000.00	-	30,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22J00118	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road (Phase 2), Barangay Jakarta, Languyan, Tawi-Tawi	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	50,000,000.00	-	50,000,000.00	Coastal Roads/Causeway for environmental protection/conservation
22J00119	Coastal Roads/Causeway for environmental protection/conservation - Construction of Causeway for Environmental Protection, Barangay Laum Tabawan to Barangay Pampang, South Ubian, Tawi-Tawi	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	30,000,000.00	-	30,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
22J00120	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Darussalam, Languyan, Tawi-Tawi	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	30,000,000.00	-	30,000,000.00	Buildings And Other Structures - Multipurpose / Facilities
22J00121	Buildings And Other Structures - Multipurpose / Facilities - Construction of Provincial Dialysis Center at Datu Halun Saklan Provincial Hospital, Bongao, Tawi-Tawi	DPWH Regional Office IX	Yes	Public Bidding	10/14/2021	11/3/2021	11/18/2021	11/28/2021	GoP	30,000,000.00	-	30,000,000.00	Construction/Improvement of Access Roads
22J00122	Construction of Missing Links/ New Roads - Sindangan Bayog - Lakewood Road Bawa Bridge, Zamboanga Del Norte	DPWH Regional Office IX	Yes	Public Bidding	3/4/2022	3/24/2022	4/8/2022	4/16/2022	GoP	68,000,000.00	-	68,000,000.00	Construction of Missing Links/ New Roads
22J00123	Construction of Missing Links/ New Roads - Sindangan Bayog - Lakewood Road, Package 1, Zamboanga Del Norte	DPWH Regional Office IX	Yes	Public Bidding	3/4/2022	3/24/2022	4/8/2022	4/16/2022	GoP	73,000,000.00	-	73,000,000.00	Construction of Missing Links/ New Roads
22J00124	Construction of Missing Links/ New Roads - Sindangan Bayog - Lakewood Road, Package 2, Zamboanga Del Norte	DPWH Regional Office IX	Yes	Public Bidding	3/4/2022	3/24/2022	4/8/2022	4/16/2022	GoP	57,000,000.00	-	57,000,000.00	Construction of Missing Links/ New Roads

DPWH Regional Office IX Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22J00125	Construction of Missing Links/ New Roads - Sindangan Bayog - Lakewood Road, Package 2, Zamboanga Del Norte	DPWH Regional Office IX	Yes	Public Bidding	3/4/2022	3/24/2022	4/8/2022	4/18/2022	GoP	57,000,000.00	-	57,000,000.00	Construction of Missing Links/ New Roads
22J00126	Preventive Maintenance - Primary Roads - Pagadian City-Zamboanga City Rd - K1704 + 340 - K1704 + 460	DPWH Regional Office IX	Yes	Public Bidding	3/4/2022	3/24/2022	4/8/2022	4/18/2022	GoP	103,000,000.00	-	103,000,000.00	Preventive Maintenance - Primary Roads
22J00127	Construction of Missing Links/ New Roads - Sindangan Bayog - Lakewood Road, Package 1, Zamboanga Del Sur	DPWH Regional Office IX	Yes	Public Bidding	3/4/2022	3/24/2022	4/8/2022	4/18/2022	GoP	71,431,000.00	-	71,431,000.00	Construction of Missing Links/ New Roads
22J00128	Construction of Missing Links/ New Roads - Sindangan Bayog - Lakewood Road, Package 2, Zamboanga Del Sur	DPWH Regional Office IX	Yes	Public Bidding	3/4/2022	3/24/2022	4/8/2022	4/18/2022	GoP	59,000,000.00	-	59,000,000.00	Construction of Missing Links/ New Roads
22J00129	Rehabilitation of Road, Jolo - Batobato - Silangan Road (Sta. 0010+750 - Sta. 0014+750), Jolo - Indanan, Sulu	DPWH Regional Office IX	Yes	Public Bidding	3/4/2022	3/24/2022	4/8/2022	4/18/2022	GoP	150,000,000.00	-	150,000,000.00	Road Rehabilitation
22J00130	Rehabilitation of Road, Maimbung - Ipil - Bilaan Road (Sta. 0008+000 - Sta. 0012+500), Maimbung and Talipao, Sulu	DPWH Regional Office IX	Yes	Public Bidding	3/4/2022	3/24/2022	4/8/2022	4/18/2022	GoP	150,000,000.00	-	150,000,000.00	Road Rehabilitation
22J00131	Rehabilitation of Road, Parang-Maimbung Road (Sta. 0000 +000 - Sta. 003+000), Parang and Maimbung, Sulu	DPWH Regional Office IX	Yes	Public Bidding	3/4/2022	3/24/2022	4/8/2022	4/18/2022	GoP	100,000,000.00	-	100,000,000.00	Road Rehabilitation
22J00132	Construction of 2 Units Bleachers, Patikul, Sulu	DPWH Regional Office IX	Yes	Public Bidding	3/4/2022	3/24/2022	4/8/2022	4/18/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of 2 Units Bleachers
22J00133	Construction of Female Dormitory, Patikul, Sulu	DPWH Regional Office IX	Yes	Public Bidding	3/4/2022	3/24/2022	4/8/2022	4/18/2022	GoP	30,000,000.00	-	30,000,000.00	Construction of Female Dormitory
22J00134	Construction of Junior Olympic Pool, Patikul, Sulu	DPWH Regional Office IX	Yes	Public Bidding	3/4/2022	3/24/2022	4/8/2022	4/18/2022	GoP	30,000,000.00	-	30,000,000.00	Construction of Junior Olympic Pool
22J00135	Construction of Oval Track & Field, Patikul, Sulu	DPWH Regional Office IX	Yes	Public Bidding	3/4/2022	3/24/2022	4/8/2022	4/18/2022	GoP	40,000,000.00	-	40,000,000.00	Construction of Oval Track & Field
22J00136	Construction of Multi-purpose Building (Male Dormitory) in Patikul, Sulu	DPWH Regional Office IX	Yes	Public Bidding	3/4/2022	3/24/2022	4/8/2022	4/18/2022	GoP	30,000,000.00	-	30,000,000.00	Construction of Multi-purpose Building (Male Dormitory)
22J00137	Construction of Multi-Purpose Building at Sultan Moh. Jamalul Kiram Central School, Brgy. Laum Maimbung, Maimbung, Sulu	DPWH Regional Office IX	Yes	Public Bidding	3/4/2022	3/24/2022	4/8/2022	4/18/2022	GoP	15,000,000.00	-	15,000,000.00	Construction of Multi-purpose Building (Male Dormitory)
22J00138	Construction of Missing Links/ New Roads - Romandier Camp Andres-Tanduh Bato Road, Luuk, Sulu	DPWH Regional Office IX	Yes	Public Bidding	3/4/2022	3/24/2022	4/8/2022	4/18/2022	GoP	30,000,000.00	-	30,000,000.00	Construction of Missing Links/ New Roads
22J00139	Improvement of Camp Andres - Romandier Road, Sulu	DPWH Regional Office IX	Yes	Public Bidding	3/4/2022	3/24/2022	4/8/2022	4/18/2022	GoP	100,000,000.00	-	100,000,000.00	Road Improvement
22J00140	Construction of Tandu - Bato Camp Andres - Gagui Road, Sulu	DPWH Regional Office IX	Yes	Public Bidding	3/4/2022	3/24/2022	4/8/2022	4/18/2022	GoP	100,000,000.00	-	100,000,000.00	Road Construction
22J00141	Construction of Road, Camp Andres Tandu Bato Romandier National, Km. 38 + 000 - Km. 45 + 000, Luuk, Sulu	DPWH Regional Office IX	Yes	Public Bidding	3/4/2022	3/24/2022	4/8/2022	4/18/2022	GoP	60,000,000.00	-	60,000,000.00	Road Construction
GOODS AND SERVICES													
22GJ00001	PROCUREMENT OF DIESEL FUEL TO BE USED IN VARIOUS VEHICLES AND HEAVY EQUIPMENT OF DPWH REGIONAL OFFICE - IX (FOR 1ST & 2ND QUARTER CY 2022)	Regional Office	Yes	Competitive Bidding	3/1/2022	3/21/2022	4/8/2022	4/21/2022	GoP	2,345,000.00	-	2,345,000.00	items to be procured in the market

DPWH Regional Office IX Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GJ00002	PROCUREMENT OF SPARE PARTS INCLUDING FUEL ADDITIVES AND LUBRICANTS FOR REPAIR AND MAINTENANCE OF VARIOUS VEHICLE OF DPWH REGIONAL OFFICE - IX (CY 2022)	Regional Office	Yes	Competitive Bidding	3/1/2022	3/21/2022	4/8/2022	4/21/2022	GoP	3,200,000.00	-	3,200,000.00	items to be procured in the market
22GJ00003	PROCUREMENT OF DPWH SECURITY SERVICES OF TWENTY SEVEN (27) SECURITY PERSONNEL FOR DEPLOYMENT AT DPWH REGIONAL OFFICE IX (15 SECURITY GUARDS), ISABELA CITY DEO (3 SECURITY GUARDS), ZAMBOANGA DEL SUR 1ST DEO (3 SECURITY GUARDS) AND ZAMBOANGA DEL NORTE 1ST DEO (3 SECURITY GUARDS) AND ZAMBOANGA SIBUGAY 2ND DEO (3 SECURITY GUARDS)	Regional Office	No	Competitive Bidding	5/16/2022	6/6/2022	6/24/2022	7/7/2022	GoP	6,804,000.00	-	6,804,000.00	items to be procured in the market
1	COMMON ELECTRICAL SUPPLIES	Regional Office	No	NP-53.5 Agency-to-Agency	-	-	-	-	GoP	54,421.79	-	54,421.79	items available in PS-DBM
2	COMMON OFFICE SUPPLIES	Regional Office	No	NP-53.5 Agency-to-Agency	-	-	-	-	GoP	3,004,585.46	-	3,004,585.46	items available in PS-DBM
3	COMMON OFFICE DEVICES	Regional Office	No	NP-53.5 Agency-to-Agency	-	-	-	-	GoP	55,769.30	-	55,769.30	items available in PS-DBM
4	COMMON JANITORIAL SUPPLIES	Regional Office	No	NP-53.5 Agency-to-Agency	-	-	-	-	GoP	522,244.18	-	522,244.18	items available in PS-DBM
5	COMMON OFFICE EQUIPMENT	Regional Office	No	NP-53.5 Agency-to-Agency	-	-	-	-	GoP	74,294.42	-	74,294.42	items available in PS-DBM
6	COMMON COMPUTER SUPPLIES	Regional Office	No	NP-53.5 Agency-to-Agency	-	-	-	-	GoP	850,495.20	-	850,495.20	items available in PS-DBM
7	COMMON COMPUTER CONSUMABLES	Regional Office	No	NP-53.5 Agency-to-Agency	-	-	-	-	GoP	2,053,153.65	-	2,053,153.65	items available in PS-DBM
8	INVENTORY OFFICE EQUIPMENT & ACCESSORIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/14/2022	2/18/2022	2/23/2022	-	GoP	697,944.43	-	697,944.43	items to be procured in the market
9	INVENTORY OFFICE SUPPLIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/14/2022	2/18/2022	2/23/2022	-	GoP	2,160,407.61	-	2,160,407.61	items to be procured in the market
10	INVENTORY COMPUTER SUPPLIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/14/2022	2/18/2022	2/23/2022	-	GoP	312,768.00	-	312,768.00	items to be procured in the market
11	INVENTORY COMPUTER EQUIPMENT & ACCESSORIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/14/2022	2/18/2022	2/23/2022	-	GoP	402,483.84	-	402,483.84	items to be procured in the market
12	INVENTORY JANITORIAL SUPPLIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/14/2022	2/18/2022	2/23/2022	-	GoP	249,888.76	-	249,888.76	items to be procured in the market
13	I.T.	Regional Office	No	NP-53.9 - Small Value Procurement	2/14/2022	2/18/2022	2/23/2022	-	GoP	4,484,476.42	-	4,484,476.42	items to be procured in the market
14	AUDIO AND VISUAL PRESENTATION & COMPOSING EQUIPMENT	Regional Office	No	NP-53.9 - Small Value Procurement	2/14/2022	2/18/2022	2/23/2022	-	GoP	184,454.40	-	184,454.40	items to be procured in the market
15	PHOTOGRAPHIC OR FILMING OR VIDEO EQUIPMENT	Regional Office	No	NP-53.9 - Small Value Procurement	2/14/2022	2/18/2022	2/23/2022	-	GoP	300,000.00	-	300,000.00	items to be procured in the market
16	PAPER MATERIALS & PRODUCTS	Regional Office	No	NP-53.9 - Small Value Procurement	2/14/2022	2/18/2022	2/23/2022	-	GoP	450,000.00	-	450,000.00	items to be procured in the market
17	LIGHTING AND FIXTURES ACCESSORIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/14/2022	2/18/2022	2/23/2022	-	GoP	232,561.38	-	232,561.38	items to be procured in the market
18	ELECTRICAL EQUIPMENT AND COMPONENTS AND SUPPLIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/14/2022	2/18/2022	2/23/2022	-	GoP	258,372.86	-	258,372.86	items to be procured in the market
19	COPIER MACHINE, SUPPLIES & ACCESSORIES	Regional Office	No	Direct Contracting	-	-	2/23/2022	-	GoP	7,743,683.60	-	7,743,683.60	items sold by exclusive distributor
20	AIRCONDITIONING & AIRCONDITIONING SYSTEMS	Regional Office	No	NP-53.9 - Small Value Procurement	2/14/2022	2/18/2022	2/23/2022	-	GoP	729,984.00	-	729,984.00	items to be procured in the market
21	APPLIANCES	Regional Office	No	NP-53.9 - Small Value Procurement	2/14/2022	2/18/2022	2/23/2022	-	GoP	115,008.00	-	115,008.00	items to be procured in the market
22	FURNITURES & FIXTURES	Regional Office	No	NP-53.9 - Small Value Procurement	2/14/2022	2/18/2022	2/23/2022	-	GoP	208,124.16	-	208,124.16	items to be procured in the market
23	KITCHEN UTENSILS & SUPPLIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/14/2022	2/18/2022	2/23/2022	-	GoP	50,785.92	-	50,785.92	items to be procured in the market
24	SURVEY INSTRUMENTS, SUPPLIES & ACCESSORIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/14/2022	2/18/2022	2/23/2022	-	GoP	188,064.00	-	188,064.00	items to be procured in the market

DPWH Regional Office IX Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25	CONSTRUCTION MATERIALS & SUPPLIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/14/2022	2/18/2022	2/23/2022	-	GoP	278,236.90	-	278,236.90	items to be procured in the market
26	TRAFFIC ENGINEERING EQUIPMENTS & SUPPLIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/14/2022	2/18/2022	2/23/2022	-	GoP	218,880.00	-	218,880.00	items to be procured in the market
27	TELECOMMUNICATION SUPPLIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/14/2022	2/18/2022	2/23/2022	-	GoP	300,000.00	-	300,000.00	items to be procured in the market
28	T-SHIRT PRINTING/SUPPLIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/14/2022	2/18/2022	2/23/2022	-	GoP	300,000.00	-	300,000.00	items to be procured in the market
29	SEMINAR ACCESSORIES & SUPPLIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/14/2022	2/18/2022	2/23/2022	-	GoP	384,000.00	-	384,000.00	items to be procured in the market
30	NEWSPAPER	Regional Office	No	NP-53.9 - Small Value Procurement	2/14/2022	2/18/2022	2/23/2022	-	GoP	60,000.00	-	60,000.00	items to be procured in the market
31	MEDICAL SUPPLIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/14/2022	2/18/2022	2/23/2022	-	GoP	100,000.00	-	100,000.00	items to be procured in the market
32	LABORATORY EQUIPMENT, SUPPLIES & APPARATUS	Regional Office	No	NP-53.9 - Small Value Procurement	2/14/2022	2/18/2022	2/23/2022	-	GoP	7,354,056.88	-	7,354,056.88	items to be procured in the market
33	UNFORESEEN EXPENDITURES	Regional Office	No	NP-53.9 - Small Value Procurement	2/14/2022	2/18/2022	2/23/2022	-	GoP	1,960,704.41	-	1,960,704.41	items to be procured in the market
CONSULTING SERVICES													
22CSJ001	Consulting Services for the Feasibility Study of Poblacion II - Sta. Maria Bypass Road, Zamboanga del Sur	DPWH Regional Office IX	No	Public Bidding	6/2/2022	7/5/2022	7/18/2022	7/22/2022	GoP	12,400,000.00	-	12,400,000.00	Feasibility Study
22CSJ002	Consulting Services for the Feasibility Study of Pitogo - Tabina Coastal Road, Zamboanga del Sur	DPWH Regional Office IX	No	Public Bidding	6/2/2022	7/5/2022	7/18/2022	7/22/2022	GoP	17,200,000.00	-	17,200,000.00	Feasibility Study
22CSJ003	Consulting Services for the Feasibility Study of Gotalac Kalawit Diversion Road and Labason - Ipil Diversion Road, Zamboanga del Norte and Zamboanga Sibugay	DPWH Regional Office IX	No	Public Bidding	6/2/2022	7/5/2022	7/18/2022	7/22/2022	GoP	26,000,000.00	-	26,000,000.00	Feasibility Study
22CSJ004	Consulting Services for the Feasibility Study of Olutanga Circumferential Road, Zamboanga Sibugay	DPWH Regional Office IX	No	Public Bidding	6/2/2022	7/5/2022	7/18/2022	7/22/2022	GoP	19,200,000.00	-	19,200,000.00	Feasibility Study
22CSJ005	Consulting Services for the Feasibility Study of Slay - Godod Boundary Road, Zamboanga Sibugay	DPWH Regional Office IX	No	Public Bidding	6/2/2022	7/5/2022	7/18/2022	7/22/2022	GoP	18,600,000.00	-	18,600,000.00	Feasibility Study
22CSJ006	Consulting Services for the Feasibility Study of Kauswagan - Esperanza Diversion Road, Zamboanga del Sur	DPWH Regional Office IX	No	Public Bidding	6/2/2022	7/5/2022	7/18/2022	7/22/2022	GoP	10,900,000.00	-	10,900,000.00	Feasibility Study

Prepared by:


JASMEN M. PABLO
 Engineer I
 Acting Head, Procurement Unit

Submitted by:


SATURNINO C. TORREFRANCA
 District Engineer
 OIC-Chief, Planning and Design Division
 BAC Chairman

Approved By:


CAYAMOMBAO D. DIA, CESO III
 Regional Director