



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

**DPWH - NORTH MANILA DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN (APP) FOR F.Y - 2022
 FOR CIVIL WORKS**

DPWH - NMDEO -APP BASED ON GAA

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
1	Preventive Maintenance - Secondary Roads - AH Lacson Ave - K0009 + 391.20 - K0009 + 799.20	DPWH - NMDEO	YES	Public Bidding	Dec. 8, 2021	Jan. 6, 2022	Mar. 7, 2022	Mar. 11, 2022	GAA FY 2022	P 20,000.00		P 20,000.00	Preventive Maintenance
2	Preventive Maintenance - Secondary Roads - AH Lacson Ave - K0010 + 077 - K0010 + 239	DPWH - NMDEO	YES	Public Bidding	Dec. 8, 2021	Jan. 6, 2022	Mar. 7, 2022	Mar. 11, 2022	GAA FY 2022	P 5,000.00		P 5,000.00	Preventive Maintenance
3	Preventive Maintenance - Secondary Roads - Alfonso Mendoza St. (S02250LZ) - Ch 476.80 - Ch. 597.20, Ch. 757.30 - Ch. 930.00	DPWH - NMDEO	NO	Public Bidding	Jan. 14, 2022	Feb. 8, 2022	Mar. 21, 2022	Mar. 24, 2022	GAA FY 2022	P 10,000.00		P 10,000.00	Preventive Maintenance
4	Preventive Maintenance - Secondary Roads - Blumentritt St. (LZ) - (S02552LZ) Chainage 0 - Chainage 66 - Chainage 122.1 - Chainage 400, Chainage 66 - Chainage 122.1	DPWH - NMDEO	YES	Public Bidding	Dec. 2, 2021	Dec. 22, 2021	Feb. 28, 2022	Mar. 3, 2022	GAA FY 2022	P 15,000.00		P 15,000.00	Preventive Maintenance
5	Preventive Maintenance - Secondary Roads - C-2 Road - K0006 - 233.10 - K0006 + 850.20	DPWH - NMDEO	YES	Public Bidding	Nov. 27, 2021	Dec. 21, 2021	Feb. 23, 2022	Feb. 28, 2022	GAA FY 2022	P 27,000.00		P 27,000.00	Preventive Maintenance
6	Preventive Maintenance - Secondary Roads - España Blvd - K0004 + (-304.1) - K0004 + 072.1, K0004 + 000 - K0004 + 258.85, K0005 + 882.64 - K0004 + 000	DPWH - NMDEO	YES	Public Bidding	Dec. 8, 2021	Jan. 6, 2022	Mar. 7, 2022	Mar. 11, 2022	GAA FY 2022	P 30,000.00		P 30,000.00	Preventive Maintenance
7	Preventive Maintenance - Secondary Roads - J Rizal Ave - K0003 + (-168.80) - K0003 + 000, K0003 - (-170) - K0003 + (-168.80), K0003 + (-195.10) - K0003 + (-170), K0003 + 000 - K0003 - 529	DPWH - NMDEO	YES	Public Bidding	Dec. 7, 2021	Jan. 4, 2022	Mar. 2, 2022	Mar. 8, 2022	GAA FY 2022	P 10,000.00		P 10,000.00	Preventive Maintenance
8	Preventive Maintenance - Secondary Roads - J Rizal Ave - K0003 + 529 - K0003 + 709, K0003 + 194 - K0003 + 529	DPWH - NMDEO	YES	Public Bidding	Dec. 7, 2021	Jan. 4, 2022	Mar. 2, 2022	Mar. 8, 2022	GAA FY 2022	P 20,000.00		P 20,000.00	Preventive Maintenance

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
9	Preventive Maintenance - Secondary Roads - Laon - Laon St - K0004 + 636.0 - K0005 + 358	DPWH - NMDEO	YES	Public Bidding	Dec. 8, 2021	Jan. 6, 2022	Mar. 7, 2022	Mar. 11, 2022	GAA FY 2022	P 30,000.00		P 30,000.00	Preventive Maintenance
10	Preventive Maintenance - Secondary Roads - Legarda St - K0003 + (-185) - K0003 + 000, K0003 + (-223) - K0003 + (-185), K0003 + (-320) - K0003 + (-223), K0003 + 000 - K0003 + 674	DPWH - NMDEO	YES	Public Bidding	Dec. 8, 2021	Jan. 6, 2022	Mar. 7, 2022	Mar. 11, 2022	GAA FY 2022	P 30,000.00		P 30,000.00	Preventive Maintenance
11	Preventive Maintenance - Secondary Roads - Legarda St - K0003 + (-523) - K0003 + (-320), K0003 + (-603) - K0003 + (-523), K0003 + (-683) - K0003 + (-603), K0003 + (-693) - K0003 + (-683), K0003 + (-752.70), K0003 + (-693)	DPWH - NMDEO	YES	Public Bidding	Dec. 2, 2021	Dec. 22, 2021	Feb. 28, 2022	Mar. 3, 2022	GAA FY 2022	P 15,000.00		P 15,000.00	Preventive Maintenance
12	Preventive Maintenance - Tertiary Roads - Del Pan Ext. Rd - (S02380LZ) Chainage 0 - Chainage 323.1, (S02381LZ) Chainage 0 - Chainage 309	DPWH - NMDEO	YES	Public Bidding	Nov. 27, 2021	Dec. 21, 2021	Feb. 23, 2022	Feb. 28, 2022	GAA FY 2022	P 11,000.00		P 11,000.00	Preventive Maintenance - Tertiary Roads
13	Preventive Maintenance - Tertiary Roads - G Tuazon St - K0009 + (-110) - K0009 + 000, K0009 + (-237) - K0009 + (-110), K0009 + (-434) - K0009 + (-237), K0009 + 000 - K0009 + 437	DPWH - NMDEO	YES	Public Bidding	Dec. 8, 2021	Jan. 6, 2022	Mar. 7, 2022	Mar. 11, 2022	GAA FY 2022	P 3,000.00		P 3,000.00	Preventive Maintenance - Tertiary Roads
14	Preventive Maintenance - Tertiary Roads - H Lopez Blvd - K0006 + 274 - K0007 + 258.50	DPWH - NMDEO	YES	Public Bidding	Nov. 25, 2021	Dec. 15, 2021	Feb. 17, 2022	Feb. 22, 2022	GAA FY 2022	P 34,267.00		P 34,267.00	Preventive Maintenance - Tertiary Roads
15	Preventive Maintenance - Tertiary Roads - Juan Luna St - K0003 + 637.70 - K0004 + 073.70, K0004 + 797.50 - K0005 + 021.10	DPWH - NMDEO	YES	Public Bidding	Dec. 2, 2021	Dec. 22, 2021	Feb. 28, 2022	Mar. 3, 2022	GAA FY 2022	P 24,000.00		P 24,000.00	Preventive Maintenance - Tertiary Roads
16	Preventive Maintenance - Tertiary Roads - M Roxas Service Road - (S02328LZ) Chainage 235.6 - Chainage 447	DPWH - NMDEO	YES	Public Bidding	Nov. 27, 2021	Dec. 21, 2021	Feb. 23, 2022	Feb. 28, 2022	GAA FY 2022	P 5,000.00		P 5,000.00	Preventive Maintenance - Tertiary Roads
17	Preventive Maintenance - Tertiary Roads - Quezon Blvd Service Rd - (S02292LZ) Chainage 0 - Chainage 210.2	DPWH - NMDEO	YES	Public Bidding	Dec. 2, 2021	Dec. 22, 2021	Feb. 28, 2022	Mar. 3, 2022	GAA FY 2022	P 10,000.00		P 10,000.00	Preventive Maintenance - Tertiary Roads

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
18	Preventive Maintenance - Tertiary Roads - T Mapua St - K0004 + (-003.90) - K0004 + 631	DPWH - NMDEO	YES	Public Bidding	Dec. 7, 2021	Jan. 4, 2022	Mar. 2, 2022	Mar. 8, 2022	GAA FY 2022	P 20,000.00		P 20,000.00	Preventive Maintenance - Tertiary Roads
19	Preventive Maintenance - Tertiary Roads - Ugbo St. - (S02385LZ) Chainage 0 - Chainage 128	DPWH - NMDEO	YES	Public Bidding	Dec. 2, 2021	Dec. 22, 2021	Feb. 28, 2022	Mar. 3, 2022	GAA FY 2022	P 5,000.00		P 5,000.00	Preventive Maintenance - Tertiary Roads
20	Preventive Maintenance - Tertiary Roads - Zaragosa St - (S02268LZ) Chainage 0 - Chainage 308, (S0238LZ) Chainage 0 - Chainage 308	DPWH - NMDEO	YES	Public Bidding	Dec. 7, 2021	Jan. 4, 2022	Mar. 2, 2022	Mar. 8, 2022	GAA FY 2022	P 16,000.00		P 16,000.00	Preventive Maintenance - Tertiary Roads
21	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Cm Recto - K0004 + (-1191.30) - K0004 + (-893.30), K0004 + (-664) - K0004 + (-649.60), K0004 + (-680) - K0004 + (-664), K0004 + (-893.30) - K0004 + (-680)	DPWH - NMDEO	YES	Public Bidding	Dec. 7, 2021	Jan. 4, 2022	Mar. 2, 2022	Mar. 8, 2022	GAA FY 2022	P 20,000.00		P 20,000.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads
22	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Dimasalang St - K0005 + (-169) - K0005 + 900.40	DPWH - NMDEO	YES	Public Bidding	Dec. 2, 2021	Dec. 22, 2021	Feb. 28, 2022	Mar. 3, 2022	GAA FY 2022	P 20,000.00		P 20,000.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads
23	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Dimasalang St - K0005 + (-348) - K0005 + (-229), K0005 + (-431) - K0005 + (-348), K0005 + (-474) - K0005 + (-431), K0005 + (-931) - K0005 + (-474)	DPWH - NMDEO	YES	Public Bidding	Dec. 8, 2021	Jan. 6, 2022	Mar. 7, 2022	Mar. 11, 2022	GAA FY 2022	P 20,000.00		P 20,000.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads
24	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - J Rizal Ave - K0003 + 020.82 - K0003 + 168.80	DPWH - NMDEO	YES	Public Bidding	Dec. 2, 2021	Dec. 22, 2021	Feb. 28, 2022	Mar. 3, 2022	GAA FY 2022	P 7,000.00		P 7,000.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads
25	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - R-10 K0005 + (-069.1) - K0005 + 243.7	DPWH - NMDEO	YES	Public Bidding	Dec. 7, 2021	Jan. 4, 2022	Mar. 2, 2022	Mar. 8, 2022	GAA FY 2022	P 10,000.00		P 10,000.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
26	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - R-10 K0005 + 608.70 - K0005 + 976	DPWH - NMDEO	YES	Public Bidding	Nov. 27, 2021	Dec. 21, 2021	Feb. 23, 2022	Feb. 28, 2022	GAA FY 2022	P 15,000.00		P 15,000.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads
27	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - Aurora Avenue - (S02355LZ) Chainage 832 - Chainage 895	DPWH - NMDEO	NO	Public Bidding	Jan. 11, 2022	Feb. 2, 2022	Mar. 17, 2022	Mar. 22, 2022	GAA FY 2022	P 10,000.00		P 10,000.00	Rehabilitation / Reconstruction / Upgrading of Damged Paved Roads
28	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - H Lopez Blvd. -K0007 + 258.50 - K0007 + 442.50	DPWH - NMDEO	YES	Public Bidding	Nov. 27, 2021	Dec. 21, 2021	Feb. 23, 2022	Feb. 28, 2022	GAA FY 2022	P 15,733.00		P 15,733.00	Rehabilitation / Reconstruction / Upgrading of Damged Paved Roads
29	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - Juan Luna St. - K0003 + (-630) - K0003 + 598	DPWH - NMDEO	YES	Public Bidding	Nov. 27, 2021	Dec. 21, 2021	Feb. 23, 2022	Feb. 28, 2022	GAA FY 2022	P 18,000.00		P 18,000.00	Rehabilitation / Reconstruction / Upgrading of Damged Paved Roads
30	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - Ma. Clara - K0008 + (-329) - K0008 + (-191.90), K0008 + (-348) - K0008 + (-329), K0008 + (-349) - K0008 + (-348), K0008 +(-354) - K0008 + (-349), K0008 +(-357) - K0008 + (-354), K0008 +(-504) - K0008 + (-357)	DPWH - NMDEO	YES	Public Bidding	Nov. 27, 2021	Dec. 21, 2021	Feb. 23, 2022	Feb. 28, 2022	GAA FY 2022	P 10,000.00		P 10,000.00	Rehabilitation / Reconstruction / Upgrading of Damged Paved Roads
31	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - Moriones - (S02276LZ) Chainage 106.2 - Chainage 417.2	DPWH - NMDEO	YES	Public Bidding	Nov. 27, 2021	Dec. 21, 2021	Feb. 23, 2022	Feb. 28, 2022	GAA FY 2022	P 10,000.00		P 10,000.00	Rehabilitation / Reconstruction / Upgrading of Damged Paved Roads
32	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - North Antipolo St - K0007 + 000 - K0007 + 044, K0008 + 931 - K0007 + 000	DPWH - NMDEO	YES	Public Bidding	Dec. 8, 2021	Jan. 6, 2022	Mar. 7, 2022	Mar. 11, 2022	GAA FY 2022	P 5,000.00		P 5,000.00	Rehabilitation / Reconstruction / Upgrading of Damged Paved Roads
33	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - Reina Regente - K0003 + 145.60 - K0003 + 576	DPWH - NMDEO	YES	Public Bidding	Dec. 2, 2021	Dec. 22, 2021	Feb. 28, 2022	Mar. 3, 2022	GAA FY 2022	P 20,000.00		P 20,000.00	Rehabilitation / Reconstruction / Upgrading of Damged Paved Roads
34	Rehabilitation / Major Repair of Permanent Bridges - Claro M. Recto Br. 3 (B03345LZ) along CM Recto	DPWH - NMDEO	NO	Public Bidding	Jan. 7, 2022	Jan. 26, 2022	Mar. 14, 2022	Mar. 16, 2022	GAA FY 2022	P 3,000.00		P 3,000.00	Rehabilitation / Major Repair of Permanent Bridges

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
35	Rehabilitation / Major Repair of Permanent Bridges - JP Laurel Br. 1 (B03347LZ) along JP Laurel St	DPWH - NMDEO	NO	Public Bidding	Jan. 8, 2022	Jan. 31, 2022	Mar. 15, 2022	Mar. 18, 2022	GAA FY 2022	P 10,000.00		P 10,000.00	Rehabilitation / Major Repair of Permanent Bridges
36	Rehabilitation / Major Repair of Permanent Bridges - JP Laurel Br. 2 (B03348LZ) along JP Laurel St	DPWH - NMDEO	NO	Public Bidding	Jan. 8, 2022	Jan. 31, 2022	Mar. 15, 2022	Mar. 18, 2022	GAA FY 2022	P 1,000.00		P 1,000.00	Rehabilitation / Major Repair of Permanent Bridges
37	Rehabilitation / Major Repair of Permanent Bridges - Legarda Fly -Over (B03350LZ) along Legarda Flyover	DPWH - NMDEO	NO	Public Bidding	Jan. 7, 2022	Jan. 26, 2022	Mar. 14, 2022	Mar. 16, 2022	GAA FY 2022	P 2,000.00		P 2,000.00	Rehabilitation / Major Repair of Permanent Bridges
38	Rehabilitation / Major Repair of Permanent Bridges - M Roxas Jr. Br. (B03353LZ) along M Roxas Jr Bridge	DPWH - NMDEO	NO	Public Bidding	Jan 12, 2022	Feb. 2, 2022	Mar. 17, 2022	Mar. 22, 2022	GAA FY 2022	P 20,000.00		P 20,000.00	Rehabilitation / Major Repair of Permanent Bridges
39	Rehabilitation / Major Repair of Permanent Bridges - Moriones Br. (B01794LZ) Along Moriones	DPWH - NMDEO	NO	Public Bidding	Jan. 7, 2022	Jan. 26, 2022	Mar. 14, 2022	Mar. 16, 2022	GAA FY 2022	P 2,000.00		P 2,000.00	Rehabilitation / Major Repair of Permanent Bridges
40	Rehabilitation / Major Repair of Permanent Bridges - Nagtahan Fly - Over (B03338LZ) along Nagtahan Bridge / Fly - Over	DPWH - NMDEO	YES	Public Bidding	Oct. 29, 2021	Nov. 18, 2021	Feb.8, 2022	Feb. 11, 2022	GAA FY 2022	P 74,000.00		P 74,000.00	Rehabilitation / Major Repair of Permanent Bridges
41	Retrofitting / Strengthening of Permanent Bridges - Capulong Br. (B01790LZ) along C-2 Road	DPWH - NMDEO	NO	Public Bidding	Jan. 8, 2022	Jan. 31, 2022	Mar. 15, 2022	Mar. 18, 2022	GAA FY 2022	P 25,000.00		P 25,000.00	Retrofitting / Strengthening of Permanent Bridges
42	Retrofitting / Strengthening of Permanent Bridges - Claro M. Recto Br. 1 (B01770LZ) along CM Recto	DPWH - NMDEO	NO	Public Bidding	Jan. 5, 2022	Jan. 25, 2022	Mar. 11, 2022	Mar. 15, 2022	GAA FY 2022	P 10,000.00		P 10,000.00	Retrofitting / Strengthening of Permanent Bridges
43	Retrofitting / Strengthening of Permanent Bridges - Claro M. Recto Br. 2 (B01771LZ) along CM Recto	DPWH - NMDEO	NO	Public Bidding	Jan. 8, 2022	Jan. 31, 2022	Mar. 15, 2022	Mar. 18, 2022	GAA FY 2022	P 10,000.00		P 10,000.00	Retrofitting / Strengthening of Permanent Bridges
44	Retrofitting / Strengthening of Permanent Bridges - Dimasalang Br. (B01820LZ) along Dimasalang St	DPWH - NMDEO	NO	Public Bidding	Jan. 11, 2022	Feb. 1, 2022	Mar. 17, 2022	Mar. 22, 2022	GAA FY 2022	P 8,000.00		P 8,000.00	Retrofitting / Strengthening of Permanent Bridges
45	Retrofitting / Strengthening of Permanent Bridges - Juan Luna Br. 1 (B01789LZ) along Juan Luna St	DPWH - NMDEO	NO	Public Bidding	Jan. 8, 2022	Jan. 31, 2022	Mar. 15, 2022	Mar. 18, 2022	GAA FY 2022	P 10,000.00		P 10,000.00	Retrofitting / Strengthening of Permanent Bridges

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
46	Retrofitting / Strengthening of Permanent Bridges - Muelle Del Blanco Nacional Br. (B02791LZ) along Muelle del Banco National	DPWH - NMDEO	NO	Public Bidding	Jan. 5, 2022	Jan. 25, 2022	Mar. 11, 2022	Mar. 15, 2022	GAA FY 2022	P 5,000.00		P 5,000.00	Retrofitting / Strengthening of Permanent Bridges
47	Retrofitting / Strengthening of Permanent Bridges - Ramon Magsaysay Br. 1 (B01781LZ) along R Magsaysay Blvd	DPWH - NMDEO	NO	Public Bidding	Jan. 7, 2022	Jan. 26, 2022	Mar. 14, 2022	Mar. 16, 2022	GAA FY 2022	P 30,000.00		P 30,000.00	Retrofitting / Strengthening of Permanent Bridges
48	Retrofitting / Strengthening of Permanent Bridges - Reina Regente Br. (B01788LZ) along Reina Regente	DPWH - NMDEO	NO	Public Bidding	Jan. 5, 2022	Jan. 25, 2022	Mar. 11, 2022	Mar. 15, 2022	GAA FY 2022	P 1,000.00		P 1,000.00	Retrofitting / Strengthening of Permanent Bridges
49	Bank Improvement (Steel Sheet Pile) along Estero de Kabulusan, Baranagy 154 and Barangay 157, Tondo, Manila City	DPWH - NMDEO	NO	Public Bidding	Jan. 7, 2022	Jan. 26, 2022	Mar. 11, 2022	Mar. 15, 2022	GAA FY 2022	P 50,000.00		P 50,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
50	Bank Improvement (Steel Sheet Pile) along Estero de Kabulusan, Barangay 157, Tondo, Manila City	DPWH - NMDEO	NO	Public Bidding	Jan. 5, 2022	Jan. 25, 2022	Mar. 11, 2022	Mar. 15, 2022	GAA FY 2022	P 40,000.00		P 40,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
51	Bank Improvement (Steel Sheet Pile) along Estero de Magdalena, Sta. 0+000.00 to Sta. 0+76.00 Both Side, Tondo, Manila City	DPWH - NMDEO	NO	Public Bidding	Jan. 7, 2022	Jan. 26, 2022	Mar. 14, 2022	Mar. 16, 2022	GAA FY 2022	P 50,000.00		P 50,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
52	Bank Improvement (Steel Sheet Pile) along Estero de Quiapo, Barangay 393 Phase II, Manila City	DPWH - NMDEO	NO	Public Bidding	Jan. 8, 2022	Jan. 31, 2022	Mar. 15, 2022	Mar. 18, 2022	GAA FY 2022	P 20,635.00		P 20,635.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
53	Bank Improvement (Steel Sheet Pile) Along Estero de San Lazaro, Barangay 297, Manila City	DPWH - NMDEO	NO	Public Bidding	Jan. 8, 2022	Jan. 31, 2022	Mar. 15, 2022	Mar. 18, 2022	GAA FY 2022	P 26,538.00		P 26,538.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
54	Bank Improvement (Steel Sheet Pile) along Estero de San Miguel, Barangay 389 Phase I, Manila City	DPWH - NMDEO	NO	Public Bidding	Jan. 5, 2022	Jan. 25, 2022	Mar. 11, 2022	Mar. 15, 2022	GAA FY 2022	P 50,000.00		P 50,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
55	Bank Improvement (Steel Sheet Pile) along Estero de San Miguel, Barangay 389 Phase II, Manila City	DPWH - NMDEO	NO	Public Bidding	Jan. 5, 2022	Jan. 25, 2022	Mar. 11, 2022	Mar. 15, 2022	GAA FY 2022	P 47,840.00		P 47,840.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
56	Bank Improvement (Steel Sheet Pile) along Estero de San Miguel, Sta. 1+114.30 to Sta. 1+160; Sta. 1+245 to Sta. 1+460, Manila City	DPWH - NMDEO	NO	Public Bidding	Jan. 8, 2022	Jan. 31, 2022	Mar. 15, 2022	Mar. 18, 2022	GAA FY 2022	P 82,149.00		P 82,149.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
57	Bank Improvement (Steel Sheet Pile) along Estero de San Sebastian, (LS) Sta. 0+000 to Sta. 0+055 & Sta. 0+065 to Sta. 0+140, Manila City	DPWH - NMDEO	NO	Public Bidding	Jan. 5, 2022	Jan. 25, 2022	Mar. 11, 2022	Mar. 15, 2022	GAA FY 2022	P 42,649.00		P 42,649.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
58	Bank Improvement (Steel Sheet Pile) along Estero de Sunog Apog, (RS) Sta. 000.0 to Sta. (-0+020.0), Tondo, Manila	DPWH - NMDEO	NO	Public Bidding	Jan. 5, 2022	Jan. 25, 2022	Mar. 11, 2022	Mar. 15, 2022	GAA FY 2022	P 6,965.00		P 6,965.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
59	Bank Improvement (Steel Sheet Pile) along Estero de Vitas, (RS) Sta. 0+131.00 to Sta. 0+157.04; (RS) Sta. 0+178.00 to Sta. 0+200.00; (LS) Sta. 0+852.10 to Sta. 0+860.00; (RS) Sta. 0+585.20 to Sta. 0+605.10 & (LS) Sta. 0+024.40 to Sta. 0+060.00, Manila City	DPWH - NMDEO	NO	Public Bidding	Jan. 8, 2022	Jan. 31, 2022	Mar. 15, 2022	Mar. 18, 2022	GAA FY 2022	P 45,603.00		P 45,603.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
60	Bank Improvement (Steel Sheet Pile) along Estero de Vitas, Barangay 151, Tondo, Manila City	DPWH - NMDEO	NO	Public Bidding	Jan. 7, 2022	Jan. 26, 2022	Mar. 14, 2022	Mar. 16, 2022	GAA FY 2022	P 25,000.00		P 25,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
61	Bank Improvement (Steel Sheet Pile) along Estero dela Reina, (RS) Sta. 0+712.23 to Sta. 0+732.60; Sta. 0+703.65 to Sta. 0+709.03; Sta. 0+551.38 to Sta. 0+571.60; (LS) Sta. 0+753.40 to Sta. 0+785.92, Manila City	DPWH - NMDEO	NO	Public Bidding	Jan. 5, 2022	Jan. 25, 2022	Mar. 11, 2022	Mar. 15, 2022	GAA FY 2022	P 25,915.00		P 25,915.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
62	Bank Improvement (Steel Sheet Pile) along Estero de Magdalena, sta. 0+706.00 to Sta. 0+155.20 Both side, Tondo, Manila City	DPWH - NMDEO	NO	Public Bidding	Jan. 7, 2022	Jan. 26, 2022	Mar. 14, 2022	Mar. 16, 2022	GAA FY 2022	P 50,000.00		P 50,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
63	Bank Improvement (Steel Sheet Pile) along Estero de Magdalena, sta. 0155.20 to Sta. 0+307.20 Left side Tondo, Manila City	DPWH - NMDEO	NO	Public Bidding	Jan. 7, 2022	Jan. 26, 2022	Mar. 14, 2022	Mar. 16, 2022	GAA FY 2022	P 50,000.00		P 50,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
64	Construction (Completion) of Pump at Pacheco Drainage Main, Tondo, Manila City	DPWH - NMDEO	YES	Public Bidding	Dec. 23, 2021	Jan. 18, 2022	Mar. 9, 2022	Mar. 14, 2022	GAA FY 2022	P 25,000.00		P 25,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
65	Construction Drainage Structures along A. Maceda St. including its Tributaries, Manila City	DPWH - NMDEO	YES	Public Bidding	Nov. 25, 2021	Dec. 15, 2021	Feb. 17, 2022	Feb. 22, 2022	GAA FY 2022	P 100,000.00		P 100,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
66	Construction of Additional Booster Pump along Estero de Calubcob including Accessories, Manila City	DPWH - NMDEO	YES	Public Bidding	Nov. 12, 2021	Dec. 2, 2021	Feb. 10, 2022	Feb. 16, 2022	GAA FY 2022	P 100,000.00		P 100,000.00	Construction of Additional Booster Pump
67	Construction of Additional Booster Pump along Estero de Valencia, Manila City	DPWH - NMDEO	YES	Public Bidding	Nov. 12, 2021	Dec. 2, 2021	Feb. 10, 2022	Feb. 16, 2022	GAA FY 2022	P 75,000.00		P 75,000.00	Construction of Additional Booster Pump
68	Construction of Additional Booster Pump along Estero de Sampaloc, Manila City	DPWH - NMDEO	YES	Public Bidding	Nov. 18, 2021	Dec. 9, 2021	Feb. 15, 2022	Feb. 18, 2022	GAA FY 2022	P 51,051.00		P 51,051.00	Construction of Additional Booster Pump
69	Construction of Automatic Trash Screen Rake including Accessories and platform along Estero de Valencia, Manila City	DPWH - NMDEO	NO	Public Bidding	Jan. 12, 2022	Feb. 2, 2022	Mar. 17, 2022	Mar. 22, 2022	GAA FY 2022	P 75,000.00		P 75,000.00	Construction of Automatic Trash Screen Rake including Accessories and platform
70	Construction of Pumping Station along Estero dela Reina including accessories, Manila City	DPWH - NMDEO	YES	Public Bidding	Nov. 12, 2021	Dec. 2, 2021	Feb. 10, 2022	Feb. 16, 2022	GAA FY 2022	P 75,000.00		P 75,000.00	Construction of Pumping Station
71	Construction of RCBC along Pureza Street, Manila City	DPWH - NMDEO	YES	Public Bidding	Nov. 25, 2021	Feb. 8, 2021	Feb. 17, 2022	Feb. 22, 2022	GAA FY 2022	P 70,000.00		P 70,000.00	Construction of RCBC
72	Construction of Retarding Basin at Estero de San Miguel, Manila City	DPWH - NMDEO	YES	Public Bidding	Nov. 25, 2021	Dec. 15, 2021	Feb. 17, 2022	Feb. 22, 2022	GAA FY 2022	P 50,000.00		P 50,000.00	Construction of retarding Basin
73	Construction of Retarding Basin at Estero dela Reina, (Phase II), Manila City	DPWH - NMDEO	YES	Public Bidding	Oct. 29, 2021	Nov. 18, 2021	Feb.8, 2022	Feb. 11, 2022	GAA FY 2022	P 52,300.00		P 52,300.00	Construction of retarding Basin
74	Construction of Retarding Basin at Estero dela Reina, (Phase III), Manila City	DPWH - NMDEO	YES	Public Bidding	Oct. 29, 2021	Nov. 18, 2021	Feb.8, 2022	Feb. 11, 2022	GAA FY 2022	P 50,000.00		P 50,000.00	Construction of retarding Basin
75	Construction of Retarding Basin at Estero dela Reina, (Phase IV), Manila City	DPWH - NMDEO	YES	Public Bidding	Dec. 8, 2021	Dec. 28, 2021	Feb.8, 2022	Feb. 11, 2022	GAA FY 2022	P 50,000.00		P 50,000.00	Construction of retarding Basin
76	Construction of Retention Basin along Estero de Sampaloc (Phase I), Manila City	DPWH - NMDEO	YES	Public Bidding	Dec. 3, 2021	Dec. 23, 2021	Mar. 1, 2022	Mar. 4, 2022	GAA FY 2022	P 50,000.00		P 50,000.00	Construction of Retention Basin

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
77	Construction of Retention Basin along Estero de Sampaloc (Phase II), Manila City	DPWH - NMDEO	YES	Public Bidding	Dec. 7, 2021	Dec. 27, 2021	Mar. 2, 2022	Mar. 8, 2022	GAA FY 2022	P 50,000.00		P 50,000.00	Construction of Retention Basin
78	Construction of Retention Basin along Estero de Valencia, Manila City	DPWH - NMDEO	YES	Public Bidding	Oct. 29, 2021	Nov. 18, 2021	Feb. 15, 2022	Feb. 18, 2022	GAA FY 2022	P 30,000.00		P 30,000.00	Construction of Retention Basin
79	Construction of Retention Basin along Estero de Valencia, Phase IV, Manila City	DPWH - NMDEO	YES	Public Bidding	Dec. 23, 2021	Jan. 18, 2022	Mar. 9, 2022	Mar. 14, 2022	GAA FY 2022	P 23,000.00		P 23,000.00	Construction of Retention Basin
80	Drainage Improvement along Arlegui St. and Vicinity, including Installation of Pumping Station, Manila City	DPWH - NMDEO	NO	Public Bidding	Jan. 12, 2022	Feb. 2, 2022	Mar. 17, 2022	Mar. 22, 2022	GAA FY 2022	P 95,000.00		P 95,000.00	Drainage Improvement
81	Installation of Additional Booster Pump including Accessories at Estero de Maypajo, Juan Luna Section, Manila City	DPWH - NMDEO	YES	Public Bidding	Nov. 12, 2021	Dec. 2, 2021	Feb. 10, 2022	Feb. 16, 2022	GAA FY 2022	P 100,000.00		P 100,000.00	Installation of Additional Booster Pump
82	Installation of Additional Pump at Bacood Pumping Station, Manila City	DPWH - NMDEO	YES	Public Bidding	Oct. 15, 2021	Nov. 4, 2021	Feb. 4, 2022	Feb. 9, 2022	GAA FY 2022	P 63,000.00		P 63,000.00	Installation of Additional Pump
83	Installation of Automatic Trash Screen & Accessories at Estero de Maypajo, Juan Luna Section, Manila	DPWH - NMDEO	Yes	Public Bidding	Dec. 3, 2021	Dec. 23, 2021	Mar. 1, 2022	Mar. 4, 2022	GAA FY 2022	P 57,751.00		P 57,751.00	Installation of Automatic Trash Screen & Accessories
84	Installation of Automatic Trash Screen & Horizontal Conveyor & Accessories at Estero de Vitas, Barangay 151, Manila City	DPWH - NMDEO	YES	Public Bidding	Nov. 12, 2021	Dec. 2, 2021	Feb. 10, 2022	Feb. 16, 2022	GAA FY 2022	P 100,000.00		P 100,000.00	Installation of Automatic Trash Screen & Horizontal Conveyor & Accessories
85	Installation of Automatic Trash Screen & Horizontal Conveyor at Estero de San Miguel at Nepomuceno St. (Phase III), Manila City	DPWH - NMDEO	YES	Public Bidding	Nov. 18, 2021	Dec. 9, 2021	Feb. 15, 2022	Feb. 18, 2022	GAA FY 2022	P 70,000.00		P 70,000.00	Installation of Automatic Trash Screen & Horizontal Conveyor
86	Installation of Booster Pump including Accessories along Estero de San Miguel at Mendiola St. (Phase II), Manila City	DPWH - NMDEO	YES	Public Bidding	Nov. 18, 2021	Dec. 9, 2021	Feb. 15, 2022	Feb. 18, 2022	GAA FY 2022	P 95,000.00		P 95,000.00	Installation of Booster Pump
87	Installation of Booster Pump including Accessories along Estero de San Miguel at Nepomuceno St. (Phase II), Manila City	DPWH - NMDEO	YES	Public Bidding	Nov. 18, 2021	Dec. 9, 2021	Feb. 15, 2022	Feb. 18, 2022	GAA FY 2022	P 95,000.00		P 95,000.00	Installation of Booster Pump

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
88	Installation of Booster Pump including Accessories at Estero de Vitas, Barangay 151, Manila City	DPWH - NMDEO	YES	Public Bidding	Dec. 3, 2021	Dec. 23, 2021	Mar. 1, 2022	Mar. 4, 2022	GAA FY 2022	P 100,000.00		P 100,000.00	Installation of Booster Pump
89	Installation of Booster Pump including Retarding Basin along Estero de San Miguel at Mendiola St. (Phase I), Manila City	DPWH - NMDEO	YES	Public Bidding	Dec. 3, 2021	Dec. 23, 2021	Mar. 1, 2022	Mar. 4, 2022	GAA FY 2022	P 95,000.00		P 95,000.00	Installation of Booster Pump including Retarding Basin
90	Installation of Booster Pump including Retarding Basin along Estero de San Miguel at Nepomuceno St. (Phase I), Manila City	DPWH - NMDEO	YES	Public Bidding	Nov. 18, 2021	Dec. 9, 2021	Feb. 15, 2022	Feb. 18, 2022	GAA FY 2022	P 95,000.00		P 95,000.00	Installation of Booster Pump including Retarding Basin
91	Installation of Booster Pump including Retarding Basin at Estero de San Miguel at P. Casal Bridge, Manila City	DPWH - NMDEO	YES	Public Bidding	Oct. 15, 2021	Nov. 4, 2021	Feb. 4, 2022	Feb. 9, 2022	GAA FY 2022	P 100,000.00		P 100,000.00	Installation of Booster Pump including Retarding Basin
92	Installation of Booster Pump including Retarding Basin at Estero de Vitas, Barangay 151, Manila City	DPWH - NMDEO	YES	Public Bidding	Dec. 3, 2021	Dec. 23, 2021	Mar. 1, 2022	Mar. 4, 2022	GAA FY 2022	P 100,000.00		P 100,000.00	Installation of Booster Pump including Retarding Basin
93	Installation of Pump at Valencia Pumping Station (Phase VI), Manila City	DPWH - NMDEO	NO	Public Bidding	Jan. 8, 2022	Jan. 31, 2022	Mar. 15, 2022	Mar. 18, 2022	GAA FY 2022	P 65,000.00		P 65,000.00	Installation of Pump
94	Rehabilitation of Blumentritt Interceptor, Manila City	DPWH - NMDEO	NO	Public Bidding	Jan. 12, 2022	Feb. 2, 2022	Mar. 17, 2022	Mar. 22, 2022	GAA FY 2022	P 55,000.00		P 55,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
95	Rehabilitation of Doroteo Jose St. including Drainage System, Manila City	DPWH - NMDEO	YES	Public Bidding	Nov. 25, 2021	Dec. 15, 2021	Feb. 17, 2022	Feb. 22, 2022	GAA FY 2022	P 57,700.00		P 57,700.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
96	Rehabilitation of drainage system along Various Major Roads within Zone 13 to Zone 24, Tondo, Manila City	DPWH - NMDEO	YES	Public Bidding	Nov. 25, 2021	Dec. 15, 2021	Feb. 17, 2022	Feb. 22, 2022	GAA FY 2022	P 50,000.00		P 50,000.00	Rehabilitation of drainage system
97	Rehabilitation of Flood Control Structures and Facilities along Earnshaw St., (Estero de San Miguel to A.H. Lacson Ave.) and Antipolo St., (G. Tuazon to Espana Blvd.), Manila City	DPWH - NMDEO	YES	Public Bidding	Dec. 23, 2021	Jan. 18, 2022	Mar. 9, 2022	Mar. 14, 2022	GAA FY 2022	P 10,000.00		P 10,000.00	Rehabilitation of Flood Control Structures and Facilities

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
98	Rehabilitation of Lakandula Drainage Main, Tondo, Manila City	DPWH - NMDEO	NO	Public Bidding	Jan. 8, 2022	Jan. 31, 2022	Mar. 15, 2022	Mar. 18, 2022	GAA FY 2022	P 75,000.00		P 75,000.00	Rehabilitation Drainage System
99	Construction of PSG Concessionaire Building, Malacañang Park, Manila City	DPWH - NMDEO	NO	Public Bidding	Jan. 8, 2022	Jan. 31, 2022	Mar. 15, 2022	Mar. 18, 2022	GAA FY 2022	P 70,000.00		P 70,000.00	Construction of Building
100	Construction of Sports Complex, Malacañang Park, Manila City	DPWH - NMDEO	NO	Public Bidding	Jan. 8, 2022	Jan. 31, 2022	Mar. 15, 2022	Mar. 18, 2022	GAA FY 2022	P 50,000.00		P 50,000.00	Construction of Sports Complex
101	Rehabilitation of PSG Head Quarters Building (Phase II), Manila City	DPWH - NMDEO	NO	Public Bidding	Jan. 8, 2022	Jan. 31, 2022	Mar. 15, 2022	Mar. 18, 2022	GAA FY 2022	P 50,000.00		P 50,000.00	Rehabilitation of Building
102	Rehabilitation of Road including Drainage Improvement along H. Lopez Boulevard from Buendia St. to Maralla Bridge, Manila	DPWH - NMDEO	YES	Public Bidding	Dec. 2, 2021	Dec. 22, 2021	Feb. 28, 2022	Mar. 3, 2022	GAA FY 2022	P 18,700.00		P 18,700.00	Rehabilitation of Road including Drainage Improvement
103	Rehabilitation of Drainage System at Zone 1-12, Tondo, Manila City	DPWH - NMDEO	YES	Public Bidding	Nov. 25, 2021	Dec. 15, 2021	Feb. 17, 2022	Feb. 22, 2022	GAA FY 2022	P 50,000.00		P 50,000.00	Rehabilitation of Drainage System
104	Rehabilitation of Drainage System at Zone 41-57, Manila City	DPWH - NMDEO	YES	Public Bidding	Nov. 25, 2021	Dec. 15, 2021	Feb. 17, 2022	Feb. 22, 2022	GAA FY 2022	P 50,000.00		P 50,000.00	Rehabilitation of Drainage System
105	Construction of Multi Purpose Building, Brgy. Health Center / Brgy. Hall, Brgy. 308 , Manila City	DPWH - NMDEO	NO	Public Bidding	Jan. 5, 2022	Jan. 25, 2022	Mar. 11, 2022	Mar. 15, 2022	GAA FY 2022	P 50,000.00		P 50,000.00	Construction of Multi Purpose Building
106	Construction of Multipurpose Building (Package 2) for the DSWD National Capital Region, Legarda St., Manila City	DPWH - NMDEO	NO	Public Bidding	Jan. 5, 2022	Jan. 25, 2022	Mar. 11, 2022	Mar. 15, 2022	GAA FY 2022	P 40,000.00		P 40,000.00	Construction of Multi Purpose Building
107	Construction of Multi-Purpose Building, Convention Hall, at F. Balagtas Elementary School, Manila	DPWH - NMDEO	NO	Public Bidding	Jan. 5, 2022	Jan. 25, 2022	Mar. 11, 2022	Mar. 15, 2022	GAA FY 2022	P 100,000.00		P 100,000.00	Construction of Multi Purpose Building

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
108	Rehabilitation of Multi-Purpose Building (Mesla Hall), Manila City	DPWH - NMDEO	NO	Public Bidding	Jan. 7, 2022	Jan. 26, 2022	Mar. 14, 2022	Mar. 16, 2022	GAA FY 2022	P 6,000.00		P 6,000.00	Construction of Multi Purpose Building
109	Construction of Road including drainage improvement at Barangay 213 Zone 20, Manila City	DPWH - NMDEO	YES	Public Bidding	Dec. 23, 2021	Jan. 18, 2022	Mar. 9, 2022	Mar. 14, 2022	GAA FY 2022	P 5,000.00		P 5,000.00	Construction of Road including drainage improvement
110	Construction of Road with drainage improvement at Barangay 150 Zone 13, Manila City	DPWH - NMDEO	NO	Public Bidding	Jan. 11, 2022	Feb. 1, 2022	Mar. 17, 2022	Mar. 22, 2022	GAA FY 2022	P 5,000.00		P 5,000.00	Construction of Road including drainage improvement
111	Construction of Road with drainage improvement at Barangay 180 Zone 16, Manila City	DPWH - NMDEO	NO	Public Bidding	Dec. 23, 2021	Jan. 18, 2022	Mar. 9, 2022	Mar. 14, 2022	GAA FY 2022	P 5,000.00		P 5,000.00	Construction of Road including drainage improvement
112	Construction of Road, Zone 8-12 Barangay 91-146, Manila City	DPWH - NMDEO	NO	Public Bidding	Jan. 7, 2022	Jan. 26, 2022	Mar. 14, 2022	Mar. 16, 2022	GAA FY 2022	P 5,000.00		P 5,000.00	Construction of Road
113	Improvement of Road of Zone 45, District IV, Manila City	DPWH - NMDEO	NO	Public Bidding	Dec. 23, 2021	Jan. 18, 2022	Mar. 9, 2022	Mar. 14, 2022	GAA FY 2022	P 5,000.00		P 5,000.00	Improvement of Road
114	Improvement of road, Tayuman St. - Estero de Magdalena to Dagupan, Manila	DPWH - NMDEO	NO	Public Bidding	Jan. 14, 2022	Feb. 8, 2022	Mar. 21, 2022	Mar. 24, 2022	GAA FY 2022	P 30,000.00		P 30,000.00	Improvement of Road
115	Rehabilitation of Road, Zone 1-7 Barangay 100-190, Manila City	DPWH - NMDEO	NO	Public Bidding	Jan. 8, 2022	Jan. 31, 2022	Mar. 15, 2022	Mar. 18, 2022	GAA FY 2022	P 35,000.00		P 35,000.00	Rehabilitation of Road
116	Rehabilitation of Road, Zone 8-12 Barangay 91-146, Manila City	DPWH - NMDEO	NO	Public Bidding	Jan. 7, 2022	Jan. 26, 2022	Mar. 14, 2022	Mar. 16, 2022	GAA FY 2022	P 15,000.00		P 15,000.00	Rehabilitation of Road
117	Rehabilitation of School Building at CM Recto High School, Barangay 412, Manila	DPWH - NMDEO	NO	Public Bidding	Jan. 5, 2022	Jan. 25, 2022	Mar. 11, 2022	Mar. 15, 2022	GAA FY 2022	P 5,000.00		P 5,000.00	Rehabilitation of School Building
118	Rehabilitation of School Building at Dr. Benigno Aldana Elementary School, Barangay 422, Manila	DPWH - NMDEO	NO	Public Bidding	Jan. 5, 2022	Jan. 25, 2022	Mar. 11, 2022	Mar. 15, 2022	GAA FY 2022	P 5,000.00		P 5,000.00	Rehabilitation of School Building

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
119	Rehabilitation of School Building at Esteban Abada High School Barangay 496, Manila	DPWH - NMDEO	NO	Public Bidding	Jan. 5, 2022	Jan. 25, 2022	Mar. 11, 2022	Mar. 15, 2022	GAA FY 2022	P 5,000.00		P 5,000.00	Rehabilitation of School Building
120	Rehabilitation of School Building at Graceano Lopez Jaena Elementary School, Barangay 537, Manila	DPWH - NMDEO	NO	Public Bidding	Jan. 5, 2022	Jan. 25, 2022	Mar. 11, 2022	Mar. 15, 2022	GAA FY 2022	P 5,000.00		P 5,000.00	Rehabilitation of School Building
121	Rehabilitation of School Building at Juan Luna Elementary School, Barangay 396, Manila	DPWH - NMDEO	NO	Public Bidding	Jan. 7, 2022	Jan. 26, 2022	Mar. 14, 2022	Mar. 16, 2022	GAA FY 2022	P 5,000.00		P 5,000.00	Rehabilitation of School Building
122	Rehabilitation of School Building at Laong Laan Elementary School, Barangay 515, Manila	DPWH - NMDEO	NO	Public Bidding	Jan. 7, 2022	Jan. 26, 2022	Mar. 14, 2022	Mar. 16, 2022	GAA FY 2022	P 5,000.00		P 5,000.00	Rehabilitation of School Building
123	Rehabilitation of School Building at Legarda Elementary School, Barangay 521, Manila	DPWH - NMDEO	NO	Public Bidding	Jan. 7, 2022	Jan. 26, 2022	Mar. 14, 2022	Mar. 16, 2022	GAA FY 2022	P 5,000.00		P 5,000.00	Rehabilitation of School Building
124	Rehabilitation of School Building at Pedro Pelaez Elementary School, Barangay 570, Manila	DPWH - NMDEO	NO	Public Bidding	Jan. 7, 2022	Jan. 26, 2022	Mar. 14, 2022	Mar. 16, 2022	GAA FY 2022	P 5,000.00		P 5,000.00	Rehabilitation of School Building
125	Rehabilitation of School Building at Ramon Magsaysay High School, Barangay 478, Manila	DPWH - NMDEO	NO	Public Bidding	Jan. 11, 2022	Feb. 1, 2022	Mar. 17, 2022	Mar. 22, 2022	GAA FY 2022	P 5,000.00		P 5,000.00	Rehabilitation of School Building
126	Rehabilitation of School Building within Barangay 432, Zone 44, Sampaloc, Manila	DPWH - NMDEO	NO	Public Bidding	Jan. 11, 2022	Feb. 1, 2022	Mar. 17, 2022	Mar. 22, 2022	GAA FY 2022	P 10,000.00		P 10,000.00	Rehabilitation of School Building
127	Rehabilitation of School Building within Barangay 581, Zone 57, Sampaloc, Manila	DPWH - NMDEO	NO	Public Bidding	Jan. 5, 2022	Jan. 25, 2022	Mar. 11, 2022	Mar. 15, 2022	GAA FY 2022	P 15,000.00		P 15,000.00	Rehabilitation of School Building
128	Construction of Multi-Purpose Building (Public Library) at Barangay 285 Zone 26, Manila City	DPWH - NMDEO	NO	Public Bidding	Jan. 11, 2022	Feb. 1, 2022	Mar. 15, 2022	Mar. 18, 2022	GAA FY 2022	P 23,500.00		P 23,500.00	Construction of Multi-Purpose Building

DPWH - NMDEO -APP BASED ON GAA

BASED ON GAA

s (Brief
of Project)

f Multi-Purpose
ding

f Multi-Purpose
ding

f Multi-Purpose
ding

f Multi-Purpose
ding

f Multi-Purpose
ding

f Multi-Purpose
ding

f Multi-Purpose
ding

f Multi-Purpose
ding

f Multi-Purpose
ding

f Multi-Purpose
ding

f Multi-Purpose
ding

f Multi-Purpose
ding

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
152	Rehabilitation of Multi-Purpose Building at Barangay 638, San Miguel, Manila, Barangay 595, Sta. Mesa, Manila, Barangay 615, Bacood, Manila	DPWH - NMDEO	NO	Public Bidding	Jan. 11, 2022	Feb. 1, 2022	Mar. 17, 2022	Mar. 22, 2022	GAA FY 2022	P 10,000.00		P 10,000.00	Rehabilitation of Multi-Purpose Building
153	Rehabilitation of PSG - Multi-purpose Building (Coast Guard Barracks), Malacañang Park, Manila City	DPWH - NMDEO	NO	Public Bidding	Jan. 7, 2022	Jan. 26, 2022	Mar. 14, 2022	Mar. 16, 2022	GAA FY 2022	P 25,000.00		P 25,000.00	Rehabilitation of Multi-purpose Building
154	Buildings and Other Structures - Multipurpose / Facilities - Rehabilitation of School Building with Drainage Improvement, Manila	DPWH - NMDEO	NO	Public Bidding	Feb. 2, 2022	Feb. 21, 2022	Mar. 22, 2022	Mar. 25, 2022	GAA FY 2022	P 50,000.00		P 50,000.00	Rehabilitation of School Building
155	Construction (Completion) of DPWH North Manila DEO (Permanent Office), Manila City, Phase II	DPWH - NMDEO	NO	Public Bidding	Jan. 8, 2022	Jan. 31, 2022	Mar. 15, 2022	Mar. 18, 2022	GAA FY 2022	P 50,000.00		P 50,000.00	Construction of Building

for
HERMINIA L. DIAZ

HEAD, BAC Secretariat

Date:

01-28-2022

LINO E. LANDICHO

BAC - Chairperson

Date:

01-28-2022

GERARD P. OPULENCIA

District Engineer

Date:

01/31/2022