



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LAGUNA I
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE NO. IV-A
Sta. Cruz, Laguna

July 2, 2021

The Director

Government Procurement Policy Board
Technical Support Office
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Road
Ortigas Center, Pasig City

SUBJECT : **Annual Procurement Plan for FY 2021**

Dear Sir/Madam:

Respectfully forwarded is the Annual Procurement Plan for FY 2021 for Civil Works, Consulting Services and Goods of Laguna I District Engineering Office.

For your information and ready reference.

Very truly yours,


CORAZON V. CABATBAT
District Engineer

R4a.16 ELL/GPDC

Copy Furnished:

The Regional Director
Regional Office IV-A
EDSA, Quezon City

DPWH Laguna I DEO Annual Procurement Plan for FY 2021 Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)		Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
For Comprehensive Release (FCR)												
Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads												
310108100513000 + 817	Calamba - Sta. Cruz - Famy Jct. Rd. - K0097 + 712 - K0097	Construction Section	Yes	Competitive Bidding	11/27/2020- 12/03/2020	12/17/2020	05/12/2021	GOP	95,000,000.00	-	95,000,000.00	Rehabilitation/Reconstruction of Roadside/ With Modification
310108100621000	Pagsanjan - Lucban Rd. - K0097 + 330 - K0097 + 396	Construction Section	Yes	Competitive Bidding	11/27/2020- 12/03/2020	12/17/2020	04/29/2021	GOP	23,000,000.00	-	23,000,000.00	Rehabilitation/Reconstruction of Roadside/ With Modification
Network Development - Road Widening - Primary Roads												
310201100756000 + 220	Calamba - Sta. Cruz - Famy Jct. Rd. - K0085 + 882 - K0086	Construction Section	No	Competitive Bidding	01/22/2021- 01/28/2021	02/11/2021	04/29/2021	GOP	28,858,000.00	-	28,858,000.00	Road Widening/ With Modification
Network Development - Road Widening - Secondary Roads												
310202100796000 + 900	Calamba - Sta. Cruz - Famy Jct. Rd. - K0106 + 464 - K0106	Construction Section	No	Competitive Bidding	01/06/2021- 01/12/2021	01/26/2021	04/29/2021	GOP	33,216,000.00	-	33,216,000.00	Road Widening/ With Modification
310202100698000 650	Rizal Bdry. - Famy - Quezon Rd. - K0082 + 000 - 0083 + 650	Construction Section	Yes	Competitive Bidding	11/27/2020- 12/03/2020	12/17/2020	06/15/2021	GOP	70,000,000.00	-	70,000,000.00	Widening of Road/ With Modification
Network Development - Road Widening - Tertiary Roads												
310203100408000	Cavinti - Caliraya Rd. - K0104 + 302 - K0105 + 410	Construction Section	No	Competitive Bidding	01/06/2021- 01/12/2021	01/26/2021	04/29/2021	GOP	73,499,000.00	-	73,499,000.00	Road Widening/ With Modification
310203100451000	Liliw - Majayjay Rd. - K0103 + 000 - K0103 + 552	Construction Section	No	Competitive Bidding	01/27/2021- 02/02/2021	02/16/2021	04/29/2021	GOP	50,000,000.00	-	50,000,000.00	Road Widening/ With Modification
310203100410000	Majayjay - Lucban Rd. - K0119 + 576 - K0121 + 494	Construction Section	Yes	Competitive Bidding	11/27/2020- 12/03/2020	12/17/2020	04/28/2021	GOP	60,000,000.00	-	60,000,000.00	Widening of Road/ With Modification
310203100411000	Marikina - Infanta Rd. - K0073 + 192 - K0074 + 894	Construction Section	Yes	Competitive Bidding	11/27/2020- 12/03/2020	12/17/2020	06/22/2021	GOP	60,000,000.00	-	60,000,000.00	Widening of Road/ With Modification
Bridge Program - Widening of Permanent Bridges												
310305101322000	Paagahan Br. (B02485LZ) along Rizal Bdry. - Famy - Quezon Rd.	Planning and Design Section	No	Competitive Bidding	03/10/2021- 03/16/2021	04/13/2021	04/29/2021	GOP	15,000,000.00	-	15,000,000.00	Widening of Permanent Bridge
Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers												
320102104103000	Construction of River Control along Pagsanjan River, Brgy. Magdapio, Pagsanjan, Laguna	Construction Section	Yes	Competitive Bidding	12/01/2020- 12/07/2020	12/21/2020	03/16/2021	GOP	100,000,000.00	-	100,000,000.00	Construction of River Control
320102104104000	Construction of River Control along Pagsanjan River, Brgy. Wawa, Lumban, Laguna	Construction Section	Yes	Competitive Bidding	02/02/2021- 02/08/2021	02/23/2021	03/16/2021	GOP	75,682,000.00	-	75,682,000.00	Construction of River Control
320102104105000	Construction of River Control along Pagsanjan River, Lumban Section, Lumban, Laguna	Construction Section	Yes	Competitive Bidding	02/02/2021- 02/08/2021	02/23/2021	03/16/2021	GOP	100,000,000.00	-	100,000,000.00	Construction of River Control
Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Building and other Structures (Multi Purpose/ Facilities)												
300103203056000	Construction of the 2nd Floor (Left/ Right Wing) and Rehabilitation of the Existing Capitol Building, Provincial Capitol Compound, Santa Cruz, Laguna	Planning and Design Section	No	Competitive Bidding	03/10/2021- 03/16/2021	04/13/2021	04/23/2021	GOP	70,000,000.00	-	70,000,000.00	Construction of Building(Phase 2)
300103203383000	Construction/ Improvement of Multi-Purpose Building (Municipal Hall), Pila, Laguna	Planning and Design Section	No	Competitive Bidding	03/10/2021- 03/16/2021	04/13/2021	04/23/2021	GOP	16,000,000.00	-	16,000,000.00	Construction/ Improvement of Multi-Purpose Building

DPWH Laguna I DEO Annual Procurement Plan for FY 2021 Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Project)
					Advs/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Roads and Bridges (Local Roads)													
300116204084000	Construction/ Rehabilitation of Road, Sitio Bicap, Barangay Natividad, Pangili, Laguna	Construction Section	No	Competitive Bidding	01/22/2021- 01/28/2021	02/11/2021	02/19/2021	03/04/2021	GOP	1,000,000.00	-	1,000,000.00	Construction/ Rehabilitation of Road
Local Infrastructure Program - Buildings and other Structures (Multi Purpose/ Facilities)													
300104221607000	Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay San Isidro, Luisiana, Laguna	Construction Section	No	Competitive Bidding	12/18/2020- 12/24/2020	01/08/2021	01/20/2021	02/01/2021	GOP	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi- Purpose Building
300104221609000	Construction (Completion) of Multi-Purpose Building at 2nd Laguna Mobile Force Company Camp Bantay-Laya, Barangay Mendiola, Siniloan, Laguna	Construction Section	No	Competitive Bidding	12/18/2020- 12/24/2020	01/08/2021	01/20/2021	02/01/2021	GOP	2,000,000.00	-	2,000,000.00	Construction/Completion of Multi- Purpose Building
300104221610000	Construction (Completion) of Multi-Purpose Building at Barangay Poblacion I, Pagsanjan, Laguna	Construction Section	No	Competitive Bidding	12/18/2020- 12/24/2020	01/08/2021	01/20/2021	02/01/2021	GOP	800,000.00	-	800,000.00	Construction/Completion of Multi- Purpose Building
300104221611000	Construction of Multi-Purpose Building (Covered Court) at Barangay San Jose (Municipal Town Plaza), Pangili, Laguna	Construction Section	No	Competitive Bidding	01/06/2021- 01/12/2021	01/26/2021	02/05/2021	02/11/2021	GOP	7,000,000.00	-	7,000,000.00	Construction of Multi-Purpose Building (Covered Court)
300104221612000	Construction of Multi-Purpose Building (Covered Court) at Laguna 1st DEO, DPWH Compound, Sta. Cruz, Laguna	Construction Section	No	Competitive Bidding	03/02/2021- 03/08/2021	03/23/2021	03/25/2021	04/07/2021	GOP	8,700,000.00	-	8,700,000.00	Construction of Multi-Purpose Building (Covered Court)
300104221613000	Construction of Multi-Purpose Building (Covered Court) at Laguna Senior High School, Barangay Poblacion I, Sta. Cruz, Laguna	Construction Section	No	Competitive Bidding	02/02/2021- 02/08/2021	02/23/2021	03/03/2021	03/11/2021	GOP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building (Covered Court)
300104221616000	Construction of Multi Purpose Building at Barangay Aplaya, Pila, Laguna	Construction Section	Yes	Competitive Bidding	12/09/2020- 12/15/2020	12/29/2020	01/20/2021	02/01/2021	GOP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building
300104221617000	Construction of Multi Purpose Building at Barangay Balayong, Majayjay, Laguna	Construction Section	No	Competitive Bidding	12/18/2020- 12/24/2020	01/08/2021	01/20/2021	02/01/2021	GOP	2,700,000.00	-	2,700,000.00	Construction of Multi Purpose Building
300104221618000	Construction of Multi Purpose Building at Barangay Calios, Sta. Cruz, Laguna	Construction Section	Yes	Competitive Bidding	11/27/2020- 12/03/2020	12/17/2020	01/20/2021	02/01/2021	GOP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building
300104221619000	Construction of Multi Purpose Building at Barangay Caliraya, Lumban, Laguna	Construction Section	Yes	Competitive Bidding	12/09/2020- 12/15/2020	12/29/2020	01/20/2021	02/01/2021	GOP	2,600,000.00	-	2,600,000.00	Construction of Multi Purpose Building
300104221620000	Construction of Multi Purpose Building at Barangay Layasin, Cavinti, Laguna	Construction Section	Yes	Competitive Bidding	12/09/2020- 12/15/2020	12/29/2020	01/20/2021	02/01/2021	GOP	2,800,000.00	-	2,800,000.00	Construction of Multi Purpose Building

DPWH Laguna I DEO Annual Procurement Plan for FY 2021 Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Project)
				Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104221621000	Construction of Multi Purpose Building at Barangay Layug, Cavinti, Laguna	Construction Section	Yes	12/09/2020-12/15/2020	12/29/2020	01/20/2021	02/01/2021	GOP	2,600,000.00	-	2,600,000.00	Construction of Multi Purpose Building
300104221622000	Construction of Multi Purpose Building at Barangay Magdalo, Famy, Laguna	Construction Section	Yes	12/09/2020-12/15/2020	12/29/2020	01/20/2021	02/01/2021	GOP	2,900,000.00	-	2,900,000.00	Construction of Multi Purpose Building
300104221623000	Construction of Multi Purpose Building at Barangay Maulawin, Pagsanjan, Laguna	Construction Section	No	01/27/2021-02/02/2021	02/16/2021	02/19/2021	03/04/2021	GOP	2,600,000.00	-	2,600,000.00	Construction of Multi Purpose Building
300104221624000	Construction of Multi Purpose Building at Barangay Nanguma, Mabitac, Laguna	Construction Section	Yes	12/01/2020-12/07/2020	12/21/2020	01/20/2021	02/01/2021	GOP	2,600,000.00	-	2,600,000.00	Construction of Multi Purpose Building
300104221625000	Construction of Multi Purpose Building at Barangay San Antonio, Pila, Laguna	Construction Section	No	03/02/2021-03/08/2021	03/23/2021	03/25/2021	04/07/2021	GOP	2,800,000.00	-	2,800,000.00	Construction of Multi Purpose Building
300104221626000	Construction of Multi Purpose Building at Barangay San Juan, Kalayaan, Laguna	Construction Section	No	12/18/2020-12/24/2020	01/08/2021	01/20/2021	02/01/2021	GOP	2,700,000.00	-	2,700,000.00	Construction of Multi Purpose Building
300104221627000	Construction of Multi Purpose Building at Barangay San Pablo, Luisiana, Laguna	Construction Section	Yes	12/09/2020-12/15/2020	12/29/2020	01/20/2021	02/01/2021	GOP	2,700,000.00	-	2,700,000.00	Construction of Multi Purpose Building
300104221628000	Construction of Multi Purpose Building at Barangay Sta. Catalina, Majayjay, Laguna	Construction Section	No	03/10/2021-03/16/2021	04/13/2021	04/23/2021	05/05/2021	GOP	2,700,000.00	-	2,700,000.00	Construction of Multi Purpose Building
300104221629000	Construction of Multi Purpose Building at Barangay Zone 8, Luisiana, Laguna	Construction Section	Yes	12/09/2020-12/15/2020	12/29/2020	01/20/2021	02/01/2021	GOP	2,800,000.00	-	2,800,000.00	Construction of Multi Purpose Building
Local Infrastructure Program - Local Roads and Bridges (Local Bridges)												
300119200492000	Construction of Permanent Bridge at Barangay Mendiola to Barangay Halayhayin, Siniloan, Laguna	Planning and Design Section	No	03/10/2021-03/16/2021	04/13/2021	04/23/2021	05/05/2021	GOP	35,000,000.00	-	35,000,000.00	Construction of Permanent Bridge
Convergence and Special Support Program (Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R. A. 11239)												
300211100106000	Repair/ Rehabilitation/ Improvement (Asphalt Overlay) along Majayjay - Lucban Road, K0116 + 000 to K0117+658, K0117+689 to K0118+194	Maintenance Section	Yes	12/01/2020-12/07/2020	12/21/2020	05/24/2021	05/28/2021	GOP	50,000,000.00	-	50,000,000.00	Asphalt Overlay/ With Modification
300211100107000	Repair/ Rehabilitation along Calamba - Sta. Cruz - Famy Junction Road, K0081 + 559 to K0082 + 351, Sta. Cruz, Laguna	Maintenance Section	No	12/18/2020-12/24/2020	01/08/2021	05/18/2021	05/21/2021	GOP	30,000,000.00	-	30,000,000.00	Asphalt Overlay/ With Modification
300211100111000	Repair/ Rehabilitation along Rizal Bdry. - Famy - Quezon Bdry. Road, K0070 + 840 to K0071 + 679, Mabitac, Laguna	Maintenance Section	Yes	12/07/2020-12/13/2020	12/28/2020	06/08/2021	06/14/2021	GOP	30,000,000.00	-	30,000,000.00	Asphalt Overlay/ With Modification
300211100116000	Rehabilitation of Road along Lumban - Caliraya Road, K0097 + 797 to K0098 + 541	Maintenance Section	Yes	12/01/2020-12/07/2020	12/21/2020	05/31/2021	06/07/2021	GOP	16,412,000.00	-	16,412,000.00	Asphalt Overlay/ With Modification

DPWH Laguna I DEO Annual Procurement Plan for FY 2021 Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300211100117000	Repair/ Rehabilitation of Road along Lumban - Caliraya Road, K0101 + 790 to K0102 + 675	Maintenance Section	Yes	Competitive Bidding	12/01/2020-12/07/2020	12/21/2020	05/26/2021	06/01/2021	GOP	18,863,000.00	-	18,863,000.00	Asphalt Overlay/ With Modification
300211100118000	Repair/ Rehabilitation of Road along Majayjay - Lucban Road, K0118+194 to K0119+000, K0120+000 to K0120+810, K0121+225 to K0121+278	Maintenance Section	Yes	Competitive Bidding	12/07/2020-12/13/2020	12/28/2020	04/26/2021	05/05/2021	GOP	43,914,000.00	-	43,914,000.00	Asphalt Overlay/ With Modification
300211100119000	Repair/ Rehabilitation of Road along Majayjay - Lucban Road, K0121 + 278 to K0121 + 732	Maintenance Section	Yes	Competitive Bidding	12/07/2020-12/13/2020	12/28/2020	04/26/2021	05/05/2021	GOP	11,259,000.00	-	11,259,000.00	Asphalt Overlay/ With Modification
300211100120000	Repair/ Rehabilitation of Road along Paete - Famy - Poblacion Road, K0111 + 549 to K0112 + 084, K0112+104 to K0112+496, K0112+510 to K0112+901	Maintenance Section	Yes	Competitive Bidding	12/01/2020-12/07/2020	12/21/2020	06/15/2021	06/21/2021	GOP	23,659,000.00	-	23,659,000.00	Asphalt Overlay/ With Modification
300211100121000	Repair/ Rehabilitation of Road along Pagsanjan - Lucban Road, K0092 + (-149) to K0092 + 050, K0092+081 to K0092+890, K0094+000 to K0094+200	Maintenance Section	Yes	Competitive Bidding	12/07/2020-12/13/2020	12/28/2020	05/26/2021	06/01/2021	GOP	25,000,000.00	-	25,000,000.00	Asphalt Overlay/ With Modification
300211100122000	Repair/ Rehabilitation of Road along Pagsanjan - Lucban Road, K0098 + 536 to K0100 + 090	Maintenance Section	Yes	Competitive Bidding	12/01/2020-12/07/2020	12/21/2020	06/30/2021	07/02/2021	GOP	32,117,000.00	-	32,117,000.00	Asphalt Overlay/ With Modification
300211100123000	Repair/ Rehabilitation of Road along Pagsanjan - Lucban Road, K0103 + 982 to K0104 + 793	Maintenance Section	Yes	Competitive Bidding	12/09/2020-12/15/2020	12/29/2020	04/26/2021	05/05/2021	GOP	16,947,000.00	-	16,947,000.00	Asphalt Overlay/ With Modification
300211100124000	Repair/ Rehabilitation/ Improvement of Road along Calamba - Sta. Cruz - Famy Junction Road, K0101 + 010 to K0102 + 334, Kalyaan, Laguna	Maintenance Section	Yes	Competitive Bidding	12/09/2020-12/15/2020	12/29/2020	06/15/2021	06/21/2021	GOP	50,000,000.00	-	50,000,000.00	Asphalt Overlay/ With Modification
300211100125000	Repair/ Rehabilitation/ Improvement of Road along Cavinti - Caliraya Road, K0108 + 000 to K0110 + 175, Cavinti, Laguna	Maintenance Section	Yes	Competitive Bidding	12/09/2020-12/15/2020	12/29/2020	06/01/2021	06/07/2021	GOP	50,000,000.00	-	50,000,000.00	Asphalt Overlay/ With Modification
300211100126000	Repair/ Rehabilitation/ Improvement of Road along Marikina - Infanta Road, K0078 + 000 to K0080 + 217, Sta. Maria, Laguna	Maintenance Section	Yes	Competitive Bidding	12/07/2020-12/13/2020	12/28/2020	04/26/2021	05/05/2021	GOP	50,000,000.00	-	50,000,000.00	Asphalt Overlay/ With Modification
300211100127000	Repair/ Rehabilitation/ Improvement of Road along Rizal Bdry. - Famy - Quezon Bdry. Road, K0073 + 000 to K0073+710, K0073+723 - K0074+583, Mabitas, Laguna	Maintenance Section	Yes	Competitive Bidding	12/07/2020-12/13/2020	12/28/2020	04/26/2021	05/05/2021	GOP	50,000,000.00	-	50,000,000.00	Asphalt Overlay/ With Modification
Local Infrastructure Program - Buildings and other Structures (Multi Purpose/ Facilities)													
300104221614000	Construction of Multi Purpose Building (Laguna Medical Center), Santa Cruz, Laguna	Construction Section	No	Competitive Bidding	03/10/2021-03/16/2021	04/13/2021	04/23/2021	05/05/2021	GOP	10,000,000.00	-	10,000,000.00	Construction of Multi Purpose Building
300104221633000	Construction of Multi Purpose Building, Brgy. Bagumbayan, Santa Cruz, Laguna	Construction Section	Yes	Competitive Bidding	11/27/2020-12/03/2020	12/17/2020	01/20/2021	02/01/2021	GOP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building
300104221630000	Construction of Multi Purpose Building at Sta. Catalina Integrated National High School, Majayjay, Laguna	Construction Section	No	Competitive Bidding	-	-	-	-	GOP	3,000,000.00	-	3,000,000.00	No Buildable Site/ For Reversion
300104221632000	Construction of Multi Purpose Building, Barangay JP Rizal, Siniloan, Laguna	Construction Section	No	Competitive Bidding	-	-	-	-	GOP	1,000,000.00	-	1,000,000.00	No Buildable Site/ For Reversion

DPWH Laguna I DEO Annual Procurement Plan for FY 2021 Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Local Infrastructure Program - Local Roads and Bridges (Local Roads)													
300117208983000	Concreting of Road, Barangay Coralao, Majayjay, Laguna	Construction Section	No	Competitive Bidding	-	-	-	-	GOP	5,320,000.00	-	5,320,000.00	No Buildable Site/ For Reversion
300117208985000	Construction of Road at Barangay Aplaya, Pila, Laguna	Construction Section	No	Competitive Bidding	02/02/2021- 02/08/2021	02/23/2021	03/03/2021	03/11/2021	GOP	15,000,000.00	-	15,000,000.00	Construction of Road
300117208986000	Construction of Road, Sitio Labak, Barangay Balian, Pangil, Laguna	Construction Section	No	Competitive Bidding	01/27/2021- 02/02/2021	02/16/2021	02/24/2021	03/05/2021	GOP	3,000,000.00	-	3,000,000.00	Construction of Road
300117208987000	Riprapping of Road, Barangay San Diego, Luisiana, Laguna	Construction Section	No	Competitive Bidding	02/02/2021- 02/08/2021	02/23/2021	03/03/2021	03/11/2021	GOP	3,000,000.00	-	3,000,000.00	Riprapping of Road
For Later Release (FLR)													
Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads													
310107100209000	Calamba - Sta. Cruz - Famy Jct. Rd. - K0097 + 325 - K0097 + 403	Construction Section	Yes	Competitive Bidding	02/10/2021- 02/16/2021	03/02/2021			GOP	70,000,000.00	-	70,000,000.00	Rehabilitation/Reconstruction of Roadside with Slips, Slope Collapse and Landslide/ For Modification/ For Later Release
Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Building and other Structures (Multi Purpose/ Facilities)													
300103203378000	Construction of Multi Purpose Building (Covered Court), Brgy. Buenavista, Magdalena, Laguna	Construction Section	Yes	Competitive Bidding	02/10/2021- 02/16/2021	03/02/2021			GOP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building (Covered Court)/ For Later Release
300103203379000	Construction of Multi Purpose Building (Covered Court), Brgy. Bukal, Cavinti, Laguna	Construction Section	Yes	Competitive Bidding	02/24/2021- 03/02/2021	03/18/2021			GOP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building (Covered Court)/ For Later Release
300103203381000	Construction of Multi Purpose Building (Covered Court), Brgy. Burlungan, Magdalena, Laguna	Construction Section	Yes	Competitive Bidding	02/22/2021- 02/28/2021	03/16/2021			GOP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building (Covered Court)/ For Later Release
300103203380000	Construction of Multi Purpose Building (Covered Court), Brgy. San Isidro, Pagsanjan, Laguna	Construction Section	Yes	Competitive Bidding	03/02/2021- 03/08/2021	03/23/2021			GOP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building (Covered Court)/ For Later Release
300103203382000	Construction of Multi Purpose Building (Covered Court), Brgy. Zone 4, Luisiana, Laguna	Construction Section	Yes	Competitive Bidding	03/04/2021- 03/10/2021	04/13/2021			GOP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building (Covered Court)/ For Later Release
300103203384000	Construction/Rehabilitation of multi-purpose building in Barangay Bubukal (Phase 2), Santa Cruz, Laguna	Construction Section	No	Competitive Bidding	-	-	-	-	GOP	5,000,000.00	-	5,000,000.00	No Buildable Site/ For Reversion
Local Infrastructure Program - Buildings and other Structures (Multi Purpose/ Facilities)													
300104221636000	Completion of Multi-Purpose Covered Court at Brgy. Poblacion, Magdalena, Laguna	Construction Section	Yes	Competitive Bidding	03/10/2021- 03/16/2021	04/13/2021			GOP	2,500,000.00	-	2,500,000.00	Completion of Multi-Purpose Covered Court/ For Later Release
300104221635000	Construction of Multi Purpose Building at Brgy. Gonzales, Pakil, Laguna	Construction Section	Yes	Competitive Bidding	03/04/2021- 03/10/2021	04/13/2021			GOP	2,800,000.00	-	2,800,000.00	Construction of Multi Purpose Building/ For Later Release
300104221634000	Construction of Multi Purpose Covered Court at Brgy. Santissima Cruz, Sta. Cruz, Laguna	Construction Section	Yes	Competitive Bidding	02/10/2021- 02/16/2021	03/02/2021			GOP	10,700,000.00	-	10,700,000.00	Construction of Multi Purpose Covered Court/ For Later Release


DPWH Laguna I DEO Annual Procurement Plan for FY 2021 Civil Works


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104221608000	Construction of Multi-Purpose Building (Covered Court) at Brgy. Labuin, Sta. Cruz, Laguna	Construction Section	Yes	Competitive Bidding	04/21/2021-04/27/2021	05/11/2021			GOP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building (Covered Court) For Later Release
300104221615000	Construction of Multi Purpose Building (Municipal Hall) (Phase 2) in Pila, Laguna	Construction Section	Yes	Competitive Bidding	03/10/2021-03/16/2021	04/13/2021			GOP	4,000,000.00	-	4,000,000.00	Construction of Multi Purpose Building/ For Later Release
300104221631000	Construction of Multi Purpose Building, Barangay Bagong Bayan, Sta. Cruz, Laguna	Construction Section	Yes	Competitive Bidding	03/10/2021-03/16/2021	04/13/2021			GOP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building/ For Later Release
Local Infrastructure Program - Local Roads and Bridges (Local Roads)													
300117208984000	Concreting of Local Road, Brgy. Calios, Santa Cruz, Laguna	Construction Section	Yes	Competitive Bidding	02/10/2021-02/16/2021	03/02/2021			GOP	5,000,000.00	-	5,000,000.00	Concreting of Local Road/ For Later Release
Maintenance FY 2021													
	Installation of Road Right-of-Way Monuments in all Road Sections	Maintenance Section	No	Competitive Bidding	04/26/2021-05/02/2021	05/18/2021	05/21/2021	05/28/2021	GOP	1,198,900.00	1,198,900.00	-	Installation of Road Right-of-Way Monuments
	Installation of Kilometer Posts in all Road Sections	Maintenance Section	No	Competitive Bidding	04/26/2021-05/02/2021	05/18/2021	05/21/2021	05/28/2021	GOP	803,950.00	803,950.00	-	Installation of Kilometer Post
	Repair and Maintenance of River Control along Sta. Cruz River, Brgy. IV-Poblacion, Sta. Cruz, Laguna	Maintenance Section	No	Competitive Bidding	04/30/2021-05/06/2021	05/20/2021	05/21/2021	05/28/2021	GOP	3,000,000.00	-	3,000,000.00	Repair and Maintenance of River Control
	Repair and Maintenance of DPWH Buildings, Perimeter Fence, DPWH Compound, Brgy. Nanguma, Mablac, Laguna and Brgy. Cabanbanan, Pagsanjan, Laguna	Maintenance Section	No	Competitive Bidding	05/26/2021-06/02/2021	06/15/2021	06/21/2021	06/25/2021	GOP	2,445,000.00	-	2,445,000.00	Repair and Maintenance of DPWH Building
Department of Agriculture- Bayanihan 2													
	Concreting of Brgy. Bagong Pook FMR, Brgy. Bagong Pook, Pila, Laguna	Construction Section	No	Negotiated	N/A	N/A	03/01/2021	03/25/2021	Others	10,000,000.00	-	10,000,000.00	Concreting of Road/ DA/ FMR Connectivity Project
Total Allocated Budget of On-going Procurement Activities											1,661,183,850.00		


Prepared by:

Submitted by:

Approved by:


EDITHA L. LARON
 Engineer III
 Head, Procurement Unit
 Head, BAC Secretariat


DANILO D. APUAYA, JR.
 Engineer III
 Chief, Maintenance Section
 BAC Chairperson


CORAZON V. CABATBAT
 District Engineer

DPWH ANNUAL PROCUREMENT PLAN FOR FY 2021 CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Project)
					Ads/ Post of IB/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	None	-	-	-	-	-	-	-	-	-	-	-	-
TOTAL										0.00	0.00	0.00	

Prepared by:


EDITHA L. LARON
 Engineer III
 Head, Procurement Unit
 Head, BAC Secretariat

Submitted by:



DANILO D. APUAYA, JR.
 Engineer III
 Chief, Maintenance Section
 BAC Chairperson


Approved by:


GORAZON V. CABATBAT
 District Engineer

DPWH Laguna I DEO Annual Procurement Plan for FY 2021 Goods

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Part I	AVAILABLE AT PROCUREMENT SERVICE STORES												
	Common Office Supplies												
	First Quarter	Laguna I DEO	No	PS	-	-	-	-	GoP	5,838,432.52	5,838,432.52	-	
	Second Quarter	Laguna I DEO	No	PS	-	-	-	-	GoP	1,459,608.13	1,459,608.13		
	Third Quarter	Laguna I DEO	No	PS	-	-	-	-	GoP	1,459,608.13	1,459,608.13		
	Fourth Quarter	Laguna I DEO	No	PS	-	-	-	-	GoP	1,459,608.13	1,459,608.13		
Part II	OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES												
	Office Equipment and Accessories												
	First Quarter	Laguna I DEO		-	-	-	-	-	GoP	44,803.20	44,803.20	-	
	Second Quarter	Laguna I DEO	No	Shopping	May 5, 2021	N/A	May 14, 2021	-	GoP	44,803.20	44,803.20		
	Third Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Fourth Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Office Supplies												
	First Quarter	Laguna I DEO	No	NP-53.9 - Small Value Procurement	Feb 10, 2021	-	Feb 26, 2021	Mar. 3, 2021	GoP	589,905.40	589,905.40	-	
	Second Quarter	Laguna I DEO	No	NP-53.9 - Small Value Procurement	May 14, 2021	-	Jun. 4, 2021	Jun. 8, 2021	GoP	147,476.35	147,476.35		
	Third Quarter	Laguna I DEO	No	NP-53.9 - Small Value Procurement	Jul. 1, 2021	-	Jul. 16, 2021	Jul. 21, 2021	GoP	147,476.35	147,476.35		
	Fourth Quarter	Laguna I DEO	No	NP-53.9 - Small Value Procurement	Oct. 26, 2021	-	Nov. 12, 2021	Nov. 16, 2021	GoP	147,476.35	147,476.35		



EDITHA L. LARON
 Engineer III
 Head, Procurement Unit
 Head, BAC Secretariat


DANILO D. APUADA, JR.
 Engineer III
 Chief, Maintenance Section
 BAC Chairperson


CORAZON V. CABATBAT
 District Engineer

DPWH Laguna | DEO Annual Procurement Plan for FY 2021 Goods

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/ NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Audio and Visual Presentation and Composing Equipment									4,000.00	4,000.00	-	
	First Quarter	Laguna DEO		-	-	-	-	-	GoP	-	-	-	
	Second Quarter	Laguna DEO		-	-	-	-	-	GoP	-	-	-	
	Third Quarter	Laguna DEO	No	Shopping	Jul. 1, 2021	-	Jul. 16, 2021	-	GoP	4,000.00	4,000.00		
	Fourth Quarter	Laguna DEO		-	-	-	-	-	GoP	-	-	-	
	Photographic or Filming or Video Equipment									132,000.00	132,000.00	-	
	First Quarter	Laguna DEO	No	NP-53.9 - Small Value Procurement	Feb 10, 2021	-	Feb. 15, 2021	Feb. 19, 2021	GoP	66,000.00	66,000.00		
	Second Quarter	Laguna DEO		-	-	-	-	-	GoP	-	-	-	
	Third Quarter	Laguna DEO	No	NP-53.9 - Small Value Procurement	Jul. 1, 2021	-	Jul. 15, 2021	Jul. 20, 2021	GoP	66,000.00	66,000.00		
	Fourth Quarter	Laguna DEO		-	-	-	-	-	GoP	-	-	-	
	Cleaning Equipment and Supplies									24,741.60	24,741.60	-	
	First Quarter	Laguna DEO	No	Shopping	Feb 10, 2021	N/A	Feb. 17, 2021	Feb. 22, 2021	GoP	6,185.00	6,185.00		
	Second Quarter	Laguna DEO	No	Shopping	May 5, 2021	N/A	May 12, 2021	May. 25, 2021	GoP	6,185.80	6,185.80		
	Third Quarter	Laguna DEO	No	Shopping	Jul. 1, 2021	N/A	Jul. 8, 2021	Jul. 14, 2021	GoP	6,185.00	6,185.00		
	Fourth Quarter	Laguna DEO	No	Shopping	Oct. 12, 2021	N/A	Oct. 20, 2021	Oct. 22, 2021	GoP	6,185.80	6,185.80		


EDITHA L. LARON
 Engineer III
 Head, Procurement Unit
 Head, BAC Secretariat


DANILO D. APUAYA, JR.
 Engineer III
 Chief, Maintenance Section
 BAC Chairperson


GORAZON V. CABATBAT
 District Engineer

DPWH Laguna I DEO Annual Procurement Plan for FY 2021 Goods

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/ NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Paper Materials and Products									54,368.40	54,368.40	-	
	First Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-	-	
	Second Quarter	Laguna I DEO	No	Shopping	Apr. 7, 2021	N/A	Apr. 14, 2021	Apr. 20, 2021	GoP	27,184.20	27,184.20	-	
	Third Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-	-	
	Fourth Quarter	Laguna I DEO	No	Shopping	Oct. 1, 2021	N/A	Oct. 8, 2021	Oct. 13, 2021	GoP	27,184.20	27,184.20	-	
	Lighting and Fixtures and Accessories												
	First Quarter	Laguna I DEO	No	Shopping	Feb. 10, 2021	N/A	Feb. 17, 2021	Feb. 22, 2021	GoP	31,630.80	31,630.80	-	
	Second Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-	-	
	Third Quarter	Laguna I DEO	No	Shopping	Jul. 1, 2021	N/A	Jul. 8, 2021	Jul. 14, 2021	GoP	26,000.00	26,000.00	-	
	Fourth Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-	-	
	Electrical Equipment and Components and Supplies												
	First Quarter	Laguna I DEO		-	-	-	-	-	GoP	14,000.00	14,000.00	-	
	Second Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-	-	
	Third Quarter	Laguna I DEO	No	Shopping	Jul. 1, 2021	N/A	Jul. 8, 2021	Jul. 14, 2021	GoP	14,000.00	14,000.00	-	
	Fourth Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-	-	


EDITHA L. LARON
Engineer III
Head, Procurement Unit
Head, BAC Secretariat

DANEO D. APUNDA, JR.
Engineer III
Chief, Maintenance Section
BAC Chairperson

GORAZON V. CABATBAT
District Engineer

DPWH Laguna | DEO Annual Procurement Plan for FY 2021 Goods

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/ NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Computer Supplies									190,000.00	190,000.00	-	
	First Quarter	Laguna DEO		-	-	-	-	-	GoP	-	-	-	
	Second Quarter	Laguna DEO		-	-	-	-	-	GoP	-	-	-	
	Third Quarter	Laguna DEO		-	-	-	-	-	GoP	-	-	-	
	Fourth Quarter	Laguna DEO	No	NP-53.9 - Small Value Procurement	Oct. 20, 2021	N/A	Nov. 3, 2021	Nov. 9, 2021	GoP	190,000.00	190,000.00	-	
	Common ICT Equipment									2,472,000.00	2,472,000.00	-	
	First Quarter	Laguna DEO		-	-	-	-	-	GoP	-	-	-	
	Second Quarter	Laguna DEO	No	Competitive Bidding	May. 11, 2021	Jun. 2, 2021	Jun. 9, 2021	Jun. 11, 2021	GoP	1,236,000.00	1,236,000.00	-	
	Third Quarter	Laguna DEO		-	-	-	-	-	GoP	-	-	-	
	Fourth Quarter	Laguna DEO	No	Competitive Bidding	Nov. 5, 2021	Nov. 26, 2021	Dec. 3, 2021	Dec. 8, 2021	GoP	1,236,000.00	1,236,000.00	-	
	Consumables									600,000.00	600,000.00	-	
	First Quarter	Laguna DEO	No	NP-53.9 - Small Value Procurement	Feb. 24, 2021	N/A	Mar. 12, 2021	Mar. 16, 2021	GoP	150,000.00	150,000.00	-	
	Second Quarter	Laguna DEO	No	NP-53.9 - Small Value Procurement	Apr. 27, 2021	N/A	May 14, 2021	May 18, 2021	GoP	150,000.00	150,000.00	-	
	Third Quarter	Laguna DEO	No	NP-53.9 - Small Value Procurement	Aug. 6, 2021	N/A	Aug. 24, 2021	Aug. 27, 2021	GoP	150,000.00	150,000.00	-	
	Fourth Quarter	Laguna DEO	No	NP-53.9 - Small Value Procurement	Oct. 29, 2021	N/A	Nov. 16, 2021	Nov. 19, 2021	GoP	150,000.00	150,000.00	-	



EDITHA L. LARON
 Engineer-III
 Head, Procurement Unit
 Head, BAC Secretariat



DANILO D. APUADA, JR.
 Engineer-III
 Chief, Maintenance Section
 BAC Chairperson



GORAZON V. CABATBAT
 District Engineer

DPWH Laguna I DEO Annual Procurement Plan for FY 2021 Goods

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/ NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Other Categories									18,650,600.00	18,650,600.00	-	
	First Quarter	Laguna I DEO	No	Competitive Bidding	Jan. 22, 2021	Feb. 12, 2021	Feb. 18, 2021	Feb. 22, 2021	GoP	4,664,900.00	4,664,900.00		
	Second Quarter	Laguna I DEO	No	Competitive Bidding	Apr. 15, 2021	May 14, 2021	May 20, 2021	May 25, 2021	GoP	4,661,900.00	4,661,900.00		
	Third Quarter	Laguna I DEO	No	Competitive Bidding	Jul. 7, 2021	Jul. 28, 2021	Aug. 3, 2021	Aug. 6, 2021	GoP	4,661,900.00	4,661,900.00		
	Fourth Quarter	Laguna I DEO	No	Competitive Bidding	Oct. 12, 2021	Nov. 3, 2021	Nov. 5, 2021	Nov. 11, 2021	GoP	4,661,900.00	4,661,900.00		
									TOTAL	28,672,481.92	28,672,481.92	0.00	


EDITHA L. LARON
 Engineer III
 Head, Procurement Unit
 Head, BAC Secretariat


DANILO D. APUADA, JR.
 Engineer/III
 Chief, Maintenance Section
 BAC Chairperson


CORAZON V. CABATBAT
 District Engineer