




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2021

Code  (PAP)	Procurement	PMO/  End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project			Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
1	21CL0001 - Retrofitting/ Strengthening of Permanent Bridges, Bucao Br. (B00902LZ) along Olongapo - Bugallon Rd., Botolan, Zambales	DPWH	Public Bidding	17-Oct-20	24-Nov-20	11-Feb-21	11-Feb-21	GAA 2021	57,899,899.17	-	57,899,899.17	Retrofitting/ Strengthening of Permanent Bridges
2	21CL0002 - Retrofitting/ Strengthening of Permanent Bridges, Maculcol Br. (B01393LZ) along Olongapo - Bugallon Rd., San Narciso, Zambales	DPWH	Public Bidding	17-Oct-20	24-Nov-20	11-Feb-21	11-Feb-21	GAA 2021	77,199,999.79	-	77,199,999.79	Retrofitting/ Strengthening of Permanent Bridges
3	21CL0003 - Retrofitting/ Strengthening of Permanent Bridges, Sto. Tomas Br. (B01396LZ) along Olongapo - Bugallon Rd., San Felipe, Zambales	DPWH	Public Bidding	17-Oct-20	24-Nov-20	4-Feb-21	9-Feb-21	GAA 2021	18,619,872.27	-	18,619,872.27	Retrofitting/ Strengthening of Permanent Bridges
4	21CL0004 - Construction (Completion) of Multi - Purpose Building (Senior Citizen's Building), Barangay Maloma, Municipality of San Felipe, Zambales	DPWH	Public Bidding	17-Oct-20	24-Nov-20			GAA 2021	1,979,999.63	-	1,979,999.63	Construction of Multi - Purpose Building
5	21CL0005 - Construction (Completion) of Multi - Purpose Building (Senior Citizen's Building), Barangay Panayunan, Municipality of Candelaria, Zambales	DPWH	Public Bidding	17-Oct-20	24-Nov-20	11-Feb-21	17-Feb-21	GAA 2021	1,979,999.47	-	1,979,999.47	Construction of Multi - Purpose Building

Submitted by:

  
**ORLY R. ABIERAS**  
Head- BAC Secretariat

Recommended by:

  
**AGUSTIN R. DAGSAAN, JR.**  
BAC Chairman

Approved by:

  
**EDWARD RICARDO G. RAMOS**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
6	21CL0006 - Construction (Completion) of Multi - Purpose Building (Senior Citizen's Building), Barangay Santo Niño, Municipality of San Felipe, Zambales	DPWH	Public Bidding	17-Oct-20	24-Nov-20	5-Apr-21	15-Apr-21	GAA 2021	1,979,999.63	-	1,979,999.63	Construction of Multi - Purpose Building
7	21CL0007 - Construction of Multi - Purpose Building (Covered Court), Barangay Bolitoc, Municipality of Santa Cruz, Zambales	DPWH	Public Bidding	17-Oct-20	24-Nov-20	11-Feb-21	17-Feb-21	GAA 2021	4,949,999.99	-	4,949,999.99	Construction of Multi - Purpose Building
8	21CL0008 - Construction of Multi - Purpose Building (Covered Court), Barangay Lombay, Municipality of Santa Cruz, Zambales	DPWH	Public Bidding	17-Oct-20	24-Nov-20	11-Feb-21	17-Feb-21	GAA 2021	4,949,999.33	-	4,949,999.33	Construction of Multi - Purpose Building
9	21CL0009 - Construction of Multi - Purpose Building (Covered Court), Barangay Magulsguis, Municipality of Botolan, Zambales	DPWH	Public Bidding	17-Oct-20	24-Nov-20	11-Feb-21	17-Feb-21	GAA 2021	4,949,974.13	-	4,949,974.13	Construction of Multi - Purpose Building
10	21CL0010 - Construction of Multi - Purpose Building (Covered Court), Sitio Riverside, Barangay Lipay, Municipality of Santa Cruz, Zambales	DPWH	Public Bidding	17-Oct-20	24-Nov-20	11-Feb-21	17-Feb-21	GAA 2021	4,949,994.33	-	4,949,994.33	Construction of Multi - Purpose Building

Submitted by:

**ORLY R. ABIERAS**  
Head- BAC Secretariat

Recommended by:

**AGUSTIN R. DAGSAAN, JR.**  
BAC Chairman

Approved by:

**EDWARD RICARDO G. RAMOS**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
11	21CL0011 - Construction of Multi - Purpose Building (Covered Court), Sitio Rosaban, Barangay Poonbato, Municipality of Botolan, Zambales	DPWH	Public Bidding	17-Oct-20	24-Nov-20	11-Feb-21	17-Feb-21	GAA 2021	4,949,997.23	-	4,949,997.23	Construction of Multi - Purpose Building
12	21CL0012 - Construction of Multi - Purpose Building at Barangay Lipay, Palauig, Zambales	DPWH	Public Bidding	17-Oct-20	24-Nov-20	11-Feb-21	17-Feb-21	GAA 2021	2,970,000.00	-	2,970,000.00	Construction of Multi - Purpose Building
13	21CL0013 - Construction of Multi - Purpose Building at Barangay Poblacion, Candelaria, Zambales	DPWH	Public Bidding	17-Oct-20	24-Nov-20	11-Feb-21	17-Feb-21	GAA 2021	3,959,999.47	-	3,959,999.47	Construction of Multi - Purpose Building
14	21CL0014 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Amungan - Palauig - Banlog Rd - K0212 500 - K0212 + 940, K0213 + 443 - K0213 + 709.20 Iba, Zambales	DPWH	Public Bidding	19-Nov-20	9-Dec-20	31-May-21	2-Jun-21	GAA 2021	15,387,959.82	-	15,387,959.82	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
15	21CL0015 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Amungan - Palauig - Banlog Rd - K0217 + 760 - K0218 + 753, Palauig, Zambales	DPWH	Public Bidding	19-Nov-20	9-Dec-20	7-Jun-21	14-Jun-21	GAA 2021	19,495,139.95	-	19,495,139.95	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads

Submitted by:

**ORLY B. ABIERAS**  
Head- BAC Secretariat

Recommended by:

**AGUSTIN R. DAGSAAN, JR.**  
BAC Chairman

Approved by:

**EDWARD RICARDO G. RAMOS**  
District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16	21CL0016 - Road Widening - Secondary Roads - Olongapo - Bugallon Rd. - K0182 + 823 K0183 + 660.5, Cabangan, Zambales	DPWH	Public Bidding	19-Nov-20	9-Dec-20	4-Jun-21	7-Jun-21	GAA 2021	29,399,998.62	-	29,399,998.62	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
17	21CL0017 - Road Widening Tertiary Roads - San Marcelino - San Antonio - San Narciso Rd. K0163 + 469 - K0164 + 367, San Antonio - San Narciso, Zambales	DPWH	Public Bidding	19-Nov-20	9-Dec-20	31-May-21	2-Jun-21	GAA 2021	29,395,552.49	-	29,395,552.49	Road Widening
18	21CL0018 - Construction of Multi - Purpose Building, Barangay Locloc, Palauig, Zambales	DPWH	Public Bidding	19-Nov-20	9-Dec-20	12-Feb-21	18-Feb-21	GAA 2021	4,950,000.00	-	4,950,000.00	Construction of Multi - Purpose Building
19	21CL0019 - Construction (Completion) of Multi - Purpose Building (Barangay Hall), Barangay Palls, Municipality of Botolan, Zambales	DPWH	Public Bidding	19-Nov-20	9-Dec-20	12-Feb-21	18-Feb-21	GAA 2021	3,960,000.00	-	3,960,000.00	Construction of Multi - Purpose Building
20	21CL0020 - Construction (Completion) of Multi - Purpose Building (Senior Citizen's Building), Barangay Bangcol, Municipality of Santa Cruz, Zambales	DPWH	Public Bidding	19-Nov-20	9-Dec-20	12-Feb-21	18-Feb-21	GAA 2021	1,979,999.41	-	1,979,999.41	Construction of Multi - Purpose Building

Submitted by:

**ORLY R. ABIERAS**  
Head- BAC Secretariat

Recommended by:

**AGUSTIN R. DAGSAAN, JR.**  
BAC Chairman

Approved by:

**EDWARD RICARDO G. RAMOS**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21	21CL0021 - Construction of Multi - Purpose Building (Covered Court), Barangay Bayto, Municipality of Santa Cruz, Zambales	DPWH	Public Bidding	19-Nov-20	9-Dec-20	12-Feb-21	18-Feb-21	GAA 2021	4,949,999.83	-	4,949,999.83	Construction of Multi - Purpose Building
22	21CL0022 - Construction of Multi - Purpose Building at Poblacion South Area, Sta. Cruz, Zambales	DPWH	Public Bidding	19-Nov-20	9-Dec-20	11-Feb-21	18-Feb-21	GAA 2021	2,969,999.96	-	2,969,999.96	Construction of Multi - Purpose Building
23	21CL0023 - Construction of Slope Protection along Olingapo - Bugallon Road, Pangolinan Section, Palaug, Zambales	DPWH	Public Bidding	19-Nov-20	9-Dec-20	<del>21-Jun-21</del>	<del>22-Jun-21</del>	GAA 2021	39,199,482.51	-	39,199,482.51	Construction of Slope Protection
24	21CL0024 - Construction of Slope Protection along Olingapo - Bugallon Road, San Lorenzo Section, Masinloc, Zambales	DPWH	Public Bidding	20-Nov-20				GAA 2021	39,199,414.60	-	39,199,414.60	Construction of Slope Protection
25	21CL0025 - Construction of Slope Protection along Olingapo - Bugallon Road, Salaza Section, Palaug, Zambales	DPWH	Public Bidding	20-Nov-20	10-Dec-20	17-May-21	25-May-21	GAA 2021	39,199,634.03	-	39,199,634.03	Construction of Slope Protection

Submitted by:

**ORLY B. ABIERAS**  
Head- BAC Secretariat

Recommended by:

**AGUSTIN R. DAGSAAN, JR.**  
BAC Chairman

Approved by:

**EDWARD RICARDO G. RAMOS**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
26	21CL0026 - Construction of Slope Protection at Alusiis River, Barangay Alusilis, San Narciso, Zambales	DPWH	Public Bidding	20-Nov-20	10-Dec-20			GAA 2021	29,399,984.65	-	29,399,984.65	Construction of Slope Protection
27	21CL0027 - Rehabilitation of School Building, Tubo - Tubo South ES, Barangay Tubo - Tubo South, Municipality of Santa Cruz, Zambales	DPWH	Public Bidding	20-Nov-20	10-Dec-20	15-Feb-21	22-Feb-21	GAA 2021	2,969,971.56	-	2,969,971.56	Rehabilitation of School Building
28	21CL0028 - Construction (Completion) of Multi - Purpose Building (Barangay Hall), Barangay Bulawon, Municipality of Santa Cruz, Zambales	DPWH	Public Bidding	20-Nov-20	10-Dec-20	15-Feb-21	22-Feb-21	GAA 2021	4,949,999.68	-	4,949,999.68	Construction (Completion) of Multi - Purpose Building
29	21CL0029 - Construction of Multi - Purpose Building (Covered Court), Barangay Omay, Municipality of San Narciso, Zambales	DPWH	Public Bidding	20-Nov-20	10-Dec-20	15-Feb-21	22-Feb-21	GAA 2021	4,949,996.75	-	4,949,996.75	Construction of Multi - Purpose Building
30	21CL0030 - Construction of Multi - Purpose Building (Covered Court), Barangay West Dirita, Municipality of San Antonio, Zambales	DPWH	Public Bidding	20-Nov-20	10-Dec-20	15-Feb-21	22-Feb-21	GAA 2021	4,949,997.21	-	4,949,997.21	Construction of Multi - Purpose Building

Submitted by:

**ORLY R. ABIERAS**  
Head- BAC Secretariat

Recommended by:

**AGUSTIN R. DAGSAAN, JR.**  
BAC Chairman

Approved by:

**EDWARD RICARDO G. RAMOS**  
District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31	21CL0031 - Construction of Multi - Purpose Building at Barangay Bangantalinga, Iba, Zambales	DPWH	Public Bidding	20-Nov-20	10-Dec-20	15-Feb-21	22-Feb-21	GAA 2021	2,969,999.99	-	2,969,999.99	Construction of Multi - Purpose Building
32	21CL0032 - Construction of Multi - Purpose Building at Barangay San Rafael, San Narciso, Zambales	DPWH	Public Bidding	20-Nov-20	10-Dec-20	15-Feb-21	22-Feb-21	GAA 2021	2,969,864.05	-	2,969,864.05	Construction of Multi - Purpose Building
33	21CL0033 - Construction of Multi - Purpose Building at Barangay Lomboy, Cabangan, Zambales	DPWH	Public Bidding	20-Nov-20	10-Dec-20			GAA 2021	1,979,999.92	-	1,979,999.92	Construction of Multi - Purpose Building
34	21CL0034 - Rehabilitation of Multi - Purpose Building Brgy. Palanginan, Iba, Zambales	DPWH	Public Bidding	20-Nov-20	10-Dec-20	15-Feb-21	22-Feb-21	GAA 2021	2,969,999.31	-	2,969,999.31	Construction of Multi - Purpose Building
35	21CL0035 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Olongapo - Bugallon Road K0248 + 570 - K0249 + 100, Candelaria, Zambales	DPWH	Public Bidding	27-Nov-20	16-Dec-20	21-Jun-21	22-Jun-21	GAA 2021	19,599,975.93	-	19,599,975.93	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads

Submitted by:

**ORLY R. ABIERAS**  
Head- BAC Secretariat

Recommended by:

**AGUSTIN R. DAGSAAN, JR.**  
BAC Chairman

Approved by:

**EDWARD RICARDO G. RAMOS**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
				Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
36	21CL0036 - Construction of Slope Protection/ Flood Control Facilities at Tambak River Phase 3, Upstream, Sta. 0 + 869.55 - Sta. 1 + 012.55, Iba, Zambales	DPWH	Public Bidding	27-Nov-20	16-Dec-20	31-May-21	2-Jun-21	GAA 2021	29,515,639.95	-	29,515,639.95	Construction of Slope Protection/ Flood Control Facilities
37	21CL0037 - Construction of Female Barracks at Naval Station, Leovigildo Gantioqui (NSLG), San Antonio, Zambales	DPWH	Public Bidding	27-Nov-20	16-Dec-20	17-Feb-21	24-Feb-21	GAA 2021	12,770,999.38	-	12,770,999.38	Construction of Female Barracks
38	21CL0038 - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Prawn Fry Hatcheries and Resorts and Surfing Area, San Felipe, Zambales, Package II	DPWH	Public Bidding	27-Nov-20	16-Dec-20	26-Mar-21	7-Apr-21	GAA 2021	96,499,993.24	-	96,499,993.24	Construction of Multi - Purpose Building
39	21CL0039 - Construction of Multi - Purpose Building (Covered Court), Barangay Lapaz, Municipality of San Narciso, Zambales	DPWH	Public Bidding	27-Nov-20	16-Dec-20	17-Feb-21	24-Feb-21	GAA 2021	4,949,999.99	-	4,949,999.99	Construction of Multi - Purpose Building
40	21CL0040 - Construction of Multi - Purpose Building (Covered Court), Barangay Tabalong, Municipality of Santa Cruz, Zambales	DPWH	Public Bidding	27-Nov-20	16-Dec-20	17-Feb-21	24-Feb-21	GAA 2021	4,949,999.65	-	4,949,999.65	Construction of Multi - Purpose Building

Submitted by:

**ORLY B. ABIERAS**  
Head- BAC Secretariat

Recommended by:

**AGUSTIN R. DAGSAAN, JR.**  
BAC Chairman

Approved by:

**EDWARD RICARDO G. RAMOS**  
District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41	21CL0041 - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Olongapo - Bugallon Road K0228 + 640 - K0230 + 560, Masinloc, Zambales	DPWH	Public Bidding	4-Dec-20	23-Dec-20	21-Jun-21	22-Jun-21	GAA 2021	40,250,524.12	-	40,250,524.12	Construction of Concrete Road
42	21CL0042 - Construction of Barracks with Parking Bay at Naval Station Leovigildo Gantioqui (NSLG), San Antonio, Zambales	DPWH	Public Bidding	4-Dec-20	23-Dec-20	19-Feb-21	26-Feb-21	GAA 2021	14,798,000.00	-	14,798,000.00	Construction of Multi - Purpose Building
43	21CL0043 - Construction of Foreign Barracks Building, NETC Leovigildo Gantioqui, San Antonio, Zambales	DPWH	Public Bidding	4-Dec-20	23-Dec-20			GAA 2021	27,439,997.83	-	27,439,997.83	Construction of Multi - Purpose Building
44	21CL0044 - Construction of Headquarters Naval Station Leovigildo Gantioqui (HNSLG), NETC Leovigildo Gantioqui, San Antonio, Zambales	DPWH	Public Bidding	4-Dec-20	23-Dec-20			GAA 2021	20,089,999.98	-	20,089,999.98	Construction of Multi - Purpose Building
45	21CL0045 - Construction (Completion) of Multi - Purpose Building (Barangay Hall) Barangay Bato, Municipality of Palauig, Zambales	DPWH	Public Bidding	4-Dec-20	23-Dec-20	19-Feb-21	26-Feb-21	GAA 2021	3,960,000.00	-	3,960,000.00	Construction of Multi - Purpose Building

Submitted by:

**ORLY R. ABIERAS**  
Head- BAC Secretariat

Recommended by:

**AGUSTIN R. DAGSAAN, JR.**  
BAC Chairman

Approved by:

**EDWARD RICARDO G. RAMOS**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
				Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
46	21CL0046 - Construction (Completion) of Multi - Purpose Building (Barangay Hall), Barangay Tondo, Municipality of Cabangan, Zambales	DPWH	Public Bidding	4-Dec-20	23-Dec-20	19-Feb-21	26-Feb-21	GAA 2021	3,959,999.70	-	3,959,999.70	Construction of Multi - Purpose Building
47	21CL0047 - Construction of Multi - Purpose Building (Covered Court), Barangay Alusiis, San Narciso, Zambales	DPWH	Public Bidding	4-Dec-20	23-Dec-20	19-Feb-21	26-Feb-21	GAA 2021	4,949,999.99	-	4,949,999.99	Construction of Multi - Purpose Building
48	21CL0048 - Construction of Multi - Purpose Building (Covered Court), Barangay Banuanbayo, Municipality of Cabangan, Zambales	DPWH	Public Bidding	4-Dec-20	23-Dec-20	19-Feb-21	26-Feb-21	GAA 2021	4,949,999.35	-	4,949,999.35	Construction of Multi - Purpose Building
49	21CL0049 - Rehabilitation of Multi - Purpose Building (Barangay Hall), Barangay Rizal, San Antonio, Zambales	DPWH	Public Bidding	4-Dec-20	23-Dec-20	19-Feb-21	26-Feb-21	GAA 2021	1,979,998.23	-	1,979,998.23	Construction of Multi - Purpose Building
50	21CL0050 - Construction of Slope Protection at Barangay 2B and Purok 6, Barangay San Miguel, San Antonio, Zambales	DPWH	Public Bidding	4-Dec-20	23-Dec-20	19-Feb-21	26-Feb-21	GAA 2021	2,939,968.31	-	2,939,968.31	Construction of Slope Protection

Submitted by:

**ORLY R. ABIERAS**  
Head- BAC Secretariat

Recommended by:

**AGUSTIN R. DAGSAAN, JR.**  
BAC Chairman

Approved by:

**EDWARD RICARDO G. RAMOS**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project			Advertisement/Po sting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
51	21CL0051 - Construction of Road, Pamalabagan, Santiago, Botolan, Zambales	DPWH	Public Bidding	4-Dec-20	23-Dec-20	19-Feb-21	26-Feb-21	GAA 2021	9,899,986.60	-	9,899,986.60	Construction of Concrete Road
52	21CL0052 - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Sagrada Familia Cave, Sta. Cruz, Zambales	DPWH	Public Bidding	8-Dec-20	28-Dec-20			GAA 2021	36,745,099.60	-	36,745,099.60	Construction of Concrete Road
53	21CL0053 - Construction of Buds Barracks 1 NAVSOG, NETC Leovigildo, Gontioqui, San Antonio, Zambales	DPWH	Public Bidding	8-Dec-20	28-Dec-20	19-Feb-21	8-Mar-21	GAA 2021	16,659,999.99	-	16,659,999.99	Construction of Building
54	21CL0054 - Construction of Buds Barracks 2 NAVSOG, NETC Leovigildo, Gontioqui, San Antonio, Zambales	DPWH	Public Bidding	8-Dec-20	28-Dec-20	2-Mar-21	8-Mar-21	GAA 2021	16,659,999.99	-	16,659,999.99	Construction of Building
55	21CL0055 - Road Widening of Secondary Road Olongapo - Bugallon Road, Pamibian - San Roque Section, Candelaria, Zambales	DPWH	Public Bidding	8-Dec-20	28-Dec-20	12-Mar-21	17-Mar-21	GAA 2021	63,699,999.91	-	63,699,999.91	Construction of Concrete Road

Submitted by:

**ORLY R. ABIERAS**  
Head- BAC Secretariat

Recommended by:

**AGUSTIN R. DAGSAAN, JR.**  
BAC Chairman

Approved by:

**EDWARD RICARDO G. RAMOS**  
District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
56	21CL0056 - Construction/ Rehabilitation of Road in Barangays Malimanga - Sinabacan, Candelaria, Zambales	DPWH	Public Bidding	8-Dec-20	28-Dec-20			GAA 2021	1,979,987.79	-	1,979,987.79	Construction of Concrete Road
57	21CL0057 - Widening of Permanent Bridges, Balili Br. (B01415LZ) along Olongapo - Bugallon Rd., Iba, Zambales	DPWH	Public Bidding	22-Dec-20	11-Jan-21	15-Mar-21	22-Mar-21	GAA 2021	27,438,666.94	-	27,438,666.94	Widening of Permanent Bridge
58	21CL0058 - Construction of Slope Protection at Lipay River Control (Upstream) South Approach, Sta. 0 + 999 - Sta. 1 + 460, Sta. Cruz, Zambales	DPWH	Public Bidding	22-Dec-20	11-Jan-21	5-Mar-21	8-Mar-21	GAA 2021	48,997,257.53	-	48,997,257.53	Construction of Slope Protection
59	21CL0059 - Construction of Slope Protection/ Flood Control, Bangan Seawall, Sta. 0 + 455 - Sta. 0 + 929, Botolan, Zambales	DPWH	Public Bidding	22-Dec-20	11-Jan-21	9-Jun-21	14-Jun-21	GAA 2021	48,999,998.18	-	48,999,998.18	Construction of Slope Protection
60	21CL0060 - Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Balin Buwaya Cave, Sitio Dalig, Brgy. Taposo, Candelaria, Zambales	DPWH	Public Bidding	22-Dec-20	11-Jan-21	15-Mar-21	22-Mar-21	GAA 2021	24,499,999.89	-	24,499,999.89	Construction of Concrete Road

Submitted by:

**ORLY R. ABIERAS**  
Head- BAC Secretariat

Recommended by:

**AGUSTIN R. DAGSAAN, JR.**  
BAC Chairman

Approved by:

**EDWARD RICARDO G. RAMOS**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
	Program/Project			Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
61	21CL0061 - Construction of Barracks, NSLG, San Miguel, San Antonio, Zambales	DPWH	Public Bidding	22-Dec-20	11-Jan-21	15-Mar-21	18-Mar-21	GAA 2021	31,359,999.98	-	31,359,999.98	Construction of Building
62	21CL0062 - Construction of Married Enlisted Personnel Living Quarters with Ground Floor Parking, NSLG, San Miguel, San Antonio, Zambales, NETC Leovigildo Gontioqui, San Antonio, Zambales	DPWH	Public Bidding	22-Dec-20	11-Jan-21			GAA 2021	53,605,999.96	-	53,605,999.96	Construction of Building
63	21CL0063 - Construction of Multi - Purpose Building (Covered Court), Sitio Balintabog, Barangay Amungan, Municipality of Iba, Zambales	DPWH	Public Bidding	22-Dec-20	11-Jan-21	15-Mar-21	22-Mar-21	GAA 2021	4,950,000.00	-	4,950,000.00	Construction of Building
64	21CL0064 - Construction of Slope Protection/ Flood Control at Sto. Tomas River Upstream, North and South Approach, Sta. 0 + 000 - Sta. 0 + 700, San Felipe, Zambales	DPWH	Public Bidding	30-Dec-20	18-Jan-21			GAA 2021	39,198,954.38	-	39,198,954.38	Construction of Slope Protection
65	21CL0065 - Construction of Slope Protection at Lipay River Control (Upstream) North Approach, Sta. 0 + 000 - Sta. 0 + 505, Santa Cruz, Zambales	DPWH	Public Bidding	30-Dec-20	18-Jan-21	17-May-21	25-May-21	GAA 2021	48,999,562.30	-	48,999,562.30	Construction of Slope Protection

Submitted by:

**ORLY R. ABIERAS**  
Head- BAC Secretariat

Recommended by:

**AGUSTIN R. DAGSAAN, JR.**  
BAC Chairman

Approved by:

**EDWARD RICARDO G. RAMOS**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project			Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
66	21CL0066 - Construction/Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN), San Miguel Port Boulevard, San Antonio, Zambales	DPWH	Public Bidding	5-Mar-21	24-Mar-21	3-May-21	10-May-21	GAA 2021	96,499,396.63	-	96,499,396.63	Construction of Concrete Road
67	21CL0067 - Construction of DPWH Zambales 1st District Engineering Office Extension Building, Iba, Zambales	DPWH	Public Bidding	30-Dec-20	18-Jan-21	5-Mar-21	15-Mar-21	GAA 2021	53,075,000.00	-	53,075,000.00	Construction of Building
68	21CL0068 - Widening of Permanent Bridges, Baong Br. (B01443LZ) along Amungan - Palauig - Banlog Rd. Iba, Zambales	DPWH	Public Bidding	8-Jan-21	27-Jan-21	18-Mar-21	26-Mar-21	GAA 2021	47,041,461.49	-	47,041,461.49	Widening of Permanent Bridge
69	21CL0069 - Construction of Slope Protection/ Flood Control at Sto. Tomas River Downstream, North Approach, Sta. 0 + 308 - Sta. 1 + 008, San Felipe, Zambales	DPWH	Public Bidding	8-Jan-21	27-Jan-21	10-Mar-21	15-Mar-21	GAA 2021	39,199,978.20	-	39,199,978.20	Construction of Slope Protection
70	21CL0070 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Prawn Fry Hatcheries and Resorts and Surfing Area, San Felipe, Zambales, Package 1	DPWH	Public Bidding	8-Jan-21	10-Mar-21	26-Mar-21	26-Mar-21	GAA 2021	96,499,995.30	-	96,499,995.30	Construction of Concrete Road

Submitted by:

**ORLY R. ABIERAS**  
Head- BAC Secretariat

Recommended by:

**AGUSTIN R. DAGSAAN, JR.**  
BAC Chairman

Approved by:

**EDWARD RICARDO G. RAMOS**  
District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project			Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
71	21CL0071 - Construction of Grandstand, Zambales Police Provincial Office, Iba, Zambales	DPWH	Public Bidding	8-Jan-21				GAA 2021	29,400,000.00	-	29,400,000.00	Construction of Multi - Purpose Building
72	21CL0072 - Construction of Multi - Purpose Building (Alumni Hall), Zambales National High School, Barangay Zone 6, Municipality of Iba, Zambales	DPWH	Public Bidding	8-Jan-21	27-Jan-21	0-Jan-00	26-Mar-21	GAA 2021	4,899,999.99	-	4,899,999.99	Construction of Multi - Purpose Building
73	21CL0073 - Construction of Multi - Purpose Building (Barangay Hall), Barangay Mabanglit, Municipality of Cabangan, Zambales	DPWH	Public Bidding	8-Jan-21	27-Jan-21			GAA 2021	4,949,999.99	-	4,949,999.99	Construction of Multi - Purpose Building
74	21CL0074 - Rehabilitation of Multi - Purpose Building (Barangay Hall), Barangay Apostol, San Felipe, Zambales	DPWH	Public Bidding	8-Jan-21	27-Jan-21	18-Mar-21	26-Mar-21	GAA 2021	1,979,999.99	-	1,979,999.99	Construction of Multi - Purpose Building
75	21CL0075 - Construction of Missing Linkd/ New Roads Mangatarem - Sta. Cruz Road, Package 6, Zambales	DPWH	Public Bidding	14-Jan-21	2-Feb-21	22-Mar-21	23-Mar-21	GAA 2021	93,097,286.49	-	93,097,286.49	Construction of Concrete Road

Submitted by:

**ORLY R. ABIERAS**  
Head- BAC Secretariat

Recommended by:

**AGUSTIN R. DAGSAAN, JR.**  
BAC Chairman

Approved by:

**EDWARD RICARDO G. RAMOS**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
76	21CL0076 - Construction of Slope Protection/Flood Control at Sto. Tomas River Upstream, Sta. 0 + 700 - Sta. 1 + 400, San Felipe, Zambales	DPWH	Public Bidding	14-Jan-21	2-Feb-21			GAA 2021	39,199,755.68	-	39,199,755.68	Construction of Slope Protection
77	21CL0077 - Construction of Multi - Purpose Building (Municipal Hall), Phase 1 Iba, Zambales	DPWH	Public Bidding	14-Jan-21	2-Feb-21	22-Mar-21	23-Mar-21	GAA 2021	36,259,999.99	-	36,259,999.99	Construction of Multi - Purpose Building
78	21CL0078 - Construction of Multi - Purpose Building (Covered Court), TESDA Training Center, Barangay Palanginan, Municipality of Iba, Zambales	DPWH	Public Bidding	14-Jan-21	2-Feb-21	22-Mar-21	29-Mar-21	GAA 2021	2,969,995.40	-	2,969,995.40	Construction of Multi - Purpose Building
79	21CL0079 - Construction of Multi - Purpose Building at Barangay Poblacion, Candelaria, Zambales	DPWH	Public Bidding	14-Jan-21	2-Feb-21	22-Mar-21	29-Mar-21	GAA 2021	2,969,999.35	-	2,969,999.35	Construction of Multi - Purpose Building
80	21CL0080 - Construction of Slope Protection/ Flood Control, Lawis River Control, Upstream, Sta. 0 + 000 - Sta. 2 + 000, Candelaria, Zambales	DPWH	Public Bidding	22-Jan-21	10-Feb-21	1-Mar-21	2-Mar-21	GAA 2021	96,499,799.00	-	96,499,799.00	Construction of Slope Protection

Submitted by:

**ORLY R. ABIERAS**  
Head- BAC Secretariat

Recommended by:

**AGUSTIN R. DAGSAAN, JR.**  
BAC Chairman

Approved by:

**EDWARD RICARDO G. RAMOS**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
81	21CL0081 - Construction of Slope Protection/ Flood Control, Nayum River, Santa Cruz, Zambales	DPWH	Public Bidding	22-Jan-21	10-Feb-21	10-Mar-21	17-Mar-21	GAA 2021	39,199,755.68	-	39,199,755.68	Construction of Slope Protection
82	21CL0082 - Concreting of Mayaman Road, Masinloc, Zambales	DPWH	Public Bidding	22-Jan-21	10-Feb-21	10-Mar-21	17-Mar-21	GAA 2021	59,829,926.50	-	59,829,926.50	Construction of Concrete Road
83	21CL0083 - Construction of Steel Bridge, Sitio Maporac, Barangay New San Juan, Municipality of Cabangan, Zambales	DPWH	Public Bidding	22-Jan-21	10-Feb-21	23-Mar-21	30-Mar-21	GAA 2021	2,969,995.40	-	2,969,995.40	Construction of Steel Bridge
84	21CL0084 - Construction of Multi - Purpose Building at Barangay Dolores, Cabangan, Zambales	DPWH	Public Bidding	22-Jan-21	30-Mar-21	19-Apr-21	25-Apr-21	GAA 2021	2,969,999.96	-	2,969,999.96	Construction of Multi - Purpose Building
85	21CL0085 - Construction of Missing Links/ New Roads Sta. Cruz - Mangatarem Road (Zambales Side, Phase 7) Sta. Cruz, Zambales	DPWH	Public Bidding	19-Feb-21	10-Mar-21			GAA 2021	68,599,526.20	-	68,599,526.20	Construction of Concrete Road

Submitted by:

**ORLY R. ABIERAS**  
Head- BAC Secretariat

**AGUSTIN R. DAGSAAN, JR.**  
BAC Chairman

Approved by:

**EDWARD RICARDO G. RAMOS**  
District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
				Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
86	21CL0086 - Construction of Steel Bridge, Barangay Babuyan, Municipality of Santa Cruz, Zambales	DPWH	Public Bidding	19-Feb-21	10-Mar-21	26-Mar-21	7-Apr-21	GAA 2021	4,894,463.41	-	4,894,463.41	Construction of Steel Bridge
97	21CL0087 - Construction / Improvement of Local Road Brgys. Malimanga - Sinabacan, Candelaria, Zambales	DPWH	Public Bidding	19-Feb-21	10-Mar-21			GAA 2021	2,969,999.46	-	2,969,999.46	Construction of Concrete Road
88	21CL0088 - Construction of Slope Protection along Sta. Cruz-Mangatarem Road, Guisguis Section, Sta. Cruz, Zambales	DPWH	Public Bidding	19-Feb-21	10-Mar-21			GAA 2021	68,599,690.10	-	68,599,690.10	Construction of Slope Protection
89	21CL0089 - Concreting of Purok Pag-asa, Brgy. Bulawen FMR, Brgy. Bulawen, Palauig, Zambales	DPWH	Public Bidding	25-Feb-21	16-Mar-21	23-Mar-21	24-Mar-21	GAA 2021	9,949,999.22	-	9,949,999.22	Construction of Concrete Road
90	21CL0090 - Construction of Missing Links/ New Roads Sta. Cruz - Mangatarem Road (Zambales Side, Phase 8) Sta. Cruz, Zambales	DPWH	Public Bidding	25-Feb-21	16-Mar-21			GAA 2021	97,999,279.02	-	97,999,279.02	Construction of Concrete Road

Submitted by:

**ORLY R. ABIERAS**  
Head- BAC Secretariat

Recommended by:

**AGUSTIN R. DAGSAAN, JR.**  
BAC Chairman

Approved by:

**EDWARD RICARDO G. RAMOS**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
				Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
91	21CL0091 - Construction/ Rehabilitation/ Improvement of Slope Protection along Olongapo - Bugallon Road, Pangolinan Section (Phase 2), Palauig, Zambales	DPWH	Public Bidding	25-Feb-21	16-Mar-21			GAA 2021	48,999,266.55	-	48,999,266.55	Construction of Slope Protection
92	21CL0092 - Construction of Slope Protection/ Flood Control, Brgy. Poonbato, Municipality of Botolan, Province of Zambales	DPWH	Public Bidding	25-Feb-21	16-Mar-21			GAA 2021	24,499,951.53	-	24,499,951.53	Construction of Slope Protection
93	21CL0093 - Concreting of Road Phase 1, Brgy. Pinagrealan, Candelaria, Zambales	DPWH	Public Bidding	25-Feb-21	16-Mar-21			GAA 2021	29,399,999.13	-	29,399,999.13	Construction of Concrete Road
94	21CL0094 - Construction of Multi - Purpose Building, Brgy. Sto. Niño, Municipality of San Felipe, Province of Zambales	DPWH	Public Bidding	25-Feb-21	16-Mar-21			GAA 2021	1,979,999.63	-	1,979,999.63	Construction of Multi - Purpose Building
95	21CL0095 - Replacement of San Juan Lipay Bridge, Lipay, Palauig, Zambales	DPWH	Public Bidding	25-Feb-21	16-Mar-21			GAA 2021	9,649,693.02	-	9,649,693.02	Construction of Bridge

Submitted by:

**ORLY R. ABIERAS**  
Head- BAC Secretariat

Recommended by:

**AGUSTIN R. DAGSAAN, JR.**  
BAC Chairman

Approved by:

**EDWARD RICARDO G. RAMOS**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
96	21CL0096 - Construction of Multi - Purpose Building Brgy. Dolores, Municipality of Cabangan, Province of Zambales	DPWH	Public Bidding	10-Mar-21	30-Mar-21			GAA 2021	4,949,995.50	-	4,949,995.50	Construction of Multi - Purpose Building
97	21CL0097 - Construction of Multi - Purpose Building (Brgy. Hall), Brgy. Tampo, Municipality of Botolan, Province of Zambales	DPWH	Public Bidding	10-Mar-21	30-Mar-21			GAA 2021	4,949,930.69	-	4,949,930.69	Construction of Multi - Purpose Building
98	21CL0098 - Construction of Slope Protection along Olongapo - Bugalon Road, Balaganon Section, Masinloc, Zambales	DPWH	Public Bidding	7-May-21	26-May-21	31-May-21	2-Jun-21	GAA 2021	39,199,414.60	-	39,199,414.60	Construction of Slope Protection
99	21CL0099 - Construction of Slope Protection/ Flood Control at Sto. Tomas River Upstream, North Approach, Sta. 0+000 - Sta. 0+700, San Felipe, Zambales	DPWH	Public Bidding	7-May-21	26-May-21	31-May-21	2-Jun-21	GAA 2021	39,199,927.62	-	39,199,927.62	Construction of Slope Protection
100	21CL0100 - Construction of Slope Protection/ Flood Control at Sto. Tomas River Upstream, South Approach, Sta. 0+569 - Sta. 1+269, San Felipe, Zambales	DPWH	Public Bidding	7-May-21	26-May-21	31-May-21	2-Jun-21	GAA 2021	39,199,917.51	-	39,199,917.51	Construction of Slope Protection

Submitted by:

**ORLY R. ABIERAS**  
Head- BAC Secretariat

Recommended by:

**AGUSTIN R. DAGSAAN, JR.**  
BAC Chairman

Approved by:

**EDWARD RICARDO G. RAMOS**  
District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBALES 1ST DISTRICT ENGINEERING OFFICE**  
Office of the District Engineer  
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
				Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
101	21CL0101 - Construction of Multi - Purpose Building (Brgy. Hall), Brgy. Dolores, Municipality of Cabangan, Province of Zambales	DPWH	Public Bidding	7-May-21	26-May-21			GAA 2021	4,949,995.05	-	4,949,995.05	Construction of Multi - Purpose Building
102	21CL0102 - Repair/Maintenance of Palanginan Creek, Downstream, Left Side, Palanginan, Iba, Zambales	DPWH	Public Bidding	21-May-21	9-Jun-21	25-Jun-21		GAA 2021	1,999,957.72	1,999,957.72		Repair / Maintenance of Slope Protection
103	21CL0103 - Repair/Maintenance of DPWH BUILDING, MP ADMIN Building, Iba, Zambales	DPWH	Public Bidding	21-May-21	9-Jun-21	25-Jun-21		GAA 2021	999,986.09	999,986.09		Repair / Maintenance of Building
104	21CL0104 - Package I - Repair/Maintenance of 1. DILG Building PNP - Multi Faith Building, Camp Conrado Yap, Iba, Zambales 2. DILG Building, Old HPG Building, Camp Conrado Yap, Iba, Zambales	DPWH	Public Bidding	21-May-21	9-Jun-21	25-Jun-21		GAA 2021	999,998.46	999,998.46		Repair / Maintenance of Building
105	21CL0105 - Package II - Repair/Maintenance of 1. DA Building, Bureau of Soil and Water Management - Mushroom Laboratory Room, Iba, Zambales 2. DA Building, Bureau of Soil and Water Management - Soil Laboratory Room, Iba, Zambales	DPWH	Public Bidding	21-May-21	9-Jun-21	25-Jun-21		GAA 2021	999,999.66	999,999.66		Repair / Maintenance of Building

Submitted by:

**ORLY R. ABIERAS**  
Head- BAC Secretariat

Recommended by:

**AGUSTIN R. DAGSAAN, JR.**  
BAC Chairman

Approved by:

**EDWARD RICARDO G. RAMOS**  
District Engineer