

**DPWH MASBATE 3RD DISTRICT ENGINEERING OFFICE**  
Dimasalang, Masbate

**UPDATED ANNUAL PROCUREMENT PLAN for FY 2021**

**Consulting Services**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSFJ01	For the Conduct of Sub-Soil Investigation Activities for Widening and Reconstruction of Bridges at 30m. Depth (Total 6-holes) Location: Impapanan Br. (B00030MT, 4-holes) and Marcella Br. (B00033MT, 2-holes) both along Masbate-Cataingan-Placer Rd	Masbate 3rd DEO/ Planning and Design Section	No	Competitive Bidding	04/09-15/2021	12/05/2021	28/05/2021	07/06/2021	GoP	480,611.82	-	480,611.82	Sub-Soil Investigation
21CSFJ02	For the Conduct of Sub-Soil Investigation Activities for Widening and Reconstruction of Bridges at 30m. Depth (Total 8-holes) Location: Buenavista Br. (B00067MT, 2-holes) & Catmon Br. (B00054MT, 2-holes) along Masbate-Cataingan-Placer Rd., Madalamo Br. (B00056MT, 2-holes) & San Jose Br. (B00057MT, 2-holes) along Buenavista-Kawayan Rd.	Masbate 3rd DEO/ Planning and Design Section	No	Competitive Bidding	09/14-20/2021	19/10/2021	10/28/2021	05/11/2021	GoP	694,502.34	-	694,502.34	Sub-Soil Investigation

Prepared by:

  
**MANCHIE S. MARCAIDA**  
BAC Secretariat


Date: JAN 18 2022

Recommended by:

  
**FLORANTE U. ZURBITO**  
Chairperson, BAC

Date: JAN 18 2022

Approved:

  
**GERRYLYN M. CANTILLEP**  
DIC - District Engineer  
Date: JAN 18 2022