



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

March 25, 2022

MEMORANDUM


FOR : Usec. ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
DPWH Central Office
Port Area, Manila

THRU : Procurement Service

SUBJECT : Submission of Annual Procurement Plan of Civil Works C.Y. 2022

Submitted herewith is the Annual Procurement Plan of Civil Works C.Y. 2022.

Attached are pertinent documents for your ready reference


LOIDA S. BUSA
District Engineer

cc: **Dir. NOMER ABEL P. CANLAS**
Regional Director
DPWH – National Capital Region
2ND ST. Port Area, Manila

NCR.11 ECF/RVA



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
National Capital Region
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

ANNUAL PROCUREMENT PLAN C.Y. 2022

CODE (PAP)	CONTRACT I.D.	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for each Procurement Activity				Source of Fund	Estimated Budget (Php)		Remarks (Brief Description of the Project)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total		
1	220F0006	Cloverleaf - (S05129LZ) Chainage 0 - Chainage 203	Maintenance Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021	February 4, 2022	February 9, 2022	GOP	4,868,000.00	Preventive Maintenance of Roads	
2	220F0005	Cloverleaf - (S05169LZ) Chainage 0 - Chainage 258	Maintenance Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021	February 4, 2022	February 9, 2022	GOP	6,187,000.00	Preventive Maintenance of Roads	
3	220F0008	Cloverleaf - (S05170LZ) Chainage 0 - Chainage 173	Maintenance Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021	February 4, 2022	February 9, 2022	GOP	1,427,000.00	Preventive Maintenance of Roads	
4	220F0004	Cloverleaf - (S05175LZ) Chainage 0 - Chainage 199	Maintenance Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021	February 4, 2022	February 9, 2022	GOP	3,181,000.00	Preventive Maintenance of Roads	
5	220F0001	West Ave - K0009 + 060 - K0010 + 000	Construction Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021	March 22, 2022	March 23, 2022	GOP	7,552,000.00	Preventive Maintenance of Roads	
6	220F0003	Agham Rd. - K0011 +(-252) - K0011 + 000	Construction Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021	March 22, 2022	March 23, 2022	GOP	6,657,000.00	Preventive Maintenance of Roads	
7	220F0017	Corregidor St. - (S05159LZ) Chainage 0 - Chainage 272	Construction Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021	February 4, 2022	February 9, 2022	GOP	4,446,000.00	Preventive Maintenance of Roads	
8	220F0106	Dapitan St. - K0006 + (-326) - K0006 + 225	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	January 29, 2022 to February 17, 2022			GOP	3,665,000.00	Preventive Maintenance of Roads	
9	220F0009	Times St. - K0010 + (-020) - K0011 + 260	Construction Section	Yes	Public Bidding	November 8 to 29, 2021	December 9, 2021	February 4, 2022	February 9, 2022	GOP	10,420,000.00	Preventive Maintenance of Roads	
10	220F0081	Culiat Br. 2 (EB) (B02343LZ) along Congressional Ave.	Construction Section	Yes	Public Bidding	January 7 to 27, 2022	January 27, 2022	February 4, 2022	February 9, 2022	GOP	40,000,000.00	Preventive Maintenance of Roads	
11	220F0022	Construction of Flood control Structure and Tributaries along Culiat Creek (Left side) Barangay Bahay Toro, Quezon City	Construction Section	Yes	Public Bidding	November 9 to December 1, 2021	December 28, 2021	January 31, 2022	February 4, 2021	GOP	45,000,000.00	Preventive Maintenance of Roads	
12	220F0024	Construction of Flood control Structure and Tributaries along Culiat Creek (Left side) Barangay Vasra, Quezon City	Construction Section	Yes	Public Bidding	November 9 to December 1, 2021	December 28, 2021	January 31, 2022	February 4, 2021	GOP	45,000,000.00	Construction of Flood control Structure and Tributaries	
13	220F0023	Construction of Flood control Structure and Tributaries along Culiat Creek (Right side) Barangay Bahay Toro, Quezon City	Construction Section	Yes	Public Bidding	November 9 to December 1, 2021	December 28, 2021	January 31, 2022	February 4, 2021	GOP	45,000,000.00	Construction of Flood control Structure and Tributaries	

14	220F0025	Construction of Flood Control Structure and Tributaries along Culiati Creek (Right side) Barangay Vasra, Quezon City	Construction Section	Yes	Public Bidding	November 9 to December 1, 2021	December 28, 2021	January 31, 2022	February 4, 2021	GOP	45,000,000.00	Construction of Flood Control Structure and Tributaries
15	220F0030	Construction of Revetment along Dario Creek, Sta. 0+020.000 to Sta. 0+351.894 (Left & Right River Bank), Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021	January 31, 2022	February 4, 2021	GOP	20,000,000.00	Construction of Revetment
16	220F0054	Preventive Maintenance (Asphalt Overlay) along Mindanao Ave. (Tandang Sora Ave. to Congressional Ave.) Both Bound	Maintenance Section	Yes	Public Bidding	December 9 to December 29, 2021	December 29, 2021	February 4, 2022	February 9, 2022	GOP	50,000,000.00	Preventive Maintenance of Roads
17	220F0028	Preventive Maintenance (Asphalt Overlay) along Tandang Sora Ave. (Visayas Avenue to Congressional Ave. Extension)	Maintenance Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021	January 31, 2022	February 4, 2021	GOP	50,000,000.00	Preventive Maintenance of Roads
18	220F0014	Preventive Maintenance along Visayas Ave. - K0013 +000 - K0013 + 625, K0012 + (-079) - K0012 + 510	Maintenance Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021	February 4, 2022	February 9, 2022	GOP	30,000,000.00	Preventive Maintenance of Roads
19	220F0035	Construction of Road including Drainage at Masbate St., Brgy. Ramon Magsaysay, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021	February 4, 2022	February 9, 2022	GOP	10,000,000.00	Construction of Road including Drainage
20	220F0029	Construction of Road including Drainage at Nicanor Roxas St., Brgy. San Isidro Labrador, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021	February 7, 2022	February 11, 2022	GOP	10,000,000.00	Construction of Road including Drainage
21	220F0036	Construction of Road including Drainage at Nueva Ecija St., Brgy. Ramon Magsaysay, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021	February 7, 2022	February 11, 2022	GOP	10,000,000.00	Construction of Road including Drainage
22	220F0082	Construction of Road, Inaman-Wayan Alley, Brgy. Masambong, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	10,000,000.00	Construction of Road
23	220F0013	Rehabilitation of Road at Del Monte Avenue, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021	February 7, 2022	February 11, 2022	GOP	25,000,000.00	Rehabilitation of Road
24	220F0067	Rehabilitation of Drainage, De Jesus St. and Judge Juan Luna St., Quezon City	Construction Section	Yes	Public Bidding	January 6 to 26, 2022	January 26, 2022	February 7, 2022	February 11, 2022	GOP	15,000,000.00	Rehabilitation of Drainage
25	220F0038	Rehabilitation of Drainage, Road 2, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021	February 7, 2022	February 11, 2022	GOP	10,000,000.00	Rehabilitation of Drainage
26	220F0040	Rehabilitation of Drainage, Road 3 (Pag-asas), Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021	February 7, 2022	February 11, 2022	GOP	10,000,000.00	Rehabilitation of Drainage
27	220F0039	Rehabilitation of Drainage, Talayan Road, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021	February 7, 2022	February 11, 2022	GOP	10,000,000.00	Rehabilitation of Drainage
28	220F0068	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Ramon Magsaysay, Quezon City	Construction Section	Yes	Public Bidding	January 6 to 26, 2022	January 26, 2022	February 7, 2022	February 11, 2022	GOP	10,000,000.00	Construction of Building
29	220F0069	Construction of Multi-Purpose Building (Day Care), Brgy. Sta. Cruz, Quezon City	Construction Section	Yes	Public Bidding	January 6 to 26, 2022	January 26, 2022	February 7, 2022	February 11, 2022	GOP	10,000,000.00	Construction of Building
30	220F0070	Construction of Multi-Purpose Building (Phase 2) at Brgy. Sto. Cristo, Quezon City	Construction Section	Yes	Public Bidding	January 6 to 26, 2022	January 26, 2022	February 7, 2022	February 11, 2022	GOP	10,000,000.00	Construction of Building
31	220F0083	Construction of Multi-Purpose Building (SK Hall), Brgy. Maharlika, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	10,000,000.00	Construction of Building

32	220F0084	Construction of Multi-Purpose Building at Brgy. Lourdes, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	9,677,000.00	Construction of Building
33	220F0085	Construction of Multi-Purpose Building at Brgy. Maharlika, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	6,000,000.00	Construction of Building
34		Construction of Multi-Purpose Building at Brgy. Nayong Kanluran, Quezon City	Construction Section	Yes	Public Bidding					GOP	4,000,000.00	Construction of Building
227		Construction of Multi-Purpose Building at Brgy. Nayong Kanluran, Quezon City	Construction Section	Yes	Public Bidding					GOP	10,000,000.00	Construction of Building
35	220F0107	Construction of Multi-Purpose Building, Barangay Bahay Toro, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 18, 2022	January 29, 2022 to February 18, 2022			GOP	50,000,000.00	Construction of Building
36		Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy. Salvacion, Quezon City								GOP	10,000,000.00	Rehabilitation of Building
37	220F0089	Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy. St. Peter, Quezon City	Construction Section	No	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	10,000,000.00	Rehabilitation of Building
38		Rehabilitation of Multi-Purpose Building (Matthay Hall), Bayanhan E/S, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00	Rehabilitation of Building
39		Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Sta. Cruz, Quezon City	Construction Section	No	Public Bidding					GOP	5,000,000.00	Construction of Building
40	220F0086	Rehabilitation of Multi-Purpose Building, Brgy. Paltok, Quezon City	Construction Section	No	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	10,000,000.00	Rehabilitation of Building
41	220F0064	Rehabilitation of Three (3) - Storey Multi-Purpose Building, Brgy. San Antonio, Quezon City	Construction Section	Yes	Public Bidding	January 6, to 26, 2022	January 26, 2022	February 7, 2022	February 11, 2022	GOP	15,000,000.00	Rehabilitation of Building
42	220F0078	Construction of Multi-Purpose Building Barangay West Triangle, Quezon City	Construction Section	Yes	Public Bidding	January 7 to 27, 2022	January 27, 2022	February 7, 2022	February 11, 2022	GOP	50,000,000.00	Construction of Building
43	220F0079	Construction of Multi-Purpose Building, Barangay Project 6, Quezon City	Construction Section	Yes	Public Bidding	January 7 to 27, 2022	March 18, 2022	March 21, 2022	March 22, 2022	GOP	50,000,000.00	Construction of Building
44	220F0087	Rehabilitation of Multi-Purpose Building, Phase II, Barangay Del Monte, Quezon City	Construction Section	No	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	10,000,000.00	Rehabilitation of Building
45	220F0088	Rehabilitation of Multi-Purpose Building, Phase II, Barangay Sta. Cruz, Quezon City	Construction Section	No	Public Bidding	January 29, 2022 to February 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	10,000,000.00	Rehabilitation of Building
46	220F0080	Construction (Completion) of Evacuation Center at Veterans Memorial Medical Center (Phase 2), Quezon City	Construction Section	Yes	Public Bidding	January 7 to 27, 2022	January 27, 2022	February 7, 2022	February 11, 2022	GOP	40,000,000.00	Construction of Building

47	220F0061	Construction of Nurses Home at Veterans Memorial Medical Center, Quezon City	Construction Section	Yes	Public Bidding	January 6, to 26, 2022	January 26, 2022	February 7, 2022	February 11, 2022	GOP	20,000,000.00	Construction of Building
48	220F0062	Rehabilitation of Dungeon Building at Veterans Memorial Medical Center, Quezon City	Construction Section	Yes	Public Bidding	January 6, to 26, 2022	January 26, 2022	February 7, 2022	February 11, 2022	GOP	20,000,000.00	Rehabilitation of Building
49	220F0063	Rehabilitation of Ward 19 at Veterans Memorial Medical Center, Quezon City	Construction Section	Yes	Public Bidding	January 6, to 26, 2022	January 26, 2022	February 7, 2022	February 11, 2022	GOP	7,000,000.00	Rehabilitation of Building
50	220F0051	Construction of Slope Protection in Marikina River, Sta. 20+400 to Sta. 20+550, Brgy. Batasan Hills, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 29, 2021	December 29, 2021	February 14, 2022	February 18, 2022	GOP	90,000,000.00	Construction of Slope Protection
51	220F0152	Construction of Slope Protection in Marikina River, Sta. 20+550 to Sta. 20+700, Brgy. Batasan Hills, Quezon City	Construction Section	No	Public Bidding	February 25 to March 18, 2022	March 18, 2022	March 21, 2022	March 22, 2022	GOP	90,000,000.00	Construction of Slope Protection
52	220F0052	Construction of Slope Protection Structure in Marikina River, Sta. 20+150 to Sta. 20+400, Brgy. Batasan Hills, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 29, 2021	December 29, 2021	February 7, 2022	February 11, 2022	GOP	45,000,000.00	Construction of Slope Protection
53	220F0049	Rehabilitation of Road at Batasan Hills, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 29, 2021	December 29, 2021	February 7, 2022	February 11, 2022	GOP	46,655,000.00	Rehabilitation of Road
54	220F0047	Rehabilitation of Road at Brgy. Bagong Silangan, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 29, 2021	December 29, 2021	February 7, 2022	February 11, 2022	GOP	40,000,000.00	Rehabilitation of Road
55	220F0048	Rehabilitation of Road at Brgy. Holy Spirit, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 29, 2021	December 29, 2021	February 7, 2022	February 11, 2022	GOP	40,000,000.00	Rehabilitation of Road
56	220F0050	Rehabilitation of Road at Brgy. Payatas, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 29, 2021	December 29, 2021	February 7, 2022	February 11, 2022	GOP	45,000,000.00	Rehabilitation of Road
57	220F0131	Construction of Multi-Purpose Building at Barangay Bagong Silangan, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	5,000,000.00	Construction of Building
58	220F0132	Construction of Multi-Purpose Building at Barangay Batasan Hills, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	15,000,000.00	Construction of Building
59	220F0111	Construction of Multi-Purpose Building at Barangay Commonwealth, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 18, 2022	February 18, 2022	February 22, 2022	February 23, 2022	GOP	41,000,000.00	Construction of Building
60	220F0133	Construction of Multi-Purpose Building at Barangay Holy Spirit, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	20,000,000.00	Construction of Building
61		Construction of Multi-Purpose Building at Barangay Payatas, Quezon City	Construction Section	No	Public Bidding					GOP	25,000,000.00	Construction of Building
62	220F0138	Rehabilitation of Multi-Purpose Building at Barangay Bagong Silangan, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	3,000,000.00	Rehabilitation of Building

63	220F00139	Rehabilitation of Multi-Purpose Building at Barangay Batasan Hills, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	5,000,000.00	Rehabilitation of Building
64	220F00140	Rehabilitation of Multi-Purpose Building at Barangay Payatas, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	6,000,000.00	Rehabilitation of Building
65	220F00114	Rehabilitation of Main Building, House of Representatives Compound, Batasan Hills, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	10,000,000.00	Rehabilitation of Building
66	220F00077	Tullahan Br. 1 (B02365LZ) along Quirino Highway	Construction Section	Yes	Public Bidding	January 7 to 27, 2022	January 27, 2022	February 4, 2022	February 9, 2022	GOP	50,000,000.00	Retrofitting/Stregthening of Bridge
67	220F00076	Tullahan Br. 2 (NB) (B02349LZ) along Fairview Ave	Construction Section	Yes	Public Bidding	January 7 to 27, 2022	January 27, 2022	February 4, 2022	February 9, 2022	GOP	45,250,000.00	Retrofitting/Stregthening of Bridge
68	220F00019	Construction of Flood Control Structure and Tributaries along San Francisco River (Phase II), Quezon City	Construction Section	Yes	Public Bidding	November 9 to December 1, 2021	December 28, 2021	January 31, 2022	February 4, 2021	GOP	49,000,000.00	Construction of Flood Control Structure and Tributaries
69	220F00021	Construction of Flood Control Structure and Tributaries along San Francisco, River Phase I, Quezon City	Construction Section	Yes	Public Bidding	November 9 to December 1, 2021	December 28, 2021	January 31, 2022	February 4, 2021	GOP	44,952,000.00	Construction of Flood Control Structure and Tributaries
70	220F00027	Maintenance/Rehabilitation of Flood Control Structures, Brgy. Sta. Lucia, Quezon City	Construction Section	Yes	Public Bidding	November 9 to December 1, 2021	December 28, 2021	February 14, 2022	February 18, 2022	GOP	75,180,000.00	Construction of Flood Control Structure and Tributaries
71	220F00010	Preventive Maintenance along Fairview Ave - K0023 + 638 - K0021 + 000	Maintenance Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021			GOP	30,000,000.00	Preventive Maintenance of Roads
72	220F00016	Preventive Maintenance along Gen Luis St - K0019 + (-1002) - K0019 + (-248)	Maintenance Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021	February 4, 2022	February 9, 2022	GOP	20,000,000.00	Preventive Maintenance of Roads
73	220F00012	Rehabilitation of Road including Drainage at Brgy. Greater Lagro, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021	February 4, 2022	February 9, 2022	GOP	10,000,000.00	Road Improvements
74	220F00011	Rehabilitation of Road including Drainage at Brgy. Gulod, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021	February 4, 2022	February 9, 2022	GOP	10,000,000.00	Road Improvements
75	220F00034	Rehabilitation of Road including Drainage at Brgy. Lagro, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021	February 4, 2022	February 9, 2022	GOP	10,000,000.00	Road Improvements
76	220F00033	Rehabilitation of Road including Drainage at Brgy. Nagkaisang Nayan, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021	February 4, 2022	February 9, 2022	GOP	10,000,000.00	Road Improvements
77	220F00032	Rehabilitation of Road including Drainage at Brgy. North Fairview, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021	February 4, 2022	February 9, 2022	GOP	10,000,000.00	Road Improvements
78		Rehabilitation of Road including Drainage at Brgy. Pasong Putik, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00	Road Improvements
79	220F00091	Rehabilitation of Road including Drainage, Acme Street, Brgy. San Bartolome, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	January 29, 2022 to February 17, 2022			GOP	20,000,000.00	Road Improvements
80	220F00043	Rehabilitation of Road including Drainage, Brgy. Greater Fairview, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021	February 4, 2022	February 9, 2022	GOP	10,000,000.00	Road Improvements

81	220F0042	Rehabilitation of Road including Drainage, P. Dela Cruz Street, Brgy. San Bartolome, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	January 26, 2022	March 22, 2022	March 23, 2022	GOP	10,000,000.00	Road Improvements
82		Retrofitting of Bridge of Goxum St. Bridge (including approach and slope protection), Quezon City	Construction Section	No	Public Bidding					GOP	50,000,000.00	Road Improvements
83		Rehabilitation/Improvement of Road including Drainage at Orange St., Violet St., and Rainbow St., Brgy. San Bartolome, Quezon City	Construction Section	No	Public Bidding					GOP	40,800,000.00	Road Improvements
84	220F0057	Rehabilitation of Flood Control Structure along Regalado Highway, Quezon City	Construction Section	Yes	Public Bidding	January 6 to 26, 2022	January 26, 2022	February 7, 2022	February 11, 2022	GOP	20,000,000.00	Rehabilitation of Flood Control Structure
85	220F0075	Rehabilitation of Flood Control Structure, Barangay Gulod, Quezon City	Construction Section	Yes	Public Bidding	January 7 to 27, 2022	January 27, 2022	February 14, 2022	February 18, 2022	GOP	78,500,000.00	Rehabilitation of Flood Control Structure
86	220F0059	Rehabilitation of Flood Control Structure, Barangay Nagkaisang Nasyon, Quezon City	Construction Section	Yes	Public Bidding	January 6 to 26, 2022	January 26, 2022	February 7, 2022	February 11, 2022	GOP	15,000,000.00	Rehabilitation of Flood Control Structure
87	220F0031	Rehabilitation of Flood Control Structure, Barangay Pasong Putik, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021	February 7, 2022	February 11, 2022	GOP	15,000,000.00	Rehabilitation of Flood Control Structure
88	220F0026	Rehabilitation of Flood Control Structure, Barangay Sta. Lucia, Quezon City	Construction Section	Yes	Public Bidding	November 9 to December 1, 2021	December 29, 2021	February 14, 2022	February 18, 2022	GOP	78,300,000.00	Rehabilitation of Flood Control Structure
89	220F0058	Rehabilitation of Flood Control Structure, Barangay Sta. Monica, Quezon City	Construction Section	Yes	Public Bidding	January 6 to 26, 2022	January 26, 2022	February 7, 2022	February 11, 2022	GOP	15,000,000.00	Rehabilitation of Flood Control Structure
90	220F0056	Rehabilitation of Flood Control Structure, Barangay West Fairview, Quezon City	Construction Section	Yes	Public Bidding	January 6 to 26, 2022	January 26, 2022	February 7, 2022	February 11, 2022	GOP	20,000,000.00	Rehabilitation of Flood Control Structure
91	220F0092	Construction (Completion) of Barangay Capri Multi-Purpose Building, Barangay Capri, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	5,000,000.00	Construction of Building
92	220F0122	Construction of Multi-Purpose Building Government Center, Brgy. Bagbag, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	30,000,000.00	Construction of Building
93	220F0104	Construction of Multi-Purpose Building, Brgy. Nova Proper, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	15,000,000.00	Construction of Building
94	220F0095	Construction of Multi-Purpose Building, Brgy. San Agustin, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	11,673,000.00	Construction of Building
95	220F0066	Construction of Multi-Purpose Building, Barangay Sta. Lucia, Quezon City	Construction Section	Yes	Public Bidding	January 6 to 26, 2022	January 26, 2022	February 7, 2022	February 11, 2022	GOP	10,000,000.00	Construction of Building
96	220F0097	Construction (Completion) of Multi-Purpose Building, Barangay Sta. Lucia, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	11,000,000.00	Construction of Building
97	220F0098	Construction (Completion) of Multi-Purpose Building, Barangay Sta. Monica, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	10,000,000.00	Construction of Building
98	220F0099	Construction of Multi-Purpose Building (Phase 1), Barangay San Agustin, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	5,000,000.00	Construction of Building
99		Construction of Multi-Purpose Building (Phase 3), Barangay San Agustin, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00	Construction of Building

100	220F0100	Construction of Multi-Purpose Building, Barangay Bagbag, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	7,000,000.00	Construction of Building
101	220F0134	Construction of Multi-Purpose Building, Barangay Fairview, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	7,000,000.00	Construction of Building
102		Construction of Multi-Purpose Building (Phase 2), Barangay Kaligayahan , Quezon City	Construction Section	No	Public Bidding					GOP	14,000,000.00	Construction of Building
103	220F0101	Construction of Multi-Purpose Building, Barangay Nagkaisang Nasyon, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	7,000,000.00	Construction of Building
104	220F0135	Construction of Multi-Purpose Building, Barangay Novaliches Proper, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	7,000,000.00	Construction of Building
105		Construction of Multi-Purpose Building (Phase 2), Barangay Pasong Putik, Quezon City	Construction Section	No	Public Bidding					GOP	7,000,000.00	Construction of Building
106	220F0136	Construction of Multi-Purpose Building, Barangay San Bartolome, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	7,000,000.00	Construction of Building
107	220F0137	Construction of Multi-Purpose Building, Barangay West Fairview, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	7,000,000.00	
108	220F0065	Rehabilitation of Multi-Purpose Building, Barangay Nagkaisang Nasyon, Quezon City	Construction Section	Yes	Public Bidding	January 6 to 26, 2022	January 26, 2022	February 7, 2022	February 11, 2022	GOP	14,000,000.00	Rehabilitation of Building
109	220F0041	Rehabilitation of Multi-Purpose Building, Barangay San Bartolome, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021	February 7, 2022	February 11, 2022	GOP	7,000,000.00	Rehabilitation of Building
110	220F0153	Rehabilitation of Flood Control of Barangay San Bartolome, Quezon City	Construction Section	Yes	Public Bidding	February 25 to March 18, 2022	March 18, 2022	March 21, 2022	March 22, 2022	GOP	78,400,000.00	Rehabilitation of Building
111	220F0105	Cloverleaf - (S05131LZ) Chainage 0 - Chainage 234	Maintenance Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	3,741,000.00	Preventive Maintenance of Roads
112	220F0018	Cloverleaf - (S05176LZ) Chainage 0 - Chainage 215	Maintenance Section	Yes	Public Bidding	November 8 to 29, 2021	November 29, 2021	February 7, 2022	February 11, 2022	GOP	1,757,000.00	Preventive Maintenance of Roads
114	220F0015	Preventive Maintenance along Tandang Sora Ave - K0016 + 868 - K0018 + 236	Maintenance Section	Yes	Public Bidding	December 9 to December 29, 2021	November 29, 2021	February 7, 2022	February 11, 2022	GOP	25,000,000.00	Preventive Maintenance of Roads
115		Construction of Road at Brgy. Apolonio Samson, Quezon City	Construction Section	No	Public Bidding					GOP	25,000,000.00	Construction of Road
116	220F0150	Construction of Road including Drainage at Brgy. Pasong Tamo, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	10,000,000.00	
117	220F0045	Construction of Road including Drainage at Brgy. Tandang Sora, Quezon City	Construction Section	Yes	Public Bidding	December 9 to December 28, 2021	December 28, 2021	February 7, 2022	February 11, 2022	GOP	10,000,000.00	Road Improvements
118	220F0115	Construction of Road including Drainage Improvement at Brgy. Culliat, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	10,000,000.00	Road Improvements
119	220F0116	Construction of Road including Drainage Improvement at Brgy. New Era, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	10,000,000.00	Road Improvements

[illegible]

139	220F0123	Construction of Multi-Purpose Building, Brgy. Culiat, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	10,000,000.00	Construction of Building
140	220F0124	Construction of Multi-Purpose Building, Brgy. New Era, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	10,000,000.00	Construction of Building
141	220F0151	Construction of Flood Control Structure, Barangay Sauyo, Quezon City	Construction Section	No	Public Bidding	February 25 to March 18, 2022	March 18, 2022	March 21, 2022	March 22, 2022	GOP	40,000,000.00	Construction of Building
142	220F0125	Construction of Road and Drainage Improvement at Barangay Baesa, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	20,000,000.00	Construction of Building
143	220F0126	Construction of Multi-Purpose Building (Disaster Operations Center) at Barangay Baesa, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	15,000,000.00	Construction of Building
144	220F0127	Construction of Multi-Purpose Building (Disaster Operations Center) at Barangay Sauyo, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	10,000,000.00	Construction of Building
145	220F0128	Construction of Multi-Purpose Building (Evacuation Center) at Barangay Sauyo, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	15,000,000.00	Construction of Building
146	220F0129	Construction of Multi-Purpose Building (Rescue Satellite Office) at Barangay Sauyo, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	10,000,000.00	Construction of Building
147	220F0130	Construction of Multi-Purpose Building (Training Center), Barangay Uhang Sigaw, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 21, 2022	March 22, 2022	GOP	10,000,000.00	Construction of Building
148	220F0154	Construction of Barangay Nagkaisang Nayon Government Center, Quezon City	Construction Section	No	Public Bidding	February 25 to March 18, 2022	March 18, 2022	March 21, 2022	March 22, 2022	GOP	50,000,000.00	Construction of Building
149	220F0093	Construction of Fairview Multi-Purpose Building (Fire Department), Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	15,000,000.00	Construction of Building
150	220F0094	Construction of Lagro Multi-Purpose Building (Fire Department), Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	15,000,000.00	Construction of Building
151	220F0112	Construction of Lagro Multi-Purpose Building, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 18, 2022	February 18, 2022	February 22, 2022	February 23, 2022	GOP	35,000,000.00	Construction of Building
152	220F0096	Rehabilitation of Nagkaisang Nayon Multi-Purpose Building, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	February 17, 2022	February 22, 2022	February 23, 2022	GOP	10,000,000.00	Construction of Building
224		Construction of Flood Control Structures and Tributaries, Brgy. Commonwealth, Quezon City	Construction Section	No	Public Bidding					GOP	55,423,000.00	Construction of Flood Control Structures and Tributaries
225		Construction of Flood Control Structure along Itang-Ilang Creek leading to Tulahan River at Brgy. Monica, Quezon City	Construction Section	No	Public Bidding					GOP	55,423,000.00	Construction of Flood Control Structure
153	220F0109	Construction of Flood Control Structure, Brgy. Bagong Silangan, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 18, 2022	January 29, 2022 to February 18, 2022			GOP	50,000,000.00	Construction of Flood Control Structure
154	220F0113	Construction of Flood Control Structure and Tributaries along San Francisco River (Phase III), Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 18, 2022	February 18, 2022	March 22, 2022	March 23, 2022	GOP	49,000,000.00	Construction of Flood Control Structure
223	220F0090	Rehabilitation of Road, Dapitan Street, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	March 23, 2022	March 24, 2022	March 24, 2022	GOP	20,000,000.00	Rehabilitation of Road

155		Construction of Road at Barangay Sangandaan, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00	Construction of Road
156		Construction of Multi-Purpose Building, Brgy. Philam, Quezon City	Construction Section	No	Public Bidding						GOP	20,000,000.00	Construction of Building
157		Construction of Multi-Purpose Building in Nagsaka block 2, Barangay Batasan Hills, Quezon City	Construction Section	No	Public Bidding						GOP	7,000,000.00	Construction of Building
158		Construction of Multi-Purpose Building in Kalbigan Street, Barangay Batasan Hills, Quezon City	Construction Section	No	Public Bidding						GOP	5,000,000.00	Construction of Building
159		Construction of Multi-Purpose Building in Promise, Barangay Bagong Silangan, Quezon City	Construction Section	No	Public Bidding						GOP	7,000,000.00	Construction of Building
160		Construction of Multi-Purpose Building in Kasunduan Extension, Barangay Commonwealth, Quezon City	Construction Section	No	Public Bidding						GOP	5,000,000.00	Construction of Building
161		Construction of Multi-Purpose Building in Kasunduan Street Barangay Commonwealth, Quezon City	Construction Section	No	Public Bidding						GOP	7,000,000.00	Construction of Building
162		Construction of Multi-Purpose Building in Payatas Road, Barangay Commonwealth, Quezon City	Construction Section	No	Public Bidding						GOP	7,000,000.00	Construction of Building
163		Construction of Multi-Purpose Building I in West Side, Barangay Commonwealth, Quezon City	Construction Section	No	Public Bidding						GOP	5,000,000.00	Construction of Building
164		Construction of Multi-Purpose Building in Doña Aurora Street, Barangay Payatas, Quezon City	Construction Section	No	Public Bidding						GOP	5,000,000.00	Construction of Building
165		Construction of Multi-Purpose Building in Hawak Bisig Neighborhood, Barangay Payatas, Quezon City	Construction Section	No	Public Bidding						GOP	5,000,000.00	Construction of Building
166		Construction (Completion) of Multipurpose Building and Learning Center, Brgy. Sta. Monica, Quezon City	Construction Section	No	Public Bidding						GOP	50,000,000.00	Construction of Building
167	220F0108	Rehabilitation of Multipurpose Building, Veterans Memorial, Medical Center, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 18, 2022	February 18, 2022				GOP	49,000,000.00	Construction of Building
168		Construction of Multi-purpose Building (Disaster Operation Center) at SB Park, Brgy. Tandang Sora, Quezon City	Construction Section	No	Public Bidding						GOP	40,000,000.00	Construction of Building
169		Construction of Multi-purpose Building (Disaster Operation Center) at Brgy. Apolonio Samson, Quezon City	Construction Section	No	Public Bidding						GOP	30,000,000.00	Construction of Building
170		Construction of Multi-purpose Building at DSWD Central Office, Batasan Hills, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00	Construction of Building
171		Rehabilitation/Improvement of Road, Nagkaisang Nayon, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00	Rehabilitation/Improvement of Road

226		Rehabilitation/Improvement of Road, Nagkaisang Nayan, Quezon City	Construction Section	No	Public Bidding	February 25 to March 17, 2022	March 17, 2022	March 22, 2022	March 23, 2022	GOP	5,000,000.00	Rehabilitation/Improvement of Road
172	220F0141	Rehabilitation/Improvement of Road, Greater Lagro, Quezon City	Construction Section	No	Public Bidding					GOP	15,000,000.00	Rehabilitation/Improvement of Road
173		Construction of Multipurpose Buildings, Holy Spirit, Quezon City	Construction Section	No	Public Bidding					GOP	17,000,000.00	Construction of Building
174		Construction of Multipurpose Buildings, Commonwealth, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00	Construction of Building
175		Construction of Multipurpose Buildings, Payatas, Quezon City	Construction Section	No	Public Bidding					GOP	15,000,000.00	Construction of Building
176		Construction of Multipurpose Buildings, Bagong Silangan, Quezon City	Construction Section	No	Public Bidding					GOP	16,000,000.00	Construction of Building
177		Construction of Multipurpose Buildings, Batasan Hills, Quezon City	Construction Section	No	Public Bidding					GOP	17,000,000.00	Construction of Building
178		Construction with Site Development of Multipurpose Building at Barangay Maharlika, Quezon City	Construction Section	No	Public Bidding					GOP	7,000,000.00	Construction of Building
179		Rehabilitation of Multipurpose Building (Covered Court) Barangay Paltok, Quezon City	Construction Section	No	Public Bidding					GOP	15,000,000.00	Construction of Building
180		Construction of Multipurpose Building (Public Market) Phase 2 at Barangay Sto. Cristo, Quezon City	Construction Section	No	Public Bidding					GOP	13,000,000.00	Construction of Building
181		Construction with Site Development of Multipurpose Building at Brgy. West Triangle, Quezon City	Construction Section	No	Public Bidding					GOP	15,000,000.00	Construction of Building
182		Construction of Multi-purpose Building, PNP Station 6, Barangay Batasan Hills	Construction Section	No	Public Bidding					GOP	5,000,000.00	Construction of Building
183		Construction of Multi-purpose Building, Sta. Lucia, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00	Construction of Building
184		Construction of Multi-purpose Building, Pasong Putik, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00	Construction of Building
185		Commonwealth Ave. -K0017+500 - K0017+(-950)	Maintenance Section	No	Public Bidding					GOP	100,000,000.00	Preventive Maintenance of Roads
186		Fairview Ave. -K0024+820 -K0023+300	Maintenance Section	No	Public Bidding					GOP	100,000,000.00	Preventive Maintenance of Roads
187		Agham Rd. - K011 +(-610) - K0011+250, K0011+(-252)-K0011+602	Maintenance Section	No	Public Bidding					GOP	100,000,000.00	Preventive Maintenance of Roads
188		Batasan Rd. -K0018+000 - K0019+765	Maintenance Section	No	Public Bidding					GOP	100,000,000.00	Preventive Maintenance of Roads

[illegible]

207	220F0110	Construction of Road at Brgy. Payatas, Quezon City	Construction Section	Yes	Public Bidding	'January 29, 2022 to February 18, 2022	January 29, 2022 to February 18, 2022			GOP	50,000,000.00	Construction/Improvement of Roads
208		Improvement of Road, Barangay Baesa, Quezon City	Construction Section	No	Public Bidding					GOP	19,750,000.00	Improvement of Road,
209		Construction of Flood Control Structures at Brgy. Baesa, Quezon City	Construction Section	No	Public Bidding					GOP	30,000,000.00	Construction of Flood Control Structures
210	220F0103	Construction of Flood Control Structure and Tributaries, Bagong Silangan, Quezon City	Construction Section	Yes	Public Bidding	January 29, 2022 to February 17, 2022	January 29, 2022 to February 17, 2022			GOP	20,000,000.00	Construction of Flood Control Structures
211		Construction of Multipurpose Building at RSCC Compound, Bago Bantay, Quezon City	Construction Section	No	Public Bidding					GOP	6,000,000.00	Construction of Building
212		Construction/Improvement of Multi-purpose Building (Disaster Operations Center) at SB Park, Brgy. Tandang Sora, Quezon City	Construction Section	No	Public Bidding					GOP	40,000,000.00	Construction/Improvement of Building
213		Construction/Improvement of Multi-purpose Building (Disaster Operations Center) at Brgy. Apolinario Samson, Quezon City	Construction Section	No	Public Bidding					GOP	30,000,000.00	Construction/Improvement of Building
214		Construction of Multi-purpose Building/Covered Court, Brgy. Commonwealth, Quezon City	Construction Section	No	Public Bidding					GOP	5,000,000.00	Construction/Improvement of Building
215		Construction of Multi-purpose Building, Barangay Cullat, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00	Construction of Building
216		Construction of Multi-purpose Building, Barangay Sangandaan, Quezon City	Construction Section	No	Public Bidding					GOP	15,000,000.00	Construction of Building
217		Construction of Multi-purpose Building, Bistekville, Barangay Sauyo, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00	Construction of Building
218		Construction of Multi-purpose Building, Placido Del Mundo Elementary School, Barangay Talipapa, Quezon City	Construction Section	No	Public Bidding					GOP	15,000,000.00	Construction of Building
219		Construction of Multi-purpose Building, Rosalia Village, Barangay Tandang Sora, Quezon City	Construction Section	No	Public Bidding					GOP	12,000,000.00	Construction of Building
220		Rehabilitation of Multipurpose Building at Barangay Masambong, Quezon City	Construction Section	No	Public Bidding					GOP	5,000,000.00	Rehabilitation of Building
221		Rehabilitation of Multipurpose Facility (Covered Court) at Barangay Bahay Toro, Quezon City	Construction Section	No	Public Bidding					GOP	25,000,000.00	Rehabilitation of Building
222		Visayas Ave.-K0013 + 1068 +L0014 + (-399), K0013 +900 - K0014+000	Construction Section	No	Public Bidding					GOP	100,000,000.00	Rehabilitation of Building
Total:											5,304,726,000.00	

DEFINITION

1. **PROGRAM (BESF)**- A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.
2. **PROJECT (BESF)**- Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.
3. **PMO/End User**- Unit as proponent of program or project
4. **Mode of Procurement**- Competitive Bidding and Alternative Methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.
5. **Schedule for Each Procurement Activity** Major procurement activities (advertising/posting; submission and receipt/opening of bids; award of contract; contract signing).
6. **Source of Funds**- Whether GoP, Foreign Assisted or Special Purpose Fund
7. **Estimated Budget**- Agency approved estimate of project/program costs
8. **Remarks**- brief description of program or project

Programs and projects should be aligned with budget documents, and especially those posted at the PhilGeeps.

Breakdown into more and co for tracking purposes; aligned with budget documents

Prepared by: 

DAISY C. REMILLA
Chief, Planning Section

Submitted by: 

RONALD V. AMBAT
Procurement Officer

Recommended by: 

ARTURO L. GONZALES, JR.
Assistant District Engineer

Approved by: 

LOTINA S. BOSA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

March 25, 2022

MEMORANDUM

FOR : Usec. ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
DPWH Central Office
Port Area, Manila

THRU : Procurement Service

**SUBJECT : Submission of Annual Procurement Plan of Consulting Services
for C.Y. 2022**

Sir/Madam:

Submitted herewith is the Annual Procurement Plan of Consulting Services for C.Y. 2022.

Attached are pertinent documents for your ready reference.

Very truly yours,

LOIDA S. BUSA
District Engineer

cc: **Dir. NOMER ABEL P. CANLAS**
Regional Director
DPWH – National Capital Region
2ND ST. Port Area, Manila

NCR.11 ECF/RVA



ANNUAL PROCUREMENT PLAN for CONSULTING SERVICES C.Y. 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Road Widening of Payatas Road and Susano Road, Quezon City	Planning Section	No	Public Bidding					GOP	5,176,000.00			Feasibility Study
	-----XXXXXXXXXX-----												

DEFINITION

- PROGRAM (BESF)** – A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.
- PROJECT (BESF)** – Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.
- PMO/End User** - Unit as proponent of program or project
- Mode of Procurement** - Competitive Bidding and Alternative Methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.
- Schedule for Each Procurement Activity** - Major procurement activities (advertising/posting, submission and receipt/opening of bids, award of contract, contract signing).
- Source of Funds** - Whether GoP, Foreign Assisted or Special Purpose Fund
- Estimated Budget** - Agency approved estimate of project/program costs
- Remarks** - Brief description of program or project

Programs and projects should be aligned with budget documents, and especially those posted at the PhilGaps.

Breakdown into moose and co for tracking purposes; aligned with budget documents

Any remark that will help GPPB track programs and projects

Prepared by:

DAISY C. REMILLA
Chief, Planning Section

Submitted by:

RONALD V. AMBAT
Procurement Officer

Recommended by:

ARTURO L. GONZALES, JR.
Assistant District Engineer

Approved by:

TOBIAS S. BOSA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

March 25, 2022

MEMORANDUM

FOR : Usec. ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
DPWH Central Office
Port Area, Manila

THRU : Procurement Service

SUBJECT : Submission of Annual Procurement Plan of Goods (Non-CSE)
C.Y. 2022

Submitted herewith is the Annual Procurement Plan of Goods (Non-CSE) for C.Y. 2022.

Attached are pertinent documents for your ready reference.


LOIDA S. BUSA
District Engineer

cc: **Dir. NOMER ABEL P. CANLAS**
Regional Director
DPWH – National Capital Region
2ND ST. Port Area, Manila

NCR.11 ECF/RVA



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
National Capital Region
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

ANNUAL PROCUREMENT PLAN for GOODS (Non-CSE) C.Y. 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of ReflectORIZED Traffic Paint Yellow and One (1) other, to be used in Maintenance of Various National Roads in District I, II, V & VI, Q.C	Maintenance Section	No	Public Bidding	March 3 to 22, 2022	March 22, 2022	March 24, 2022	March 24, 2022	GO	1,099,987.00			Supply and Delivery of ReflectORIZED Traffic Paint Yellow and One (1) other
	Supply and Delivery of Traffic Paint White and Two (2) others, to be used along Various National Roads in District I, II, V & VI, Quezon City	Maintenance Section	No	Public Bidding	March 3 to 22, 2022	March 22, 2022	March 24, 2022	March 24, 2022		1,498,832.17			Supply and Delivery of Traffic Paint White and Two (2) others
	-----XXXXXXXXXXXX-----												

DEFINITION

- 1. PROGRAM (BESF)** - A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic performance of the agency's administrative operations and for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.
- 2. PROJECT (BESF)** - Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.
- 3. PMO/End User** - Unit as proponent of program or project
- 4. Mode of Procurement** - Competitive Bidding and Alternative Methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.
- 5. Schedule for Each Procurement Activity** - Major procurement activities (advertising/posting; submission and receipt/Opening of bids; award of contract; contract signing).
- 6. Source of Funds** - Whether GO/ Foreign Assisted or Special Purpose Fund
- 7. Estimated Budget** - Agency approved estimate of project/program costs
- 8. Remarks** - brief description of program or project

Programs and projects should be aligned with budget documents, and especially those posted at the PhilGeps.

Breakdown into mooe and co for tracking purposes; aligned with budget documents

Any remark that will help GPPE track programs and projects

Prepared by:

LAURENCE M. VILLAR
Chief, Maintenance Section

Submitted by:

RONALD V. AMBAT
Procurement Officer

Recommended by:

ARTURO L. GONZALES, JR.
Assistant District Engineer

Approved by:

LOYDA S. BUSA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

March 25, 2022

Government Procurement Policy Board – Technical Support Office

Unit 2506 Raffles Corporate Center
Ortigas Jr. Road
Ortigas Center, Pasig City

SUBJECT: Submission of Annual Procurement Plan of Services for C.Y. 2022.

Sir/Madam:

Please be informed that this office has no proposed procurement of Services for C.Y. 2022.

Very truly yours,


LOIDA S. BUSA
District Engineer

cc: **Philippine Government Electronic Procurement System (PhilGeps)**
Procurement Service Compound,
R.R. Road, Cristobal, Paco, Manila