

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - IFUGAO SECOND DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN FOR FY 2021**

Code (PAP)	PROCUREMENT PROJECT	PMO/ END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21PJ0001: Network Development Program- Construction of By-Pass and Diversion Roads- Banaue- Barlig- Tanudan- Tabuk Road, Banaue, Ifugao	Ifugao Second	No	National Competitive Bidding	04-Feb-21	23-Feb-21	09-Mar-21	17-Mar-21	GoP	48,999,913.74		48,999,913.74	
	21PJ0002: Loca Infrastructure Program- Construction of Ayangan Barangay Road, Barangay Ayangan, Mayoyao, Ifugao	Ifugao Second	No	National Competitive Bidding	06-Mar-21	26-Mar-21	12-Apr-21	22-Apr-21	GoP	9,899,967.35		9,899,967.35	For Later Release
	21PJ0003: Loca Infrastructure Program- Construction of Alimit - Magatawa Barangay Road, Alimit, Mayoyao, Ifugao	Ifugao Second	No	National Competitive Bidding	06-Mar-21	26-Mar-21	12-Apr-21	22-Apr-21	GoP	24,749,923.06		24,749,923.06	For Later Release
	21PJ0004: Organizational Outcome 1: Ensure safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Secondary Roads- Banaue- Mayoyao- A Lista- Isabela Bdry Rd - K0436 +511 - K0437 + 308- Alfonso Lista, Ifugao	Ifugao Second	No	National Competitive Bidding	23-Jan-21	04-Feb-21	22-Feb-21	02-Mar-21	GoP	7,888,847.17		7,888,847.17	
	21PJ0005: Organizational Outcome 1: Ensure safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Secondary Roads- Nueva Vizcaya- Ifugao- Mt. Province Rd - K0335 + (-358) - K0336 + 752, Banaue, Ifugao	Ifugao Second	No	National Competitive Bidding	12-Mar-21	5-Apr-21	19-Apr-21	29-Apr-21	GoP	31,950,914.00		31,950,914.00	
	21PJ0008: Organizational Outcome 1: Ensure safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Tertiary Roads- Jct. Potia- Mt Province Bdry Rd- K0439+000-K0439+800, Alfonso Lista, Ifugao	Ifugao Second	No	National Competitive Bidding	21-Jan-21	02-Feb-21	16-Feb-21	24-Feb-21	GoP	8,533,737.84		8,533,737.84	
	21PJ0009: Organizational Outcome 1: Ensure safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Secondary Roads- Banaue- Mayoyao- A Lista- Isabela Bdry Rd- K0430 + 027- K0430 + 094, K0430 + 291- K0430 + 391, K0431 + 709- K0432 + 126, Alfonso Lista, Ifugao	Ifugao Second	No	National Competitive Bidding	23-Jan-21	04-Feb-21	22-Feb-21	02-Mar-21	GoP	8,351,427.75		8,351,427.75	

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - IFUGAO SECOND DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN FOR FY 2021**

Code (PAP)	PROCUREMENT PROJECT	PMO/ END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21PJ0010: Organizational Outcome 1: Ensure safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Tertiary Roads- Ubao- Taang Road- K0424+094-K0424+346, Aguinaldo, Ifugao	Ifugao Second	No	National Competitive Bidding	23-Jan-21	04-Feb-21	22-Feb-21	02-Mar-21	GoP	2,485,203.21		2,485,203.21	
	21PJ0014: Organizational Outcome 1: Ensure safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Land slides- Secondary Roads- Banaue-Mayoyao-A Lista-Isabela Bdry Rd- K0407 + 035- K0407 + 097, K0407 + 158- K0407 + 166, K0407 + 390- K0407 + 415, K0407 + 495- K0407 + 517, K0407 + 570- K0407 + 590, K0408 + 010- K0408 + 025, K0408 + 470- K0408 + 502, K0408 + 454- K0408 + 582, K0409 + 062- K0409 + 100, K0411 + 498- K0411 + 630, Aguinaldo, Ifugao	Ifugao Second	Yes	National Competitive Bidding	26-Dec-21	07-Jan-21	18-Jan-21	27-Jan-21	GoP	16,767,603.87		16,767,603.87	
	21PJ0016: Organizational Outcome 1: Ensure safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Land slides- Secondary Roads- Nueva Vizcaya- Ifugao- Mt Province Rd- K0350 + 703- K0350 + 715, K0351 + 609- K0351 + 621, K0352 + 864- K0352 + 889, K0353 + 1028- K0353 + 1038, K0354 + 435, K0354 + 734- K0354 + 744, Banaue, Ifugao	Ifugao Second	No	National Competitive Bidding	23-Jan-21	04-Feb-21	22-Feb-21	02-Mar-21	GoP	5,629,034.60		5,629,034.60	



**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - IFUGAO SECOND DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN FOR FY 2021**

Code (PAP)	PROCUREMENT PROJECT	PMO/ END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21PJ0017: Organizational Outcome 1: Ensure safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Land slides- Tertiary Roads- Alfonso Lista- Aurora Bdry. Rd - K0454 + 403- K0454 + 441, K0455 + 688 - K0455 + 768, Alfonso Lista, Ifugao	Ifugao Second	No	National Competitive Bidding	21-Jan-21	02-Feb-21	16-Feb-21	24-Feb-21	GoP	8,339,432.98		8,339,432.98	
	21PJ0018: Organizational Outcome 1: Ensure safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Land slides- Tertiary Roads- Banuae- Hungduan- Benguet Bdry. Rd- K0343 + 305- K0343 + 336, K0343 + 470- K0343 + 500, K0351 + 191- K0351 + 210, K0351 + 232- K0351 + 272, K0352 + 230- K0352 + 266, K0352 + 828- K0352 + 859, Banaue, Ifugao	Ifugao Second	No	National Competitive Bidding	23-Jan-21	04-Feb-21	22-Feb-21	02-Mar-21	GoP	7,456,542.13		7,456,542.13	
	21PJ0019: Organizational Outcome 1: Ensure safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Land slides- Tertiary Roads- Ubao- Taang Road- K0399 + 253- K0399 + 300, K0399 + 726- K0399 + 779, K0402 + 350- K0402 + 613, K0402 + 672- K0402 + 730, K0402 + 831- K0402 + 852, K0403 + 041- K0403 + 154, K0404 + 000- K0404 + 064, K0404 + 136- K0404 + 280, K0404 + 500- K0404 + 580, K0404 + 884- K0404 + 898, K0405 + 092- K0405 + 114, K0407 + 231- K0407 + 241, K0407 + 433- K0407 + 456, K0407 + 858- K0407 + 912, K0408 + 094- K0408 + 168, K0408 + 250- K0408 + 400, K0408 + 430- K0408 + 506, K0408 + 568- K0408 + 793, Aguinaldo, Ifugao	Ifugao Second	No	National Competitive Bidding	6-Mar-21	26-Mar-21	12-Apr-21	22-Apr-21	GoP	30,172,217.63		30,172,217.63	

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - IFUGAO SECOND DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN FOR FY 2021**

Code (PAP)	PROCUREMENT PROJECT	PMO/ END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21PJ0020: Organizational Outcome 1: Ensure safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Land slides- Tertiary Roads- Ubao-Taang Road- K0416 + 987- 417 + 126, K0417 + 300- K0417 + 328, K0417 + 805- K0417 + 870, K0418 + 276- K0418 + 322, K0420 + 000- K0420 + 210, K0421 + 047- K0421 + 065, K0421 + 361- K0421 + 478, K0421 + 572- K0421 + 593, K0425 + 498- K0425 + 536, Aguinaldo, Ifugao	Ifugao Second	No	National Competitive Bidding	9-Feb-21	2-Mar-21	10-Mar-21	17-Mar-21	GoP	13,565,112.07		13,565,112.07	
	21PJ0021: Organizational Outcome 1: Ensure safe and Reliable National Road System- Asset Preservation Program- Off- Carriageway Improvement- Secondary Roads- Banaue- Mayoyao- A Lista- Isabela Bdry.Rd- K0407 + 000- K0411 + 000, K0411 + 180- K0411 + 400, Aguinaldo, Ifugao	Ifugao Second	No	National Competitive Bidding	12-Mar-21	5-Apr-21	19-Apr-21	29-Apr-21	GoP	27,394,775.46		27,394,775.46	
	21PJ0023: Organizational Outcome 1: Ensure safe and Reliable National Road System- Asset Preservation Program- Off- Carriageway Improvement- Secondary Roads- Nueva Vizcaya- Ifugao- Mt Province Rd- K0360 + 209- K0360 + 630, K0360 + 750- K0362 + 127, Banaue, Ifugao	Ifugao Second	No	National Competitive Bidding	21-Jan-21	2-Feb-21	16-Feb-21	24-Feb-21	GoP	11,022,957.69		11,022,957.69	
	21PJ0024: Organizational Outcome 1: Ensure safe and Reliable National Road System- Asset Preservation Program- Off- Carriageway Improvement- Tertiary Roads- Alfonso Lista- Aurora Bdry. Rd- K0452 + 443- K0453 + 849, K0453 + 954- K0454 + 990, Alfonso Lista, Ifugao	Ifugao Second	No	National Competitive Bidding	28-Jan-21	9-Feb-21	10-Mar-21	17-Mar-21	GoP	16,289,305.93		16,289,305.93	



**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - IFUGAO SECOND DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN FOR FY 2021**

Code (PAP)	PROCUREMENT PROJECT	PMO/ END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21PJ0025: Organizational Outcome 1: Ensure safe and Reliable National Road System- Asset Preservation Program- Off- Carriageway Improvement- Tertiary Roads- Jct. Potia- Mt Province Bdry Rd- K0450 + 185- K0451 + 380, Alfonso Lista, Ifugao	Ifugao Second	No	National Competitive Bidding	12-Mar-21	5-Apr-21	19-Apr-21	29-Apr-21	GoP	21,167,622.97		21,167,622.97	
	21PJ0026: Organizational Outcome 1: Ensure safe and Reliable National Road System- Asset Preservation Program- Off- Carriageway Improvement- Tertiary Roads- Ubao-Taang Road- K0415 + 998- K0416 + 120, K0416 + 357-K0416 + 982, K0417 + 064- K0417 + 204, K0417 + 574- K0471 + 620, K0418 + 038- K0418 + 206, K0420 + 780- K0420 + 795, K0420 + 958- K0421 + 170, K0422 + 127- K0423 + 447, Aguinaldo, Ifugao	Ifugao Second	No	National Competitive Bidding	23-Jan-21	4-Feb-21	22-Feb-21	2-Mar-21	GoP	14,824,406.85		14,824,406.85	
	21PJ0027: Bridge Program- Rehabilitation/ Major Repair of Permanent Bridges - Tao-Tao Br. (B0419710LZ) along Alfonso Lista- Aurora Bdry. Rd, Alfonso Lista, Ifugao	Ifugao Second	No	National Competitive Bidding	21-Jan-21	2-Feb-21	16-Feb-21	24-Feb-21	GoP	6,859,924.60		6,859,924.60	
	21PJ0030: Convergence and Special Support Program- Construction/ Improvement of Access Roads leading to Declared Tourism Destination (Tourism Road Infrastructure Program- TRIP)- Access Road leading to Ammung Festival, Yao Jia Xi Dragon Fruit Farm, Domingo's Integrated Organic Farm, Municipal Forest Library (Magat Dam Wetlands, Maris Dim Wetlands, BFAR- Aqua Park), Bgry. Santo Domingo, Alfonso Lista Ifugao	Ifugao Second	No	National Competitive Bidding	31-Dec-21	12-Jan-21	18-Jan-21	27-Jan-21	GoP	9,799,500.36		9,799,500.36	
	21PJ0031: Convergence and Special Support Program- Construction/ Improvement of Access Roads leading to Declared Tourism Destination (Tourism Road Infrastructure Program- TRIP) - Access Road leading to Calipcip Waterfalls, Alfonso Lista, Ifugao	Ifugao Second	No	National Competitive Bidding	21-Jan-21	2-Feb-21	22-Feb-21	2-Mar-21	GoP	9,799,875.23		9,799,875.23	

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - IFUGAO SECOND DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN FOR FY 2021**

Code (PAP)	PROCUREMENT PROJECT	PMO/ END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21PJ0032: Convergence and Special Support Program- Construction/ Improvement of Access Roads leading to Declared Tourism Destination (Tourism Road Infrastructure Program- TRIP)- Access Road leading to Mun-Alaja Waterfalls, Brgy. Liwo, Mayoyao, Ifugao	Ifugao Second	No	National Competitive Bidding	26-Dec-21	7-Jan-21	18-Jan-21	27-Jan-21	GoP	9,799,415.80		9,799,415.80	
	21PJ0034: Convergence and Special Support Program- Construction/ Improvement of Access Roads leading to Declared Tourism Destination (Tourism Road Infrastructure Program- TRIP)- Lupao- Naumag Road leading to Naumag Waterfalls, Aguinaldo, Ifugao	Ifugao Second	No	National Competitive Bidding	23-Jan-21	4-Feb-21	22-Feb-21	2-Mar-21	GoP	24,499,927.36		24,499,927.36	
	21PJ0035: Convergence and Special Support Program- Construction/ Improvement of Access roads leading to Trades, Industries and Economic Zone (Roads Leveraging Linkages for Industry and Trade Infrastructure Program- ROLL-IT) - Butac-Monggayang Road connecting to Ubao- Taang Road in Support of Coffee, Banana & Corn Production & Processing, Monggayang, Aguinaldo, Ifugao	Ifugao Second	No	National Competitive Bidding	21-Jan-21	2-Feb-21	16-Feb-21	24-Feb-21	GoP	15,251,617.44		15,251,617.44	
	21PJ0036: National Building Program- Building and Other Structures- Multipurpose/ Facilities- Construction & Improvement of Support facilities of DPWH Ifugao 2nd DEO Building, Aguinaldo, Ifugao	Ifugao Second	No	National Competitive Bidding	23-Jan-21	4-Feb-21	22-Feb-21	2-Mar-21	GoP	37,619,777.00		37,619,777.00	
	21PJ0037: Local Infrastructure Program- Buildings and Other Structures- Multipurpose/ Facilities- Construction of Alimit Multi-Purpose Building (1st Phase), Alimit, Mayoyao, Ifugao	Ifugao Second	No	National Competitive Bidding	21-Jan-21	2-Feb-21	16-Feb-21	24-Feb-21	GoP	1,979,954.34		1,979,954.34	



**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - IFUGAO SECOND DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN FOR FY 2021**

Code (PAP)	PROCUREMENT PROJECT	PMO/ END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21PJ0038: Local Infrastructure Program-Buildings and Other Structures- Multipurpose/ Facilities- Construction of Calupaan Multi-Purpose Building (1st Phase) Calupaan, Alfonso Lista, Ifugao	Ifugao Second	Yes	National Competitive Bidding	10-Dec-20	22-Dec-20	18-Jan-21	27-Jan-21	GoP	2,969,831.55		2,969,831.55	
	21PJ0039: Local Infrastructure Program-Buildings and Other Structures- Multipurpose/ Facilities- Construction of Dolowog Multi-Purpose Building (1st Phase) Dolowog Alfonso Lista, Ifugao	Ifugao Second	Yes	National Competitive Bidding	10-Dec-20	22-Dec-20	18-Jan-21	27-Jan-21	GoP	2,969,977.08		2,969,977.08	
	21PJ0040: Local Infrastructure Program-Buildings and Other Structures- Multipurpose/ Facilities- Construction of Guinhon Multi-Purpose Building (1st Phase) Guinhon, Mayoyao, Ifugao	Ifugao Second	No	National Competitive Bidding	21-Jan-21	2-Feb-21	1-Feb-21	24-Feb-21	GoP	2,969,750.05		2,969,750.05	
	21PJ0041: Local Infrastructure Program-Buildings and Other Structures- Multipurpose/ Facilities- Construction of Itab Multi-Purpose Building (1st Phase) Itab, Aguinaldo, Ifugao	Ifugao Second	No	National Competitive Bidding	28-Jan-21	9-Feb-21	8-Mar-21	22-Mar-21	GoP	2,969,845.91		2,969,845.91	
	21PJ0042: Local Infrastructure Program-Buildings and Other Structures- Multipurpose/ Facilities- Construction of Malalupa Multi-Purpose Building (1st Phase) Caragasan, Alofonso Lista, Ifugao	Ifugao Second	Yes	National Competitive Bidding	10-Dec-20	22-Dec-20	18-Jan-21	27-Jan-21	GoP	1,979,990.68		1,979,990.68	
	21PJ0043: Local Infrastructure Program-Buildings and Other Structures- Multipurpose/ Facilities- Construction of Manaot Multi-Purpose Building, Monggayang, Aguinaldo, Ifugao	Ifugao Second	Yes	National Competitive Bidding	10-Dec-20	22-Dec-20	18-Jan-21	27-Jan-21	GoP	2,969,763.15		2,969,763.15	
	21PJ0044: Local Infrastructure Program-Buildings and Other Structures- Multipurpose/ Facilities- Construction of Monggayang Multi-Purpose Building, Monggayang, Aguinaldo, Ifugao	Ifugao Second	Yes	National Competitive Bidding	10-Dec-20	22-Dec-20	18-Jan-21	27-Jan-21	GoP	2,969,827.40		2,969,827.40	
	21PJ0045: Local Infrastructure Program-Buildings and Other Structures- Multipurpose/ Facilities- Construction of Ngileb Multi-Purpose Building (1st Phase), Ngileb Alfonso Lista, Ifugao	Ifugao Second	Yes	National Competitive Bidding	10-Dec-20	22-Dec-20	18-Jan-21	27-Jan-21	GoP	2,969,703.79		2,969,703.79	

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - IFUGAO SECOND DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN FOR FY 2021**

Code (PAP)	PROCUREMENT PROJECT	PMO/ END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21PJ0046: Local Infrastructure Program- Buildings and Other Structures- Multipurpose/ Facilities- Construction of Viewpoint Multi-Purpose Building (1st Phase) Viewpoint, Banaue, Ifugao	Ifugao Second	No	National Competitive Bidding	21-Jan-21	2-Feb-21	16-Feb-21	24-Feb-21	GoP	2,969,841.82		2,969,841.82	
	21PJ0047: Local Infrastructure Program- Local Roads- Construction of Banhal Road, Banhal, Mayoyao, Ifugao	Ifugao Second	No	National Competitive Bidding	6-Mar-21	26-Mar-21	12-Apr-21	22-Apr-21	GoP	4,949,440.57		4,949,440.57	
	21PJ0048: Local Infrastructure Program- Local Roads- Construction of Barangay Alimit to Barangay Banao Road, Alimit, Mayoyao, Ifugao	Ifugao Second	No	National Competitive Bidding	23-Jan-21	4-Feb-21	22-Feb-21	2-Mar-21	GoP	4,949,341.22		4,949,341.22	
	21PJ0049: Local Infrastructure Program- Local Roads- Construction of Barangay Mapawoy to Barangay Bongan Road, Mapawoy, Mayoyao, Ifugao	Ifugao Second	No	National Competitive Bidding	6-Mar-21	26-Mar-21	12-Apr-21	22-Apr-21	GoP	4,949,926.13		4,949,926.13	
	21PJ0050: Local Infrastructure Program- Local Roads- Construction of Barangay Viewpoint to Barangay Pula Road, Viewpoint Pula, Banaue, Ifugao	Ifugao Second	No	National Competitive Bidding	9-Feb-21	2-Mar-21	10-Mar-21	17-Mar-21	GoP	4,949,944.60		4,949,944.60	
	21PJ0053: Local Infrastructure Program- Local Roads- Construction of Sitio Butayan Road, Chalalo, Ifugao	Ifugao Second	Yes	National Competitive Bidding	26-Dec-21	7-Jan-21	18-Jan-21	27-Jan-21	GoP	1,979,829.38		1,979,829.38	
	21PJ0054: Local Infrastructure Program- Local Roads- Construction of Sitio Chalog Road, Chalalo, Aguinaldo, Ifugao	Ifugao Second	Yes	National Competitive Bidding	26-Dec-21	7-Jan-21	18-Jan-21	27-Jan-21	GoP	2,969,855.62		2,969,855.62	
	21PJ0055: Local Infrastructure Program- Local Roads- Construction of Sitio Nambasal Road, Kiling, Alfonso Lista, Ifugao	Ifugao Second	No	National Competitive Bidding	21-Jan-21	2-Feb-21	16-Feb-21	24-Feb-21	GoP	4,949,895.35		4,949,895.35	

Prepared By:

Submitted By:

Approved By:

  
**MANUEL T. OMAN**  
 Chief - Procurement Unit

  
**JOSE D. BUMIDANG, JR.**  
 BAC, Chairperson

  
**ROMMEL N. BALAJO**  
 OIC - District Engineer



## INDICATIVE ANNUAL PROCUREMENT PLAN FOR GOODS FY 2021

[illegible]



	1st Quarter	Ifugao Second	No	Public Bidding	2/1/2021	2/23/2021	3/10/2021	3/16/2021	GOP	1,338,446.80			
	2nd Quarter	Ifugao Second	No	Public Bidding	4/2/2021	4/22/2021	5/3/2021	5/7/2021	GOP	1,495,890.00			
	3rd Quarter	Ifugao Second	No	Small Value Procurement	7/5/2021	7/12/2021	7/12/2021	7/13/2021	GOP	243,270.00			
	4th Quarter	Ifugao Second	No	Small Value Procurement	10/4/2021	10/11/2021	10/12/2021	10/14/2021	GOP	528,050.00			
	<b>FIRST AID EQUIPMENT/ MEDICAL SUPPLIES</b>												
	1st Quarter	Ifugao Second	No	Shopping	2/1/2021	2/8/2021	2/9/2021	2/11/2021	GOP	26,625.00			
	2nd Quarter	Ifugao Second	No	Shopping	4/2/2021	4/8/2021	4/9/2021	4/13/2021	GOP	19,151.00			
	4th Quarter	Ifugao Second	No	Shopping	10/4/2021	10/11/2021	10/12/2021	10/14/2021	GOP	1,860.00			
	<b>COMMON JANITORIAL SUPPLIES</b>												
	1st Quarter	Ifugao Second	No	Shopping	2/1/2021	2/8/2021	2/9/2021	2/11/2021	GOP	34,724.06			
	4th Quarter	Ifugao Second	No	Shopping	4/2/2021	4/8/2021	4/9/2021	4/13/2021	GOP	5,857.00			
	3rd Quarter	Ifugao Second	No	Shopping	7/5/2021	7/12/2021	7/12/2021	7/13/2021	GOP	38,892.66			
	4th Quarter	Ifugao Second	No	Shopping	10/4/2021	10/11/2021	10/12/2021	10/14/2021	GOP	4,557.00			
	<b>FURNITURES AND FIXTURES</b>												
	2nd Quarter	Ifugao Second	No	Shopping	4/2/2021	4/8/2021	4/9/2021	4/13/2021	GOP	38,040.00			
	3rd Quarter	Ifugao Second	No	Public Bidding	7/5/2021	7/12/2021	7/12/2021	7/13/2021	GOP	1,800,000.00			
	<b>OTHER EQUIPMENTS AND SUPPLIES</b>												
	2nd Quarter	Ifugao Second	No	Small Value Procurement	4/2/2021	4/8/2021	4/9/2021	4/13/2021	GOP	160,919.75			
	3rd Quarter	Ifugao Second	No	Small Value Procurement	7/5/2021	7/12/2021	7/12/2021	7/13/2021	GOP	130,919.75			
	<b>MAINTENANCE EQUIPMENT &amp; PPE</b>												
	1st Quarter	Ifugao Second	No	Public Bidding	2/1/2021	2/23/2021	3/10/2021	3/16/2021	GOP	1,057,100.00			
	4th Quarter	Ifugao Second	No	Public Bidding	10/4/2021	10/26/2021	11/4/2021	11/9/2021	GOP	1,057,100.00			
	<b>ROAD SAFETY DEVICES</b>												
	1st Quarter	Ifugao Second	No	Public Bidding	2/1/2021	2/23/2021	3/10/2021	3/16/2021	GOP	3,551,737.15			
	2nd Quarter	Ifugao Second	No	Public Bidding	4/2/2021	4/22/2021	5/3/2021	5/7/2021	GOP	2,709,217.15			



[illegible]



	1st Quarter	Ifugao Second	No	Small Value Procurement	2/1/2021	2/8/2021	2/9/2021	2/11/2021	GOP	105,000.00			
	2nd Quarter	Ifugao Second	No	Small Value Procurement	4/2/2021	4/8/2021	4/9/2021	4/13/2021	GOP	105,000.00			
	3rd Quarter	Ifugao Second	No	Small Value Procurement	7/5/2021	7/12/2021	7/12/2021	7/13/2021	GOP	105,000.00			
	4th Quarter	Ifugao Second	No	Shopping	10/4/2021	10/11/2021	10/12/2021	10/14/2021	GOP	25,000.00			
	<b>REPAIRS OF MOTOR VEHICLES</b>												
	1st Quarter	Ifugao Second	No	Small Value Procurement	2/1/2021	2/8/2021	2/9/2021	2/11/2021	GOP	225,000.00			
	2nd Quarter	Ifugao Second	No	Small Value Procurement	4/2/2021	4/8/2021	4/9/2021	4/13/2021	GOP	225,000.00			
	3rd Quarter	Ifugao Second	No	Small Value Procurement	7/5/2021	7/12/2021	7/12/2021	7/13/2021	GOP	225,000.00			
	<b>LABORATORY/ FIELD APPARATUS/ CHEMICAL/ REPAIR AND SERVICES</b>												
	1st Quarter	Ifugao Second	No	Shopping	2/1/2021	2/8/2021	2/9/2021	2/11/2021	GOP	5,000.00			
	2nd Quarter	Ifugao Second	No	Small Value Procurement	4/2/2021	4/8/2021	4/9/2021	4/13/2021	GOP	150,000.00			
	3rd Quarter	Ifugao Second	No	Public Bidding	7/5/2021	7/27/2021	8/6/2021	8/10/2021	GOP	3,684,724.00			
	4th Quarter	Ifugao Second	No	Public Bidding	10/4/2021	10/26/2021	11/4/2021	11/9/2021	GOP	1,867,112.50			
	<b>Security Services</b>												
	1st Quarter	Ifugao Second	No	Public Bidding	2/1/2021	2/23/2021	3/10/2021	3/16/2021	GOP	2,500,000.00			
											53,561,197.55		


Prepared by:

  
**MANUEL C. OMAN**  
 Head, Procurement Unit

Recommended by:

  
**JOSE D. BUMIDANG, JR.**  
 Chairperson, Bids & Awards Committee

Approved by:

  
**ROMMEL N. BALAJO**  
 Head, Implementing Office