



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 COTABATO CITY
 DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XII
 008 Ramon H. Rabago Sr. St., Cotabato City

DPWH - Cotabato City DEO Final Annual Procurement Plan for CY 2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Approved Budget of Contract			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	INFORMATION TECHNOLOGY PARTS AND ACCESSORIES	DPWH, CCDEO	YES	Public Bidding	Nov-19	Nov-19	Jan-20	Jan-20	GAA FY 2020	1,922,250.00			
	COMMON OFFICE SUPPLIES	DPWH, CCDEO	NO	PS-DBM	1ST QTR	1ST QTR	1ST QTR	1ST QTR	GAA FY 2020	677,880.95			
	COMMON OFFICE EQUIPMENT	ADMIN. SEC.	NO	PS-DBM	1ST QTR	1ST QTR	1ST QTR	1ST QTR	GAA FY 2020	76,662.39			
	COMMON OFFICE DEVICE	ADMIN. SEC.	NO	PS-DBM	1ST QTR	1ST QTR	1ST QTR	1ST QTR	GAA FY 2020	4,709.78			
	COMMON OFFICE INK SUPPLIES	MAINT. SEC.	NO	PS-DBM	1ST QTR	1ST QTR	1ST QTR	1ST QTR	GAA FY 2020	148,636.80			
	COMMON JANITORIAL SUPPLIES	DPWH, CCDEO	NO	PS-DBM	1ST QTR	1ST QTR	1ST QTR	1ST QTR	GAA FY 2020	42,772.17			
	BATTERIES AND CELLS AND ACCESSORIES	DPWH, CCDEO	NO	PS-DBM	1ST QTR	1ST QTR	1ST QTR	1ST QTR	GAA FY 2020	5,977.29			
	APPLIANCES	MAINT. SEC.	NO	PS-DBM	1ST QTR	1ST QTR	1ST QTR	1ST QTR	GAA FY 2020	3,961.73			
	INFORMATION TECHNOLOGY PARTS AND ACCESSORIES	MAINT. SEC.	NO	PS-DBM	1ST QTR	1ST QTR	1ST QTR	1ST QTR	GAA FY 2020	350,337.52			
	FIRE FIGHTING EQUIPMENT	MAINT. SEC.	NO	PS-DBM	1ST QTR	1ST QTR	1ST QTR	1ST QTR	GAA FY 2020	6,864.00			
	ELECTRONICS	DPWH, CCDEO	NO	PS-DBM	1ST QTR	1ST QTR	1ST QTR	1ST QTR	GAA FY 2020	16,298.14			
	FURNITURE	MAINT. SEC.	NO	PS-DBM	1ST QTR	1ST QTR	1ST QTR	1ST QTR	GAA FY 2020	2,652.00			
	PASSENGER AIR TRANSPORTATION	MAINT. SEC.	NO	PS-DBM	1ST QTR	1ST QTR	1ST QTR	1ST QTR	GAA FY 2020	100,000.00			
	OFFICE INK SUPPLIES	DPWH, CCDEO	NO	Direct Contracting	1ST QTR	1ST QTR	1ST QTR	1ST QTR	GAA FY 2020	1,688,678.10			
	OFFICE SUPPLIES	QAS. SEC.	NO	Shopping	1ST QTR	1ST QTR	1ST QTR	1ST QTR	GAA FY 2020	2,501.10			
	INFORMATION TECHNOLOGY PARTS AND ACCESSORIES	DPWH, CCDEO	NO	Public Bidding	1ST QTR	1ST QTR	1ST QTR	1ST QTR	GAA FY 2020	3,935,493.60			
	FUEL	DPWH, CCDEO	NO	Public Bidding	1ST QTR	1ST QTR	1ST QTR	1ST QTR	GAA FY 2020	1,267,200.00			
	VEHICLE RENTAL	DPWH, CCDEO	NO	Small Value Procurement	1ST QTR	1ST QTR	1ST QTR	1ST QTR	GAA FY 2020	630,000.00			
	COMMUNICATION EQUIPMENT	CONST. SEC.	NO	Small Value Procurement	1ST QTR	1ST QTR	1ST QTR	1ST QTR	GAA FY 2020	300,000.00			
	OFFICE INK SUPPLIES	DPWH, CCDEO	NO	Shopping	1ST QTR	1ST QTR	1ST QTR	1ST QTR	GAA FY 2020	154,902.00			
	OFFICE EQUIPMENT AND ACCESSORIES	DPWH, CCDEO	NO	Small Value Procurement	1ST QTR	1ST QTR	1ST QTR	1ST QTR	GAA FY 2020	36,500.00			
	ELECTRICAL EQUIPMENT, COMPONENTS AND SUPPLIES	DPWH, CCDEO	NO	Small Value Procurement	1ST QTR	1ST QTR	1ST QTR	1ST QTR	GAA FY 2020	11,065.00			
	REPAIR, MAINTENANCE AND OTHER SERVICES	ADMIN. SEC.	NO	Small Value Procurement	1ST QTR	1ST QTR	1ST QTR	1ST QTR	GAA FY 2020	12,950.00			
	SECURITY SERVICES	ADMIN. SEC.	NO	Public Bidding	1ST QTR	1ST QTR	1ST QTR	1ST QTR	GAA FY 2020	2,813,732.83			
	APPLIANCES	DPWH, CCDEO	NO	Small Value Procurement	1ST QTR	1ST QTR	1ST QTR	1ST QTR	GAA FY 2020	1,279,000.00			


OTHER CATEGORIES	ADMIN. SEC.	NO	Small Value Procurement	1ST QTR	1ST QTR	1ST QTR	1ST QTR	GAA FY 2020	90,000.00			
PHOTOGRAPHIC EQUIPMENT	PDS	NO	Small Value Procurement	1ST QTR	1ST QTR	1ST QTR	1ST QTR	GAA FY 2020	258,800.00			
OCCUPATIONAL SUPPLIES	DPWH, CCDEO	NO	Small Value Procurement	1ST QTR	1ST QTR	1ST QTR	1ST QTR	GAA FY 2020	333,200.00			
SURVEILLANCE CAMERA	MAINT. SEC.	NO	Small Value Procurement	1ST QTR	1ST QTR	1ST QTR	1ST QTR	GAA FY 2020	160,000.00			
FURNITURE	DPWH, CCDEO	NO	Small Value Procurement	1ST QTR	1ST QTR	1ST QTR	1ST QTR	GAA FY 2020	188,900.00			
HARDWARE AND CONSTRUCTION SUPPLIES	DPWH, CCDEO	NO	Small Value Procurement	1ST QTR	1ST QTR	1ST QTR	1ST QTR	GAA FY 2020	1,029,420.00			
COMMON OFFICE SUPPLIES	DPWH, CCDEO	NO	PS-DBM	2ND QTR	2ND QTR	2ND QTR	2ND QTR	GAA FY 2020	101,794.89			
COMMON OFFICE EQUIPMENT	ADMIN. SEC.	NO	PS-DBM	2ND QTR	2ND QTR	2ND QTR	2ND QTR	GAA FY 2020	3,500.00			
COMMON JANITORIAL SUPPLIES	DPWH, CCDEO	NO	PS-DBM	2ND QTR	2ND QTR	2ND QTR	2ND QTR	GAA FY 2020	4,048.49			
OFFICE INK SUPPLIES	DPWH, CCDEO	NO	Direct Contracting	2ND QTR	2ND QTR	2ND QTR	2ND QTR	GAA FY 2020	397,000.00			
OFFICE SUPPLIES	DPWH, CCDEO	NO	Shopping	2ND QTR	2ND QTR	2ND QTR	2ND QTR	GAA FY 2020	13,799.80			
INFORMATION TECHNOLOGY PARTS AND ACCESSORIES	DPWH, CCDEO	NO	Small Value Procurement	2ND QTR	2ND QTR	2ND QTR	2ND QTR	GAA FY 2020	402,284.00			
FUEL	MAINT. SEC.	NO	Small Value Procurement	2ND QTR	2ND QTR	2ND QTR	2ND QTR	GAA FY 2020	376,500.00			
VEHICLE RENTAL	CONST. SEC.	NO	Small Value Procurement	2ND QTR	2ND QTR	2ND QTR	2ND QTR	GAA FY 2020	180,000.00			
OFFICE INK SUPPLIES	DPWH, CCDEO	NO	Shopping	2ND QTR	2ND QTR	2ND QTR	2ND QTR	GAA FY 2020	43,720.00			
REPAIR, MAINTENANCE AND OTHER SERVICES	ADMIN. SEC.	NO	Small Value Procurement	2ND QTR	2ND QTR	2ND QTR	2ND QTR	GAA FY 2020	12,950.00			
OTHER CATEGORIES	ADMIN. SEC.	NO	Small Value Procurement	2ND QTR	2ND QTR	2ND QTR	2ND QTR	GAA FY 2020	90,000.00			
OCCUPATIONAL SUPPLIES	ADMIN. SEC.	NO	Small Value Procurement	2ND QTR	2ND QTR	2ND QTR	2ND QTR	GAA FY 2020	38,200.00			
HARDWARE AND CONSTRUCTION SUPPLIES	MAINT. SEC.	NO	Small Value Procurement	2ND QTR	2ND QTR	2ND QTR	2ND QTR	GAA FY 2020	883,225.00			
COMMON OFFICE SUPPLIES	DPWH, CCDEO	NO	PS-DBM	3RD QTR	3RD QTR	3RD QTR	3RD QTR	GAA FY 2020	25,573.63			
COMMON JANITORIAL SUPPLIES	DPWH, CCDEO	NO	PS-DBM	3RD QTR	3RD QTR	3RD QTR	3RD QTR	GAA FY 2020	4,296.75			
OFFICE INK SUPPLIES	DPWH, CCDEO	NO	Direct Contracting	3RD QTR	3RD QTR	3RD QTR	3RD QTR	GAA FY 2020	425,568.10			
OFFICE SUPPLIES	DPWH, CCDEO	NO	Shopping	3RD QTR	3RD QTR	3RD QTR	3RD QTR	GAA FY 2020	13,799.80			
INFORMATION TECHNOLOGY PARTS AND ACCESSORIES	FINANCE SEC.	NO	Small Value Procurement	3RD QTR	3RD QTR	3RD QTR	3RD QTR	GAA FY 2020	7,190.00			
FUEL	MAINT. SEC.	NO	Small Value Procurement	3RD QTR	3RD QTR	3RD QTR	3RD QTR	GAA FY 2020	376,500.00			
VEHICLE RENTAL	CONST. SEC.	NO	Small Value Procurement	3RD QTR	3RD QTR	3RD QTR	3RD QTR	GAA FY 2020	180,000.00			
OFFICE INK SUPPLIES	FINANCE SEC.	NO	Shopping	3RD QTR	3RD QTR	3RD QTR	3RD QTR	GAA FY 2020	18,990.00			
ELECTRICAL EQUIPMENT, COMPONENTS AND SUPPLIES	FINANCE SEC.	NO	Small Value Procurement	3RD QTR	3RD QTR	3RD QTR	3RD QTR	GAA FY 2020	2,560.00			
REPAIR, MAINTENANCE AND OTHER SERVICES	FINANCE SEC.	NO	Small Value Procurement	3RD QTR	3RD QTR	3RD QTR	3RD QTR	GAA FY 2020	24,000.00			
OCCUPATIONAL SUPPLIES	MAINT. SEC.	NO	Small Value Procurement	3RD QTR	3RD QTR	3RD QTR	3RD QTR	GAA FY 2020	38,200.00			
HARDWARE AND CONSTRUCTION SUPPLIES	MAINT. SEC.	NO	Small Value Procurement	3RD QTR	3RD QTR	3RD QTR	3RD QTR	GAA FY 2020	883,225.00			
COMMON OFFICE SUPPLIES	DPWH, CCDEO	NO	PS-DBM	4TH QTR	4TH QTR	4TH QTR	4TH QTR	GAA FY 2020	16,341.44			

COMMON JANITORIAL SUPPLIES	DPWH, CCDEO	NO	PS-DBM	4TH QTR	4TH QTR	4TH QTR	4TH QTR	GAA FY 2020	1,724.15			
OFFICE INK SUPPLIES	DPWH, CCDEO	NO	Direct Contracting	4TH QTR	4TH QTR	4TH QTR	4TH QTR	GAA FY 2020	232,600.00			
OFFICE SUPPLIES	DPWH, CCDEO	NO	Shopping	4TH QTR	4TH QTR	4TH QTR	4TH QTR	GAA FY 2020	635.65			
FUEL	MAINT. SEC.	NO	Small Value Procurement	4TH QTR	4TH QTR	4TH QTR	4TH QTR	GAA FY 2020	376,500.00			
VEHICLE RENTAL	CONST. SEC.	NO	Small Value Procurement	4TH QTR	4TH QTR	4TH QTR	4TH QTR	GAA FY 2020	180,000.00			
OFFICE INK SUPPLIES	FINANCE SEC.	NO	Shopping	4TH QTR	4TH QTR	4TH QTR	4TH QTR	GAA FY 2020	18,990.00			
OCCUPATIONAL SUPPLIES	MAINT. SEC.	NO	Small Value Procurement	4TH QTR	4TH QTR	4TH QTR	4TH QTR	GAA FY 2020	38,200.00			
HARDWARE AND CONSTRUCTION SUPPLIES	MAINT. SEC.	NO	Small Value Procurement	4TH QTR	4TH QTR	4TH QTR	4TH QTR	GAA FY 2020	883,225.00			
TOTAL BUDGET									23,846,487.10			


Prepared by:

Recommending Approval:

Approved by:


SAMSUDIN A. SALIK
 Engineer II
 OIC-Head, Procurement Unit


ABDEL RODEN A. AMPATUAN, CSEE
 OIC-Assistant District Engineer
 BAC Chairman


LUGAYA A. AMPATUAN
 OIC-District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Cotabato City District Engineering Office
008 Ramon Rabago Sr. Street, Cotabato City

CY 2020 FINAL ANNUAL PROCUREMENT PLAN

Standard Coding Procurement ID/ CONTRACT ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20-MA0001	Construction of Multi-Purpose Building, Brgy. Balong (E/S) Northern Kabuntalan, Maguindanao	CCDEO	Yes	Public Bidding	October 29 - November 04, 2019	November 19, 2019	Feb. 3, 2020	Feb. 13, 2020	GAA FY 2020	2,470,000.00			
20-MA0002	Construction of Multi-Purpose Building, Brgy. Bulalo, Sultan Kudarat, Maguindanao	CCDEO	Yes	Public Bidding	December 5- December 10, 2019	December 19, 2019	Feb. 4, 2020	Feb. 14, 2020	GAA FY 2020	2,474,130.02			
20-MA0003	Construction of Multi-Purpose Building, Brgy. Lower Tahiran, Kabuntalan Maguindanao	CCDEO	Yes	Public Bidding	October 29 - November 04, 2019	November 19, 2019	Feb. 3, 2020	Feb. 13, 2020	GAA FY 2020	2,475,000.00			
20-MA0004	Construction of Multi-Purpose Building, Brgy. Niketan, Datu Odin Sinsuat Maguindanao	CCDEO	Yes	Public Bidding	October 29 - November 04, 2019	November 19, 2019	Feb. 3, 2020	Feb. 13, 2020	GAA FY 2020	2,475,000.00			
20-MA0005	Construction of Multi-Purpose Building, Brgy. Nuyo Buldon, Maguindanao	CCDEO	Yes	Public Bidding	October 29 - November 04, 2019	November 19, 2019	Feb. 3, 2020	Feb. 13, 2020	GAA FY 2020	2,475,000.00			
20-MA0006	Construction of Multi-Purpose Building, Brgy. Pilar, South Upi Maguindanao	CCDEO	Yes	Public Bidding	October 29 - November 04, 2019	November 19, 2019	Feb. 3, 2020	Feb. 13, 2020	GAA FY 2020	2,970,000.00			
20-MA0007	Construction of Multi-Purpose Building, Brgy. Poblacion Matanog, Maguindanao	CCDEO	Yes	Public Bidding	October 29 - November 04, 2019	November 19, 2019	Feb. 3, 2020	Feb. 13, 2020	GAA FY 2020	2,475,000.00			
20-MA0008	Construction of Multi-Purpose Building, Brgy. Poblacion Pandag, Maguindanao	CCDEO	Yes	Public Bidding	October 29 - November 04, 2019	November 19, 2019	Feb. 3, 2020	Feb. 13, 2020	GAA FY 2020	2,970,000.00			
20-MA0009	Construction of Multi-Purpose Building, Brgy. Poblacion Parang, Maguindanao	CCDEO	Yes	Public Bidding	October 29 - November 04, 2019	November 19, 2019	Feb. 3, 2020	Feb. 13, 2020	GAA FY 2020	2,475,000.00			
20-MA0010	Construction of Multi-Purpose Building, Brgy. Poblacion Salipada K. Pendatun, Maguindanao	CCDEO	Yes	Public Bidding	November 5 - November 12, 2019	November 26, 2019	Feb. 3, 2020	Feb. 13, 2020	GAA FY 2020	2,870,777.38			
20-MA0011	Construction of Multi-Purpose Building, Brgy. Poblacion Shariff Aguak, Maguindanao	CCDEO	Yes	Public Bidding	November 5 - November 12, 2019	November 26, 2019	Feb. 3, 2020	Feb. 13, 2020	GAA FY 2020	2,969,228.66			
20-MA0012	Construction of Multi-Purpose Building, Brgy. Poblacion Sultan Mastura, Maguindanao	CCDEO	Yes	Public Bidding	December 5- December 10, 2019	December 19, 2019	Feb. 4, 2020	Feb. 14, 2020	GAA FY 2020	2,474,130.02			
20-MA0013	Construction of Multi-Purpose Building, Brgy. Poblacion-Dalican, Datu Odin Sinsuat, Maguindanao	CCDEO	Yes	Public Bidding	November 5 - November 12, 2019	November 26, 2019	Feb. 3, 2020	Feb. 13, 2020	GAA FY 2020	2,474,721.73			

Submitted by:



SAMSUDIN A. SALIK
Head, Procurement Unit

Recommended by:


ABDEL RODEN A. AMPATUAN, CSEE
BAC Chairman

Approved by:


LUGAYA A. AMPATUAN
OIC-District Engineer


ABDEL RODEN A. AMPATUAN, CSEE
OIC-Assistant District Engineer
"For and in the absence of the
OIC-District Engineer"



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato City District Engineering Office
 008 Ramon Rabago Sr. Street, Cotabato City



CY 2020 FINAL ANNUAL PROCUREMENT PLAN

Standard Coding Procurement ID/ CONTRACT ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20-MA0014	Construction of Multi-Purpose Building, Brgy. Resa, Datu Blah Sinsuat Maguindanao	CCDEO	Yes	Public Bidding	November 5 - November 12, 2019	November 26, 2019	Feb. 3, 2020	Feb. 13, 2020	GAA FY 2020	2,474,130.02			
20-MA0015	Construction of Multi-Purpose Building, Brgy. Segegepen North Upi, Maguindanao	CCDEO	Yes	Public Bidding	November 5 - November 12, 2019	November 26, 2019	Feb. 3, 2020	Feb. 13, 2020	GAA FY 2020	2,474,794.56			
20-MA0016	Construction of Multi-Purpose Building, Brgy. Tamontaka 1, Kalanganan II, Cotabato City	CCDEO	Yes	Public Bidding	November 5 - November 12, 2019	November 26, 2019	Feb. 3, 2020	Feb. 13, 2020	GAA FY 2020	2,969,757.60			
20-MA0017	Construction of Multi-Purpose Building, Brgy. Tamontaka, Cotabato City	CCDEO	No	Public Bidding	February 12, - February 18, 2020	March 3, 2020	March 16, 2020	March 23, 2020	GAA FY 2020	2,475,000.00			
20-MA0018	Construction of Multi-Purpose Building, Brgy. Tumbao Mangudatu, Maguindanao	CCDEO	Yes	Public Bidding	November 5 - November 12, 2019	November 26, 2019	Feb. 3, 2020	Feb. 13, 2020	GAA FY 2020	4,949,610.74			
20-MA0019	Rehabilitation of Materials Quality Control Office Building of Cotabato City District Engineering Office, Ramon H. Rabago Sr. St. Cotabato City	CCDEO	Yes	Public Bidding	November 5 - November 12, 2019	November 26, 2019	Feb. 3, 2020	Feb. 13, 2020	GAA FY 2020	1,776,657.37			
20-MA0021	Concreting of Cotabato -Lanao Road (Sultan Mastura & Parang Section, Km 1869+850 - Km 1875+000)	CCDEO	Yes	Public Bidding	November 27 - December 2, 2019	December 18, 2019	Feb. 3, 2020	Feb. 13, 2020	GAA FY 2020	48,999,957.36			
20-MA0022	Reconstruction of Awang-Upi-Lebak Road with exception (Km 1845+215 - Km 1882+362)	CCDEO	Yes	Public Bidding	December 09 - December 13, 2019	December 23, 2019	Feb. 4, 2020	Feb. 14, 2020	GAA FY 2020	48,999,920.32			
20-MA0023	Widening of Awang-Upi-Lebak Road (Km 1845+215 - Km 1882+362)	CCDEO	Yes	Public Bidding	December 5- December 10, 2019	December 19, 2019	Feb. 4, 2020	January 14, 2020	GAA FY 2020	48,999,977.84			
20-MA0024	Widening of Cotabato-Lanao Road with exception (Km 1854 + 902 - Km 1905 + 988.40)	CCDEO	Yes	Public Bidding	November 27 - December 2, 2019	December 18, 2019	Feb. 3, 2020	Feb. 13, 2020	GAA FY 2020	48,999,755.69			
20-MA0025	Widening of Davao-Cotabato Road with exception (km 1716 + 050 - Km 1724 + 803.20)	CCDEO	Yes	Public Bidding	November 27 - December 2, 2019	December 18, 2019	Feb. 3, 2020	Feb. 13, 2020	GAA FY 2020	48,999,863.04			
20-MA0026	Widening of Lamsan-Simuay Junction (Km 1862 + 9760 - Km 1863 + 736)	CCDEO	Yes	Public Bidding	November 27 - December 2, 2019	December 18, 2019	Feb. 3, 2020	Feb. 13, 2020	GAA FY 2020	25,123,177.83			

Submitted by:



SAMSUDIN A. SALIK
 Head, Procurement Unit

Recommended by:


ABDEL RODEN A. AMPATUAN, CSEE
 BAC Chairman

Approved by:

LUGAYA A. AMPATUAN
 OIC-District Engineer


ABDEL RODEN A. AMPATUAN, CSEE
 OIC-Assistant District Engineer
 "For and in the absence of the
 OIC-District Engineer"



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato City District Engineering Office
 008 Ramon Rabago Sr. Street, Cotabato City




CY 2020 FINAL ANNUAL PROCUREMENT PLAN

Standard Coding Procurement ID/ CONTRACT ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20-MA0027	Widening of Marbel-Ala-Cotabato Road with exception (Km 1821 + 108.41 - Km 1847 + 478.09)	CCDEO	Yes	Public Bidding	December 09 - December 13, 2019	December 23, 2019	Feb. 4, 2020	Feb. 14, 2020	GAA FY 2020	48,999,054.60			
20-MA0028	Widening of Simuay-Landasan-Parang Road with exception (Km 1865 + 553.40 - Km 1878 + 7442)	CCDEO	Yes	Public Bidding	November 27 - December 2, 2019	December 18, 2019	Feb. 3, 2020	Feb. 13, 2020	GAA FY 2020	48,999,381.72			
20-MA0029	Concreting of Road Brgy. Poblacion Paglas, Maguindanao	CCDEO	Yes	Public Bidding	November 27 - December 2, 2019	December 18, 2019	Feb. 3, 2020	Feb. 13, 2020	GAA FY 2020	8,414,892.92			
20-MA0030	Concreting of Road Brgy. Poblacion Paglat, Maguindanao	CCDEO	Yes	Public Bidding	November 27 - December 2, 2019	December 18, 2019	Feb. 3, 2020	Feb. 13, 2020	GAA FY 2020	8,414,989.98			
20-MA0031	Concreting of Road Brgy. Poblacion Rajah Buayan, Maguindanao	CCDEO	Yes	Public Bidding	November 27 - December 2, 2019	December 18, 2019	Feb. 3, 2020	Feb. 13, 2020	GAA FY 2020	10,493,365.60			
20-MA0032	Concreting of Road Brgy. Poblacion Sultan Sa Barongis, Maguindanao	CCDEO	Yes	Public Bidding	November 27 - December 2, 2019	December 18, 2019	Feb. 3, 2020	Feb. 13, 2020	GAA FY 2020	8,414,859.37			
20-MA0033	Concreting of Road Brgy. Popol, Buluan Maguindanao	CCDEO	Yes	Public Bidding	November 27 - December 2, 2019	December 18, 2019	Feb. 3, 2020	Feb. 13, 2020	GAA FY 2020	16,829,885.58			
20-MA0034	Concreting of Samberen Road, Brgy. Samberen Parang, Maguindanao	CCDEO	Yes	Public Bidding	November 27 - December 2, 2019	December 18, 2019	Feb. 3, 2020	Feb. 13, 2020	GAA FY 2020	29,699,993.69			
20-MA0035	Concreting of Drainage Canal, Brgy. Poblacion Mother, Cotabato City	CCDEO	Yes	Public Bidding	December 09 - December 13, 2019	December 23, 2019	Feb. 4, 2020	Feb. 14, 2020	GAA FY 2020	3,959,510.94			
20-MA0036	Road from Datu Balabaran Bonsain Footbridge, Tamontaka Mother near the Special Economic Zone Passing to the Proposed Septage Treatment Plant Facility to Left Side of City Hall (People's Palace) and Children's Park, Barangay Rosary Heights 10 leading to Junction of Cotabato-Ala Valley-Marbel Road (Sinsuat Avenue, Cotabato City)	CCDEO	Yes	Public Bidding	December 5- December 10, 2019	December 19, 2019	Feb. 4, 2020	Feb. 14, 2020	GAA FY 2020	18,325,816.74			
20-MA0037	Road from the Junction of Kalanganan Mother Main Road Passing thru the City Government Resettlement Project and Shared Service Facilities (SSF) leading to West Circumferential Road at Barangay Kalanganan 2, Cotabato City	CCDEO	Yes	Public Bidding	December 09 - December 13, 2019	December 23, 2019	Feb. 4, 2020	Feb. 14, 2020	GAA FY 2020	9,899,991.51			
20-MA0043	Construction of Multi-Purpose Building, Brgy. Poblacion, Datu Odin Sinsuat, Maguindanao	CCDEO	Yes	Public Bidding	November 5 - November 12, 2019	November 26, 2019	Feb. 3, 2020	Feb. 13, 2020	GAA FY 2020	9,899,679.93			
20-MA0044	Access Road Leadn to Old City Hall - Cotabato City Information Center, Cotabato City	CCDEO	Yes	Public Bidding	December 09 - December 13, 2019	December 23, 2019	Feb. 4, 2020	Feb. 14, 2020	GAA FY 2020	9,799,435.59			

Submitted by:

Recommended by:

Approved by:


SAMSUDIN A. SALIK
 Head, Procurement Unit


ABDEL RODEN A. AMPATUAN, CSEE
 BAC Chairman

LUGAYA A. AMPATUAN
 OIC-District Engineer
ABDEL RODEN A. AMPATUAN, CSEE
 OIC-Assistant District Engineer
 "For and in the absence of the
 OIC-District Engineer"



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato City District Engineering Office
 008 Ramon Rabago Sr. Street, Cotabato City



CY 2020 FINAL ANNUAL PROCUREMENT PLAN

Standard Coding Procurement ID/ CONTRACT ID)	Procurement Project (Contract Name)	PMO/ End- User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief descrip- tion of Progr- am/
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20-MA0045	Construction of Riverbank Protection (Revetment) along Tamontaka River, (Neogen River to Kinagatan River Section- Phase III), Kalanganan II, Cotabato City	CCDEO	Yes	Public Bidding	December 5- December 10, 2019	December 19, 2019	Feb. 4, 2020	Feb. 14, 2020	GAA FY 2020	48,999,382.02			
20-MA0046	Construction of Riverbank Protection (Revetment) Along Tamontaka River, (Neogen River to Kinagatan River Section- Phase IV), Kalanganan II, Cotabato City	CCDEO	Yes	Public Bidding	December 5- December 10, 2019	December 19, 2019	Feb. 4, 2020	Feb. 14, 2020	GAA FY 2020	48,999,264.50			
20-MA0047	Construction of Riverbank Protection (Revetment) Along Tamontaka River, (Neogen River to Kinagatan River Section- Phase V), Kalanganan II, Cotabato City	CCDEO	Yes	Public Bidding	December 5- December 10, 2019	December 19, 2019	Feb. 4, 2020	Feb. 14, 2020	GAA FY 2020	48,999,063.73			
20-MA0048	Construction of Riverbank Protection (Revetment) Along Tamontaka River, (Tamontaka I to Tamontaka II Section, Phase VI), Cotabato City	CCDEO	Yes	Public Bidding	December 5- December 10, 2019	December 19, 2019	Feb. 4, 2020	Feb. 14, 2020	GAA FY 2020	48,996,864.46			
20-MA0049	Construction of Riverbank Protection (Revetment) Along Tamontaka River, (Tamontaka II to Tamontaka III, Phase I), Cotabato City	CCDEO	Yes	Public Bidding	December 5- December 10, 2019	December 19, 2019	Feb. 4, 2020	Feb. 14, 2020	GAA FY 2020	48,989,150.27			
20-MA0050	Construction of Riverbank Protection (Revetment) Along Tamontaka River, (Tamontaka II to Tamontaka III, Phase II), Cotabato City	CCDEO	c Yes	Public Bidding	December 5- December 10, 2019	December 19, 2019	Feb. 4, 2020	Feb. 14, 2020	GAA FY 2020	48,998,220.48			
20-MA0051	Construction of Simuay Flood Control (River Bank Protection with revetment), Sta. 0+000 - Sta. 0 + 940, Sta. 1+440- Sta. 2+460, Macagulling, Sultan Kudarat, Maguindanao	CCDEO	Yes	Public Bidding	December 09 - December 13, 2019	December 23, 2019	Feb. 4, 2020	Feb. 14, 2020	GAA FY 2020	48,989,076.82			
20-MA0052	Reconstruction of Midsayap-Dulawan-Makar Road with Slope Protection, Phase I, Maguindanao	CCDEO	Yes	Public Bidding	December 09 - December 13, 2019	December 23, 2019	Feb. 4, 2020	Feb. 14, 2020	GAA FY 2020	86,849,620.72			
20-MA0053	Reconstruction of Midsayap-Dulawan-Makar Road with Slope Protection, Phase II, Maguindanao	CCDEO	Yes	Public Bidding	December 09 - December 13, 2019	December 23, 2019	Feb. 4, 2020	Feb. 14, 2020	GAA FY 2020	62,724,869.56			
20-MA0054	Reconstruction of Midsayap-Dulawan-Makar Road with Slope Protection, Phase III, Maguindanao	CCDEO	Yes	Public Bidding	December 09 - December 13, 2019	December 23, 2019	Feb. 4, 2020	Feb. 14, 2020	GAA FY 2020	86,849,648.84			
20-MA0055	Reconstruction of Midsayap-Dulawan-Makar Road with Slope Protection, Phase III, Maguindanao	CCDEO	Yes	Public Bidding	December 09 - December 13, 2019	December 23, 2019	Feb. 4, 2020	Feb. 14, 2020	GAA FY 2020	62,724,652.37			


Submitted by:


SAMSUDIN A. SALIK
 Head, Procurement Unit

Recommended by:


ABDEL RODEN A. AMPATUAN, CSEE
 BAC Chairman

Approved by:


LUGAYA A. AMPATUAN
 OIC-District Engineer
ABDEL RODEN A. AMPATUAN, CSEE
 OIC-Assistant District Engineer
 "For and in the absence of the
 OIC-District Engineer"



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato City District Engineering Office
 008 Ramon Rabago Sr. Street, Cotabato City

CY 2020 FINAL ANNUAL PROCUREMENT PLAN

Standard Coding Procurement ID/ CONTRACT ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20-MA0056	Reconstruction of Midsayap-Dulawan-Makar Road with Slope Protection, Phase V, Datu Salibo, Maguindanao	CCDEO	Yes	Public Bidding	December 09 - December 13, 2019	December 23, 2019	Feb. 4, 2020	Feb. 14, 2020	GAA FY 2020	86,849,680.44			
20-MA0057	Construction of Flood Control Simuay Bridge, Along Cotabato City -Lanao National Road, Sultan Mastura, Maguindanao	CCDEO	Yes	Public Bidding	December 09 - December 13, 2019	December 23, 2019	Feb. 4, 2020	Feb. 14, 2020	GAA FY 2020	69,235,593.34			
20-MA0058	Construction of 2-Storey 4 CL School Building @ Don E. Sero Elementary School, Cotabato City	CCDEO	Yes	Public Bidding	December 09 - December 13, 2019	December 23, 2019	Feb. 4, 2020	Feb. 14, 2020	GAA FY 2020	13,577,996.66			
20-MA0059	Construction of Covered Court, Brgy. Lipa, Barira, Maguindanao	CCDEO	No	Public Bidding	January 21 - January 28, 2020	February 11, 2020	February 24, 2020	March 2, 2020	GAA FY 2020	2,969,405.84			
20-MA0060	Construction of Covered Court, Brgy. Making, Parang, Maguindanao	CCDEO	No	Public Bidding	January 21 - January 28, 2020	February 11, 2020	February 24, 2020	March 2, 2020	GAA FY 2020	2,969,736.24			
20-MA0061	Construction of Covered Court, Brgy. Central Langkong, Matanog, Maguindanao	CCDEO	No	Public Bidding	January 21 - January 28, 2020	February 11, 2020	February 24, 2020	March 2, 2020	GAA FY 2020	2,969,405.84			
20-MA0062	Construction of Covered Court, Brgy. Nara, Sultan Kudarat, Maguindanao	CCDEO	No	Public Bidding	January 21 - January 28, 2020	February 11, 2020	February 24, 2020	March 2, 2020	GAA FY 2020	2,969,960.38			
20-MA0063	Construction of Multi - purpose Building, Brgy. Calaan, Buldon, Maguindanao	CCDEO	No	Public Bidding	January 21 - January 28, 2020	February 11, 2020	February 24, 2020	March 2, 2020	GAA FY 2020	2,969,736.49			
20-MA0064	Construction of Covered Court, Brgy. Rifao, Upi, Maguindanao	CCDEO	No	Public Bidding	January 21 - January 28, 2020	February 11, 2020	February 24, 2020	March 2, 2020	GAA FY 2020	2,969,921.77			
20-MA0065	Construction of Covered Court, Brgy. Butilen, Datu Salibo, Maguindanao	CCDEO	No	Public Bidding	January 29 - February 4, 2020	February 18, 2020	March 2, 2020	March 9, 2020	GAA FY 2020	2,968,203.20			
20-MA0066	Construction of Multi - Purpose Building, Brgy. Poblacion Dalican, Datu Odin Sinsuat, Maguindanao	CCDEO	No	Public Bidding	January 29 - February 4, 2020	February 18, 2020	March 2, 2020	March 9, 2020	GAA FY 2020	2,969,736.49			
20-MA0067	Construction of Covered court, Brgy. Quipolot, Gen Salipada K. Pendatun, Maguindanao	CCDEO	No	Public Bidding	January 29 - February 4, 2020	February 18, 2020	March 2, 2020	March 9, 2020	GAA FY 2020	2,969,405.84			
20-MA0068	Construction of Covered court, Brgy. Malingao, Shariff Aguak, Maguindanao	CCDEO	No	Public Bidding	January 29 - February 4, 2020	February 18, 2020	March 2, 2020	March 9, 2020	GAA FY 2020	2,969,405.84			
20-MA0069	Construction of Covered court, Brgy. Nabundas, Shariff Saydona Mustapha, Aguak, Maguindanao	CCDEO	No	Public Bidding	January 29 - February 4, 2020	February 18, 2020	March 2, 2020	March 9, 2020	GAA FY 2020	2,969,405.84			
20-MA0070	Construction of Multi - Purpose Building, Brgy. Meta, Datu Unsay, Maguindanao	CCDEO	No	Public Bidding	January 29 - February 4, 2020	February 18, 2020	March 2, 2020	March 9, 2020	GAA FY 2020	2,969,405.84			

Submitted by:

SAMSUDIN A. SALIK
 Head, Procurement Unit

Recommended by:

ABDEL RODEN A. AMPATUAN, CSEE
 BAC Chairman

Approved by:

LUGAYA A. AMPATUAN
 OIC-District Engineer
ABDEL RODEN A. AMPATUAN, CSEE
 OIC-Assistant District Engineer
 "For and in the absence of the
 OIC-District Engineer"



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato City District Engineering Office
 008 Ramon Rabago Sr. Street, Cotabato City

CY 2020 FINAL ANNUAL PROCUREMENT PLAN

Standard Coding Procurement ID/ CONTRACT ID)	Procurement Project (Contract Name)	PMO/ End- User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief descri- ption of Program)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20-MA0071	Construction of Covered court, Brgy. Poblacion Talayan, Talayan, Maguindanao	CCDEO	No	Public Bidding	January 29 - February 4, 2020	February 18, 2020	March 2, 2020	March 9, 2020	GAA FY 2020	2,969,405.84			
20-MA0072	Construction of Covered court, Brgy. Romongaob, South Upi, Maguindanao	CCDEO	No	Public Bidding	January 29 - February 4, 2020	February 18, 2020	March 2, 2020	March 9, 2020	GAA FY 2020	2,969,678.19			
20-MA0073	Repair/ Rehabilitation/ Improvement of Multi - purpose Building (HeadQuarters Building, Camp Bgen Salipada K. Pendatun) Parang, Maguindanao	CCDEO	No	Public Bidding	January 29 - February 4, 2020	February 18, 2020	March 2, 2020	March 9, 2020	GAA FY 2020	4,950,000.00			
20-MA0074	Construction of Multi - Purpose Building (School Building), Brgy. Tapayan, Sultan Mastura, Maguindanao	CCDEO	No	Public Bidding	January 29 - February 4, 2020	February 18, 2020	March 2, 2020	March 9, 2020	GAA FY 2020	2,970,000.00			
20-MA0075	Construction of Multi - Purpose Building (School Building Senior High School), Brgy. Pura, Datu Bla T. Sinsuat, Maguindanao	CCDEO	No	Public Bidding	January 29 - February 4, 2020	February 18, 2020	March 2, 2020	March 9, 2020	GAA FY 2020	2,970,000.00			
20-MA0076	Construction of Covered court, Brgy. Damabalas, Datu Piang, Maguindanao	CCDEO	No	Public Bidding	January 29 - February 4, 2020	February 18, 2020	March 2, 2020	March 9, 2020	GAA FY 2020	2,970,000.00			
20-MA0077	Construction of a Multi - purpose Building at the municipal compound at the Datu Unsay, Maguindanao	CCDEO	No	Public Bidding	January 29 - February 4, 2020	February 18, 2020	March 2, 2020	March 9, 2020	GAA FY 2020	2,970,000.00			
20-MA0078	Construction of Evacuation Center in the Province of Maguindanao	CCDEO	No	Public Bidding	January 29 - February 4, 2020	February 18, 2020	March 2, 2020	March 9, 2020	GAA FY 2020	4,950,000.00			
20-MA0079	Construction of a Multi - purpose Building (Municipal Museum) in the Datu Abdullah Sangki, Maguindanao	CCDEO	No	Public Bidding	January 29 - February 4, 2020	February 18, 2020	March 2, 2020	March 9, 2020	GAA FY 2020	2,970,000.00			
20-MA0080	Construction of a Multi - purpose Building (Women's Building Center in the Guindulungan, Maguindanao	CCDEO	No	Public Bidding	January 29 - February 4, 2020	February 18, 2020	March 2, 2020	March 9, 2020	GAA FY 2020	2,970,000.00			
20-MA0081	Renovation of the Talayan Municipal hall in the Municipality of Talayan, Maguindanao	CCDEO	No	Public Bidding	January 29 - February 4, 2020	February 18, 2020	March 2, 2020	March 9, 2020	GAA FY 2020	2,970,000.00			
20-MA0082	Construction of Covered court, Brgy. Poblacion Dicalongan, Ampatuan, Maguindanao	CCDEO	No	Public Bidding	January 29 - February 4, 2020	February 18, 2020	March 2, 2020	March 9, 2020	GAA FY 2020	2,970,000.00			
20-MA0083	Construction of Covered court, Brgy. Talisawa, Datu Abdullah Sangki, Maguindanao	CCDEO	No	Public Bidding	January 29 - February 4, 2020	February 18, 2020	March 2, 2020	March 9, 2020	GAA FY 2020	2,970,000.00			
20-MA0084	Construction of Multi - Purpose Building, Brgy. Adaon, Datu Anggal Midtimbang, Maguindanao	CCDEO	No	Public Bidding	January 29 - February 4, 2020	February 18, 2020	March 2, 2020	March 9, 2020	GAA FY 2020	2,970,000.00			
20-MA0085	Construction of Multi - purpose Building, Brgy. Limpongo, Datu Hoffer, Maguindanao	CCDEO	No	Public Bidding	February 5, - February 11, 2020	February 18, 2020	March 9, 2020	March 16, 2020	GAA FY 2020	2,970,000.00			


Submitted by:


SAMSUDIN A. SALIK
 Head, Procurement Unit

Recommended by:


ABDEL RODEN A. AMPATUAN, CSEE
 BAC Chairman

Approved by:


LUGAYA A. AMPATUAN
 OIC-District Engineer

ABDEL RODEN A. AMPATUAN, CSEE
 OIC-Assistant District Engineer
 "For and in the absence of the
 OIC-District Engineer"



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato City District Engineering Office
 008 Ramon Rabago Sr. Street, Cotabato City

CY 2020 FINAL ANNUAL PROCUREMENT PLAN

Standard Coding Procurement ID/ CONTRACT ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20-MA00086	Construction of covered court, Brgy. Malala, Datu Paglas Maguindanao	CCDEO	No	Public Bidding	February 5, - February 11, 2020	February 18, 2020	March 9, 2020	March 16, 2020	GAA FY 2020	2,970,000.00			
20-MA00087	Construction of covered court at National High School, Brgy. Buayan, Datu Piang, Maguindanao	CCDEO	No	Public Bidding	February 5, - February 11, 2020	February 25, 2020	March 9, 2020	March 16, 2020	GAA FY 2020	2,970,000.00			
20-MA00088	Construction of Covered court, Brgy. Damatog, Northern Kabuntalan, Maguindanao	CCDEO	No	Public Bidding	February 5, - February 11, 2020	February 25, 2020	March 9, 2020	March 16, 2020	GAA FY 2020	2,970,000.00			
20-MA00089	Construction of MDRMO Office, Brgy. Salibu, Datu Saudi Ampatuan, Maguindanao	CCDEO	No	Public Bidding	February 5, - February 11, 2020	February 25, 2020	March 9, 2020	March 16, 2020	GAA FY 2020	2,970,000.00			
20-MA00090	Construction of Covered court, Brgy. Bagan, Guindulungan, Maguindanao	CCDEO	No	Public Bidding	February 5, - February 11, 2020	February 25, 2020	March 9, 2020	March 16, 2020	GAA FY 2020	2,970,000.00			
20-MA00091	Construction of Multi - purpose Building, Brgy. Manungkaling (Sitio Poblacion), Mamasapano, Maguindanao	CCDEO	No	Public Bidding	February 5, - February 11, 2020	February 25, 2020	March 9, 2020	March 16, 2020	GAA FY 2020	2,970,000.00			
20-MA00092	Rehabilitation of Covered court, Poblacion Tumbao, Mangudadatu, Maguindanao	CCDEO	No	Public Bidding	February 5, - February 11, 2020	February 25, 2020	March 9, 2020	March 16, 2020	GAA FY 2020	2,970,000.00			
20-MA00093	Construction of Multi - purpose Building, Brgy. Tunggol, Datu Montawal, Pagagawan, Maguindanao	CCDEO	No	Public Bidding	February 5, - February 11, 2020	February 25, 2020	March 9, 2020	March 16, 2020	GAA FY 2020	2,970,000.00			
20-MA00094	Construction of Multi - Purpose Building, (School Building), Brgy. Campo, Paglat, Maguindanao	CCDEO	No	Public Bidding	February 5, - February 11, 2020	February 25, 2020	March 9, 2020	March 16, 2020	GAA FY 2020	2,970,000.00			
20-MA00095	Rehabilitation of Mamlinta Elementary School, Brgy. Lepak, Pandag, Maguindanao	CCDEO	No	Public Bidding	February 5, - February 11, 2020	February 25, 2020	March 9, 2020	March 16, 2020	GAA FY 2020	2,970,000.00			
20-MA00096	Construction of Multi - Purpose Building, Brgy. Zapakan, Rajah Buayan, Maguindanao	CCDEO	No	Public Bidding	February 5, - February 11, 2020	February 25, 2020	March 9, 2020	March 16, 2020	GAA FY 2020	2,970,000.00			
20-MA00097	Construction of Multi - Purpose Building (School Building), Brgy. Papakan, Sultan sa Barongis, Maguindanao	CCDEO	No	Public Bidding	February 5, - February 11, 2020	February 25, 2020	March 9, 2020	March 16, 2020	GAA FY 2020	2,970,000.00			
20-MA00098	Construction of Multi - Purpose Building at Cotabato City District Engineering Office, Barangay Rosary Heights, Cotabato City	CCDEO	No	Public Bidding	February 5, - February 11, 2020	February 25, 2020	March 9, 2020	March 16, 2020	GAA FY 2020	19,800,000.00			
20-MA00099	Concreting of Road with Line Canal and Concrete Box Culvert, Macapagal Street, Brgy. Rosary Heights, Cotabato City	CCDEO	No	Public Bidding	February 5, - February 11, 2020	February 25, 2020	March 9, 2020	March 16, 2020	GAA FY 2020	14,850,000.00			
20-MA0100	Concreting of Road with Line Canal and Concrete Box Culvert, Brgy. Rosary Heights 11, Cotabato City	CCDEO	No	Public Bidding	February 7, - February 13, 2020	February 27, 2020	March 11, 2020	March 18, 2020	GAA FY 2020	14,850,000.00			

Submitted by:

SAMSUDIN A. SALIK
 Head, Procurement Unit

Recommended by:

ABDEL RODEN A. AMPATUAN, CSEE
 BAC Chairman

Approved by:

LUGAYA A. AMPATUAN
 OIC-District Engineer

ABDEL RODEN A. AMPATUAN, CSEE
 OIC-Assistant District Engineer
 "For and in the absence of the
 OIC-District Engineer"



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato City District Engineering Office
 008 Ramon Rabago Sr. Street, Cotabato City

CY 2020 FINAL ANNUAL PROCUREMENT PLAN

Standard Coding Procurement ID/ CONTRACT ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20-MA0101	Concreting of Access Road from Junction of Kalanganan Mother to the West Circumferential, Cotabato City	CCDEO	No	Public Bidding	February 7, - February 13, 2020	February 27, 2020	March 11, 2020	March 18, 2020	GAA FY 2020	4,950,000.00			
20-MA0102	Rehabilitation of Tantawan Park and Construction of Pasalubong Center in Tantawan Park, RH 1, Cotabato City	CCDEO	No	Public Bidding	February 7, - February 13, 2020	February 27, 2020	March 11, 2020	March 18, 2020	GAA FY 2020	4,950,000.00			
20-MA0103	Construction of Covered court, Brgy. Lower Tawiran, Kabuntalan, Maguindanao	CCDEO	No	Public Bidding	February 7, - February 13, 2020	February 27, 2020	March 11, 2020	March 18, 2020	GAA FY 2020	2,970,000.00			
20-MA0104	Construction/ Concreting of Narra-Katiduan Road, Brgy. Narra, Sultan Kudarat, Maguindanao	CCDEO	No	Public Bidding	February 7, - February 13, 2020	February 27, 2020	March 11, 2020	March 18, 2020	GAA FY 2020	9,900,000.00			
20-MA0105	Construction of Slope Protection Dike, Brgy. Maslabeng, Buluan, Maguindanao	CCDEO	No	Public Bidding	February 7, - February 13, 2020	February 27, 2020	March 11, 2020	March 18, 2020	GAA FY 2020	49,000,000.00			
20-MA0106	Construction of Evaluation Centers for Buluan, Maguindanao Province	CCDEO	No	Public Bidding	February 7, - February 13, 2020	February 27, 2020	March 11, 2020	March 18, 2020	GAA FY 2020	9,900,000.00			
20-MA0107	Construction/ Rehabilitation of Multi - purpose Building old Capitol Compound, Shariff Aguak, Maguindanao	CCDEO	No	Public Bidding	February 7, - February 13, 2020	February 27, 2020	March 11, 2020	March 18, 2020	GAA FY 2020	4,950,000.00			
20-MA0108	Construction of an elevated Multi - purpose Building, Brgy. Hall compound, Brgy. Maslabeng, Buluan, Maguindanao	CCDEO	No	Public Bidding	February 7, - February 13, 2020	February 27, 2020	March 11, 2020	March 18, 2020	GAA FY 2020	4,950,000.00			
20-MA0109	Construction of Multi - purpose Building (Evacuation Center), Brgy. Poblacion Badak, Gen. SK Pendatun Maguindanao	CCDEO	No	Public Bidding	February 7, - February 13, 2020	February 27, 2020	March 11, 2020	March 18, 2020	GAA FY 2020	9,900,000.00			
20-MA0110	Construction of Multi - purpose Building (Youth Development Center), Brgy. Taliwasa, Datu Bla Sangki, Maguindanao	CCDEO	No	Public Bidding	February 12, - February 18, 2020	March 3, 2020	March 16, 2020	March 23, 2020	GAA FY 2020	4,950,000.00			
20-MA0111	Construction of Covered court, Brgy. Poblacion Limpongo, Datu Hoffer, Maguindanao	CCDEO	No	Public Bidding	February 12, - February 18, 2020	March 3, 2020	March 16, 2020	March 23, 2020	GAA FY 2020	4,950,000.00			

Submitted by:

SAMSUDIN A. SALIK
 Head, Procurement Unit

Recommended by:

ABDEL RODEN A. AMPATUAN, CSEE
 BAC Chairman

Approved by:

LUGAYA A. AMPATUAN
 OIC-District Engineer

ABDEL RODEN A. AMPATUAN, CSEE
 OIC-Assistant District Engineer
 "For and in the absence of the
 OIC-District Engineer"



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Cotabato City District Engineering Office
008 Ramon Rabago Sr. Street, Cotabato City

CY 2020 FINAL ANNUAL PROCUREMENT PLAN

Standard Coding Procurement ID/ CONTRACT ID)	Procurement Project (Contract Name)	PMO/ End- User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20-MA0112	Construction/Rehabilitation of the Provincial Tourism Office/ Multi - purpose Building, Old Maguindanao Capitol Site, Shariff Aguak, Maguindanao	CCDEO	Yes	Public Bidding	February 12, - February 18, 2020	March 3, 2020	March 16, 2020	March 23, 2020	GAA FY 2020	9,900,000.00			
20-MA0113	Construction of Multi - Purpose Building (Provincial Government Center) Shariff Aguak, Maguindanao	CCDEO	No	Public Bidding	February 12, - February 18, 2020	March 3, 2020	March 16, 2020	March 23, 2020	GAA FY 2020	4,950,000.00			
20-MA0114	Construction of Multi - Purpose Building (Public Terminal) Guindulungan, Maguindanao	CCDEO	No	Public Bidding	February 12, - February 18, 2020	March 3, 2020	March 16, 2020	March 23, 2020	GAA FY 2020	1,980,000.00			
20-MA0115	Construction of Multi - Purpose Building (Covered Court) Datu Piang, Maguindanao	CCDEO	No	Public Bidding	February 12, - February 18, 2020	March 3, 2020	March 16, 2020	March 23, 2020	GAA FY 2020	1,890,000.00			
20-MA0116	Construction of Sultan Kudarat (Nuling) Sports Complex, Brgy. Dalumangcob, Sultan Kudarat, Maguindanao	CCDEO	No	Public Bidding	February 12, - February 18, 2020	March 3, 2020	March 16, 2020	March 23, 2020	GAA FY 2020	24,750,000.00			

Submitted by:



SAMSUDIN A. SALIK
Head, Procurement Unit

Recommended by:


ABDEL RODEN A. AMPATUAN, CSEE
BAC Chairman

Approved by:

LUGAYA A. AMPATUAN
OIC-District Engineer


ABDEL RODEN A. AMPATUAN, CSEE
OIC-Assistant District Engineer
"For and in the absence of the
OIC-District Engineer"




Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO CITY
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XII
 008 Ramon H. Rabago St., Cotabato City

FINAL ANNUAL PROCUREMENT PLAN CY 2020 FOR CONSULTANCY SERVICES


Standard Coding Procurement ID/Contract ID	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks(Brief Description of Program/Project)
					Advt/Posting if IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MA0001-CONSULTANCY	Cluster "A", Geotechnical Investigation (Soil Analysis) for the: 1) Proposed Construction of Riverbank Protection (Revetment) along Tamontaka River, (Neogen River to Kinagatan River Section-Phase III), Kalanganan II, Cotabato City, 2) Proposed Construction of River Bank Protection (Revetment) along Tamontaka River, (Neogen River to Kinagatan River Section-Phase IV), Kalanganan II, Cotabato City, 3) Proposed Construction of River bank Protection (Revetment) along Tamontaka River, (Neogen River to Kinagatan River Section-Phase V), Kalanganan II, Cotabato City, 4) Proposed Construction of Riverbank Protection (Revetment) along Tamontaka River, (Tamontaka I to Tamontaka II Section, Phase VI), Cotabato City, 5) Proposed Construction of Riverbank Protection (Revetment) along Tamontaka River, (Tamontaka II to Tamontaka III Section, Phase I), Cotabato City, 6) Proposed Construction of Riverbank Protection (Revetment) along Tamontaka River, (Tamontaka II to Tamontaka III Section, Phase II), Cotabato City, 7) Proposed Construction of Simuay Flood Control (Riverbank Protection with Revetment), Sta. 0 + 000 - Sta. 0 + 940, Sta. 1 + 440 - Sta. 2 + 460, Macaguiling, Sultan Kudarat, Maguindanao	Cotabato City-District Engineering Office	Yes	Public Bidding	11/25/2019-12/02/2019	12/18/2019	02/03/2020	02/13/2020	PDE FY 2019	2,660,000.00			
20MA0002-CONSULTANCY	Sub-Surface Exploration (Soil Exploration) of Slope Protection Dike, Brgy. Maslabeng, Buluan, Maguindanao	Cotabato City-District Engineering Office	No	Small Value Procurement	01/28/2020-02/03/2020	02/24/2020	03/04/2020	03/05/2020	PDE FY 2020	380,000.00			

20MA0003-CONSULTANCY	Sub-Surface Exploration (Soil Exploration) of Multi-Purpose Building at Brgy. Rosary Heights, Cotabato City	Cotabato City-District Engineering Office	No	Small Value Procurement	01/28/2020-02/03/2020	02/24/2020	03/04/2020	03/05/2020	PDE FY 2020	475,000.00			
20MA0004-CONSULTANCY	Sub-Surface Exploration (Soil Exploration) of Sports Complex, Brgy. Dalumangcob, Sultan Kudarat, Maguindanao	Cotabato City-District Engineering Office	No	Small Value Procurement	01/28/2020-02/03/2020	02/24/2020	03/04/2020	03/05/2020	PDE FY 2020	475,000.00			
20MA0005-CONSULTANCY	Sub-Surface Exploration (Soil Exploration) of Multi-Purpose Building (Evacuation Centers) at Gen. SK Pendatun, Maguindanao	Cotabato City-District Engineering Office	No	Small Value Procurement	01/28/2020-02/03/2020	02/24/2020	03/04/2020	03/05/2020	PDE FY 2020	475,000.00			
20MA0006-CONSULTANCY	Sub-Surface Exploration (soil Exploration) of Provincial Tourism Office/Multi-Purpose Building, Old Maguindanao Capitol Site, Shariff Aguak, Maguindanao	Cotabato City-District Engineering Office	No	Small Value Procurement	01/28/2020-02/03/2020	02/24/2020	03/04/2020	03/05/2020	PDE FY 2020	475,000.00			
20MA0007-CONSULTANCY	Sub-Surface Exploration (Soil Exploration) of Evacuation Centers, Buluan, Maguindanao	Cotabato City-District Engineering Office	No	Small Value Procurement	01/28/2020-02/03/2020	02/24/2020	03/04/2020	03/05/2020	PDE FY 2020	475,000.00			

Prepared By:


SAMSUDIN A. SALIK
 OIC- Head, Procurement Unit

Recommending Approval:


ABDEL RODEN A. AMPATUAN, CSEE
 OIC- Assistant District Engineer
 BAC-Chairperson

Approved By:


ABDEL RODEN A. AMPATUAN, CSEE
 OIC-Assistant District Engineer
 "For and in the absence of the
 OIC-District Engineer


LUGAYA A. AMPATUAN
 OIC-District Engineer

L