

**DPWH Regional Office IX Final Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services (Non-CSE) FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)	
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
ZAMBOANGA CITY DEO (ZAMBOANGA CITY 1ST LD)														
310108100567000	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Zamboanga City-Labuan-Limpapa Road K1976+380.00 - K1977+063.04 Zamboanga City, Beg: K1976+380, End: K1977+063.04, Road Slope Protection Structure: 683.04 Ln.m.	Regional Office IX	Yes	Competitive Bidding	10/1/2020	2/5/2021	3/15/2021	3/20/21-3/25/21	GoP	150,000,000.00	-	150,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads	
310204101149000	Construction of By-Pass and Diversion Roads - NRJ Zamboanga City - Labuan - Limpapa Road (Sinunuc - Malagutay - San Roque Section), Zamboanga City Zamboanga City, Sta. 1946+059.26 - Sta. K1948+920.00, Net Length: 2,860.74 Ln.m.	Regional Office IX	Yes	Competitive Bidding	12/1/2020	2/5/2021	3/15/2021	3/20/21-3/25/21	GoP	102,000,000.00	-	102,000,000.00	Construction of By-Pass and Diversion Roads	
310204101153000	Construction of By-Pass and Diversion Roads - Zamboanga City By-Pass Road (West Coast Section), Package 4, Zamboanga City Zamboanga City, Sta. 1975+900.00 - Sta. 1977+625.82, Sta. 1977+676.66 - Sta. 1978+232.07 (AH), Sta. 1978+168.85 (BK), Sta. 1978+232.07 - Sta. 1978+740.00 (BK), Sta. 1978+688.16 (AH) Net Length: 2,725.94 Ln.m.	Regional Office IX	Yes	Competitive Bidding	12/1/2020	2/5/2021	3/15/2021	3/20/21-3/25/21	GoP	102,000,000.00	-	102,000,000.00	Construction of By-Pass and Diversion Roads	
310204101154000	Construction of By-Pass and Diversion Roads - Zamboanga City By-Pass Road, Patalon (West), Package 5, Zamboanga City Zamboanga City, Section 1: Sta. 1978+688.16 (AH) - Sta. 1980+057.60, 1978+740.00 (BK), Section 2: Sta. 1980+088.44 - Sta. 1981+540.00, Net Length: 2,821.00 Ln.m.	Regional Office IX	Yes	Competitive Bidding	12/1/2020	2/5/2021	3/15/2021	3/20/21-3/25/21	GoP	102,000,000.00	-	102,000,000.00	Construction of By-Pass and Diversion Roads	
310305101245000	Widening of Permanent Bridges, Limpapa Parallel Br. along Zamboanga City-Labuan-Limpapa Rd	Regional Office IX	Yes	Competitive Bidding	12/1/2020	2/5/2021	3/15/2021	3/20/21-3/25/21	GoP	150,000,000.00	-	150,000,000.00	Widening of Permanent Bridges	
320101106232000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control along Ayala River, Tulungatung Section, Zamboanga City Zamboanga City, Beg: Upstream Right Side: 0+020.00 - 0+340.00, Upstream Left Side: 0+087.00 - 0+267.00, Net Length: 500.00 Ln.m.	Regional Office IX	Yes	Competitive Bidding	10/1/2020	2/5/2021	3/15/2021	3/20/21-3/25/21	GoP	62,931,000.00	-	62,931,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems	
320101106241000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Saaz River along San Ramon Br. 2 along Zamboanga City-Labuan-Limpapa Secondary Road, Talisayan, Zamboanga City Zamboanga City, Right Side: 0+020.00 - 0+378.00, Left Side: 0+020.00 - 0+300.00, Net Length: 638.00.00 Ln.m	Regional Office IX	Yes	Competitive Bidding	12/1/2020	2/5/2021	2/16/2021	2/17/21-2/21/21	GoP	108,000,000.00	-	108,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems	
3201011062242000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure with Esplanade at Limpapa River, Zamboanga City - Labuan - Limpapa Road (Limpapa Bridge Section) Zamboanga City, Sta. 0+000 to Sta. 0+221.51 (Upstream), Sta. 0+000 to Sta. 0+038.28 (Downstream), Net Length: 259.79 Ln.m	Regional Office IX	Yes	Competitive Bidding	12/1/2020	2/5/2021	3/15/2021	3/20/21-3/25/21	GoP	100,000,000.00	-	100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems	
300203101427000	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations - NRJ Ayala - La Paz Road leading to La Paz Resort, Zamboanga City Zamboanga City, K1979+690.00 - K1981+540.00, Net Length: 1,850.00 Ln.m.	Regional Office IX	Yes	Competitive Bidding	12/1/2020	2/5/2021	3/15/2021	3/20/21-3/25/21	GoP	122,815,000.00	-	122,815,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations	
300204100716000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Access Road at Sitio Anuling, Pamucutan to Sta. Rita in Support of High Value Crops (Abaca, Cacao, Rubber and Coffee), Upper La Paz, Zamboanga City, Package III	Regional Office IX	Yes	Competitive Bidding	12/1/2020	3/4/2021	3/23/2021	3/24/21-3/30/21	GoP	115,718,000.00	-	115,718,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones	



**DPWH Regional Office IX Final Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services (Non-CSE) FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300207100393000	Construction/Improvement of Various Infrastructure in Support of National Security - Completion of Western Mindanao Command (WMC) - Hospital Building, Camp Navarro, Zamboanga City, Zamboanga del Sur	Regional Office IX	Yes	Competitive Bidding	10/1/2020	1/29/2021	2/16/2021	2/17/2021-2/21/2021	GoP	10,000,000.00	-	10,000,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
300207100396000	Construction / Improvement of Various Infrastructure in Support of National Security - Construction of Labuan Police Station - 10 Building, Labuan, Zamboanga City, Zamboanga del Sur	Regional Office IX	Yes	Competitive Bidding	10/1/2020	3/10/2021	3/29/2021	3/30/21-4/5/21	GoP	10,720,000.00	-	10,720,000.00	Construction / Improvement of Various Infrastructure in Support of National Security
300105200363000	Buildings And Other Structures - Multipurpose/Facilities, Construction of Multi- Purpose Building at DPWH Regional Office No. IX, Tumaga, Zamboanga City	Regional Office IX	Yes	Competitive Bidding	12/1/2020	3/10/2021	3/29/2021	3/30/21-4/5/21	GoP	15,000,000.00	-	15,000,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
300207100394000	Construction/ Improvement of Various Infrastructure in support of National Security - Construction of Coast Guard Regional Training Center Zamboanga (Phase 1)	Regional Office IX	No	Competitive Bidding	2/3/2021	3/10/2021	3/29/2021	3/30/21-4/5/21	GoP	50,000,000.00	-	50,000,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
310201100688000	Network Development - Road Widening - Primary Roads - Pagadian City - Zamboanga City Road, Zamboanga City, K1867+700.00 - K1869+980.00, Net Length: 2,280.00 Ln.m./4.56 Lane Km	Regional Office IX	Yes	Competitive Bidding	11/11/2020	1/12/2021	2/16/2021	2/17/21-2/21/21	GoP	102,000,000.00	-	102,000,000.00	Road Widening - Primary Roads
310204101143000	Construction of By-Pass and Diversion Roads - Buenavista - Bolong By-Pass Road, Package 3, Zamboanga City, K1890+510.00 - K1891+300.00, Net Length: 790.00 Ln.m.	Regional Office IX	Yes	Competitive Bidding	12/1/2020	2/9/2021	3/15/2021	3/20/21-3/25/21	GoP	102,000,000.00	-	102,000,000.00	Construction of By-Pass and Diversion Roads
310204101148000	Construction of By-Pass and Diversion Roads, NRJ Lapakan-Lamisahan-Victoria By-Pass Road, Zamboanga City	Regional Office IX	Yes	Competitive Bidding	12/1/2020	3/10/2021	3/29/2021	3/30/21-4/5/21	GoP	102,000,000.00	-	102,000,000.00	Construction of By-Pass and Diversion Roads
310204101152000	Construction of By-Pass and Diversion Roads, Vitali - Sibulao - Bypass Road Project (Alternate Road of N1), Package 1, Zamboanga City	Regional Office IX	Yes	Competitive Bidding	12/1/2020	3/10/2021	3/29/2021	3/30/21-4/5/21	GoP	90,000,000.00	-	90,000,000.00	Construction of By-Pass and Diversion Roads
310204101155000	Construction of By-Pass and Diversion Roads, Zamboanga City Diversion Road, Zamboanga City	Regional Office IX	Yes	Competitive Bidding	12/1/2020	3/10/2021	3/29/2021	3/30/21-4/5/21	GoP	102,000,000.00	-	102,000,000.00	Construction of By-Pass and Diversion Roads
320101106231000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control at Tumaga River Basin, Zamboanga City	Regional Office IX	Yes	Competitive Bidding	12/1/2020	3/10/2021	3/29/2021	3/30/21-4/5/21	GoP	114,308,000.00	-	114,308,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
300207100395000	Construction / Improvement of Various Infrastructure in Support of National Security - Construction of Curuan Police Station - 2 Building, Curuan, Zamboanga City, Zamboanga del Sur	Regional Office IX	Yes	Competitive Bidding	10/1/2020	3/10/2021	3/29/2021	3/30/21-4/5/21	GoP	10,820,000.00	-	10,820,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
300207100398000	Construction/ Improvement of Various Infrastructure in support of National Security, Construction of Regional Crime Laboratory Office Building, Camp Col Romeo A Abandan, Mercedes, Zamboanga City, Zamboanga del Sur	Regional Office IX	Yes	Competitive Bidding	12/1/2020	3/10/2021	3/29/2021	3/30/21-4/5/21	GoP	39,000,000.00	-	39,000,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
300207100401000	Construction / Improvement of Various Infrastructure in support of National Security - Construction of Vitali Police Station - 1 Building, Vitali, Zamboanga City, Zamboanga del Sur	Regional Office IX	Yes	Competitive Bidding	10/1/2020	3/10/2021	3/29/2021	3/30/21-4/5/21	GoP	10,720,000.00	-	10,720,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
310202100719000	Road Widening - Secondary Roads, Basilan Circumferential Rd - K0001 + (-1004) - K0001 + 796	Regional Office IX	Yes	Competitive Bidding	12/1/2020	3/10/2021	3/29/2021	3/30/21-4/5/21	GoP	120,000,000.00	-	120,000,000.00	Road Widening - Secondary Roads
310202100720000	Road Widening - Secondary Roads, Basilan Circumferential Rd - K0005 + 000 - K0008 + 000	Regional Office IX	Yes	Competitive Bidding	12/1/2020	3/10/2021	3/29/2021	3/30/21-4/5/21	GoP	130,000,000.00	-	130,000,000.00	Road Widening - Secondary Roads
32010116246000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment, Kumalarang River, Isabela City	Regional Office IX	Yes	Competitive Bidding	12/1/2020	3/10/2021	3/29/2021	3/30/21-4/5/21	GoP	150,000,000.00	-	150,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
310201100681000	Road Widening - Primary Roads - Dipolog - Sindangan - Liloy Road, Zamboanga del Norte Zamboanga del Norte, Sect. 1: K 1903 + 736.00 - K 1905 + 284.62, Sect. 2: K 1905 + 347.00 - K 1906 + 700.00, Net Length: 2,901.62 Ln.m.	Regional Office IX	Yes	Competitive Bidding	11/11/2020	12/17/2020	2/16/2021	2/17/21-2/21/21	GoP	102,000,000.00	-	102,000,000.00	Road Widening - Primary Roads



**DPWH Regional Office IX Final Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services (Non-CSE) FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204101141000	Construction of By-Pass and Diversion Roads, Airport Turno - Sinaman Bypass Road, Zamboanga del Norte	Regional Office IX	Yes	Competitive Bidding	11/11/2020	3/10/2021	3/29/2021	3/30/21-4/5/21	GoP	102,000,000.00	-	102,000,000.00	Construction of By-Pass and Diversion Roads
310305101246000	Widening of Permanent Bridges, Piao Br. (B00454MN) along Dipolog-Sindangan-Liloy Rd	Regional Office IX	Yes	Competitive Bidding	12/1/2020	3/10/2021	3/29/2021	3/30/21-4/5/21	GoP	150,000,000.00	-	150,000,000.00	Widening of Permanent Bridges
310305101248000	Widening of Permanent Bridges, Sindangan Br. (B00455MN) along Dipolog-Sindangan-Liloy Rd	Regional Office IX	Yes	Competitive Bidding	12/1/2020	3/10/2021	3/29/2021	3/30/21-4/5/21	GoP	150,000,000.00	-	150,000,000.00	Widening of Permanent Bridges
300211100198000	Special Road Fund - Motor Vehicle User's Charge (MVUC) Asphalt Overlay of Road, Sindangan, Zamboanga del Norte Sindangan, Zamboanga del Norte, Km. 1899 + 000.00 - Km. 1909 + 100.00, Km. 1912 + 000.00 - Km 1912 + 114.00, Km 1917 + 947.00 - Km 1918 + 982.00, Net Length: 11,280.00 Ln.m.	Regional Office IX	Yes	Competitive Bidding	11/11/2020	3/10/2021	3/29/2021	3/30/21-4/5/21	GoP	20,000,000.00	-	20,000,000.00	Asphalt Overlay of Road
310205100731000	Construction of Missing Links/ New Roads - Sindangan Bayog - Lakewood Road, Package 1, Zamboanga del Norte	Regional Office IX	No	Competitive Bidding	2/3/2021	3/10/2021	3/29/2021	3/30/21-4/5/21	GoP	104,000,000.00	-	104,000,000.00	Construction of Missing Links/ New Roads
310205100733000	Construction of Missing Links/ New Roads - Sindangan Bayog - Lakewood Road, Package 2, Zamboanga del Norte	Regional Office IX	No	Competitive Bidding	2/3/2021	3/10/2021	3/29/2021	3/30/21-4/5/21	GoP	86,715,000.00	-	86,715,000.00	Construction of Missing Links/ New Roads
310201100684000	Road Widening - Primary Roads - Liloy - Ipil Road Zamboanga del Norte, K 1981 + 373.00 to K 1984 + 800.00 (Exception: K 1984 + 460.00 - K 1984 + 497.65), Net Length: 3,389.35 Ln.m.	Regional Office IX	Yes	Competitive Bidding	11/11/2020	2/3/2021	2/16/2021	2/17/21-2/21/21	GoP	110,000,000.00	-	110,000,000.00	Road Widening - Primary Roads
310201100691000	Road Widening - Primary Roads - Sindangan - Liloy Road Zamboanga del Norte, K 1939 + 125.00 to K 1942 + 750.00 (Exception: K 1941 + 640.00 - K 1942 + 000.00), Net Length: 3,265.00 Ln.m.	Regional Office IX	Yes	Competitive Bidding	11/11/2020	2/3/2021	2/16/2021	2/17/21-2/21/21	GoP	110,000,000.00	-	110,000,000.00	Road Widening - Primary Roads
320101106238000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure at Baybay River, along Sindangan-Liloy Road, K1964+000, Brgy. Baybay, Liloy, Zamboanga del Norte	Regional Office IX	Yes	Competitive Bidding	11/11/2020	1/14/2021	3/15/2021	3/20/21-3/25/21	GoP	52,875,000.00	-	52,875,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101106243000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Labason Flood Control at Antonino, Labason, Zamboanga Del Norte ( Upstream) Package 1	Regional Office IX	Yes	Competitive Bidding	11/11/2020	1/14/2021	3/15/2021	3/20/21-3/25/21	GoP	105,000,000.00	-	105,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101106244000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Labason Flood Control at Antonino, Labason, Zamboanga Del Norte ( Upstream) Package 2	Regional Office IX	Yes	Competitive Bidding	11/11/2020	1/14/2021	3/15/2021	3/20/21-3/25/21	GoP	105,000,000.00	-	105,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
32010116250000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction/Extension of Flood Control Structure along Siocon River (Upstream), Siocon, Zamboanga del Norte	Regional Office IX	Yes	Competitive Bidding	11/11/2020	1/14/2021	2/16/2021	2/17/21-2/21/21	GoP	130,000,000.00	-	130,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
310108100566000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Rizal-Dakak-Dapitan Coastal Loop Rd - K1852 + 100 - K1852 + 540	Regional Office IX	Yes	Competitive Bidding	12/1/2020	2/18/2021	3/15/2021	3/20/21-3/25/21	GoP	108,952,000.00	-	108,952,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
310201100680000	Road Widening - Primary Roads Dipolog - Punta Dansullan - Sergio Osmeña - Zamboanga del Norte/Sur Boundary Road Zamboanga del Norte, K 1882 + 220.00 - K 1885 + 560.00, Net Length: 3,360.00 Ln.m.	Regional Office IX	Yes	Competitive Bidding	12/1/2020	12/22/2020	2/16/2021	2/17/21-2/21/21	GoP	110,000,000.00	-	110,000,000.00	Road Widening - Primary Roads
310305101244000	Widening of Permanent Bridges - Dionum Parallel Bridge along Piñan-Mutia Road Zamboanga del Norte, Beg of Proj.: 1818+200.00 ; Abut.A: 1818+347.48 ; Abut.B: 1818+468.68 ; End of Proj.: 1818+680.00, Bridge: 121.20 Ln.m., Road: 358.80 Ln.m., Slope Protection: 175.00 Ln.m.	Regional Office IX	Yes	Competitive Bidding	10/1/2020	11/19/2020	2/16/2021	2/17/2021-2/21/2021	GoP	150,000,000.00	-	150,000,000.00	Widening of Permanent Bridges
310305101247000	Widening of Permanent Bridges - Polo Parallel Bridge along Jct. Polo - Dapitan Park National Road (Phase III) Dapitan City, Zamboanga del Norte	Regional Office IX	Yes	Competitive Bidding	10/1/2020	11/19/2020	2/16/2021	2/17/2021-2/21/2021	GoP	150,000,000.00	-	150,000,000.00	Widening of Permanent Bridges

**DPWH Regional Office IX Final Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services (Non-CSE) FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101106233000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Dionun Bridge (Piñan - Mutia Road) Dipolog River, Zamboanga del Norte Zamboanga del Norte, Sect. 1: 0 + 175.00 - 0 + 270.00, Sect. 2: 0 + 030.26 - 0 + 110.80, Sect. 3: 0 + 065.00 - 0 + 360.00, Sect. 4: 0 + 180.00 - 0 + 200.00, Net Length: 490.54 Ln.m.	Regional Office IX	Yes	Competitive Bidding	11/11/2020	1/21/2021	2/16/2021	2/17/21-2/21/21	GoP	123,000,000.00	-	123,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101106248000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction/Extension of Flood Control Structure (Revetment) along Dipolog River, Tutua-Polo Section along Dipolog-Oroquieta Road, Dipitan City, Zamboanga Del Norte Package I Zamboanga del Norte, Upstream: 3 + 400.00 to 3 + 808.00, Net Length: 408.00 Ln.m.	Regional Office IX	Yes	Competitive Bidding	11/11/2020	12/22/2020	2/16/2021	2/17/21-2/21/21	GoP	115,000,000.00	-	115,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
3200101106249000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Extension of Flood Control Structure along Dipitan River, Opao Bridge Abut B, Upstream, Dipitan City, Zamboanga del Norte Dipitan City, Zamboanga del Norte, 0+ 005.19 to 0 + 502.19, Net Length: 497.00 Ln.m.	Regional Office IX	Yes	Competitive Bidding	11/11/2020	12/17/2020	2/16/2021	2/17/21-2/21/21	GoP	119,434,000.00	-	119,434,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
300204100717000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Barangay San Juan-Dampalan-San Isidro Road Connecting National Road and Marapong in support of Rubber, Coconut and Abaca Industries, Sergio Osmeña, Zamboanga del Norte, Package II	Regional Office IX	Yes	Competitive Bidding	12/1/2020	3/10/2021	3/29/2021	3/30/21-4/5/21	GoP	102,000,000.00	-	102,000,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones
300204100718000	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones - Barangay San Juan - New Tangub Road Connecting National Road in Support of Coconut and Rubber Industries, Sergio Osmeña, Zamboanga Del Norte Zamboanga del Norte, KM. 1 + 264.92 to KM 1 + 900.00, KM 2 + 160 to KM 2 + 640.00, KM 2 + 860.00 to KM 5 + 340.00, Net Length: 3,595.08 Ln.m.	Regional Office IX	Yes	Competitive Bidding	12/1/2020	2/3/2021	3/15/2021	3/20/21-3/25/21	GoP	102,230,000.00	-	102,230,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones
300211100198000	Repair/Maintenance of National Roads and Bridges, Painting/Repainting of Centerline and Edge Line along: Dipolog - Oroquieta Rd. (1795+(-437) - 1829+543) - Intermittent Section, Dipolog - Punta - Dansulan Sergio Osmeña Road (1857+(-1123) - 1893+775) - Intermittent Section, Rizal - Dakak - Dipitan Coastal Loop Road (1798+(-893) - 1868+881) - Intermittent Section, Dipolog - Polanco - Pinan Jct. Oroq Road (1810+(-471) - 1828+800) - Intermittent Sections, Pinan - Mutia Road (1817+000 - 1830+000) - Intermittent Sections, Jct. Polo - Dipitan Park Road (1825+(-305) - 1829+000) - Intermittent Sections, Dipolog - Polanco - Macleodes Road (1828+(-220) - 1848+952) - Intermittent Sections, Jct. Polo - Pulaan Port Road (1827+(-320) - 1828+438) - Intermittent Section	Regional Office IX	Yes	Competitive Bidding	11/11/2020	12/7/2020	3/15/2021	3/20/21-3/25/21	GoP	46,000,000.00	-	46,000,000.00	Repair/ Maintenance national Roads and Bridges, Paintings/ Repairing of Centerline and Edge Line
310204101142000	Construction of By-Pass and Diversion Roads, Balucot-Lower Usugan-Tungawan By-Pass Road, Zamboanga del Sur	Regional Office IX	Yes	Competitive Bidding	12/1/2020	3/15/2021	4/3/2021	4/5/21-4/10/21	GoP	102,000,000.00	-	102,000,000.00	Construction of By-Pass and Diversion Roads
310204101146000	Construction of By-Pass and Diversion Roads - Labangan - Pagadian City - Dumalinao By-Pass Road, Zamboanga del Sur Zamboanga del Sur, Sta. 1671+581.50 - Sta. 1672+128.43, Sta. 1672+220.00 - Sta. 1672+520.00, Net Length: 846.93 Ln.m.	Regional Office IX	Yes	Competitive Bidding	10/1/2020	12/17/2020	2/16/2021	2/17/2021-2/21/2021	GoP	25,000,000.00	-	25,000,000.00	Construction of By-Pass and Diversion Roads



**DPWH Regional Office IX Final Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services (Non-CSE) FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204101150000	Construction of By-Pass and Diversion Roads - Sominot-Dumingag Road, Zamboanga del Sur Chainage 9220 - Chainage 9520, Net Length: 700.00 Ln.m.	Regional Office IX	Yes	Competitive Bidding	11/11/2020	12/7/2020	2/16/2021	2/17/21-2/21/21	GoP	25,000,000.00	-	25,000,000.00	Construction of By-Pass and Diversion Roads
310204101151000	Construction of By-Pass and Diversion Roads Sominot Mahayag Road, Zamboanga del Sur, Sta. 7 + 940.00 to Sta. 08 + 950.00, Net Length: 1,010.00 Ln.m./2.020 Lane Km	Regional Office IX	Yes	Competitive Bidding	10/1/2020	11/19/2020	3/15/2021	3/20/21-3/25/21	GoP	102,000,000.00	-	102,000,000.00	Construction of By-Pass and Diversion Roads
310205100606000	Construction of Missing Links/ New Roads - Labangan-Midsalip Road, Zamboanga Del Sur Zamboanga del Sur, K 13 + 860.00 to K 16 + 580.00, Net Length: 2,720.00 Ln.m.	Regional Office IX	Yes	Competitive Bidding	11/11/2020	12/7/2020	2/16/2021	2/17/21-2/21/21	GoP	102,000,000.00	-	102,000,000.00	Construction of Missing Links/ New Roads
32010111622260000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Dipolo Flood Control, Upper Timonan Bridge, Dumingag, Zamboanga Del Sur	Regional Office IX	Yes	Competitive Bidding	10/1/2020	1/14/2021	2/16/2021	2/17/2021-2/21/2021	GoP	120,000,000.00	-	120,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101106230000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, along Salug Daku (Milligan), Molave, Zamboanga del Sur Zamboanga del Sur, Upstream: 0+085.30 - 0+343.30, Net Length: 258.00 Ln.m.	Regional Office IX	Yes	Competitive Bidding	10/1/2020	11/19/2020	2/16/2021	2/17/2021-2/21/2021	GoP	48,565,000.00	-	48,565,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
3001032030558000	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Buildings And Other Structures - Multipurpose / Facilities, Construction of the Multi-Purpose Facility (Gymnasium), Dao, Pagadian City, Zamboanga del Sur	Regional Office IX	Yes	Competitive Bidding	11/11/2020	12/22/2020	3/15/2021	3/20/21-3/25/21	GoP	190,000,000.00	-	190,000,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Buildings And Other Structures - Multipurpose / Facilities
300111200357000	National Roads and Bridges - National Roads - Jct. Blanca - Molave - Josefina Road, K1673+000 - K1677+100	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/10/21	GoP	100,000,000.00	-	100,000,000.00	National Roads and Bridges - National Roads
300116203724000	National Roads and Bridges - National Roads - Labangan - Midsalip Road, Sta. 0+000 - Sta. 4+200, (Package 2), Zamboanga del Sur	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/10/21	GoP	100,000,000.00	-	100,000,000.00	National Roads and Bridges - National Roads
310201100686000	Road Widening - Primary Roads - Pagadian City - Zamboanga City Road Zamboanga del Sur, K 1703 + 000.00 to K 1705 + 200.00, Net Length: 2,200.00 Ln.m	Regional Office IX	Yes	Competitive Bidding	11/11/2020	1/14/2021	2/16/2021	2/17/21-2/21/21	GoP	102,000,000.00	-	102,000,000.00	Road Widening - Primary Roads
310201100687000	Road Widening - Primary Roads - Pagadian City - Zamboanga City Road Zamboanga del Sur, K 1705 + 200.00 to K 1708 + 660.00 (Exception: k 1705 + 880.00 - k 1706 + 120.00), Net Length: 3,220.00 Ln.m	Regional Office IX	Yes	Competitive Bidding	11/11/2020	1/14/2021	3/15/2021	3/20/21-3/25/21	GoP	102,000,000.00	-	102,000,000.00	Road Widening - Primary Roads
310205100607000	Construction of Missing Links/New Roads Zamboanga del Sur Coastal Road (Dumalinao - San Pablo Section) Zamboanga del Sur, 0+000.00 - 1+300.00; 1+380.00 - 1+710.00, Net Length: 1,630.00 Ln.m.	Regional Office IX	Yes	Competitive Bidding	12/1/2020	1/14/2021	3/15/2021	3/20/21-3/25/21	GoP	102,000,000.00	-	102,000,000.00	Construction of Missing Links/ New Roads
310205100608000	Construction of Missing Links/ New Roads - Zamboanga del Sur Coastal Road (Vincenzo Sagun - Margosatubig Section), Zamboanga del Sur Zamboanga del Sur, Sta. 08+860.00 - Sta. 08+960.00, Sta. 09+180.00 - Sta. 10+430.00, Net Length: 1,350.00 Ln.m.	Regional Office IX	Yes	Competitive Bidding	12/1/2020	1/14/2021	3/15/2021	3/20/21-3/25/21	GoP	102,000,000.00	-	102,000,000.00	Construction of Missing Links/ New Roads
310212100171000	Paving of Unpaved Roads - Tertiary Roads Zamboanga del Sur Coastal Road - (S01167MN) Chainage 16134 - Chainage 16791, (S01167MN) Chainage 18571 - Chainage 20180, (S01168MN) Chainage 10160 - Chainage 11160 Zamboanga del Sur, Chainage 10160-11160, Chainage 16134 - 16791, Chainage 18571 - 20180, Net Length: 3,266.00 Ln.m.	Regional Office IX	Yes	Competitive Bidding	12/1/2020	1/14/2021	2/16/2021	2/17/21-2/21/21	GoP	102,000,000.00	-	102,000,000.00	Paving of Unpaved Roads - Tertiary Roads
310306100188000	Construction of New Bridges, Liba Br. along Sindangan-Bayog-Lakewood Rd	Regional Office IX	Yes	Competitive Bidding	12/1/2020	3/15/2021	4/3/2021	4/5/21-4/10/21	GoP	140,000,000.00	-	140,000,000.00	Construction of New Bridges

**DPWH Regional Office IX Final Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services (Non-CSE) FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101106239000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Brgy. Poblacion Lakewood, Zamboanga del Sur, 0+100.00 - 0+685.00, Net Length: 585.00 Ln.m.	Regional Office IX	Yes	Competitive Bidding	12/1/2020	3/15/2021	4/3/2021	4/5/21-4/10/21	GoP	105,000,000.00	-	105,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
310205100732000	Construction of Missing Links/ New Roads - Sindangan-Bayog - Lakewood Road, Package 1, Zamboanga del Sur	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/10/21	GoP	84,200,000.00	-	84,200,000.00	Construction of Missing Links/ New Roads
310205100734000	Construction of Missing Links/ New Roads - Sindangan-Bayog - Lakewood Road, Package 2, Zamboanga del Sur	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/10/21	GoP	84,200,000.00	-	84,200,000.00	Construction of Missing Links/ New Roads
310205100735000	Construction of Missing Links/ New Roads - Sindangan-Bayog - Lakewood Road, Package 3, Zamboanga del Sur	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/10/21	GoP	84,200,000.00	-	84,200,000.00	Construction of Missing Links/ New Roads
310204101147000	Construction of By-Pass and Diversion Roads - NRJ Brgy. Balugo to Brgy. San Jose Imelda, Zamboanga Sibugay Zamboanga Sibugay, K 0 + 080.65 - K 0 + 798.96, K 0 + 957.79 - K 1 + 209.08, Net Length: 1,050.25 Ln.m.	Regional Office IX	Yes	Competitive Bidding	12/1/2020	2/3/2021	3/15/2021	3/20/21-3/25/21	GoP	35,000,000.00	-	35,000,000.00	Construction of By-Pass and Diversion Roads
320101106227000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control along Imelda - Bayog - Kumalarang - Lapuyan - Margosatubig Road, part of Sibuguey River, Barangay Paradise, Diplahan, Zamboanga Sibugay	Regional Office IX	Yes	Competitive Bidding	11/11/2020	1/14/2021	3/15/2021	3/20/21-3/25/21	GoP	135,000,000.00	-	135,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
310201100683000	Road Widening - Primary Roads - Lanao - Pagadian - Zamboanga City Road Zamboanga Sibugay, K 1777 + 980.00 TO K 1778 + 580.00, K 1778 + 660.00 TO K 1782 + 580.00, Net Length: 4,520.00 Ln.m.	Regional Office IX	Yes	Competitive Bidding	10/1/2020	12/29/2020	3/15/2021	3/20/21-3/25/21	GoP	102,000,000.00	-	102,000,000.00	Road Widening - Primary Roads
310204101145000	Construction of By-Pass and Diversion Roads - Ipil Circumferential Road, Zamboanga Sibugay, Phase 2, Zamboanga Sibugay, 18+120.00 - 21+320.00 (Widening), 20+820.00 - 21+320.00 (4 Lanes), Net Length: 3,200.00 Ln.m.	Regional Office IX	Yes	Competitive Bidding	10/1/2020	2/18/2021	3/15/2021	3/20/21-3/25/21	GoP	102,000,000.00	-	102,000,000.00	Construction of By-Pass and Diversion Roads
320101106228000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Kabasalan River (Phase II), FL Pena, Kabasalan, Zamboanga Sibugay Kabasalan, Zamboanga Sibugay, 0 + 000 to 0 + 710.00, Net Length: 710.00 Ln.m.	Regional Office IX	Yes	Competitive Bidding	10/1/2020	11/26/2020	2/16/2021	2/17/21-2/21/21	GoP	120,000,000.00	-	120,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101106229000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Kabasalan River (Phase III), FL Pena, Kabasalan, Zamboanga Sibugay Kabasalan, Zamboanga Sibugay, Sect. 2: 0 + 000 to 0 + 488.16, Sect. 3: 0 + 000.00 to 0 + 161.84, Net Length: 650.00 Ln.m.	Regional Office IX	Yes	Competitive Bidding	10/1/2020	11/26/2020	2/16/2021	2/17/21-2/21/21	GoP	110,000,000.00	-	110,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101106235000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Kabasalan River (Phase III), Canacan, Kabasalan, Zamboanga Sibugay Kabasalan, Zamboanga Sibugay, 0 + 058.50 to 0 + 398.50, Net Length: 340.00 Ln.m.	Regional Office IX	Yes	Competitive Bidding	10/1/2020	11/26/2020	2/16/2021	2/17/21-2/21/21	GoP	49,946,000.00	-	49,946,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101106247000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Upper Tungawan Flood Control along Tungawan River (Phase III), Tungawan, Zamboanga Sibugay Tungawan, Zamboanga Sibugay, Upstream: 0 + 000 to 0 + 641.00, Net Length: 641.00 Ln.m.	Regional Office IX	Yes	Competitive Bidding	10/1/2020	12/3/2021	3/15/2021	3/20/21-3/25/21	GoP	110,000,000.00	-	110,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems



**DPWH Regional Office IX Final Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services (Non-CSE) FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310105100504000	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Jct Timbangan-Romandier Rd - K0019 + 000 - K0020 + 000	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/1021	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
310105100505000	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Jolo Port-Bud Daho-Romadier Rd - K0002 + 750 - K0005 + 500	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/1021	GoP	85,000,000.00	-	85,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
310105100506000	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Jolo-Indanan-Parang-Silangkan Rd - K0012 + 000 - K0014 + 000	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/1021	GoP	60,000,000.00	-	60,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
310105100507000	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Jolo-Taglibi-Tiptipon Rd - K0002 + 000 - K0003 + 150	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/1021	GoP	35,000,000.00	-	35,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
310105100508000	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Jolo-Taglibi-Tiptipon Rd - K0008 + 000 - K0011 + 000	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/1021	GoP	24,900,000.00	-	24,900,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
310105100509000	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Jolo-Taglibi-Tiptipon Rd - K0017 + 000 - K0018 + 000	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/1021	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
320101107046000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Improvement of Seawall in Barangay Bangas (Phase II), Hadji Panglima Tahil, Sulu	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/1021	GoP	24,000,000.00	-	24,000,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
300207100399000	Construction/ Improvement of Various Infrastructure in support of National Security - Construction of Sulu Police Provincial Office Building, Jolo, Sulu	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/1021	GoP	14,500,000.00	-	14,500,000.00	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors
300205100023000	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Rehabilitation of Jolo Mainland Water District, Brgy. Asturias, Jolo, Sulu	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/1021	GoP	180,000,000.00	-	180,000,000.00	Buildings And Other Structures - Multipurpose / Facilities
300111200355000	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - National Roads and Bridges - National Roads - Widening of Jolo-Taglibi-Tiptipon National Road, Panamao, Sulu	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/1021	GoP	100,000,000.00	-	100,000,000.00	Buildings And Other Structures - Multipurpose / Facilities
300116203730000	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction of Jolo Buansa Road, Barangay Buansa, Indanan, Sulu	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/1021	GoP	140,000,000.00	-	140,000,000.00	Buildings And Other Structures - Multipurpose / Facilities
300116203731000	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction of Timbangan to Pantao Road, Barangay Timbangan, Indanan, Sulu	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/1021	GoP	65,000,000.00	-	65,000,000.00	Buildings And Other Structures - Multipurpose / Facilities
300117207671000	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Rehabilitation of Concrete Road at Barangay Lapa, Maimbung, Sulu	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/1021	GoP	70,000,000.00	-	70,000,000.00	Buildings And Other Structures - Multipurpose / Facilities
300117207672000	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Rehabilitation of Concrete Road at Barangay Matatal, Maimbung, Sulu	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/1021	GoP	60,000,000.00	-	60,000,000.00	Local Roads and Bridges - Local Roads
310105100510000	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Romandier-Camp Andres-Tanduh Bato Rd - K0031 + 200 - K0036 + 200	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/1021	GoP	125,000,000.00	-	125,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
310202100725000	Network Development - Road Widening - Secondary Roads - Camp Andres-Lahing-Lahing Rd - Sta. 6+490 - Sta. 8+170	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/1021	GoP	84,000,000.00	-	84,000,000.00	Road Widening - Secondary Roads



**DPWH Regional Office IX Final Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services (Non-CSE) FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202100726000	Network Development - Road Widening - Secondary Roads - Camp Andres-Sucuban Rd - Sta. 6+490 - Sta. 7+990	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/1021	GoP	75,000,000.00	-	75,000,000.00	Road Widening - Secondary Roads
310202100727000	Network Development - Road Widening - Secondary Roads - Karungdong-Kulay-Kulay Rd - Sta. 6+490 - Sta. 7+500	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/1021	GoP	59,400,000.00	-	59,400,000.00	Road Widening - Secondary Roads
310202100728000	Network Development - Road Widening - Secondary Roads - Pang-Karungdong Rd - Sta. 6+490 - Sta. 7+500	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/1021	GoP	59,400,000.00	-	59,400,000.00	Road Widening - Secondary Roads
300116203723000	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction/Concreting of Kan-Bah-Kan Bulak Road, Luuk, Sulu	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/1021	GoP	80,000,000.00	-	80,000,000.00	Buildings And Other Structures - Multipurpose / Facilities
300116204458000	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction/Concreting of Kan-Imbas Road Camp Andres, Luuk, Sulu	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/1021	GoP	20,000,000.00	-	20,000,000.00	Buildings And Other Structures - Multipurpose / Facilities
300116203722000	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction/Reblocking of Romandier Camp Andres-Tandu Bato National Road, Km 26+000 - Km 56+198 (with exception), 2nd District	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/1021	GoP	100,000,000.00	-	100,000,000.00	Buildings And Other Structures - Multipurpose / Facilities
300112200190000	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - National Roads and Bridges - National Roads - Reblocking of Camp Andres Lahing-Lahing Road, Luuk, Sulu KM 4+000=7+000	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/1021	GoP	70,000,000.00	-	70,000,000.00	Buildings And Other Structures - Multipurpose / Facilities
300117210042000	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction of Suligpang-Garid Road, Luuk, Sulu	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/1021	GoP	25,000,000.00	-	25,000,000.00	Buildings And Other Structures - Multipurpose / Facilities
300117210043000	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction of Tandu-Bato- Kan Allayan Road, Luuk, Sulu	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/1021	GoP	25,000,000.00	-	25,000,000.00	Road Reblocking
300117209998000	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction/Concreting of Bangungui Road, Bangungui, Sulu	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/1021	GoP	15,000,000.00	-	15,000,000.00	Road Construction
310103100611000	Asset Preservation - Preventive Maintenance - Tertiary Roads - Laum Sicubong-Licud Sicubong Rd - Sta. 0 + 000 - Sta. 4 + 000	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/1021	GoP	63,525,000.00	-	63,525,000.00	Preventive Maintenance - Tertiary Roads
310103100612000	Asset Preservation - Preventive Maintenance - Tertiary Roads - Ungus Matala-Tandubas Rd - Sta. 0 + 000 - Sta. 4 + 500	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/1021	GoP	63,525,000.00	-	63,525,000.00	Preventive Maintenance - Tertiary Roads
310109100565000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Tawi-Tawi Mainland Circumferential Road - Sta. 0 + 000 - Sta. 0 + 600	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/1021	GoP	150,000,000.00	-	150,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
310109100566000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Umus Mataha-Lupa-Pula Rd - Sta. 0 + 000 - Sta. 0 + 600	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/1021	GoP	150,000,000.00	-	150,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
300207100533000	Construction/ Improvement of Various Infrastructure in support of National Security - Naval Station Juan Magluyan (NSJM), Batu-Batu, Tawi-Tawi	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/1021	GoP	37,000,000.00	-	37,000,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
300104224524000	Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Auditorium) in Barangay Karungdung, Bongao, Tawi-Tawi	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/1021	GoP	45,000,000.00	-	45,000,000.00	Construction/ Improvement of Various Infrastructure in support of National Security



**DPWH Regional Office IX Final Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services (Non-CSE) FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104224525000	Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Covered Court) in Barangay Karungdung, Bongao, Tawi-Tawi	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/10/21	GoP	25,000,000.00	-	25,000,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
300107201299000	Flood Control and Drainage - Flood Control Structures / Facilities - Construction of Flood Control Structure, Barangay Jakarta, Languyan, Tawi-Tawi	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/10/21	GoP	30,000,000.00	-	30,000,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
300107201301000	Flood Control and Drainage - Flood Control Structures / Facilities - Construction of Flood Control Structure, Barangay Malassa, Bongao, Tawi-Tawi	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/10/21	GoP	20,000,000.00	-	20,000,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
300117209999000	Local Roads and Bridges - Local Roads - Construction/Improvement of Tabawan Circumferential Road, South Ubian, Tawi-Tawi	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/10/21	GoP	25,000,000.00	-	25,000,000.00	Buildings And Other Structures - Multipurpose / Facilities
300121201263000	Water Management Facilities - Water Supply - Construction of Water Supply System-Level II, Brgy. Pahut, Bongao, Tawi-Tawi	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/10/21	GoP	15,000,000.00	-	15,000,000.00	Buildings And Other Structures - Multipurpose / Facilities
300104224537000	Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Facility (Sports Complex) in Bongao, Tawi-Tawi	Regional Office IX	No	Competitive Bidding	2/3/2021	3/15/2021	4/3/2021	4/5/21-4/10/21	GoP	20,000,000.00	-	20,000,000.00	Buildings And Other Structures - Multipurpose / Facilities
21GJ00001	PROCUREMENT OF ONE (1) YEAR CONTRACT FOR MEALS AND SNACKS FOR 2021 SEMINARS, TRAININGS, MEETINGS AND ETC. (DPWH REGIONAL OFFICE - IX), VETERANS AVENUE EXTENSION, TETUAN, ZAMBOANGA CITY	Regional Office	Yes	Competitive Bidding	12/1/2020	12/21/2020	1/11/2021	1/25/2021	GoP	2,450,000.00	-	2,450,000.00	items to be procured in the market
21GJ00002	PROCUREMENT OF DIESEL FUEL TO BE USED IN VARIOUS VEHICLES AND HEAVY EQUIPMENT OF DPWH REGIONAL OFFICE - IX (FOR 1ST & 2ND QUARTER CY 2021)	Regional Office	Yes	Competitive Bidding	12/1/2020	12/21/2020	1/11/2021	1/25/2021	GoP	3,640,000.00	-	3,640,000.00	items to be procured in the market
21GJ00003	PROCUREMENT OF SPARE PARTS INCLUDING FUEL ADDITIVES AND LUBRICANTS FOR REPAIR AND MAINTENANCE OF VARIOUS VEHICLE OF DPWH REGIONAL OFFICE - IX (CY 2021)	Regional Office	Yes	Competitive Bidding	12/1/2020	12/21/2020	1/11/2021	1/25/2021	GoP	4,812,500.00	-	4,812,500.00	items to be procured in the market
21GJ00004	PROCUREMENT OF DPWH SECURITY SERVICES OF TWENTY ONE (24) SECURITY PERSONNEL FOR DEPLOYMENT AT DPWH, REGIONAL OFFICE IX (15 SECURITY GUARDS), ISABELA CITY DEO (3 SECURITY GUARDS), ZAMBOANGA DEL SUR 1ST DEO (3 SECURITY GUARDS) AND ZAMBOANGA DEL NORTE 1ST DEO (3 SECURITY GUARDS)	Regional Office	No	Competitive Bidding	5/17/2021	6/7/2021	6/28/2021	7/8/2021	GoP	6,804,000.00	-	6,804,000.00	items to be procured in the market
21GJ00005	PROCUREMENT OF DIESEL FUEL TO BE USED IN VARIOUS VEHICLES AND HEAVY EQUIPMENT OF DPWH REGIONAL OFFICE - IX (FOR 3RD AND 4TH QUARTER CY 2021)	Regional Office	No	Competitive Bidding	7/1/2021	7/20/2021	8/7/2021	8/18/2021	GoP	3,120,000.00	-	3,120,000.00	items to be procured in the market
21GJ00006	PROCUREMENT OF PLOTTER (COLOUR WIDE FORMAT PRINT/COPY/SCAN) INCLUDING CONSUMABLES FOR USE IN THE OFFICE OF PLANNING & DESIGN DIVISION, DPWH REGIONAL OFFICE IX, VETERANS AVENUE EXTENSION, TETUAN, ZAMBOANGA CITY	Regional Office	No	Competitive Bidding	3/8/2021	3/29/2021	4/16/2021	4/26/2021	GoP	3,682,900.00	-	3,682,900.00	items to be procured in the market
21GJ00007	PROCUREMENT OF HEAVY EQUIPMENT FOR USE IN THE OPERATION OF DREDGING SITES IN REGION IX, DPWH REGIONAL OFFICE IX, VETERANS AVENUE EXTENSION, TETUAN, ZAMBOANGA CITY	Regional Office	No	Competitive Bidding	3/8/2021	3/29/2021	4/16/2021	4/26/2021	GoP	70,000,000.00	-	70,000,000.00	items to be procured in the market
	COMMON ELECTRICAL SUPPLIES	Regional Office	No	NP-53.5 Agency-to-Agency	-	-	-	-	GoP	181,931.80	-	181,931.80	items available in PS-DBM
	COMMON OFFICE SUPPLIES	Regional Office	No	NP-53.5 Agency-to-Agency	-	-	-	-	GoP	3,642,743.01	-	3,642,743.01	items available in PS-DBM
	COMMON OFFICE DEVICES	Regional Office	No	NP-53.5 Agency-to-Agency	-	-	-	-	GoP	101,395.41	-	101,395.41	items available in PS-DBM



**DPWH Regional Office IX Final Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services (Non-CSE) FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	COMMON JANITORIAL SUPPLIES	Regional Office	No	NP-53.5 Agency-to-Agency	-	-	-	-	GoP	721,428.40	-	721,428.40	items available in PS-DBM
	COMMON OFFICE EQUIPMENT	Regional Office	No	NP-53.5 Agency-to-Agency	-	-	-	-	GoP	522,916.00	-	522,916.00	items available in PS-DBM
	COMMON COMPUTER SUPPLIES	Regional Office	No	NP-53.5 Agency-to-Agency	-	-	-	-	GoP	3,012,382.35	-	3,012,382.35	items available in PS-DBM
	COMMON COMPUTER CONSUMABLES	Regional Office	No	NP-53.5 Agency-to-Agency	-	-	-	-	GoP	733,971.38	-	733,971.38	items available in PS-DBM
	INVENTORY OFFICE EQUIPMENT & ACCESSORIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2021	2/19/2021	2/25/2021	-	GoP	510,542.00	-	510,542.00	items to be procured in the market
	INVENTORY OFFICE SUPPLIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2021	2/19/2021	2/25/2021	-	GoP	3,817,675.39	-	3,817,675.39	items to be procured in the market
	INVENTORY COMPUTER SUPPLIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2021	2/19/2021	2/25/2021	-	GoP	585,000.00	-	585,000.00	items to be procured in the market
	INVENTORY COMPUTER EQUIPMENT & ACCESSORIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2021	2/19/2021	2/25/2021	-	GoP	2,530,499.20	-	2,530,499.20	items to be procured in the market
	INVENTORY JANITORIAL SUPPLIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2021	2/19/2021	2/25/2021	-	GoP	683,612.08	-	683,612.08	items to be procured in the market
	I.T.	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2021	2/19/2021	2/25/2021	-	GoP	6,686,192.00	-	6,686,192.00	items to be procured in the market
	AUDIO AND VISUAL PRESENTATION & COMPOSING	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2021	2/19/2021	2/25/2021	-	GoP	322,690.00	-	322,690.00	items to be procured in the market
	PHOTOGRAPHIC OR FILMING OR VIDEO EQUIPMENT	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2021	2/19/2021	2/25/2021	-	GoP	524,000.00	-	524,000.00	items to be procured in the market
	PAPER MATERIALS & PRODUCTS	Regional Office	No	NP-53.9 - Small Value Procurement	-	-	-	-	-	-	-	-	items to be procured in the market
	LIGHTING AND FIXTURES ACCESSORIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2021	2/19/2021	2/25/2021	-	GoP	127,363.42	-	127,363.42	items to be procured in the market
	ELECTRICAL EQUIPMENT AND COMPONENTS AND SUPPLIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2021	2/19/2021	2/25/2021	-	GoP	150,901.39	-	150,901.39	items to be procured in the market
	COPIER MACHINE, SUPPLIES & ACCESSORIES	Regional Office	No	Direct Contracting	-	-	2/25/2021	-	GoP	8,752,186.60	-	8,752,186.60	items sold by exclusive distributor
	AIRCONDITIONING & AIRCONDITIONING SYSTEMS	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2021	2/19/2021	2/25/2021	-	GoP	160,000.00	-	160,000.00	items to be procured in the market
	APPLIANCES	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2021	2/19/2021	2/25/2021	-	GoP	406,900.00	-	406,900.00	items to be procured in the market
	FURNITURES & FIXTURES	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2021	2/19/2021	2/25/2021	-	GoP	114,737.45	-	114,737.45	items to be procured in the market
	KITCHEN UTENSILS & SUPPLIES	Regional Office	No	NP-53.9 - Small Value Procurement	-	-	-	-	-	-	-	-	items to be procured in the market
	SURVEY INSTRUMENTS, SUPPLIES & ACCESSORIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2021	2/19/2021	2/25/2021	-	GoP	680,700.00	-	680,700.00	items to be procured in the market
	CONSTRUCTION MATERIALS & SUPPLIES	Regional Office	No	NP-53.9 - Small Value Procurement	-	-	-	-	-	-	-	-	items to be procured in the market
	TRAFFIC ENGINEERING EQUIPMENTS & SUPPLIES	Regional Office	No	Competitive Bidding	2/12/2021	2/19/2021	2/25/2021	-	GoP	639,000.00	-	639,000.00	items to be procured in the market
	TELECOMMUNICATION SUPPLIES	Regional Office	No	NP-53.9 - Small Value Procurement	-	-	-	-	-	-	-	-	items to be procured in the market
	SUBSCRIPTION OF NEWSPAPER, BOOKS, MAPS & OTHER PUBLICATIONS	Regional Office	No	NP-53.9 - Small Value Procurement	-	-	-	-	-	-	-	-	items to be procured in the market
	T-SHIRT PRINTING/SUPPLIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2021	2/19/2021	2/25/2021	-	GoP	426,600.00	-	426,600.00	items to be procured in the market



**DPWH Regional Office IX Final Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services (Non-CSE) FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	MEDICAL SUPPLIES	Regional Office	No	NP-53.9 - Small Value Procurement	-	-	-	-	-	-	-	-	items to be procured in the market
	LABORATORY APPARATUSES, EQUIPMENTS & SUPPLIES	Regional Office	No	Competitive Bidding	2/12/2021	2/19/2021	2/25/2021	-	-	7,381,706.88	-	7,381,706.88	items to be procured in the market
	TARPAULIN PRINTING	Regional Office	No	NP-53.9 - Small Value Procurement	-	-	-	-	-	-	-	-	items to be procured in the market
	SEMINAR ACCESSORIES & SUPPLIES	Regional Office	No	NP-53.9 - Small Value Procurement	-	-	-	-	-	-	-	-	items to be procured in the market
	COURIER SERVICES	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2021	2/19/2021	2/25/2021	-	GoP	598,125.00	-	598,125.00	items to be procured in the market
	DRUG TESTING	Regional Office	No	NP-53.9 - Small Value Procurement	-	-	-	-	-	-	-	-	items to be procured in the market
	UNFORESEEN EXPENDITURES	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2021	2/12/2021	2/25/2021	-	GoP	6,926,229.99	-	6,926,229.99	items to be procured in the market
None													

Prepared by:

  
**JASMEN J. PABLO**  
 Engineer II  
 Acting Head, Procurement Unit

Submitted by:

  
**ATILA S. BAÑRE**  
 Chief, Construction Division  
 BAC Chairman

Approved By:

  
**CAYAMON B. D. DIA, CESO III**  
 Regional Director