

Department of Public Works and Highways
Zamboanga Sibugay 1st District Engineering Office

FY 2021 ANNUAL PROCUREMENT PLAN (FINAL)

| Contract ID No. | Procurement Program/Project | PMO/End-User | Is this an early Procurement Activity (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program/Activity/Project) |
|-----------------|---|----------------------|--|----------------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| CIVIL WORKS | | | | | | | | | | | | | |
| 21JI0001 | Rehabilitation/Reconstruction of Road Slips, Slope Collapse, and Landslide - Primary Roads along Lanao-Pagadian-Zamboanga City Rd - K1726+900 - K1726+950, K1750+600 - K1750+700, K1750+750 - K1750+780, K1751+980 - K1752+020 | Construction Section | Yes | Competitive Public Bidding | 12/22/2020 | 07/07/2021 | 07/16/2021 | 07/19/2021 | CY 2021 GOP | 18,000,000.00 | | 18,000,000.00 | Slope Protection |
| 21JI0002 | Road Widening - Primary Roads along Lanao-Pagadian-Zamboanga City Rd - K1753+430 - K1754+452, K1754+489.24 - K1755+000 | Construction Section | No | Competitive Public Bidding | 01/14/2021 | 07/16/2021 | 07/20/2021 | 07/22/2021 | CY 2021 GOP | 40,739,000.00 | | 40,739,000.00 | Concreting of Road |
| 21JI0003 | Construction of By-Pass Roads - NRJ Guilawa-Palalian-Brgy. Poblacion Malangas By-Pass Road, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 03/29/2021 | 04/23/2021 | 04/27/2021 | 04/28/2021 | CY 2021 GOP | 15,000,000.00 | | 15,000,000.00 | Concreting of Road |
| 21JI0004 | Construction of By-Pass Roads - NRJ Kulasi-an - Balungisan Road, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 03/29/2021 | 04/23/2021 | 04/27/2021 | 04/28/2021 | 04/20/2021 | 15,000,000.00 | | 15,000,000.00 | Concreting of Road |
| 21JI0005 | Construction of By-Pass Roads - NRJ La Dicha - Danluran Diversion Road, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 03/29/2021 | 04/23/2021 | 04/27/2021 | 04/28/2021 | CY 2021 GOP | 15,000,000.00 | | 15,000,000.00 | Concreting of Road |
| 21JI0006 | Retrofitting/Strengthening of Permanent Bridges - Lambuyugan Br. (B00473MN) along Jct. Imelda-Alicia Rd | Construction Section | Yes | Competitive Public Bidding | 12/22/2020 | 03/03/2021 | 03/12/2021 | 03/17/2021 | CY 2021 GOP | 11,411,000.00 | | 11,411,000.00 | Concreting of Road |
| 21JI0007 | Retrofitting/Strengthening of Permanent Bridges - Minsulao Br. (B01581MN) along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd | Construction Section | Yes | Competitive Public Bidding | 12/22/2020 | 03/03/2021 | 03/12/2021 | 03/17/2021 | CY 2021 GOP | 11,453,000.00 | | 11,453,000.00 | Concreting of Road |
| 21JI0008 | Construction of Flood Control along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road, part of Sibuguey River, Barangay Pilar, Diplahan, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 12/22/2020 | 03/19/2021 | 03/24/2021 | 03/26/2021 | CY 2021 GOP | 43,141,000.00 | | 43,141,000.00 | Construction of Flood Control Structure |
| 21JI0009 | Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Buntong Highland Agri Tourism Park, Malangas Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 04/07/2021 | 06/22/2021 | 06/24/2021 | 06/28/2021 | CY 2021 GOP | 7,500,000.00 | | 7,500,000.00 | Concreting of Road |

| | | | | | | | | | | | | | |
|----------|---|----------------------|-----|----------------------------|------------|------------|------------|------------|-------------|--------------|--|--------------|--------------------|
| 21JI0010 | Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Buug Bat Cave, Buug, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 12/22/2020 | 03/19/2021 | 03/24/2021 | 03/26/2021 | CY 2021 GOP | 7,500,000.00 | | 7,500,000.00 | Concreting of Road |
| 21JI0011 | Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Guinoman Cave and Waterfalls, Diplahan, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 11/19/2020 | 03/19/2021 | 03/24/2021 | 03/26/2021 | CY 2021 GOP | 7,500,000.00 | | 7,500,000.00 | Concreting of Road |
| 21JI0012 | Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Kigay Sand Bar Beach, Malangas, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 04/07/2021 | 07/01/2021 | 07/07/2021 | 07/12/2021 | CY 2021 GOP | 7,500,000.00 | | 7,500,000.00 | Concreting of Road |
| 21JI0013 | Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Lampinigan Island, Mabuhay, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 01/14/2021 | 03/19/2021 | 03/24/2021 | 03/26/2021 | CY 2021 GOP | 7,500,000.00 | | 7,500,000.00 | Concreting of Road |
| 21JI0014 | Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Malangas Boulevard, Malangas, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 04/07/2021 | 07/01/2021 | 07/07/2021 | 07/12/2021 | CY 2021 GOP | 7,500,000.00 | | 7,500,000.00 | Concreting of Road |
| 21JI0015 | Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Mali Little Baguio Eco Tourism Park, Imelda, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 12/03/2020 | 03/19/2021 | 03/24/2021 | 03/26/2021 | CY 2021 GOP | 7,500,000.00 | | 7,500,000.00 | Concreting of Road |
| 21JI0016 | Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Muyo Cave and Falls, Buug, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 11/19/2020 | 03/19/2021 | 03/24/2021 | 03/26/2021 | CY 2021 GOP | 7,500,000.00 | | 7,500,000.00 | Concreting of Road |
| 21JI0017 | Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Oysukan Beach, Talusan, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 12/22/2020 | 03/19/2021 | 03/24/2021 | 03/26/2021 | CY 2021 GOP | 7,500,000.00 | | 7,500,000.00 | Concreting of Road |

| | | | | | | | | | | | | | |
|----------|--|----------------------|-----|----------------------------|------------|------------|------------|------------|-------------|--------------|--|--------------|--------------------|
| 21JI0018 | Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Sioton Island Beach Resort, Mabuhay, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 12/22/2020 | 03/19/2021 | 03/24/2021 | 03/26/2021 | CY 2021 GOP | 7,500,000.00 | | 7,500,000.00 | Concreting of Road |
| 21JI0019 | Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Talairan Falls, Buug, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 05/21/2021 | 06/21/2021 | 06/23/2021 | 06/30/2021 | CY 2021 GOP | 7,500,000.00 | | 7,500,000.00 | Concreting of Road |
| 21JI0020 | Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Dumpok-Baluyan Eco Tourism Park, Imelda, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 11/19/2020 | 03/19/2021 | 03/24/2021 | 03/26/2021 | CY 2021 GOP | 7,500,000.00 | | 7,500,000.00 | Concreting of Road |
| 21JI0021 | Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - NRJ Lanao-Pagadian-Zamboanga City Rd to Bawang Provincial Road leading to Silupa Beach, Brgy. Bawang, Buug, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 11/19/2020 | 03/19/2021 | 03/24/2021 | 03/26/2021 | CY 2021 GOP | 7,500,000.00 | | 7,500,000.00 | Concreting of Road |
| 21JI0022 | Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure, Program - TRIP) - NRJ to Dansulao Red Beach Resort, Malangas, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 11/23/2020 | 03/19/2021 | 03/24/2021 | 03/26/2021 | CY 2021 GOP | 7,500,000.00 | | 7,500,000.00 | Concreting of Road |
| 21JI0023 | Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging for Industry and Trade Infrastructure Program - ROLL-IT) - Jct. Imelda-Alicia, Lutiman-Guicam Road connecting Jct. Imelda and Brgy. Sawa, Support of Seaweeds and Coconut Industry, Mabuhay, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 01/14/2021 | 03/19/2021 | 03/24/2021 | 03/26/2021 | CY 2021 GOP | 7,500,000.00 | | 7,500,000.00 | Concreting of Road |

| | | | | | | | | | | | | | |
|----------|---|----------------------|-----|----------------------------|------------|------------|------------|------------|-------------|---------------|--|---------------|---|
| 21JI0024 | Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging for Industry and Trade Infrastructure Program - ROLL-IT) - Jct. Lanao-Pagadian-Zamboanga City Road-Buug connecting Pamintayan Road in support to the Production of Raw Seaweeds to Drying Facilities, Buug, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 11/23/2020 | 03/19/2021 | 03/24/2021 | 03/26/2021 | CY 2021 GOP | 10,000,000.00 | | 10,000,000.00 | Concreting of Road |
| 21JI0025 | Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging for Industry and Trade Infrastructure Program - ROLL-IT) - Laparay-Calais Road connecting Laparay and Calais Road in support of Coconut, Seaweeds and Fish Industries, Talusan, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 12/22/2020 | 03/31/2021 | 04/08/2021 | 04/14/2021 | CY 2021 GOP | 10,000,000.00 | | 10,000,000.00 | Concreting of Road- waiting for the approved modification |
| 21JI0026 | Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging for Industry and Trade Infrastructure Program - ROLL-IT) - Road at Brgy. Fatima in support to Coal Industry, Seaweeds and Coconut, leading to Provincial Road and National Highway in Payao, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 11/23/2020 | 03/19/2021 | 03/24/2021 | 03/26/2021 | CY 2021 GOP | 8,130,000.00 | | 8,130,000.00 | Concreting of Road |
| 21JI0027 | Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging for Industry and Trade Infrastructure Program - ROLL-IT) - Road at Brgy. Silal Payao, connecting Barangay Silal and Provincial Road and National Highway Road in support to Rubber and COal Industries, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 11/23/2020 | 03/19/2021 | 03/24/2021 | 03/26/2021 | CY 2021 GOP | 7,500,000.00 | | 7,500,000.00 | Concreting of Road |
| 21JI0028 | Construction of Level III Water Supply System, Diplahan, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 02/06/2021 | 03/29/2021 | 03/31/2021 | 04/05/2021 | CY 2021 GOP | 57,000,000.00 | | 57,000,000.00 | Construction of Water Supply System |
| 21JI0029 | Construction/Improvement of Evacuation Center, Talusan, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 03/29/2021 | 04/23/2021 | 04/27/2021 | 04/28/2021 | CY 2021 GOP | 5,000,000.00 | | 5,000,000.00 | Building Construction |
| 21JI0030 | Construction of Multi-Purpose Building (Integrated Bus Terminal), Buug, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 03/29/2021 | 04/23/2021 | 04/27/2021 | 04/28/2021 | CY 2021 GOP | 8,000,000.00 | | 8,000,000.00 | Building Construction |
| 21JI0031 | Construction/Improvement of Multi-Purpose Building (Integrated Bus Terminal), Imelda, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 03/29/2021 | 04/23/2021 | 04/27/2021 | 04/28/2021 | CY 2021 GOP | 23,000,000.00 | | 23,000,000.00 | Building Construction |

| | | | | | | | | | | | | | |
|----------|---|----------------------|-----|----------------------------|------------|------------|------------|------------|-------------|---------------|--|---------------|---|
| 21JI0032 | Construction/Improvement of Multi-Purpose Building (Integrated Bus Terminal), Mabuay, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 03/29/2021 | 04/23/2021 | 04/27/2021 | 04/28/2021 | CY 2021 GOP | 23,000,000.00 | | 23,000,000.00 | Building Construction |
| 21JI0033 | Concreting of Road, Barangay Labrador - Barangay Poblacion, Municipality of Buug, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 12/03/2020 | 12/22/2020 | - | - | CY 2021 GOP | 48,000,000.00 | | 48,000,000.00 | DELETED |
| 21JI0034 | Concreting of Road, Barangay Labrador - Barangay Talamimi, Municipality of Buug, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 03/29/2021 | 06/22/2021 | 06/24/2021 | 06/28/2021 | CY 2021 GOP | 48,000,000.00 | | 48,000,000.00 | Concreting of Road |
| 21JI0035 | Concreting of Road, Barangay Labrador - Poblacion, Buug, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 03/29/2021 | 04/23/2021 | 04/27/2021 | 04/28/2021 | CY 2021 GOP | 39,000,000.00 | | 39,000,000.00 | Concreting of Road |
| 21JI0036 | Concreting of Road, Barangay Labrador - Talamimi, Buug, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 03/29/2021 | 07/15/2021 | 07/20/2021 | 07/22/2021 | CY 2021 GOP | 42,000,000.00 | | 42,000,000.00 | Concreting of Road- waiting for the approved modification |
| 21JI0037 | Concreting of Road, Barangay Poblacion - Barangay Pamintayan, Municipality of Buug, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 03/29/2021 | 04/23/2021 | 04/27/2021 | 04/28/2021 | CY 2021 GOP | 48,000,000.00 | | 48,000,000.00 | Concreting of Road |
| 21JI0038 | Construction (Completion) of Imelda District Hospital (Phase II), Imelda, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 02/06/2021 | 04/07/2021 | 04/16/2021 | 04/30/2021 | CY 2021 GOP | 70,000,000.00 | | 70,000,000.00 | Building Construction |
| 21JI0039 | Construction of Multi-Purpose Building (Municipal Hall), Imelda, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 01/21/2021 | 02/19/2021 | 02/26/2021 | 03/03/2021 | CY 2021 GOP | 40,000,000.00 | | 40,000,000.00 | Building Construction |
| 21JI0040 | Construction of Multi-Purpose Building (Municipal Hall), Talusan, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 02/06/2021 | 03/19/2021 | 03/24/2021 | 03/26/2021 | CY 2021 GOP | 40,000,000.00 | | 40,000,000.00 | Building Construction |
| 21JI0041 | Construction of Multi-Purpose Building (Terminal/Commercial Building), Olutanga, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 02/06/2021 | 03/19/2021 | 03/24/2021 | 03/26/2021 | CY 2021 GOP | 40,000,000.00 | | 40,000,000.00 | Building Construction |
| 21JI0042 | Construction of Multi-Purpose Building (Wet Market/Food Hall), Buug, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 11/13/2020 | 01/26/2021 | 01/29/2021 | 02/03/2021 | CY 2021 GOP | 40,000,000.00 | | 40,000,000.00 | Building Construction |

| | | | | | | | | | | | | | |
|----------|---|----------------------|-----|----------------------------|------------|------------|------------|------------|-------------|--------------|--|--------------|---------------------------|
| 21JI0043 | Construction of Multi-Purpose Building, Barangay Bliss, Buug, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 11/13/2020 | 01/26/2021 | 01/29/2021 | 02/03/2021 | CY 2021 GOP | 2,500,000.00 | | 2,500,000.00 | Building Construction |
| 21JI0044 | Construction of Multi-Purpose Building, Barangay Bulaan, Buug, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 12/07/2020 | 01/26/2021 | 01/29/2021 | 02/03/2021 | CY 2021 GOP | 2,500,000.00 | | 2,500,000.00 | Building Construction |
| 21JI0045 | Construction of Multi-Purpose Building, Barangay Compostela, Buug, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 11/13/2020 | 01/26/2021 | 01/29/2021 | 02/03/2021 | CY 2021 GOP | 2,500,000.00 | | 2,500,000.00 | Building Construction |
| 21JI0046 | Construction of Multi-Purpose Building, Barangay Danlupan, Buug, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 11/13/2020 | 01/26/2021 | 01/29/2021 | 02/03/2021 | CY 2021 GOP | 2,500,000.00 | | 2,500,000.00 | Building Construction |
| 21JI0047 | Construction of Multi-Purpose Building, Barangay Esperanza, Olutanga, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 12/07/2020 | 12/28/2020 | - | - | CY 2021 GOP | 2,500,000.00 | | 2,500,000.00 | DELETED-no funds received |
| 21JI0048 | Construction of Multi-Purpose Building, Barangay Gulayon, Alicia, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | - | - | - | - | CY 2021 GOP | 2,500,000.00 | | 2,500,000.00 | DELETED-no funds received |
| 21JI0049 | Construction of Multi-Purpose Building, Barangay Kawayan, Alicia, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 12/07/2020 | 12/28/2020 | - | - | CY 2021 GOP | 2,500,000.00 | | 2,500,000.00 | DELETED-no funds received |
| 21JI0050 | Construction of Multi-Purpose Building, Barangay Kulasian, Payao, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 11/13/2020 | 01/26/2021 | 01/29/2021 | 02/03/2021 | CY 2021 GOP | 2,500,000.00 | | 2,500,000.00 | Building Construction |
| 21JI0051 | Construction of Multi-Purpose Building, Barangay Logpond, Malangas, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 11/13/2020 | 01/26/2021 | 01/29/2021 | 02/03/2021 | CY 2021 GOP | 2,500,000.00 | | 2,500,000.00 | Building Construction |
| 21JI0052 | Construction of Multi-Purpose Building, Barangay Lumanac, Imelda, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 11/13/2020 | 01/26/2021 | 01/29/2021 | 02/03/2021 | CY 2021 GOP | 2,500,000.00 | | 2,500,000.00 | Building Construction |
| 21JI0053 | Construction of Multi-Purpose Building, Barangay Naga-Naga, Alicia, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 11/13/2020 | 01/26/2021 | 01/29/2021 | 02/03/2021 | CY 2021 GOP | 2,500,000.00 | | 2,500,000.00 | Building Construction |

| | | | | | | | | | | | | | |
|----------|---|----------------------|-----|----------------------------|------------|------------|------------|------------|-------------|---------------|--|---------------|---|
| 21JI0054 | Construction of Multi-Purpose Building, Barangay Poblacion, Buug, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 11/13/2020 | 01/26/2021 | 01/29/2021 | 02/03/2021 | CY 2021 GOP | 2,500,000.00 | | 2,500,000.00 | Building Construction |
| 21JI0055 | Construction of Multi-Purpose Building, Barangay Sto. Nino, Alicia, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 12/07/2020 | - | - | - | CY 2021 GOP | 2,500,000.00 | | 2,500,000.00 | DELETED-no funds received |
| 21JI0056 | Construction of Multi-Purpose Building, Barangay Talairan, Buug, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 11/13/2020 | 01/26/2021 | 01/29/2021 | 02/03/2021 | CY 2021 GOP | 2,500,000.00 | | 2,500,000.00 | Building Construction |
| 21JI0057 | Rehabilitation of Multi-Purpose Building (Municipal Hall), Payao, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 02/06/2021 | 04/06/2021 | 04/16/2021 | 04/21/2021 | CY 2021 GOP | 30,000,000.00 | | 30,000,000.00 | Building Construction |
| 21JI0058 | Construction of Water Management Facility, Barangay Dumpoc, Imelda, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 01/21/2021 | 03/02/2021 | 03/12/2021 | 03/17/2021 | CY 2021 GOP | 3,000,000.00 | | 3,000,000.00 | Construction of Water Management Facility |
| 21JI0059 | Construction of Water Management Facility, Barangay Gandiangan, Imelda, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 01/21/2021 | 03/02/2021 | 03/12/2021 | 03/17/2021 | CY 2021 GOP | 3,000,000.00 | | 3,000,000.00 | Construction of Water Management Facility |
| 21JI0060 | Construction of Water Management Facility, Barangay Lower Baluran, Imelda, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 01/21/2021 | 03/02/2021 | 03/12/2021 | 03/17/2021 | CY 2021 GOP | 3,000,000.00 | | 3,000,000.00 | Construction of Water Management Facility |
| 21JI0061 | Construction of Water Management Facility, Barangay Poblacion, Diplahan, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 01/21/2021 | 03/02/2021 | 03/12/2021 | 03/17/2021 | CY 2021 GOP | 3,000,000.00 | | 3,000,000.00 | Construction of Water Management Facility |
| 21JI0062 | Construction of Water Management Facility, Barangay Upper Baluran, Imelda, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 01/21/2021 | 03/02/2021 | 03/12/2021 | 03/17/2021 | CY 2021 GOP | 3,000,000.00 | | 3,000,000.00 | Construction of Water Management Facility |
| 21JI0063 | Construction (Completion) of Multi-Purpose Building in Barangay Bliss, Buug, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 01/14/2021 | 02/16/2021 | 02/19/2021 | 02/22/2021 | CY 2021 GOP | 3,000,000.00 | | 3,000,000.00 | Building Construction |
| 21JI0064 | Construction (Extension) of Malangas Infirmary Hospital, Brgy. Candiis, Malangas, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 11/13/2020 | 01/26/2021 | 01/29/2021 | 02/03/2021 | CY 2021 GOP | 3,000,000.00 | | 3,000,000.00 | Building Construction |
| 21JI0065 | Construction of Multi-Purpose Building, Brgy. Poblacion, Diplahan, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 11/13/2020 | 01/26/2021 | 01/29/2021 | 02/03/2021 | CY 2021 GOP | 3,000,000.00 | | 3,000,000.00 | Building Construction |

| | | | | | | | | | | | | | |
|----------|--|----------------------|-----|----------------------------|------------|------------|------------|------------|-------------|---------------|--|---------------|---|
| 21JI0066 | Construction of Multi-Purpose Building, Brgy. Sioton, Mabuhay, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 12/07/2020 | 01/26/2021 | 01/29/2021 | 02/03/2021 | CY 2021 GOP | 3,000,000.00 | | 3,000,000.00 | Building Construction |
| 21JI0067 | Construction of Multi-Purpose Building, Brgy. Solar, Olutanga, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 01/14/2021 | 02/19/2021 | 02/26/2021 | 03/03/2021 | CY 2021 GOP | 3,000,000.00 | | 3,000,000.00 | Building Construction |
| 21JI0068 | Construction of Multi-Purpose Building, Sanitary Landfill, Brgy. San Jose, Imelda, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 02/06/2021 | 04/06/2021 | 04/16/2021 | 04/20/2021 | CY 2021 GOP | 3,000,000.00 | | 3,000,000.00 | Building Construction |
| 21JI0069 | Construction of Multi-Purpose Building, Talusan Municipal Site, Talusan, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 12/07/2020 | 01/26/2021 | 01/29/2021 | 02/03/2021 | CY 2021 GOP | 3,000,000.00 | | 3,000,000.00 | Building Construction |
| 21JI0070 | Construction of Multi-Purpose Building, Terminal Area, Brgy. Poblacion, Payao, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 02/06/2021 | 04/06/2021 | 04/16/2021 | 04/21/2021 | CY 2021 GOP | 3,000,000.00 | | 3,000,000.00 | Building Construction |
| 21JI0071 | Construction of Multi-Purpose Facility (Covered Court), Barangay Sioton, Mabuhay, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 12/07/2020 | 01/26/2021 | 01/29/2021 | 02/03/2021 | CY 2021 GOP | 3,000,000.00 | | 3,000,000.00 | Building Construction |
| 21JI0072 | Construction of Rural Health Center Extension, Brgy. Poblacion, Buug, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 11/13/2020 | 01/26/2021 | 01/29/2021 | 02/03/2021 | CY 2021 GOP | 3,000,000.00 | | 3,000,000.00 | Building Construction |
| 21JI0073 | Construction/Improvement of Evacuation Center in Talusan, Zamboanga Sibugay | Construction Section | Yes | Competitive Public Bidding | 12/07/2020 | 09/03/2021 | 09/09/2021 | 09/15/2021 | CY 2021 GOP | 5,000,000.00 | | 5,000,000.00 | Building Construction |
| 21JI0074 | Construction/Improvement of Multi-Purpose Building (Integrated Bus Terminal) in Imelda, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 01/21/2021 | 09/03/2021 | 09/09/2021 | 09/15/2021 | CY 2021 GOP | 5,000,000.00 | | 5,000,000.00 | Building Construction |
| 21JI0075 | Construction/Improvement of Multi-Purpose Building (Integrated Bus Terminal) in Mabuhay, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 07/06/2021 | 09/03/2021 | 09/09/2021 | 09/15/2021 | CY 2021 GOP | 5,000,000.00 | | 5,000,000.00 | Building Construction |
| 21JI0076 | Construction/Improvement of Multi-Purpose Building (Public Market) in Buug, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 01/14/2021 | 02/16/2021 | 02/19/2021 | 02/22/2021 | CY 2021 GOP | 5,000,000.00 | | 5,000,000.00 | Building Construction |
| 21JI0077 | Construction/Improvement of Multi-Purpose Building (Public Market) (Phase II) In Buug, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 03/29/2021 | 09/03/2021 | 09/09/2021 | - | CY 2021 GOP | 25,000,000.00 | | 25,000,000.00 | Building Construction-FLR Project-awaiting for the clearance form LGU |

| | | | | | | | | | | | | | |
|----------|---|----------------------|----|----------------------------|------------|------------|------------|------------|----------------|---------------|--|---------------|--|
| 21JI0078 | Construction (Completion) of Multi-purpose Building, Brgy. Poblacion, Alicia, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 03/29/2021 | 09/03/2021 | 09/09/2021 | 09/15/2021 | CY 2021 GOP | 3,000,000.00 | | 3,000,000.00 | Building Construction |
| 21JI0079 | Construction of Bypass and Diversion Road along NRJ Guilawa-Palalian-Brgy. Poblacion Malangas Road, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 05/14/2021 | 06/02/2021 | - | - | CY 2021 GOP | 40,000,000.00 | | 40,000,000.00 | Road Construction-FLR Project-awaiting for the budget for FLR projects |
| 21JI0080 | Construction of Bypass and Diversion Road along NRJ Kulasi-an-Balungisan Road, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 05/14/2021 | 06/02/2021 | - | - | CY 2021 GOP | 40,000,000.00 | | 40,000,000.00 | Road Construction-FLR Project-awaiting for the budget for FLR projects |
| 21JI0081 | Construction of Bypass and Diversion Road along NRJ La Dicha-Danlugan Diversion Road, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 05/14/2021 | 06/02/2021 | - | - | CY 2021 GOP | 40,000,000.00 | | 40,000,000.00 | Road Construction-FLR Project-awaiting for the budget for FLR projects |
| 21JI0082 | Concreting of Local Road from Brgy. Labrador-Poblacion Phase 2, Buug, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 03/29/2021 | 04/19/2021 | - | - | CY 2021 GOP | 10,000,000.00 | | 10,000,000.00 | Road Construction-FLR Project-awaiting for the budget for FLR projects |
| 21JI0083 | Concreting of Local Road from Brgy. Labrador-Talamimi Phase 2, Buug, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 03/29/2021 | 04/19/2021 | - | - | CY 2021 GOP | 10,000,000.00 | | 10,000,000.00 | Road Construction-FLR Project-awaiting for the budget for FLR projects |
| 21JI0084 | Concreting of Road, Barangay Poblacion - Barangay Pamintayan Compostela Road, Municipality of Buug, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 03/29/2021 | 10/26/2021 | 10/27/2021 | 10/28/2021 | CY 2021 GOP | 48,000,000.00 | | 48,000,000.00 | Road Construction |
| 21JI0085 | Construction of Multi-Purpose Building, Barangay Mabuhay, Buug, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 02/24/2021 | 12/29/2021 | 12/29/2021 | 01/05/2022 | CY 2021 GOP | 2,500,000.00 | | 2,500,000.00 | Building Construction |
| 21JI0086 | Construction of Multi-Purpose Building, Barangay Manlin, Buug, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 04/07/2021 | 12/29/2021 | 12/29/2021 | 01/05/2022 | CY 2021 GOP | 2,500,000.00 | | 2,500,000.00 | Building Construction |
| 21JI0087 | Construction of Multi-Purpose Building, Barangay Kapatagan, Alicia, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 02/24/2021 | 12/29/2021 | 12/29/2021 | 01/05/2022 | CY 2021 GOP | 2,500,000.00 | | 2,500,000.00 | Building Construction |
| 21JI0088 | Construction of Multi-Purpose Building, Barangay Talaptap, Alicia, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 02/24/2021 | 12/29/2021 | 12/29/2021 | 01/05/2022 | CY 2021 GOP | 2,500,000.00 | | 2,500,000.00 | Building Construction |


| | | | | | | | | | | | | | |
|----------|--|----------------------|----|----------------------------|------------|------------|------------|------------|----------------|---------------|--------------|---------------|---|
| 21JI0089 | Repair/Maintenance of Conference Hall at DPWH 1st DEO, Diplahan, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 01/21/2021 | 02/10/2021 | 02/19/2021 | 02/26/2021 | CY 2021 GOP | 3,941,430.06 | 3,941,430.06 | - | Building Construction |
| 21JI0090 | Construction of Payongan FMR, Brgy. Payongan, Alicia, Zambopanga Sibugay | Construction Section | No | Competitive Public Bidding | 02/24/2021 | 03/29/2021 | 03/31/2021 | 04/07/2021 | CY 2021 GOP | 10,000,000.00 | | 10,000,000.00 | Road Construction |
| 21JI0091 | Improvement of Road, Brgy. Gaulan-Barangay Villacastor Road, Municipality of Diplahan and Buug, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 03/29/2021 | 04/19/2021 | - | - | CY 2021 GOP | 45,000,000.00 | | 45,000,000.00 | Concreting of Road-FLR Project-awaiting for the budget for FLR projects |
| 21JI0092 | Improvement of Road, Barangay Talamimi-Barangay Talairan Road, Buug, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 03/29/2021 | 04/19/2021 | - | - | CY 2021 GOP | 60,000,000.00 | | 60,000,000.00 | Concreting of Road-FLR Project-awaiting for the budget for FLR projects |
| 21JI0093 | Repair and Maintenance of Road Safety Facilities along Lanao-Pagadian-Zamboanga City Road, K1725+718.32 - K1726+103.00 | Maintenance Section | No | Competitive Public Bidding | 04/30/2021 | 05/19/2021 | - | - | CY 2021 GOP | 1,282,000.00 | 1,282,000.00 | - | CANCELLED |
| 21JI0094 | Repair/Maintenance of Flood Control Structure at Minsulao Bridge, Downstream Abutment B, K1763+665 (K000+000 to K000+037.50) | Maintenance Section | No | Competitive Public Bidding | 05/21/2021 | 06/21/2021 | 06/23/2021 | 06/25/2021 | CY 2021 GOP | 2,000,000.00 | 2,000,000.00 | | Repair/Maintenance of flood control structure |
| 21JI0095 | Repair/Maintenance of Flood Control Structure at Smapoli Bridge, Downstream Abutment A, K1770+967 (K0000+000 to K000+060.54) | Maintenance Section | No | Competitive Public Bidding | 05/21/2021 | 06/21/2021 | 06/23/2021 | 06/25/2021 | CY 2021 GOP | 2,500,000.00 | 2,500,000.00 | | Repair/Maintenance of flood control structure |
| 21JI0096 | Concreting of Brgy. Guinoman FMR, Brgy. Guinoman, Diplahan, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 05/14/2021 | 06/14/2021 | 06/16/2021 | 06/18/2021 | CY 2021 DA-FMR | 20,000,000.00 | | 20,000,000.00 | Concreting of Road |
| 21JI0097 | Concreting of Brgy. Dumpoc to Brgy. Baluran FMR, Brgy. Dumpoc, Imelda, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 05/14/2021 | 06/14/2021 | 06/16/2021 | 06/18/2021 | CY 2021 DA-FMR | 12,000,000.00 | | 12,000,000.00 | Concreting of Road |
| 21JI0098 | Concreting of Brgy. Lower Baluran to Brgy. Mt. View FMR, Brgy. Lower Baluran and Brgy. Mt. View, Imelda, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 05/07/2021 | 06/14/2021 | 06/16/2021 | 06/18/2021 | CY 2021 DA-FMR | 12,500,000.00 | | 12,500,000.00 | Concreting of Road |
| 21JI0099 | Concreting of Brgy. Upper Baluran FMR, Brgy. Upper Baluran, Imelda, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 05/07/2021 | 06/14/2021 | 06/16/2021 | 06/18/2021 | CY 2021 DA-FMR | 12,500,000.00 | | 12,500,000.00 | Concreting of Road |

| | | | | | | | | | | | | | |
|----------|---|----------------------|----|-----------------------------------|------------|------------|------------|------------|---------------------|---------------|--------------|---------------|--|
| 21JI0100 | Concreting of Brgy. Mali Little Baguio FMR, Brgy. Mali Little Baguio, Imelda, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 05/07/2021 | 06/14/2021 | 06/16/2021 | 06/18/2021 | CY 2021 DA-FMR | 12,500,000.00 | | 12,500,000.00 | Concreting of Road |
| 21JI0101 | Concreting of Brgy. San Jose FMR, Brgy. San Jose, Imelda, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 05/07/2021 | 06/14/2021 | 06/16/2021 | 06/18/2021 | CY 2021 DA-FMR | 12,000,000.00 | | 12,000,000.00 | Concreting of Road |
| 21JI0102 | Concreting of Brgy. Bolungisan FMR, Brgy. Bolungisan, Imelda, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 05/07/2021 | 06/14/2021 | 06/16/2021 | 06/18/2021 | CY 2021 DA-FMR | 12,000,000.00 | | 12,000,000.00 | Concreting of Road |
| 21JI0103 | Concreting of Brgy. Dumpoc FMR, Brgy. Dumpoc, Imelda, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 05/07/2021 | 06/14/2021 | 06/16/2021 | 06/18/2021 | CY 2021 DA-FMR | 12,000,000.00 | | 12,000,000.00 | Concreting of Road |
| 21JI0104 | Repair/Maintenance of DPWH Building - Chapel Building-Zamboanga Sibugay I District Engineering Office, IAD, Kauswagan, Diplahan, Zambo. Sibugay | Maintenance Section | No | NP-53.9 - Small Value Procurement | - | - | - | - | CY 2021 - DPWH MOOE | 1,270,655.00 | 1,270,655.00 | | Procurement by Admin |
| 21JI0105 | Repair/Maintenance of DPWH Building - Maintenance Building-Zamboanga Sibugay I District Engineering Office, IAD, Kauswagan, Diplahan, Zambo. Sibugay | Maintenance Section | No | NP-53.9 - Small Value Procurement | - | - | - | - | CY 2021 - DPWH MOOE | 1,500,000.00 | 1,500,000.00 | | Procurement by Admin |
| 21JI0106 | Repair/Maintenance of DSWD Building DSWD Office Building, Diplahan, Zamboanga Sibugay | Maintenance Section | No | NP-53.9 - Small Value Procurement | - | - | - | - | CY 2021 - DPWH MOOE | 1,000,000.00 | 1,000,000.00 | | Procurement by Admin |
| 21JI0107 | Repair/Maintenance of DPWH Building-Equipment Shop Building - Zamboanga Sibugay I District Engineering Office, IAD, Kauswagan, Diplahan, Zambo. Sibugay | Maintenance Section | No | NP-53.9 - Small Value Procurement | - | - | - | - | CY 2021 - DPWH MOOE | 1,300,000.00 | 1,300,000.00 | | Procurement by Admin |
| 21JI0108 | Construction/Completion (2STY SCI LAB) at Diplahan NHS, Diplahan, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 07/06/2021 | 09/14/2021 | 09/21/2021 | 09/24/2021 | CY 2021 DepEd-BEFF | 1,991,761.85 | | 1,991,761.85 | Construction/Completion of School Building |
| 21JI0109 | Construction/Completion (2STY SCI LAB) at Buug NHS, Buug, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 07/06/2021 | 09/14/2021 | 09/21/2021 | 09/24/2021 | CY 2021 DepEd-BEFF | 1,992,379.42 | | 1,992,379.42 | Construction/Completion of School Building |
| 21JI0110 | Construction/Completion (2STY ICT LAB) at Imelda NHS, Imelda, Zamboanga Sibugay | Construction Section | No | Competitive Public Bidding | 07/06/2021 | 09/14/2021 | 09/21/2021 | 09/24/2021 | CY 2021 DepEd-BEFF | 1,992,379.42 | | 1,992,379.42 | Construction/Completion of School Building |
| | Supply and Delivery of materials for use in the repair and maintenance of road safety facilities along Lanao-Pagadian-Zamboanga City Road, K1725-718.32- K1726+103. | Maintenance Section | No | Competitive Public Bidding | 06/09/2021 | 06/14/2021 | 06/16/2021 | 06/21/2021 | CY 2021 GOP | 1,063,200.20 | | 1,063,200.20 | Repair/Maintenance of Road Safety |

| GOODS | | | | | | | | | | | | |
|--|---------------------------|----|-----------------------------------|---|---|---|---|---|---------------|--|---------------|------------------------------------|
| COMMON OFFICE SUPPLIES | Zamboanga Sibugay 1st DEO | No | NP-53.5 Agency-to-Agency | - | - | - | - | - | 1,823,191.72 | | 1,823,191.72 | Items available in PS-DBM |
| COMMON OFFICE SUPPLIES | Zamboanga Sibugay 1st DEO | No | Competitive Bidding | - | - | - | - | - | 312,255.98 | | 312,255.98 | items to be procured in the market |
| COMMON COMPUTER SUPPLIES | Zamboanga Sibugay 1st DEO | No | NP-53.5 Agency-to-Agency | - | - | - | - | - | 468,862.78 | | 468,862.78 | Items available in PS-DBM |
| COMMON COMPUTER SUPPLIES | Zamboanga Sibugay 1st DEO | No | Competitive Bidding | - | - | - | - | - | 1,010,979.70 | | 1,010,979.70 | items to be procured in the market |
| COMMON OFFICE EQUIPMENT | Zamboanga Sibugay 1st DEO | No | NP-53.5 Agency-to-Agency | - | - | - | - | - | 368,200.59 | | 368,200.59 | Items available in PS-DBM |
| COMMON OFFICE EQUIPMENT | Zamboanga Sibugay 1st DEO | No | Competitive Bidding | - | - | - | - | - | 2,778,243.26 | | 2,778,243.26 | items to be procured in the market |
| COMMON OFFICE DEVICES | Zamboanga Sibugay 1st DEO | No | NP-53.5 Agency-to-Agency | - | - | - | - | - | 69,011.94 | | 69,011.94 | Items available in PS-DBM |
| COMMON OFFICE DEVICES | Zamboanga Sibugay 1st DEO | No | NP-53.9 - Small Value Procurement | - | - | - | - | - | 313,919.62 | | 313,919.62 | items to be procured in the market |
| COMMON ELECTRICAL SUPPLIES | Zamboanga Sibugay 1st DEO | No | Shopping | - | - | - | - | - | 1,233,134.90 | | 1,233,134.90 | items to be procured in the market |
| COMMON ELECTRICAL SUPPLIES | Zamboanga Sibugay 1st DEO | No | NP-53.5 Agency-to-Agency | - | - | - | - | - | 24,906.00 | | 24,906.00 | Items available in PS-DBM |
| COMMON JANITORIAL SUPPLIES | Zamboanga Sibugay 1st DEO | No | Shopping | - | - | - | - | - | 299,743.43 | | 299,743.43 | items to be procured in the market |
| COMMON JANITORIAL SUPPLIES | Zamboanga Sibugay 1st DEO | No | NP-53.5 Agency-to-Agency | - | - | - | - | - | 57,669.99 | | 57,669.99 | Items available in PS-DBM |
| OTHER ITEMS not Available @ PS | Zamboanga Sibugay 1st DEO | No | Competitive Bidding | - | - | - | - | - | 21,011,001.74 | | 21,011,001.74 | items to be procured in the market |
| PHOTOGRAPHIC OR FILMING OR VIDEO EQUIPMENT | Zamboanga Sibugay 1st DEO | No | NP-53.9 - Small Value Procurement | - | - | - | - | - | 1,105,000.00 | | 1,105,000.00 | items to be procured in the market |
| VEHICLE PARTS AND ACCESSORIES (EMERGENCY) | Zamboanga Sibugay 1st DEO | No | NP-53.2 | - | - | - | - | - | 1,000,000.00 | | 1,000,000.00 | items to be procured in the market |
| FURNITURE AND FIXTURES AND OTHERS | Zamboanga Sibugay 1st DEO | No | NP-53.9 - Small Value Procurement | - | - | - | - | - | 829,305.20 | | 829,305.20 | items to be procured in the market |
| TREE SEEDLINGS | Zamboanga Sibugay 1st DEO | No | Competitive Bidding | - | - | - | - | - | 283,800.00 | | 283,800.00 | items to be procured in the market |
| SERVICE VEHICLE | Zamboanga Sibugay 1st DEO | No | Competitive Bidding | - | - | - | - | - | 5,900,000.00 | | 5,900,000.00 | items to be procured in the market |
| SECURITY SERVICES | Zamboanga Sibugay 1st DEO | No | Competitive Bidding | - | - | - | - | - | 1,000,000.00 | | 1,000,000.00 | items to be procured in the market |
| VEHICLE PARTS AND ACCESSORIES | Zamboanga Sibugay 1st DEO | No | Competitive Bidding | - | - | - | - | - | 8,418,230.00 | | 8,418,230.00 | items to be procured in the market |
| VEHICLE PARTS AND MAINTENANCE | Zamboanga Sibugay 1st DEO | No | Competitive Bidding | - | - | - | - | - | 6,586,080.02 | | 6,586,080.02 | items to be procured in the market |
| FUEL/FUEL ADDITIVES & LUBRICANTS & ANTI-CORROSIVES | Zamboanga Sibugay 1st DEO | No | Competitive Bidding | - | - | - | - | - | 7,056,789.84 | | 7,056,789.84 | items to be procured in the market |

| | | | | | | | | | | | | | |
|----------------------------|---|-----------------------------|----|-----------------------------------|------------|------------|------------|------------|-------------|--------------|--|--------------|---|
| UNFORESEEN EXPENDITURES | | Zamboanga Sibugay 1st DEO | No | NP-53.9 - Small Value Procurement | - | - | - | - | - | 9,731,082.24 | | 9,731,082.24 | items to be procured in the market |
| CONSULTING SERVICES | | | | | | | | | | | | | |
| 21CSJI0001 | Geo-technical Exploration for the construction of Multi-Purpose Building at Municipalities of Buug, Mabuhay, Imelda, Talusan, Olutanga, Zamboanga Sibugay | Planning and Design Section | No | Competitive Public Bidding | 03/30/2021 | 04/26/2021 | 05/10/2021 | 05/23/2021 | CY 2021 GOP | 1,348,159.42 | | 1,348,159.42 | Sub-surface soil exploration and geotechnical investigation |
| 21CSJI0002 | Conduct of Consultancy Services for the Parcellary/Segregation Survey of lots Affected by the Road Right of Way of the By-Pass Road-NRJ La Dicha-Danluga Diversion Road, Malangas, Zamboanga Sibugay | Planning and Design Section | No | Competitive Public Bidding | 04/01/2021 | 04/28/2021 | 05/12/2021 | 05/22/2021 | CY 2021 GOP | 393,237.76 | | 393,237.76 | Parcellary Survey |
| 21CSJI0003 | Conduct of Consultancy Services for the Parcellary/Segregation Survey of lots Affected by the Road Right of Way of the By-Pass Roads-NRJ Kulasian-Balungisan Road, Payao, Zamboanga Sibugay | Planning and Design Section | No | Competitive Public Bidding | 04/01/2021 | 04/28/2021 | 05/12/2021 | 05/22/2021 | CY 2021 GOP | 612,731.34 | | 612,731.34 | Parcellary Survey |
| 21CSJI0004 | Conduct of Consultancy Services for the Parcellary/Segregation Survey of lots Affected by the Road Right of Way of the By-Pass Roads-NRJ Guilaawa-Palalian-Brgy.Poblacion Malangas By-Pass Road, Malangas, Zamboanga Sibugay | Planning and Design Section | No | Competitive Public Bidding | 04/01/2021 | 04/28/2021 | 05/12/2021 | 05/22/2021 | CY 2021 GOP | 638,546.19 | | 638,546.19 | Parcellary Survey |
| 21CSJI0005 | Sub-surface Soil Exploration and Geotechnical Investigation for Cluster I- Construction/Improvement of Various Infrastructure in Support of National Security (Tatag Imprastraktura para sa kapayapaan at seguridad program-TIKAS) and Multi-Purpose Buildings/Facilities to Support Social Services in the Municipalities of Alicia,Buug,Olutanga,Payao and Talusan, Zamboanga Sibugay | Planning and Design Section | No | Competitive Public Bidding | 09/24/2021 | 10/20/2021 | 11/03/2021 | 11/12/2021 | CY 2021 GOP | 1,011,009.30 | | 1,011,009.30 | Sub-surface soil exploration and geotechnical investigation |

Prepared by:


IRISH A. TORINO
 Engineer II
 Designated Head, BAC Secretariat

Noted by:


MELVAR B. BAROY
 Chief, Planning and Design Section
 BAC Chairperson

Approved:


REY F. JANDOLINA
 District Engineer