

(DPWH-Bataan 2nd DEO) Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226100968000	22CB0001: Construction (Completion) of Multi-Purpose Building, Barangay Pag-asa, Bagac, Bataan	Construction Section	YES	Competitive Bidding	15-Oct-21	04-Nov-21	16-Nov-21	19-Nov-21	GoP	2,969,999.60		2,969,999.60	Construction of Multi-Purpose Building
300220100552000	22CB0002: Construction of Multi-Purpose Building (Bataan School of Fisheries - Senior Highschool), Barangay Daan Bago, Orion, Bataan	Construction Section	YES	Competitive Bidding	15-Oct-21	04-Nov-21	16-Nov-21	19-Nov-21	GoP	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
300226100972000	22CB0003: Construction of Multi-Purpose Building, Barangay Daang Bago, Orion, Bataan	Construction Section	YES	Competitive Bidding	15-Oct-21	04-Nov-21	16-Nov-21	19-Nov-21	GoP	5,939,999.98		5,939,999.98	Construction of Multi-Purpose Building
300228100053000	22CB0004: Construction of Evacuation Center, Lote Barangay Pto. Rivas, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	15-Oct-21	04-Nov-21	16-Nov-21	19-Nov-21	GoP	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building
30022610098000	22CB0005: Construction of Multi-Purpose Building, Barangay Dangcol, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	15-Oct-21	04-Nov-21	16-Nov-21	19-Nov-21	GoP	9,899,999.83		9,899,999.83	Construction of Multi-Purpose Building
310305101582000	22CB0006: Widening of Permanent Bridges - Uyong Br. (BO0061LZ) along Gov JJ Linao Rd, Pilar, Bataan	Construction Section	YES	Competitive Bidding	15-Oct-21	04-Nov-21	16-Nov-21	19-Nov-21	GoP	9,799,829.07		9,799,829.07	Construction of Multi-Purpose Building
310202101089000	22CB0007: Road Widening - Secondary Road - Roman Expressway - KO136+300-KO136+958, Bataan 2nd District	Construction Section	YES	Competitive Bidding	15-Oct-21	04-Nov-21	16-Nov-21	19-Nov-21	GoP	48,999,999.51		48,999,999.51	Construction of Multi-Purpose Building
	22CB0008: Road Widening - Secondary Road - Roman Expressway - KO137+500-KO138+100, Bataan 2nd District	Construction Section	YES	Competitive Bidding	15-Oct-21	04-Nov-21	16-Nov-21	19-Nov-21	GoP	61,759,999.69		61,759,999.69	Construction of Multi-Purpose Building CENTRALLY MANAGED
310112100299000	22CB0009: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Ave. of the Phils - (SO1343LZ) Chainage 000 - Chainage 513, Bataan 2nd District	Construction Section	YES	Competitive Bidding	15-Oct-21	04-Nov-21	16-Nov-21	19-Nov-21	GoP	7,839,999.99		7,839,999.99	Construction of Multi-Purpose Building
300220100554000	22CB0010 : Construction of Multi-Purpose Building, Barangay Sabatan, Orion, Bataan	Construction Section	YES	Competitive Bidding	22-Oct-21	11-Nov-21	22-Nov-21	25-Nov-21	GoP	4,899,999.96		4,899,999.96	Construction of Multi-Purpose Building
300226100971000	22CB0011: Construction of Multi-Purpose Building, Barangay Cupang Proper, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	22-Oct-21	11-Nov-21	22-Nov-21	25-Nov-21	GoP	5,939,999.83		5,939,999.83	Construction of Multi-Purpose Building
300226100969000	22CB0012: Construction of 2-Storey Multi-Purpose Building, Barangay Saysain, Bagac, Bataan	Construction Section	YES	Competitive Bidding	22-Oct-21	11-Nov-21	22-Nov-21	25-Nov-21	GoP	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building

(DPWH-Bataan 2nd DEO) Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226100970000	22CB0013: Construction of Multi-Purpose Building (Lifelong Learning Center, TESDA Building), Barangay Tenejero, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	22-Oct-21	11-Nov-21	22-Nov-21	25-Nov-21	GoP	29,700,000.00		29,700,000.00	Construction of Multi-Purpose Building
310103100910000	22CB0014: Preventive Maintenance - Tertiary Roads - Jct Layac-Balanga-Mariveles Port Rd - K0122 + 1380 - K0122 + 1637, Bataan 2nd District	Construction Section	YES	Competitive Bidding	22-Oct-21	11-Nov-21	22-Nov-21	25-Nov-21	GoP	3,263,399.99		3,263,399.99	Construction of Road
310103100909000	22CB0015: Preventive Maintenance - Tertiary Roads - EPZA By-Pass (Baraso Country Rd) - K0159 + 000 - K0159 + 601, Bataan 2nd District	Construction Section	YES	Competitive Bidding	22-Oct-21	11-Nov-21	22-Nov-21	25-Nov-21	GoP	4,680,479.97		4,680,479.97	Construction of Road
310103100911000	22CB0016: Preventive Maintenance - Tertiary Roads - Jct Layac-Balanga-Mariveles Port Rd - K0132 + 460 - K0133 + 396, Bataan 2nd District	Construction Section	YES	Competitive Bidding	22-Oct-21	11-Nov-21	22-Nov-21	25-Nov-21	GoP	7,265,719.99		7,265,719.99	Construction of Road
310111100382000	22CB0017: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Gov JJ Linao Rd - K0146 + 604 - K0147 + 843, Bataan 2nd District	Construction Section	YES	Competitive Bidding	22-Oct-21	11-Nov-21	22-Nov-21	25-Nov-21	GoP	30,379,999.98		30,379,999.98	Construction/ Upgrading/ Rehabilitation of Drainage
	22CB0018: Construction of Flood Control Structures in Pantingan River Upstream, Pilar, Bataan	Construction Section	YES	Competitive Bidding	22-Oct-21	11-Nov-21	22-Nov-21	25-Nov-21	GoP	93,660,970.00		93,660,970.00	Construction of Flood Control Structure CENTRALLY MANAGED
300221100613000	22CB0019: Construction of Road, Barangay Bagong Silang, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	29-Oct-21	18-Nov-21	29-Nov-21	02-Dec-21	GoP	4,949,999.83		4,949,999.83	Construction of Road
310103100908000	22CB0020: Preventive Maintenance - Tertiary Roads - Ave of the Phils - K0163 + (-292) - K0163 + 630, Bataan 2nd District	Construction Section	YES	Competitive Bidding	29-Oct-21	18-Nov-21	29-Nov-21	02-Dec-21	GoP	23,417,099.98		23,417,099.98	Construction of Road
310108101104000	22CB0021: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Jct Layac-Balanga-Mariveles Port Rd - K0159 + 030 - K0159 + 170, Bataan 2nd District	Construction Section	YES	Competitive Bidding	29-Oct-21	18-Nov-21	29-Nov-21	02-Dec-21	GoP	24,695,999.87		24,695,999.87	Rehabilitation/ Reconstruction of Road
310111100383000	22CB0022: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Roman Expressway - K0120 + 000 - K0120 + 665, K0120 + 942 - K0121 + 150, Bataan 2nd District	Construction Section	YES	Competitive Bidding	29-Oct-21	18-Nov-21	29-Nov-21	02-Dec-21	GoP	29,399,999.81		29,399,999.81	Construction/ Upgrading/ Rehabilitation of Drainage

(DPWH-Bataan 2nd DEO) Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310112100300000	22CB0023: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Ave of the Phils - KO163+(-825)- KO163+230, Bataan 2nd District	Construction Section	YES	Competitive Bidding	05-Nov-21	25-Nov-21	06-Dec-21	09-Dec-21	GoP	29,399,999.97		29,399,999.97	Construction/ Upgrading/ Rehabilitation of Drainage
310111100381000	22CB0024: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Gov JJ Linao Rd - K0140 + 047 - K0141 + 095, Bataan 2nd District	Construction Section	YES	Competitive Bidding	29-Oct-21	18-Nov-21	29-Nov-21	02-Dec-21	GoP	30,379,999.99		30,379,999.99	Construction/ Upgrading/ Rehabilitation of Drainage
310111100384000	22CB0025: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Roman Expressway - K0124 + 203 - K0125 + 392, Bataan 2nd District	Construction Section	YES	Competitive Bidding	29-Oct-21	18-Nov-21	29-Nov-21	02-Dec-21	GoP	39,689,999.71		39,689,999.71	Construction/ Upgrading/ Rehabilitation of Drainage
	22CB0026: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads Gov JJ Linao Rd - K0126 + 000 - K0128 + 790, Bataan 2nd District	Construction Section	YES	Competitive Bidding	29-Oct-21	18-Nov-21	29-Nov-21	02-Dec-21	GoP	57,899,999.57		57,899,999.57	Construction/ Upgrading/ Rehabilitation of Drainage CENTRALLY MANAGED
	22CB0027: Widening of Permanent Bridges - Catmon Br. (B00062LZ) along Gov JJ Linao Rd, Bataan 2nd District	Construction Section	YES	Competitive Bidding	29-Oct-21	18-Nov-21	29-Nov-21	02-Dec-21	GoP	50,082,792.49		50,082,792.49	Widening of Bridge CENTRALLY MANAGED
300226100967000	22CB0028: Construction (Completion) of Multi-Purpose Building, Barangay Batangas II, Mariveles, Bataan	Construction Section	YES	Competitive Bidding	05-Nov-21	25-Nov-21	06-Dec-21	09-Dec-21	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
310102100913000	22CB0029: Preventive Maintenance - Secondary Roads - Gov JJ Linao Rd - K0129 + (-219) - K0129 + 387, Bataan 2nd District	Construction Section	YES	Competitive Bidding	05-Nov-21	25-Nov-21	06-Dec-21	09-Dec-21	GoP	7,694,959.61		7,694,959.61	Construction of Road
310106100738000	22CB0030: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - 7th Ave - Chainage 0 - Chainage 428, Bataan 2nd District	Construction Section	YES	Competitive Bidding	05-Nov-21	25-Nov-21	06-Dec-21	09-Dec-21	GoP	13,944,419.88		13,944,419.88	Rehabilitation/ Reconstruction/ Upgrading of Road
300204101206000	22CB0031: Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) -Bagac-Mariveles By-pass Road connecting Bagac-Mariveles Road to Freeport Area of Bataan in support to Mix-Used Industry- Electronics, Garments, Fashion Bags, FAB, Mariveles, Bataan	Construction Section	YES	Competitive Bidding	05-Nov-21	25-Nov-21	06-Dec-21	09-Dec-21	GoP	29,399,999.98		29,399,999.98	Construction/ Improvement of Access Roads

(DPWH-Bataan 2nd DEO) Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310103100913000	22CB0032: Preventive Maintenance - Tertiary Roads - Visayas Ave (R01124LZ) - K0164 + (-872) - K0164 + 427, Bataan 2nd District	Construction Section	YES	Competitive Bidding	05-Nov-21	25-Nov-21	06-Dec-21	09-Dec-21	GoP	32,979,939.78		32,979,939.78	Construction of Road
310202101088000	22CB0033: Road Widening - Secondary Roads - Gov JJ Linao Rd - K0132 + 420 - K0133 + 360, Bataan 2nd District	Construction Section	YES	Competitive Bidding	05-Nov-21	25-Nov-21	06-Dec-21	09-Dec-21	GoP	48,999,999.82		48,999,999.82	Road Widening
310112100301000	22CB0034: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads Jct Layac-Balanga-Mariveles Port Rd - K0122 + 1380 - K0122 + 1637, K0122 + 550 - K0122 + 723, K0122 + 732 - K0122 + 967, Bataan 2nd District	Construction Section	YES	Competitive Bidding	05-Nov-21	25-Nov-21	06-Dec-21	09-Dec-21	GoP	21,559,999.97		21,559,999.97	Construction/ Upgrading/ Rehabilitation of Drainage
30010520069000	22CB0035: Construction (Completion) of Two (2) Storey Building of DPWH Bataan 2nd DEO, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	19-Nov-21	09-Dec-21	20-Dec-21	23-Dec-21	GoP	2,669,999.96		2,669,999.96	Construction (Completion) of Building
310102100914000	22CB0036: Preventive Maintenance - Secondary Roads - Roman Expressway - K0150 + 731 - K0151 + 767, Bataan 2nd District	Construction Section	YES	Competitive Bidding	19-Nov-21	09-Dec-21	20-Dec-21	23-Dec-21	GoP	27,781,039.81		27,781,039.81	Construction of Road
310208100419000	22CB0037: Off-Carriageway Improvement - Secondary Roads - Roman Expressway - KO121+420-KO121+855, KO125+392-KO126+188, Bataan 2nd District	Construction Section	YES	Competitive Bidding	19-Nov-21	09-Dec-21	20-Dec-21	23-Dec-21	GoP	13,023,219.98		13,023,219.98	Construction of Shoulder
300215101250000	22CB0038: Construction of Road at Sitio Inengles, Barangay Alion, Mariveles, Bataan	Construction Section	YES	Competitive Bidding	19-Nov-21	09-Dec-21	20-Dec-21	23-Dec-21	GoP	19,599,999.60		19,599,999.60	Construction of Road
310209100351000	22CB0039: Off-Carriageway Improvement - Tertiary Roads - Bagac-Mariveles Rd - KO183+000-KO184+282, KO184+307-KO188+351, Bataan 2nd District	Construction Section	YES	Competitive Bidding	19-Nov-21	09-Dec-21	20-Dec-21	23-Dec-21	GoP	48,999,999.95		48,999,999.95	Construction of Shoulder
320101108004000	22CB0040: Construction of Flood Control Structure along Paysawan River, Bagac, Bataan	Construction Section	YES	Competitive Bidding	19-Nov-21	09-Dec-21	20-Dec-21	23-Dec-21	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
	22CB0041: Widening of Permanent Bridges - Pandam Br. (BO1602LZ) along Roman Expressway, Orion, Bataan	Construction Section	YES	Competitive Bidding	19-Nov-21	09-Dec-21	20-Dec-21	23-Dec-21	GoP	85,884,698.88		85,884,698.88	Widening of Bridge CENTRALLY MANAGED
300105200689000	22CB0042: Construction (Completion) of Bataan 2nd DEO New Office Building, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	08-Dec-21	28-Dec-21	10-Jan-22	13-Jan-22	GoP	4,949,999.90		4,949,999.90	Construction (Completion) of Building


(DPWH-Bataan 2nd DEO) Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310103100912000	22CB0043: Preventive Maintenance - Tertiary Roads - Jct Layac-Balanga-Mariveles Port Rd - 153+(-738)-KO153+(-698), KO153+(-661)-KO153+(-561), KO153+(-100)-KO153+265, KO153+287-KO153+603, Bataan 2nd District	Construction Section	YES	Competitive Bidding	08-Dec-21	28-Dec-21	10-Jan-22	13-Jan-22	GoP	18,742,499.65		18,742,499.65	Construction of Road
	22CB0044: Road Widening - Tertiary Roads -Jct Layac-Balanga-Mariveles Port Rd - K0122 + 1000 - K0122 + 1373, K0122 + 1380 - K0122 + 1637, Bataan 2nd District	Construction Section	YES	Competitive Bidding	08-Dec-21	28-Dec-21	10-Jan-22	13-Jan-22	GoP	57,899,999.78		57,899,999.78	Road Widening CENTRALLY MANAGED
310208100418000	22CB0045: Off-Carriageway Improvement - Secondary Roads -Jct Layac-Balanga-Mariveles Port Rd - KO137+(-170)-KO138+000, KO140+000-KO140+858, Bataan 2nd District	Construction Section	YES	Competitive Bidding	08-Dec-21	28-Dec-21	10-Jan-22	13-Jan-22	GoP	23,500,399.78		23,500,399.78	Construction of Shoulder
	22CB0046: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road Leading to Mt. Samat Shrine of Valor, Brgy. Diwa, Pilar, Bataan	Construction Section	YES	Competitive Bidding	08-Dec-21	28-Dec-21	10-Jan-22	13-Jan-22	GoP	55,969,999.95		55,969,999.95	Construction/ Improvement of Access Roads CENTRALLY MANAGED
320101108010000	22CB0047: Construction of Flood Control Structure, along Tenejero Creek, Tenejero-Camacho Section, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	08-Dec-21	28-Dec-21	10-Jan-22	13-Jan-22	GoP	24,500,000.00		24,500,000.00	Construction of Flood Control Structure
320101108005000	22CB0048: Construction of Flood Control Structure along San Vicente River, Orion, Bataan	Construction Section	YES	Competitive Bidding	08-Dec-21	28-Dec-21	10-Jan-22	13-Jan-22	GoP	29,400,000.00		29,400,000.00	Construction of Flood Control Structure
	22CB0049: Widening of Permanent Bridges - San Vicente Br. (BO1601LZ) along Roman Expressway, Orion, Bataan	Construction Section	YES	Competitive Bidding	08-Dec-21	28-Dec-21	10-Jan-22	13-Jan-22	GoP	50,083,236.50		50,083,236.50	Widening of Bridge CENTRALLY MANAGED
300105200691000	22CB0050: Construction of Multipurpose Building (Wellness Building), Mariveles Mental Wellness and General Hospital, Mariveles, Bataan	Construction Section	NO	Competitive Bidding	30-Dec-21	19-Jan-22	31-Jan-22	03-Feb-22	GoP	29,699,993.44		29,699,993.44	Construction of Multipurpose Building
300215101251000	22CB0051: Construction of Road, Brgy. Daan Pare, Orion, Bataan	Construction Section	NO	Competitive Bidding	30-Dec-21	19-Jan-22	31-Jan-22	03-Feb-22	GoP	48,999,999.97		48,999,999.97	Construction of Road
300219100649000	22CB0052: Construction of Flood Control Structure at Barangay Biaan, Mariveles, Bataan	Construction Section	NO	Competitive Bidding	30-Dec-21	19-Jan-22	31-Jan-22	03-Feb-22	GoP	9,799,999.45		9,799,999.45	Construction of Flood Control Structure
310108101103000	22CB0053: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Jct Layac-Balanga-Mariveles Port Rd - 158+300-KO158+390, Bataan 2nd District	Construction Section	NO	Competitive Bidding	30-Dec-21	19-Jan-22	31-Jan-22	03-Feb-22	GoP	19,051,199.88		19,051,199.88	Rehabilitation/ Reconstruction of Road


(DPWH-Bataan 2nd DEO) Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310109100975000	22CB0054: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Bagac-Mariveles Rd - KO159 + 600 - KO160 + 000, Bataan 2nd District	Construction Section	NO	Competitive Bidding	30-Dec-21	19-Jan-22	31-Jan-22	03-Feb-22	GoP	39,199,999.99		39,199,999.99	Rehabilitation/ Reconstruction of Road
320101108006000	22CB0055: Construction of Flood Control Structure at Talisay River, Brgy. Ala-uli (Station 9+083 – Station 9+412) Pilar, Bataan	Construction Section	NO	Competitive Bidding	30-Dec-21	19-Jan-22	31-Jan-22	03-Feb-22	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
320101108009000	22CB0056: Construction of Flood Control Structure at Talisay River, Brgy. Nagwaling (Station 9+412 – Station 9+741) Pilar, Bataan	Construction Section	NO	Competitive Bidding	30-Dec-21	19-Jan-22	31-Jan-22	03-Feb-22	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
320101108011000	22CB0057: Construction of Flood Control Structure, Nabasag River, Balanga City, Bataan	Construction Section	NO	Competitive Bidding	30-Dec-21	19-Jan-22	31-Jan-22	03-Feb-22	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
	22CB0058: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Bagac-Mariveles Rd - KO164+320-KO165+018, KO165+030-KO165+450, Bataan 2nd District	Construction Section	NO	Competitive Bidding	30-Dec-21	19-Jan-22	31-Jan-22	03-Feb-22	GoP	72,374,999.96		72,374,999.96	Rehabilitation/ Reconstruction of Road CENTRALLY MANAGED
300219100650000	22CB0059: Construction of Retaining Wall at Kamaya Point Road, Alas-asin, Mariveles, Bataan	Construction Section	NO	Competitive Bidding	30-Dec-21	19-Jan-22	31-Jan-22	03-Feb-22	GoP	19,683,810.48		19,683,810.48	Construction of Retaining Wall
300105200692000	22CB0060: Rehabilitation of Bataan People's Center, Balanga City, Bataan	Construction Section	NO	Competitive Bidding	30-Dec-21	19-Jan-22	31-Jan-22	03-Feb-22	GoP	29,699,998.62		29,699,998.62	Rehabilitation of Building
300228100056000	22CB0061: Construction of Limay General Hospital Building, Limay, Bataan	Construction Section	NO	Competitive Bidding	30-Dec-21	19-Jan-22	31-Jan-22	03-Feb-22	GoP	49,499,997.76		49,499,997.76	Construction of Building
320101108008000	22CB0062: Construction of Flood Control Structure at Talisay River, Brgy. Central (Station 9+810 - Station 10+139) City of Balanga, Bataan	Construction Section	NO	Competitive Bidding	30-Dec-21	19-Jan-22	31-Jan-22	03-Feb-22	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
320101108007000	22CB0063: Construction of Flood Control Structure at Talisay River, Brgy. Central (Station 9+481 – Station 9+810) City of Balanga, Bataan	Construction Section	NO	Competitive Bidding	30-Dec-21	19-Jan-22	31-Jan-22	03-Feb-22	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
300219100651000	22CB0064: Construction of Retaining Wall at Sitio Mabuhay, Barangay Cabcaban, Mariveles, Bataan	Construction Section	NO	Competitive Bidding	30-Dec-21	19-Jan-22	31-Jan-22	03-Feb-22	GoP	19,962,360.00		19,962,360.00	Construction of Retaining Wall
300219100652000	22CB0065: Construction of River Flood Control, Limay, Bataan	Construction Section	NO	Competitive Bidding	30-Dec-21	19-Jan-22	31-Jan-22	03-Feb-22	GoP	9,799,999.66		9,799,999.66	Construction of River Flood Control

Prepared by:


TERESITA C. SURALTA
Head, BAC Secretariat

Recommended for Approval by:


MA. REGINA A. BANGCO
for: BAC Chairperson

APPROVED:


ULYSSES C. LLADO
Head/Procuring Entity