

FINAL FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON CSE - DPWH REGIONAL OFFICE VIII

NO.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FY 2021 CIVIL WORKS ✓														
1	21I00001 (310204101451000)	Network Development - Construction of By-Pass and Diversion Roads - Tacloban - Sta Fe - San Miguel Road, Leyte	Construction Division	Yes	Competitive Bidding	11/17-24/2020	12/09/2020	02/16/2021	02/17/2021	GoP	96,399,858.99	-	96,399,858.99	CW1 - Construction of Concrete Road - 3.04 Lane-Km.
2	21I00002 (310204101134000)	Network Development - Construction of By-Pass and Diversion Roads - Cabgan - Capiñahan Diversion Road, Leyte, San Isidro, Leyte	Construction Division	Yes	Competitive Bidding	10/8-14/2020	10/27/2020	BAC-RESOLUTION "SHORT OF AWARD" - For Modification (FCR)		GoP	53,019,775.13	-	53,019,775.13	CW1 - Construction of Concrete Road - 1.592 Lane-Km.
3	21I00003 (310205100600000)	Network Development - Construction of Missing Links/ New Roads - Mahaplag - Hilongos Road, Package 1, Leyte, Leyte 5th LD	Construction Division	Yes	Competitive Bidding	10/8-14/2020	10/27/2020	02/16/2021	02/17/2021	GoP	134,959,626.16	-	134,959,626.16	CW1 - Construction of Concrete Road - 4.44 Lane-Km.
4	21I00004 (310205100601000)	Network Development - Construction of Missing Links/ New Roads - Mahaplag - Hilongos Road, Package 2, Leyte, Leyte 5th LD	Construction Division	Yes	Competitive Bidding	10/8-14/2020	10/27/2020	02/16/2021	02/22/2021	GoP	134,959,915.02	-	134,959,915.02	CW1 - Construction of Concrete Road - 1.538 Lane-Km.
5	21I00005 (310205100599000)	Network Development- Construction of Missing Links/ New Roads - Liloan-San Ricardo Circumferential Road, Package 2, Southern Leyte	Construction Division	Yes	Competitive Bidding	10/8-14/2020	10/27/2020	02/16/2021	02/17/2021	GoP	125,319,390.05	-	125,319,390.05	CW1 - Construction of Concrete Road - 1.0792 Lane-Km.; CW2 - Construction of Road Slope Protection Structure - 3,190.60 Sq. M.
6	21I00006 (310102100591000)	Asset Preservation - Preventive Maintenance -Secondary Roads - Biliran Circumferential Rd (S00002BR) - K1070+000 - K1071+950, K1073+000 - K1074-700, Biliran LD	Construction Division	Yes	Competitive Bidding	10/8-14/2020	10/27/2020	BAC-RESOLUTION "SHORT OF AWARD" - For Modification (FCR)		GoP	67,480,452.11	-	67,480,452.11	CW1 - Preventive Maintenance of Road; Asphalt Overlay (50mm) - 7.264 Lane-Km.
7	21I00007 (310102100592000)	Asset Preservation - Preventive Maintenance - Secondary Roads - Calubian Jct - Sn Isidro - Tabango-Villaba- Palompon Rd (S00117LT) - K1040+063 - K1042+085, Leyte 3rd LD	Construction Division	Yes	Competitive Bidding	10/8-14/2020	10/27/2020	BAC-RESOLUTION "SHORT OF AWARD" - For Modification (FCR)		GoP	51,578,359.37	-	51,578,359.37	CW1 - Preventive Maintenance of Road; Asphalt Overlay (50mm) - 4.016 Lane-Km.
8	21I00008 Re-ad (310102100589000)	Asset Preservation - Preventive Maintenance - Secondary Roads - Basey - Marabut - Pinamitinan Rd (S00124SM) - K0937+808 - K0940+100, Samar 2nd LD	Construction Division	Yes	Competitive Bidding	11/5-11/2020	11/26/2020	BAC-RESOLUTION "SHORT OF AWARD" - For Modification (FCR)		GoP	53,019,457.13	-	53,019,457.13	CW1 - Preventive Maintenance of Road; Asphalt Overlay (50mm) - 4.536 Lane-Km.

N.O.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9	21I00009 (300202100186000)	Construction/Improvement of Access Roads Leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Access Road Leading to Hilongos Port, Hilongos Leyte, Leyte 5th LD	Construction Division	Yes	Competitive Bidding	10/8-14/2020	10/29/2020	ON-HOLD (AWAITING APPROVAL OF DATA CORRECTION)		GoP	134,959,501.29	-	134,959,501.29	CW1 - Construction of Concrete Road - 1.04 Lane-Km.
10	21I00010 (310107100226000)	Asset Preservation/Rehabilitation/Reconstruction of National Roads w/ Slips, Slope Collapse and Landslide - Primary Road - Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br.) - K0684+395 - K0684+475, K0686 + 823.60 - K0686+910, Northern Samar 1st LD	Construction Division	Yes	Competitive Bidding	10/8-14/2020	10/29/2020	BAC-RESOLUTION "SHORT OF AWARD" - For Modification (FCR)		GoP	53,019,768.01	-	53,019,768.01	Construction of Slope Protection Structure, Length - 186.74 lm / 2,900.38 Sq. M.
11	21I00011 (300116203668000)	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Road Opening/ Concreting of Hinangutdan-Sta. Rita-San Roque-Villareal, Samar, (Phase III), Samar 2nd LD	Construction Division	Yes	Competitive Bidding	10/8-14/2020	12/03/2020	02/16/2021	02/19/2021	GoP	101,219,281.86	-	101,219,281.86	CW1 - Construction of Concrete Road - 4.774 Lane-Km.
12	21I00012 (300116203669000)	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Road Opening/Concreting Of Conception - Tapul - Nawi - Pagsanghan - Anagase - Sto. Nino - Maylobe - Sarao Canvais - Caranas Road, Paranas - Motiong, Samar, (Phase IV), Samar 2nd LD (revised)	Construction Division	Yes	Competitive Bidding	10/8-14/2020	11/19/2020	02/16/2021	02/19/2021	GoP	101,229,188.03	-	101,229,188.03	CW1 - Construction of Concrete Road - 3.32 Lane-Km.
13	21I00013 (310109100559000)	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Tertiary Roads - Kananga-Tungonan Hot Spring Rd. - K0996 + 306 - K0996 + 416, K0996 + 432 - K0996 + 484, K0996 + 609 - K0996 + 719, K0996 + 998 - K0997 + 000, K0997 + 431 - K0997 + 534, Leyte 4th LD	Construction Division	Yes	Competitive Bidding	10/8-14/2020	10/29/2020	02/16/2021	02/19/2021	GoP	106,039,261.95	-	106,039,261.95	Construction of Road Slope, Length: 380 Meters / Area: 6,239.35 Sq. M.
14	21I00014 (320101106211000)	Construction of Basey Tide Embankment, Sta. 0+402 - Sta. 0+475, Basey, Samar	Construction Division	Yes	Competitive Bidding	10/15-21/2020	11/11/2020	"Winning Contractor is Blacklisted - UNDERVERIFICATION"		GoP	36,429,455.04	-	36,429,455.04	Construction of Tide Embankment 73.00 M.

NO.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
15	21I00015 (320101106212000)	Construction of Carigara Tide Embankment, Sta. 0+150-Sta.0+283, Carigara, Leyte	Construction Division	Yes	Competitive Bidding	10/15-21/2020	11/11/2020	BAC-RESOLUTION "SHORT OF AWARD" - For Modification (FCR)		GoP	96,399,769.32	-	96,399,769.32	Construction of Storm Surge Protection, Tide Embankment - 133.00 M
16	21I00016 (310305101243000)	Bridge - Widening of Permanent Bridges - San Joaquin Br. (B00033LT) along Daang Maharlika (LT), Palo, Leyte	Construction Division	Yes	Competitive Bidding	10/15-21/2020	11/11/2020	02/16/2021	02/19/2021	GoP	67,479,585.65	-	67,479,585.65	Bridge Widening, 98.80 L.M. / 946.50 Sq. M.
17	21I00017 (310202100716000)	Network Development - Road Widening - Secondary Roads - Palompon - Isabel-Merida-Ormoc Rd, K1095+000 - K1097+555, K1097+564 - K1098+000, Leyte 4th LD	Construction Division	Yes	Competitive Bidding	10/15-21/2020	11/11/2020	BAC-RESOLUTION "SHORT OF AWARD" - For Modification (FCR)		GoP	101,219,778.75	-	101,219,778.75	CW1 - Road Widening, 5.84 Lane Km.
18	21I00018 (310202100717000)	Network Development - Road Widening - Secondary Roads - Palompon - Isabel-Merida-Ormoc Rd. K1119+000 - K1121+087, K1121+097.81 - K1122+492, Leyte 4th LD	Construction Division	Yes	Competitive Bidding	10/15-21/2020	11/11/2020	02/16/2021	02/17/2021	GoP	101,219,930.40	-	101,219,930.40	CW1 - Road Widening, 6.9924 Lane Km.
19	21I00019 (310205100597000)	Network Development - Construction of Missing Links/New Roads - Jaro - Rubas - Ormoc Road (Jaro Side), Leyte	Construction Division	Yes	Limited Source Bidding	10/15-21/2020	11/11/2020	02/16/2021	02/17/2021	GoP	86,759,284.31	-	86,759,284.31	CW1 - Construction of Concrete Road: 2.13 Lane-Km., CW2 - Construction of Concrete Bridge: Area = 402.00 Sq.M.
20	21I00020 Re-ad (310204101132000)	Network Development -Construction of By-Pass and Diversion Roads - Baybay Diversion Road, Leyte (revised)	Construction Division	Yes	Competitive Bidding	11/17-24/2020	12/09/2020	02/16/2021	02/17/2021	GoP	57,839,771.90	-	57,839,771.90	CW1 - Road Widening - 1.350 Lane-Km., CW2 - Construction of Slope Protection Structures Area = 3,099.00 Sq.M. / Length = 656.00 L.M.
21	21I00021 (310205100602000)	Network Development -Construction of Missing Links/ New Roads - Mahaplag - Hilongos Road, Package 3, Leyte 5th LD	Construction Division	Yes	Competitive Bidding	11/5-11/2020	11/26/2020	02/16/2021	02/17/2021	GoP	144,599,916.22	-	144,599,916.22	CW1 - Construction of Slope Protection Structures Area = 13,210.00 Sq.M. / Length = 400.00 L.M.
22	21I00022 (310205100593000)	Network Development -Construction of Missing Links/ New Roads - Arteche, Brgy. Catumsan-Jipapad-Las Navas-Catubig-Rawis Road, Northern Samar 2nd District	Construction Division	Yes	Competitive Bidding	10/22-28/2020	11/10/2020	02/16/2021	02/19/2021	GoP	103,828,286.49	-	103,828,286.49	Construction of Slope Protection Structure, Length - 7,210.32 / 396.00 L.M.

NO.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23	21I00023 (310108100551000)	Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Catarman -Calbayog Rd - K0746+140 - K0746+605, K0772+886 - K0773+000, K0773+000 - K0773+060, (S00004SM), K0782+(-040) - K0782+000, K0782+000 - K0782+140, (S00050SM), Northern Samar 1st DEO	Construction Division	Yes	Competitive Bidding	10/22-28/2020	11/10/2020	BAC-RESOLUTION "SHORT OF AWARD" - For Modification (FCR)		GoP	183,159,791.67	-	183,159,791.67	Construction of Road Slope Protection Structure, Area: 7,784.70 Sq.M. / 735.00 L.M.
24	21I00024 (310108100552000)	Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, & Landslide - Secondary Roads - Catarman Calbayog Rd - K0751+000 - K0751+840, K0778+690 - K0779+100, Northern Samar 1st LD	Construction Division	Yes	Competitive Bidding	10/22-28/2020	11/10/2020	BAC-RESOLUTION "SHORT OF AWARD" - For Modification (FCR)		GoP	91,579,747.81	-	91,579,747.81	Construction of Road Slope Protection Structure, Area: 14,064.00 Sq.M. / Length = 1,172.00 M.
25	21I00025 (300203101423000)	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Talustusan Falls, Naval, Biliran, Biliran DEO	Construction Division	Yes	Competitive Bidding	10/22-28/2020	11/10/2020	02/16/2021	02/17/2021	GoP	67,479,943.62	-	67,479,943.62	CW1 - Construction of Concrete Road: 2.10 Lane-km.
26	21I00026 (300203101424000)	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Roads leading to Ulan-Ulan Falls, Sampao, Almeria, Biliran, Biliran DEO	Construction Division	Yes	Competitive Bidding	10/22-28/2020	11/10/2020	02/16/2021	02/17/2021	GoP	64,343,336.96	-	64,343,336.96	CW1 - Construction of Concrete Road - 3.00 Lane-km.
27	21I00027 (300204100712000)	Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Caraycaray-Cabungaan-Libtong Road in support of the Agribusiness: Food and Resource-based Processing in Brgy. Libtong, Naval, Biliran	Construction Division	Yes	Competitive Bidding	10/22-28/2020	11/12/2020	02/16/2021	02/17/2021	GoP	54,998,250.64	-	54,998,250.64	CW1 - Construction of Concrete Road - 2.064 Lane-km.

NO.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
28	21I00028 (310306100187000)	Bridge - Construction of New Bridges - Calaguise Br. along Sambulawan Jct-Calaguise-Calubian Rd., Brgy. Calaguise, Leyte, Leyte	Construction Division	Yes	Competitive Bidding	10/22-28/2020	11/12/2020	02/18/2021	02/26/2021	GoP	48,199,075.74	-	48,199,075.74	Construction of New Permanent Bridge, Bridge Length = 259.00 L.M., Bridge Area = 2,470.86 Sq.M.
29	21I00029 (300204100714000)	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL – IT) – Minuhang (Baluarte) – Balud and Balud-Duka Road Connecting to Bagahupi – Babatngon – Sta. Cruz – Barugo – Carigara National Road in Support of the Barugo Eco-Zone, Barugo, Leyte, Leyte 2nd LD	Construction Division	Yes	Competitive Bidding	10/22-28/2020	11/12/2020	02/16/2021	02/17/2021	GoP	67,479,532.45	-	67,479,532.45	CW1 - Construction of Concrete Road - 0.430 Lane-Km., CW2 - Construction of Slope Protection Structures
30	21I00030 (310305101241000)	Bridge Widening of Permanent Bridges -Canaya Br. (B00547LT) along Daang Maharlika (LT), Leyte 5th LD	Construction Division	Yes	Competitive Bidding	10/22-28/2020	11/12/2020	02/16/2021	02/19/2021	GoP	81,650,532.36	-	81,650,532.36	CW1 - Widening of Bridge (from 2 Lanes to 4 Lanes) - 615.926 Sq.M., CW2 - Road Widening - 0.758 Lane-Km.
31	21I00031 (320101106221000)	Construction of Storm Surge Protection: Embarkadero Backwater Dike, Left Bank, Sta.0+000.00 - Sta.0+560.00, Brgy. Sto. Niño, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	10/22-28/2020	11/12/2020	02/16/2021	02/19/2021	GoP	96,399,510.65	-	96,399,510.65	Flood Control 560.00 M, Construction of Flood Mitigation Structure
32	21I00032 (320101106223000)	Construction of Storm Surge Protection: Embarkadero Backwater Dike, Right Bank, Sta.1+564.00 - Sta.2+144.00, Brgy. Sto. Niño, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	10/22-28/2020	11/12/2020	02/16/2021	02/19/2021	GoP	96,399,560.14	-	96,399,560.14	Flood Control 580.00 M, Construction of Flood Mitigation Structure
33	21I00033 (320101106220000)	Construction of Storm Surge Protection: Embarkadero Backwater Dike, Left Bank, Brgy. San Roque, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	10/31/2020 - 11/06/2020	11/24/2020	02/16/2021	02/19/2021	GoP	96,399,255.65	-	96,399,255.65	Flood Control 579.00 M, Construction of Flood Mitigation Structure

749

NO.	Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
34	21I00034 (300203101421000)	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road from Brgy. Polangi - Brgy. Panayuran - Brgy. Literon leading to Lulugayan Falls, Calbiga River and Langun-Gobingob Caves, Calbiga, Samar 2nd DEO	Construction Division	Yes	Competitive Bidding	10/31/2020 - 11/06/2020	11/24/2020	02/16/2021	02/19/2021	GoP	102,665,850.08	-	102,665,850.08	CW1 - Construction of Concrete Road - 2.80 Lane-km.
35	21I00035 (320101106222000)	Construction of Storm Surge Protection: Embarkadero Backwater Dike, Right Bank, Brgy. Buntay, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	10/31/2020 - 11/06/2020	11/24/2020	02/16/2021	02/19/2021	GoP	96,399,566.94	-	96,399,566.94	Flood Control 575.00 M, Construction of Flood Mitigation Structure
36	21I00036 (320101106218000)	Construction of Storm Surge Protection: Calogcog Backwater Dike, Left Bank, Brgy. Buntay, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	10/31/2020 - 11/06/2020	11/24/2020	02/16/2021	02/19/2021	GoP	96,399,695.12	-	96,399,695.12	Flood Control 580.00 M, Construction of Flood Mitigation Structure
37	21I00037 (320101106219000)	Construction of Storm Surge Protection: Calogcog Backwater Dike, Right Bank, Brgy. Magay, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	10/31/2020 - 11/06/2020	11/24/2020	BAC-RESOLUTION "SHORT OF AWARD" - For Modification (FCR)		GoP	96,399,430.10	-	96,399,430.10	Flood Control 571.00 M, Construction of Flood Mitigation Structure
-	21I00038	Cluster 1	Construction Division	Yes	Competitive Bidding	10/31/2020 - 11/06/2020	11/24/2020	FLR		GoP	192,800,383.07	-	192,800,383.07	CW1 - Preventive Maintenance of Road: Asphalt Overlay (50mm) - 5.864 Lane-Km., Asphalt Overlay (100mm) - 1.592 Lane-Km.
38	300211100191000	1. Preventive Maintenance - Primary Roads – Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0687+000 - K0688+739, K0688+998 - K0690+700, (S00002SM), Northern Samar												
39	300211100195000	2. Preventive Maintenance - Primary Roads –, Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0690+700 - K0691+000, K0691+286 - K0694+470, (S00002SM), Northern Samar												
40	21I00039 (300116203528000)	Construction/Repair/Rehabilitation/Im provement of Various Infrastructure including Local Projects Construction of Bypass/Diversion Road, Kilim-Sitio Tipay Road Junction Ormoc Baybay Southern Leyte Bdry Road to Buenavista Junction to Junction Tacbaybay South Road (Package 2), Leyte 5th LD	Construction Division	Yes	Competitive Bidding	11/17-24/2020	12/09/2020	02/16/2021	02/19/2021	GoP	120,499,126.64	-	120,499,126.64	CW1 - Construction of Concrete Road - 6.736 Lane-km.

NO.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41	21I00040 (300116203529000)	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Construction of Bypass/Diversion Road, Kilim-Sitio Tipay Road Junction Ormoc Baybay Southern Leyte Bdry Road to Buenavista Junction to Junction Tacbaybay South Road (Package 3), Leyte 5th LD	Construction Division	Yes	Competitive Bidding	11/17-24/2020	12/09/2020	02/16/2021	02/19/2021	GoP	120,499,865.84	-	120,499,865.84	CW1 - Construction of Concrete Road - 8.28 Lane-km. (6 lanes)
-	21I00041	Cluster 2						BAC-RESOLUTION "SHORT OF AWARD" 1. (FLR) 2. FOR MODIFICATION (FLR) 3. (FLR)						CW1 - Preventive Maintenance of Road: Asphalt Overlay (50mm) - 6.538 Lane-Km., Asphalt Overlay (100mm) - 0.852 Lane-Km.
42	300211100192000	1. Preventive Maintenance – Secondary Roads – Allen-Catarman Rd - K0703+086 - K0704+000, K0704+000 - K0705+477, K0705+489 - K0706+000, K0707+000 - K0708+000, (S00005SM), Northern Samar												
43	300211100193000	2. Preventive Maintenance – Secondary Roads – Allen-Catarman Rd - K0717+478 - K0717+780, K0717+804 - K0717+658, K0719+693 - K720+264, K0720+284 - K0720+460, K0720+480 - K0721+000, K0722+604 - K0722+681, K0722+751 - K0723+000, (S00005SM), Northern Samar	Construction Division	Yes	Competitive Bidding	10/31/2020 - 11/06/2020	11/24/2020			GoP	288,532,485.17	-	288,532,485.17	CW1 - Preventive Maintenance of Road: Asphalt Overlay (50mm) - 7.508 Lane-Km.
44	300211100194000	3. Preventive Maintenance – Secondary Roads – Allen-Catarman Rd - K0723+507 - K0725+500, K0725+500 - K0727+000, K0731+000 - K0731+301, (S00005SM), Northern Samar												CW1 - Preventive Maintenance of Road: Asphalt Overlay (50mm) - 6.59 Lane-Km., Asphalt Overlay (100mm) - 1.002 Lane-Km.
45	21I00042 (310301100004000)	Bridge-Replacement of Bridges (Temporary to Permanent) - Pambujan Br. (B00545SM) along Sn Roque-Cababtoan Old Rd., Pambujan, Catarman, Northern Samar	Construction Division	Yes	Competitive Bidding	10/31/2020 - 11/06/2020	11/24/2020	02/16/2021	02/17/2021	GoP	154,239,546.74	-	154,239,546.74	Replacement of Bridge, Bridge Length = 150.80 L.M. Bridge Area = 1,438.63 Sq.M.
46	21I00043 (300204100715000)	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - NRJ Villa Consuelo connecting to Libtong Road in support of the Food and Resource-based Processing, Naval, Biliran	Construction Division	Yes	Competitive Bidding	11/5-11/2020	11/26/2020	02/16/2021	02/19/2021	GoP	96,398,534.60	-	96,398,534.60	CW1 - Construction of Concrete Road - 2.558 Lane-km.

NO.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
47	21I00044 (310305101242000)	Bridge - Widening of Permanent Bridges - Himanglos Br. (B00487LT) along Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Rd, Barugo, Leyte	Construction Division	Yes	Competitive Bidding	11/5-11/2020	11/26/2020	02/16/2021	02/17/2021	GoP	129,532,128.38	-	129,532,128.38	Widening of Bridge, Bridge Area: 1,287.26 Sq.M.
48	21I00045 (310305101240000)	Bridge - Widening of Permanent Bridges - Bito Br. (B00536LT), along Daang Maharlika (LT), Brgy. Bito, Javier, Leyte	Construction Division	Yes	Competitive Bidding	11/17-24/2020	12/09/2020	02/16/2021	02/17/2021	GoP	85,795,546.60	-	85,795,546.60	Widening of Bridge, Bridge Area: 812.38 Sq.M.
49	21I00046 (310304100691000)	Bridge - Rehabilitation/Major Repair of Permanent Bridges - San Juanico Br. (B00018LT) along Daang Maharlika (San Juanico Br.), Leyte, Samar	Construction Division	Yes	Competitive Bidding	11/17-24/2020	12/09/2020	02/16/2021	02/23/2021	GoP	101,324,672.81	-	101,324,672.81	Rehabilitation / Major Repair of Bridge
50	21I00047 (320101106224000)	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Binahaan Flood Control Structure and Drainage system, Binahaan River Basin, Barangay San Benito - Barangay Los Martires - Barangay Digahongan , Dagami, Leyte	Construction Division	Yes	Competitive Bidding	11/17-24/2020	12/09/2020	02/16/2021	02/19/2021	GoP	70,472,094.47	-	70,472,094.47	Construction of Flood Mitigation Structure Flood Control, 365.00 M.
51	21I00048 (320102104157000)	Construction of Cadac-an Flood Control Structure along Cadac-an River, Cadac-an River Basin, Right Side Bank, Abuyog, Leyte	Construction Division	Yes	Competitive Bidding	11/20-26/2020	12/15/2020	02/16/2021	02/19/2021	GoP	96,399,663.76	-	96,399,663.76	Construction of Flood Mitigation Structure - 360.00 L.M.
52	21I00049 (300116203584000)	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Construction of Road, Bonga - Pamamas-An Linooban - Mararansi-Caluyahan, Sta. 0+000 to Sta. 1 + 570, Sta.7+100 to Sta. 10 + 327.44, Motiong, Samar	Construction Division	Yes	Competitive Bidding	11/17-24/2020	12/09/2020	BAC-RESOLUTION "SHORT OF AWARD" - For Modification (FCR)		GoP	207,259,954.05	-	207,259,954.05	CW1 - Construction of Concrete Road - 9.60 Lane-km.
53	21I00050 (320102104158000)	Construction of Embarkadero Flood Control along BAHAY River, Palo, Leyte	Construction Division	Yes	Competitive Bidding	12/2-8/2020	12/22/2020	02/16/2021	02/19/2021	GoP	65,184,702.45	-	65,184,702.45	Flood Control, 460.00 M., Construction of Flood Mitigation Structure

NO.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
54	21I00051 (300204100713000)	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Divisoria-Langit-San Antonio Farm-San Diego-Sto. Niño Road connecting to Tigbao- Sta. Fe-San Miguel Road and Palo-Carigara-Ormoc Road in support of the Garment Industry in New Era, Brgy. Langit, Alang-Alang, Leyte	Construction Division	Yes	Competitive Bidding	12/2-8/2020	12/22/2020	02/16/2021	02/19/2021	GoP	100,654,776.96	-	100,654,776.96	CW1 - Construction of Concrete Road - 4.784 Lane-km.
55	21I00052 (300203101423000)	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Limasawa Circumferential Road, Limasawa, Southern Leyte	Construction Division	Yes	Competitive Bidding	11/17-24/2020	12/09/2020	02/16/2021	02/17/2021	GoP	101,219,649.94	-	101,219,649.94	CW1 - Reconstruction of Concrete Road - 1.701 Lane-Km., CW2 - Construction of Slope Protection Structure - 1,540.44 Sq.M.
56	21I00053 (300116203464000)	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Construction of Road, Brgy. Ibol - Brgy. Jian - an, Brgy. Pangdan, Jiabong and Catbalogan City, Samar	Construction Division	Yes	Competitive Bidding	11/20-26/2020	12/15/2020	BAC-RESOLUTION "SHORT OF AWARD" (FLR)		GoP	144,599,441.14	-	144,599,441.14	CW1 - Construction of Concrete Road - 6.974 Lane-km.
57	21I00054 (300108200310000)	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Construction of Road Slope Protection Structure, Phase IV-A, Tacloban City - Tacloban ByPass Road, Leyte	Construction Division	Yes	Competitive Bidding	12/2-8/2020	01/28/2021	BAC-RESOLUTION "SHORT OF AWARD" (FLR)		GoP	96,401,109.29	-	96,401,109.29	Construction of Slope Protection Structure: (4,331.94 Sq.M.121.88 L.M.)
58	21I00055 (300116203663000)	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Rehabilitation/Improvement of Junction National Road, Carolina - Can-Avid - Dolores - Maslog Road (Barangay Aroganga - Barangay Magsaysay Section), Dolores, Eastern Samar	Construction Division	Yes	Competitive Bidding	12/2-8/2020	12/22/2020	02/16/2021	02/19/2021	GoP	127,150,194.16	-	127,150,194.16	CW1 - Construction of Concrete Road - 6.44 Lane-km.

NO.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
59	21I00056 (300116203496000)	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Construction of Access Road from Literon-Antol in Calbiga to Canlobo-Layo-Magdawat-Pelaon of Pinabacdao to Mabini in Basey connecting Lulugayan Falls to Kanyawa Cave to Macatingol Cave to Sohoton Cave, Samar, Samar 2nd DEO	Construction Division	No	Competitive Bidding	2/4-10/2021	03/01/2021	Under Post-Qualification Stage		GoP	443,439,512.82	-	443,439,512.82	CW1 - Construction of Concrete Road - 16.116 Lane-km.
60	21I00057 (300207100392000)	Construction/Improvement of Various Infrastructure in Support of National Security, Construction of Tacloban City Police Office Building, Tacloban City, Leyte	Maintenance Division	No	Competitive Bidding	12/8-14/2020	02/04/2021	Under Post-Qualification Stage		GoP	26,752,082.33	-	26,752,082.33	Construction of Building
61	21I00058 (310204101451000)	Network Development - Construction of By-Pass and Diversion Roads - Tacloban City Bypass Road Extension, Package A-2, Leyte	Construction Division	Yes	Competitive Bidding	12/8-14/2020	12/28/2020	02/16/2021	02/23/2021	GoP	137,851,706.61	-	137,851,706.61	CW1 - Construction of Concrete Road - 1.95 Lane-km. - 6 Lanes
62	21I00059 (310204101452000)	Network Development - Construction of By-Pass and Diversion Roads - Tacloban City Bypass Road Extension, Package B-1, Leyte	Construction Division	Yes	Competitive Bidding	12/8-14/2020	12/28/2020	02/16/2021	02/23/2021	GoP	137,851,823.12	-	137,851,823.12	CW1 - Construction of Concrete Road - 0.240 Lane-km. - 6 Lanes
63	21I00060 (None)	Installation of Road Stud (Solar), Leyte along Palo - Carigara-Ormoc Road, K0941+100-K0956+000, K0962+000-K0964+381	Construction Division	Yes	Competitive Bidding	12/8-14/2020	12/28/2020	BAC-RESOLUTION "SHORT OF AWARD" - Awaiting for Funds		GoP	19,299,447.22	-	19,299,447.22	Installation of Solar Stud
64	21I00061 (300117207633000)	Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Palompon - Isabel - Merida - Ormoc Rd - K1069+200 - K1069+440, Palompon, Leyte	Construction Division	No	Competitive Bidding	12/16-22/2020	03/04/2021	Under Post-Qualification Stage		GoP	144,598,570.50	-	144,598,570.50	Construction of Slope Protection Structure: (7,028.40 Sq.M. / 140.00 L.M.)
65	21I00062 (310109100562000)	Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads - Merida-Lundag-Puting Bato - Consolacion-Isabel Rd - K1116+782 - K1116+900, Isabel, Leyte	Construction Division	No	Competitive Bidding	12/16-22/2020	03/04/2021	Under Post-Qualification Stage		GoP	144,598,448.53	-	144,598,448.53	Construction of Slope Protection Structure: (5,633.69 Sq.M. / 118.00 L.M.)

NO.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
66	21I00063 (310109100563000)	Asset Preservation - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads - Burauen - Mahagnao Rd - K0989+560 - K0989+685, Burauen, Leyte	Construction Division	No	Competitive Bidding	12/16-22/2020	03/04/2021	Under Post-Qualification Stage		GoP	144,599,486.18	-	144,599,486.18	Construction of Slope Protection Structure: (6,812.00 Sq.M. / 125.00 L.M.)
67	21I00064 (310109100564000)	Asset Preservation - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads - Burauen - Mahagnao Rd - K0989+685 - K0989+810, Burauen, Leyte	Construction Division	No	Competitive Bidding	12/16-22/2020	03/04/2021	Under Post-Qualification Stage		GoP	144,599,517.70	-	144,599,517.70	Construction of Slope Protection Structure: (6,851.00 Sq.M. / 125.00 L.M.)
68	21I00065 (310205100596000)	Network Development Program - Construction of Missing Links/ New Roads - Burauen-Albuera Road (Burauen Side), Burauen Leyte	Construction Division	No	Competitive Bidding	12/30/2020 - 1/5/2021	02/04/2021	02/16/2021	02/19/2021	GoP	91,097,927.08	-	91,097,927.08	Construction of Slope Protection Structure: Area = 5,331.160 Sq.M. / 280.00 L.M.)
69	21I00066 (310107100225000)	Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Daang Maharlika - K0933+700 - K0933+920, Tolosa, Leyte	Construction Division	No	Competitive Bidding	1/21-27/2021	02/09/2021	BAC-RESOLUTION "SHORT OF AWARD" (FLR)		GoP	192,799,988.49	-	192,799,988.49	Construction of Slope Protection Structure: 8,907.20 Sq.M. / 220.00 L.M.
70	21I00067 (300207100391000)	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Classroom and Various Offices Building, Camp Sec. Ruperto K. Kangleon, Palo, Leyte	Maintenance Division	No	Competitive Bidding	1/27/2021 - 2/2/2021	03/02/2021	Under Post-Qualification Stage		GoP	29,410,615.78	-	29,410,615.78	Construction of Building
71	21I00068 (310108100548000)	Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Abuyog - Silago Rd - K0972+490 - K0972+950, Leyte 5th LD	Construction Division	No	Competitive Bidding	2/4-10/2021	03/01/2021	Under Post-Qualification Stage		GoP	192,799,929.44	-	192,799,929.44	Construction of Slope Protection Structure: 8,683.42 Sq.M. / 410.00 L.M.)

749

NO.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
72	21100069 (300116203665000)	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Rehabilitation/Improvement of Road along Railes-Enage-Anislagan-Casiongan (Calubian) via Sitio Airport-Sitio Crossing-Sitio Limite (Daja Daku) and Sitio Crossing-Taglawigan, San Isidro, Leyte	Construction Division	No	Competitive Bidding	2/4-10/2021	03/01/2021	Under Post-Qualification Stage		GoP	221,719,612.58	-	221,719,612.58	CW1 - Construction of Concrete Road - 11.688 Lane-km.
73	21100070 (300116203664000)	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Rehabilitation/Improvement of Road along JNR-Makinhas-Ciabu-Monterico Road Section, Leyte 5th LD	Construction Division	No	Competitive Bidding	2/10-16/2021	03/02/2021	03/12/2021	03/16/2021	GoP	173,519,510.24	-	173,519,510.24	CW1 - Construction of Concrete Road - 13.293 Lane-km.
74	21100071 (310108100556000)	Construction of Slope Protection Structure along Palompon-Isabel-Merida-Ormoc Road, K1069+(-050) - K1069+200, Leyte 4th LD	Construction Division	No	Competitive Bidding	2/10-16/2021	03/02/2021	Under Post-Qualification Stage		GoP	118,679,942.63	-	118,679,942.63	Construction of Road Slope Protection Structure: 5,707.86 Sq.M. / 110.00 L.M.)
75	21100072 (Re-ad) (300117207634000)	Construction of Slope Protection Structure along Merida-Lundag-Putting-Bato-Consolacion-Isabel Road K1117+100-1117+390, Leyte 4th LD	Construction Division	No	Competitive Bidding	2/10-16/2021	03/30/2021	Re-Advertised due to Failure of Bidding (No Bidders submitted Bid last March 2, 2021 and Schedule for Bidding on March 30, 2021)		GoP	148,349,947.80	-	148,349,947.80	Construction of Road Slope Protection Structure: 6,284.88 Sq.M. / 290.00 L.M.
-	21100073	Cluster 2												
76	300108200303000	1. Construction of Road Slope Protection Structure, Phase I, Tacloban BY-Pass Extension, Brgy. Cabalawan, Tacloban City	Construction Division	No	Competitive Bidding	2/10-16/2021	03/02/2021	BAC-RESOLUTION "SHORT OF AWARD" (FLR)		GoP	288,816,611.16	-	288,816,611.16	Construction of Road Slope Protection Structure: 6,909.02 Sq.M. / 145.00 L.M.
77	300108200304000	2. Construction of Road Slope Protection Structure, Phase II, Tacloban BY-Pass Extension, Brgy. Cabalawan, Tacloban City												Construction of Road Slope Protection Structure: 6,950.86 Sq.M. / 75.00 L.M.

Tagu

NO.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	21I00074	Cluster 4	Construction Division	No	Competitive Bidding	2/17-23/2021	03/23/2021	Under Post-Qualification Stage	GoP	191,762,398.57	-	191,762,398.57	CW1 - Construction of Road Slope Protection Structure: 4,378.74 Sq.M. / 100.00 L.M.	
78	310108100560000	1. Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, Landslide - Secondary Roads - Wright - Taft - Borongan Rd - K0871+721 - K0871+821, Eastern Samar (revised)											Construction of Road Slope Protection Structure: 4,382.72 Sq.M. / 80.00 L.M.	
79	310108100560000	2. Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, Landslide - Secondary Roads - Wright - Taft - Borongan Rd - K0871+821 - K0872+000, Eastern Samar (revised)												
-	21I00075	Cluster 2	Construction Division	No	Competitive Bidding	3/3-9/2021	03/23/2021	Under Post-Qualification Stage	GoP	188,460,763.10	-	188,460,763.10	CW1 - Construction of Road Slope Protection Structure: 2,815.68 Sq.M. / 100.00 L.M.	
80	310108100547000	1. Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd - K1038+780 - K1038+880, Biliran LD											Construction of Road Slope Protection Structure: 6,307.99 Sq.M. / 143.00 L.M.	
81	310108100549000	2. Asset Preservation Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd - K1040+571 - K1040+660, K1009+630 - K1009+684, Biliran LD												
-	21I00076	Cluster 3	Construction Division	No	Competitive Bidding	3/5-11/2021	04/05/2021	Schedule for Bidding on April 5, 2021 per SB No. 21- 024 dated March 19, 2021	GoP	268,955,861.83	-	268,955,861.83	CW1 - Construction of Road Slope Protection Structure: 4,735.41 Sq.M. / 250.00 L.M.	
82	310108100554000	1. Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Jct Buenavista - Lawaan - Marabut Rd - K0954+830 - K0954+950, K0962+240, K0977+925 - K0977+097, E. Samar LD											Construction of Road Slope Protection Structure: 6,758.48 Sq.M. / 1,128.00 L.M.	
83	310108100554000	2. Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Jct Buenavista - Lawaan - Marabut Rd - K0962+600 - K0962+840, K0977+097 - K0977+200, K0982+620 - K982+865,K0984+810-K0985+605, K0944+265-K0994+360, E. Samar LD											Construction of Road Slope Protection Structure: 4,540.80 Sq.M. / 270 L.M.	
84	310108100555000	3. Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Jct Buenavista - Lawaan - Marabut Rd. - K0977+200 - K0977+320, K0988+780 - K988+880, K0993+920-K0993+920- K0944+090, E. Samar LD												
85	21I00077	Construction of Evacuation Center- - Bgry. Sto. Niño, Jaro, Leyte	Maintenance Division	No	Competitive Bidding			Schedule for Advertisement	GoP	34,762,079.76	-	34,762,079.76	Construction of Building	
TOTAL:		85 PROJECTS									9,097,860,272.89	-	9,097,860,272.89	- /

NO.	Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FY 2021 CONSULTANCY✓														
1	-	Consultancy Services for the Feasibility Study of the Proposed Construction of Mahaplag - Abuyog Road (Mabunga - Libertad), Leyte	Planning and Design Division	No	Competitive Bidding	3/23-29/2021	04/26-27/2021	05/04/2021	05/10-14/2021	GoP	10,987,594.50	-	10,987,594.50	Consultancy Services for the Feasibility Study of the Proposed Construction of Mahaplag - Abuyog Road (Mabunga - Libertad), Leyte
2	-	Consulting Services for the Conduct of Feasibility Study for the Proposed Hilongos Bypass Road, Hilongos, Leyte	Planning and Design Division	No	Competitive Bidding	3/23-29/2021	04/26-27/2021	05/04/2021	05/10-14/2021	GoP	10,076,775.00	-	10,076,775.00	Consulting Services for the Conduct of Feasibility Study for the Proposed Hilongos Bypass Road, Hilongos, Leyte
3	-	Consultancy Services for the Conduct of Feasibility Study of the Proposed Taft - Can Avid - Dolores Road	Planning and Design Division	No	Competitive Bidding	3/23-29/2021	04/26-27/2021	05/04/2021	05/10-14/2021	GoP	12,793,759.50	-	12,793,759.50	Consultancy Services for the Conduct of Feasibility Study of the Proposed Taft - Can Avid - Dolores Road
4	-	Consultancy Services for the Conduct of Feasibility Study of the Proposed Construction of Baybay - McArthur Road (Caridad - Kagbana)	Planning and Design Division	No	Competitive Bidding	3/23-29/2021	04/26-27/2021	05/04/2021	05/10-14/2021	GoP	13,899,747.00	-	13,899,747.00	Consultancy Services for the Conduct of Feasibility Study of the Proposed Construction of Baybay - McArthur Road (Caridad - Kagbana)
TOTAL:		4 PROJECTS	-								47,757,876.00		47,757,876.00	

NO.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FY 2021 GOODS AND SERVICES✓														
Common Office Supplies ✓														
1		1st Quarter	DPWH RO8	No	Competitive Bidding	March 2-9, 2021	March 30, 2021 up to 10:00 A.M.	07-Apr-21	09-Apr-21	GoP	9,208,174.00	-	-	Various Office Supplies
		2nd Quarter		No	Competitive Bidding	May 5-12, 2021	May 12, 2021 up to 10:00 A.M.	18-May-21	20-May-21	GoP	4,178,287.33	-	-	
		3rd Quarter		No	Competitive Bidding	July 20-27, 2021	July 27, 2021 up to 10:00 A.M.	02-Aug-21	04-Aug-21	GoP	4,015,143.33	-	-	
		4th Quarter		No	Competitive Bidding	October 14- 21, 2021	Oct. 21, 2021 up to 10:00 A.M.	27-Oct-21	29-Oct-21	GoP	3,992,841.33	-	-	
Common Janitorial Supplier ✓														
2		1st Quarter	DPWH RO8	No	Competitive Bidding	March 2-9, 2021	March 30, 2021 up to 10:00 A.M.	07-Apr-21	09-Apr-21	GoP	2,740,873.00	-	-	Common Janitorial Supplies
		2nd Quarter		No	Competitive Bidding	May 5-12, 2021	May 12, 2021 up to 10:00 A.M.	18-May-21	20-May-21	GoP	1,072,334.83	-	-	
		3rd Quarter		No	Competitive Bidding	July 20-27, 2021	July 27, 2021 up to 10:00 A.M.	02-Aug-21	04-Aug-21	GoP	1,036,124.83	-	-	
		4th Quarter		No	Competitive Bidding	October 14- 21, 2021	Oct. 21, 2021 up to 10:00 A.M.	27-Oct-21	29-Oct-21	GoP	1,036,124.83	-	-	

NO.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Information Technology Equipment, Parts, Accessories and Supplies ✓														
3		1st Quarter	DPWH RO8	No	Competitive Bidding	March 2-9, 2021	March 30, 2021 up to 10:00 A.M.	07-Apr-21	09-Apr-21	GoP	1,895,309.00	-	-	Information Technology Equipment, Parts, Accessories and Supplies
		2nd Quarter		No	Competitive Bidding	May 5-12, 2021	May 12, 2021 up to 10:00 A.M.	18-May-21	20-May-21	GoP	2,039,455.00	-	-	
		3rd Quarter		No	Competitive Bidding	July 20-27, 2021	July 27, 2021 up to 10:00 A.M.	02-Aug-21	04-Aug-21	GoP	1,261,455.00	-	-	
		4th Quarter		No	Shopping	October 14- 21, 2021	Oct. 21, 2021 up to 10:00 A.M.	27-Oct-21	29-Oct-21	GoP	679,455.00	-	-	
Catering Services ✓														
4		1st Quarter	DPWH RO8	No	NP-53.9 - Small Value Procurement	March 2-9, 2021	March 30, 2021 up to 10:00 A.M.	07-Apr-21	09-Apr-21	GoP	419,000.00	-	-	Catering Services
		2nd Quarter		No	NP-53.9 - Small Value Procurement	April 7-14, 2021	April 14, 2021 up to 10:00 A.M.	20-Apr-21	22-Apr-21	GoP	749,000.00	-	-	
		3rd Quarter		No	NP-53.9 - Small Value Procurement	July 8-15, 2021	July 15, 2021 up to 10:00 A.M.	21-Jul-21	23-Jul-21	GoP	577,500.00	-	-	
		4th Quarter		No	NP-53.9 - Small Value Procurement	Nov. 11-18, 2021	Nov. 18, 2021 up to 10:00 A.M.	24-Nov-21	26-Nov-21	GoP	626,500.00	-	-	
Preventive Maintenance of Service Vehicle/Equipment Parts, Accessories, Fuel Additives and Lubricants ✓														
5		1st Quarter	DPWH RO8	No	Competitive Bidding	March 2-9, 2021	March 30, 2021 up to 10:00 A.M.	07-Apr-21	09-Apr-21	GoP	5,623,800.00	-	-	Preventive Maintenance of Service Vehicle/Equipment Parts, Accessories, Fuel Additives and Lubricants
		2nd Quarter		No	Competitive Bidding	April 7-14, 2021	April 14, 2021 up to 10:00 A.M.	20-Apr-21	22-Apr-21	GoP	5,731,800.00	-	-	
		3rd Quarter		No	Competitive Bidding	July 8-15, 2021	July 15, 2021 up to 10:00 A.M.	21-Jul-21	23-Jul-21	GoP	5,540,400.00	-	-	
		4th Quarter		No	Competitive Bidding	Nov. 11-18, 2021	Nov. 18, 2021 up to 10:00 A.M.	24-Nov-21	26-Nov-21	GoP	5,648,400.00	-	-	

NO.	Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Electrical Materials, Plumbing Materials, Construction and Hardware Materials and Supplies ✓														
6	1st Quarter		DPWH RO8	No	Competitive Bidding	March 2-9, 2021	March 30, 2021 up to 10:00 A.M.	07-Apr-21	09-Apr-21	GoP	3,802,127.50	-	-	Electrical Materials, Plumbing Materials, Construction and Hardware Materials and Supplies
	2nd Quarter			No	Competitive Bidding	April 7-14, 2021	April 14, 2021 up to 10:00 A.M.	20-Apr-21	22-Apr-21	GoP	3,392,127.50	-	-	
	3rd Quarter			No	Competitive Bidding	July 8-15, 2021	July 15, 2021 up to 10:00 A.M.	21-Jul-21	23-Jul-21	GoP	3,025,000.00	-	-	
	4th Quarter			No	Competitive Bidding	Nov. 11-18, 2021	Nov. 18, 2021 up to 10:00 A.M.	24-Nov-21	26-Nov-21	GoP	3,025,000.00	-	-	
Provision of Repair, Maintenance, Spare Parts, Toner of various Copier Machine ✓														
7	1st Quarter		DPWH RO8	No	Direct Contracting	March 2-9, 2021	March 30, 2021 up to 10:00 A.M.	07-Apr-21	09-Apr-21	GoP	3,907,675.00	-	-	Provision of Repair, Maintenance, Spare Parts, Toner of various Copier Machine
	2nd Quarter			No	Direct Contracting	April 7-14, 2021	April 14, 2021 up to 10:00 A.M.	20-Apr-21	22-Apr-21	GoP	3,595,275.00	-	-	
	3rd Quarter			No	Direct Contracting	July 8-15, 2021	July 15, 2021 up to 10:00 A.M.	21-Jul-21	23-Jul-21	GoP	3,522,675.00	-	-	
	4th Quarter			No	Direct Contracting	Nov. 11-18, 2021	Nov. 18, 2021 up to 10:00 A.M.	24-Nov-21	26-Nov-21	GoP	3,522,675.00	-	-	
Procurement of security services for Calendar Year 2020-2021 ✓														
8	2nd Quarter		DPWH RO8	No	Competitive Bidding	June 10-17, 2021	June 17, 2021 up to 10:00 A.M.	23-Jun-21	25-Jun-21	GoP	9,000,000.00	-	-	Security Service
	4th Quarter			No	Competitive Bidding	Aug. 4-11, 2021	Aug. 11, 2021	17-Jun-21	19-Aug-21	GoP	4,000,000.00	-	-	

NO.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Survey Gears and Equipment														
16 ✓		1st Quarter	DPWH RO8	No	NP-53.9 - Small Value Procurement	March 2-9, 2021	March 30, 2021 up to 10:00 A.M.	07-Apr-21	09-Apr-21	GoP	13,518,750.00	-	-	Satefy Gears and Equipment
		2nd Quarter		No	NP-53.9 - Small Value Procurement	May 5-12, 2021	May 12, 2021 up to 10:00 A.M.	18-May-21	20-May-21	GoP	11,250.00	-	-	
TOTAL:												139,114,538.36 ✓	-	

Prepared by:


NONILON O. PORTULA
 Engineer III - Procurement Staff (ORD)
 Head, BAC Secretariat

Submitted by:


NAJIB D. DILANGALEN, CEO VI
 OIC -Assistant Regional Director
 BAC Chairman

Approved by:


NERIE D. BUENO, CESO III
 Regional Director

V.L. TALDE: 
 L.M. CEDRO: 
 N.N. RE-OMA: 
 A.M. BARONDA: 
 A.S. DAGALEA: 
 S.T. PUA: 
 L.N. BACSAL: 