



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FY 2022 APP (Changes within the 1st Semester)
Civil Works

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/ Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	COA	
22EF0001	Construction of Multi-Purpose Building Barangay Canipaan Rizal, Palawan	Construction Section	Yes	Public Bidding	08-Oct-21	28-Oct-21	31-Jan-22	10-Feb-22	FY 2022 GAA	5,000,000.00			Construction of One-Storey Multi-Purpose Building (20.00m x 9.60m plus 4.00m x 2.00m Porch) with 3 Chambered Septic Vault
22EF0002	Construction of Multi-Purpose Building Barangay Bulalacao Bataraza, Palawan	Construction Section	Yes	Public Bidding	08-Oct-21	28-Oct-21	31-Jan-22	10-Feb-22	FY 2022 GAA	5,000,000.00			Construction of One-Storey Multi-Purpose Building (20.00m x 9.60m plus 4.00m x 2.00m Porch) with 3 Chambered Septic Vault
22EF0003	Construction of Multi-Purpose Building Barangay Igang-Igang Bataraza, Palawan	Construction Section	Yes	Public Bidding	08-Oct-21	28-Oct-21	31-Jan-22	10-Feb-22	FY 2022 GAA	5,000,000.00			Construction of One-Storey Multi-Purpose Building (20.00m x 9.60m plus 4.00m x 2.00m Porch) with 3 Chambered Septic Vault
22EF0004	Construction of Multi-Purpose Building Barangay Ocayan Bataraza, Palawan	Construction Section	Yes	Public Bidding	08-Oct-21	28-Oct-21	31-Jan-22	10-Feb-22	FY 2022 GAA	5,000,000.00			Construction of One-Storey Multi-Purpose Building (20.00m x 9.60m plus 4.00m x 2.00m Porch) with 3 Chambered Septic Vault
22EF0005	Construction (Completion) of Multi-Purpose Building, Tinagong Dagat ES, Barangay Tinagong Dagat Narra, Palawan	Construction Section	Yes	Public Bidding	08-Oct-21	28-Oct-21	31-Jan-22	10-Feb-22	FY 2022 GAA	2,000,000.00			Construction (Completion) of 8.0m x 8.5m One (1) Storey Multi-Purpose Building with Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
22EF0006	Construction/Improvement of Access Road, Tabud Road leading to Tabud Waterfalls Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	08-Oct-21	29-Oct-21	31-Jan-22	10-Feb-22	FY 2022 GAA	15,000,000.00			Construction of Concrete Road – 6.10m width; 230mm Thick Portland Cement Concrete Pavement, Including Drainage and Miscellaneous Structures
22EF0007	Construction/Improvement of Access Road leading to Calasaguen Shore crossing the Canopy Walk Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	08-Oct-21	29-Oct-21	31-Jan-22	10-Feb-22	FY 2022 GAA	4,250,000.00			Construction of Concrete Road – 6.10m width; 230mm Thick Portland Cement Concrete Pavement, Including Drainage and Miscellaneous Structures
22EF0008	Construction of Panacan Seawall Brgy. Panacan, Narra, Palawan	Construction Section	Yes	Public Bidding	08-Oct-21	29-Oct-21	31-Jan-22	10-Feb-22	FY 2022 GAA	30,000,000.00			Construction of Seawall (Concrete Slope Protection, Hand-laid Rock Embankment and PVC Sheet Piles); Stamped Concrete (Pathway) and Solar LED Street Lights
22EF0009	Construction of Malinao River Flood Control Structure, Sta.0+000 – Sta.0+234 Right Bank, Sta.0+040 – Sta.0+240 Left Bank Narra, Palawan	Construction Section	Yes	Public Bidding	08-Oct-21	29-Oct-21	14-Jun-22	24-Jun-22	FY 2022 GAA	30,000,000.00			Construction of 200mm thick Concrete Slope Protection (Revetment) with Gabions
22EF0010	Rehabilitation of Evacuation Center at Sofronio Española Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	15-Oct-21	05-Nov-21	31-Jan-22	10-Feb-22	FY 2022 GAA	15,000,000.00			Rehabilitation/Improvement of Regional Evacuation Center (conversion to a responsive quarantine medical facility including 36 cubicle for patient and perimeter fence) with 3 sets of industrial ceiling fan, electrical connections, anti bird netting and
22EF0011	Construction of Multi-Purpose Building Barangay Iwahig Bataraza, Palawan	Construction Section	Yes	Public Bidding	15-Oct-21	05-Nov-21	31-Jan-22	10-Feb-22	FY 2022 GAA	5,000,000.00			Construction of 20m x 30m Covered Court with Basketball Goal, 4 Comfort Rooms and 3 Chambered Septic Vault
22EF0012	Construction of Multi-Purpose Building Barangay Antipulan Narra, Palawan	Construction Section	Yes	Public Bidding	15-Oct-21	05-Nov-21	31-Jan-22	10-Feb-22	FY 2022 GAA	5,000,000.00			Construction of 20m x 30m Covered Court with Basketball Goal, 4 Comfort Rooms and 3 Chambered Septic Vault



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FY 2022 APP (Changes within the 1st Semester)
Civil Works

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/ Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
22EF0013	Construction (Completion) of Multi-Purpose Building, Barangay Pinaglabanan Quezon, Palawan	Construction Section	Yes	Public Bidding	15-Oct-21	05-Nov-21	31-Jan-22	10-Feb-22	FY 2022 GAA	3,000,000.00			Construction (Completion) of 27m x 8m covered court with 7m x 8m PWD office with comfort room, improvement of existing comfort rooms
22EF0014	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Barong-Barong Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	15-Oct-21	05-Nov-21	11-Feb-22	21-Feb-22	FY 2022 GAA	2,000,000.00			Construction of Concrete Bleachers with Roofing and Railing and Re-painting
22EF0015	Construction/Improvement of Matangkay Road leading to Ocean Spring Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	22-Oct-21	12-Nov-21	31-Jan-22	10-Feb-22	FY 2022 GAA	15,000,000.00			Construction of 230mm Thick PCCP and 6.10m width carriageway with Drainage and other Miscellaneous Structures
22EF0016	Off-Carriageway Improvement of Puerto Princesa South Rd K0189+897 Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	22-Oct-21	12-Nov-21	11-Feb-22	21-Feb-22	FY 2022 GAA	12,000,000.00			Construction of Roundabout (Rotanda)
22EF0017	Construction of Multi-Purpose Building, Balabac Central School Balabac, Palawan	Construction Section	Yes	Public Bidding	22-Oct-21	12-Nov-21	31-Jan-22	10-Feb-22	FY 2022 GAA	5,000,000.00			Construction of 20m x 30m Covered Court with Basketball Goal
22EF0018	Construction of Multi-Purpose Building (Evacuation Center), Barangay Bancalaan Balabac, Palawan	Construction Section	Yes	Public Bidding	22-Oct-21	12-Nov-21	31-Jan-22	10-Feb-22	FY 2022 GAA	5,000,000.00			Construction of 20m x 30m Covered Court with Basketball Goal
22EF0019	Construction (Completion) of Multi-Purpose Building (Madrasah School) at Barangay Poblacion Narra, Palawan	Construction Section	Yes	Public Bidding	22-Oct-21	12-Nov-21	22-Mar-22	01-Apr-22	FY 2022 GAA	2,000,000.00			Construction (Completion) of 12m x 15m Multi-Purpose Building (Mini Covered Court)
22EF0020	Preventive Maintenance (Asphalt Overlay) along Quezon-Punta Baja Rd K0158+511 – K0160+000, K0163+000 – K0163+701 Quezon, Palawan	Construction Section	Yes	Public Bidding	27-Oct-21	17-Nov-21	04-Feb-22	14-Feb-22	FY 2022 GAA	44,604,000.00			Asphalt Overlay (50mm thick) and Other Miscellaneous Structures
22EF0021	Road Widening of Palawan Circum. Rd. – K0271+780 – K0273+017, Bataraza, Palawan	Construction Section	Yes	Public Bidding	27-Oct-21	17-Nov-21	31-Jan-22	10-Feb-22	FY 2022 GAA	50,000,000.00			Road Widening (2-4 lanes) including drainage, slope protection and miscellaneous structures
22EF0022	Construction of Multi-Purpose Building (Legislative Building) Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	04-Nov-21	24-Nov-21	31-Jan-22	10-Feb-22	FY 2022 GAA	5,000,000.00			Construction of One-Storey Multi-Purpose Building (20.00m x 9.60m plus 4.00m x 2.00m Porch)
22EF0023	Construction/Improvement of Access Road leading to Ogi's Tau't Bato Cultural Community Brgy. Ransang, Rizal, Palawan	Construction Section	Yes	Public Bidding	04-Nov-21	24-Nov-21	11-Feb-22	21-Feb-22	FY 2022 GAA	20,000,000.00			Construction of Concrete Road – 6.1m width; 230mm Thick Portland Cement Concrete Pavement, Including Drainage and Miscellaneous Structures
22EF0024	Construction of Malatgao River Flood Control Structure, Sta. 0+000 – Sta. 0+094 Left Riverbank, Sta. 0+020 – Sta. 0+094 Right Riverbank Quezon, Palawan	Construction Section	Yes	Public Bidding	04-Nov-21	24-Nov-21	11-May-22	20-May-22	FY 2022 GAA	10,000,000.00			Construction of 200mm thick Concrete Slope Protection (Revetment) with Gabions



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FY 2022 APP (Changes within the 1st Semester)
Civil Works

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/ Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	COA	
22EF0025	Construction of Tagusao River Flood Control Structure, Sta. 0+070 – Sta. 0+620 Right Riverbank Quezon, Palawan	Construction Section	Yes	Public Bidding	04-Nov-21	02-Dec-21	11-May-22	20-May-22	FY 2022 GAA	30,000,000.00			Construction of 200mm thick Concrete Slope Protection (Revetment) with Gabions
22EF0026	Construction of Salogon River Flood Control Structure, Sta. 0+000 – Sta. 0+520 Right Riverbank, Sta. 0+360 – Sta. 0+480 Left Riverbank Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	04-Nov-21	02-Dec-21	11-May-22	20-May-22	FY 2022 GAA	40,000,000.00			Construction of 200mm thick Concrete Slope Protection (Revetment) with Gabions
22EF0027	Construction of Road Brgy. Antipuluan Narra, Palawan	Construction Section	Yes	Public Bidding	11-Nov-21	07-Dec-21	31-Jan-22	10-Feb-22	FY 2022 GAA	30,000,000.00			Concreting of Road (5.0m Width – 230mm Thk Pavement), Including Drainage
22EF0028	Construction (Completion) of Multi-Purpose Building, Barangay Bunog Rizal, Palawan	Construction Section	Yes	Public Bidding	11-Nov-21	01-Dec-21	31-Jan-22	10-Feb-22	FY 2022 GAA	2,000,000.00			Construction (Completion) of MPB, expansion, improvement of stage, construction of steel bleachers left and right side with roofing and painting
22EF0029	Construction (Completion) of Multi-Purpose Building, Aramaywan ES Barangay Aramaywan, Narra, Palawan	Construction Section	Yes	Public Bidding	11-Nov-21	01-Dec-21	31-Jan-22	10-Feb-22	FY 2022 GAA	2,000,000.00			Construction (Completion) of 7.0m x 12.0m One (1) Storey Multi-Purpose Building w/ glazed and unglazed tiles, small kitchen, toilet and 3-chambered septic vault
22EF0030	Construction (Completion) of Multi-Purpose Building, Salang National High School Barangay Salang, Balabac, Palawan	Construction Section	Yes	Public Bidding	11-Nov-21	01-Dec-21	31-Jan-22	10-Feb-22	FY 2022 GAA	2,500,000.00			Construction of 8.5 x 18.00m (2.50m Corridor), One (1) Storey 2 Classroom School Building w/ PWD Ramp (without CHB Wall Partition)
22EF0031	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide of PPSR Jct. (Abo-abo) – Quezon Rd K0136+920 – K0137+068 Quezon, Palawan	Construction Section	Yes	Public Bidding	11-Nov-21	02-Dec-21	31-Jan-22	10-Feb-22	FY 2022 GAA	14,500,000.00			Construction of Reinforced Concrete Slope Protection Structure w/ Steel Sheet Pile
22EF0032	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads, Quezon-Punta Baja Road K0148+874 – K0148+994 Rizal, Palawan	Construction Section	Yes	Public Bidding	10-Dec-21	29-Dec-21	29-Jun-22	08-Jul-22	FY 2022 GAA	5,000,000.00			Construction of Concrete Slope Protection with Steel Sheet Piles, Concrete Shoulder (150mm thk) and other Miscellaneous Structures
22EF0033	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads, Quezon-Punta Baja Road K0188+465 – K0188+610 Rizal, Palawan	Construction Section	Yes	Public Bidding	11-Nov-21	02-Dec-21	31-Jan-22	10-Feb-22	FY 2022 GAA	14,600,000.00			Construction of Concrete Slope Protection with Steel Sheet Piles, Concrete Shoulder (150mm thk) and other Miscellaneous Structures
22EF0034	Construction of Multi-Purpose Building, Barangay Campong Ulay Rizal, Palawan	Construction Section	Yes	Public Bidding	15-Nov-21	10-Dec-21	31-Jan-22	10-Feb-22	FY 2022 GAA	5,000,000.00			Construction of One-Storey Multi-Purpose Building (20.00m x 9.60 plus 4.00m x 2.00m Porch)
22EF0035	Construction of Barong-Barong Flood Control Structure, Sta.0+500 – 0+745 Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	15-Nov-21	10-Dec-21	11-May-22	20-May-22	FY 2022 GAA	20,000,000.00			Construction of 200mm thick Concrete Slope Protection (Revetment) with Gabions
22EF0036	Construction of Narra Poblacion Flood Control, Sta.0+000 – Sta.1+790 Narra, Palawan	Construction Section	Yes	Public Bidding	15-Nov-21	10-Dec-21	11-May-22	20-May-22	FY 2022 GAA	48,000,000.00			Construction of Reinforced Concrete Line Canal and Reinforced Box Culvert



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FY 2022 APP (Changes within the 1st Semester)
Civil Works

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/ Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	COA	
22EF0037	Construction of Panitian River Flood Control Structure, Sta.0+000 – Sta.0+131 Quezon, Palawan	Construction Section	Yes	Public Bidding	19-Nov-21	14-Dec-21	11-May-22	20-May-22	FY 2022 GAA	20,000,000.00			Construction of 200mm thick Concrete Slope Protection (Revetment) with Gabions
22EF0038	Construction of Lanadio Flood Control Structure, Sta.0+000 – Sta.0+760 Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	19-Nov-21	14-Dec-21	11-May-22	20-May-22	FY 2022 GAA	30,000,000.00			Construction of 200mm thick Concrete Slope Protection (Revetment) with Gabions
22EF0039	Construction of Ransang River Flood Control Structure, Left Bank Sta.0+000 – 0+083 Downstream, Sta.0+102.5 – 0+253 Upstream Rizal, Palawan	Construction Section	Yes	Public Bidding	19-Nov-21	14-Dec-21	11-May-22	20-May-22	FY 2022 GAA	20,000,000.00			Construction of 200mm thick Concrete Slope Protection (Revetment) with Gabions
22EF0040	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide Quezon-Aramaywan Rd K0166+649 – K0166+729 Quezon, Palawan	Construction Section	Yes	Public Bidding	19-Nov-21	15-Dec-21	31-Jan-22	10-Feb-22	FY 2022 GAA	9,000,000.00			Construction of Concrete Slope Protection with Steel Sheet Piles, Concrete Shoulder both sides 9150mm thk), Reinforced Concrete Line Canal (left side) and Other Miscellaneous
22EF0041	Preventive Maintenance (Asphalt Overlay) along Quezon-Aramaywan Rd K0156+504 – K0158+662 Quezon, Palawan	Construction Section	Yes	Public Bidding	19-Nov-21	12-Jan-22	11-May-22	20-May-22	FY 2022 GAA	43,687,000.00			Asphalt Overlay (50mm thick) and Other Miscellaneous Structures
22EF0042	Preventive Maintenance (Asphalt Overlay) along Quezon-Aramaywan Rd K0148+690 – K0150+289 Quezon, Palawan	Construction Section	Yes	Public Bidding	19-Nov-21	12-Jan-22	11-Feb-22	21-Feb-22	FY 2022 GAA	32,936,000.00			Asphalt Overlay (50mm thick) and Other Miscellaneous Structures
22EF0043	Widening of Permanent Bridges Calasaguen Br.1 (B00370PW) along Puerto Princesa South Rd Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	01-Dec-21	22-Dec-21	16-Feb-22	24-Feb-22	FY 2022 GAA	26,469,000.00			Construction 2-8m x 12.75m RCDG Bridge placed at both side of existing bridge complete with PCCP approach road, Slope Protection and other Road Structure, Solar studs and Solar street light
22EF0044	Widening of Permanent Bridges Calasaguen Br.2 (B00383PW) along Puerto Princesa South Road Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	01-Dec-21	22-Dec-21	31-Jan-22	10-Feb-22	FY 2022 GAA	32,865,000.00			Construction of two-8m-15.73 RCDG bridge placed at both side at existing bridge complete with PCCP approach, road, slope protection and other road structures solar studs and solar street light
22EF0045	Construction of Dumanguena Road (Phase 2) Barangay Dumanguena, Narra, Palawan	Construction Section	Yes	Public Bidding	01-Dec-21	22-Dec-21	31-Jan-22	10-Feb-22	FY 2022 GAA	40,000,000.00			Construction of Concrete Road – 6.1m width; 230mm thick Portland Cement Concrete Pavement, Including Drainage and Miscellaneous Structures
22EF0046	Construction/Improvement of Pangobilan Road leading to Mainit Seven Falls Brgy. Mainit, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	01-Dec-21	22-Dec-21	31-Jan-22	10-Feb-22	FY 2022 GAA	28,456,000.00			Road Upgrading (Gravel to Concrete) 6.10m width, 230mm thick PCCP including Drainage Structure and Slope Protection Structure
22EF0047	Construction of Tumarbong River Flood Control Structure, Sta.0+000 – Sta.0+150 Quezon, Palawan	Construction Section	Yes	Public Bidding	01-Dec-21	22-Dec-21	31-Jan-22	10-Feb-22	FY 2022 GAA	10,000,000.00			Construction of 200mm thick Concrete Slope Protection (Revetment) with Gabions
22EF0048	Road Widening PPSR Jct-Poblacion Brooke's Pt Rd K0190+(-050) – K0191+535 Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	01-Dec-21	22-Dec-21	31-Jan-22	10-Feb-22	FY 2022 GAA	39,712,000.00			Road Widening from 2 to 4 Lanes with Extension of Existing Drainage Structures along with Other Miscellaneous Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FY 2022 APP (Changes within the 1st Semester)
Civil Works

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/ Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	COA	
22EF0049	Construction/Improvement of Tagpinasao Road leading to Eco-Tourism Site in Salogon Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	10-Dec-21	29-Dec-21	31-Jan-22	10-Feb-22	FY 2022 GAA	20,000,000.00			Road Upgrading (Gravel to Concrete) 6.10m Width, 230mm thick PCCP including Drainage Structure
22EF0050	Construction/Improvement of Access Road leading to Labog Hotpring Brgy. Labog, Sofronio Espanola, Palawan	Construction Section	No	Public Bidding	29-Dec-21	19-Jan-22	04-Feb-22	14-Feb-22	FY 2022 GAA	17,000,000.00			Construction of 12.00m x 9.00m One (1) Storey Multi-Purpose Building with small kitchen, toilet and 3-Chambered Septic Vault
22EF0051	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion I Brooke's Point, Palawan	Construction Section	No	Public Bidding	29-Dec-21	19-Jan-22	04-Feb-22	14-Feb-22	FY 2022 GAA	2,500,000.00			Completion of 10m x 8.5m One (1) Storey Multi-Purpose Building w/ Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
22EF0052	Construction (Completion) of Multi-Purpose Building, Barangay Tabon Quezon, Palawan	Construction Section	No	Public Bidding	29-Dec-21	19-Jan-22	23-Feb-22	04-Mar-22	FY 2022 GAA	2,000,000.00			Construction (Completion) of 12m x 18m Multi-Purpose Building
22EF0053	Construction (Completion) of Multi-Purpose Building Malihud National High School, Barangay Malihud Bataraza, Palawan	Construction Section	No	Public Bidding	29-Dec-21	19-Jan-22	23-Feb-22	04-Mar-22	FY 2022 GAA	2,500,000.00			Construction (Completion) of Multi-Purpose Building, Ground Floor and Second Floor Glazed Tiles, inside walls Painting (not include kitchen), Aluminum Glass Windows, Panel Doors and Aluminum Glass Doors or second floor
22EF0054	Construction (Completion) of Multi-Purpose Building at Barangay Poblacion Narra, Palawan	Construction Section	No	Public Bidding	29-Dec-21	19-Jan-22	23-Feb-22	04-Mar-22	FY 2022 GAA	2,000,000.00			Construction (Completion) of MPB, expansion, improvement of stage, construction of steel bleachers left and right side, painting and repainting and 4.5m x 3.0m dressing room
22EF0055	Construction (Completion) of Multi-Purpose Building (Batang Batang Elementary School) at Barangay Batang Batang Narra, Palawan	Construction Section	No	Public Bidding	29-Dec-21	19-Jan-22	22-Mar-22	01-Apr-22	FY 2022 GAA	2,000,000.00			Completion of 8.0m x 8.5m One (1) Storey Multi-Purpose Building w/ Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
22EF0056	Construction (Completion) of Multi-Purpose Building at Barangay Sandoval Narra, Palawan	Construction Section	No	Public Bidding	13-Jan-22	03-Feb-22	21-Feb-22	03-Mar-22	FY 2022 GAA	2,000,000.00			Construction of 13.25m x 6.80m One (1) Storey Multi-Purpose Building w/ finishing of Two(2) Toilet and 3-Chambered Septic Vault
22EF0057	Construction (Completion) of Multi-Purpose Building (Bagong Lipunan Center), Barangay Malatgao Narra, Palawan	Construction Section	No	Public Bidding	13-Jan-22	03-Feb-22	21-Feb-22	03-Mar-22	FY 2022 GAA	2,000,000.00			Construction of 10m x 8.5m One (1) Storey Multi-Purpose Building w/ Toilet, Small Kitchen and 3-Chambered Septic Vault
22EF0058	Construction (Completion) of Multi-Purpose Building at Barangay Ipilian Narra, Palawan	Construction Section	No	Public Bidding	13-Jan-22	03-Feb-22	21-Feb-22	03-Mar-22	FY 2022 GAA	2,000,000.00			Construction of 10m x 8.5m One (1) Storey Multi-Purpose Building w/ Toilet, Small Kitchen and 3-Chambered Septic Vault
22EF0059 (Re-bid 1)	Construction (Completion) of Multi-Purpose Building, Barangay Puring Bataraza, Palawan	Construction Section	No	Public Bidding	23-Mar-22	12-Apr-22	11-May-22	20-May-22	FY 2022 GAA	2,000,000.00			Completion of 8.0m x 8.5m One (1) Storey Multi-Purpose Building w/ Glazed Tiles, Small Kitchen, Toilet and 3-Chambered Septic Vault
22EF0060	Construction of Multi-Purpose Building, Barangay Sarong Bataraza, Palawan	Construction Section	No	Public Bidding	20-Jan-22	09-Feb-22	18-Mar-22	23-Mar-22	FY 2022 GAA	5,000,000.00			Construction of Two-Storey Multi-Purpose Building (12.00m x 8.00m plus 4.00m x 2.00m Porch)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FY 2022 APP (Changes within the 1st Semester)
Civil Works

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/ Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	COA	
22EF0061	Construction of Multi-Purpose Building, Barangay Dumanguena Narra, Palawan	Construction Section	No	Public Bidding	20-Jan-22	09-Feb-22	16-Mar-22	22-Mar-22	FY 2022 GAA	5,000,000.00			Construction of Two-Storey Multi-Purpose Building (12.00m x 8.00m plus 4.00m x 2.00m Porch)
22EF0062	Construction of Multi-Purpose Building, Barangay Bono-Bono Bataraza, Palawan	Construction Section	No	Public Bidding	20-Jan-22	09-Feb-22	16-Mar-22	22-Mar-22	FY 2022 GAA	5,000,000.00			Construction of Two-Storey Multi-Purpose Building (12.00m x 8.00m plus 4.00m x 2.00m Porch)
22EF0063	Construction of Multi-Purpose Building, Barangay Oring-Oring Brooke's Point, Palawan	Construction Section	No	Public Bidding	20-Jan-22	09-Feb-22	16-Mar-22	22-Mar-22	FY 2022 GAA	5,000,000.00			Construction of Two-Storey Multi-Purpose Building (12.00m x 8.00m plus 4.00m x 2.00m Porch)
22EF0064	Construction of Poblacion Balabac Seawall, Sta.0+000 – Sta.0+100 Balabac, Palawan	Construction Section	No	Public Bidding	20-Jan-22	09-Feb-22	16-Mar-22	22-Mar-22	FY 2022 GAA	9,519,000.00			Construction of 200mm thick Concrete Slope Protection (Revetment) with Steel Sheet Pile
22EF0065	Construction (Completion) of Multi-Purpose Building, Barangay Punta Baja Rizal, Palawan	Construction Section	No	Public Bidding	27-Jan-22	16-Feb-22	03-Mar-22	08-Mar-22	FY 2022 GAA	2,000,000.00			Construction of 10m x 8.5m One (1) Storey Multi-Purpose Building with Toilet, Small Kitchen and 3-Chambered Septic Vault
22EF0066	Construction of Multi-Purpose Building (Barracks for BJMP) Brooke's Point, Palawan	Construction Section	No	Public Bidding	27-Jan-22	16-Feb-22	03-Mar-22	08-Mar-22	FY 2022 GAA	5,000,000.00			Construction of Two-Storey Multi-Purpose Building (12.00m x 8.00m plus 4.00m x 2.00m Porch)
22EF0067	Construction of Marangas River Flood Control Structure, Right Bank Sta.0+800 – Sta.1+250, Left Bank Sta.1+080 – Sta.1+240 Bataraza, Palawan	Construction Section	No	Public Bidding	27-Jan-22	16-Feb-22	11-May-22	20-May-22	FY 2022 GAA	30,000,000.00			Construction of 200mm thick Concrete Slope Protection (Revetment) with Gabions
22EF0068	Construction of Tagusao River Flood Control Structure Sta.0+000 – Sta.0+200 Brooke's Point, Palawan	Construction Section	No	Public Bidding	27-Jan-22	16-Feb-22	03-Mar-22	08-Mar-22	FY 2022 GAA	40,000,000.00			Construction of 200mm thick Concrete Slope Protection (Revetment) with Gabions
22EF0069	Construction of Culasian River Flood Control Structure Sta.0+000 – Sta.0+082 Rizal, Palawan	Construction Section	No	Public Bidding	27-Jan-22	16-Feb-22	11-May-22	20-May-22	FY 2022 GAA	10,000,000.00			Construction of 200mm thick Concrete Slope Protection (Revetment) with Steel Sheet Piles
22EF0070	Construction (Completion) of Multi-Purpose Building Barangay Bancalaan, Balabac, Palawan	Construction Section	No	Public Bidding	27-Jan-22	16-Feb-22	03-Mar-22	08-Mar-22	FY 2022 GAA	2,000,000.00			Construction of 7.0m x 7.5m One (1) Storey Multi-Purpose Building w/ Toilet, Kitchenette and 3-Chambered Septic Vault
22EF0071	Construction (Completion) of Multi-Purpose Building, Banglos ES Barangay Indalawan, Balabac, Palawan	Construction Section	No	Public Bidding	27-Jan-22	16-Feb-22	03-Mar-22	08-Mar-22	FY 2022 GAA	2,000,000.00			Construction of 7.0m x 7.5m One (1) Storey Multi-Purpose Building w/ Toilet, Kitchenette and 3-Chambered Septic Vault
22EF0072	Construction/Improvement of Access Road leading to Punang Christian Muslim Native Road connecting Barangay Road of Punang in Support of Oil Palm Industry Sofronio Española, Palawan	Construction Section	No	Public Bidding	03-Feb-22	23-Feb-22	11-Mar-22	16-Mar-22	FY 2022 GAA	10,000,000.00			Construction of Concrete Road- 6.7m width, 280mm thick, Including RCPC, RCBC and Other Miscellaneous Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FY 2022 APP (Changes within the 1st Semester)
Civil Works

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/ Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	COA	
22EF0073	Construction/Improvement of Access Road leading to Malalong Multi-Purpose Cooperative Road in Support of Oil Palm Industry of Punang Christian Muslim Native Sofronio Española, Palawan	Construction Section	No	Public Bidding	03-Feb-22	23-Feb-22	16-Mar-22	22-Mar-22	FY 2022 GAA	10,000,000.00			Construction of Concrete Road- 6.7m width, 280mm thick Portland Cement Concrete Pavement, Including Drainage and Miscellaneous Structures
22EF0074	Construction (Completion) of DPWH Palawan 2nd DEO Compound Narra, Palawan	Construction Section	No	Public Bidding	03-Feb-22	23-Feb-22	11-Mar-22	16-Mar-22	FY 2022 GAA	10,000,000.00			Construction of 362.30 sq.m One Storey Building w/ 3-Chambered Septic Vault
22EF0075	Widening of Permanent Bridge Punang Br. (Parallel Br.) along Puerto Princesa South Rd. Sofronio Española, Palawan	Construction Section	No	Public Bidding	03-Feb-22	23-Feb-22	22-Mar-22	01-Apr-22	FY 2022 GAA	31,920,000.00			Construction of 35m, 2lanes single span PSCG bridge with 4 lanes approach pavement at 85.5m long at both approaches including removal of existing old bridge
22EF0077	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide Culandanum-Panalingaan Cross Country Rd – (S0006SPW) Chainage 5455 – Chainage 5530 Bataraza, Palawan	Construction Section	No	Public Bidding	07-Feb-22	01-Mar-22	11-Mar-22	16-Mar-22	FY 2022 GAA	6,500,000.00			Construction of Road Slope Protection Structures with Steel Sheet Piles, Drainage and 280mm thick PCCP
22EF0078	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide Culandanum-Panalingaan Cross Country Rd – (S0006SPW) Chainage 5265 – Chainage 5305 Bataraza, Palawan	Construction Section	No	Public Bidding	07-Feb-22	01-Mar-22	11-Mar-22	16-Mar-22	FY 2022 GAA	3,000,000.00			Construction of Road Slope Protection Structures, 280mm thick PCCP with 6.70m Carriageway Width and Other Miscellaneous Structures
22EF0079	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide Palawan Circum. Rd – K0275+664 – K0275+714 Bataraza, Palawan	Construction Section	No	Public Bidding	07-Feb-22	01-Mar-22	11-Mar-22	16-Mar-22	FY 2022 GAA	7,000,000.00			Construction of Road Slope Protection Structures with Steel Sheet Piles, Concrete shoulder (200mm thk), PCCP (280mm thk) and other miscellaneous structures
22EF0080	Construction/Improvement of Access Roads leading to Balabac Port Balabac, Palawan	Construction Section	No	Public Bidding	07-Feb-22	01-Mar-22	11-Mar-22	16-Mar-22	FY 2022 GAA	5,000,000.00			Widening of Permanent Bridge, 10m long x 4.65m wide 1 lane flat slab bridge without approach slab and PCCP approaches
22EF0081	Construction/Upgrading/Rehabilitation of Drainage along National Roads Quezon-Punta Baja Road, K0173+600 Quezon, Palawan	Construction Section	No	Public Bidding	07-Feb-22	01-Mar-22	11-Mar-22	16-Mar-22	FY 2022 GAA	1,500,000.00			Construction of Single Barrel Box Culvert (2.4m x 2.75m x 10.0m)
22EF0082	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide Palawan Circum. Rd (Panalingaan-Tagbita-Latud) – K0249+425 – K0249+520 Rizal, Palawan	Construction Section	No	Public Bidding	07-Feb-22	01-Mar-22	11-Mar-22	16-Mar-22	FY 2022 GAA	15,000,000.00			Construction of Reinforced Concrete Slope Protection Structure w/ Steel Sheet Pile
22EF0083	Construction of Taritien Flood Control Structure, Sta. 0+000 – Sta.0+300 Narra, Palawan	Construction Section	No	Public Bidding	11-Feb-22	07-Mar-22	18-Mar-22	23-Mar-22	FY 2022 GAA	30,000,000.00			Construction of 200mm thick Concrete Slope Protection (Revetment) with Steel Sheet Piles
22EF0084	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide Palawan Circum. Rd K0210+259 – K0210+289 Rizal, Palawan	Construction Section	No	Public Bidding	11-Feb-22	07-Mar-22	18-Mar-22	23-Mar-22	FY 2022 GAA	3,000,000.00			Construction of Reinforced Concrete Slope Protection Structure w/ Steel Sheet Pile
22EF0085	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide Culandanum-Panalingaan Cross Country Rd – (S0006SPW) Chainage 8927 – Chainage 8957 Bataraza, Palawan	Construction Section	No	Public Bidding	11-Feb-22	07-Mar-22	18-Mar-22	23-Mar-22	FY 2022 GAA	1,500,000.00			Construction of Road Slope Protection Structures and Other Miscellaneous Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FY 2022 APP (Changes within the 1st Semester)
Civil Works

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/ Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
22EF0086	Construction/Upgrading/Rehabilitation of Drainage along National Roads Quezon-Punta Baja Rd, K0168+650 Quezon, Palawan	Construction Section	No	Public Bidding	11-Feb-22	07-Mar-22	18-Mar-22	23-Mar-22	FY 2022 GAA	1,000,000.00			Construction of Single Barrel Box Culvert (1.5m x 1.8m x 12.0m)
22EF0087	Construction of Multi-Purpose Building, Barangay Taburi Rizal, Palawan	Construction Section	No	Public Bidding	11-Feb-22	07-Mar-22	18-Mar-22	23-Mar-22	FY 2022 GAA	5,000,000.00			Construction of One-Storey Public Market Building (24.00m x 15.00m)
22EF0088	Construction of Multi-Purpose Building, Barangay Burirao Narra, Palawan	Construction Section	No	Public Bidding	11-Feb-22	07-Mar-22	18-Mar-22	23-Mar-22	FY 2022 GAA	5,000,000.00			Construction of One-Storey Public Market Building (24.00m x 15.00m)
22EF0089	Construction (Completion) of Multi-Purpose Building, Barangay Panitian Sofronio Espanola, Palawan	Construction Section	No	Public Bidding	11-Feb-22	07-Mar-22	18-Mar-22	23-Mar-22	FY 2022 GAA	2,500,000.00			Construction (Completion) of 12m x 16m Multi-Purpose Building (Public Market)
22EF0090	Construction of Multi-Purpose Building in Barangay Marangas Bataraza, Palawan	Construction Section	No	Public Bidding	16-Feb-22	08-Mar-22	22-Mar-22	01-Apr-22	FY 2022 GAA	7,000,000.00			Construction of 13.20m x 13.50m Two (2) Storey Multi-Purpose Building
22EF0091	Construction (Completion) of Multi-Purpose Building, Barangay Tagolango Bataraza, Palawan	Construction Section	No	Public Bidding	16-Feb-22	08-Mar-22	18-Mar-22	23-Mar-22	FY 2022 GAA	2,000,000.00			Construction of 10m x 8.5m One (1) Storey Multi-Purpose Building with Toilet, Small Kitchen and 3-Chambered Septic Vault
22EF0092	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Puerto Princesa South Rd – K0105+662 – K0105+743, K0105+771 – K0105+832 Narra, Palawan	Construction Section	No	Public Bidding	16-Feb-22	08-Mar-22	18-Mar-22	23-Mar-22	FY 2022 GAA	5,000,000.00			Remove and Replace of 6.10m Width – 280mm THK PCCP Including Bridge Approach Slab (Reinforced PCCP)
22EF0093	Construction of Road from National Highway to Sitio Mariwara, Brgy. Princess Urduja Narra, Palawan	Construction Section	No	Public Bidding	16-Feb-22	08-Mar-22	22-Mar-22	01-Apr-22	FY 2022 GAA	10,000,000.00			Road Upgrading (Gravel to Concrete) 6.10m Width, 230mm thick PCCP including Drainage Structure
22EF0094	Rehabilitation of Evacuation Center at Balabac, Palawan Balabac, Palawan	Construction Section	No	Public Bidding	16-Feb-22	08-Mar-22	18-Mar-22	23-Mar-22	FY 2022 GAA	18,000,000.00			Tile Works at Existing Two-Storey Building, Construction of 20.00m x 30.00m Covered Court with Basketball Goal, Construction of 2.60m x 12.90m One Storey Garbage Disposal Building, Construction of 7.50m x 14.40m Two-Storey Office
22EF0095	Construction/Improvement of Access Roads leading to Mainit Falls Road leading to Sabsaban Falls, Brgy Aribungos Brooke's Point, Palawan	Construction Section	No	Public Bidding	16-Feb-22	08-Mar-22	18-Mar-22	23-Mar-22	FY 2022 GAA	15,000,000.00			Construction of 1 lane 3 span, 43m long x 4.20 wide RCDG bridge with concrete slope protection including single line PCCP approaches and grouted riprap side slope and metal guardrail
22EF0096	Construction/Upgrading/Rehabilitation of Drainage along National Roads – Quezon-Punta Baja Rd – K0153+170 Quezon, Palawan	Construction Section	No	Public Bidding	17-Feb-22	09-Mar-22	18-Mar-22	23-Mar-22	FY 2022 GAA	2,000,000.00			Construction of Single Barrel Box Culvert 3.0m x 2.1m x 18.0m
22EF0097	Construction of Evacuation Center at Rizal, Palawan Rizal, Palawan	Construction Section	No	Public Bidding	17-Feb-22	09-Mar-22	18-Mar-22	23-Mar-22	FY 2022 GAA	40,000,000.00			Construction of 28.90m x 50.00m Evacuation Center, 5.00m x 3.00m Genset Room, 5.00m x 3.00 Pump Room, 12.90m x 2.60m garbage Building, Overhead Tank, Cistern Tank, 3 Chambered Septic Vault and Transformer Platform



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FY 2022 APP (Changes within the 1st Semester)
Civil Works

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/ Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
22EF0098	Construction of Evacuation Center at Narra, Palawan	Construction Section	No	Public Bidding	17-Feb-22	09-Mar-22	18-Mar-22	23-Mar-22	FY 2022 GAA	40,000,000.00			Construction of 28.90m x 50.00m Evacuation Center, 5.00m x 3.00m Genset Room, 5.00m x 3.00 Pump Room, 12.90m x 2.60m garbage Building, Overhead Tank, Cistern Tank, 3 Chambered Septic Vault and Transformer Platform
22EF0099	Retrofitting of Bridge, Barangay Taritien Narra, Palawan	Construction Section	No	Public Bidding	17-Feb-22	09-Mar-22	18-Mar-22	23-Mar-22	FY 2022 GAA	5,000,000.00			Strengthening of Bridge by providing additional wide flange steel girders and fabricated steel deck panels made of channel section and checkered plate flooring, including RC piles concrete jacketing and epoxy painting at all steel surfaces including
22EF0100	Construction of Multi-Purpose Building, Bataraza National High School Bataraza, Palawan	Construction Section	No	Public Bidding	17-Feb-22	09-Mar-22	22-Mar-22	01-Apr-22	FY 2022 GAA	6,000,000.00			Construction of One-Storey Multi-Purpose Building (20.00m x 9.60m plus 4.00m x 2.00m Porch)
22EF0101	Construction of Evacuation Center at Brooke's Point, Palawan Brooke's Point, Palawan	Construction Section	No	Public Bidding	17-Feb-22	09-Mar-22	22-Mar-22	01-Apr-22	FY 2022 GAA	15,000,000.00			Construction of 18.50m 27.75m Two (2) Storey Multi-Purpose Building
22EF0076	Concreting of Brgy. Samariñana FMR Brgy. Samariñana, Brooke's Point, Palawan	Construction Section	No	Public Bidding	03-Feb-22	23-Feb-22	11-Mar-22	16-Mar-22	FY 2022 GAA	12,000,000.00			Construction of 200mm thick PCCP and 5m width carriageway with Drainage and other Miscellaneous Structures
22EF0102	Concreting of Bgy. Quinlogon FMR, Bgy. Quinlogon Quezon, Palawan	Construction Section	No	Public Bidding	07-Mar-22	29-Mar-22	11-May-22	20-May-22	FY 2022 GAA	15,000,000.00			Road Upgrading (Gravel to Concrete) 5.00m Width 200mm thick including Drainage and Miscellaneous Structures
22EF0104	Construction of District 1 Upper Lapu-Lapu FMR, Brgy. Poblacion, Narra, Palawan	Construction Section	No	Public Bidding	23-Mar-22	12-Apr-22	11-May-22	20-May-22	FY 2022 GAA	15,000,000.00			Road Upgrading (Gravel to Concrete) 5.00m Width, 200mm thick PCCP with Chemically Stabilized Road Mix Subbase and Drainage Structure
22EF0103	Repair/Maintenance of Concrete Pavement (Slope Protection & Reblocking) along Quezon-Punta Baja Road, K0166+200 – K0166+227 Quezon, Palawan	Maintenance Section	No	Public Bidding	16-Mar-22	05-Apr-22	19-Apr-22		FY 2022 Routine Maintenance	1,300,000.00			Slope Protection & Reblocking
22EF0105	Repair/Maintenance of DPWH Building Motorpool Building National Highway, Brgy. Antipulan, Narra, Palawan	Maintenance Section	No	Public Bidding	30-Jun-22	21-Jul-22				400,000.00			Repair of Building
22EF0106	Repair/Maintenance of DPWH Building, Malinao Resthouse Narra, Palawan	Maintenance Section	No	Public Bidding	30-Jun-22	21-Jul-22				300,000.00			Repair of Building
22EF0107	Repair/Maintenance of DPWH Building Tagnato Resthouse Brgy. Tagnato, Bataraza, Palawan	Maintenance Section	No	Public Bidding	30-Jun-22	21-Jul-22				280,000.00			Repair of Building
22EF0108	Repair/Maintenance of Panalingaan Resthouse National Highway, Brgy. Panalingaan, Rizal, Palawan	Maintenance Section	No	Public Bidding	30-Jun-22	21-Jul-22				300,000.00			Repair of Building




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

FY 2022 APP (Changes within the 1st Semester)
Civil Works

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advt/ Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	CO	
22EF0109	Repair/Maintenance of DPWH Bldg. Maintenance Building 2 National Highway, Brgy. Antipuluan, Narra, Palawan	Maintenance Section	No	Public Bidding	30-Jun-22	21-Jul-22				800,000.00			Repair of Building
22EF0110	Repair/Maintenance of DPWH Building Warehouse National Highway, Brgy. Antipuluan, Narra, Palawan	Maintenance Section	No	Public Bidding	06-Jul-22	26-Jul-22				300,000.00			Repair of Building


Prepared by:


ARNEL C. PORTALES
Engineer III
Head, Procurement Unit

Recommended by:


LIBERATO R. MERCADO
Asst. District Engineer
BAC Chairman

Approved by:


NOEL L. FUENTEABELLA
District Engineer

RB.14 djlp/ACP