

**DPWH NEGROS OCCIDENTAL 4TH DEO Final Annual Procurement Plan FY 2021**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RP/ET	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117209659000	Construction of Road, Barangay Sagua Bana, Valladolid, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	November 13-19, 2020	December 2, 2020	January 15, 2021	January 21, 2021	GoP	2,000,000.00		2,000,000.00	Construction of Concrete Road of 27.4 lineal meter, width of 4m and thickness of 200mm
300117209654000	Construction of Road, Barangay La Granja, La Carlota City, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	November 13-19, 2020	December 2, 2020	January 15, 2021	January 21, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Concrete Road of 280 lineal meter, width of 4m and thickness of 200mm with riprap at right side
3001172096548000	Construction of Road, Barangay Alipulan, Bago City, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	November 13-19, 2020	December 2, 2020	January 15, 2021	January 21, 2021	GoP	3,000,000.00		3,000,000.00	Concreting of 160 LM gravel to concrete road with 5cm width and 0.2m thick with a total physical target of 0.32 lane kilometer. Station limits: sta. 0+000 - sta. 0+028.81, sta. 0+033.38 - sta. 0+164.57
300117209657000	Construction of Road, Barangay RSB, La Carlota City, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	November 13-19, 2020	December 2, 2020	January 15, 2021	January 21, 2021	GoP	5,000,000.00		5,000,000.00	Concreting of 130 LM gravel to concrete road with 6.1m width and 0.2m thickness and 9 LM 610mm diameter pipe culverts (RCP-C, class II) with a total physical target of 0.76
300117209663000	Construction/Rehabilitation of Roads, Employees Village, Barangay Batau, La Carlota City, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	November 13-19, 2020	December 2, 2020	January 15, 2021	January 21, 2021	GoP	5,000,000.00		5,000,000.00	Reconstruction of 340 LM paved to paved concrete road with 6.1m width and 2m thickness with a total physical target of 0.66 lane kilometer.
300121201215000	Construction of Water System, Maras, Barangay Arale, La Carlota City, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	November 13-19, 2020	December 2, 2020	January 15, 2021	January 21, 2021	GoP	1,500,000.00		1,500,000.00	Construction of Water System
300121201214000	Construction of Water System, Barangay Tabunan, Bago City, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	November 13-19, 2020	December 2, 2020	January 15, 2021	January 21, 2021	GoP	2,000,000.00		2,000,000.00	Construction of Water System (Lifting elevated Water Tank, distribution pipelines)
300121201213000	Construction of Water System Phase II, Barangay Hagunint, La Carlota City, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	November 13-19, 2020	December 2, 2020	January 15, 2021	January 21, 2021	GoP	1,000,000.00		1,000,000.00	Construction of Water System, water supply pipe laying
300104223266000	Construction of Multi-Purpose Building Phase II, Barangay Pacol, Bago City, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	November 18-24, 2020	December 7, 2020	January 15, 2021	January 21, 2021	GoP	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building, Covered Court
300104223267000	Construction of Multi-Purpose Building Phase II, Barangay San Juan, Pontevedra, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	November 18-24, 2020	December 7, 2020	January 15, 2021	January 21, 2021	GoP	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building, Covered Court 19m x 5m
300104223279000	Construction of Multi-Purpose Building, Barangay Pandan, Pontevedra, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	November 18-24, 2020	December 7, 2020	January 15, 2021	January 21, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building, Covered Court
300104223278000	Construction of Multi-Purpose Building, Barangay Palaka, Valladolid, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	November 18-24, 2020	December 7, 2020	January 15, 2021	January 21, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building, Covered Court
300104223281000	Construction of Multi-Purpose Building, Barangay Tibsoc, San Enrique, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	November 18-24, 2020	December 7, 2020	January 15, 2021	January 21, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building, Covered Court



**DPWH NEGROS OCCIDENTAL 4TH DEO Final Annual Procurement Plan FY 2021**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Projects)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
30010423277000	Construction of Multi-Purpose Building, Barangay Mabini, Valiaacolid, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	November 18-24, 2020	December 7, 2020	January 15, 2021	January 21, 2021	Gop		3,000,000.00		3,000,000.00	Construction of Multi-Purposes Building, Covered Court
30010423280000	Construction of Multi-Purpose Building, Barangay Poblacion, San Enrique, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	November 18-24, 2020	December 7, 2020	January 15, 2021	January 21, 2021	Gop		3,000,000.00		3,000,000.00	Construction of Multi-Purposes Building, Covered Court
30010423273000	Construction of Multi-Purpose Building, Barangay Burgos, Pontevedra, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	November 18-24, 2020	December 7, 2020	January 15, 2021	January 21, 2021	Gop		4,000,000.00		4,000,000.00	Construction of Multi-Purposes Building
30010423286000	Construction of Multi-Purpose Building, Barangay Abuanan, Bago City, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	November 18-24, 2020	December 7, 2020	January 15, 2021	January 21, 2021	Gop		4,000,000.00		4,000,000.00	Construction of Multi-Purposes Building
30010423270000	Construction of Multi-Purpose Building, Barangay Aranal, La Carlota City, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	November 18-24, 2020	December 7, 2020	January 15, 2021	January 21, 2021	Gop		4,000,000.00		4,000,000.00	Construction of Multi-Purposes Building
310106100619000	Reconstruction to Concrete Pavement - Jct. Pontevedra - La Castellana Road, KO04S+436 - KO046+545, Pontevedra, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	November 30-December 6, 2020	December 21, 2020	January 15, 2021	January 21, 2021	Gop		22,349,000.00		22,349,000.00	Reconstruction to concrete pavement with a total physical target of 2,204 lane km, width of 3.35m and thickness of 300mm
300117209547000	Construction of Roads, Barangay Antipolo, Pontevedra, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	November 30-December 6, 2020	December 21, 2020	January 15, 2021	January 21, 2021	Gop		3,000,000.00		3,000,000.00	Construction of concrete road with a total physical target of 0.434 lane km with an average width of 2.50 meter bothsides and a thickness of 200mm with slope protection; sta. 00+000 - sta. 00+209
300117209553000	Construction of Road, Barangay Gomez, Pontevedra, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	November 30-December 6, 2020	December 21, 2020	January 15, 2021	January 21, 2021	Gop		3,000,000.00		3,000,000.00	Construction of concrete road with a total physical target of 0.531 lane km with an average width of 2.50 meter bothsides and a thickness of 200mm with slope protection; sta. 00+000 - sta. 00+265.50
300117209558000	Construction of Road, Barangay Sagasa, Bago City, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	November 30-December 6, 2020	December 21, 2020	January 15, 2021	January 21, 2021	Gop		3,000,000.00		3,000,000.00	Construction of road with a total physical target of 0.360 lane km, width of 6.10 meters and a thickness of 250mm; sta. 00+000 - sta. 00+180
300117209555000	Construction of Road, Barangay Lag-asaan, Bago City, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	November 30-December 6, 2020	December 21, 2020	January 15, 2021	January 21, 2021	Gop		2,500,000.00		2,500,000.00	Construction of road with a total physical target of 0.4832 lane km, width of 5.00 meters and thickness of 200mm; Section 1: sta. 00+000 - sta. 00+117.60, section 2: Sta. 00+060 - sta. 0+160
300117209562000	Construction/Rehabilitation of Roads, Barangay Guimorian, San Enrique, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	November 30-December 6, 2020	December 21, 2020	January 15, 2021	January 21, 2021	Gop		2,000,000.00		2,000,000.00	Construction of road with a total physical target of 0.206 lane km, width of 3.05 meters and thickness of 250mm; sta. 00+000 - sta. 00+614.50



**DPWH NEGROS OCCIDENTAL 4TH DEO Final Annual Procurement Plan FY 2021**

Code (RAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223262000	Construction of Multi-Purpose Building (Covered Court), Brgy. Central Tabao, Valladolid, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	November 30-December 6, 2020	December 21, 2020	January 15, 2021	January 21, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building, Covered Court
300104223261000	Construction of Multi-Purpose Building (Covered Court) in Barangay Zone 2, Pulupandan, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	November 30-December 6, 2020	December 21, 2020	January 15, 2021	January 21, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building, Covered Court
300104223264000	Construction of Multi-Purpose Building Phase II, Barangay Bagroy, Bago City, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	November 30-December 6, 2020	December 21, 2020	January 15, 2021	January 21, 2021	GoP	1,500,000.00		1,500,000.00	Building, Covered Court Phase II, additional two span 18m x 5m
300104223269000	Construction of Multi-Purpose Building, Barangay Alianza, Bago City, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	November 30-December 6, 2020	December 21, 2020	January 15, 2021	January 21, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building, Covered Court
300104223272000	Construction of Multi-Purpose Building, Barangay Bakiwagan, San Enrique, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	December 1-7, 2020	December 22, 2020	January 15, 2021	January 21, 2021	GoP	3,000,000.00		3,000,000.00	Building, Covered Court 3 spans 15m x 16m with electrical
300104223271000	Construction of Multi-Purpose Building, Barangay Ayungon, Valladolid, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	December 1-7, 2020	December 22, 2020	January 15, 2021	January 21, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building, Covered Court
300104223276000	Construction of Multi-Purpose Building, Barangay Lag-asan, Bago City, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	December 1-7, 2020	December 22, 2020	January 15, 2021	January 21, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building, Covered Court
300104223265000	Construction of Multi-Purpose Building Phase II, Barangay DSB, Pontevedra, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	December 1-7, 2020	December 22, 2020	January 15, 2021	January 21, 2021	GoP	1,500,000.00		1,500,000.00	Building, Covered Court Phase II, additional one span 16m x 5m
300104223275000	Construction of Multi-Purpose Building, Barangay Lacion, Valladolid, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	December 1-7, 2020	December 22, 2020	January 15, 2021	January 21, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building, Covered Court
310106100620000	Reconstruction to Concrete Pavement - Jct Pontevedra-La Castielana Rd (S00200NR), K0053+140-K0053+815, K0054+688 - K0054+812, K0056+204 - K0057+090, Pontevedra, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	November 1-7, 2020	December 22, 2020	January 15, 2021	January 21, 2021	GoP	35,469,000.00		35,469,000.00	Reconstruction to concrete pavement with a physical target of 3.366 lane km, width of 3.35m and thickness of 300mm
300117209560000	Construction of Road, Barangay Don Jorge Aranela, Bago City, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	December 3-9, 2020	December 23, 2020	January 15, 2021	January 21, 2021	GoP	3,000,000.00		3,000,000.00	Construction of road with a total physical target of 0.420 lane km, width of 6.10 meters and thickness of 250mm
300117209561000	Concreting of Roads - Remedios, Barangay Baisbag, La Carlota City, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	December 3-9, 2020	December 23, 2020	January 15, 2021	January 21, 2021	GoP	3,000,000.00		3,000,000.00	Construction of concrete road with a total physical target of 0.516 lane km, width of 2.5 meters and thickness of 200mm
310203100474000	Road Widening - Bacolod South Rd (Old Road) (SD0124NR), K0019+(-184) - K0019+(-042), Sta. 0+000 - Sta. 0+039, Bago City, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	December 3-9, 2020	December 23, 2020	January 15, 2021	January 21, 2021	GoP	2,154,000.00		2,154,000.00	Road widening with a total physical target of 0.181 lane km, width of 3.35m and thickness of 300mm



**DPWH NEGROS OCCIDENTAL 4TH DEO Final Annual Procurement Plan FY 2021**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/EtE	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
310103100717000	Preventive Maintenance of Road: Asphalt Overlay - Bacolod South Road (Gen. Luna-Bago High School Road) (S00156NR), K0022+318 - K0022+799, Bago City, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	December 3-9, 2020	December 23, 2020	January 15, 2021	January 21, 2021	GOP		10,516,000.00		10,516,000.00	Asphalt Overlay with a total physical target of 1,924 lane km, width length 12.8m at 382m, 13.4m at 99m respectively and thickness of 50mm
300117209549000	Construction of Road, Barangay Ayungon, La Carlota City, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	December 7-13, 2020	December 28, 2020	January 15, 2021	January 21, 2021	GOP		4,000,000.00		4,000,000.00	Reconstruction of Barangay Road 202.50m in length, 6.10m width, 0.25m thick, PCCP, with reinforced concrete line canal
310208100364000	Network Development - Off-Carriageway Improvement - Secondary Roads, Jct. Bagonawa - La Castellana-Isabela Road (S00176NR) - K0043+575 - K0044+320, La Carlota City, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	December 7-13, 2020	December 28, 2020	January 15, 2021	January 21, 2021	GOP		4,626,000.00		4,626,000.00	Construction of concrete shoulder with a total physical target of 1,490 lane km with an average width of 1.50m botisides and thickness of 250mm
310202100868000	Road Widening - Secondary Road - Jct. San Enrique - Pontevedra By-Pass Road (S00202NR), K0039+000 - K0039+310, San Enrique, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	December 7-13, 2020	December 28, 2020	January 15, 2021	January 21, 2021	GOP		13,999,000.00		13,999,000.00	Road widening with a total physical target of 0.620 lane km, width of 3.65m and thickness of 300mm
3001042223283000	Construction of Multi-Purpose Building, FJE Village, Barangay Batuan, La Carlota City, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	December 7-13, 2020	December 28, 2020	January 15, 2021	January 21, 2021	GOP		3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building, Covered Court
300116204333000	Construction of Concrete Road, Concreting of Road, Pontevedra, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	December 7-13, 2020	December 28, 2020	January 15, 2021	January 21, 2021	GOP		20,000,000.00		20,000,000.00	Reconstruction to concrete pavement with a total physical target of 1.76 lane km, width of 2.5m and thickness of 200mm and 1.63 lane km, width of 2.5m and thickness of 200mm
310303101107000	Retrofitting/Strengthening of Bridge - Mangarandang Bridge (B00365NR) along Bago - Mambucal Road, Bago City, Negros Occidental	MAYO R. PELAGIO	YES	Competitive Bidding	December 7-13, 2020	December 28, 2020	January 15, 2021	January 21, 2021	GOP		10,000,000.00		10,000,000.00	Retrofitting/strengthening of 41 m. Bridge - Mangarandang bridge (B00365NR) along Bago - Mambucal road
310106100618000	Reconstruction to Concrete Pavement Bacolod South Road (Old Road), K0024+(-034) - K0024+287, Bago City, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	December 21-27, 2020	January 11, 2021	January 21, 2021	January 27, 2021	GOP		13,040,000.00		13,040,000.00	Upgrading of 320 l.m. paved asphalt to paved concrete with 6.1m width, 0.3m thickness, 24.4 sq.m. approach slab, 320 LM metal guardrail, 80.45 sq.m. reflectorized thermoplastic pavement markings (white), 12 sq.m. reflectorized thermoplastic pavement markings (yellow), 90 l.m. transition road for junction (left side= 45m, right side=45m), with a total physical target of 0.54 lane km



**DPWH NEGROS OCCIDENTAL 4TH DEO Final Annual Procurement Plan FY 2021**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310106100617000	Reconstruction to Concrete Pavement - Bacolod South Road (Old Road) - Chainage 0 - chainage 3+42, Bago City, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	December 21-27, 2020	January 11, 2021	January 21, 2021	January 27, 2021	GOP	13,722,000.00		13,722,000.00	Upgrading of 337 il.m. paved asphalt to paved concrete with 6.1m width, 0.3m thickness, 6+42il.m line canal (337 il.m - right side, 306 il.m. - left side) 85.15 sq.m. reflectorized thermoplastic pavement markings white, 12 sq.m. reflectorized thermoplastic pavement markings yellow, 27+4 il.m. metal guardrails with 6 metal beam end piece and 16 each of solar street light with a total physical target of
300104223264000	Construction of Multi-Purpose Building, Hall of Justice, Bago City, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	December 21-27, 2020	January 11, 2021	January 21, 2021	January 27, 2021	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building, Hall of Justice
310101100476000	Preventive Maintenance of Road Asphalt Overlay - Bacolod South Road (SD0123NJR), K0012+000 - K0013+580, Bago City, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	December 21-27, 2020	January 11, 2021	January 21, 2021	January 27, 2021	GOP	34,366,000.00		34,366,000.00	Asphalt Overlay with a total physical target of 6,288 lane km, width 14.00m and thickness of 50mm
300117209551000	Construction of Road, Barangay DSB, Pontevedra, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	December 21-27, 2020	January 11, 2021	January 21, 2021	January 27, 2021	GOP	3,000,000.00		3,000,000.00	Construction of 225 il.m. gravel to concrete road with 5 meters width and 0.2m thickness with a total physical target of 0.45 lane km
300117209560000	Construction of Road, Barangay Zamora, Pontevedra, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	December 21-27, 2020	January 11, 2021	January 21, 2021	January 27, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Gravel to Concrete Road with a total physical target of 0.38 lane km, width 5.0m and thickness of 200mm
300117209566000	Construction of Road, Barangay Rectero, Pontevedra, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	December 21-27, 2020	January 11, 2021	January 21, 2021	January 27, 2021	GOP	3,000,000.00		3,000,000.00	Construction of 277.60 il.m. gravel to concrete road with 6.1 meters width and 0.20m thickness with a total physical target 0.552 lane km
310106100616000	Reconstruction to Concrete Pavement - Bacolod South Road (Old Road) - Chainage 0 - chainage 31, Bago City, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	December 21-27, 2020	January 11, 2021	January 21, 2021	January 27, 2021	GOP	1,243,000.00		1,243,000.00	Upgrading of 37 il.m paved asphalt to paved concrete with 6.1m width 0.3m thickness, 31 il.m line canal (right side), 40.8 sq.m. reflectorized thermoplastic pavement markings white with a total physical target of 0.062 lane km
320102104386000	Rehabilitation of Flood Control Structure-Rehabilitation of Flood Control Structure of Bago River with Guimaras Strait as an Outfall, Bago City, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	January 5-11, 2021	January 25, 2021	February 4, 2021	February 10, 2021	GOP	35,718,000.00		35,718,000.00	Construction of 198 LM flood control mitigation structure (stone masonry) with 2970m structural steel sheet piles
3002030107122000	Reconstruction to Concrete Pavement - La Carlota - La Carlota Sugar Central Road leading to Muscovado Sugar Mill Brick Chimneys, Camnan-og, La Carlota City, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	January 5-11, 2021	January 25, 2021	February 4, 2021	February 10, 2021	GOP	30,287,000.00		30,287,000.00	Reconstruction of 1330 il.m. paved concrete to paved concrete road with 0.30m thickness and 6.7m width with a total physical target of 2.66 lane km



## DPWH NEGROS OCCIDENTAL 4TH DEO Final Annual Procurement Plan FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/E/R	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
300117209552000	Construction of Road, Barangay Gen. Maiver, Pontevedra, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	January 5-11, 2021	January 25, 2021	February 4, 2021	February 10, 2021	GoP		3,000,000.00		3,000,000.00	Construction of 350.00 l.m. gravel to concrete road with 4.0m width and 0.20m thickness with a total physical target of .70 lane km
320102104393000	Construction of Flood Mitigation Structures along Bago River, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	January 5-11, 2021	January 25, 2021	February 4, 2021	February 10, 2021	GoP		40,000,000.00		40,000,000.00	Construction of 222 LM flood mitigation structure (stone masonry) with 3330m structure steel sheet piles
300117209544000	Concreting of road, Brgy. Culo, Pulupandan, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	January 15-21, 2021	February 3, 2021	February 12, 2021	February 18, 2021	GoP		20,000,000.00		20,000,000.00	Concreting of 880 l.m. gravel to concrete road with 6.1m width, 0.25m thickness with a total physical target of 1.76 lane km
300121201216000	Construction of Water System, La Carlota City College, La Carlota, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	January 15-21, 2021	February 3, 2021	February 12, 2021	February 18, 2021	GoP		3,000,000.00		3,000,000.00	Construction of Water System
3101111100314000	Construction/Upgrading/Rehabilitation of Drainage along Jct. Bagonawa-La Castellana - Isabela Road K0043+239 - K0044+345, La Carlota City, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	January 15-21, 2021	February 3, 2021	February 12, 2021	February 18, 2021	GoP		14,385,000.00		14,385,000.00	Construction of Drainage along Jct. Bagonawa-La Castellana-Isabela Road with a total length of 1592 LM, RCPC - 910 diameter including manholes and concrete covers
310202100866000	Road Widening - Don Jorge Araneia - Ayungon - Yungua - Gurra - La Carlota City (S00208NN), K0039+745 - K0040+995, La Carlota City, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	January 15-21, 2021	February 3, 2021	February 12, 2021	February 18, 2021	GoP		50,000,000.00		50,000,000.00	Road widening with a total physical target of 2.5 lane km, width of 6.70 and thickness of 300mm
310202100867000	Road Widening - Jct Bagonawa-La Castellana-Isabela Rd - K0051 + 437 - K0052 + 000, La Carlota City	MAYO R. PELAGIO	NO	Competitive Bidding	February 4-10, 2021	February 23, 2021	March 4, 2021	March 10, 2021	GoP		24,577,000.00		24,577,000.00	Widening of Roads of 563 l.m. with 3.65m width both sides and .30m thickness with a total physical target of 1.126 lane km
31010100226000	Construction/Upgrading/Rehabilitation of Drainage along National Road - Primary Roads Bacold South Road (S00127NN), K0030+162 to K0030+781, Valladolid, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	February 4-10, 2021	February 23, 2021	March 4, 2021	March 10, 2021	GoP		8,848,000.00		8,848,000.00	Upgrading of Drainage Structure (left side) with length of 619.00 l.m. sidewalk (1) - length of 128.2 l.m. width of 1.40m; sidewalk (2) - length of 490.8 l.m. width of 1.5m
300104223287000	Rehabilitation of Multi-Purpose Building (Sangguniang Bayan Hall), Brgy. Zone 4, Pulupandan, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	February 4-10, 2021	February 23, 2021	March 4, 2021	March 10, 2021	GoP		3,000,000.00		3,000,000.00	Construction of Multi-Purpose building, One (1) unit, One Storey Multi-Purpose Building
300104223274000	Construction of Multi-Purpose Building, Barangay II Poblacion, La Carlota City, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	February 4-10, 2021	February 23, 2021	March 4, 2021	March 10, 2021	GoP		3,000,000.00		3,000,000.00	Construction of Multi-Purpose building, One (1) unit, One Storey Health Center
310109100872000	Construction of Road Slope Protection Structure - Jct. Palencia-Boy Scout Campsite Road (S00184NN) - K0062+721 - K0062+896, La Carlota City, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	February 22-28, 2021	March 15, 2021	March 25, 2021	March 31, 2021	GoP		13,000,000.00		13,000,000.00	Construction of Road Slope Protection Structure - Jct. Palencia-Boy Scout Campsite Road (S00184NN) with a total project length of 175 l.m. and surface area of 1661.51 soil protection
300104223282000	Construction of Multi-Purpose Building, Brgy. Poblacion, Bago City, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	February 22-28, 2021	March 15, 2021	March 25, 2021	March 31, 2021	GoP		3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building, Renovation of Brgy. Poblacion Barangay Hall



**DPWH NEGROS OCCIDENTAL 4TH DEO Final Annual Procurement Plan FY 2021**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310103100718000	Preventive Maintenance: Bacloid South Old Road - K0021+000 - K0021+425, Bago City, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	February 24-March 2, 2021	March 16, 2021	March 26, 2021	March 31, 2021	GoP	9,100,000.00		9,100,000.00	Asphalt Overlay of 425 ll.m. with 50mm thick with a total physical of 1.7 lane km
310103100718000	Asphalt Overlay - Bacloid South Bypass road, K0022+000-K0022+078, Bago City, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	February 24-March 2, 2021	March 16, 2021	March 26, 2021	March 31, 2021	GoP	1,500,000.00		1,500,000.00	Asphalt Overlay of 78 ll.m. with 50mm thick with a total physical of 0.31 lane km
300117209546000	Concreting of Kasal Agan Viejo to Kasal Agan Nuevo Road, Brgy. DSB, Pontevedra, Negros Occidental (Phase 2)	MAYO R. PELAGIO	NO	Competitive Bidding	February 24-March 2, 2021	March 16, 2021	March 26, 2021	March 31, 2021	GoP	7,000,000.00		7,000,000.00	Concreting of Road with a total physical target of 1070 lane km with lane width of 2.5m and thickness of 200mm
300116204334000	Concreting of Kasal Agan Viejo to Kasal Agan Nuevo Road, Brgy. DSB, Pontevedra, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	February 24-March 2, 2021	March 16, 2021	March 26, 2021	March 31, 2021	GoP	3,000,000.00		3,000,000.00	Concreting of Road with a total physical target of 0.46 lane km with lane width of 2.5m and thickness of 200mm
320102104365000	Construction of River Flood Control and Slope Protection Structures along Tibsock River (Guimaras Strait As An Outfall), Sta. 0+400 - Sta. 0+400 (Left Side Facing Downstream) (Section I) San Enrique, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	February 24-March 2, 2021	March 16, 2021	March 26, 2021	March 31, 2021	GoP	47,000,000.00		47,000,000.00	Construction of 400 LM flood mitigation structure (stone masonry) with 6000m structural steel sheet piles
320102104384000	Construction of River Bank Protection Structure along Tibsock River Channel, Sta. 0+400-Sta. 0+800 (Left Side) (Section II), San Enrique, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	February 24-March 2, 2021	March 16, 2021	March 26, 2021	March 31, 2021	GoP	46,000,000.00		46,000,000.00	Construction of 400 LM flood mitigation structure (stone masonry) with 6000m structural steel sheet piles
300117209545000	Construction of Road Brgy. Binubunan, Bago City, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	March 2-8, 2021	March 22, 2021	March 31, 2021	April 5, 2021	GoP	10,000,000.00		10,000,000.00	Concreting of Gravel road with a total physical target of 1.28 lane km, width of 2.5m and thickness of 200mm
310103100721000	Preventive Maintenance: Jct. San Enrique - Pontevedra Bypass Road, K0040+200 - K0043+000, San Enrique, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	March 2-8, 2021	March 22, 2021	March 31, 2021	April 5, 2021	GoP	23,000,000.00		23,000,000.00	Asphalt Overlay of 2795 ll.m. with 50mm thick with a total physical of 5.59 lane km
3001042323263000	Construction of Multi-Purpose Building (Daycare Center and Health Center), Brgy. 3, La Carlota, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	March 2-8, 2021	March 22, 2021	March 31, 2021	April 5, 2021	GoP	3,000,000.00		3,000,000.00	Complete construction of one (1) unit, one (1) storey daycare center and health center
3001042323265000	Rehabilitation of Multi-Purpose Building (Sangguniang Bayan Hall), Brgy. Poblacion, San Enrique, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	March 5-11, 2021	March 24, 2021	April 5, 2021	April 12, 2021	GoP	3,000,000.00		3,000,000.00	Completion of one (1) unit, one (1) storey Sangguning Bayan Hall, masonry wall, ceiling works, tileworks, plumbing and electrical
3001042323265000	Construction of Multi-Purpose Building, Brgy. 1 (Poblacion), La Carlota City, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	March 5-11, 2021	March 24, 2021	April 5, 2021	April 12, 2021	GoP	3,000,000.00		3,000,000.00	Complete construction of one (1) unit, one (1) storey daycare center and health center
300103203604000	Construction/Rehabilitation of Multi-Purpose Building in Barangay Pacol, Bago City, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	March 5-11, 2021	March 24, 2021	April 5, 2021	April 12, 2021	GoP	3,000,000.00		3,000,000.00	Removal of existing structure and complete construction of one (1) unit, one (1) storey multi-purpose building



**DPWH NEGROS OCCIDENTAL 4TH DEO Final Annual Procurement Plan FY 2021**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
300105200486000	Construction/ Improvement of Quality Assurance Office, Laboratory Testing Facilities and Extension of Laboratory Building of DPWH Negros Occidental 4th DEO, Bago City, Negros Occidental	ALEX V. LORAYNA	NO	Competitive Bidding	March 5-11, 2021	March 24, 2021	April 5, 2021	April 12, 2021	GoP	973,000.00		973,000.00	Improvement of quality Assurance Office, repair of roof and ceiling, tile and painting works	
310305101378000	Widening of Permanent Bridges - Bagonnawa Bridge (B00347NR) along Jct. San Enrique-Pontevedra By-Pass Road, San Enrique, Negros Occidental	MAYO R. PELAGIO	NO	Competitive Bidding	March 9-15, 2021	March 29, 2021	April 12, 2021	April 19, 2021	GoP	15,471,000.00		15,471,000.00	Widening of bridge with a total length of 19.00 linear meters resting on reinforced concrete pile foundation	
310305101379000	Widening of Permanent Bridges - Banawang Br. (B00346NR) along Jct. Sn. Enrique-Pontevedra By-Pass Rd	MAYO R. PELAGIO	NO	Competitive Bidding	March 16-22, 2021	April 5, 2021	April 13, 2021	April 22, 2021	GoP	37,456,000.00		37,456,000.00	Widening of bridge with a total length of 46.00 linear meters resting on pile foundation	
310103100720000	Preventive Maintenance of Road: Asphalt Overlay - Bacolod South Rd (Gen Luna - Bago High School Road) - K0022 + (489) - K0022 +	MAYO R. PELAGIO	NO	Competitive Bidding	March 16-22, 2021	April 5, 2021	April 13, 2021	April 22, 2021	GoP	4,900,000.00		4,900,000.00	Asphalt overlay	
	Consulting Services													
200000100034000	Soil Exploration for Preliminary Detail Engineering (PDE) Activities for the Proposed Infrastructure Projects	BALTAZAR D. JAVIA, JR.	NO	Competitive Bidding	Feb. 23 to March 1, 2021	March 29, 2021	April 6, 2021	April 16, 2021	GoP	979,399.92	979,399.92		Soil Exploration	
200000100034000	Particulary Survey for Preliminary Detail Engineering (PDE) Activities for the Proposed Infrastructure Projects	BALTAZAR D. JAVIA, JR.	NO	Competitive Bidding	Feb. 23 to March 1, 2021	March 29, 2021	April 6, 2021	April 16, 2021	GoP	2,066,496.00	2,066,496.00		Pacellary Survey	
	Goods & Services											2,000,000.00	Repair/Maintenance of Drainage Channel (Grouted Riprap) with a Total Physical Target of 260 Linear Meters	
	Procurement of Fuel and Lubricants for use in various maintenance equipments for the repair of national roads & bridges including vegetation control along road shoulders, ditches and canals within the district - 1st Qtr.	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	Jan. 29-31, 2021	February 2, 2021	February 4, 2021	February 5, 2021	GoP	723,000.00	18,080.00		Procurement of Fuels, Oil & Other Lubricants	
200000100017000	Procurement of Oil Filter & Fuel Filter for use in UD Croner Dumptruck, DPWH Property Code No. H3-6793, Maintenance Section, DPWH Neg. Occ. 4th DEO, Bago City, Neg. Occ.	ALEX V. LORAYNA	NO	Shopping	Feb. 8-10, 2021	Feb. 12, 2021	Feb. 16, 2021	Feb. 17, 2021	GoP	27,350.00	678,420.00		Procurement of Oil Filter & Fuel Filter	
200000100017000	Procurement of Battery for use in Man Dumptruck, DPWH Property Code No. H3-6467, Plate No. SKD 929, Maintenance Section, DPWH Neg. Occ. 4th DEO, Bago City, Neg. Occ.	ALEX V. LORAYNA	NO	Shopping	Feb. 8-10, 2021	Feb. 12, 2021	Feb. 16, 2021	Feb. 17, 2021	GoP	47,600.00	123,280.00		Procurement of Battery	
320102104383000-EAO	Procurement of Office Supplies for use in Office of the District Engineer-1st & 2nd Semesters	Office of the District Engineer	NO	NP-53.9 - Small Value Procurement	Feb. 8-10, 2021	Feb. 12, 2021	Feb. 16, 2021	Feb. 17, 2021	GoP	419,821.44		419,821.44	Procurement of Office Supplies, Office Equipment & Other Supplies	
200000100034000	Procurement of Office Supplies for use in Planning and Design Section - 1st Qtr.	BALTAZAR D. JAVIA, JR.	NO	NP-53.9 - Small Value Procurement	Feb. 8-10, 2021	Feb. 12, 2021	Feb. 16, 2021	Feb. 17, 2021	GoP	999,648.29		999,648.29	Procurement of Office Supplies, Office Equipment & Other Supplies	
320102104383000-EAO	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Construction Section-1st Semester	MAYO R. PELAGIO	NO	NP-53.9 - Small Value Procurement	Feb. 8-10, 2021	Feb. 12, 2021	Feb. 16, 2021	Feb. 17, 2021	GoP	772,123.13		772,123.13	Procurement of Office Supplies, Office Equipment & Other Supplies	



**DPWH NEGROS OCCIDENTAL 4TH DEO Final Annual Procurement Plan FY 2021**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PMP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010210438000-EAO	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Quality Assurance Section - 1st. & 2nd Semesters	Quality Assurance Section	NO	Shopping	Feb. 8-10, 2021	Feb. 12, 2021	Feb. 16, 2021	Feb. 17, 2021	GoP	514,724.03		514,724.03	Procurement of Office Supplies, Office Equipment & Other Supplies
32010210438000-EAO	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Administrative Section - 1st Qtr.	JOSE ROGELIO M. JUMUD	NO	NP-53.9 - Small Value Procurement	Feb. 8-10, 2021	Feb. 12, 2021	Feb. 16, 2021	Feb. 17, 2021	GoP	784,866.80		784,866.80	Procurement of Office Supplies, Office Equipment & Other Supplies
32010210438000-EAO	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Information & Communication Technology Unit - 1st. & 2nd Semesters	ICT Unit	NO	Shopping	Feb. 8-10, 2021	Feb. 12, 2021	Feb. 16, 2021	Feb. 17, 2021	GoP	274,450.04		274,450.04	Procurement of Office Supplies, Office Equipment & Other Supplies
200000100017000	Procurement of Office Supplies, Office Equipment, Other Supplies for use in Maintenance Section - 1st. & 2nd Semesters	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	Feb. 8-10, 2021	Feb. 12, 2021	Feb. 16, 2021	Feb. 17, 2021	GoP	640,950.69	640,950.69		Procurement of Office Supplies, Office Equipment & Other Supplies
32010210438000-EAO	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Finance Section - 1st Semester	MG TORRES	NO	NP-53.9 - Small Value Procurement	Feb. 8-10, 2021	Feb. 12, 2021	Feb. 16, 2021	Feb. 17, 2021	GoP	640,950.69		640,950.69	Procurement of Office Supplies, Office Equipment & Other Supplies
32010210438000-EAO	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Cashiering Unit, Admin. Section - 1st. & 2nd Semesters	JOSE ROGELIO M. JUMUD	NO	NP-53.9 - Small Value Procurement	Feb. 8-10, 2021	Feb. 12, 2021	Feb. 16, 2021	Feb. 17, 2021	GoP	217,934.85		217,934.85	Procurement of Office Supplies, Office Equipment & Other Supplies
32010210438000-EAO	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Procurement Staff - 1st Semester	Procurement Staff	NO	NP-53.9 - Small Value Procurement	Feb. 8-10, 2021	Feb. 12, 2021	Feb. 16, 2021	Feb. 17, 2021	GoP	714,290.01		714,290.01	Procurement of Office Supplies, Office Equipment & Other Supplies
32010210438000-EAO	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Commission On Audit - 1st Qtr.	Commission On Audit	NO	NP-53.9 - Small Value Procurement	Feb. 8-10, 2021	Feb. 12, 2021	Feb. 16, 2021	Feb. 17, 2021	GoP	107,090.13		107,090.13	Procurement of Office Supplies, Office Equipment & Other Supplies
32010210438000-EAO	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Office of the Assistant District Engineer - 1st Qtr.	Office of the Assistant District Engineer	NO	NP-53.9 - Small Value Procurement	Feb. 10-12, 2021	Feb. 15, 2021	Feb. 17, 2021	Feb. 18, 2021	GoP	92,300.71		92,300.71	Procurement of Office Supplies, Office Equipment & Other Supplies
200000100017000	Procurement of Asphalt Cement Penetration Grade 60/70 for use in Resealing of Cracks and Joints and Patching Potholes along National Roads within 4th District - 1st Qtr.	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	Feb. 10-12, 2021	Feb. 15, 2021	Feb. 17, 2021	Feb. 18, 2021	GoP	28,000.00	28,000.00		Procurement of Asphalt Cement Penetration Grade 60/70
200000100017000	Procurement of Goods for use in Repairing of Roads and Bridges within 4th District - 1st Qtr.	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	Feb. 10-12, 2021	Feb. 15, 2021	Feb. 17, 2021	Feb. 18, 2021	GoP	401,472.00	401,472.00		Procurement of Goods for use in Repairing of Roads and Bridges
200000100017000	Procurement of Goods for use in Reapplication of Pavement Markings along National Roads within 4th District - 1st Qtr.	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	Feb. 10-12, 2021	Feb. 15, 2021	Feb. 17, 2021	Feb. 18, 2021	GoP	993,580.00	993,720.00		Procurement of Goods for use in Reapplication of Pavement Markings
200000100017000	Procurement of Materials for use in Resealing of Cracks and Joints and Patching Potholes along National Roads within 4th District - 1st Semester	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	Feb. 10-12, 2021	Feb. 15, 2021	Feb. 17, 2021	Feb. 18, 2021	GoP	725,200.00	725,200.00		Procurement of Mats, for use in Resealing of Cracks and Joints and Patching Potholes
200000100017000	Procurement of Materials for use in Resurfacing of Unpaved Road Shoulders along National Roads within 4th District - 1st Qtr.	ALEX V. LORAYNA	NO	NP-53.2 Emergency Cases	Feb. 10-12, 2021	Feb. 15, 2021	Feb. 17, 2021	Feb. 18, 2021	GoP	987,900.00	987,900.00		Procurement of Mats, for use in Resurfacing of Unpaved Road Shoulders
200000100017000	Procurement of Parts for use in Service Vehicle Mitsubishi LG2H Road Grader DPWH Property Code N1-1958 under Maintenance Section, DPWH Neg. Occ. 4th DEO, Bago City, Neg. Occ.	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	Feb. 11-13, 2021	Feb. 15, 2021	Feb. 17, 2021	Feb. 18, 2021	GoP	6,900.00	6,900.00		Procurement of Parts



**DPWH NEGROS OCCIDENTAL 4TH DEO Final Annual Procurement Plan FY 2021**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	Procurement of Six(6) units Grass Cutter to be use for road maintenance of various national roads within 4th District Office, Bago City, Negros Occidental	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	Feb. 26-28, 2021	March 2, 2021	March 4, 2021	March 5, 2021	GoP	149,280.00	149,280.00		Procurement of Grass Cutter
200000100034000	Procurement of Office Supplies, IT Equipment & Consumables, Office Equipment, Other Supplies and Furniture & Fixtures for use in the conduct of Feasibility Study/Preliminary and Detailed Engineering Activities for the Projects in Negros Occidental 4th District Engineering Office	BALTAZAR D. JAVA, JR.	NO	NP-53.9 - Small Value Procurement	Feb. 26-28, 2021	March 2, 2021	March 4, 2021	March 5, 2021	GoP	15,200.00		15,200.00	Procurement of Office Supplies, Office Equipment & Other Supplies
200000100017000	Procurement of Battery for use in Vibratory Roller Ammann ARX16, DPWH Property Code Z18-422 under Maintenance Section, DPWH Neg. Occ. 4th DEO, Bago City, Neg. Occ.	ALEX V. LORAYNA	NO	Shopping	Feb. 26-28, 2021	March 2, 2021	March 4, 2021	March 5, 2021	GoP	78,100.00	78,100.00		Procurement of Battery
200000100017000	Procurement of Parts for use in Mitsubishi Fuso Canter, Stake Truck, DPWH Property Code No. H2-329 under Maintenance Section, DPWH Neg. Occ. 4th DEO, Bago City, Neg. Occ.	ALEX V. LORAYNA	NO	NP-53.1 Two Failed Biddings	Feb. 26-28, 2021	March 2, 2021	March 4, 2021	March 5, 2021	GoP	15,200.00	15,200.00		Procurement of Parts
200000100034000	Procurement of Battery for use in Mitsubishi L300 FB, DPWH Property Code H1-6381 under Maintenance Section, DPWH Neg. Occ. 4th DEO, Bago City, Neg. Occ.	BALTAZAR D. JAVA, JR.	NO	NP-53.9 - Small Value Procurement	Feb. 26-28, 2021	March 2, 2021	March 4, 2021	March 5, 2021	GoP	49,960.00		49,960.00	Procurement of Battery
200000100034000	Procurement of Goods for use in Celebration of National Women's Month from March 1-31, 2021 and other related activities of this office	BALTAZAR D. JAVA, JR.	NO	Shopping	Feb. 26-28, 2021	March 2, 2021	March 4, 2021	March 5, 2021	GoP	6,895.00		6,895.00	Procurement of Goods
200000100034000	Procurement of One (1) set Corona Wire Kit for use in KIP 7170 Machine under Planning & Design Section, DPWH Neg. Occ. 4th DEO, Bago City, Neg. Occ.	ALEX V. LORAYNA	NO	Shopping	Feb. 26-28, 2021	March 2, 2021	March 4, 2021	March 5, 2021	GoP	32,250.00	32,250.00		Procurement of Parts
200000100017000	Procurement of Parts for use in Man Dumptruck Plate No. SKD 929, DPWH Property Code No. H3-6467 under Maintenance Section, DPWH Neg. Occ. 4th DEO, Bago City, Neg. Occ.	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	March 5-7, 2021	March 9, 2021	March 10, 2021	March 11, 2021	GoP	471,550.00	471,550.00		Procurement of Parts
200000100017000	Procurement of Fuel, Oil and other Lubricants for use of various maintenance equipment for the repair of National Roads & Bridges including vegetation control along road shoulders, ditches and canals within the district. Neg. Occ.	ALEX V. LORAYNA	NO	Shopping	March 8-10, 2021	March 12, 2021	March 11, 2021	March 12, 2021	GoP	471,550.00	471,550.00		Procurement of Materials
200000100017000	Procurement of Materials for use in the Resurfacing of Unpaved Road Shoulders along Sum-ag - Abuanan Road (S00165NR), K0018+880 - K0019+405 (bothsides), Bago City, Neg. Occ.	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	March 15-17, 2021	March 19, 2021	March 20, 2021	March 21, 2021	GoP	290,575.00	290,575.00		Procurement of Materials
200000100017000	Procurement of Materials for use in the Resurfacing of Unpaved Road Shoulders along Bago - Mambucal Road (S00166NR), K0058+000 - K0058+535 (bothsides), Bago City, Neg. Occ.	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	March 15-17, 2021	March 19, 2021	March 20, 2021	March 21, 2021	GoP	14,074.00	14,074.00		Procurement of Materials




**DPWH NEGROS OCCIDENTAL 4TH DEO Final Annual Procurement Plan FY 2021**


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100034000	Procurement of spare parts for use in Photocopier Machine Bizhub BH362 w/ Serial No. A11U041003181 of District Engineer's Office, DPWH Neg. Occ. 4th DEO, Bago City, Neg. Occ.	BALTAZAR D. JAVA, JR.	NO	Shopping	March 15-17, 2021	March 19, 2021	March 20, 2021	March 21, 2021	GoP	21,500.00		21,500.00	Procurement of Parts
200000100017000	Procurement of Chevron 600 x 800mm for use as warning devices along curve sections of Jct. Portaviedra - La Castellana Road (S00200NRF) within 4th District.	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	March 19-21, 2021	March 23, 2021	March 25, 2021	March 29, 2021	GoP	723,000.00	723,000.00		Procurement of Chevron 600 x 800mm
	Procurement of Fuel and Lubricants for use in various maintenance equipments for the repair of national roads & bridges including vegetation control along road shoulders, ditches and canals within the district - 2nd Cir.	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	April 5-7, 2021	April 9, 2021	April 13, 2021	April 14, 2021	GoP	524,171.75	524,171.75		Procurement of Fuel & and Lubricants
200000100017000	Procurement of Office Supplies, Office Equipment, Other Supplies & Furniture & Fixtures for use in Planning and Design Section - 2nd Cir.	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	May 3-5, 2021	May 7, 2021	May 11, 2021	May 12, 2021	GoP	260,539.77	260,539.77		Procurement of Office Supplies, Office Equipment, Other Supplies & Furniture & Fixtures
200000100017000	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Administrative Section - 2nd Cir.	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	May 3-5, 2021	May 7, 2021	May 11, 2021	May 12, 2021	GoP	531,743.89	531,743.89		Procurement of Office Supplies, Office Equipment & Other Supplies
200000100017000	Procurement of Goods for use in Repainting of Roads and Bridges within 4th District - 2nd Cir.	ALEX V. LORAYNA	NO	NP-53.9 - Small Value Procurement	April 5-7, 2021	April 9, 2021	April 13, 2021	April 14, 2021	GoP	912,000.00	912,000.00		Procurement of Goods for use in Repainting of Roads and Bridges
200000100017000	Procurement of Asphalt Cement Penetration Grade 60/70 for use in Resealing of Cracks and Joints and Patching Potholes along National Roads within 4th District - 2nd Cir.	ALEX V. LORAYNA		NP-53.9 - Small Value Procurement	April 5-7, 2021	April 9, 2021	April 13, 2021	April 14, 2021		993,580.00	993,580.00		Procurement of Asphalt Cement Penetration Grade 60/70
200000100017000	Procurement of Goods for use in Re-application of Pavement Markings along National Roads within 4th District - 2nd Cir.	ALEX V. LORAYNA		NP-53.9 - Small Value Procurement	April 5-7, 2021	April 9, 2021	April 13, 2021	April 14, 2021		987,900.00	987,900.00		Procurement of Goods for use in Reapplication of Pavement Markings
200000100017000	Procurement of Materials for use in Resurfacing of Unpaved Road Shoulders along National Roads within 4th District - 2nd Cir.	ALEX V. LORAYNA		NP-53.9 - Small Value Procurement	May 6-8, 2019	May 12, 2019	May 14, 2019	May 15, 2019		662,454.80	662,454.80		Procurement of Mats. for use in Resurfacing of Unpaved Road Shoulders
200000100034000	Procurement of Office Supplies for use in Planning and Design Section - 3rd Cir.	BALTAZAR D. JAVA, JR.		NP-53.9 - Small Value Procurement	Aug. 2-4, 2021	Aug. 6, 2021	Aug. 10, 2021	Aug. 11, 2021		484,651.56		484,651.56	Procurement of Office Supplies, Office Equipment & Other Supplies
200000100017000	Procurement of Fuel and Lubricants for use in various maintenance equipments for the repair of national roads & bridges including vegetation control along road shoulders, ditches and canals within the district - 3rd Cir.	ALEX V. LORAYNA		NP-53.9 - Small Value Procurement	July 1-3, 2021	July 5, 2021	July 7, 2021	July 8, 2021		934,310.00	934,310.00		Procurement of Fuel & and Lubricants
200000100017000	Re-painting of Roads and Bridges within 4th District - 3rd Cir.	ALEX V. LORAYNA		NP-53.9 - Small Value Procurement	July 1-3, 2021	July 5, 2021	July 7, 2021	July 8, 2021		912,000.00	912,000.00		Procurement of Goods for use in Repainting of Roads and Bridges
200000100017000	Procurement of Asphalt Cement Penetration Grade 60/70 for use in Resealing of Cracks and Joints and Patching Potholes along National Roads within 4th District - 3rd Cir.	ALEX V. LORAYNA		NP-53.9 - Small Value Procurement	July 1-3, 2021	July 5, 2021	July 7, 2021	July 8, 2021		353,251.60	353,251.60		Procurement of Asphalt Cement Penetration



**DPWH NEGROS OCCIDENTAL 4TH DEO Final Annual Procurement Plan FY 2021**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertising/Pos- ting of (BIRE)	Submission/Op- pening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
200000100017000	Procurement of Goods for use in Reapplication of Pavement Markings along National Roads within 4th District - 3rd Qtr.	ALEX V. LORAYNA		NP-53.9 - Small Value Procurement	July 1-3, 2021	July 5, 2021	July 7, 2021	July 8, 2021			725,200.00	725,200.00		Procurement of Goods for use in Reapplication of Pavement Markings
200000100017000	Procurement of Materials for use in Resealing of Cracks and Joints and Patching Potholes along National Roads	ALEX V. LORAYNA		NP-53.9 - Small Value Procurement	July 1-3, 2021	July 5, 2021	July 7, 2021	July 8, 2021			979,000.00	725,200.00		Procurement of Materials
200000100017000	Procurement of Materials for use in Resurfacing of Unpaved Road Shoulders along National Roads within 4th District - 3rd Qtr.	ALEX V. LORAYNA		NP-53.9 - Small Value Procurement	July 1-3, 2021	July 5, 2021	July 7, 2021	July 8, 2021			723,000.00	725,200.00		Procurement of Materials
200000100017000	Procurement of Fuel and Lubricants for use in various maintenance equipments for the repair of national roads & bridges including vegetation control along road shoulders, ditches and canals within the district - 4th Qtr.	ALEX V. LORAYNA		NP-53.9 - Small Value Procurement	Oct. 1-3, 2021	Oct. 5, 2021	Oct. 7, 2021	Oct. 8, 2021			606,469.25	606,469.25		Procurement of Fuel & and Lubricants
58	Procurement of Asphalt Cement Penetration Grade 60/70 for use in Resealing of Cracks and Joints and Patching Potholes along National Roads within 4th District - 4th Qtr.	ALEX V. LORAYNA		NP-53.9 - Small Value Procurement	Oct. 1-3, 2021	Oct. 5, 2021	Oct. 7, 2021	Oct. 8, 2021			934,310.00	934,310.00		Procurement of Asphalt Cement Penetration
59	Procurement of Goods for use in Repainting of Roads and Bridges within 4th District - 4th Qtr.	ALEX V. LORAYNA		NP-53.9 - Small Value Procurement	Oct. 1-3, 2021	Oct. 5, 2021	Oct. 7, 2021	Oct. 8, 2021			993,580.00	993,580.00		Procurement of Goods for use in Reapplication of Pavement Markings
60	Procurement of Goods for use in Reapplication of Pavement Markings along National Roads within 4th District - 4th Qtr.	ALEX V. LORAYNA		NP-53.9 - Small Value Procurement	Oct. 1-3, 2021	Oct. 5, 2021	Oct. 7, 2021	Oct. 8, 2021			996,800.00	996,800.00		Procurement of Goods for use in Reapplication of Pavement Markings
61	Procurement of Security Services at DPWH Neg. Occ. 4th District Engineering Office, Brgy. Lag-asan, Bago City, Neg. Occ.	JOSE ROGELIO M. JUMUD		Competitive Bidding	Nov. 15-22, 2020	Dec. 6, 2020	Dec. 9, 2020	Dec. 10, 2020			800,000.00		800,000.00	Procurement of security services

Prepared by:  
  
**PAMELA N. SISCO**  
 Engineer III  
 Head, Procurement Unit

Recommending Approval:  
  
**ALEX V. LORAYNA**  
 Engineer III  
 BAC-Chairman

Approved:  
  
**GENARO M. PANGANIBAN**  
 District Engineer