

(DPWH Negros Occidental 1st District Engineering Office) Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010210058000	21GK0001 - Preventive Maintenance of Road: Asphalt Overlay with correction at specific Location along Vito Port Rd (S00392NR) - K0092+(-173) - K0098+786	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/19/2020	12/10/2020	05/06/2021	05/10/2021	GoP	59,918,700 15	59,918,700 15		Preventive Maintenance of Road
310103100716000	21GK0002 - Preventive Maintenance of Road: Asphalt Overlay with correction - on specific Locations along Bulanon Rd (S00391NR) - K0088+(-138) - K0092+728	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/19/2020	12/10/2020	02/01/2021	02/11/2021	GoP	30,726,914 83	30,726,914 83		Preventive Maintenance of Road
310101100343000	21GK0003 - Preventive Maintenance of Road: Asphalt Overlay at specific Locations along Bacolod North Rd (S00393NR) - K0011+(-1008) - K0011+(-100)	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/19/2020	12/10/2020	02/01/2021	02/11/2021	GoP	23,095,498 33	23,095,498 33		Preventive Maintenance of Road
310101100471000	21GK0004 - Preventive Maintenance of Road: Asphalt Overlay on specific Locations along Bacolod North Rd (S00406NR) - K0013+402 - K0015+071	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/27/2020	12/18/2020	05/06/2021	05/10/2021	GoP	24,691,089 08	24,691,089 08		Preventive Maintenance of Road
310101100472000	21GK0005 - Preventive Maintenance of Road: Asphalt Overlay with Correction along Bacolod North Rd (S00406NR) - K0032+353 - K0032+639	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/27/2020	12/18/2020	02/22/2021	03/04/2021	GoP	5,451,703 25	5,451,703 25		Preventive Maintenance of Road
310201100659000	21GK0007 - Road Widening - along Bacolod North Rd (S00408NR) - K0077+(-258) - K0078+401	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/18/2021	03/11/2021	03/18/2021	03/19/2021	GoP	44,392,395 97	44,392,395 97		Road Widening
310201100660000	21GK0008 - Road Widening - along Bacolod North Rd (S00408NR) - K0086+358 - K0088+327	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/18/2021	03/11/2021	03/18/2021	03/19/2021	GoP	52,874,917 12	52,874,917 12		Road Widening
310201100661000	21GK0009 - Road Widening - along Bacolod North Rd (S00408NR) - K0090+332 - K0091+457	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2020	12/17/2020	06/24/2021	06/25/2021	GoP	38,325,406 54	38,325,406 54		Road Widening
310208100363000	21GK0011 - Off-Carriageway Improvement: Construction of Bike Lanes - along Bacolod Silay Airport Access Rd (S00031NR) - K0008+(-774) - K0010+134	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/27/2020	12/18/2020	05/06/2021	05/10/2021	GoP	36,974,660 85	36,974,660 85		Off-Carriageway Improvement
320101106191000	21GK0018 - Construction of Flood Mitigation Structure - Construction of Flood Control/Shore Protection/Seawall at Barangay Zone-I to Barangay Zone-VI, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/18/2021	03/11/2021	03/18/2021	03/19/2021	GoP	75,109,710 98	75,109,710 98		Construction of Flood Mitigation Structure
320101106930000	21GK0019 - Rehabilitation/Major Repair of Drainage Structure - Rehabilitation of Drainage System (Barangay 1), Municipality of Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2020	12/17/2020	02/22/2021	03/04/2021	GoP	9,799,964 30	9,799,964 30		Rehabilitation/Major Repair of Drainage Structure

320101106931000	21GK0020 - Rehabilitation/Major Repair of Drainage Structure - Rehabilitation of Drainage System (Barangay I-A), Municipality of Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2020	12/17/2020	02/22/2021	03/04/2021	GoP	19,991,658.36	19,991,658.36		Rehabilitation/Major Repair of Drainage Structure
320101106932000	21GK0021 - Rehabilitation/Major Repair of Drainage Structure - Rehabilitation of Drainage System (Barangay II), Municipality of Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2020	12/17/2020	02/22/2021	03/04/2021	GoP	29,987,635.26	29,987,635.26		Rehabilitation/Major Repair of Drainage Structure
320101106924000	21GK0022 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Bagacay River along Bacolod Silay Airport Access Road, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	12/01/2020	12/22/2020	02/22/2021	03/04/2021	GoP	44,099,980.91	44,099,980.91		Construction of Flood Mitigation Structure
320101106925000	21GK0023 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Banago River along Bacolod Silay Airport Access Road, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/27/2020	12/18/2020	02/22/2021	03/04/2021	GoP	44,099,938.69	44,099,938.69		Construction of Flood Mitigation Structure
320101106926000	21GK0024 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Catabla River along Bacolod Silay Airport Access Road, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	12/01/2020	12/22/2020	02/22/2021	03/04/2021	GoP	44,099,958.62	44,099,958.62		Construction of Flood Mitigation Structure
320101106927000	21GK0025 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Guinhalaran River along Bacolod Silay Airport Access Road, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	12/01/2020	12/22/2020	02/22/2021	03/04/2021	GoP	38,045,507.44	38,045,507.44		Construction of Flood Mitigation Structure
320101106928000	21GK0026 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Logoy River along Bacolod Silay Airport Access Road, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/27/2020	12/18/2020	02/22/2021	03/04/2021	GoP	44,099,635.44	44,099,635.44		Construction of Flood Mitigation Structure
320101106929000	21GK0027 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Minulu-an River along Bacolod Silay Airport Access Road, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	12/01/2020	12/22/2020	02/22/2021	03/04/2021	GoP	44,099,967.44	44,099,967.44		Construction of Flood Mitigation Structure
320102104139000	21GK0028 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Imbang River (Both Stream), Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/27/2020	12/18/2020	02/22/2021	03/04/2021	GoP	96,499,987.36	96,499,987.36		Construction of Flood Mitigation Structure
320102104140000	21GK0029 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Malogo River (Both Stream), Abut. "A" EB, Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	12/01/2020	12/22/2020	02/22/2021	03/04/2021	GoP	96,499,907.77	96,499,907.77		Construction of Flood Mitigation Structure

320102104141000	21GK0030 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Malogo River (Both Stream), Abut. "B" Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	12/01/2020	12/22/2020	02/22/2021	03/04/2021	GoP	96,499,984.18	96,499,984.18		Construction of Flood Mitigation Structure
300203101405000	21GK0031 - Construction of Concrete Road - Access Road leading to Pacol Falls, Almatoc Rice Terraces and Prayer Mountain, Brgy. V.F. Gustilo, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/18/2021	03/11/2021	03/18/2021	03/19/2021	GoP	62,282,057.99	62,282,057.99		Construction of Concrete Road
300203101404000	21GK0032 - Construction of Concrete Road - Access Road leading to Imbang San Fernando Tunangan (San Antonio) Road, Brgy. San Fernando, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/28/2021	02/18/2021	02/26/2021	03/01/2021	GoP	71,877,043.29	71,877,043.29		Construction of Concrete Road
300102200544000	21GK0033 - Construction of School Buildings - Construction of School Building, Barangay Tortosa Ext. High School, Barangay Tortosa, Municipality of Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	12/07/2020	12/29/2020	02/01/2021	02/11/2021	GoP	4,949,994.71	4,949,994.71		Construction of School Buildings
300104223096000	21GK0034 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Barangay Andres Bonifacio, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/20/2020	11/10/2020	02/01/2021	02/11/2021	GoP	3,959,999.33	3,959,999.33		Construction of Multi-Purpose Building
300104223097000	21GK0035 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Barangay Bato, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/20/2020	11/10/2020	02/01/2021	02/11/2021	GoP	3,959,999.33	3,959,999.33		Construction of Multi-Purpose Building
300104223098000	21GK0036 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Barangay Jerusalem, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2020	11/12/2020	02/01/2021	02/11/2021	GoP	3,959,998.55	3,959,998.55		Construction of Multi-Purpose Building
300104223100000	21GK0037 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Barangay Maquiling, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/20/2020	11/10/2020	02/01/2021	02/11/2021	GoP	3,959,999.33	3,959,999.33		Construction of Multi-Purpose Building
300104223101000	21GK0038 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Barangay Plaridel, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/20/2020	11/10/2020	02/22/2021	03/04/2021	GoP	3,959,999.33	3,959,999.33		Construction of Multi-Purpose Building
300104223102000	21GK0039 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Barangay Fabrica, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/24/2020	12/15/2020	02/01/2021	02/11/2021	GoP	3,959,997.83	3,959,997.83		Construction of Multi-Purpose Building

300104223103000	21GK0040 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Center for Senior Citizens & PWD), Barangay Malubon, Sagay City, Negros Occidental (7.00m x 10.50m)	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	12/23/2020	01/19/2021	02/01/2021	02/11/2021	GoP	1,979,959.52	1,979,959.52		Construction of Multi-Purpose Building
300104223104000	21GK0041 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Center for Senior Citizens & PWD), Barangay Sta. Teresa, Municipality of Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	12/23/2020	01/19/2021	02/01/2021	02/11/2021	GoP	1,979,959.52	1,979,959.52		Construction of Multi-Purpose Building
300104223105000	21GK0042 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court) Banquerohan National High School, Barangay Banquerohan, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2020	11/12/2020	02/01/2021	02/11/2021	GoP	2,969,998.88	2,969,998.88		Construction of Multi-Purpose Building
300104223106000	21GK0043 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court) Bato Central Elementary School, Barangay Bato, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/20/2020	11/10/2020	02/01/2021	02/11/2021	GoP	2,969,991.20	2,969,991.20		Construction of Multi-Purpose Building
300104223107000	21GK0044 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court) Cadiz East I Elementary School, Barangay Zone IV, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2020	11/12/2020	02/01/2021	02/11/2021	GoP	2,969,991.20	2,969,991.20		Construction of Multi-Purpose Building
300104223108000	21GK0045 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court) Cadiz West II Elementary School, Barangay Zone III, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2020	11/12/2020	02/01/2021	02/11/2021	GoP	2,969,991.20	2,969,991.20		Construction of Multi-Purpose Building
300104223109000	21GK0046 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court) Caduhaan National High School, Barangay Caduhaan, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2020	11/12/2020	02/01/2021	02/11/2021	GoP	2,969,991.20	2,969,991.20		Construction of Multi-Purpose Building
300104223110000	21GK0047 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court) Daga Elementary School, Barangay Daga, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2020	11/12/2020	02/01/2021	02/11/2021	GoP	2,969,991.20	2,969,991.20		Construction of Multi-Purpose Building
300104223111000	21GK0048 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court) Ecozone National High School, Barangay Paraiso, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/20/2020	11/10/2020	02/01/2021	02/11/2021	GoP	2,969,996.98	2,969,996.98		Construction of Multi-Purpose Building

300104223112000	21GK0049 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court) Hongkong Plaza, Barangay Paraiso, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2020	12/17/2020	02/01/2021	02/11/2021	GoP	2,969,998.02	2,969,998.02		Construction of Multi-Purpose Building
300104223113000	21GK0050 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court) Manapla National High School - Purisima Ext., Barangay Purisima, Municipality of Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/12/2021	02/02/2021	02/09/2021	02/19/2021	GoP	1,979,993.71	1,979,993.71		Construction of Multi-Purpose Building
300104223114000	21GK0051 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court) Mes de Maria Elementary School, Barangay San Pablo, Municipality of Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/12/2021	02/02/2021	02/09/2021	02/19/2021	GoP	1,979,993.71	1,979,993.71		Construction of Multi-Purpose Building
300104223115000	21GK0052 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court) S.V. Aguilar Integrated School, Barangay Tadlong, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/20/2020	11/10/2020	02/01/2021	02/11/2021	GoP	2,969,991.20	2,969,991.20		Construction of Multi-Purpose Building
300104223116000	21GK0053 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court) Sagay Senior High School (Stand Alone), Barangay Rizal, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/20/2020	11/10/2020	02/01/2021	02/11/2021	GoP	2,969,991.20	2,969,991.20		Construction of Multi-Purpose Building
300104223117000	21GK0054 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court) Sitio Intaplan, Barangay Himog-an Baybay, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/20/2020	11/10/2020	02/01/2021	02/11/2021	GoP	2,969,991.20	2,969,991.20		Construction of Multi-Purpose Building
300104223118000	21GK0055 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court) Tiglawigan Elementary School, Barangay Tiglawigan, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2020	11/12/2020	02/01/2021	02/11/2021	GoP	2,969,991.20	2,969,991.20		Construction of Multi-Purpose Building
300104223119000	21GK0056 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court) Vito National High School (Senior High School), Barangay Vito, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/20/2020	11/10/2020	02/01/2021	02/11/2021	GoP	2,969,991.20	2,969,991.20		Construction of Multi-Purpose Building
300104223120000	21GK0057 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Barangay Luna, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2020	11/12/2020	02/01/2021	02/11/2021	GoP	2,969,991.20	2,969,991.20		Construction of Multi-Purpose Building

300104223121000	21GK0058 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Barangay Zone II, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2020	12/17/2020	02/01/2021	02/11/2021	GoP	1,979,594.72	1,979,594.72		Construction of Multi-Purpose Building
300104223127000	21GK0059 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Day Care Center) Had. Bilbao, Barangay Punta Mesa, Municipality of Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	12/07/2020	12/29/2020	02/01/2021	02/11/2021	GoP	1,187,837.97	1,187,837.97		Construction of Multi-Purpose Building
300104223130000	21GK0060 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Day Care Center), Barangay Punta Salong, Municipality of Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	12/07/2020	12/29/2020	02/01/2021	02/11/2021	GoP	1,187,837.97	1,187,837.97		Construction of Multi-Purpose Building
300104223133000	21GK0061 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Health Center), Barangay Luna, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	12/23/2020	01/19/2021	02/01/2021	02/11/2021	GoP	1,979,959.52	1,979,959.52		Construction of Multi-Purpose Building
300104223135000	21GK0062 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (TOURISM Center), Barangay Poblacion II, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/23/2021	03/17/2021	03/24/2021	03/25/2021	GoP	4,949,993.19	4,949,993.19		Construction of Multi-Purpose Building
300104223145000	21GK0063 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Daga, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	12/23/2020	01/19/2021	02/01/2021	02/11/2021	GoP	1,979,959.52	1,979,959.52		Construction of Multi-Purpose Building
300104223168000	21GK0064 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building (Barangay Hall) Barangay Teresa, Municipality of Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/05/2021	02/26/2021	03/05/2021	03/08/2021	GoP	4,949,993.19	4,949,993.19		Construction of Multi-Purpose Building
300104223170000	21GK0065 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building (Covered Court) Manapla National High School, Barangay 1-A, Municipality of Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/28/2021	02/18/2021	02/26/2021	03/01/2021	GoP	1,979,986.16	1,979,986.16		Rehabilitation/Major Repair of Multi-Purpose Building
300104223171000	21GK0066 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Bulanon, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/28/2021	02/18/2021	02/26/2021	03/01/2021	GoP	1,979,937.77	1,979,937.77		Rehabilitation/Major Repair of Multi-Purpose Building

300104223172000	21GK0067 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Cabahug, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/09/2020	12/01/2020	02/01/2021	02/11/2021	GoP	1,979,826.24	1,979,826.24		Rehabilitation/Major Repair of Multi-Purpose Building
300104223173000	21GK0068 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Malubon, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/28/2021	02/18/2021	02/26/2021	03/01/2021	GoP	1,979,910.13	1,979,910.13		Rehabilitation/Major Repair of Multi-Purpose Building
300104223174000	21GK0069 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Poblacion I, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/19/2020	12/10/2020	02/01/2021	02/11/2021	GoP	1,979,912.10	1,979,912.10		Rehabilitation/Major Repair of Multi-Purpose Building
300104223128000	21GK0070 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Day Care Center), Barangay 9, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	12/01/2020	12/22/2020	02/01/2021	02/11/2021	GoP	2,474,998.54	2,474,998.54		Construction of Multi-Purpose Building
300104223129000	21GK0071 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Day Care Center), Barangay Bubog, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	12/23/2020	01/19/2021	02/01/2021	02/11/2021	GoP	1,979,944.71	1,979,944.71		Construction of Multi-Purpose Building
300104223131000	21GK0072 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Day Care Center), Barangay San Fernando, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	12/23/2020	01/19/2021	02/01/2021	02/11/2021	GoP	1,979,988.70	1,979,988.70		Construction of Multi-Purpose Building
300104223137000	21GK0073 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay 18-A, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/27/2020	12/18/2020	02/01/2021	02/11/2021	GoP	3,563,997.31	3,563,997.31		Construction of Multi-Purpose Building
300104223138000	21GK0074 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay 9, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	12/01/2020	12/22/2020	02/01/2021	02/11/2021	GoP	3,167,997.19	3,167,997.19		Construction of Multi-Purpose Building
300104223139000	21GK0075 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Amayco, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/09/2020	12/01/2020	02/01/2021	02/11/2021	GoP	3,464,999.81	3,464,999.81		Construction of Multi-Purpose Building
300104223140000	21GK0076 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Batea, EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/24/2020	12/15/2020	02/01/2021	02/11/2021	GoP	3,662,719.78	3,662,719.78		Construction of Multi-Purpose Building

300104223141000	21GK0077 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Buenavista, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/24/2020	12/15/2020	02/01/2021	02/11/2021	GoP	3,167,998.24	3,167,998.24		Construction of Multi-Purpose Building
300104223142000	21GK0078 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Canlandog, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/24/2020	12/15/2020	02/01/2021	02/11/2021	GoP	3,167,828.76	3,167,828.76		Construction of Multi-Purpose Building
300104223143000	21GK0079 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Cansilayan, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/09/2020	12/01/2020	02/01/2021	02/11/2021	GoP	3,464,997.58	3,464,997.58		Construction of Multi-Purpose Building
300104223144000	21GK0080 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Concepcion, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2020	12/17/2020	02/01/2021	02/11/2021	GoP	3,167,991.91	3,167,991.91		Construction of Multi-Purpose Building
300104223146000	21GK0081 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Gahit, EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/09/2020	12/01/2020	02/01/2021	02/11/2021	GoP	3,464,998.05	3,464,998.05		Construction of Multi-Purpose Building
300104223148000	21GK0083 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Kapitan Ramon, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	12/23/2020	01/19/2021	02/01/2021	02/11/2021	GoP	2,474,799.52	2,474,799.52		Construction of Multi-Purpose Building
300104223149000	21GK0084 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Latasan, EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/21/2021	02/11/2021	02/24/2021	02/26/2021	GoP	3,761,953.78	3,761,953.78		Construction of Multi-Purpose Building
300104223150000	21GK0085 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Matabang, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/21/2021	02/11/2021	02/24/2021	02/26/2021	GoP	2,969,993.77	2,969,993.77		Construction of Multi-Purpose Building
300104223151000	21GK0086 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Poblacion 1, EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/24/2020	12/15/2020	02/01/2021	02/11/2021	GoP	1,979,866.67	1,979,866.67		Construction of Multi-Purpose Building
300104223152000	21GK0087 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay San Jose, EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/09/2020	12/01/2020	02/01/2021	02/11/2021	GoP	3,167,873.72	3,167,873.72		Construction of Multi-Purpose Building
300104223153000	21GK0088 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Sta. Rosa, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/24/2020	12/15/2020	02/01/2021	02/11/2021	GoP	3,167,892.96	3,167,892.96		Construction of Multi-Purpose Building
300104223154000	21GK0089 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Tomongtong, EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	12/01/2020	12/22/2020	02/01/2021	02/11/2021	GoP	3,662,976.74	3,662,976.74		Construction of Multi-Purpose Building

300104223155000	21GK0090 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Zone 1, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	12/07/2020	12/29/2020	02/01/2021	02/11/2021	GoP	3,167,981.37	3,167,981.37		Construction of Multi-Purpose Building
300104223156000	21GK0091 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Zone 11, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/09/2020	12/01/2020	02/01/2021	02/11/2021	GoP	3,464,724.82	3,464,724.82		Construction of Multi-Purpose Building
300104223157000	21GK0092 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Zone 12-A, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/21/2021	02/11/2021	02/24/2021	02/26/2021	GoP	2,969,819.60	2,969,819.60		Construction of Multi-Purpose Building
300104223160000	21GK0093 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Cudangdang Elementary School, Barangay Cudangdang, EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/12/2021	02/02/2021	02/09/2021	02/19/2021	GoP	3,662,990.47	3,662,990.47		Construction of Multi-Purpose Building
300104223166000	21GK0094 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building, Barangay Balarang, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/12/2021	02/02/2021	09/02/2021	09/06/2021	GoP	3,959,829.15	3,959,829.15		Construction of Multi-Purpose Building
300104223175000	21GK0095 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building (Health Center), Barangay 6, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	12/01/2020	12/22/2020	02/01/2021	02/11/2021	GoP	989,942.93	989,942.93		Rehabilitation/Major Repair of Multi-Purpose Building
300104223178000	21GK0096 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building, Barangay 4, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/12/2021	02/02/2021	02/09/2021	02/19/2021	GoP	2,474,979.33	2,474,979.33		Rehabilitation/Major Repair of Multi-Purpose Building
300104223179000	21GK0097 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building, Barangay 8, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	12/23/2020	01/19/2021	09/02/2021	09/06/2021	GoP	989,991.51	989,991.51		Rehabilitation/Major Repair of Multi-Purpose Building
300104223180000	21GK0098 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building, Barangay E. Lizares, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	12/01/2020	12/22/2020	02/01/2021	02/11/2021	GoP	989,998.90	989,998.90		Rehabilitation/Major Repair of Multi-Purpose Building
300109201022000	21GK0100 - Construction of Drainage System, Barangay Magsaysay, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/18/2021	03/11/2021	03/18/2021	03/19/2021	GoP	1,979,999.61	1,979,999.61		Construction of Drainage System
300109201019000	21GK0101 - Construction of Flood Mitigation Structure - Construction (Ripraping) of Creek (Including Footwalk), Barangay Zone 4, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/21/2021	02/11/2021	02/24/2021	02/26/2021	GoP	2,078,994.49	2,078,994.49		Construction of Flood Mitigation Structure

300109201020000	21GK0102 - Construction of Drainage Structure - Construction of Drainage System and Flood Control Structures, Barangay 5, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	12/07/2020	12/29/2020	02/22/2021	03/04/2021	GoP	989,972.82	989,972.82		Construction of Drainage Structure
300109201021000	21GK0103 - Construction of Drainage Structure - Construction of Drainage System and Flood Control Structures, Barangay Mambulac, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	12/07/2020	12/29/2020	02/22/2021	03/04/2021	GoP	2,969,974.57	2,969,974.57		Construction of Drainage Structure
300109201023000	21GK0104 - Construction of Drainage Structure - Construction of Drainage System and Flood Control Structures, Barangay Zone 1, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/16/2021	03/09/2021	03/16/2021	03/17/2021	GoP	1,979,944.56	1,979,944.56		Construction of Drainage System
300107201253000	21GK0105 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure Along Carugiat Creek, Barangay 13, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	12/07/2020	12/29/2020	02/22/2021	03/04/2021	GoP	4,949,989.67	4,949,989.67		Construction of Flood Mitigation Structure
300117209518000	21GK0106 - Construction of Concrete Road - Concreting of Barangay Road (Road Leading to Public Cemetery), Barangay Bato, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/18/2021	03/11/2021	03/18/2021	03/19/2021	GoP	2,969,998.39	2,969,998.39		Construction of Concrete Road
300117209523000	21GK0107 - Construction of Concrete Road - Concreting of Barangay Road (Road Leading to Public Cemetery), Barangay Bulanon, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/18/2021	03/11/2021	03/18/2021	03/19/2021	GoP	2,969,996.77	2,969,996.77		Construction of Concrete Road
300117209524000	21GK0108 - Construction of Concrete of Road - Concreting of Local Road, Barangay 21, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/27/2020	12/18/2020	02/22/2021	03/04/2021	GoP	1,979,993.74	1,979,993.74		Construction of Concrete of Road
300119200534000	21GK0109 - Construction of Bridge - Construction of Foot Bridge at Had. Escolastica, Barangay Mabini, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/18/2021	03/11/2021	03/18/2021	03/19/2021	GoP	1,979,924.52	1,979,924.52		Construction of Bridge
300119200537000	21GK0110 - Rehabilitation/Major Repair of Bridge - Rehabilitation of Hanging Bridge at Lourdes-Gaston, Barangay Punta Mesa, Municipality of Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/23/2021	03/17/2021	03/24/2021	03/25/2021	GoP	3,563,932.53	3,563,932.53		Rehabilitation/Major Repair of Bridge
300119200536000	21GK0111 - Construction of Bridge - Construction of Hanging Bridge, Barangay Hawaiian, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/16/2021	03/09/2021	03/16/2021	03/17/2021	GoP	3,464,921.62	3,464,921.62		Construction of Bridge
300119200539000	21GK0112 - Rehabilitation/Major Repair of Bridge - Rehabilitation of Local Bridge (Including Riprap), Barangay Zone 14-A, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/21/2021	02/11/2021	02/24/2021	02/25/2021	GoP	1,484,996.92	1,484,996.92		Rehabilitation/Major Repair of Bridge
300121201200000	21GK0114 - Construction of Level II Water System, Barangay Cabatangan, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/16/2021	03/09/2021	03/16/2021	03/17/2021	GoP	4,949,985.38	4,949,985.38		Construction of Level II Water System

300121201201000	21GK0115 - Construction of Level II Water System, Barangay Guimbala-on, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/16/2021	03/09/2021	03/16/2021	03/17/2021	GoP	6,929,657.75	6,929,657.75		Construction of Level II Water System
300104223094000	21GK0116 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Barangay Hall Extension), Brgy. Luna, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/05/2021	02/26/2021	03/05/2021	03/08/2021	GoP	2,969,981.17	2,969,981.17		Construction of Multi-Purpose Building
300104223098000	21GK0117 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Barangay Cabahug, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2020	11/12/2020	02/01/2021	02/11/2021	GoP	4,949,996.75	4,949,996.75		Construction of Multi-Purpose Building
300104223125000	21GK0118 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Mes De Maria Elementary School, Brgy. San Pablo, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	12/07/2020	12/29/2020	02/01/2021	02/11/2021	GoP	2,969,995.99	2,969,995.99		Construction of Multi-Purpose Building
300104223132000	21GK0119 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Health Center), Barangay Fabrica, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	12/07/2020	12/29/2020	02/01/2021	02/11/2021	GoP	4,949,996.39	4,949,996.39		Construction of Multi-Purpose Building
300104223167000	21GK0120 - Rehabilitation/Major Repair of Multi-Purpose Building -Rehabilitation of Multi-Purpose Building (ABC/Senior Citizens/PWD Center), Brgy. Poblacion 2, Sagay, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/05/2021	02/26/2021	03/05/2021	03/08/2021	GoP	2,969,982.21	2,969,982.21		Rehabilitation/Major Repair of Multi-Purpose Building
300104223182000	21GK0121 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building, Brgy. Burgos, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2020	12/17/2020	02/01/2021	02/11/2021	GoP	2,969,990.27	2,969,990.27		Rehabilitation/Major Repair of Multi-Purpose Building
300104223085000	21GK0122 - Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building (Covered Court with stage), EB Magalona Elementary School, EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2020	12/17/2020	02/01/2021	02/11/2021	GoP	2,474,996.04	2,474,996.04		Construction of Multi-Purpose Building
300104223088000	21GK0123 - Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay 2, EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/12/2021	02/02/2021	02/09/2021	02/19/2021	GoP	1,979,980.23	1,979,980.23		Construction of Multi-Purpose Building
300104223089000	21GK0124 - Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building (Covered Court), Don AR Montelibano Elementary School, Barangay Blumentritt, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	12/23/2020	01/19/2021	02/01/2021	02/11/2021	GoP	2,474,996.52	2,474,996.52		Construction of Multi-Purpose Building

300104223091000	21GK0126 - Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building (Stage), Silay South Elementary School, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	12/23/2020	01/19/2021	09/02/2021	09/06/2021	GoP	969,402.09	969,402.09		Construction of Multi-Purpose Building
300104223092000	21GK0127 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (ABC Hall), Brgy. 3, Enrique B. Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/12/2021	02/02/2021	02/09/2021	02/19/2021	GoP	2,969,816.34	2,969,816.34		Construction of Multi-Purpose Building
300104223095000	21GK0128 R1 - Construction of Multi-Purpose Building - Improvement of Multi-Purpose Building (Barangay Hall), Barangay 3, EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/21/2021	02/11/2021	09/02/2021	09/06/2021	GoP	1,979,803.81	1,979,803.81		Construction of Multi-Purpose Building
300104223124000	21GK0129 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Don Eustaquio Hofileña Elementary School, Brgy. 3, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/28/2021	02/18/2021	02/26/2021	03/01/2021	GoP	2,969,873.20	2,969,873.20		Construction of Multi-Purpose Building
300104223136000	21GK0130 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building Phase 2, Brgy. 13, Victorias, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/12/2021	02/02/2021	03/05/2021	03/08/2021	GoP	2,969,909.90	2,969,909.90		Construction of Multi-Purpose Building
300104223158000	21GK0131 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Concepcion, Talisay, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/16/2021	03/09/2021	03/16/2021	03/17/2021	GoP	2,969,990.14	2,969,990.14		Construction of Multi-Purpose Building
300104223159000	21GK0132 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Zone 2, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/24/2020	12/15/2020	02/01/2021	02/11/2021	GoP	2,969,997.52	2,969,997.52		Construction of Multi-Purpose Building
300104223162000	21GK0134 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building, Barangay 1, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/12/2021	02/02/2021	09/02/2021	09/06/2021	GoP	1,484,959.63	1,484,959.63		Rehabilitation/Major Repair of Multi-Purpose Building
300104223163000	21GK0135 - Construction of Multi-Purpose Building - Construction/Rehabilitation (Completion) of Multi-Purpose Building, Barangay Zone 15, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/24/2021	03/22/2021	03/30/2021	03/31/2021	GoP	1,484,950.98	1,484,950.98		Construction of Multi-Purpose Building
300104223164000	21GK0136 - Construction of Multi-Purpose Building - Construction/Rehabilitation (Completion) of Multi-Purpose Building, Barangay Zone 2, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/09/2020	12/01/2020	02/01/2021	02/11/2021	GoP	3,464,743.58	3,464,743.58		Construction of Multi-Purpose Building
300117209527000	21GK0139 - Construction of Concrete Road - Concreting of Road, Martinez-Intaplan, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/18/2021	03/11/2021	03/18/2021	03/19/2021	GoP	29,699,892.50	29,699,892.50		Construction of Concrete Road

300117209528000	21GK0140 - Construction of Concrete Road – Concreting of Road, Tagnipis, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/28/2021	02/18/2021	02/26/2021	03/01/2021	GoP	29,699,777.99	29,699,777.99		Construction of Concrete Road
300117209529000	21GK0141 - Construction of Concrete Road – Concreting of Road, Vito-Tuong, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/21/2021	02/11/2021	02/24/2021	02/26/2021	GoP	29,699,888.46	29,699,888.46		Construction of Concrete Road
300117209525000	21GK0142 - Construction of Concrete Road – Concreting of Road, Barangay 13, Victorias City to Barangay Pasil, Enrique B. Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	12/07/2020	12/29/2020	02/22/2021	03/04/2021	GoP	29,699,899.08	29,699,899.08		Construction of Concrete Road
300117209526000	21GK0143 - Construction of Concrete Road – Concreting of Road, Barangay Cudangdang, Enrique B. Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/27/2020	12/18/2020	02/22/2021	03/04/2021	GoP	14,849,988.15	14,849,988.15		Construction of Concrete Road
300117209530000	21GK0144 - Construction of Concrete of Road – Construction (Completion) of Barangay Road, Barangay Pandanon, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/27/2020	12/18/2020	02/22/2021	03/04/2021	GoP	2,969,969.45	2,969,969.45		Construction of Concrete Road
300117209531000	21GK0145 - Construction of Concrete of Road – Construction (Completion) of Barangay Road, Barangay Salvacion, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/27/2020	12/18/2020	02/22/2021	03/04/2021	GoP	2,969,982.31	2,969,982.31		Construction of Concrete Road
300117209532000	21GK0146 - Construction of Concrete of Road – Construction (Completion) of Barangay Road, Barangay Talotog, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/27/2020	12/18/2020	02/22/2021	03/04/2021	GoP	2,969,938.68	2,969,938.68		Construction of Concrete Road
300117209534000	21GK0147 - Construction of Concrete Road – Construction/Rehabilitation (Completion) of Local Road, Barangay Patag, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/27/2020	12/18/2020	09/02/2021	09/06/2021	GoP	2,474,993.72	2,474,993.72		Construction of Concrete Road
300119200531000	21GK0148 - Construction of Bridge – Construction (Completion) of Footbridge, Barangay Dos Hermanas, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/16/2021	03/09/2021	03/16/2021	03/17/2021	GoP	1,979,967.61	1,979,967.61		Construction of Bridge
300119200532000	21GK0149 - Construction of Bridge – Construction (Completion) of Hanging Foot Bridge, Barangay Blumentritt, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/16/2021	03/09/2021	03/16/2021	03/17/2021	GoP	1,979,978.86	1,979,978.86		Construction of Bridge
300119200533000	21GK0150 - Construction of Bridge – Construction (Completion) of Hanging Foot Bridge, Barangay Matabang Had. Vista, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/16/2021	03/09/2021	03/16/2021	03/17/2021	GoP	1,979,844.68	1,979,844.68		Construction of Bridge
300119200535000	21GK0151 - Construction of Bridge – Construction of Foot Bridge, Barangay San Fernando, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/24/2021	03/22/2021	03/30/2021	03/31/2021	GoP	1,000,000.00	1,000,000.00		Construction of Bridge

300119200538000	21GK0152 - Rehabilitation/Major Repair of Bridge - Rehabilitation of Local Bridge (Foot Bridge), Barangay Zone 12, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	12/07/2020	12/29/2020	02/01/2021	02/11/2021	GoP	989,971.71	989,971.71		Rehabilitation/Major Repair of Bridge
300109201018000	21GK0153 - Construction (Completion) of Drainage System, Barangay Damgo, EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/16/2021	03/09/2021	03/16/2021	03/17/2021	GoP	1,979,867.40	1,979,867.40		Construction (Completion) of Drainage System
300107201254000	21GK0155 - Rehabilitation/Major Repair of Flood Control Structure - Rehabilitation of Flood Control Structure (Riprap), Barangay Zone 10, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	12/23/2020	01/19/2021	02/22/2021	03/04/2021	GoP	1,979,999.08	1,979,999.08		Rehabilitation/Major Repair of Flood Control Structure
300107201255000	21GK0156 - Rehabilitation/Major Repair of Flood Control Structure - Rehabilitation of Flood Control Structure (Riprapping/Slope Protection), Barangay Zone 1, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	12/07/2020	12/29/2020	02/22/2021	03/04/2021	GoP	1,484,975.50	1,484,975.50		Rehabilitation/Major Repair of Flood Control Structure
300107201257000	21GK0158 - Rehabilitation/Major Repair of Flood Control Structure - Rehabilitation of Flood Control Structures, Barangay Zone 16, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	12/23/2020	01/19/2021	02/22/2021	03/04/2021	GoP	1,979,988.24	1,979,988.24		Rehabilitation/Major Repair of Flood Control Structure
300121201198000	21GK0159 - Construction of Water Supply Systems - Construction (Completion) of Water System II (Overhead Water Tank), Barangay Blumentritt, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	03/02/2021	03/23/2021	03/30/2021	03/31/2021	GoP	1,979,942.04	1,979,942.04		Construction of Water Supply Systems
300121201199000	21GK0160 - Construction of Water Supply Systems - Construction (Completion) of Water System II (Overhead Water Tank), Had. Carmen, Barangay Blumentritt, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	03/02/2021	03/23/2021	03/30/2021	03/31/2021	GoP	1,979,890.32	1,979,890.32		Construction of Water Supply Systems
300121201202000	21GK0161 - Construction of Water Supply System Level II in Barangay Tanza, Enrique B. Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/24/2021	03/22/2021	03/30/2021	03/31/2021	GoP	14,849,697.54	14,849,697.54		Construction of Water Supply System
300104223181000	21GK0162 - Construction of Multi-Purpose Building - Improvement/Rehabilitation of Multi-Purpose Building, Barangay Rizal, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/21/2021	02/11/2021	09/02/2021	09/06/2021	GoP	2,969,981.53	2,969,981.53		Construction of Multi-Purpose Building
310104100306000	21GK0163 - Reconstruction to Concrete Pavement - at Specific Locations along Bacolod North Rd (S00406NR) - K0013+843 - K0035+841	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/21/2021	02/11/2021	04/28/2021	05/03/2021	GoP	28,989,307.25	28,989,307.25		Reconstruction to Concrete Pavement
310304100779000	21GK0164 - Rehabilitation/Major Repair of Bridge - Malogo Br. (B00151NR) along Bacolod North Rd.	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/28/2021	02/18/2021	09/02/2021	09/06/2021	GoP	6,957,993.50	6,957,993.50		Rehabilitation/Major Repair of Bridge

300104223147000	21GK0165 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building, Barangay Guinhalaran, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/28/2021	02/18/2021	09/02/2021	09/06/2021	GoP	3,464,908.92	3,464,908.92		Rehabilitation/Major Repair of Multi-Purpose Building
300104223161000	21GK0166 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building, EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/28/2021	02/18/2021	09/02/2021	09/06/2021	GoP	1,979,989.54	1,979,989.54		Rehabilitation/Major Repair of Multi-Purpose Building
310203100472000	21GK0167 - Jct. New Sagay-Old Sagay Rd (S00014NR) - K0084+601 - K0085+055, K0085+361 - K0085+675, K0087+783 - K0087+978	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/28/2021	02/18/2021	06/24/2021	06/25/2021	GoP	21,677,597.78	21,677,597.78		Construction of Roads
300104223165000	21GK0168 - Construction of Multi-Purpose Building - Construction/Improvement of Multi-Purpose Building (Activity Center) Phase 2 in Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/05/2021	02/26/2021	09/02/2021	09/06/2021	GoP	14,849,868.95	14,849,868.95		Construction of Multi-Purpose Building
300103203599000	21GK0169 - Construction of Multi-Purpose Building - Construction/rehabilitation of Multi-Purpose Building in Barangay Poblacion 1, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/05/2021	02/26/2021	09/24/2021	10/01/2021	GoP	2,969,985.15	2,969,985.15		Construction of Multi-Purpose Building
320101106934000	21GK0170 - Construction Flood Control Structure, Brgy. Lantad, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/16/2021	03/09/2021	09/02/2021	09/06/2021	GoP	9,799,954.38	9,799,954.38		Construction Flood Control Structure
300103203598000	21GK0171 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Birthing Home), Barangay Katilingban, Talisay, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/16/2021	03/09/2021	09/02/2021	09/06/2021	GoP	1,979,994.74	1,979,994.74		Construction of Multi-Purpose Building
310208100311000	21GK0172 - Off-Carriageway Improvement along Bacolod Silay Airport Access Road (BSAAR) - Talisay City Section, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/16/2021	03/09/2021	09/20/2021	09/27/2021	GoP	24,499,990.75	24,499,990.75		Off-Carriageway Improvement
300117209522000	21GK0174 - Construction of Concrete Road - Concreting of Road, Brgy. 11, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/16/2021	03/09/2021	09/02/2021	09/06/2021	GoP	9,899,998.04	9,899,998.04		Construction of Concrete Road
300107201256000	21GK0175 - Construction/Improvement of Flood Control Structure, Barangay 3, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/16/2021	03/09/2021	09/02/2021	09/06/2021	GoP	2,970,000.00	2,970,000.00		Construction/Improvement of Flood Control Structure
300109201025000	21GK0176 - Construction of Drainage Structure - Construction of Drainage System, Barangay 7, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/16/2021	03/09/2021	09/02/2021	09/06/2021	GoP	4,949,993.85	4,949,993.85		Construction of Drainage Structure
300107201251000	21GK0177 - Construction of Seawall/Breakwater, Brgy. 6-A, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/16/2021	03/09/2021	11/12/2021	11/19/2021	GoP	9,899,982.09	9,899,982.09		Construction of Seawall/Breakwater
300104223090000	21GK0178 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/16/2021	03/09/2021	09/02/2021	09/06/2021	GoP	4,949,911.81	4,949,911.81		Construction of Multi-Purpose Building

320101106937000	21GK0179 - Construction of Flood Control Structure, Along Cabug Creek (Downstream), Barangay 5, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/16/2021	03/09/2021	09/02/2021	09/06/2021	GoP	19,599,999.98	19,599,999.98		Construction of Flood Control Structure
300109201024000	21GK0180 - Construction/Improvement of Drainage System, Barangay Zone 9, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/23/2021	03/17/2021	09/02/2021	09/06/2021	GoP	1,484,999.93	1,484,999.93		Construction/Improvement of Drainage System
300120200341000	21GK0181 - Construction of Water Supply Systems, Construction of Water System (Brgy. Patag to Brgy. Kapitan Ramon), Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/23/2021	03/17/2021	09/02/2021	09/06/2021	GoP	24,749,776.25	24,749,776.25		Construction of Water Supply Systems
320101106936000	21GK0182 - Construction of Revetment - Construction of Flood Control Structures, Barangay Tomontong, EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/16/2021	03/09/2021	09/02/2021	09/06/2021	GoP	24,499,907.22	24,499,907.22		Construction of Revetment
300107201252000	21GK0183 - Rehabilitation/Improvement of Drainage System, Brgy. E Lopez, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/23/2021	03/17/2021	11/12/2021	11/19/2021	GoP	9,899,985.98	9,899,985.98		Rehabilitation/Improvement of Drainage System
300116204322000	21GK0184 - Construction of Concrete Road - Concreting of Road, Brgy. Consing, EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/24/2021	03/22/2021	09/02/2021	09/06/2021	GoP	49,499,993.52	49,499,993.52		Construction of Concrete Road
300116204325000	21GK0185 - Construction of Concrete Road - Construction of Road, Barangay Abo-abo, Brgy. Buenavista, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/23/2021	03/17/2021	09/02/2021	09/06/2021	GoP	11,879,995.08	11,879,995.08		Construction of Concrete Road
300116204326000	21GK0186 - Construction of Concrete Road - Construction of Road, Sitio Gayas, Brgy. Minoyan, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/23/2021	03/17/2021	09/02/2021	09/06/2021	GoP	11,879,963.49	11,879,963.49		Construction of Concrete Road
300117209521000	21GK0187 - Construction of Concrete Road - Concreting of Brgy. Old Sagay - Brgy. Tabao, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/23/2021	03/17/2021	10/04/2021	10/11/2021	GoP	9,899,992.94	9,899,992.94		Construction of Concrete Road
300116204323000	21GK0188 - Construction of Concrete Road - Construction of Road, Brgy. Manta-angan, EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/24/2021	03/22/2021	09/02/2021	09/06/2021	GoP	11,879,996.77	11,879,996.77		Construction of Concrete Road
320101106935000	21GK0189 - Construction of Flood Mitigation Structure - Construction Flood Control Structure along Magnanod River, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/23/2021	03/17/2021	09/02/2021	09/06/2021	GoP	17,639,960.50	17,639,960.50		Construction of Flood Mitigation Structure
300116204324000	21GK0190 - Construction of Concrete Road - Concreting of Road, Brgy. Lopez Jaena, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/24/2021	03/22/2021	09/02/2021	09/06/2021	GoP	44,549,992.89	44,549,992.89		Construction of Concrete Road
320101106933000	21GK0191 - Construction of Flood Mitigation Structure - Construction of Flood Control along Matagoy Creek, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/24/2021	03/22/2021	09/02/2021	09/06/2021	GoP	14,699,969.60	14,699,969.60		Construction of Flood Mitigation Structure

300108200378000	21GK0192 - Construction of Flood Mitigation Structure - Construction of Shoreline Protection, Sitio Panaopawon, Brgy. Tuburan, EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/24/2021	03/22/2021	09/02/2021	09/06/2021	GoP	24,749,879.74	24,749,879.74		Construction of Flood Mitigation Structure
300108200377000	21GK0193 - Construction of Flood Mitigation Structure - Construction of Seawall, Barangay Tuburan Proper, Barangay Tuburan, EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/24/2021	03/22/2021	09/02/2021	09/06/2021	GoP	24,749,853.47	24,749,853.47		Construction of Flood Mitigation Structure
300103203597000	21GK0194 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Viewing Deck), Barangay Tuburan, EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/24/2021	03/22/2021	09/02/2021	09/06/2021	GoP	13,859,996.99	13,859,996.99		Construction of Multi-Purpose Building
300104222713000	21GK0195 - Rehabilitation/Major Repair of Multi-Purpose Building - Repair/Rehabilitation of MPB, Barangay 19A, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	03/02/2021	03/23/2021	09/24/2021	10/01/2021	GoP	1,979,997.70	1,979,997.70		Rehabilitation/Major Repair of Multi-Purpose Building
300117209526000	21GK0196 - Concreting of Brgy. Tabigue FMR, Brgy. Tabigue, Enrique B. Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	03/02/2021	03/23/2021	03/30/2021	03/31/2021	GoP	9,949,996.79	9,949,996.79		Concreting of Brgy. Tabigue FMR
300117209526000	21GK0197 - Concreting of Brgy. Alegria FMR, Brgy. Alegria, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	03/02/2021	03/23/2021	03/30/2021	03/31/2021	GoP	9,949,992.78	9,949,992.78		Concreting of Brgy. Alegria FMR
300117209526000	21GK0198 - Concreting of Brgy. 14 FMR, Brgy. 14, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	03/02/2021	03/23/2021	03/30/2021	03/31/2021	GoP	9,949,999.52	9,949,999.52		Concreting of Brgy. 14 FMR
300117209526000	21GK0199 - Concreting of Purok Gayas, Brgy. Minoyan FMR, Brgy. Minoyan, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	03/02/2021	03/23/2021	03/30/2021	03/31/2021	GoP	9,949,998.17	9,949,998.17		Concreting of Purok Gayas, Brgy. Minoyan FMR
300117209526000	21GK0200 - Concreting of Proper to Sitio Pula, Brgy. Lopez Jaena FMR, Brgy. Lopez Jaena, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	03/02/2021	03/23/2021	03/30/2021	03/31/2021	GoP	9,949,998.60	9,949,998.60		Concreting of Proper to Sitio Pula, Brgy. Lopez Jaena FMR
300117209526000	21GK0201 - Final Construction of Green Building for Environment and Green Technology Education, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	03/05/2021	03/26/2021	04/16/2021	04/21/2021	GoP	67,112,740.98	67,112,740.98		Final Construction of Green Building for Environment and Green Technology Education
300104223067000	21GK0202 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New City Library) at Barangay Zone 3, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	03/02/2021	03/23/2021	10/04/2021	10/11/2021	GoP	9,899,999.97	9,899,999.97		Construction of Multi-Purpose Building
200000100020000	21GK0203 - Repair/Maintenance of FCD5 along Bacolod North Road (S00408NR), K0088+(-269), Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	03/23/2021	04/13/2021	04/20/2021	04/23/2021	GoP	2,499,942.17	2,499,942.17		Repair/Maintenance of FCD5

200000100020000	21GK0204 - Repair/Maintenance of FCDS of Tuburan Bridge along Jct. Murcia-Cansilayan-Damsite-Abuanan-Bago City Road (S00375NR), Murcia, Negros Occidental, K0021+791	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	03/23/2021	04/13/2021	04/20/2021	04/23/2021	GoP	2,999,944.77	2,999,944.77		Repair/Maintenance of FCDS
300121201203000	21GK0206 - Construction of Water System at Sitio Huebesan, Barangay Celestino Villacin, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	03/16/2021	04/06/2021	04/16/2021	04/21/2021	GoP	1,979,786.47	1,979,786.47		Construction of Water System
200000100020000	21GK0207 - Repair/Maintenance of FCDS along Stop-Agunaldo-Bugang Road (S00395NR), K0113+202, Toboso, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	03/23/2021	04/13/2021	04/20/2021	04/23/2021	GoP	2,499,519.07	2,499,519.07		Repair/Maintenance of FCDS
200000100020000	21GK0208 - Repair and Maintenance of Public Buildings: 1. Repair and Maintenance of DPWH Building, COA Building, Matabang, Talisay City, Negros Occidental; 2. Repair and Maintenance of DOJ Building, Hall of Justice, Victorias City, Negros Occidental; 3. Repair and Maintenance of Supreme Court Building, Hall of Justice, National Highway, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	03/30/2021	04/20/2021	04/28/2021	05/03/2021	GoP	1,249,873.08	1,249,873.08		Repair and Maintenance of Public Buildings
#####	21GK0209 Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities: 1. Department of Education, Division of Cadiz City; 2. DPWH - Negros Occidental 1st District Engineering Office	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	03/30/2021	04/20/2021	04/28/2021	05/03/2021	GoP	1,819,125.00	1,819,125.00		Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens
300116201297000	21GK0211 - Concreting of Brgy. San Isidro FMR, Brgy. San Isidro, EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	05/28/2021	06/18/2021	06/25/2021	06/28/2021	GoP	12,437,496.96	12,437,496.96		Concreting of Brgy. San Isidro FMR
300116201297000	21GK0212 - Concreting of Brgy. Nanca FMR, Brgy. Nanca, EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	05/06/2021	05/27/2021	06/08/2021	06/14/2021	GoP	12,437,495.82	12,437,495.82		Concreting of Brgy. Nanca FMR
300116201297000	21GK0213 - Concreting of Hda. Mimi - Sitio Sicaba, Brgy. 10 FMR, Brgy. 10, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	04/27/2021	05/18/2021	06/08/2021	06/14/2021	GoP	11,939,999.85	11,939,999.85		Concreting of Hda. Mimi - Sitio Sicaba
300116201297000	21GK0214 - Concreting of Purok Kalubihan to CPAC, Brgy. Alegria FMR, Brgy. Alegria, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	04/27/2021	05/18/2021	06/08/2021	06/14/2021	GoP	12,437,497.78	12,437,497.78		Concreting of Purok Kalubihan to CPAC
300116201297000	21GK0215 - Concreting of Brgy. San Pablo FMR, Brgy. San Pablo, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	05/28/2021	06/18/2021	06/25/2021	06/28/2021	GoP	12,437,495.69	12,437,495.69		Concreting of Brgy. San Pablo FMR

300116201297000	21GK0216 - Concreting of Brgy. Tortosa FMR, Brgy. Tortosa, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	04/27/2021	05/18/2021	06/08/2021	06/14/2021	GoP	12,437,476.53	12,437,476.53		Concreting of Brgy. Tortosa FMR
300116201297000	21GK0217 - Concreting of Hda. Mansiguinon - Sitio Sibato, Brgy. Guimbala-on FMR, Brgy. Guimbala-on, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	04/27/2021	05/18/2021	06/08/2021	06/14/2021	GoP	11,939,997.75	11,939,997.75		Concreting of Hda. Mansiguinon - Sitio Sibato
300116201297000	21GK0218 - Concreting of Purok Mahinangpanon, Brgy. V.F. Gustilo FMR, Brgy. V.F. Gustilo, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	05/06/2021	05/27/2021	06/08/2021	06/14/2021	GoP	12,437,498.26	12,437,498.26		Concreting of Purok Mahinangpanon
300116201297000	21GK0219 - Concreting of Brgy. Burgos FMR, Brgy. Burgos, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	04/27/2021	05/18/2021	06/08/2021	06/14/2021	GoP	12,437,499.50	12,437,499.50		Concreting of Brgy. Burgos FMR
300101200001000	21GK0220 - Construction/Completion of (1STY2CL W/ TOILET), Alacaygan ES, Enrique B. Magalona (Saravia), Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	08/24/2021	07/15/2021	09/14/2021	09/20/2021	GoP	553,443.93	553,443.93		Construction/Completion of (1STY2CL W/ TOILET)
300101200001000	21GK0221 - Construction/Completion of (2STY10CL), Nanca ES, Enrique B. Magalona (Saravia), Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	08/24/2021	07/15/2021	09/14/2021	09/20/2021	GoP	5,848,941.98	5,848,941.98		Construction/Completion of (2STY10CL)
300101200001000	21GK0222 - Construction/Completion of (1STY3CL) of Hautea Elementary School, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	06/24/2021	07/15/2021	09/14/2021	09/20/2021	GoP	763,677.83	763,677.83		Construction/Completion (1STY3CL)
300101200001000	21GK0223 - Construction/Completion (1STY2CL), Don Eustaquio Hofliena Mem. Elem. School, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	06/24/2021	07/15/2021	09/14/2021	09/20/2021	GoP	554,253.14	554,253.14		Construction/Completion (1STY2CL)
	21GK0225 - Final Construction of Green Building for Environment and Green Technology Education, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	07/19/2021	08/10/2021	01/10/2022	01/21/2021	GoP	14,040,801.08	14,040,801.08		Final Construction of Green Building for Environment and Green Technology Education
300116212139000	21GK0226 - Concreting of Sugarcane Farm-To-Mill Road (FMR), Bangga OPTION to Brgy. Pob. 2, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	08/19/2021	09/09/2021	09/28/2021	10/06/2021	GoP	4,835,534.85	4,835,534.85		Concreting of Sugarcane Farm-To-Mill Road
300116212139000	21GK0227 - Concreting of Sugarcane Farm-To-Mill Road (FMR), Brgy. San Isidro - Brgy. Canlusong, EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	08/13/2021	09/07/2021	09/28/2021	10/06/2021	GoP	7,555,553.32	7,555,553.32		Concreting of Sugarcane Farm-To-Mill Road
300116212139000	21GK0229 - Concreting of Sugarcane Farm-To-Mill Road (FMR), Bangga Lion to Purok Daisy, Brgy. San Miguel, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	08/19/2021	09/09/2021	09/28/2021	10/06/2021	GoP	11,635,789.86	11,635,789.86		Concreting of Sugarcane Farm-To-Mill Road
300116212139000	21GK0230 - Concreting of Sugarcane Farm-To-Mill Road (FMR), Brgy. Malubon proper to Brgy. Campo Himoga-an Proper, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	08/19/2021	09/14/2021	09/28/2021	10/06/2021	GoP	4,835,527.06	4,835,527.06		Concreting of Sugarcane Farm-To-Mill Road

300116212139000	21GK0231 - Concreting of Sugarcane Farm-To-Mill Road (FMR), Brgy. Sta. Rosa Proper to Sitio Bahay, Sta. Rosa, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	08/25/2021	09/16/2021	09/28/2021	10/06/2021	GoP	11,635,783.02	11,635,783.02		Concreting of Sugarcane Farm-To-Mill Road
300116212139000	21GK0232 - Concreting of Sugarcane Farm-To-Mill Road (FMR), Crossing Luguay - Brgy. Hawaiian, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	08/19/2021	09/14/2021	09/28/2021	10/06/2021	GoP	7,555,557.81	7,555,557.81		Concreting of Sugarcane Farm-To-Mill Road
300116212139000	21GK0233 - Concreting of Sugarcane Farm-To-Mill Road (FMR), So. Binohwangan - So. Patag Diotay, Brgy. Guimbala-on, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	08/19/2021	09/17/2021	09/28/2021	10/06/2021	GoP	7,555,559.66	7,555,559.66		Concreting of Sugarcane Farm-To-Mill Road
300116212139000	21GK0234 - Concreting of Sugarcane Farm-To-Mill Road (FMR), Sta. Teresita, Brgy. Dos Hermanas to So. Hiyang - Hiyang, Brgy. Katilingban, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	08/19/2021	09/21/2021	09/28/2021	10/06/2021	GoP	11,635,784.27	11,635,784.27		Concreting of Sugarcane Farm-To-Mill Road
300116212139000	21GK0236 - Concreting of Sugarcane Farm-To-Mill Road (FMR), Bangga Martinez/Had. Ricky Road to Sitio Intaplan, Brgy. Himogaan Baybay, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	08/19/2021	09/17/2021	09/28/2021	10/06/2021	GoP	4,835,529.23	4,835,529.23		Concreting of Sugarcane Farm-To-Mill Road
300116212139000	21GK0237 - Concreting of Sugarcane Farm-To-Mill Road (FMR), Brgy. Pob. 1 Proper to Brgy. Luna Road, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	08/19/2021	09/21/2021	09/28/2021	10/06/2021	GoP	4,835,531.51	4,835,531.51		Concreting of Sugarcane Farm-To-Mill Road
300116212139000	21GK0239 - Concreting of Sugarcane Farm-To-Mill Road (FMR), Brgy. Caduha-an, Cadiz City, Had. Lagon Road to Brgy. Purisima, Manapla, Had. Candelaria, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	08/19/2021	09/23/2021	09/28/2021	10/06/2021	GoP	17,340,262.33	17,340,262.33		Concreting of Sugarcane Farm-To-Mill Road
300101200001000	21GK0241 - Construction/Completion of School Buildings, Victorias North Elementary School, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	09/21/2021	10/12/2021	10/19/2021	10/26/2021	GoP	2,445,057.43	2,445,057.43		Construction/Completion of School Buildings
300116212139000	21GK0242 - Concreting of Farm-To-Mill Road - National Highway (Severino) Sitio Tilapas - San Vicente, Brgy. Bulanon, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	10/06/2021	10/26/2021	11/18/2021	11/24/2021	GoP	4,835,524.46	4,835,524.46		Concreting of Farm-To-Mill Road
300116212139000	21GK0243 - Concreting of Farm-To-Mill Road - Brgy. Caduhaan, Cadiz City, Had. Lagon Road to Brgy. Purisima, Manapla, Hda. Candelaria and Hda. Nazareth	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	10/06/2021	10/26/2021	11/29/2021	12/07/2021	GoP	17,340,262.90	17,340,262.90		Concreting of Farm-To-Mill Road
300116212139000	21GK0244 - Concreting of Sugarcane Farm-To-Mill Road (FMR), Brgy. X, Estado main-cemented road to Hda. Loreta Chang, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	10/06/2021	10/26/2021	11/29/2021	12/07/2021	GoP	17,340,253.20	17,340,253.20		Concreting of Farm-To-Mill Road

200000100017000	21GGK0001 - Supply and Delivery of Fuel and Oil for use of Various Light Vehicles, Heavy Equipment and Grass Cutters assigned in the Maintenance Section along National Roads, DPWH-Negros Occidental 1st District Engineering Office, Matabang, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	05/19/2021	06/09/2021	06/22/2021	06/29/2021	GoP	2,155,400.00	2,155,400.00		Supply and Delivery of Fuel and Oil
310204101100000	21GGK0002 - Supply and Delivery of Office Equipment (Desktop Computers and A4 Printers) for use in the (Monitoring Unit) Construction Section, DPWH - Negros Occidental 1st District Engineering Office, Matabang, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	06/02/2021	06/23/2021	07/15/2021	07/21/2021	GoP	1,184,000.00	1,184,000.00		Supply and Delivery of Office Equipment
200000100014000	21GGK0003 - Supply and Delivery of Fuels for use in the Maintenance Dredging of Maliac River, Victorias City, Negros Occidental and other tributaries under the area of jurisdiction, DPWH-Negros Occidental 1st District Engineering Office, Matabang, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	06/18/2021	07/09/2021	07/19/2021	07/26/2021	GoP	1,886,920.00	1,886,920.00		Supply and Delivery of Fuels
310204101412000	21GGK0004 - Supply and Delivery of Fuels for use of Various Heavy Equipment and RP Service Vehicles assigned in the Administrative Section, Planning and Design Section, Construction Section, Quality Assurance Section and Finance Section (For the Consumption of 3rd Quarter C.Y. 2021) at the DPWH, Negros Occidental 1st District Engineering Office, Matabang, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	06/18/2021	07/09/2021	07/19/2021	07/26/2021	GoP	1,658,000.00	1,658,000.00		Supply and Delivery of Fuels
320101106925000	21GGK0005 - Supply and Delivery of Office Supplies (Customized Binder with DPWH Logo, Long and A4) for use in the DPWH-Negros Occidental 1st District Engineering Office, Matabang, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	06/25/2021	07/15/2021	07/28/2021	08/06/2021	GoP	1,280,000.00	1,280,000.00		Supply and Delivery of Office Supplies
200000100034000	21GGK0006 - Supply and Delivery of Surveying Equipment (Unmanned Surface Vessel (USV) with Real-Time Kinematic (RTK) and Unmanned Aerial Vehicle (UAV)) for use in the Planning and Design Section, DPWH-Negros Occidental 1st District Engineering Office, Matabang, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	07/02/2021	07/23/2021	07/29/2021	08/03/2021	GoP	5,800,000.00	5,800,000.00		Supply and Delivery of Surveying Equipment

320101106191000	21GGK0007 - Supply and Delivery of Various Office Supplies for use in the DPWH-Negros Occidental 1st District Engineering Office, Matabang, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	07/08/2021	07/29/2021	08/12/2021	08/20/2021	GoP	1,593,530.00	1,593,530.00		Supply and Delivery of Various Office Supplies
200000100764000	21GGK0008 - Supply and Delivery of Office Equipment (Desktop Computers and Laptop Computers) for use in the Planning and Design Section, DPWH-Negros Occidental 1st District Engineering Office, Matabang, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	07/30/2021	08/23/2021	09/09/2021	09/20/2021	GoP	1,120,000.00	1,120,000.00		Supply and Delivery of Office Equipment
320102104139000	21GGK0009 - Supply and Delivery of Laboratory Equipment (Subsoil Drilling Machine Hydraulic Rotary) for use in the Quality Assurance Section Laboratory, DPWH-Negros Occidental 1st District Engineering Office, Matabang, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	08/06/2021	08/26/2021	08/27/2021	09/09/2021	GoP	2,700,000.00	2,700,000.00		Supply and Delivery of Laboratory Equipment
200000100491000	21GGK0010 - Supply and Delivery of Fuels for use in Roadside Maintenance of National Roads and Bridges (H1-7714, ABA-3137, H1-8236, SAV-680, SDK-480, SCV-180, L2-1463, L2-1253, H3-6498, H3-6635, B2-45, SAW-636, N1-1794, Z15R-11, Z15R-29 and Grasscutters: 24, 75, 90, 139, 161, 162, 169, 170, 120, 130, 132, 134, 155, 163, 178, 116, 117, 118, 119, 142, 143, 144, 126, S1, S2, S3, S4, S5, S6)	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	09/22/2021	10/12/2021	10/22/2021	10/28/2021	GoP	1,251,600.00	1,251,600.00		Supply and Delivery of Fuels
310102100588000	21GGK0011 - Supply and Delivery of Office Equipment (Desktop Computers) for use in the Quality Assurance Section and Planning and Design Section (FLR), DPWH-Negros Occidental 1st District Engineering Office, Matabang, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	09/03/2021	09/24/2021	09/29/2021	10/08/2021	GoP	1,150,000.00	1,150,000.00		Supply and Delivery of Office Equipment
310201100659000	21GGK0012 - Supply and Delivery of Office Equipment (Copier/Printer) for use in the Quality Assurance Section, Construction Section, Planning and Design Section, Finance Section and Maintenance Section (FLR), DPWH-Negros Occidental 1st District Engineering Office, Matabang, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	09/03/2021	09/24/2021	09/29/2021	10/08/2021	GoP	1,250,000.00	1,250,000.00		Supply and Delivery of Office Equipment

200000100034000	21CSGK01 - Consultancy Services for the Conduct of Geotechnical Investigation of Construction of Various Projects for the Flood Mitigation Structure in Negros Occidental Second Legislative District for FY 2022	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	03/04/2021	03/12/2021	03/19/2021	03/22/2021	GeP	1,465,238 10	1,465,238 10		Consultancy Services for the Conduct of Geotechnical Investigation of Construction of Various Projects for the Flood Mitigation Structure
200000100034000	21CSGK02 - Consultancy Services for the Conduct of Geotechnical Investigation of Construction of Various Projects for the Flood Mitigation Structure in Negros Occidental Third Legislative District for FY 2022	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	03/04/2021	03/12/2021	03/19/2021	03/22/2021	GeP	2,896,130 28	2,896,130 28		Consultancy Services for the Conduct of Geotechnical Investigation of Construction of Various Projects for the Flood Mitigation Structure

Prepared by:

NOBEL J. CORDOVA
Head, BAC Secretariat

Recommending Approval:

ELSE A. PRIETOS
BAC Chairperson

Approved:

DENE B. BALDONADO, JR.
Head of Procuring Entity