

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2021 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program / Project
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KA0006	Construction/ Upgrading/ Rehabilitation of Drainage along Sayre Highway - K1534+250 - K1534+730 Malaybalay City	Construction	YES	Public Bidding	25-Nov-20	21-Dec-20	25-Jan-21	26-Jan-21	GAA 2021	Php19,600,000.00			Construction of drainage 48"Ø RCPC Class IV (double reinforcement) with concrete manhole and curb&gutter and sidewalk (K1534+250 - K1534+730 LS, K1534+221 - KA1534+276 and K1534+420 - K1534+730 RS).
21KA0007	Retrofitting/Strengthening of Baugan Bridge (B01648MN) along Kapalong-Talaingod-Valencia Road San Fernando, Bukidnon, 2nd LD	Construction	YES	Public Bidding	25-Nov-20	29-Dec-20	25-Jan-21	26-Jan-21	GAA 2021	Php5,880,000.00			Installation of carbon fiber sheet below deck and on girders, carbon fiber plate on girders with crack repairs using epoxy injection and caulking, patching on concrete girders, re-painting of bridge railings, installation of additional length for each drain pipe, waterproofing on deck slab using rubber compound membrane, gabions for slope for downstream and upstream protection
21KA0008	Retrofitting/Strengthening of Malugos Bridge (B01644MN) along Kapalong-Talaingod-Valencia Road San Fernando, Bukidnon, 2nd LD	Construction	YES	Public Bidding	25-Nov-20	29-Dec-20	25-Jan-21	26-Jan-21	GAA 2021	Php 4,900,000.00			Installation of carbon fiber sheet below deck and on girders, carbon fiber plate on girders with crack repairs using epoxy injection and caulking, re-painting of bridge railings, installation of additional length for each drain pipe, gabions and stone masonry for slope protection on Abutment A
21KA0013	Concreting of Road, Barangay Zamboanguita, Malaybalay City, Bukidnon Brgy. Zamboanguita, Malaybalay City, Bukidnon 2nd	Construction	YES	Public Bidding	02-Dec-20	22-Dec-20	25-Jan-21	26-Jan-21	GAA 2021	Php 4,950,000.00			Concreting of Local Road - 0.23m thick, 2.5 wide/lane; includes removal of trees and extension of RCPC

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2021 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KA0014	Concreting of Local Road, Barangay Catumbalon, Valencia City, Bukidnon Brgy. Catumbalon, Valencia City, Bukidnon 4th LD	Construction	YES	Public Bidding	02-Dec-20	22-Dec-20	25-Jan-21	26-Jan-21	GAA 2021	Php 4,950,000.00			Concreting of Local Road - 0.23m thick, 2.5 wide/lane
21KA0015	Construction/ Improvement of Access Road leading to Salawao Cave, Valencia City, Bukidnon Valencia City, Bukidnon 4th LD	Construction	YES	Public Bidding	02-Dec-20	22-Dec-20	25-Jan-21	26-Jan-21	GAA 2021	Php24,349,080.00			0.23m thick-PCCP, 3.05 wide/lane with paved shoulder
21KA0016	Construction of Flood Control Structure at Brgy. Kalagangan, San Fernando, Bukidnon	Construction	YES	Public Bidding	02-Dec-20	22-Dec-20	25-Jan-21	26-Jan-21	GAA 2021	Php 57,900,000.00			Construction of Flood Mitigation Structure Stone Construction of Flood Control Structure (Rubble concrete with hand-laid rock embankment and gabion footing) on both riverbanks.
21KA0018	Concreting of Road, Brgy. La Fortuna, Impasug-ong, Bukidnon Brgy. La Fortuna, Impasug-ong, Bukidnon 2nd LD	Construction	YES	Public Bidding	03-Dec-20	23-Dec-20	25-Jan-21	26-Jan-21	GAA 2021	Php 2,970,000.00			Concreting of Local Road - 0.23m thick, 2.5 wide/lane
21KA0026	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Jct SH-Impalambong Old Casisang Rd - K1507 + (-1032.98) - K1507 + (-479), K1507+058 - K1507+089, K1507 + 697 - K1507 + 747, K1507 + 768 - K1507 + 856 Malaybalay City, Bukidnon	Construction	YES	Public Bidding	09-Dec-20	29-Dec-20	05-Apr-21	15-Apr-21	GAA 2021	Php 14,700,000.00			Reconstruction of road - 0.28m thick, 3.35 wide/lane; includes removal of existing asphalt pavement (0.25m thick) and existing 0.23m-thick PCCP (Net Length = 1.446 Lane KM)
21KA0027	Off-Carriageway Improvement Along Sayre Highway K1508+290 - K1509+562 Malaybalay City, Bukidnon	Construction	YES	Public Bidding	09-Dec-20	29-Dec-20	05-Apr-21	15-Apr-21	GAA 2021	Php23,520,000.00			Off-Carriageway Improvement - paving of unpaved shoulders 0.23m thick PCCP, 2.0m width; includes construction of stone masonry on selected sections and construction of sidewalk (Net Area = 5,108sq.m.)

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2021 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KA0029	Construction of Water System, Brgy. Paradise, Cabanglasan, Bukidnon Brgy. Paradise, Cabanglasan, Bukidnon 2nd LD	Construction	YES	Public Bidding	18-Dec-20	12-Jan-21	25-Jan-21	26-Jan-21	GAA 2021	Php1,980,000.00			Deep well drilling of at least 30m depth, installation of well casing and submersible pump, construction of reinforced concrete reservoir and pipe laying of 2" Ø HDPE pipe SDR 11
21KA0030	Construction of Water System, Barangay Kulasihan, Lantapan, Bukidnon Purok 6 & 7, Brgy. Kulasihan, Lantapan, Bukidnon 2nd LD	Construction	YES	Public Bidding	18-Dec-20	12-Jan-21	25-Jan-21	26-Jan-21	GAA 2021	Php1,980,000.00			Deep well drilling of at least 30m depth, installation of well casing and submersible pump, construction of reinforced concrete reservoir and pipe laying of 2 1/2" Ø uPVC pipe
21KA0031	Rehabilitation of Water System, Brgy. Apo Macote, Malaybalay City, Bukidnon Brgy. Apo Macote, Malaybalay City, Bukidnon 2nd LD	Construction	YES	Public Bidding	18-Dec-20	12-Jan-21	25-Jan-21	26-Jan-21	GAA 2021	Php1,980,000.00			Rehabilitation/improvement of existing reinforced concrete intake box and pipe laying of 3" Ø uPVC pipe
21KA0032	Construction of Water System, Barangay Kulaman, Malaybalay City, Bukidnon Brgy. Kulaman, Malaybalay City, Bukidnon 2nd LD	Construction	YES	Public Bidding	18-Dec-20	12-Jan-21	25-Jan-21	26-Jan-21	GAA 2021	Php1,980,000.00			Construction of reinforced concrete intake box and pipe laying of 4" Ø, 3" Ø and 2" Ø GI pipe schedule 40
21KA0033	Construction of Water System, Barangay San Martin, Malaybalay City, Bukidnon Brgy. San Martin, Malaybalay City, Bukidnon 2nd LD	Construction	YES	Public Bidding	18-Dec-20	12-Jan-21	25-Jan-21	26-Jan-21	GAA 2021	Php1,980,000.00			Deep well drilling of at least 30m depth, installation of well casing and submersible pump, construction of reinforced concrete reservoir and pipe laying of 2" Ø HDPE pipe SDR 11

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2021 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KA0034	Construction of School Building, Barangay Patpat, Malaybalay City, Bukidnon Patpat Elementary School (School ID: 126590), Brgy. Patpat, Malaybalay, Bukidnon 2nd LD	Construction	YES	Public Bidding	18-Dec-20	12-Jan-21	05-Apr-21	15-Apr-21	GAA 2021	Php 2,970,000.00			Construction of 1 storey-2 classroom school building(18.0m x 7.0m plus 1.5m corridor with individual comfort rooms).Classrooms are built with concrete and masonry, doors, fabricated windows and PWD ramp. Complete with civil works, electrical and plumbing/sanitary works.
21KA0035	Construction of Multi-Purpose Building (Elementary School), Barangay Jasaan, Cabanglasan, Bukidnon Jasaan Elementary School (School ID: 126291), Brgy. Jasaan, Cabanglasan, Bukidnon 2nd LD	Construction	YES	Public Bidding	18-Dec-20	12-Jan-21	25-Jan-21	26-Jan-21	GAA 2021	Php 2,475,000.00			Construction of A-frame covered court (20.0m x 24.0m - 4 bays only); does not include reinforced concrete slab on fill and electrical works.
21KA0036	Construction (Completion) of Multi-Purpose Building (Admin Building),Barangay Kibangay, Lantapan, Bukidnon	Construction	YES	Public Bidding	18-Dec-20	12-Jan-21	25-Jan-21	26-Jan-21	GAA 2021	Php1,980,000.00			Construction of barangay administration building (Phase 2)
21KA0037	Construction (Completion) of Multi-Purpose Building (Admin Building), Barangay Victory, Lantapan, Bukidnon	Construction	YES	Public Bidding	18-Dec-20	12-Jan-21	25-Jan-21	26-Jan-21	GAA 2021	Php1,980,000.00			Construction of barangay administration building (Phase 2)
21KA0038	Construction of Multi-Purpose Building, Barangay Managok, Malaybalay City, Bukidnon Purok 7, Brgy. Managok, Malaybalay City, Bukidnon 2nd LD	Construction	YES	Public Bidding	18-Dec-20	12-Jan-21	25-Jan-21	26-Jan-21	GAA 2021	Php2,475,000.00			Construction of A-frame covered court (20.0m x 24.0m - 4 bays only); does not include reinforced concrete slab on fill and electrical works.
21KA0039	Construction of Multi-Purpose Building, Barangay Mapulo, Malaybalay City, Bukidnon Brgy. Mapulo, Malaybalay City, Bukidnon 2nd LD	Construction	YES	Public Bidding	18-Dec-20	19-Jan-21	25-Jan-21	26-Jan-21	GAA 2021	Php3,960,000.00			Construction of barangay health station;built with concrete and masonry; provision of PWD ramp. Complete with civil, electrical and plumbing/sanitary works.

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2021 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KA0040	Construction (Completion) of Multi-Purpose Building (Admin. Building), Barangay Freedom, Cabanglasan, Bukidnon	Construction	YES	Public Bidding	18-Dec-20	12-Jan-21	25-Jan-21	26-Jan-21	GAA 2021	Php1,980,000.00			Construction of 2 storey barangay administration building (Phase 2); fabrication of railings at stairs, ramp and balcony; fabrication of grills; masonry, painting, carpentry and tile works; installation of CCTV cameras and airconditioning units
21KA0042	Construction of Power House inside the 403rd Infantry (Peacemaker) Brigade, 41D, PA, Camp Osito D. Bahian, Malaybalay City, Bukidnon Camp Osito D. Bahian, Brgy. 10, Malaybalay City, Bukidnon 2nd LD	Construction	YES	Public Bidding	18-Dec-20	12-Jan-21	25-Jan-21	26-Jan-21	GAA 2021	Php1,000,000.00			Construction of 1 storey power house; reinforced concrete structural members(footings, columns, beams and slab); fabrication of roof and roof framing; installation of doors and windows, masonry and carpentry works;painting and tile works; electrical works
21KA0043	Completion of Multi-Purpose Facility (Covered Court), Anlogan Compound, Brgy. Anlogan, Cabanglasan, Bukidnon Brgy. Anlogan, Cabanglasan, Bukidnon 2nd LD	Construction	YES	Public Bidding	18-Dec-20	12-Jan-21	25-Jan-21	26-Jan-21	GAA 2021	Php 500,000.00			Construction of reinforced concrete slab on fill
21KA0044	Construction of Multi-Purpose Building, Guihean Elementary School, Impasug-ong, BukidnonGuihean Elementary School (School ID: 126374), Brgy. Guihean, Impasug-ong, Bukidnon 2nd LD	Construction	YES	Public Bidding	18-Dec-20	12-Jan-21	25-Jan-21	26-Jan-21	GAA 2021	Php2,475,000.00			Construction of 1 storey-2 classroom school building(18.0m x 7.0m plus 1.5m corridor with individual comfort rooms). Classrooms are built with concrete and masonry, doors, fabricated windows and PWD ramp. Complete with civil works, electrical and plumbing/sanitary works.

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2021 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/RFOT	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KA0023 (Readvertise ment)	Construction of Local Roads, Barangay Tugaya, Valencia City, BukidnonBarangay Tugaya, Valencia City, Bukidnon 4th LD	Construction	YES	Public Bidding	07-Jan-21	28-Jan-21	11-Feb-21	15-Feb-21	GAA 2021	Php 39,600,000.00			Construction of 5 meter roadway with 0.23m thick, 1m Paved Shoulder, includes installation of Solar LED Lights , Drainage System and provision of Road Safety - Metal Guardrails and Chevron
21KA0024 (Readvertise ment)	Rehabilitation/Reconstruction/Up grading of Damaged Paved Roads along Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1547 + 000 - K1547 + 212, K1576+160 - K1576+585, K1580+078 - K1580+529, K1580+731 - K1581+020, K1581+216 -	Construction	YES	Public Bidding	07-Jan-21	28-Jan-21	05-Apr-21	15-Apr-21	GAA 2021	Php 43,120,000.00			Rehabilitation/Reconstruction/Upgrading of inner lane - 0.28m thick PCCP, 3.35m wide/lane; includes removal of existing 0.23m thick PCCP
21KA0028 (Readvertise ment)	Concreting of Road from Sitio Lagsoon to Sitio Malantao in San Fernando, Bukidnon San Fernando, Bukidnon 2nd LD	Construction	YES	Public Bidding	07-Jan-21	28-Jan-21	05-Apr-21	15-Apr-21	GAA 2021	Php 4,950,000.00			Concreting of Local Road - 0.23m thick, 3.05 wide/lane with paved shoulder; includes installation of metal guardrails (incl. concrete post) on selected sections and construction of lined canal (right side)
21KA0041 (Readvertise ment)	Construction of Multi-Purpose Building (Covered Court), Barangay La Fortuna, Impasug-ong, Bukidnon Intavas Integrated School (School ID: 126779) Sitio Intavas, Brgy. La Fortuna, Impasug-ong, Bukidnon 2nd LD	Construction	YES	Public Bidding	07-Jan-21	28-Jan-21	11-Feb-21	15-Feb-21	GAA 2021	Php2,940,000.00			Construction of A-Frame Covered Court (20.0m x 30.0m); does not include reinforced concrete slab on fill
21KA0045	Construction of Water System, Barangay Miglamin, Malaybalay City, Bukidnon Brgy. Miglamin, Malaybalay City, Bukidnon 2nd LD	Construction	YES	Public Bidding	07-Jan-21	28-Jan-21	03-Mar-21	04-Mar-21	GAA 2021	Php1,980,000.00			Construction of reinforced concrete intake box, clear box and reservoir, installation of submersible pump and pipe laying of 2 1/2" Ø HDPE pipe

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2021 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KA0046	Construction of Multi-Purpose Building, Barangay Linabo, Malaybalay City, Bukidnon Linabo Central School (School ID: 126544), Brgy. Linabo, Malaybalay City, Bukidnon 2nd ID	Construction	YES	Public Bidding	07-Jan-21	28-Jan-21	11-Feb-21	15-Feb-21	GAA 2021	Php2,475,000.00			Construction of A-frame covered court (20.0m x 24.0m - 4 bays only); does not include reinforced concrete slab on fill and electrical works.
21KA0047	Construction of Water System, Barangay Cabulohan, Cabanglasan, Bukidnon Brgy. Cabulohan, Cabanglasan, Bukidnon 2nd ID	Construction	YES	Public Bidding	07-Jan-21	28-Jan-21	11-Feb-21	15-Feb-21	GAA 2021	Php 1,980,000.00			Construction of reinforced concrete reservoir and pipe laying of 3" Ø HDPE pipe SDR 11
21KA0048	Construction (Completion) of Multi-Purpose Building (Admin Building), Brgy. Kulasihan, Lantapan, Bukidnon Brgy. Kulasihan, Lantapan, Bukidnon 2nd ID	Construction	YES	Public Bidding	07-Jan-21	28-Jan-21	11-Feb-21	15-Feb-21	GAA 2021	Php1,000,000.00			Construction of barangay health station (Phase 2)
21KA0049	Construction of Water System, Barangay Capinonan, Cabanglasan, Bukidnon Brgy. Capinonan, Cabanglasan, Bukidnon 2nd ID	Construction	YES	Public Bidding	07-Jan-21	28-Jan-21	11-Feb-21	15-Feb-21	GAA 2021	Php1,000,000.00			Construction of reinforced concrete intake box and pipe laying of 2" Ø HDPE pipe
21KA0050	Construction of Water System, Barangay Freedom, Cabanglasan, Bukidnon Sitio Omalao, Brgy. Freedom, Cabanglasan, Bukidnon 2nd ID	Construction	YES	Public Bidding	07-Jan-21	28-Jan-21	11-Feb-21	15-Feb-21	GAA 2021	Php 1,980,000.00			Construction of reinforced concrete intake box and pipe laying of 4" Ø HDPE pipe (Phase 1)
21KA0051	Construction of Water System, Barangay Sto. Domingo, San Fernando, Bukidnon Brgy. Sto. Domingo, San Fernando, Bukidnon 2nd ID	Construction	YES	Public Bidding	07-Jan-21	28-Jan-21	11-Feb-21	15-Feb-21	GAA 2021	Php1,980,000.00			Construction of reinforced concrete reservoir and pipe laying of 2 1/2" Ø HDPE pipe SDR 11
21KA0052	Construction of Water Supply System, Sitio San Vicente, Brgy. Canangaan, Cabanglasan, Bukidnon Sitio San Vicente, Brgy. Canangaan, Cabanglasan, Bukidnon 2nd ID	Construction	YES	Public Bidding	07-Jan-21	28-Jan-21	11-Feb-21	15-Feb-21	GAA 2021	Php1,980,000.00			Rehabilitation of existing intake box, construction of 1 unit concrete ground reservoir and pipe laying of 2 1/2" Ø HDPE pipe SDR 11

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2021 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KA0053	Construction of Water System, Barangay Kalagangan, San Fernando, Bukidnon Brgy. Kalagangan, San Fernando, Bukidnon 2nd LD	Construction	YES	Public Bidding	07-Jan-21	28-Jan-21	11-Feb-21	15-Feb-21	GAA 2021	Php4,950,000.00			Construction of reinforced concrete intake box and pipe laying of 6" Ø uPVC with concrete pedestal for pipe support traversing river/creek/bridge (Phase 1)
21KA0054	Construction of Water System, Barangay Simaya, Malaybalay City, Bukidnon Brgy. Simaya, Malaybalay City, Bukidnon 2nd LD	Construction	YES	Public Bidding	07-Jan-21	28-Jan-21	11-Feb-21	15-Feb-21	GAA 2021	Php 1,980,000.00			Installation of submersible pump with electrical accessories to existing shallow well and pipe laying of 2" Ø HDPE pipe SDR 11
21KA0055	Construction of Multi-Purpose Building, Sitio Intavas, Brgy. La Fortuna, Impasug-ong, Bukidnon Intavas Integrated School (School ID: 126779), Sitio Intavas, Brgy. La Fortuna, Impasug-ong, Bukidnon 2nd LD	Construction	YES	Public Bidding	07-Jan-21	28-Jan-21	11-Feb-21	15-Feb-21	GAA 2021	Php1,980,000.00			Construction of 1 storey-2 classroom school building (18.0m x 7.0m plus 1.5m corridor with individual comfort rooms). Classrooms are built with concrete and masonry, doors, fabricated windows and PWD ramp.
21KA0056	Construction (Completion) of Multi-Purpose Building (Admin. Building), Barangay Imbatug, Cabanglasan, Bukidnon Brgy. Imbatug, Cabanglasan, Bukidnon 2nd LD	Construction	YES	Public Bidding	07-Jan-21	28-Jan-21	11-Feb-21	15-Feb-21	GAA 2021	Php1,000,000.00			Construction of 1 storey barangay administration building (Phase 2); installation and fabrication of doors and windows; painting and tile works; installation of air conditioning units; electrical works
21KA0057	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Kapalong-Talaingod-Valencia (Bukidnon) Rd 1570 + 300 - 1570 + 355, 1570 + 585 - 1570 + 620, San Fernando, Bukidnon	Construction	YES	Public Bidding	07-Jan-21	28-Jan-21	05-Apr-21	15-Apr-21	GAA 2021	Php23,520,000.00			Construction of Slope Protection using Stone Masonry, Gabions and Sheet Piles; Paving of Shoulder; Installation of Metal Guardrail.

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2021 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program / Project
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KA0059	Completion of Covered Court with Slope Protection, Valbueco Elementary School, Brgy. Kulasihan, Lantapan, Bukidnon/Valbueco Elementary School (School ID: 126512), Brgy. Kulasihan, Lantapan, Bukidnon 2nd LD	Construction	YES	Public Bidding	09-Jan-21	26-Feb-21	05-Apr-21	15-Apr-21	GAA 2021	Php 2,970,000.00			Construction of Covered Court (Phase 2)
21KA0060	Construction of MPB, (Bagsakan Area), Brgy. Imbayao, Malaybalay City, Bukidnon Brgy. Imbayao, Malaybalay City, Bukidnon 2nd LD	Construction	YES	Public Bidding	09-Jan-21	16-Feb-21	05-Apr-21	15-Apr-21	GAA 2021	Php5,940,000.00			Construction of Multi-Purpose Building
21KA0061	Completion MPB, (Brgy. Tulugan), Sitio Inhandig, Brgy. Dalwangan, Malaybalay City, Bukidnon Sitio Inhandig, Brgy. Dalwangan, Malaybalay City, Bukidnon 2nd LD	Construction	YES	Public Bidding	09-Jan-21	16-Feb-21	05-Apr-21	15-Apr-21	GAA 2021	Php1,980,000.00			Construction of Hall of Peace (Phase 2)
21KA0062	Construction of Multi-Purpose Building, Malaybalay City, Bukidnon Malaybalay City, Bukidnon 2nd LD	Construction	YES	Public Bidding	09-Jan-21	19-Feb-21	05-Apr-21	15-Apr-21	GAA 2021	Php9,900,000.00			Construction of Multi-Purpose Building
21KA0063	Construction of Multi-Purpose Building, Brgy. Mt. Nebo, Valencia City, Bukidnon Brgy. Mt. Nebo, Valencia City, Bukidnon 4th LD	Construction	YES	Public Bidding	09-Jan-21	10-Feb-21	05-Apr-21	15-Apr-21	GAA 2021	Php9,900,000.00			Construction of Multi-Purpose Building
21KA0064	Construction of Multi-Purpose Building, Barangay Lumbo, Valencia City, Bukidnon Brgy. Lumbo, Valencia City, Bukidnon 4th LD	Construction	YES	Public Bidding	09-Jan-21	26-Feb-21	05-Apr-21	15-Apr-21	GAA 2021	Php9,900,000.00			Construction of Multi-Purpose Building

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2021 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KA0065	Construction of School Building, Guihean Elementary School, Brgy. Guihean, Impasug-ong, BukidnonGuihean Elementary School (School ID: 126374),Brgy. Guihean, Impasug-ong, Bukidnon 2nd LD	Construction	YES	Public Bidding	09-Jan-21	05-Feb-21	05-Apr-21	15-Apr-21	GAA 2021	Php2,475,000.00			Construction of 1 storey-2 classroom school building(18.0m x 7.0m plus 1.5m corridor with individual comfort rooms). Classrooms are built with concrete and masonry, doors, fabricated windows and PWD ramp. Complete with civil works, electrical and plumbing/sanitary works.
21KA0066	Completion of Multi-Purpose Facility (Covered Court),Sitio San Vicente, Brgy. Canangaan, Cabanglasan, Bukidnon Sitio San Vicente, Brgy. Canangaan, Cabanglasan, Bukidnon 2nd LD	Construction	YES	Public Bidding	09-Jan-21	05-Feb-21	03-Mar-21	04-Mar-21	GAA 2021	Php 500,000.00			Construction of reinforced concrete slab on fill
21KA0067	Construction (Completion) of Community Hospital, Brgy. Poblacion, Impasug-ong, BukidnonBrgy. Poblacion, Impasug-ong, Bukidnon 2nd LD	Construction	YES	Public Bidding	09-Jan-21	29-Jan-21	03-Mar-21	04-Mar-21	GAA 2021	Php 4,950,000.00			Construction of community hospital (Phase 2)
21KA0068	Construction (Completion) of Multi-Purpose Building (Admin Building), Barangay Basak, Lantapan, Bukidnon Brgy. Basak, Lantapan, Bukidnon 2nd LD	Construction	YES	Public Bidding	09-Jan-21	29-Jan-21	11-Feb-21	15-Feb-21	GAA 2021	Php1,980,000.00			Construction of barangay administration building (Phase 2)
21KA0069	Construction (Completion) of Multi-Purpose Building (Admin Building), Barangay Bugcaon, Lantapan, BukidnonBrgy. Bugcaon, Lantapan, Bukidnon 2nd LD	Construction	YES	Public Bidding	09-Jan-21	29-Jan-21	11-Feb-21	15-Feb-21	GAA 2021	Php1,980,000.00			Construction of barangay administration building (Phase 2)

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2021 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KA0070	Construction(Completion) of Multi-Purpose Building Brgy. Barobo, Valencia City, Bukidnon Brgy. Barobo, Valencia City, Bukidnon 4th LD	Construction	YES	Public Bidding	09-Jan-21	29-Jan-21	11-Feb-21	15-Feb-21	GAA 2021	Php9,900,000.00			Construction of 2 storey barangay administration building with roof deck (11.60m x 15.80m); mostly built with concrete and masonry, with PWD ramp and handrails. Complete with civil, electrical, plumbing/sanitary works, ventilation and fire alarm system.
21KA0071	Construction (Completion) of Multi-Purpose Building Barangay Dagat Ki Davao, Valencia City, Bukidnon Dagat-Kidavao Integrated School (School ID: 500703), Brgy. Dagat-Kidavao, Valencia City, Bukidnon 4th LD	Construction	YES	Public Bidding	09-Jan-21	05-Feb-21	03-Mar-21	04-Mar-21	GAA 2021	Php4,950,000.00			Construction of A-frame covered court (20.0m x 30.0m) with electrical works and stage
21KA0072	Construction (Completion) of Multi-Purpose Building, Barangay Guehian, Impasug-ong, Bukidnon Brgy. Guehian, Impasug-ong, Bukidnon 2nd LD	Construction	YES	Public Bidding	09-Jan-21	05-Feb-21	03-Mar-21	04-Mar-21	GAA 2021	Php1,980,000.00			Construction of reinforced concrete bleachers
21KA0073	Construction (Completion) of Multi-Purpose Building Barangay San Carlos, Valencia City, Bukidnon San Carlos Elementary School (School ID: 126855), Brgy. San Carlos, Valencia City, Bukidnon 4th LD	Construction	YES	Public Bidding	09-Jan-21	05-Feb-21	03-Mar-21	04-Mar-21	GAA 2021	Php4,950,000.00			Construction of A-frame covered court (20.0m x 30.0m) with electrical works and stage
21KA0074	Construction(Completion) of Multi-Purpose Building Barangay Sugod, Valencia City, Bukidnon Brgy. Sugod, Valencia City, Bukidnon 4th LD	Construction	YES	Public Bidding	09-Jan-21	29-Jan-21	11-Feb-21	15-Feb-21	GAA 2021	Php9,900,000.00			Construction of 2 storey barangay administration building with roof deck (11.60m x 15.80m); mostly built with concrete and masonry, with PWD ramp and handrails. Complete with civil, electrical, plumbing/sanitary works, ventilation and fire alarm system.

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2021 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KA0075	Construction (Completion) of Women's Center, Brgy. Casisang, Malaybalay City, Bukidnon Malaybalay City Hall, Brgy. Casisang, Malaybalay City, Bukidnon 2nd LD	Construction	YES	Public Bidding	09-Jan-21	29-Jan-21	03-Mar-21	04-Mar-21	GAA 2021	Php4,950,000.00			Construction of Women's Building (Phase 2)
21KA0076	Construction of Laboratory Building Brgy. Poblacion, Valencia City, Bukidnon Old City Health Office, Brgy. Poblacion, Valencia City, Bukidnon 4th LD	Construction	YES	Public Bidding	09-Jan-21	29-Jan-21	11-Feb-21	15-Feb-21	GAA 2021	Php9,900,000.00			Construction of 2 storey dialysis center (Phase 2); reinforced concrete structural works (columns, beams and slab); fabrication of roof and roof framing; installation of doors and windows; masonry and carpentry works; electrical and plumbing works.
21KA0077	Construction of Multi-Purpose Building (ABC building), Municipal Compound, Brgy. Poblacion, Lantapan, Bukidnon Brgy. Poblacion, Lantapan, Bukidnon 2nd LD	Construction	YES	Public Bidding	09-Jan-21	05-Mar-21	26-Mar-21	05-Apr-21	GAA 2021	Php9,900,000.00			Construction of 1 Storey ABC and Municipal Engineer's Office Building
21KA0078	Construction of Multi-Purpose Building (Admin Building) Barangay Bulonay, Impasugong, Bukidnon Brgy. Bulonay Impasugong Bukidnon	Construction	YES	Public Bidding	09-Jan-21	19-Feb-21	09-Mar-21	12-Mar-21	GAA 2021	Php2,475,000.00			Construction of Barangay administration building
21KA0079	Construction of Multi-Purpose Building (Admin. Building), Barangay Capinonan, Cabanglasan, Bukidnon Brgy. Capinonan, Cabanglasan, Bukidnon 2nd LD	Construction	YES	Public Bidding	09-Jan-21	29-Jan-21	03-Mar-21	04-Mar-21	GAA 2021	Php2,970,000.00			Construction of 2 storey barangay administration building with roof deck (10.20m x 9.65m); reinforced concrete structural works (footings, columns, beams and slab); masonry works

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2021 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program / Project
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KA0081	Construction of Multi-Purpose Building (Admin Building), Barangay Matupe, San Fernando, Bukidnon Brgy. Matupe, San Fernando, Bukidnon 2nd LD	Construction	YES	Public Bidding	09-Jan-21	29-Jan-21	11-Feb-21	15-Feb-21	GAA 2021	Php2,475,000.00			Construction of 2 storey barangay administration building
21KA0082	Construction of Multi-Purpose Building (Admin Building) Barangay Tugop, San Fernando, Bukidnon Brgy. Tugop, San Fernando, Bukidnon 2nd LD	Construction	YES	Public Bidding	09-Jan-21	29-Jan-21	11-Feb-21	15-Feb-21	GAA 2021	Php2,475,000.00			Construction of 2 storey barangay administration building
21KA0083	Construction of Multi-Purpose Building (DRRM) Brgy. Poblacion, Cabanglasan, Bukidnon Brgy. Poblacion, Cabanglasan, Bukidnon 2nd LD	Construction	YES	Public Bidding	09-Jan-21	26-Feb-21	26-Mar-21	05-Apr-21	GAA 2021	Php4,950,000.00			Construction of 2 storey DRRM office building
21KA0084	Construction of Multi-Purpose Building (Impasug-ong Elementary School), Barangay Capitan Bayong, Impasug-ong, Bukidnon Capitan Bayong Elementary School (School ID: 126372), Brgy. Capitan Bayong, Impasug-ong, Bukidnon 2nd LD	Construction	YES	Public Bidding	09-Jan-21	29-Jan-21	11-Feb-21	15-Feb-21	GAA 2021	Php2,475,000.00			Construction of A-frame covered court (20.0m x 24.0m - 4 bays only); does not include reinforced concrete slab on fill and electrical works.
21KA0085	Construction of Multi-Purpose Building (National High School), Barangay Little Baguio, San Fernando, Bukidnon Little Baguio National High School (School ID: 314907), Brgy. Little Baguio, San Fernando, Bukidnon 2nd LD	Construction	YES	Public Bidding	09-Jan-21	29-Jan-21	11-Feb-21	15-Feb-21	GAA 2021	Php3,465,000.00			Construction of A-frame covered court (20.0m x 30.0m)
21KA0086	Construction of Multi-Purpose Building (Public Market), Brgy. Poblacion, San Fernando, Bukidnon Sitio Malantao, Brgy. Halapitan, San Fernando, Bukidnon 2nd LD	Construction	YES	Public Bidding	09-Jan-21	16-Feb-21	09-Mar-21	12-Mar-21	GAA 2021	Php9,900,000.00			Construction of Public Market

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2021 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KA0087	Construction of Multi-Purpose Building with Drainage and Pathway, Barangay Sumpong, Malaybalay City, Bukidnon Ecosystems Research and Development Bureau, Forest and Wetland Research Development and Extension Center, Malaybalay Station, Brgy. Sumpong, Malaybalay City, Bukidnon	Construction	YES	Public Bidding	09-Jan-21	05-Mar-21	26-Mar-21	05-Apr-21	GAA 2021	Php4,950,000.00			Construction of 1,182.0m two-way bicycle lanes (2.44m width)
21KA0088	Construction of Multi-Purpose Building, Barangay Baclayan, Lantapan, Bukidnon Brgy. Baclayan, Lantapan, Bukidnon 2nd LD	Construction	YES	Public Bidding	09-Jan-21	05-Feb-21	03-Mar-21	04-Mar-21	GAA 2021	Php2,475,000.00			Construction of 1 storey barangay health station
21KA0089	Construction of Multi-Purpose Building, Barangay Cabangahan, Malaybalay City, Bukidnon Brgy. Cabangahan, Malaybalay City, Bukidnon 2nd LD	Construction	YES	Public Bidding	09-Jan-21	05-Feb-21	03-Mar-21	04-Mar-21	GAA 2021	Php2,475,000.00			Construction of A-frame covered court (12.0m x 24.0m)
21KA0090	Construction of Multi-Purpose Building, Barangay Canayan, Malaybalay City, Bukidnon Sitio Kilapagan, Brgy. Can-ayan, Malaybalay City, Bukidnon 2nd LD	Construction	YES	Public Bidding	09-Jan-21	29-Jan-21	11-Feb-21	15-Feb-21	GAA 2021	Php2,475,000.00			Construction of A-frame covered court (20.0m x 24.0m - 4 bays only); does not include reinforced concrete slab on fill and electrical works.
21KA0091	Construction of Water System, Brgy. Capitan Juan, Lantapan, Bukidnon Brgy. Capitan Juan, Lantapan, Bukidnon 2nd LD	Construction	YES	Public Bidding	09-Jan-21	19-Feb-21	09-Mar-21	12-Mar-21	GAA 2021	Php1,980,000.00			Construction of Water System
21KA0092	Construction of Water System, Brgy. Impalutao, Impasug-ong, Bukidnon Sitio Kibuwa, Brgy. Impalutao, Impasug-ong, Bukidnon 2nd LD	Construction	YES	Public Bidding	09-Jan-21	05-Feb-21	03-Mar-21	04-Mar-21	GAA 2021	Php3,960,000.00			Construction of reinforced concrete intake box and reservoir and pipe laying of 2 1/2" Ø HDPE pipe

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2021 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program / Project
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KA0093	Construction of Water System, Barangay St. Peter, Malaybalay City, Bukidnon Brgy. St. Peter, Malaybalay City, Bukidnon 2nd	Construction	YES	Public Bidding	09-Jan-21	05-Feb-21	03-Mar-21	04-Mar-21	GAA 2021	Php 4,455,000.00			Construction of reinforced concrete intake box and pipe laying of 2" Ø HDPE pipe SDR 11
21KA0094	Construction of Male and Female Billeting Facility at H1003rd CDC, Camp Osito Bahian, Malaybalay City, Bukidnon Camp Osito D. Bahian, Brgy. 10, Malaybalay City, Bukidnon 2nd LD	Construction	YES	Public Bidding	09-Jan-21	05-Mar-21	26-Mar-21	05-Apr-21	GAA 2021	Php36,260,000.00			Construction of 3 storey billeting facility; reinforced concrete structural works (footings, columns, beams and slab); fabrication of roof and roof framing; installation of doors and windows; masonry and carpentry works; painting and tile works; electrical and plumbing works; installation of stainless steel water tank.
21KA0095	Construction of Mess Hall at H1003rd CDC, Camp Osito Bahian, Malaybalay City, Bukidnon Camp Osito D. Bahian, Brgy. 10, Malaybalay City, Bukidnon 2nd LD	Construction	YES	Public Bidding	09-Jan-21	16-Feb-21	09-Mar-21	12-Mar-21	GAA 2021	Php2,940,000.00			Construction of mess hall building; mostly built with concrete and masonry with provision of PWD ramp. Complete with civil, electrical and plumbing/sanitary works

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2021 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program / Project
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KA0096	Construction (Completion) of Three Storey Building (DPWH Standard Design), Bukidnon 1st DEO, Bukidnon Malaybalay City, Bukidnon 2nd LD	Construction	YES	Public Bidding	09-Jan-21	29-Jan-21	11-Feb-21	15-Feb-21	GAA 2021	Php34,300,000.00			Construction (Completion) of Three Storey Building (DPWH Standard Design),a) Construction of Balcony and Entry Porch,b) Ground Floor Concrete Slab, c) Ground Floor Masonry Partition Walls,d) Ground Floor Ceiling, e) Aluminum Cladding of Exterior Walls, f) Floor and Wall Tile Works as per Plan, g) Painting Works as per Plan,h) Complete Sewer Line Works i) Complete Cold Water Line Works,j) Complete Electrical Works,k) Network and Cabling System, l) Airconditioning System, m) Lift Elevator,
21KA0097	Rehabilitation /Reconstruction of National Roads with Slips,Slope Collapse and Landslide along Kapalong -Talaingod -Valencia (Bukidnon)RdK1545 + 861.2 - K1546 + 000San Fernando, Bukidnon 2nd LD	Construction	YES	Public Bidding	09-Jan-21	10-Feb-21	05-Apr-21	15-Apr-21	GAA 2021	Php40,768,000.00			Construction of Road Slope Protection Structure
21KA0098	Rehabilitation /Reconstruction of National Roads with Slips,Slope Collapse and Landslide along Kapalong -Talaingod -Valencia (Bukidnon)RdK1568 + 600 - K1569 + 000San Fernando, Bukidnon	Construction	YES	Public Bidding	09-Jan-21	10-Feb-21	05-Apr-21	15-Apr-21	GAA 2021	Php23,520,000.00			Construction of Road Slope Protection Structure
21KA0101	Rehabilitation /Reconstruction of National Roads with Slips,Slope Collapse and Landslide along Kapalong -Talaingod -Valencia (Bukidnon)Rd K1574 + 350 - K1574 + 500 San Fernando, Bukidnon	Construction	YES	Public Bidding	09-Jan-21	10-Feb-21	05-Apr-21	15-Apr-21	GAA 2021	Php7,056,000.00			Construction of Road Slope Protection Structure

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2021 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program / Project
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KA0102	Rehabilitation /Reconstruction of National Roads with Slips,Slope Collapse and Landslide along Kapalong -Talaingod -Valencia (Bukidnon)Rd K1575 + 600 - K1575 + 800 San Fernando, Bukidnon	Construction	YES	Public Bidding	09-Jan-21	10-Feb-21	09-Mar-21	12-Mar-21	GAA 2021	Php17,640,000.00			Construction of Road Slope Protection Structure
21KA0103	Rehabilitation /Reconstruction of National Roads with Slips,Slope Collapse and Landslide along Kapalong -Talaingod -Valencia (Bukidnon)Rd K1530 + 880 - K1530 + 920 Malaybalay City, Bukidnon 2nd LD	Construction	YES	Public Bidding	09-Jan-21	10-Feb-21	05-Apr-21	15-Apr-21	GAA 2021	Php14,700,000.00			Construction of Road Slope Protection Structure
21KA0104	Rehabilitation /Reconstruction of National Roads with Slips,Slope Collapse and Landslide along Kapalong -Talaingod -Valencia (Bukidnon)Rd K1532 + 700 - K1532 + 800 Malaybalay City, Bukidnon 2nd LD	Construction	YES	Public Bidding	09-Jan-21	29-Jan-21	05-Apr-21	15-Apr-21	GAA 2021	Php7,056,000.00			Construction of Road Slope Protection Structure
21KA0105	Rehabilitation /Reconstruction of National Roads with Slips,Slope Collapse and Landslide along Kapalong -Talaingod -Valencia (Bukidnon)Rd K1556 + 400 - K1556 + 600 Malaybalay City, Bukidnon 2nd LD	Construction	YES	Public Bidding	09-Jan-21	05-Feb-21	05-Apr-21	15-Apr-21	GAA 2021	Php9,408,000.00			Construction of Road Slope Protection Structure
21KA0106	Rehabilitation /Reconstruction of National Roads with Slips,Slope Collapse and Landslide along Kapalong -Talaingod -Valencia (Bukidnon)Rd K1556 + 600 - K1556 + 700 Malaybalay City, Bukidnon 2nd LD	Construction	YES	Public Bidding	09-Jan-21	29-Jan-21	05-Apr-21	15-Apr-21	GAA 2021	Php2,940,000.00			Construction of Road Slope Protection Structure

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2021 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KA0107	Rehabilitation /Reconstruction of National Roads with Slips,Slope Collapse and Landslide along Kapalong -Talaingod -Valencia (Bukidnon)Rd K1558 + 700 - K1558 + 900 Malaybalay City, Bukidnon 2nd LD	Construction	YES	Public Bidding	09-Jan-21	29-Jan-21	05-Apr-21	15-Apr-21	GAA 2021	Php14,112,000.00			Construction of Road Slope Protection Structure
21KA0108	Construction of Multi-Purpose Building (Admin Building),Barangay Kibenton, Impasugong, BukidnonKibenton Integrated School (School ID: 126780), Brgy. Kibenton, Impasugong, Bukidnon 2nd LD	Construction	YES	Public Bidding	21-Jan-21	19-Feb-21	09-Mar-21	12-Mar-21	GAA 2021	Php2,475,000.00			Construction of Multi-Purpose Building
21KA0109	Concreting of Local Road,Barangay 11, Malaybalay City, BukidnonBrgy. 11, Malaybalay City, Bukidnon 2nd LD	Construction	YES	Public Bidding	21-Jan-21	10-Feb-21	05-Apr-21	15-Apr-21	GAA 2021	Php2,475,000.00			Concreting of Local Road - 0.23m thick, 2.5 wide/lane; includes removal of trees.
21KA0110	Construction of Local Roads, Brgy. Lumbo, Valencia City, Bukidnon Brgy. Lumbo, Valencia City, Bukidnon 4th LD	Construction	YES	Public Bidding	21-Jan-21	10-Feb-21	05-Apr-21	15-Apr-21	GAA 2021	Php19,800,000.00			Concreting of Local Road - 0.23m thick, 2.5 wide/lane with 1m paved shoulder; includes removal of existing 30lm road (0.23m thick PCCP), & existing canal; installation of RCPC; construction of lined canal
21KA0111	Construction of Multi-Purpose Facility (Covered Court), Sitio Punuon, Brgy. Lambagan, Cabanglasan, Bukidnon Sitio Punuon, Brgy. Lambagan, Cabanglasan, Bukidnon 2nd LD	Construction	YES	Public Bidding	21-Jan-21	26-Feb-21	05-Apr-21	15-Apr-21	GAA 2021	Php2,970,000.00			Construction of covered court
21KA0112	Construction of Multi-Purpose Building (Admin Building),Barangay Dumalaguig, Impasugong, BukidnonBrgy. Dumalaguig, Impasugong, Bukidnon 2nd LD	Construction	YES	Public Bidding	21-Jan-21	19-Feb-21	26-Mar-21	05-Apr-21	GAA 2021	Php 2,970,000.00			Construction of Multi-Purpose Building

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2021 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/RFOT	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KA0113	Construction of Multi-Purpose Building, Barangay Cawayan, Impasugong, Bukidnon Cawayan Elementary School (School ID: 126777)Brgy. Cawayan, Impasugong, Bukidnon 2nd LD	Construction	YES	Public Bidding	21-Jan-21	10-Feb-21	09-Mar-21	12-Mar-21	GAA 2021	Php2,475,000.00			Construction of Covered Court
21KA0114	Construction of Multi-Purpose Building, Barangay Poblacion, Impasugong, Bukidnon Brgy. Poblacion, Impasugong, Bukidnon 2nd LD	Construction	YES	Public Bidding	21-Jan-21	26-Feb-21	26-Mar-21	05-Apr-21	GAA 2021	Php7,920,000.00			Construction of Two (2) Storey Multi-Purpose Building with Viewing Deck

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2021 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program / Project
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KA0058 (Readvertise ment)	Concreting of Road, Sitio Lagsoon to Sitio Malantao, San Fernando, Bukidnon San Fernando, Bukidnon 2nd LD	Construction	YES	Public Bidding	27-Jan-21	16-Feb-21	09-Mar-21	12-Mar-21	GAA 2021	Php 14,700,000.00			Concreting of Local Road - 0.23m thick, 3.05 wide/ lane with paved shoulder; includes construction of RCBC (1.5mx1.5m); installation of metal guardrails (incl. conc. post) and construction of lined canal
21KA0116 (Readvertise ment)	Concreting of Road with Bridge along S.H. Malaybalay City Bypass Road (Kalasungay Section), Brgy. Kalasungay, Malaybalay City, Bukidnon	Construction	YES	Public Bidding	27-Jan-21	16-Feb-21	05-Apr-21	15-Apr-21	GAA 2021	Php49,000,000.00			Construction of 35 meter bridge and Road
21KA0117 (Readvertise ment)	Concreting of Sitio Mabuhay Road, Brgy. San Jose, Malaybalay City, BukidnonBrgy. San Jose, Malaybalay City, Bukidnon 2nd LD	Construction	YES	Public Bidding	27-Jan-21	16-Feb-21	05-Apr-21	15-Apr-21	GAA 2021	Php 49,000,000.00			Concreting of Road - 0.23m thick, 2.5 wide/ lane with paved shoulder (1m B/S); includes removal of trees, extension of existing RCPC, and construction of lined canal (B/S)
21KA0080 (Readvertise ment)	Construction of Multi-Purpose Building (Admin Building), Barangay Kibangay, Lantapan, BukidnonSitio Kibuda, Brgy. Kibangay, Lantapan, Bukidnon 2nd LD	Construction	YES	Public Bidding	30-Jan-21	19-Feb-21	09-Mar-21	12-Mar-21	GAA 2021	Php2,475,000.00			Construction of 2 storey admin Building; complete building structure from ground to second floor, with doors and windows; floor tiles at comfort room; painting of steel works; roof and roof framing; plumbing and electrical works.

Department of Public Works and Highways

Bukidnon 1st District Engineering Office Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2021 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KA0100 (Readvertisement)	Rehabilitation /Reconstruction of National Roads with Slips,Slope Collapse and Landslide along Kapalong -Talaingod -Valencia (Bukidnon)RdK1573 + 880 - K1573 + 920San Fernando, Bukidnon	Construction	YES	Public Bidding	30-Jan-21	19-Feb-21	09-Mar-21	12-Mar-21	GAA 2021	Php2,352,000.00			Construction of Stone Masonry Road Slope Lining with Gravity Wall and Reinforced with Gabions.Also with installation of metal beam guardrails.
21KA0115 (Readvertisement)	Completion of Pedestrian Overpass, Brgy. Lumbo, Valencia City, BukidnonBrgy. Lumbo, Valencia City, Bukidnon, 2nd LD	Construction	YES	Public Bidding	02-Feb-21	23-Feb-21	05-Apr-21	15-Apr-21	GAA 2021	Php4,950,000.00			Construction of concrete footings, columns and pedestals,and installation of steel columns with concrete filling located on the left side. Installation of stairs on both sides.
21KA0099(Readvertisement)	Rehabilitation /Reconstruction of National Roads with Slips,Slope Collapse and Landslide along Kapalong -Talaingod -Valencia (Bukidnon)RdK1569 + 685 - K1569 + 715San Fernando, Bukidnon	Construction	YES	Public Bidding	06-Feb-21	26-Feb-21	26-Mar-21	05-Apr-21	GAA 2021	Php2,469,600.00			Construction of Road Slope Protection Structure
21KA0025 (Readvertisement)	Off-Carriageway Improvement Along Jct SH-Bangcud-Mailag Rd (By-Pass Rd) K1526+(-048) - K1526+972, Valencia City, Bukidnon Valencia City, Bukidnon 4th LD	Construction	YES	Public Bidding	23-Feb-21	19-Mar-21	05-Apr-21	15-Apr-21	GAA 2021	Php 19,345,355.00			Off-Carriageway Improvement - paving of unpaved shoulders 0.23m thick PCCP, 2.0m width;

Submitted by:

ROSMENDO C. BONGOCAN JR.M.M.
Engineer III
Head, Procurement Unit

Recommended by:

CATHERINE C.BUTIEN
BAC Chairman

Approved by:

FLORDELIS C. ENRIQUEZ, CES E
OIC -District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1st DISTRICT ENGINEERING OFFICE
REGION X
Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2021 FOR CONSULTING SERVICES

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Project
21CSKA0001	Conduct of Soil Testing/Exploration for F.Y. 2022 Projects	Quality Assurance Section	No	Competitive Bidding	16-Apr-21	09-May-21	15-May-21	17-May-21	PDE	Php 4,160,000.00			Conduct of Geotechnical Soil Investigation/ Exploration for 22 proposed CY 2021 Bridge Widening, Flood Control and Road Slope Protection Projects
21CSKA0002	Parcellary Survey along Jct.SH Impalambong -Old Casisang Road - K1507+(-1317) to K1507+940, Malaybalay City	Quality Assurance Section	No	Competitive Bidding	16-Apr-21	09-May-21	15-May-21	17-May-21	PDE	Php 631,000.00			Parcellary Survey

Submitted by:

ROSMENDO C. BONGOCAN, JR. M.M.
Engineer III
Head, Procurement Unit

Recommended by:

CATHERINE C. BUTIHEN
BAC Chairman

Approved by:

FLORDELIS C. ENRIQUEZ, CES E
OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1ST DISTRICT ENGINEERING OFFICE

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021-GOODS AND SERVICES

Ref. No.	GENERAL DESCRIPTION	Procurement Method	ABC	TENTATIVE PROCUREMENT SCHEDULE						
				Pre-Procurement Conference	Advertisement	Pre-Bid Conference	Submission and Receipts of Bids	Bid Evaluation	Post-Qualification	Award of Contract
REGIONAL OFFICE NO. X										
	I - Common Office Supplies A. Available @ Procurement Office, follow the listing in PS DBM 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Public Bidding	6,375,483.24 1,245,999.87 1,997,455.99 1,159,115.16 1,972,912.21	February 2021 May 2021 August 2021 Nov. 2021	February 2021 May 2021 August 2021 Nov. 2021	February 2021 May 2021 August 2021 Nov. 2021	February 2021 May 2021 August 2021 Nov. 2021	March 2021 June 2021 Sept. 2021 Dec. 2021	March 2021 June 2021 Sept. 2021 Dec. 2021	March 2021 June 2021 Sept. 2021 Dec. 2021
	B. Other Items Not Available in PS, extract from indicative, minus the items reflected in A 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Public Bidding	53,754,278.38 20,224,327.34 14,494,114.90 10,240,079.13 8,795,757.01	February 2021 May 2021 August 2021 Nov. 2021	February 2021 May 2021 August 2021 Nov. 2021	February 2021 May 2021 August 2021 Nov. 2021	February 2021 May 2021 August 2021 Nov. 2021	March 2021 June 2021 Sept. 2021 Dec. 2021	March 2021 June 2021 Sept. 2021 Dec. 2021	March 2021 June 2021 Sept. 2021 Dec. 2021
	C. Other Categories 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Public Bidding	60,384,317.59 17,022,227.76 15,461,682.51 14,058,153.66 13,842,253.66	February 2021 May 2021 August 2021 Nov. 2021	February 2021 May 2021 August 2021 Nov. 2021	February 2021 May 2021 August 2021 Nov. 2021	February 2021 May 2021 August 2021 Nov. 2021	March 2021 June 2021 Sept. 2021 Dec. 2021	March 2021 June 2021 Sept. 2021 Dec. 2021	March 2021 June 2021 Sept. 2021 Dec. 2021
	D. Job Repairs & Services 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Public Bidding	5,460,340.50 1,292,170.00 1,397,723.50 1,397,723.50 1,372,723.50	February 2021 May 2021 August 2021 Nov. 2021	February 2021 May 2021 August 2021 Nov. 2021	February 2021 May 2021 August 2021 Nov. 2021	February 2021 May 2021 August 2021 Nov. 2021	March 2021 June 2021 Sept. 2021 Dec. 2021	March 2021 June 2021 Sept. 2021 Dec. 2021	March 2021 June 2021 Sept. 2021 Dec. 2021
	E. Gender & Development 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	Public Bidding	280,000.00 20,000.00 120,000.00 20,000.00 120,000.00	February 2021 May 2021 August 2021 Nov. 2021	February 2021 May 2021 August 2021 Nov. 2021	February 2021 May 2021 August 2021 Nov. 2021	February 2021 May 2021 August 2021 Nov. 2021	March 2021 June 2021 Sept. 2021 Dec. 2021	March 2021 June 2021 Sept. 2021 Dec. 2021	March 2021 June 2021 Sept. 2021 Dec. 2021
	F. COVID 2019 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter		- - - -	February 2021 May 2021 August 2021 Nov. 2021	February 2021 May 2021 August 2021 Nov. 2021	February 2021 May 2021 August 2021 Nov. 2021	February 2021 May 2021 August 2021 Nov. 2021	March 2021 June 2021 Sept. 2021 Dec. 2021	March 2021 June 2021 Sept. 2021 Dec. 2021	March 2021 June 2021 Sept. 2021 Dec. 2021



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1ST DISTRICT ENGINEERING OFFICE

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021-GOODS AND SERVICES

Ref. No.	GENERAL DESCRIPTION	Procurement Method	ABC	TENTATIVE PROCUREMENT SCHEDULE						
				Pre-Procurement Conference	Advertisement	Pre-Bid Conference	Submission and Receipts of Bids	Bid Evaluation	Post-Qualification	Award of Contract
	II. Road Maintenance									
	A. Road Maintenance Supplies	Public Bidding	24,243,747.40							
	1st Quarter		5,162,759.35	February 2021	February 2021	February 2021	February 2021	March 2021	March 2021	March 2021
	2nd Quarter		6,278,129.35	May 2021	May 2021	May 2021	May 2021	June 2021	June 2021	June 2021
	3rd Quarter		6,535,679.35	August 2021	August 2021	August 2021	August 2021	Sept. 2021	Sept. 2021	Sept. 2021
	4th Quarter		6,267,179.35	Nov. 2021	Nov. 2021	Nov. 2021	Nov. 2021	Dec. 2021	Dec. 2021	Dec. 2021
	B. Tools & Equipment	Public Bidding	2,429,892.00							
	1st Quarter		638,220.50	February 2021	February 2021	February 2021	February 2021	March 2021	March 2021	March 2021
	2nd Quarter		596,590.50	May 2021	May 2021	May 2021	May 2021	June 2021	June 2021	June 2021
	3rd Quarter		614,390.50	August 2021	August 2021	August 2021	August 2021	Sept. 2021	Sept. 2021	Sept. 2021
	4th Quarter		580,690.50	Nov. 2021	Nov. 2021	Nov. 2021	Nov. 2021	Dec. 2021	Dec. 2021	Dec. 2021
	C. Personal Protective Equipment	Public Bidding	1,013,100.00							
	1st Quarter		475,650.00	February 2021	February 2021	February 2021	February 2021	March 2021	March 2021	March 2021
	2nd Quarter		229,350.00	May 2021	May 2021	May 2021	May 2021	June 2021	June 2021	June 2021
	3rd Quarter		169,050.00	August 2021	August 2021	August 2021	August 2021	Sept. 2021	Sept. 2021	Sept. 2021
	4th Quarter		139,050.00	Nov. 2021	Nov. 2021	Nov. 2021	Nov. 2021	Dec. 2021	Dec. 2021	Dec. 2021
	III. Building Maintenance									
	A. Building Repair Supplies	Public Bidding	7,068,386.50							
	1st Quarter		2,050,441.50	February 2021	February 2021	February 2021	February 2021	March 2021	March 2021	March 2021
	2nd Quarter		1,780,317.50	May 2021	May 2021	May 2021	May 2021	June 2021	June 2021	June 2021
	3rd Quarter		1,527,817.50	August 2021	August 2021	August 2021	August 2021	Sept. 2021	Sept. 2021	Sept. 2021
	4th Quarter		1,709,810.00	Nov. 2021	Nov. 2021	Nov. 2021	Nov. 2021	Dec. 2021	Dec. 2021	Dec. 2021
	B. Tools & Equipment	Public Bidding	868,637.50							
	1st Quarter		217,330.00	February 2021	February 2021	February 2021	February 2021	March 2021	March 2021	March 2021
	2nd Quarter		240,812.50	May 2021	May 2021	May 2021	May 2021	June 2021	June 2021	June 2021
	3rd Quarter		204,275.00	August 2021	August 2021	August 2021	August 2021	Sept. 2021	Sept. 2021	Sept. 2021
	4th Quarter		206,220.00	Nov. 2021	Nov. 2021	Nov. 2021	Nov. 2021	Dec. 2021	Dec. 2021	Dec. 2021
	C. Personal Protective Equipment	Public Bidding	-							
	1st Quarter		-	February 2021	February 2021	February 2021	February 2021	March 2021	March 2021	March 2021
	2nd Quarter		-	May 2021	May 2021	May 2021	May 2021	June 2021	June 2021	June 2021
	3rd Quarter		-	August 2021	August 2021	August 2021	August 2021	Sept. 2021	Sept. 2021	Sept. 2021
	4th Quarter		-	Nov. 2021	Nov. 2021	Nov. 2021	Nov. 2021	Dec. 2021	Dec. 2021	Dec. 2021

Prepared by:

ROSMENDO C. BONGOCAN JR., M.M.
Head, Procurement unit

Noted By

GRITCHEL C. EDEM
Administrative Officer IV
Acting Budget Officer

Recommending Approval:

CATHERINE C. BUTIHEN
Engineer III
BAC Chairman

Approved by:

FLORDELIS C. ENRIQUEZ, CES E
OIC-District Engineer