



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
SAMAR 2ND DISTRICT ENGINEERING OFFICE
 Catbalogan City, Samar

Indicative Annual Procurement Plan (IAPP) for FY 2021 Civil Works
DPWH Samar 2nd DEO

Code (PAP)	Procurement Project	PMO/End-User	is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE	CO	
21IK0001	Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0859+300 - K0859+844	Samar 2nd DEO	yes	Competitive	9/15/20	10/15/20	10/29/20	10/28/20	GAA 2021	6,232			Preventive Maintenance
21IK0002	Dolongan-Basey Rd - K0890+000 - K0890+523	Samar 2nd DEO	yes	Competitive	9/15/20	10/15/20	10/29/20	10/28/20	GAA 2021	6,000			Preventive Maintenance
21IK0003	San Juanico-Basey Sohoton Rd - K0902+000 - K0902+523	Samar 2nd DEO	yes	Competitive	9/15/20	10/15/20	10/29/20	10/28/20	GAA 2021	6,000			Preventive Maintenance
21IK0004	Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0801+557 - K0801+781	Samar 2nd DEO	yes	Competitive	9/15/20	10/15/20	10/29/20	10/28/20	GAA 2021	9,079			Rehab/Reconst/ Upgrading of Damaged Paved Road
21IK0005	Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0860+726 - K0860+973	Samar 2nd DEO	yes	Competitive	9/15/20	10/15/20	10/29/20	10/28/20	GAA 2021	10,000			Rehab/Reconst/ Upgrading of Damaged Paved Road
21IK0006	Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0869+615 - K0870+000	Samar 2nd DEO	yes	Competitive	9/15/20	10/15/20	10/29/20	10/28/20	GAA 2021	15,000			Rehab/Reconst/ Upgrading of Damaged Paved Road
21IK0007	Basey-Marabut-Pinamitinan Rd - K0911+279 - K0911+649	Samar 2nd DEO	yes	Competitive	9/15/20	10/15/20	10/29/20	10/28/20	GAA 2021	15,000			Rehab/Reconst/ Upgrading of Damaged Paved Road

21IK0008	San Juanico-Basey Sohoton Rd - K0901+000 - K0901+330	Samar 2nd DEO	yes	Competitive	9/15/20	10/15/20	10/29/20	10/28/20	GAA 2021	15,000			Rehab/Reconst/ Upgrading of Damaged Paved Road
21IK0009	Wright-Taft Road - K0846+820 - K0846+848, K0854+100 - K0854+123	Samar 2nd DEO	yes	Competitive	9/15/20	10/15/20	10/29/20	10/28/20	GAA 2021	20,000			Rehab/Reconstruction of Roads with slip, slope Collapse and landslide
21IK0010	Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0790+000 - K0790+537	Samar 2nd DEO	yes	Competitive	9/15/20	10/15/20	10/29/20	10/28/20	GAA 2021	15,000			Network Development
21IK0011	Buri Br. along Buri Access Road	Samar 2nd DEO	yes	Competitive	9/15/20	10/15/20	10/29/20	10/28/20	GAA 2021	28,000			Construction of New Bridges
21IK0012	Construction (Extension) of DPWH Planning Section Office, Catbalogan City, Samar	Samar 2nd DEO	yes	Competitive	9/15/20	10/15/20	10/29/20	10/28/20	GAA 2021	3,000			National Building Program
21IK0013	Concreting/Rehabilitation of Pabanog-Tigbawon Road (Phase 1), Barangays Pabanog, Tigbawon, Paranas, Samar	Samar 2nd DEO	yes	Competitive	9/15/20	10/15/20	10/29/20	10/28/20	GAA 2021	30,000			Local Infrastructure Program Local Roads and Bridges
21IK0014	Access Road from Sitio Wespal, Brgy. Guirang to Brgy. San Fernando leading to Sohoton Cave and Balantak Falls, Brgy. San Fernando (Nouvelas Oriental), Basey Samar	Samar 2nd DEO	yes	Competitive	9/22/20	10/22/20	11/3/20	11/4/20	GAA 2021	20,000			Const/Improvement of access Road
21IK0015	Brgy. Socorro-Guinsorongan-Bunu-anan - Brgy. Ibol Circumferential Road, Catbalogan City, Samar	Samar 2nd DEO	yes	Competitive	9/22/20	10/22/20	11/3/20	11/4/20	GAA 2021	5,000			Const/Improvement of access Road

21IK0016	Daram Circumferential Road leading to Agutay and Candiwata Roack Islet, Daram Samar	Samar 2nd DEO	yes	Competitive	9/22/20	10/22/20	11/3/20	11/4/20	GAA 2021	10,000			Const/Improve ment of access Road
21IK0017	Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0802+000 - K0802+880	Samar 2nd DEO	yes	Competitive	9/23/20	10/23/20	11/4/20	11/5/20	GAA 2021	10,000			Preventive Maintenance
21IK0018	Basey-Marabut-Pinamitinan Rd - K0920+000 - K0920+523	Samar 2nd DEO	yes	Competitive	9/23/20	10/23/20	11/4/20	11/5/20	GAA 2021	6,000			Preventive Maintenance
21IK0019	Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0793+000 - K0793+300	Samar 2nd DEO	yes	Competitive	9/23/20	10/23/20	11/4/20	11/5/20	GAA 2021	20,000			Rehab/Reconst/ Upgrading of Damaged Paved Road
21IK0020	Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0805+256 - K0805+581	Samar 2nd DEO	yes	Competitive	9/23/20	10/23/20	11/4/20	11/5/20	GAA 2021	20,000			Rehab/Reconst/ Upgrading of Damaged Paved Road
21IK0021	Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0806+402 - K0806+711	Samar 2nd DEO	yes	Competitive	9/23/20	10/23/20	11/4/20	11/5/20	GAA 2021	20,000			Rehab/Reconst/ Upgrading of Damaged Paved Road
21IK0022	Concreting of Road, Barangay Astorga to Barangay Talisay, Barangay Astorga, Daram, Samar	Samar 2nd DEO	yes	Competitive	9/23/20	10/23/20	11/4/20	11/5/20	GAA 2021	6,000			Local Roads and Bridges
21IK0023	Concreting of road in Barangay Astorga to Barangay Talisay Road Section in Daram, Samar	Samar 2nd DEO	yes	Competitive	9/23/20	10/23/20	11/4/20	11/5/20	GAA 2021	4,000			Local Roads and Bridges
21IK0024	Basey-Maydolong Road, Samar	Samar 2nd DEO	yes	Competitive	9/30/20	10/30/20	11/11/20	11/12/20	GAA 2021	50,000			Construction of By-Pass and Diversion Road

21IK0025	Construction of Flood Control, along Calbiga River, Calbiga, Samar	Samar 2nd DEO	yes	Competitive	9/30/20	10/30/20	11/11/20	11/12/20	GAA 2021	23,079		Const/Maintenance of Flood Mitigation Structures and Drainage System
21IK0026	Construction of Library Building, Samar State University, Catbalogan City, Samar	Samar 2nd DEO	yes	Competitive	10/2/20	11/3/20	11/13/20	11/16/20	GAA 2021	35,000		Const/Repair/Rehab/Improvement of various Infra
21IK0027	Construction of Multi-Purpose Building (Gym), Guinsorongan National High School, Catbalogan City, Western Samar	Samar 2nd DEO	yes	Competitive	10/2/20	11/3/20	11/13/20	11/16/20	GAA 2021	5,000		Local Infrastructure Program
21IK0028	Improvement of Multi-Purpose Building, Basey District Hospital, Basey, Samar	Samar 2nd DEO	yes	Competitive	10/2/20	11/3/20	11/13/20	11/16/20	GAA 2021	10,000		Local Infrastructure Program
21IK0029	Construction (Completion) of Multi-Purpose Building (Barangay health Station), Dapdap, Talalora, Samar	Samar 2nd DEO	yes	Competitive	10/12/20	11/11/20	11/24/20	11/25/20	GAA 2021	1,500		Local Infrastructure Program
21IK0030	Construction of Multi-Purpose Building (Evacuation Center), Poblacion, Jiabong, Samar	Samar 2nd DEO	yes	Competitive	10/12/20	11/11/20	11/24/20	11/25/20	GAA 2021	5,000		Local Infrastructure Program
21IK0031	Concreting of Local Road, Barangay Bagsa - Barangay Mancal Road, Paranas, Samar	Samar 2nd DEO	yes	Competitive	10/14/20	11/13/20	11/25/20	11/26/20	GAA 2021	25,000		Local Infrastructure Program Local Roads and Bridges
21IK0032	Concreting of Local Road, Barangay Bagulibas - Barangay La Paz, Santa Rita, Samar	Samar 2nd DEO	yes	Competitive	10/14/20	11/13/20	11/25/20	11/26/20	GAA 2021	23,000		Local Infrastructure Program Local Roads and Bridges

21IK0033	Concreting of Local Road, Barangay Mancal - Barangay Cantaguic, Paranas, Samar	Samar 2nd DEO	yes	Competitive	10/14/20	11/13/20	11/25/20	11/26/20	GAA 2021	28,000		Local Infrastructure Program Local Roads and Bridges
21IK0034	Concreting of Local Road, Brgy. San Vicente-Palanyogon-Albalate, Catbalogan City	Samar 2nd DEO	yes	Competitive	10/14/20	11/13/20	11/25/20	11/26/20	GAA 2021	40,000		Local Infrastructure Program Local Roads and Bridges
21IK0035	Concreting of Local Road, Sitio Canunay - Barangay San Roque Phase 2, Santa Rita, Samar	Samar 2nd DEO	yes	Competitive	10/14/20	11/13/20	11/25/20	11/26/20	GAA 2021	20,000		Local Infrastructure Program Local Roads and Bridges
21IK0036	Concreting/Rehabilitation of Magdawat-Layo-Canlobo Road (Phase 2), Pinabacdao, Samar 2	Samar 2nd DEO	yes	Competitive	10/14/20	11/13/20	11/25/20	11/26/20	GAA 2021	50,000		Local Infrastructure Program Local Roads and Bridges
21IK0037	Concreting/Rehabilitation of Villareal to Talalora Road, Samar	Samar 2nd DEO	yes	Competitive	10/14/20	11/13/20	11/25/20	11/26/20	GAA 2021	40,000		Local Infrastructure Program Local Roads and Bridges

Prepared by:

EMMANUEL Q. SUMAGDAO

Head, Procurement Unit

Date: _____

Recommended by:

NORBERTO T. GERENTE, ASEAN, Eng.

BAC Chairman

Date: _____

Approved by:

HERMINIO V. GULMATICO

OIC-District Engineer

Date: _____