

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL NORTE
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII

Indicative Annual Procurement Plan FY 2022 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/Post ing of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	22NA0001	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Butuan City- Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) (S00391MN) - K1274 + 800 - K1275 + 157	Construction Section	YES	Competitive Bidding	Oct. 13-19, 2021	Nov. 2, 2021	Jan. 05, 2022	Jan. 7, 2022	GoP	14,700,000.00	0	14,700,000.00	Road Reconstruction
2	22NA0002	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Daang Maharlika (Surigao-Agusan Sect) - K1169 + 793 - K1169 + 875	Construction Section	YES	Competitive Bidding	Oct. 13-19, 2021	Nov. 2, 2021	Jan. 05, 2022	Jan. 7, 2022	GoP	22,642,900.00	0	22,642,900.00	Road Reconstruction
3	22NA0003	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads, Butuan City-Cagayan de Oro City- Iligan City Road (Agusan-Misamis Or Rd) - K1255 + 836 - K1256 + 199	Construction Section	YES	Competitive Bidding	Oct. 13-19, 2021	Nov. 2, 2021	Jan. 05, 2022	Jan. 7, 2022	GoP	21,560,000.00	0	21,560,000.00	Drainage Construction
4	22NA0004	Road Widening - Primary Roads, Butuan City-Cagayan de Oro City- Iligan City Road (Agusan-Misamis Or Rd) - K1264 + 579 - K1264 + 796, K1267 + 938 - K1268 + 000	Construction Section	YES	Competitive Bidding	Oct. 13-19, 2021	Nov. 2, 2021	Jan. 05, 2022	Jan. 7, 2022	GoP	12,250,000.00	0	12,250,000.00	Road Widening

Indicative Annual Procurement Plan FY 2022 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5	22NA0005	Road Widening - Primary Roads, Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) - K1277 + 399 - K1277 + 795, K1279 + 100 - K1279 + 829	Construction Section	YES	Competitive Bidding	Oct. 15-21, 2021	Nov. 4, 2021	Jan. 07, 2022	Jan. 12, 2022	GoP	47,040,000.00	0	47,040,000.00	Road Widening
6	22NA0006	Road Widening - Primary Roads, Daang Maharlika (Surigao-Agusan Sect) - K1176 + 960 - K1177 + 357, K1178 + 826 - K1179 + 110	Construction Section	YES	Competitive Bidding	Oct. 15-21, 2021	Nov. 4, 2021	Jan. 07, 2022	Jan. 12, 2022	GoP	41,160,000.00	0	41,160,000.00	Road Widening
7	22NA0007	Road Widening - Primary Roads, Daang Maharlika (Surigao-Agusan Sect) - K1186 + 783 - K1187 + 056, K1187 + 224 - K1188 + 791, K1203 + 577 - K1203 + 894	Construction Section	YES	Competitive Bidding	Oct. 15-21, 2021	Nov. 4, 2021	Jan. 07, 2022	Jan. 12, 2022	GoP	80,122,985.00	0	80,122,985.00	Road Widening
8	22NA0008	Road Widening - Tertiary Roads, Buenavista-Bunaguit Rd - K1257 + 554 - K1259 + 000	Construction Section	YES	Competitive Bidding	Oct. 15-21, 2021	Nov. 4, 2021	Jan. 07, 2022	Jan. 12, 2022	GoP	56,935,000.00	0	56,935,000.00	Road Widening
9	22NA0009	Off-Carriageway Improvement - Primary Roads, Daang Maharlika (Surigao-Agusan Sect) - K1193 + 111 - K1193 + 573	Construction Section	YES	Competitive Bidding	Oct. 20-26, 2021	Nov. 8, 2021	Jan. 12, 2022	Jan. 14, 2022	GoP	9,841,160.00	0	9,841,160.00	Off-carriageway Impvt.
10	22NA0010	Off-Carriageway Improvement - Secondary Roads, Nasipit Port Rd - K1263 + (-296) - K1263 + 685	Construction Section	YES	Competitive Bidding	Oct. 20-26, 2021	Nov. 8, 2021	Jan. 12, 2022	Jan. 14, 2022	GoP	17,593,940.00	0	17,593,940.00	Off-carriageway Impvt.

Indicative Annual Procurement Plan FY 2022 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
11	22NA0011	Rehabilitation/ Major Repair of Permanent Bridges, Paypay Twin Br. (B00834MN) along Daang Maharlika (Surigao-Agusan Sect)	Construction Section	YES	Competitive Bidding	Oct. 20-26, 2021	Nov. 8, 2021	Jan. 12, 2022	Jan. 14, 2022	GoP	11,760,000.00	0	11,760,000.00	Bridge Repair
12	22NA0012	Rehabilitation/ Major Repair of Permanent Bridges, Paypay Twin Br. 1 (B01734MN) along Daang Maharlika (Surigao-Agusan Sect)	Construction Section	YES	Competitive Bidding	Oct. 20-26, 2021	Nov. 8, 2021	Jan. 12, 2022	Jan. 14, 2022	GoP	11,760,000.00	0	11,760,000.00	Bridge Repair
13	22NA0013	Construction of Dike with Concrete Revetment along Puyo River, Downstream Section along Abutment A of the Bridge, Sta. 0+000.00 - Sta. 0+500.00, Jabonga, Agusan del Norte	Construction Section	YES	Competitive Bidding	Oct. 22-28, 2021	Nov. 10, 2021	Jan. 14, 2022	Jan. 19, 2022	GoP	77,200,000.00	0	77,200,000.00	Const. Flood Control Structure
14	22NA0014	Construction of Flood Control Structure, Tagmamarkay River (Upstream Section), Tubay, Agusan del Norte	Construction Section	YES	Competitive Bidding	Oct. 22-28, 2021	Nov. 10, 2021	Jan. 14, 2022	Jan. 19, 2022	GoP	41,985,160.00	0	41,985,160.00	Const. Flood Control Structure
15	22NA0015	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), NRJ Butuan City - Malaybalay Road leading to NRJ Buenavista - Bunaguit Road (Bitan-agan - Nongnong - Mt. Mayapay - Bunaguit, Buenavista Section), Buenavista, Agusan del Norte 2nd LD	Construction Section	YES	Competitive Bidding	Oct. 22-28, 2021	Nov. 10, 2021	Jan. 14, 2022	Jan. 19, 2022	GoP	25,289,880.00	0	25,289,880.00	Road Concreting

Indicative Annual Procurement Plan FY 2022 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16	22NA0016	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), NRJ Daang Maharlika to Jct. Surigao-Agusan West Coastal Road (Santiago - Tubay Section) leading to Hot and Cold Springs, Agusan Del Norte	Construction Section	YES	Competitive Bidding	Oct. 22-28, 2021	Nov. 10, 2021	Jan. 14, 2022	Jan. 19, 2022	GoP	4,900,000.00	0	4,900,000.00	Road Concreting
17	22NA0017	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), NRJ-Comagascas-Del Pilar-Pirada leading to Tunnel Road, Brgy. Del Pilar, Cabadbaran, Agusan del Norte	Construction Section	YES	Competitive Bidding	Oct. 27- Nov. 2, 2021	Nov. 15, 2021	Jan. 19, 2022	Jan. 21, 2022	GoP	4,900,000.00	0	4,900,000.00	Bridge Construction
18	22NA0018	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Jct. Daang Maharlika (Surigao-Agusan Section)-Zapanta Valley Kitcharao in support of Agribusiness, Abaca, and High-value Crops Industries, Kitcharao, Agusan del Norte	Construction Section	YES	Competitive Bidding	Oct. 27- Nov. 2, 2021	Nov. 15, 2021	Jan. 19, 2022	Jan. 21, 2022	GoP	9,800,000.00	0	9,800,000.00	Bridge Construction
19	22NA0019	Construction of Road, Barangay Mabini-Malingin Road, Cabadbaran City, Agusan del Norte	Construction Section	YES	Competitive Bidding	Oct. 27- Nov. 2, 2021	Nov. 15, 2021	Jan. 19, 2022	Jan. 21, 2022	GoP	39,200,000.00	0	39,200,000.00	Road Concreting
20	22NA0020	Improvement of Cabadbaran River Control Structure (Dinabukan-Mabini Section), Cabadbaran City, Agusan del Norte	Construction Section	YES	Competitive Bidding	Oct. 27- Nov. 2, 2021	Nov. 15, 2021	Jan. 19, 2022	Jan. 21, 2022	GoP	96,500,000.00	0	96,500,000.00	Flood Control

Indicative Annual Procurement Plan FY 2022 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21	22NA0021	Construction of Road (Phase 1), Sitio Cadahon-Dahonan To Palo Onse, Barangay Poblacion II, Santiago, Agusan Del Norte	Construction Section	YES	Competitive Bidding	Oct. 29- Nov. 4, 2021	Nov. 17, 2021	Jan. 21, 2022	Jan. 26, 2022	GoP	49,000,000.00	0	49,000,000.00	Road Concreting
22	22NA0022	Construction of Road (Phase 2), Sitio Cadahon-Dahonan To Palo Onse, Barangay Poblacion II, Santiago, Agusan Del Norte	Construction Section	YES	Competitive Bidding	Oct. 29- Nov. 4, 2021	Nov. 17, 2021	Jan. 21, 2022	Jan. 26, 2022	GoP	21,070,000.00	0	21,070,000.00	Road Concreting
23	22NA0023	Construction of Road, Barangay Humilog To Barangay Panaytayon, Remedios T. Romualdez, Agusan Del Norte	Construction Section	YES	Competitive Bidding	Oct. 29- Nov. 4, 2021	Nov. 17, 2021	Jan. 21, 2022	Jan. 26, 2022	GoP	29,400,000.00	0	29,400,000.00	Road Concreting
24	22NA0024	Construction of Multi-Purpose Building, Barangay 9, Cabadbaran City, Agusan del Norte	Construction Section	YES	Competitive Bidding	Oct. 29- Nov. 4, 2021	Nov. 17, 2021	Jan. 21, 2022	Jan. 26, 2022	GoP	7,840,000.00	0	7,840,000.00	Building Const.
25	22NA0025	Construction of Multi-Purpose Building, Barangay Binuangan, Tubay, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 3 - 9, 2021	Nov. 22, 2021	Jan. 26, 2022	Jan. 28, 2022	GoP	4,900,000.00	0	4,900,000.00	Building Const.
26	22NA0026	Construction of Multi-Purpose Building, Barangay 5, Cabadbaran City, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 3 - 9, 2021	Nov. 22, 2021	Jan. 26, 2022	Jan. 28, 2022	GoP	1,960,000.00	0	1,960,000.00	Building Const.
27	22NA0027	Construction of Multi-Purpose Building, Barangay Tagmamarkay, Tubay, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 3 - 9, 2021	Nov. 22, 2021	Jan. 26, 2022	Jan. 28, 2022	GoP	3,430,000.00	0	3,430,000.00	Building Const.
28	22NA0028	Construction of Multi-Purpose Building in Barangay Poblacion, Las Nieves, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 3 - 9, 2021	Nov. 22, 2021	Jan. 26, 2022	Jan. 28, 2022	GoP	3,430,000.00	0	3,430,000.00	Building Const.

Indicative Annual Procurement Plan FY 2022 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
29	22NA0029	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Sanghan Road leading to Ragas Farm (Agritourism), Cabadbaran City, Agusan Del Norte	Construction Section	YES	Competitive Bidding	Nov. 5 - 11, 2021	Nov. 24, 2021	Jan. 28, 2022	Feb. 02, 2022	GoP	49,000,000.00	0	49,000,000.00	Road Concreting
30	22NA0030	Construction of Las Nieves Bridge and Road Approaches in Cabadbaran City, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 5 - 11, 2021	Nov. 24, 2021	Jan. 28, 2022	Feb. 02, 2022	GoP	9,800,000.00	0	9,800,000.00	Bridge Construction


826,971,025.00

- 826,971,025.00

Prepared By:


PROSPERO R. CACAYAN
 OIC, Procurement Unit
 Acting Head, BAC Secretariat

Recommended for Approval by:


RAQUEL D. LERIAS
 Assistant District Engineer
 BAC Chairperson

Approved by:


EDMUND V. OPINION
 District Engineer