



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL SUR
2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
Poblacion, Guipos

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
1	Rehabilitation /Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads along Zamboanga del Sur Coastal Rd - (S01101MN) Chainage 1052 - Chainage 1577, Chainage 1610 - Chainage 1873	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2021	11/15/2021	01/20/2022	01/30/2022	NEP 2022	19,600,000.00		19,600,000.00	Concrete Paving of 0.28m thk. X 6.7m width
2	Rehabilitation/Major Repair of Permanent Bridges at Begong Br. (B00544MN) along Pagadian City-Zamboanga City Rd, Begong, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2021	11/15/2021	01/20/2022	01/30/2022	NEP 2022	1,960,000.00		1,960,000.00	Major Repair of Bridge Super Structure.
3	Rehabilitation/Major Repair of Permanent Bridges at Deorok Br.(B00545MN) along Pagadian City-Zamboanga City Rd, Lacupayan,Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2021	11/15/2021	01/20/2022	01/30/2022	NEP 2022	7,840,000.00		7,840,000.00	Major Repair of Bridge Super Structure.
4	Rehabilitation/Major Repair of Permanent Bridges at Dumaliniao Br.(B00543MN) along Pagadian City-Zamboanga City Rd, Dumaliniao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2021	11/15/2021	01/20/2022	01/30/2022	NEP 2022	6,860,000.00		6,860,000.00	Major Repair of Bridge Super Structure.
5	Rehabilitation/Major Repair of Permanent Bridges at Picanan Br.(B00552MN) along Pagadian City-Zamboanga City Rd, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2021	11/15/2021	01/20/2022	01/30/2022	NEP 2022	5,880,000.00		5,880,000.00	Major Repair of Bridge Super Structure.
6	Rehabilitation/Major Repair of Permanent Bridges at Sayao Br.(B00550MN) along Pagadian City-Zamboanga City Rd, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2021	11/15/2021	01/20/2022	01/30/2022	NEP 2022	3,920,000.00		3,920,000.00	Major Repair of Bridge Super Structure.
7	Widening of Permanent Bridges at Maragang Br.1 (B00546MN) along Pagadian City-Zamboanga City Rd, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2021	11/15/2021	01/20/2022	01/30/2022	NEP 2022	19,600,000.00		19,600,000.00	Widening of Permanent Bridge on Bored Piles with PSCG
8	Widening of Permanent Bridges at Nilo Br.1 (B00547MN) along Pagadian City-Zamboanga City Rd, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2021	11/15/2021	01/20/2022	01/30/2022	NEP 2022	19,600,000.00		19,600,000.00	Widening of Permanent Bridge on Bored Piles with PSCG
9	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) along CRJ - Mabuhay-Lumbia-Malim leading to Talisay Beach Resort, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2021	11/15/2021	01/20/2022	01/30/2022	NEP 2022	12,375,000.00		12,375,000.00	Concrete Paving of 0.23m thk. X 6.1m width

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
10	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) along CRJ - Tultulan - Concepcion leading Tubod Spring, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2021	11/15/2021	01/20/2022	01/30/2022	NEP 2022	12,375,000.00		12,375,000.00	Concrete Paving of 0.23m thk. X 6.1m width
11	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) along NRJ leading to Tubo Tubo Beach, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2021	11/15/2021	01/20/2022	01/30/2022	NEP 2022	12,375,000.00		12,375,000.00	Concrete Paving of 0.23m thk. X 6.1m width
12	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Poblacion - Karpok Road, Lapuyan, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2021	11/15/2021	01/20/2022	01/30/2022	NEP 2022	19,600,000.00		19,600,000.00	Concrete Paving of 0.28m thk. X 6.7m width
13	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Brgy. Gawil to Bolisong Road, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2021	11/15/2021	01/20/2022	01/30/2022	NEP 2022	19,600,000.00		19,600,000.00	Concrete Paving of 0.28m thk. X 6.7m width
14	Construction of Multi-Purpose Building, Barangay Beray, Municipality of Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2021	11/15/2021	01/20/2022	01/30/2022	NEP 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
15	Construction of Multi-Purpose Building, Barangay Gatub, Municipality of Lakewood, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2021	11/15/2021	01/20/2022	01/30/2022	NEP 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
16	Construction of Multi-Purpose Building, Barangay Limason, Municipality of Vincenzo Sagun, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2021	11/15/2021	01/20/2022	01/30/2022	NEP 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
17	Construction of Multi-Purpose Building, Barangay Magahis, Municipality of Margosatubig, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2021	11/15/2021	01/20/2022	01/30/2022	NEP 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
18	Construction of Multi-Purpose Building, Barangay Matin-ao, Municipality of Pitogo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2021	11/15/2021	01/20/2022	01/30/2022	NEP 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
19	Construction of Multi-Purpose Building, Barangay Pantad, Municipality of San Pablo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2021	11/15/2021	01/20/2022	01/30/2022	NEP 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
20	Construction of Multi-Purpose Building, Barangay Poblacion, Municipality of Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2021	11/15/2021	01/20/2022	01/30/2022	NEP 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
21	Construction of Multi-Purpose Building, Barangay Sagucan, Municipality of Vincenzo Sagun, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2021	11/15/2021	01/20/2022	01/30/2022	NEP 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
22	Construction of Multi-Purpose Building, Barangay San Francisco, Municipality of Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2021	11/15/2021	01/20/2022	01/30/2022	NEP 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
23	Construction of Multi-Purpose Building, Barangay San Isidro, Municipality of Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2021	11/15/2021	01/20/2022	01/30/2022	NEP 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Court)

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24	Construction of Multi-Purpose Building, Barangay Sumadat Elementary School, Municipality of Dumalinao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2021	11/15/2021	01/20/2022	01/30/2022	NEP 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
25	Construction of Multi-Purpose Building, Barangay Ticala, Municipality of San Pablo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2021	11/15/2021	01/20/2022	01/30/2022	NEP 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
26	Construction of Multi-Purpose Building, Barangay Tininghalang, Municipality of Lapuyan, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2021	11/15/2021	01/20/2022	01/30/2022	NEP 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
27	Construction of Multi-Purpose Building, Barangay Tipange, Municipality of Dimataling, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2021	11/15/2021	01/20/2022	01/30/2022	NEP 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
28	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Baking to Barangay Dagum, Municipality of Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2021	11/15/2021	01/20/2022	01/30/2022	NEP 2022	8,910,000.00		8,910,000.00	Concrete Paving of 0.23m thk. X 6.1m width
29	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Gawil to Bolisong, Municipality of Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2021	11/15/2021	01/20/2022	01/30/2022	NEP 2022	8,662,500.00		8,662,500.00	Concrete Paving of 0.23m thk. X 6.1m width
30	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Mati to Barangay Langilan, Municipality of San Miguel, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2021	11/15/2021	01/20/2022	01/30/2022	NEP 2022	8,415,000.00		8,415,000.00	Concrete Paving of 0.23m thk. X 6.1m width
31	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Poblacion to Guipos Cave, Municipality of Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2021	11/15/2021	01/20/2022	01/30/2022	NEP 2022	8,662,500.00		8,662,500.00	Concrete Paving of 0.23m thk. X 6.1m width
32	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Sibuguey, Municipality of Lakewood, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2021	11/15/2021	01/20/2022	01/30/2022	NEP 2022	4,950,000.00		4,950,000.00	Concrete Paving of 0.23m thk. X 6.1m width
33	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Tulapok, Municipality of Margosatubig, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2021	11/15/2021	01/20/2022	01/30/2022	NEP 2022	4,950,000.00		4,950,000.00	Concrete Paving of 0.23m thk. X 6.1m width
34	Public Water Supply System (Level II or III) - Construction of Water System, Barangay Liguac, Municipality of Pitogo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 27 - Nov. 2, 2021	11/15/2021	01/20/2022	01/30/2022	NEP 2022	4,950,000.00		4,950,000.00	Construction of Pump House and Installation of Submersible pump, Cylindrical Reservoir (h=3.0m, dia.)
35	Road Widening along Pagadian City - Zamboanga City Rd - K1708+660 - K1710+K000, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 11-17, 2021	11/30/2021	01/30/2022	02/09/2022	NEP 2022	49,000,000.00		49,000,000.00	Concret Paving of 0.28m thk x 6.7m width
36	Road Widening along Pagadian City - Zamboanga City Rd - K1716+350 - K1718+K000, Diplo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 11-17, 2021	11/30/2021	01/30/2022	02/09/2022	NEP 2022	71,832,670.00		71,832,670.00	Concret Paving of 0.28m thk x 6.7m width
37	Road Widening along Jct. Dumalinao - Margosatubig Rd - K1686+000 - K1686+1738, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 11-17, 2021	11/30/2021	01/30/2022	02/09/2022	NEP 2022	49,000,000.00		49,000,000.00	Concret Paving of 0.28m thk x 6.7m width
38	Road Widening along Sindangan-Bayog-Lakewood Rd - K1735+708 - K1738+000, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 11-17, 2021	11/30/2021	01/30/2022	02/09/2022	NEP 2022	59,554,600.00		59,554,600.00	Concret Paving of 0.28m thk x 6.7m width

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
39	Construction of By-Pass and Diversion Roads along Buug-Bayog Diversion Road, Zamboanga del Sur, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 11-17, 2021	11/30/2021	01/30/2022	02/09/2022	NEP 2022	49,000,000.00		49,000,000.00	Concrete Paving of 0.28m thk. X 6.7m width
40	Construction of By-Pass and Diversion Roads along NRJ Lapuyan-Margosatubig-Dimataling Diversion Road, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 11-17, 2021	11/30/2021	01/30/2022	02/09/2022	NEP 2022	49,000,000.00		49,000,000.00	Concrete Paving of 0.28m thk. X 6.7m width
41	Construction of By-Pass and Diversion Roads along NRJ Bogayo-Kitaan Dagat-Suminalom Rd, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 11-17, 2021	11/30/2021	01/30/2022	02/09/2022	NEP 2022	49,000,000.00		49,000,000.00	Concrete Paving of 0.28m thk. X 6.7m width
42	Paving of Unpaved Roads-Tertiary Roads along Zamboanga del Sur Coastal Rd - (S01186MN) Chainage 0 - Chainage 2640, Vincenzo Sagun, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 11-17, 2021	11/30/2021	01/30/2022	02/09/2022	NEP 2022	84,562,950.00		84,562,950.00	Concrete Paving of 0.28m thk. X 6.7m width
43	Rehabilitation/Major Repair of Permanent Bridges at Guiniculalay Br.(B01702MN) along Zamboanga del Sur Coastal Rd, Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 11-17, 2021	11/30/2021	01/30/2022	02/09/2022	NEP 2022	29,400,000.00		29,400,000.00	Concret Paving of 0.28m thk x 6.7m width
44	Widening of Permanent Bridges at Kumalarang Br.1 (B00549MN) along Pagadian City-Zamboanga City Rd, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 11-17, 2021	11/30/2021	01/30/2022	02/09/2022	NEP 2022	73,500,000.00		73,500,000.00	Construction of Permanent Bridge (Parallel Bridge) on Bored Piles with PSCG
45	Construction/Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) along Rebokon-Palaran-Tubo Pait-Sacbulan-Senior-Sagasan Road leading to San Pablo Port, Dumalinao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 11-17, 2021	11/30/2021	01/30/2022	02/09/2022	NEP 2022	22,050,000.00		22,050,000.00	Concrete Paving of 0.23m thk. X 6.1m width
46	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) along Jct. Poblacion-Pitogo-Panubigan-Lower Panikian Shoreline leading to Panikian Island, Pitogo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 11-17, 2021	11/30/2021	01/30/2022	02/09/2022	NEP 2022	23,262,030.00		23,262,030.00	Construction of Concrete Road with shouldering both sides
47	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Lacarayan-Nangan-Nangan-Lison Valley Road, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 11-17, 2021	11/30/2021	01/30/2022	02/09/2022	NEP 2022	49,000,000.00		49,000,000.00	Concrete Paving of 0.28m thk. X 6.7m width
48	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of NRJ Baluno-Lalab-San Roque-Salawagan Road, Dimataling, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 11-17, 2021	11/30/2021	01/30/2022	02/09/2022	NEP 2022	49,000,000.00		49,000,000.00	Concrete Paving of 0.28m thk. X 6.7m width

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
49	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Poblacion - Panubigan - Lower Panikian - Punta Flechya - Limbayan Road, Pitogo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 11-17, 2021	11/30/2021	01/30/2022	02/09/2022	NEP 2022	24,500,000.00		24,500,000.00	Concrete Paving of 0.28m thk. X 6.7m width
50	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Guinicolalay - Nian - Tarakan, Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 11-17, 2021	11/30/2021	01/30/2022	02/09/2022	NEP 2022	49,000,000.00		49,000,000.00	Concrete Paving of 0.28m thk. X 6.7m width
51	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Legarda I - Legarda II - Ignacio Garata, Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 11-17, 2021	11/30/2021	01/30/2022	02/09/2022	NEP 2022	49,000,000.00		49,000,000.00	Concrete Paving of 0.28m thk. X 6.7m width
52	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, NRJ Molum - Magahis - Binuay - Baluno - Upper Ludiong - Mahayag (Lulutan), Dimataling, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 11-17, 2021	11/30/2021	01/30/2022	02/09/2022	NEP 2022	96,500,000.00		96,500,000.00	Concrete Paving of 0.28m thk. X 6.7m width
53	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Sumpotan - Proper Dimaya, Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 11-17, 2021	11/30/2021	01/30/2022	02/09/2022	NEP 2022	49,000,000.00		49,000,000.00	Concrete Paving of 0.28m thk. X 6.7m width
54	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Improvement of NRJ Molum - Magahis - Binuay - Baluno - Upper Ludiong - Mahayag (Lukutan) Road, Dimataling, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 11-17, 2021	11/30/2021	01/30/2022	02/09/2022	NEP 2022	96,500,000.00		96,500,000.00	Concrete Paving of 0.28m thk. X 6.7m width
55	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Improvement of Road Junction Lacarayan - Nagan - Nangan to Lison Valley, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 11-17, 2021	11/30/2021	01/30/2022	02/09/2022	NEP 2022	49,000,000.00		49,000,000.00	Concrete Paving of 0.28m thk. X 6.7m width
56	Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Diplo River Control, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 11-17, 2021	11/30/2021	01/30/2022	02/09/2022	NEP 2022	49,000,000.00		49,000,000.00	Construction of Lakewall with Grouted Riprap resting on concrete with sheet pile foundation.
57	Construction of Missing Links/New Roads along Sindangan - Bayog - Lakewood Road (Deporehan Br.), Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 11-17, 2021	11/30/2021	01/30/2022	02/09/2022	NEP 2022	73,500,000.00		73,500,000.00	Construction of New Permanent Bridge on Bored Piles with PSCG
58	Construction of Missing Links/New Roads - Zamboanga del Sur Coastal Road, Brgy. Mama - Brgy. Culasian Section, Phase 3, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 11-17, 2021	11/30/2021	01/30/2022	02/09/2022	NEP 2022	49,500,000.00		49,500,000.00	Concrete Paving of 0.28m thk. X 6.7m width
59	Zamboanga del Sur Coastal Road, Brgy. Sugbay 1-Tipange Section, Dimataling, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 11-17, 2021	11/30/2021	01/30/2022	02/09/2022	NEP 2022	49,500,000.00		49,500,000.00	Concrete Paving of 0.28m thk. X 6.7m width

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTING SERVICES													
1	Sub-Surface Exploration (Calyx Drilling Activities) of Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Diplo River Control, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 6-12, 2021	11/03/2021	01/10/2022	01/20/2022	NEP 2022	749,795.36		749,795.36	Calyx Drilling of Six (6) Boreholes at 10m depth
2	Sub-Surface Exploration (Calyx Drilling Activities) of Construction of Missing Links/New Roads - Sindangan - Bayog - Lakewood Road (Deporehan Br.), Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 6-12, 2021	11/03/2021	01/10/2022	01/20/2022	NEP 2022	1,043,327.26		1,043,327.26	Calyx Drilling of Four (4) Boreholes at 30m depth


INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS & SERVICES													
1	INVENTORY OFFICE SUPPLIES	2nd DEO, Guipos, ZDS	No	Competitive bidding	11/18-24/2021	25/11/2021	29/11/2021	02/12/2021	GOP	4,257,337.40		4,257,337.40	Items to be procured in the market
2	INVENTORY ELECTRICAL SUPPLIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	11/18-24/2021	25/11/2021	29/11/2021	02/12/2021	GOP	807,778.00		807,778.00	Items to be procured in the market
3	INVENTORY COMPUTER SUPPLIES/CONSUMABLES	2nd DEO, Guipos, ZDS	No	Competitive bidding	11/18-24/2021	25/11/2021	29/11/2021	02/12/2021	GOP	8,384,027.08		8,384,027.08	Items to be procured in the market
4	INVENTORY OFFICE DEVICES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	11/18-24/2021	25/11/2021	29/11/2021	02/12/2021	GOP	698,642.08		698,642.08	Items to be procured in the market
5	INVENTORY JANITORIAL SUPPLIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	11/18-24/2021	25/11/2021	29/11/2021	02/12/2021	GOP	719,936.24		719,936.24	Items to be procured in the market
6	INVENTORY OFFICE EQUIPMENT	2nd DEO, Guipos, ZDS	No	Competitive bidding	11/18-24/2021	25/11/2021	29/11/2021	02/12/2021	GOP	5,661,785.70		5,661,785.70	Items to be procured in the market
7	INVENTORY HARDWARE	2nd DEO, Guipos, ZDS	No	Small Value Procurement	11/18-24/2021	25/11/2021	29/11/2021	02/12/2021	GOP	500,000.00		500,000.00	Items to be procured in the market
8	INVENTORY FURNITURE	2nd DEO, Guipos, ZDS	No	Competitive bidding	11/18-24/2021	25/11/2021	29/11/2021	02/12/2021	GOP	1,162,912.00		1,162,912.00	Items to be procured in the market
1	NON-COMMON USE AIRCONDITIONING & AIRCONDITIONING SYSTEMS	2nd DEO, Guipos, ZDS	No	Competitive bidding	11/18-24/2021	25/11/2021	29/11/2021	02/12/2021	GOP	2,884,000.00		2,884,000.00	Items to be procured in the market
2	NON-COMMON USE AIRCONDITIONING MAINTENANCE SERVICES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	11/18-24/2021	25/11/2021	29/11/2021	02/12/2021	GOP	137,000.00		137,000.00	Items to be procured in the market
3	NON-COMMON USE APPLIANCES	2nd DEO, Guipos, ZDS	No	Competitive bidding	11/18-24/2021	25/11/2021	29/11/2021	02/12/2021	GOP	2,612,400.00		2,612,400.00	Items to be procured in the market
4	NON-COMMON USE CONSTRUCTION MATERIALS	2nd DEO, Guipos, ZDS	No	Competitive bidding	11/18-24/2021	25/11/2021	29/11/2021	02/12/2021	GOP	32,240,359.00		32,240,359.00	Items to be procured in the market
5	NON-COMMON USE FUEL/FUEL ADDITIVES & LUBRICANTS	2nd DEO, Guipos, ZDS	No	Competitive bidding	11/18-24/2021	25/11/2021	29/11/2021	02/12/2021	GOP	39,360,274.00		39,360,274.00	Items to be procured in the market
6	NON-COMMON USE FURNITURE & FIXTURES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	11/18-24/2021	25/11/2021	29/11/2021	02/12/2021	GOP	541,304.00		541,304.00	Items to be procured in the market
7	NON-COMMON USE HARDWARE & CONST. MATERIALS	2nd DEO, Guipos, ZDS	No	Small Value Procurement	11/18-24/2021	25/11/2021	29/11/2021	02/12/2021	GOP	440,000.00		440,000.00	Items to be procured in the market
8	NON-COMMON USE INFORMATION TECHNOLOGY	2nd DEO, Guipos, ZDS	No	Competitive bidding	11/18-24/2021	25/11/2021	29/11/2021	02/12/2021	GOP	15,992,890.00		15,992,890.00	Items to be procured in the market
9	NON-COMMON USE INFORMATION TECHNOLOGY PARTS, ACCESSORIES & PERIPHERALS	2nd DEO, Guipos, ZDS	No	Competitive bidding	11/18-24/2021	25/11/2021	29/11/2021	02/12/2021	GOP	1,021,244.00		1,021,244.00	Items to be procured in the market
10	NON-COMMON USE KITCHEN UTENSILS	2nd DEO, Guipos, ZDS	No	Competitive bidding	11/18-24/2021	25/11/2021	29/11/2021	02/12/2021	GOP	1,050,000.00		1,050,000.00	Items to be procured in the market
11	NON-COMMON USE VEHICLE PARTS & ACCESSORIES	2nd DEO, Guipos, ZDS	No	Competitive bidding	11/18-24/2021	25/11/2021	29/11/2021	02/12/2021	GOP	4,180,000.00		4,180,000.00	Items to be procured in the market
12	NON-COMMON USE VEHICLE REPAIR & MAINTENANCE	2nd DEO, Guipos, ZDS	No	Competitive bidding	11/18-24/2021	25/11/2021	29/11/2021	02/12/2021	GOP	1,182,000.00		1,182,000.00	Items to be procured in the market


INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
14	NON-COMMON USE COPIER MACHINE & SUPPLIES & ACCESSORIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	11/18-24/2021	25/11/2021	29/11/2021	02/12/2021	GOP	200,000.00		200,000.00	Items to be procured in the market
15	NON-COMMON USE PRINTING SUPPLIES	2nd DEO, Guipos, ZDS	No	Competitive bidding	11/18-24/2021	25/11/2021	29/11/2021	02/12/2021	GOP	1,513,000.00		1,513,000.00	Items to be procured in the market
16	NON-COMMON USE SERVICES	2nd DEO, Guipos, ZDS	No	Competitive bidding	11/18-24/2021	25/11/2021	29/11/2021	02/12/2021	GOP	1,800,000.00		1,800,000.00	Items to be procured in the market
17	NON-COMMON USE UNFORESEEN CONTINGENCIES	2nd DEO, Guipos, ZDS	No	Competitive bidding	11/18-24/2021	25/11/2021	29/11/2021	02/12/2021	GOP	2,750,000.00		2,750,000.00	Items to be procured in the market


Submitted by:


RHIENNA JHEINA A. JALÍN
 Engineer II
 OIC-Head, Procurement Unit
 Date: Sept. 23, 2021

Recommended by:


DONALD S. VILLANUEVA
 Engineer II
 BAC Vice-Chairperson
 Date: 9/23/21

Approved by:


INOCENCIO E. SABUGAL
 District Engineer
 Date: 9/23/21