



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Zamboanga del Norte 3rd Engineering District
Segabe, Piñan, Zamboanga del Norte

September 29, 2020


MEMORANDUM

FOR : ARDELIZA R. MEDENILLA
Undersecretary for Support Services

THRU : CAYAMOMBAO D. DIA
OIC - Regional Director
DPWH, 9th Regional Office
Tetuan, Zamboanga City

**SUBJECT : Submission of Indicative Annual Procurement Plan Non CSE for
Civil Works, Consulting Services, and Goods and Services FY 2021
DPWH 3rd D.E.O., Segabe, Piñan, Zamboanga del Norte.**

Submitted herewith is the Indicative Annual Procurement Plan Non CSE for Civil Works, Consulting Services, and Goods and Services FY 2021 of the DPWH 3rd Engineering District, Segabe, Piñan, Zamboanga del Norte in the prescribed form.


VERONICO O. MICARANDAYO
District Engineer

R09.13.5/Proc.





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Zamboanga del Norte 3rd Engineering District
Segabe, Pifan, Zamboanga del Norte

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Preventive Maintenance-Secondary Roads Jct. Polo-Dapitan Park National Road K1827+000 - K1827+378	Construction	Yes	Competitive Bidding	10/5/2020	10/26/2020	11/23/2020	12/7/2020	GAA 2021	9,800,000.00		9,800,000.00	Asphalt Overlay
2	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads- Dipolog-Oroquieta National Road K1813+051-K1815+000, K1817+000-K1817+700	Construction	Yes	Competitive Bidding	10/5/2020	10/26/2020	11/23/2020	12/7/2020	GAA 2021	9,556,000.00		9,556,000.00	Rehab./Reconst. of Damaged Paved Roads
3	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads- Dipolog-Oroquieta National Road K1818+000 - K1818+234	Construction	Yes	Competitive Bidding	10/5/2020	10/26/2020	11/23/2020	12/7/2020	GAA 2021	9,800,000.00		9,800,000.00	Rehab./Reconst. of Damaged Paved Roads
4	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads- Rizal-Dakak-Dapitan Coastal Loop Road K1840+557-K1840+905, K1843+674-K1843+995, K1844+828-K1844+903, K1845+419-K1845+518, K1846+107-K1846+187,	Construction	Yes	Competitive Bidding	10/5/2020	10/26/2020	11/23/2020	12/7/2020	GAA 2021	7,700,000.00		7,700,000.00	Rehab./Reconst. of Damaged Paved Roads
5	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads- Rizal-Dakak-Dapitan Coastal Loop Road K1846+843-K1847+043, K1848+968-K1849+069, K1852+038-K1852+071	Construction	Yes	Competitive Bidding	10/5/2020	10/26/2020	11/23/2020	12/7/2020	GAA 2021	9,310,000.00		9,310,000.00	Rehab./Reconst. of Damaged Paved Roads
6	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads- Dipolog-Polanco-Pifan Jct. Oroquieta Road K1828+000-K1828+687	Construction	Yes	Competitive Bidding	10/5/2020	10/26/2020	11/23/2020	12/7/2020	GAA 2021	1,140,000.00		1,140,000.00	Rehab./Reconst. of Damaged Paved Roads
7	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads- Pifan-Mutla Road K1817+916-K1818+000, K1818+928-K1819+178 K1822+572-K1823+000, K1826+807-K1826+901	Construction	Yes	Competitive Bidding	10/5/2020	10/26/2020	11/23/2020	12/7/2020	GAA 2021	2,476,000.00		2,476,000.00	Rehab./Reconst. of Damaged Paved Roads
8	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads- Polanco-Macleodes Road K1828+(-217)-K1829+813	Construction	Yes	Competitive Bidding	10/5/2020	10/26/2020	11/23/2020	12/7/2020	GAA 2021	778,000.00		778,000.00	Rehab./Reconst. of Damaged Paved Roads

Signatories of APP for Projects to be Procured in District


NAOMI M. CORRE
Engineer III
Chief, Procurement Unit
Head, BAC-Secretariat
Date: 9/28/20


CHRISTOPHER LEBAL
Asst. District Engineer
Date: 9/28/20


VERONICO O. MICARANDAYO
District Engineer
Date: 9/28/20



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Zamboanga del Norte 3rd Engineering District
Segabe, Pifian, Zamboanga del Norte

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads Dipolog-Oroquieta National Road K1827+621-K1827+686	Construction	Yes	Competitive Bidding	10/5/2020	10/26/2020	11/23/2020	12/7/2020	GAA 2021	32,340,000.00		32,340,000.00	Rehab./Reconst. of Roads w/ Slips, Slope Collapse and Landslide
10	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads Rizal-Dalak-Dapitan Coastal Loop Road K1836+820-K1836+900	Construction	Yes	Competitive Bidding	10/5/2020	10/26/2020	11/23/2020	12/7/2020	GAA 2021	1,500,000.00		1,500,000.00	Rehab./Reconst. of Roads w/ Slips, Slope Collapse and Landslide
11	Construction/Upgrading/Rehabilitation of Drainage, along National Roads - Primary Roads Dipolog-Oroquieta National Road K1826+592-K1826+780	Construction	Yes	Competitive Bidding	10/5/2020	10/26/2020	11/23/2020	12/7/2020	GAA 2021	3,199,700.00		3,199,700.00	Const/Upgrading/ Rehab. of Drainage along National Roads
12	Construction/Upgrading/Rehabilitation of Drainage, along National Roads - Secondary Roads Jct. Polo-Dapitan Park National Road K1825+(-260)-K1825+180, K1826+640-K1827+883	Construction	Yes	Competitive Bidding	10/5/2020	10/26/2020	11/23/2020	12/7/2020	GAA 2021	1,667,000.00		1,667,000.00	Const/Upgrading/ Rehab. of Drainage along National Roads
13	Construction/Upgrading/Rehabilitation of Drainage, along National Roads - Secondary Roads Rizal-Dalak-Dapitan Coastal Loop Road K1806+836-0, K1806+921-0, K1812+027-0	Construction	Yes	Competitive Bidding	10/5/2020	10/26/2020	11/23/2020	12/7/2020	GAA 2021	1,500,000.00		1,500,000.00	Const/Upgrading/ Rehab. of Drainage along National Roads
14	Construction/Upgrading/Rehabilitation of Drainage, along National Roads - Tertiary Roads Dipolog-Polanco-Pifian Jct. Oroquieta Road K1828+000-K1828+500	Construction	Yes	Competitive Bidding	10/5/2020	10/26/2020	11/23/2020	12/7/2020	GAA 2021	9,669,307.20		9,669,307.20	Const/Upgrading/ Rehab. of Drainage along National Roads
15	Construction/Upgrading/Rehabilitation of Drainage, along National Roads - Tertiary Roads Isaya-Isa-Polanco-Road K1817+587	Construction	Yes	Competitive Bidding	10/5/2020	10/26/2020	11/23/2020	12/7/2020	GAA 2021	2,940,000.00		2,940,000.00	Const/Upgrading/ Rehab. of Drainage along National Roads
16	Construction/Upgrading/Rehabilitation of Drainage, along National Roads - Tertiary Roads Pifian-Muda Road, K1822+572-K1823+541, (SO1035MN) Chainage 000-Chainage 548	Construction	Yes	Competitive Bidding	10/5/2020	10/26/2020	11/23/2020	12/7/2020	GAA 2021	1,517,000.00		1,517,000.00	Const/Upgrading/ Rehab. of Drainage along National Roads

Signatories of APP for Projects to be Procured in District

NAOMI M. CORRE

Engineer III
Chief, Procurement Unit
Head, BAC-Secretariat

Date :

9/28/20

CHRISTOPHER L. EBAL

Asst. District Engineer

Date :

9/28/20

VERONICO O. MICARANDAYO

District Engineer

Date :

9/28/20



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Zamboanga del Norte 3rd Engineering District
Segabe, Pifan, Zamboanga del Norte

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17	Construction/Upgrading/Rehabilitation of Drainage, along National Roads - Tertiary Roads Pifan-Mutla Road, K1823+400-K1823+541,	Construction	Yes	Competitive Bidding	10/5/2020	10/26/2020	11/23/2020	12/7/2020	GAA 2021	1,615,040.00		1,615,040.00	Const./Upgrading/Rehab. of Drainage along National Roads
18	Road Widening - Tertiary Roads Dipolog-Polanco-Pifan Jct. Oroquieta Road K1811+291-K1812+242, K1812+267-K1813+000, K1815+929-K1816+000	Construction	Yes	Competitive Bidding	10/5/2020	10/26/2020	11/23/2020	12/7/2020	GAA 2021	9,015,000.00		9,015,000.00	Road Widening
19	Road Widening - Tertiary Roads Dipolog-Polanco-Pifan Jct. Oroquieta Road K1813+000-K1814+542, K1815+854-K1815+929, K1816+000-K1817+000	Construction	Yes	Competitive Bidding	10/5/2020	10/26/2020	11/23/2020	12/7/2020	GAA 2021	62,067,835.00		62,067,835.00	Road Widening
20	Construction of By-Pass and Diversion Roads, Brgy. Alvenda, Mutla-Pob Sergio Oseña Sr. Road, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/5/2020	10/26/2020	11/23/2020	12/7/2020	GAA 2021	18,914,000.00		18,914,000.00	Concreting of Road
21	Construction of By-Pass and Diversion Roads, Brgy. Banorong, Dapitan City - Pob. Sibutad Road, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/5/2020	10/26/2020	11/23/2020	12/7/2020	GAA 2021	19,051,200.00		19,051,200.00	Concreting of Road
22	Replacement of Permanent Weak Bridges, Isle Bridge (B00419MN) along Ilaya-Isle-Polanco Road (Phase III)	Construction	Yes	Competitive Bidding	10/5/2020	10/26/2020	11/23/2020	12/7/2020	GAA 2021	6,860,000.00		6,860,000.00	Replacement of Permanent Weak Bridges
23	Retrofitting/Strengthening of Permanent Bridges, Polo Bridge (B00411MN) along Jct. Polo-Dapitan Park National Road	Construction	Yes	Competitive Bidding	10/5/2020	10/26/2020	11/23/2020	12/7/2020	GAA 2021	2,880,000.00		2,880,000.00	Retrofitting/Strengthening of Permanent Bridges
24	Widening of Permanent Bridges, Blayon Parallel Bridge along Dipolog-Punta-Densulian-S. Oseña-Zamboanga del Norte/Sur Bdry. Road	Construction	Yes	Competitive Bidding	10/5/2020	10/26/2020	11/23/2020	12/7/2020	GAA 2021	39,376,400.00		39,376,400.00	Widening of Permanent Bridges

Signatories of APP for Projects to be Procured in District

NAOMI M. CORRE

Engineer III
Chief, Procurement Unit
Head, BAC-Secretariat

Date :

9/28/20

CHRISTOPHER L. IBAL

Ast. District Engineer

Date :

9/28/20

VERONICO O. NICARANDAYO

District Engineer

Date :

9-28-20



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Zamboanga del Norte 3rd Engineering District
Segabe, Pifian, Zamboanga del Norte

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25	Widening of Permanent Bridges, Leap Bridge (B00584MN) along Dipolog-Oroquieta National Road	Construction	Yes	Competitive Bidding	10/5/2020	10/26/2020	11/23/2020	12/7/2020	GAA 2021	7,904,000.00		7,904,000.00	Widening of Permanent Bridges
26	Widening of Permanent Bridges, Nipaan Bridge (B00414MN) along Dipolog-Polanco-Pifian Jct. Oroquieta Road (Phase III)	Construction	Yes	Competitive Bidding	10/5/2020	10/26/2020	11/23/2020	12/7/2020	GAA 2021	9,555,000.00		9,555,000.00	Widening of Permanent Bridges
27	Widening of Permanent Bridges, Oyan Bridge (B00585MN) along Dipolog-Oroquieta National Road (Phase II)	Construction	Yes	Competitive Bidding	10/5/2020	10/26/2020	11/23/2020	12/7/2020	GAA 2021	14,700,000.00		14,700,000.00	Widening of Permanent Bridges
28	Widening of Permanent Bridges, Polanco Bridge (B00418MN) along Dipolog-Polanco-Pifian Jct. Oroquieta Road (Phase II)	Construction	Yes	Competitive Bidding	10/5/2020	10/26/2020	11/23/2020	12/7/2020	GAA 2021	19,242,300.00		19,242,300.00	Widening of Permanent Bridges
29	Widening of Permanent Bridges, Scot Bridge (B01901MN) along Dipolog-Punta-Dansullan-S. Osmenia-Zamboanga del Norte/Sur Bdry. Road (Phase II)	Construction	Yes	Competitive Bidding	10/5/2020	10/26/2020	11/23/2020	12/7/2020	GAA 2021	8,624,000.00		8,624,000.00	Widening of Permanent Bridges
30	Construction/Extension of Flood Control Structure (Revetment) along Dapitan River, Tutus-Polo Section, (2+398.09 - 2+616), Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/5/2020	10/26/2020	11/23/2020	12/7/2020	GAA 2021	11,000,000.00		11,000,000.00	Const./Extension of Flood Control Structure
31	Construction/Extension of Flood Control Structure along Layawan River, (Poblacion Side Section), Polanco, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/5/2020	10/26/2020	11/23/2020	12/7/2020	GAA 2021	1,500,000.00		1,500,000.00	Const./Extension of Flood Control Structure
32	Construction/Improvement of Access Road Leading to Declared Tourism Destination Brgy. Isle to Boundary Brgy. Lugdungan Leading to Linebo Peak (3003 Steps), Polanco, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/5/2020	10/26/2020	11/23/2020	12/7/2020	GAA 2021	2,000,000.00		2,000,000.00	Const./Imp'vt. of Access Road

Signatories of APP for Projects to be Procured in District

NAOMIM M. CORRE
Engineer III
Chief, Procurement Unit
Head, BAC-Secretariat

Date :

9-28-20

CHRISTOPHER L. EBAL
Asst. District Engineer

Date :

9-28-20

VERONICO O. MICARANDAYO
District Engineer

Date :

9-28-20



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Zamboanga del Norte 3rd Engineering District
Segabe, Piñan, Zamboanga del Norte

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
33	Construction/Improvement of Access Roads Leading to Declared Tourism Destination Brgy. Ials to Boundary Brgy. Lugdungan Leading to Linabo Peak (3003 Steps), Polanco, Zamboanga del Norte Package II	Construction	Yes	Competitive Bidding	10/13/2020	11/3/2020	12/1/2020	12/15/2020	GAA 2021	9,800,000.00		9,800,000.00	Const./Impv't. of Access Road
34	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Brgy. Dampalan-Princess Lamaya Road, connecting San Juan and Mabuhay in support of Rubber and Coconut Industries Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/13/2020	11/3/2020	12/1/2020	12/15/2020	GAA 2021	1,500,000.00		1,500,000.00	Const./Impv't. of Access Road
35	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Brgy. Dampalan-Princess Lamaya Road, connecting San Juan and Mabuhay in support of Rubber and Coconut Industries Sergio Osmeña, Zamboanga del Norte, Package II	Construction	Yes	Competitive Bidding	10/13/2020	11/3/2020	12/1/2020	12/15/2020	GAA 2021	12,500,000.00		12,500,000.00	Construction of Bridge
36	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Brgy. San Juan-Dampalan-San Isidro Road, connecting National Road and Marapong in support of Rubber, Coconut & Abaca Industries, Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/13/2020	11/3/2020	12/1/2020	12/15/2020	GAA 2021	1,000,000.00		1,000,000.00	Const./Impv't. of Access Road
37	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Brgy. Situbo, Antonino, Paracio Road connecting National Road Leading to Situbo, Antonino Paracio Farmers Association in support of Coconut, Rubber & Abaca Industries, Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/13/2020	11/3/2020	12/1/2020	12/15/2020	GAA 2021	14,700,000.00		14,700,000.00	Const./Impv't. of Access Road
38	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Blayon-Wilben-San Jose Road in support of Corn and Coconut Production Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/13/2020	11/3/2020	12/1/2020	12/15/2020	GAA 2021	14,700,000.00		14,700,000.00	Const./Impv't. of Access Road
39	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Buenavista-Sinal Barangay Road in support of Corn and Vegetables Production at Brgy. Buenavista Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/13/2020	11/3/2020	12/1/2020	12/15/2020	GAA 2021	1,801,000.00		1,801,000.00	Const./Impv't. of Access Road

Signatories of APP for Projects to be Procured in District

NAOMI M. CORRE

Engineer III
Chief, Procurement Unit
Head, BAC-Secretariat

Date :

9-28-20

CHRISTOPHER L. EBAL

Asst. District Engineer

Date :

9-28-2020

VERONICO G. MICARANDAYO

District Engineer

Date :

9-28-2020



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Zamboanga del Norte 3rd Engineering District
Segabe, Pifian, Zamboanga del Norte

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
40	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Buenavista-Sinal Barangay Road in support of Corn and Vegetables Production at Brgy. Buenavista Sergio Camena, Zamboanga del Norte, Package II	Construction	Yes	Competitive Bidding	10/13/2020	11/3/2020	12/1/2020	12/15/2020	GAA 2021	12,250,000.00		12,250,000.00	Const./Impv't. of Access Road
41	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Sitio Dunlog-Sitio Janing Barangay Potungan Road connecting Provincial Road and Bagacay in support of Cacao and Coffee Industries Sitio Dunlog-Sitio Janing, Dapitan City, Zamboanga del Norte, Package II	Construction	Yes	Competitive Bidding	10/13/2020	11/3/2020	12/1/2020	12/15/2020	GAA 2021	1,960,000.00		1,960,000.00	Const./Impv't. of Access Road
42	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Sitio Dunlog-Sitio Janing Barangay Potungan Road connecting Provincial Road and Bagacay in support of Cacao and Coffee Industries Sitio Dunlog-Sitio Janing, Dapitan City, Zamboanga del Norte, Package II	Construction	Yes	Competitive Bidding	10/13/2020	11/3/2020	12/1/2020	12/15/2020	GAA 2021	12,500,000.00		12,500,000.00	Construction of Bridge
43	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Tubac-New Siquitor-Bergado Barangay Road, connecting Provincial Road and El Paraiso in support of Abaca and Coconut Industries, Mutia, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/13/2020	11/3/2020	12/1/2020	12/15/2020	GAA 2021	9,800,000.00		9,800,000.00	Const./Impv't. of Access Road
44	Construction/Improvement of Various Infrastructure In Support of National Security Construction of 135 capacity Barracks, Camp Pifian Military Reservation, Barangay Del Pilar Pifian, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/13/2020	11/3/2020	12/1/2020	12/15/2020	GAA 2021	12,250,000.00		12,250,000.00	Construction of 135 capacity Barracks
45	Construction/Improvement of Various Infrastructure In Support of National Security Construction of 160 capacity Barracks, Camp Pifian Military Reservation, Barangay Del Pilar Pifian, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/13/2020	11/3/2020	12/1/2020	12/15/2020	GAA 2021	14,649,040.00		14,649,040.00	Construction of 160 capacity Barracks
46	Construction/Improvement of Various Infrastructure In Support of National Security Construction of 60 capacity Barracks, Camp Pifian Military Reservation, Barangay Del Pilar Pifian, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/13/2020	11/3/2020	12/1/2020	12/15/2020	GAA 2021	10,780,000.00		10,780,000.00	Construction of 60 capacity Barracks

Signatories of APP for Projects to be Procured in District

NAOMI M. CORRE

Engineer III
Chief, Procurement Unit
Head, BAC-Secretariat

Date :

9-28-20

CHRISTOPHER L. ERAL

Asst. District Engineer

Date :

9-28-2020

VERONICO O. MICARANDAYO

District Engineer

Date :

9-28-2020



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Zamboanga del Norte 3rd Engineering District
Segabe, Pifan, Zamboanga del Norte

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
47	Construction (Completion) of Multi-Purpose Building Barangay Gulmupitan, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/20/2020	11/10/2020	12/8/2020	12/22/2020	GAA 2021	3,663,000.00		3,663,000.00	Const./Completion of Multi-Purpose Building
48	Construction (Completion) of Multi-Purpose Building Barangay Poblacion, Sibutad, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/20/2020	11/10/2020	12/8/2020	12/22/2020	GAA 2021	2,970,000.00		2,970,000.00	Const./Completion of Multi-Purpose Building
49	Construction of Multi-Purpose Building (Barangay Hall) Barangay Dawo, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/20/2020	11/10/2020	12/8/2020	12/22/2020	GAA 2021	2,970,000.00		2,970,000.00	Const./Completion of Multi-Purpose Building
50	Construction of Multi-Purpose Building (Barangay Hall) Barangay Nasipang, Rizal, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/20/2020	11/10/2020	12/8/2020	12/22/2020	GAA 2021	4,950,000.00		4,950,000.00	Const./Completion of Multi-Purpose Building
51	Construction of Multi-Purpose Building (Barangay Hall) Barangay Singaran, La Libertad, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/20/2020	11/10/2020	12/8/2020	12/22/2020	GAA 2021	2,970,000.00		2,970,000.00	Const./Completion of Multi-Purpose Building
52	Construction of Multi-Purpose Building (Barangay Hall) Barangay Sinonoc, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/20/2020	11/10/2020	12/8/2020	12/22/2020	GAA 2021	2,475,000.00		2,475,000.00	Const./Completion of Multi-Purpose Building
53	Construction of Multi-Purpose Building (Day Care) Barangay Llanag, Sergio Osmena, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/20/2020	11/10/2020	12/8/2020	12/22/2020	GAA 2021	2,475,000.00		2,475,000.00	Const./Completion of Multi-Purpose Building
54	Construction of Multi-Purpose Building (Senior Citizen's) Barangay North Mapang, Rizal, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/20/2020	11/10/2020	12/8/2020	12/22/2020	GAA 2021	693,000.00		693,000.00	Const./Completion of Multi-Purpose Building
55	Construction of Multi-Purpose Building at Canlucani Elementary School (E/S) Barangay Canlucani, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/20/2020	11/10/2020	12/8/2020	12/22/2020	GAA 2021	3,663,000.00		3,663,000.00	Construction of Multi-Purpose Building
56	Construction of Multi-Purpose Building Barangay Bagong Silang, Pifan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/20/2020	11/10/2020	12/8/2020	12/22/2020	GAA 2021	3,663,000.00		3,663,000.00	Construction of Multi-Purpose Building
57	Construction of Multi-Purpose Building Barangay Ditan, Mutia, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/20/2020	11/10/2020	12/8/2020	12/22/2020	GAA 2021	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building

Signatories of APP for Projects to be Procured in District

NAOMI M. CORRE

Engineer III
Chief, Procurement Unit
Head, BAC-Secretariat

Date:

9-28-20

CHRISTOPHER L. EHAL

Asst. District Engineer

Date:

9-28-2020

VERONICO O. MICARANDAYO

District Engineer

Date:

9-28-2020



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Zamboanga del Norte 3rd Engineering District
Segabe, Pifian, Zamboanga del Norte

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
58	Construction of Multi-Purpose Building Barangay Lariyan, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/20/2020	11/10/2020	12/8/2020	12/22/2020	GAA 2021	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building
59	Construction of Multi-Purpose Building Barangay Marapong, Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/20/2020	11/10/2020	12/8/2020	12/22/2020	GAA 2021	3,663,000.00		3,663,000.00	Construction of Multi-Purpose Building
60	Construction of Multi-Purpose Building Barangay San Pedro, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/20/2020	11/10/2020	12/8/2020	12/22/2020	GAA 2021	3,663,000.00		3,663,000.00	Construction of Multi-Purpose Building
61	Construction of Multi-Purpose Building Barangay Sta. Fe, Pifian, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/20/2020	11/10/2020	12/8/2020	12/22/2020	GAA 2021	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
62	Construction of Multi-Purpose Building Barangay West Poblacion, Rizal Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/20/2020	11/10/2020	12/8/2020	12/22/2020	GAA 2021	3,663,000.00		3,663,000.00	Construction of Multi-Purpose Building
63	Construction of Multi-Purpose Building Barangay West Poblacion, Rizal Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/20/2020	11/10/2020	12/8/2020	12/22/2020	GAA 2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
64	Construction of Evacuation Center Mutia, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/20/2020	11/10/2020	12/8/2020	12/22/2020	GAA 2021	4,950,000.00		4,950,000.00	Construction of Evacuation Center
65	Construction of Multi-Purpose Building (Public Market) Barangay Siyab-Bucana, Dapitan City Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/20/2020	11/10/2020	12/8/2020	12/22/2020	GAA 2021	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
66	Construction of Multi-Purpose Building (Slaughterhouse) Barangay Barcelona, Dapitan City Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/20/2020	11/10/2020	12/8/2020	12/22/2020	GAA 2021	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
67	Construction of Multi-Purpose Building In Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/20/2020	11/10/2020	12/8/2020	12/22/2020	GAA 2021	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
68	Construction of Multi-Purpose Building Barangay Potal, Dapitan City Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/20/2020	11/10/2020	12/8/2020	12/22/2020	GAA 2021	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building

Signatories of APP for Projects to be Procured In District

NAOMI M. CORRE

Engineer III
Chief, Procurement Unit
Head, BAC-Secretariat

CHRISTOPHER L. EBAL

Asst. District Engineer

VERONICO G. MICARANDAYO

District Engineer

Date :

9-28-20

Date :

9-28-2020

Date :



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Zamboanga del Norte 3rd Engineering District
Sagabe, Pifan, Zamboanga del Norte

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
69	Construction of Flood Control Barangay Kauswagan, Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/20/2020	11/10/2020	12/8/2020	12/22/2020	GAA 2021	4,158,000.00		4,158,000.00	Construction of Flood Control
70	Construction of Spillway Barangay Calican, Pifan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/20/2020	11/10/2020	12/8/2020	12/22/2020	GAA 2021	6,435,000.00		6,435,000.00	Construction of Spillway
71	Concreting of Del Pilar Brgy. Road Pifan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/20/2020	11/10/2020	12/8/2020	12/22/2020	GAA 2021	5,667,750.00		5,667,750.00	Concreting of Brgy. Road
72	Concreting of Road Barangay Adante, Pifan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/20/2020	11/10/2020	12/8/2020	12/22/2020	GAA 2021	8,217,000.00		8,217,000.00	Concreting of Road
73	Concreting of Road Barangay New Casul, Mutia, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/20/2020	11/10/2020	12/8/2020	12/22/2020	GAA 2021	8,217,000.00		8,217,000.00	Concreting of Road
74	Construction/Concreting of Road along Sulangon-Diwisan Road, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/20/2020	11/10/2020	12/8/2020	12/22/2020	GAA 2021	15,246,000.00		15,246,000.00	Concreting of Road
75	Concreting of Road in Barangay New Argao, La Libertad, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/20/2020	11/10/2020	12/8/2020	12/22/2020	GAA 2021	4,950,000.00		4,950,000.00	Concreting of Road
76	Concreting of Road Barangay Del Pilar, Pifan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/20/2020	11/10/2020	12/8/2020	12/22/2020	GAA 2021	7,360,650.00		7,360,650.00	Concreting of Road
77	Construction of Road at Barangay San Vicente, Dapitan City Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/20/2020	11/10/2020	12/8/2020	12/22/2020	GAA 2021	4,950,000.00		4,950,000.00	Construction of Road
78	Construction of Water Reservoir for the Existing Covered Court, Barangay Bagting Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/20/2020	11/10/2020	12/8/2020	12/22/2020	GAA 2021	297,000.00		297,000.00	Construction of Water Reservoir
79	Construction of Water Supply System, Level II Barangay Sulangon-Barangay Burgos, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/20/2020	11/10/2020	12/8/2020	12/22/2020	GAA 2021	22,869,000.00		22,869,000.00	Construction of Water Supply System Level II

Signatories of APP for Projects to be Procured in District

NAOMI M. CORRE

Engineer III
Chief, Procurement Unit
Head, BAC-Secretariat

Date: 9-28-20

CHRISTOPHER L. EBAL

Asst. District Engineer

Date: 9-28-20

VERONICO O. MICARANDAYO

District Engineer

Date: 9-28-20



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Zamboanga del Norte 3rd Engineering District
Segabe, Pifan, Zamboanga del Norte

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
80	Construction of Water Supply System, Level II Barangay Buena Suerta, Mutia Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/27/2020	11/17/2020	12/15/2020	12/29/2020	GAA 2021	3,960,000.00		3,960,000.00	Construction of Water Supply System Level II
81	Construction of Water Supply System, Level II Barangay Hilltop, Dapitan City Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/27/2020	11/17/2020	12/15/2020	12/29/2020	GAA 2021	3,960,000.00		3,960,000.00	Construction of Water Supply System Level II
82	Construction of Water Supply System, Level II Barangay Esperanza, Rizal Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/27/2020	11/17/2020	12/15/2020	12/29/2020	GAA 2021	3,960,000.00		3,960,000.00	Construction of Water Supply System Level II
83	Construction of Water Supply System, Level II Barangay Labiray, Sergio Osmeña Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/27/2020	11/17/2020	12/15/2020	12/29/2020	GAA 2021	3,960,000.00		3,960,000.00	Construction of Water Supply System Level II
84	Construction of Water Supply System, Level II Barangay Miniasag, Sibutad Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/27/2020	11/17/2020	12/15/2020	12/29/2020	GAA 2021	3,960,000.00		3,960,000.00	Construction of Water Supply System Level II
85	Construction of Water Supply System, Level II Barangay Napitan, Rizal Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/27/2020	11/17/2020	12/15/2020	12/29/2020	GAA 2021	3,960,000.00		3,960,000.00	Construction of Water Supply System Level II
86	Construction of Water Supply System, Level II Barangay Oro, Dapitan City Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/27/2020	11/17/2020	12/15/2020	12/29/2020	GAA 2021	3,960,000.00		3,960,000.00	Construction of Water Supply System Level II
87	Construction of Water Supply System, Level II Barangay Talalay, Dapitan City Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/27/2020	11/17/2020	12/15/2020	12/29/2020	GAA 2021	3,960,000.00		3,960,000.00	Construction of Water Supply System Level II
88	Construction of Water Supply System, Level II Barangay Tarnon, Dapitan City Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/27/2020	11/17/2020	12/15/2020	12/29/2020	GAA 2021	3,960,000.00		3,960,000.00	Construction of Water Supply System Level II
89	Water System Project Barangay Segabe, Pifan Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/27/2020	11/17/2020	12/15/2020	12/29/2020	GAA 2021	1,980,000.00		1,980,000.00	Water System
90	Construction of Multi-Purpose Building (MPB) Dpwh 3rd DEO Office, Barangay Segabe Pifan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/27/2020	11/17/2020	12/15/2020	12/29/2020	GAA 2021	7,320,000.00		7,320,000.00	Construction of Multi-Purpose Building

Signatories of APP for Projects to be Procured in District

NAOMI M. CORRE
Engineer III
Chief, Procurement Unit
Head, BAC-Secretariat

Date :

9-28-20

CHRISTOPHER L. BAL
Asst. District Engineer

Date :

9-28-20

VERONICA O. MICARANDAYO
District Engineer

Date :

9-28-20



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Zamboanga del Norte 3rd Engineering District
Segebe, Pifan, Zamboanga del Norte

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
91	Concreting of Road, Barangay New Argao, La Libertad, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/27/2020	11/17/2020	12/15/2020	12/29/2020	GAA 2021	5,880,000.00		5,880,000.00	Concreting of Road
92	Construction/Improvement of Sunset Boulevard, Barangay Dewo, Dapitan City Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/27/2020	11/17/2020	12/15/2020	12/29/2020	GAA 2021	83,955,000.00		83,955,000.00	Construction/Improvement of Road
93	Upgrading/Asphalting of Municipal Streets, Pifan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/27/2020	11/17/2020	12/15/2020	12/29/2020	GAA 2021	55,970,000.00		55,970,000.00	Upgrading/Asphalting of Municipal Streets
94	Installation/Construction of Solar Powered Street Lighting along Municipal Streets, Pifan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/27/2020	11/17/2020	12/15/2020	12/29/2020	GAA 2021	48,250,000.00		48,250,000.00	Installation/Const. of Solar Powered Street
95	Preventive Maintenance (Asphalt Overlay) Dipolog-Punta-Dansulan-S. Osmeña National Road, K1858+593.00-K1863+766.60 (with exception) Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/27/2020	11/17/2020	12/15/2020	12/29/2020	GAA 2021	86,850,000.00		86,850,000.00	Asphalt Overlay
96	Preventive Maintenance (Asphalt Overlay) Rizal-Dakak-Dapitan Coastal Loop Road, K1860+254-K1862+196, K1862+642-K1867+620.60	Construction	Yes	Competitive Bidding	10/27/2020	11/17/2020	12/15/2020	12/29/2020	GAA 2021	72,375,000.00		72,375,000.00	Asphalt Overlay

Signatories of APP for Projects to be Procured in District


NAOMI M. CORRE
Engineer III
Chief, Procurement Unit
Head, BAC-Secretariat
Date: 9-28-20


CHRISTOPHER L. ESAL
Asst. District Engineer
Date: 9-28-20


VERONICO O. MICARANDAYO
District Engineer
Date: 9-28-20



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Zamboanga del Norte 3rd Engineering District
 Segabe, Pifan, Zamboanga del Norte

INDICATIVE ANNUAL PROCUREMENT PLAN (NON-CSE) FOR GOODS FY 2021

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks/Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
N	COMMON CONSTRUCTION AND PLUMBING MATERIALS									319,616,284.28		319,616,284.28	For use in the District Office
	1ST QUARTER	District Office	No	PUBLIC BIDDING	01/05/2021	02/15/2021	03/12/2021	03/26/2021	GoP	48,432,232.84		48,432,232.84	For use in the District Office
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/06/2021	05/14/2021	06/15/2021	06/30/2021	GoP	69,876,995.12		69,876,995.12	For use in the District Office
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/16/2021	09/10/2021	09/28/2021	GoP	103,853,687.40		103,853,687.40	For use in the District Office
	4th QUARTER	District Office	No	PUBLIC BIDDING	10/05/2021	11/19/2021	12/15/2021	12/23/2021	GoP	98,353,371.12		98,353,371.12	For use in the District Office
O	ROADSIDE LABORERS ACCESSORIES									1,340,380.00		1,340,380.00	For use in the District Office
	1ST QUARTER	District Office	No	PUBLIC BIDDING	01/05/2021	02/15/2021	03/12/2021	03/26/2021	GoP	258,095.00		258,095.00	For use in the District Office
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/06/2021	05/14/2021	06/15/2021	06/30/2021	GoP	412,095.00		412,095.00	For use in the District Office
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/16/2021	09/10/2021	09/28/2021	GoP	412,095.00		412,095.00	For use in the District Office
	4th QUARTER	District Office	No	PUBLIC BIDDING	10/05/2021	11/19/2021	12/15/2021	12/23/2021	GoP	258,095.00		258,095.00	For use in the District Office
P	ROADSIDE LABORERS MATERIALS									12,448,700.00		12,448,700.00	For use in the District Office
	1ST QUARTER	District Office	No	PUBLIC BIDDING	01/05/2021	02/15/2021	03/12/2021	03/26/2021	GoP	3,103,475.00		3,103,475.00	For use in the District Office
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/06/2021	05/14/2021	06/15/2021	06/30/2021	GoP	3,125,875.00		3,125,875.00	For use in the District Office
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/16/2021	09/10/2021	09/28/2021	GoP	3,115,875.00		3,115,875.00	For use in the District Office
	4th QUARTER	District Office	No	PUBLIC BIDDING	10/05/2021	11/19/2021	12/15/2021	12/23/2021	GoP	3,103,475.00		3,103,475.00	For use in the District Office
Q	MAINTENANCE, HEAVY EQUIPT. & SERVICE VEHICLES									13,463,298.73		13,463,298.73	For use in the District Office
	1ST QUARTER	District Office	No	PUBLIC BIDDING	01/05/2021	02/15/2021	03/12/2021	03/26/2021	GoP	1,229,295.97		1,229,295.97	For use in the District Office
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/06/2021	05/14/2021	06/15/2021	06/30/2021	GoP	3,284,298.12		3,284,298.12	For use in the District Office
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/16/2021	09/10/2021	09/28/2021	GoP	4,418,654.12		4,418,654.12	For use in the District Office
	4th QUARTER	District Office	No	PUBLIC BIDDING	10/05/2021	11/19/2021	12/15/2021	12/23/2021	GoP	4,552,990.12		4,552,990.12	For use in the District Office
TOTAL										346,888,603.01			

Submitted by:

NAOMIM M. CORRE
 Engineer III
 Head, Procurement Unit

Recommended by:

ROSE V. LEGARA
 Engineer III / Chief, Construction Section
 BAC Chairperson

Approved by:

VERONICO O. MICARANDAYO
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Zamboanga del Norte 3rd Engineering District
 Segabe, Plifan, Zamboanga del Norte

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) FOR GOODS FY 2021

PR NO.	GENERAL DESCRIPTION	ESTIMATED BUDGET	Mode of Procurement	SCHEDULE/MILESTONE OF ACTIVITIES											
				Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sept	Oct	Nov	Dec
N.1	COMMON CONSTRUCTION AND PLUMBING MATERIALS														
	1ST QUARTER	46,432,232.64	PUBLIC BIDDING	1/5/2021											
	2nd QUARTER	88,576,993.12	PUBLIC BIDDING				4/6/2021								
	3rd QUARTER	103,853,687.40	PUBLIC BIDDING							7/6/2021					
	4th QUARTER	99,853,571.12	PUBLIC BIDDING										10/5/2021		
O.1	ROADSIDE LABORERS ACCESSORIES														
	1ST QUARTER	258,095.00	PUBLIC BIDDING	1/5/2021											
	2nd QUARTER	412,093.00	PUBLIC BIDDING				4/6/2021								
	3rd QUARTER	412,093.00	PUBLIC BIDDING							7/6/2021					
	4th QUARTER	258,093.00	PUBLIC BIDDING										10/5/2021		
P.1	ROADSIDE LABORERS MATERIALS														
	1ST QUARTER	3,103,475.00	PUBLIC BIDDING	1/5/2021											
	2nd QUARTER	3,125,875.00	PUBLIC BIDDING				4/6/2021								
	3rd QUARTER	3,115,875.00	PUBLIC BIDDING							7/6/2021					
	4th QUARTER	3,103,475.00	PUBLIC BIDDING										10/5/2021		
Q.1	MAINTENANCE, HEAVY EQUIPT. & SERVICE VEHICLES														
	1ST QUARTER	1,229,295.37	PUBLIC BIDDING	1/5/2021											
	2nd QUARTER	3,264,299.12	PUBLIC BIDDING				4/6/2021								
	3rd QUARTER	4,416,654.12	PUBLIC BIDDING							7/6/2021					
	4th QUARTER	4,552,990.12	PUBLIC BIDDING										10/5/2021		

TOTAL BUDGET: **346,868,603.01**

Prepared by:


NAOMI M. CORRE
 Engineer III
 Chief, Procurement Unit

Recommended by:


ROSE V. LEGARA
 Engineer III/Chief, Construction Section
 BAC Chairperson

Approved by:


VERONICA O. MICARANDAYO
 District Engineer