

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

FY 2021 DPMH INFRASTRUCTURE PROGRAM
Base on NEP

Base on NEP													
Code (PAP)	Procurement Project (Contract Name)	PMO/IV/END-User	Mode of Procurement	Schedule of each Procurement Activity					Estimated Budget			Remarks Brief Description of Program/Project	
				Advertisement /Posting of Invitation to Bid	Submission & Receipt Bids	Approval of Resolution for Award	Contract Preparation &Signing	Source of Fund	Total	MOOE	CO		
1 Asset Preservation													
	a Preventive Maintenance												
	Secondary Roads												
	Nueva Vizcaya-Ifugao-Mt. Province Rd - KO291 + (-379) - KO291+258, KO291+283- KO295+679, KO295 + 701- KO297+691, KO297+723- KO297+973	Construction Project	Public Bidding	10/06-12/2020	10/12-27/2020	11/3/2020	11/4/2020	GAA 2021	56,023.00			56,023.00	
	b Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide												
	Secondary Roads												
	Nueva Vizcaya-Ifugao-Mt. Province Rd-KO296+000, KO296+1038-KO297+210, KO301+807-KO301+917, KO307+698, KO320+545- KO320+605, KO322+632, KO322+377-KO332+407, KO333+108-KO333+138	Construction Project	Public Bidding	10/06-12/2020	10/12-27/2020	11/3/2020	11/4/2020	GAA 2021	32,046.00			32,046.00	
	Nueva Vizcaya-Ifugao-Mt. Province Rd - KO320+540- KO320+610	Construction Project	Public Bidding	10/06-12/2020	10/12-27/2020	11/3/2020	11/4/2020	GAA 2021	40,000.00			40,000.00	
	c Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide												
	Tertiary Roads												
	Banaue-Hungduan-Benguet Bdry. Rd - KO354+895-KO354+915, KO358+453-KO358+474, KO358+483-KO358+509, KO359+970-KO359+983, KO363+230-KO363+252, KO363+358-KO363+371, KO365+200-KO365+230, KO369+600-KO369+620, KO369+650-KO369+677, KO369+765-KO369+786	Construction Project	Public Bidding	10/06-12/2020	10/12-27/2020	11/3/2020	11/4/2020	GAA 2021	1,305.00			1,305.00	

		Banaue-Hungduan-Benguet Bdry Rd - K0357+262-K0357+309, K0358+485-K0358+571, K0363+116-K0363+141, K0364+578-K0364+629, K0365+678-K0365+861	Construction Project	Public Bidding	10/06-12/2020	10/12-27/2020	11/3/2020	11/4/2020	GAA 2021	40,000.00	40,000.00	
		Banaue-Hungduan-Benguet Bdry Rd - K0384+(-71)-K0384+(-607), K0367+808-K0367+816, K0369+815-K0369+827, K0372+300-K0372+340, K0379+445-K0379+638, K0380+290-K0380+310	Construction Project	Public Bidding	10/06-12/2020	10/12-27/2020	11/3/2020	11/4/2020	GAA 2021	46,800.00	46,800.00	
		Banaue-Hungduan-Benguet Bdry Rd - K0384+833-K0384+850, K0388+897-K0388+913, K0389+105-K0389+127, K0374+311-K0374+311-, K0374+346, K0374+393-K0374+417, K0374+661-K0374+681, K0375+428-K0375+449, K0375+675-K0375+715, K0375+745-K0375+755, K0376+110-K0376+175, K0377+187-K0377+199, K0377+479-K0377+526, K0382+762-K0382+782	Construction Project	Public Bidding	10/06-12/2020	10/12-27/2020	11/3/2020	11/4/2020	GAA 2021	2,700.00	2,700.00	
	5	Banaue-Hungduan-Benguet Bdry Rd - K0401+430-K0401+630	Construction Project	Public Bidding	10/06-12/2020	10/12-27/2020	11/3/2020	11/4/2020	GAA 2021	38,187.00	38,187.00	
	6	Banaue-Hungduan-Benguet Bdry Rd - K0402+097-K0402+147, K0402+280-K0402+320, K0402+340-K0402+390, K0402+417-K0402+467, K0402+471-K0402+501	Construction Project	Public Bidding	10/06-12/2020	10/12-27/2020	11/3/2020	11/4/2020	GAA 2021	24,717.00	24,717.00	
	7	Banaue-Hungduan-Benguet Bdry Rd - K0407+546-K0407+846	Construction Project	Public Bidding	10/06-12/2020	10/12-27/2020	11/3/2020	11/4/2020	GAA 2021	40,000.00	40,000.00	
	8	Kianggan-Tinoc-Buguias Rd - K0316+100-K0316+170, K0316+550-K0316+578, K0317+320-K0317+403, K0321+180-K0321+200, K0325+080-K0325+120, K0330+020-K0330+050	Construction Project	Public Bidding	10/13-19/2020	10/19/2020-11/03/2020	11/10/2020	11/11/2020	GAA 2021	1,823.00	1,823.00	

	Kiangnan-Tinoc-Buguanis Rd- K0335+693-K0335+713, K0337+085-K0337+101, K0335+680-K0335+703	Construction Project	Public Bidding	10/13-19/2020	10/19/2020-11/03/2020	11/10/2020	11/11/2020	GAA 2021	9,000.00		9,000.00	
d	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads Secondary Roads											
	Nueva Vizcaya-Iligao-Mt. Province Rd - K0316+000-K0316+384, K0317+260-K0317+642, K0318+200, K0326+104-K0326+169, K0326+419-K0326+521	Construction Project	Public Bidding	10/13-19/2020	10/19/2020-11/03/2020	11/10/2020	11/11/2020	GAA 2021	1,000.00		1,000.00	
1												
2	Nueva Vizcaya-Fugao-Mt. Province Rd - K0324+370-K0324+460, K0326+633-K0326+710, K0327+130-K0327+200, K0327+650-K0328+040, K0328+165, K0328+245-K0328+285, K0330+010, K0330+987, K0331+152, K0333+094	Construction Project	Public Bidding	10/13-19/2020	10/19/2020-11/03/2020	11/10/2020	11/11/2020	GAA 2021	1,300.00		1,300.00	
e	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads Tertiary Roads											
	Banaue-Hungduan-Benguet Bdry Rd - K0357+800, K0361+021, K0365+365, K0365+900, K0366+640, K0367+300, K0378+784	Construction Project	Public Bidding	10/13-19/2020	10/19/2020-11/03/2020	11/10/2020	11/11/2020	GAA 2021	756.00		756.00	
1												
2	Network Development Program											
a	Construction of Missing Links/ New Roads											
1	Kiangnan - Asipulo - Ambaguio - Bayombong Roads, Ifigao	Construction Project	Public Bidding	10/13-19/2020	10/19/2020-11/03/2020	11/10/2020	11/11/2020	GAA 2021	50,000.00		50,000.00	
b	Paving of Unpaved Roads Tertiary Roads											
1	Banawe - Hungduan - Benguet Bdry Rd - K0376+433-K0376+453, K0376+753-K0376+782, K0377+305-K0377+345, K0377+912-K0378+117, K0378+342-K0378+488, K0379+080-K0379+151, K0379+260-K0379+437, K0379 + 743-K0379+777, K0380+318-K0380+446, K0380+635-K0381+014, K0381+063-K0381+222, K0381+324-K0381+857, K0382+370-K0382+431	Construction Project	Public Bidding	10/13-19/2020	10/19/2020-11/03/2020	11/10/2020	11/11/2020	GAA 2021	25,221.00		25,221.00	

		Kiangan-Tinoc-Buguias Rd - K0359+000- K0359+030, K0360+521- K0360+553, K0361+595- K0361+615, K0366+461- K0366+550, K0366+461- K0366+550	Construction Project	Public Bidding	10/13-19/2020	10/19/2020- 11/03/2020	11/10/2020	11/11/2020	GAA 2021	6,902.00		6,902.00	
3 Flood Management Program													
	a	Construction / Maintenance of Flood Mitigation Structure and Drainage Systems											
	1	Construction of Boliwong Flood Control, Lagawe, Ifugao	Construction Project	Public Bidding	10/13-19/2020	10/19/2020- 11/03/2020	11/10/2020	11/11/2020	GAA 2021	7,260.00		7,260.00	
	2	Construction of Flood Control along Ibulao River Sta 323+800.00 - 324+360.00, 325+510.00- 325+960.00 (Hapid), Lamut, Ifugao	Construction Project	Public Bidding	10/13-19/2020	10/19/2020- 11/03/2020	11/10/2020	11/11/2020	GAA 2021	70,000.00		70,000.00	
	3	Construction of Flood Control along Ibulao River Sta 329+270.00- 330+290.00 (Hapid), Lamut, Ifugao	Construction Project	Public Bidding	10/13-19/2020	10/19/2020- 11/03/2020	11/10/2020	11/11/2020	GAA 2021	63,804.00		63,804.00	
4 Construction/ Improvement of Access Roads leading to Declared Tourism Destination (Tourism Roads Infrastructure Program- TRIP)													
	1	Cudog-Munggayang-Kiangan Road leading to Ambulaya Lake, Yamashita Shrine and Kiyangan Settlement, Kiangan, Ifugao	Construction Project	Public Bidding	10/20-26/2020	10/26/2020- 11/10/2020	11/17/2020	11/18/2020	GAA 2021	10,000.00		10,000.00	
	2	Lagawe-Boliwong-Abinuan Road leading to Inchang Falls, Lagawe, Ifugao	Construction Project	Public Bidding	10/20-26/2020	10/26/2020- 11/10/2020	11/17/2020	11/18/2020	GAA 2021	10,000.00		10,000.00	
	3	Lagawe - Hingyon Road Via Buray leading to Mt. Atugo and other Tourism Destinations, Hingyon Ifugao	Construction Project	Public Bidding	10/20-26/2020	10/26/2020- 11/10/2020	11/17/2020	11/18/2020	GAA 2021	10,000.00		10,000.00	
	4	Lubuong-Bokiawan-Nunguluan Road Leading To Bakung Spider Web and Other Tourism Destinations, Hungdian, Ifugao	Construction Project	Public Bidding	10/20-26/2020	10/26/2020- 11/10/2020	11/17/2020	11/18/2020	GAA 2021	10,000.00		10,000.00	

Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages and for Industry and Trade Infrastructure Program-ROLL-IT)										
5	Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages and for Industry and Trade Infrastructure Program-ROLL-IT)									
1	Maibago-New Slaughter House Roads Connecting to Nueva Vizcaya-Itugao- Mt. Province Brgy. Road, Lamut, Itugao	Construction Project	Public Bidding	10/20-26/2020	10/26/2020-11/10/2020	11/17/2020	11/18/2020	GAA 2021	23,934.00	23,934.00
6 Building and other Structure										
1	Construction of Abinuan Multi-purpose Building (1st Phase), Abinuan, Lagawe, Itugao	Construction Project	Public Bidding	10/20-26/2020	10/26/2020-11/10/2020	11/17/2020	11/18/2020	GAA 2021	3,000.00	3,000.00
2	Construction of Ap-Apid Multi-purpose Building (1st Phase), Ap-Apid Tinoc, Itugao	Construction Project	Public Bidding	10/20-26/2020	10/26/2020-11/10/2020	11/17/2020	11/18/2020	GAA 2021	3,000.00	3,000.00
3	Construction of Bimpal Multi-purpose Building (1st Phase), Bimpal, Lamut, Itugao	Construction Project	Public Bidding	10/20-26/2020	10/26/2020-11/10/2020	11/17/2020	11/18/2020	GAA 2021	3,000.00	3,000.00
4	Construction of Cawayan Multi-purpose Building (1st Phase), Cawayan, Asipulo, Itugao	Construction Project	Public Bidding	10/20-26/2020	10/26/2020-11/10/2020	11/17/2020	11/18/2020	GAA 2021	3,000.00	3,000.00
5	Construction of Hapid Multi-purpose Building (2nd Phase), Hapid, Lamut, Itugao	Construction Project	Public Bidding	10/20-26/2020	10/26/2020-11/10/2020	11/17/2020	11/18/2020	GAA 2021	2,000.00	2,000.00
6	Construction of Impugong Multi-purpose Building, Impugong, Tinoc, Itugao	Construction Project	Public Bidding	10/27/2020-11/02/2020	11/2-17/2020	11/24/2020	11/25/2020	GAA 2021	2,000.00	2,000.00
7	Construction of Multi-purpose Building/ Agricultural Training and Tourism Center, Hungduan, Itugao	Construction Project	Public Bidding	10/27/2020-11/02/2020	11/2-17/2020	11/24/2020	11/25/2020	GAA 2021	4,399.00	4,399.00
8	Construction of Tulludan Multi-purpose Building (1st Phase), Tulludan, Tinoc, Itugao	Construction Project	Public Bidding	10/27/2020-11/02/2020	11/2-17/2020	11/24/2020	11/25/2020	GAA 2021	3,000.00	3,000.00
9	Construction of Ubuag Multi-purpose Building (1st Phase), Ubuag, Hingyon, Itugao	Construction Project	Public Bidding	10/27/2020-11/02/2020	11/2-17/2020	11/24/2020	11/25/2020	GAA 2021	3,000.00	3,000.00

7 Local Roads and Bridges									
Local Roads									
1	Construction/ Repair/ Rehabilitation/ Improvement/ of Tungngod-Boluwong Local Road, Lagawe, Ifugao	Construction Project	Public Bidding	10/27/2020-11/02/2020	11/2-17/2020	11/24/2020	11/25/2020	GAA 2021	7,700.00
2	Construction of Barangay Caba to Barangay Banga Road, Caba, Lagawe, Ifugao	Construction Project	Public Bidding	10/27/2020-11/02/2020	11/2-17/2020	11/24/2020	11/25/2020	GAA 2021	5,000.00
3	Construction of Bimpal Road, Bimpal, Lamut, Ifugao	Construction Project	Public Bidding	10/27/2020-11/02/2020	11/2-17/2020	11/24/2020	11/25/2020	GAA 2021	5,000.00
4	Construction of Julongan, Kianggan, to Maggok, Hungduan Road, Julongan Maggok, Kianggan and Hungduan, Ifugao	Construction Project	Public Bidding	10/27/2020-11/02/2020	11/2-17/2020	11/24/2020	11/25/2020	GAA 2021	5,000.00
5	Construction of Regio Regimental Magulon, Lamut to Sitio Malay, Cawayan, Asipulo Road, Magulon Cawayan, Lamut Asipulo, Ifugao	Construction Project	Public Bidding	10/27/2020-11/02/2020	11/2-17/2020	11/24/2020	11/25/2020	GAA 2021	5,000.00
8 Water Management Facilities									
	Water Supply								
1	Construction of Banaue-Hingyon-Lagawe Waterworks (Hingyon Section), O-ong-Namuditan-Piwong, Banaue-Hingyon-Lagawe, Ifugao	Construction Project	Public Bidding	10/27/2020-11/02/2020	11/2-17/2020	11/24/2020	11/25/2020	GAA 2021	20,000.00
9 Buildings and Other Structures									
	Multipurpose/Facilities								
1	Construction of Multi-purpose Hall for Barangay Hapid, Lamut, Ifugao	Construction Project	Public Bidding	10/27/2020-11/02/2020	11/2-17/2020	11/24/2020	11/25/2020	GAA 2021	4,000.00
									4,000.00

Prepared By:


LELANI B. MANORBA
Head, Procurement Unit

Approved By

EDWARD P. MASINO
D/C- District Engineer