

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL NORTE
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII

Indicative Annual Procurement Plan FY 2021 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Pos ting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	21NA0001	Road Widening - Primary Road, Daang Maharlika (Surigao - Agusan Section) - K1169 + 000 - K1170 + 000, K1174 + 701 - K1175 + 133	Construction Section	YES	Competitive Bidding	Nov. 03-09, 2020	Nov. 23, 2020	Jan. 18, 2021	Jan. 22, 2021	GoP	50,180,000.00	0	50,180,000.00	Road Widening
2	21NA0002	Road Widening - Primary Roads, Butuan City - Cagayan de Oro City - Iligan City Road (Agusan - Misamis Or Road) - K1268 +000 - K1268 + 749, K1277 + 000 - K1277 + 795	Construction Section	YES	Competitive Bidding	Nov. 03-09, 2020	Nov. 23, 2020	Jan. 18, 2021	Jan. 22, 2021	GoP	48,960,240.00	0	48,960,240.00	Road Widening
3	21NA0003	Road Widening - Tertiary Roads, Pandanon - Magallanes Rd - K1221 + 450 - K1222 + 061	Construction Section	YES	Competitive Bidding	Nov. 03-09, 2020	Nov. 23, 2020	Jan. 18, 2021	Jan. 22, 2021	GoP	19,600,000.00	0	19,600,000.00	Road Widening
4	21NA0004	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/ Improvement of River Dike along Cabadbaran River, Brgy. Kauswagan, City of Cabadbaran, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 06-12, 2020	Nov. 26, 2020	Jan. 20, 2021	Jan. 25, 2021	GoP	96,500,000.00	0	96,500,000.00	Flood Control
5	21NA0005	Construction/ Rehabilitation of Flood Mitigation Facilities with Major River Basins and Principal Rivers - Construction of Sacol Riverbank Slope Protection (Downstream), Buenavista, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 06-12, 2020	Nov. 26, 2020	Jan. 20, 2021	Jan. 25, 2021	GoP	86,850,000.00	0	86,850,000.00	Flood Control
6	21NA0006	Construction/ Rehabilitation of Flood Mitigation Facilities with Major River Basins and Principal Rivers - Construction of Sacol Riverbank Slope Protection (Upstream), Buenavista, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 06-12, 2020	Nov. 26, 2020	Jan. 20, 2021	Jan. 25, 2021	GoP	86,850,000.00	0	86,850,000.00	Flood Control

Indicative Annual Procurement Plan FY 2021 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
7	21NA0007	Construction / Improvement of Access Roads leading to Declared Tourism Destination - NRJ Butuan City - Malaybalay Road leading to NRJ Buenavista - Bunaguit Road (Bitan-agan- Nongnong - Mt. Mayapay - Bunaguit, Buenavista Section, Agusan del Norte 2nd	Construction Section	YES	Competitive Bidding	Nov. 10-16, 2020	Nov. 30, 2020	Jan. 22, 2021	Jan. 26, 2021	GoP	2,940,000.00	0	2,940,000.00	Roads
8	21NA0008	Construction / Improvement of Access Roads leading to Declared Tourism Destination - NRJ - Comagascas- Del Pilar-Pirada leading to Tunnel Road, Brgy. Del Pilar, Cabadbaran, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 10-16, 2020	Nov. 30, 2020	Jan. 22, 2021	Jan. 26, 2021	GoP	9,800,000.00	0	9,800,000.00	Roads
9	21NA0009	Construction / Improvement of Access Roads leading to Declared Tourism Destination - Pitogo-Sto.Niño-Magdagoo-San Jose-San Vicente Coastal road leading to Beaches and Marine Resources, Jabonga, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 10-16, 2020	Nov. 30, 2020	Jan. 22, 2021	Jan. 26, 2021	GoP	6,860,000.00	0	6,860,000.00	Roads
10	21NA0010	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. Daang Maharlika (Surigao-Agusan Section) - Zapanta Valley Kitcharao in support of Agribusiness, Abaca, and High-value Crops Industries, Kitcharao, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 10-16, 2020	Nov. 30, 2020	Jan. 22, 2021	Jan. 26, 2021	GoP	16,373,840.00	0	16,373,840.00	Roads
11	21NA0011	Concreting of Road, Bruca Street, Carmen, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 13-19, 2020	Dec. 03, 2020	Jan. 25, 2021	Jan. 28, 2021	GoP	9,800,000.00	0	9,800,000.00	Roads
12	21NA0012	Concreting of Road, Purok 3A- Purok 4 Cabayawa, Tubay, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 13-19, 2020	Dec. 03, 2020	Jan. 25, 2021	Jan. 28, 2021	GoP	1,960,000.00	0	1,960,000.00	Roads
13	21NA0013	Concreting of Road, NRJ Panaytayon-Taod-oy, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 13-19, 2020	Dec. 03, 2020	Jan. 25, 2021	Jan. 28, 2021	GoP	58,800,000.00	0	58,800,000.00	Roads

Indicative Annual Procurement Plan FY 2021 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
14	21NA0014	Concreting of Road in Doña Telesfora, Tubay, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 17-23, 2020	Dec. 07, 2020	Jan. 25, 2021	Jan. 28, 2021	GoP	11,270,000.00	0	11,270,000.00	Roads
15	21NA0015	Concreting of Road, Brgy. Taod-oy, Magallanes, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 17-23, 2020	Dec. 07, 2020	Jan. 25, 2021	Jan. 28, 2021	GoP	4,900,000.00	0	4,900,000.00	Roads
16	21NA0016	Construction/ Rehabilitation/ Concreting of Barangay Road, Aboloc Subdivision, Barangay Tolosa, Cabadbaran City	Construction Section	YES	Competitive Bidding	Nov. 17-23, 2020	Dec. 07, 2020	Jan. 25, 2021	Jan. 28, 2021	GoP	3,920,000.00	0	3,920,000.00	Roads
17	21NA0017	Construction/ Improvement of NRJ- Kinabatangan- Cabagtucan Road, Nasipit, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 17-23, 2020	Dec. 07, 2020	Jan. 25, 2021	Jan. 28, 2021	GoP	86,850,000.00	0	86,850,000.00	Roads
18	21NA0018	Concreting of Road Leading to Relocation Site of Barangay San Agustin, Carmen, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 20-26, 2020	Dec.10, 2020	Jan. 25, 2021	Jan. 28, 2021	GoP	4,900,000.00	0	4,900,000.00	Roads
19	21NA0019	Concreting of Road, Baleguian, Jabonga, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 20-26, 2020	Dec.10, 2020	Jan. 25, 2021	Jan. 28, 2021	GoP	9,800,000.00	0	9,800,000.00	Roads
20	21NA0020	Concreting of Road, Barangay 7, Nasipit, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 20-26, 2020	Dec.10, 2020	Jan. 25, 2021	Jan. 28, 2021	GoP	4,900,000.00	0	4,900,000.00	Roads
21	21NA0021	Concreting of Road, Basilisa- Humilog- Panaytayon, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 20-26, 2020	Dec.10, 2020	Jan. 25, 2021	Jan. 28, 2021	GoP	49,000,000.00	0	49,000,000.00	Roads
22	21NA0022	Improvement of Seawall Dike along Soriano Blvd. in Magallanes, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 24-30, 2020	Dec.14, 2020	Jan. 27, 2021	Feb. 01, 2021	GoP	9,800,000.00	0	9,800,000.00	Flood Control

Indicative Annual Procurement Plan FY 2021 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23	21NA0023	Construction of Embankment, Brgy. Caasinan, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 24-30, 2020	Dec.14, 2020	Jan. 27, 2021	Feb. 01, 2021	GoP	7,840,000.00	0	7,840,000.00	Embankment
24	21NA0024	Construction of Embankment, Magallanes Public Market, Magallanes, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 24-30, 2020	Dec.14, 2020	Jan. 27, 2021	Feb. 01, 2021	GoP	9,800,000.00	0	9,800,000.00	Embankment
25	21NA0025	Construction of Slope Protection, Tinigbasan National High School, Tubay, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 24-30, 2020	Dec.14, 2020	Jan. 27, 2021	Feb. 01, 2021	GoP	1,960,000.00	0	1,960,000.00	Slope Protection
26	21NA0026	Construction (Completion) of Multi-Purpose Building (Cogon Elementary School), Buenavista, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 24-30, 2020	Dec.14, 2020	Jan. 27, 2021	Feb. 01, 2021	GoP	1,960,000.00	0	1,960,000.00	Buildings
27	21NA0027	Construction of Multi-Purpose Building, Buenavista, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 24-30, 2020	Dec.14, 2020	Jan. 27, 2021	Feb. 01, 2021	GoP	2,940,000.00	0	2,940,000.00	Building
28	21NA0028	Construction/ Rehabilitation of Multi-purpose Building, Barangay Poblacion, Jabonga, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 27- Dec. 03, 2020	Dec.17, 2020	Jan. 28, 2021	Feb. 02, 2021	GoP	1,960,000.00	0	1,960,000.00	Buildings
29	21NA0029	Construction/ Rehabilitation/ Completion of Santiago Public Terminal, Santiago, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 27- Dec. 03, 2020	Dec.17, 2020	Jan. 28, 2021	Feb. 02, 2021	GoP	49,000,000.00	0	49,000,000.00	Buildings
30	21NA0030	Construction/ Rehabilitation/Concreting of Carmen Public Market, Carmen, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 27- Dec. 03, 2020	Dec.17, 2020	Jan. 28, 2021	Feb. 02, 2021	GoP	24,500,000.00	0	24,500,000.00	Buildings
31	21NA0031	Construction/ Rehabilitation/Concreting of Jabonga Public Market, Jabonga, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 27- Dec. 03, 2020	Dec.17, 2020	Jan. 28, 2021	Feb. 02, 2021	GoP	19,600,000.00	0	19,600,000.00	Buildings
32	21NA0032	Rehabilitation of Evacuation Center, Brgy. Kinabangan, Nasipit, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 27- Dec. 03, 2020	Dec.17, 2020	Jan. 28, 2021	Feb. 02, 2021	GoP	19,600,000.00	0	19,600,000.00	Buildings
33	21NA0033	Construction (Completion) of Barangay Health Station (BHS), Barangay 7, Nasipit, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 27- Dec. 03, 2020	Dec.17, 2020	Jan. 28, 2021	Feb. 02, 2021	GoP	2,000,000.00	0	2,000,000.00	Buildings

Indicative Annual Procurement Plan FY 2021 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
34	21NA0034	Construction of Level II Water System, Brgy. Calamba, Cabadbaran City, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 27- Dec. 03, 2020	Dec.18, 2020	Jan. 29, 2021	Feb. 02, 2021	GoP	15,092,000.00	0	15,092,000.00	Water System
35	21NA0035	Construction of Water Supply System (Level II) Ram Pump Technology, Brgy. Bangonay and Brgy. Libas, Jabonga, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 27- Dec. 03, 2020	Dec.18, 2020	Jan. 29, 2021	Feb. 02, 2021	GoP	16,170,000.00	0	16,170,000.00	Water System
36	21NA0036	Construction of Water Supply System (Level II) Ram Pump Technology, Brgy. Beltran, Jabonga, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 27- Dec. 03, 2020	Dec.18, 2020	Jan. 29, 2021	Feb. 02, 2021	GoP	9,800,000.00	0	9,800,000.00	Water System
37	21NA0037	Construction of Water Supply System (Level II) Ram Pump Technology, Brgy. Cuyago, Jabonga, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 27- Dec. 03, 2020	Dec.18, 2020	Jan. 29, 2021	Feb. 02, 2021	GoP	13,230,000.00	0	13,230,000.00	Water System
38	21NA0038	Construction of Water Supply System (Level II) Ram Pump Technology, Brgy. Maraigang, Jabonga, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 27- Dec. 03, 2020	Dec.18, 2020	Jan. 29, 2021	Feb. 02, 2021	GoP	5,880,000.00	0	5,880,000.00	Water System
39	21NA0039	Construction of Water Supply System (Level II) Ram Pump Technology, Brgy. San Vicente, Jabonga, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 27- Dec. 03, 2020	Dec.18, 2020	Jan. 29, 2021	Feb. 02, 2021	GoP	9,800,000.00	0	9,800,000.00	Water System
40	21NA0040	Construction of Las Nieves Bridge and Road Approaches in Cabadbaran City, Phase II, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 27- Dec. 03, 2020	Dec.18, 2020	Jan. 29, 2021	Feb. 02, 2021	GoP	19,600,000.00	0	19,600,000.00	Roads

911,546,080.00

- 911,546,080.00

Prepared By:

PROSPERO R. CACAYAN
OIC, Procurement Unit
Acting Head, BAC Secretariat

Recommended for Approval by:

LIZ M. ABRAU
Chief, Planning and Design Section
BAC Chairperson

Approved by:

EDMUND V. OPINION
District Engineer