



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City


Indicative Annual Procurement Plan for FY 2021
Civil Works

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	21H00001-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/Strengthening of Permanent Bridges, Marcelo Fernan Bridge (B00619CB) along Marcelo B. Fernan Br. & Approaches, Phase II, Cebu	Construction Division	Yes	Competitive Bidding	10/01/2020 to 10/18/2020	10/21/2020	01/18/2021	01/19/2021 to 01/29/2021	GoP	144,750,000.00	0	144,750,000.00	Retrofitting/Strengthening of Permanent Bridges
2	21H00002-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Rehabilitation/Major Repair of Permanent Bridges, Cansaga Bay Br. (B00613CB) along Cansaga Bay Bridge	Construction Division	Yes	Competitive Bidding	10/01/2020 to 10/18/2020	10/21/2020	01/18/2021	01/19/2021 to 01/29/2021	GoP	144,750,000.00	0	144,750,000.00	Rehabilitation/Major Repair of Permanent Bridges
3	21H00003-Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP), Curva-Tindog-Libertad Road connecting Hideaway Beach Resort and Various Tourism Sites, Daanbantayan, Cebu	Construction Division	Yes	Competitive Bidding	10/05/2020 to 10/22/2020	10/26/2020	01/18/2021	01/19/2021 to 01/29/2021	GoP	98,912,500.00	0	98,912,500.00	Road Construction
4	21H00004-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Rehabilitation/Major Repair of Permanent Bridges, Viaduct Br. (B00081CB) along Cebu South Coastal Road	Construction Division	Yes	Competitive Bidding	10/05/2020 to 10/22/2020	10/26/2020	01/18/2021	01/19/2021 to 01/29/2021	GoP	173,700,000.00	0	173,700,000.00	Rehabilitation/Major Repair of Permanent Bridges
5	21H00005-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Metro Cebu Expressway (Phase 4), Cebu	Construction Division	Yes	Competitive Bidding	10/08/2020 to 10/15/2020	10/28/2020	01/18/2021	01/19/2021 to 01/29/2021	GoP	193,000,000.00	0	193,000,000.00	Construction of By-Pass and Diversion Roads

Submitted by:


ODILON N. ANDRINO
Engineer III, OIC-Procurement

Recommended by:


REMELY B. MAGHANOY
BAC Chairman

Approved by:


EDGAR B. TABACON, CESO IV
Regional Director




**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City**


**Indicative Annual Procurement Plan for FY 2021
Civil Works**

6	21H00006-Local Program, National Building Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of DPWH Regional Office VII, Annex Building, Cebu City	Construction Division	Yes	Competitive Bidding	10/08/2020 to 10/15/2020	10/28/2020	01/18/2021	01/19/2021 to 01/29/2021	GoP	144,750,000.00	0	144,750,000.00	Building Construction
7	21H00007-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Abatan Parallel Br. along Tagbilaran North Road (Tagbilaran-Jetafe Section)	Construction Division	Yes	Competitive Bidding	10/14/2020 to 10/22/2020	11/03/2020	01/18/2021	01/19/2021 to 01/29/2021	GoP	115,800,000.00	0	115,800,000.00	Widening of Permanent Bridges
8	21H00008-Local Program, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Buildings and Other Structures, Multipurpose/Facilities, Construction of Regional Cultural Hub, Tagbilaran City, Bohol	Construction Division	No	Competitive Bidding	10/14/2020 to 10/22/2020	11/03/2020	01/18/2021	01/19/2021 to 01/29/2021	GoP	193,000,000.00	0	193,000,000.00	Building Construction
9	21H00009-Local Program, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Buildings and other Structures, Local Roads and Bridges, Local Roads, Construction of Road, Sikatuna to Sevilla, Bohol	Construction Division	Yes	Competitive Bidding	10/16/2020 to 10/23/2020	11/05/2020	01/18/2021	01/19/2021 to 01/29/2021	GoP	125,450,000.00	0	125,450,000.00	Roads Construction
10	21H00010-Convergence and Special Support Program, Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector Systems, Water Supply System, Construction of Level III Water Supply Project, Bien Unido, Bohol	Construction Division	Yes	Competitive Bidding	10/16/2020 to 10/23/2020	11/05/2020	01/18/2021	01/19/2021 to 01/29/2021	GoP	40,750,985.00	0	40,750,985.00	Rain Water Collector Systems

Submitted by:


ODILON N. ANDRINO
Engineer III, OIC-Procurement

Recommended by:


REMELY B. MAGHANOY
BAC Chairman

Approved by:


EDGAR B. TABACON, CESO IV
Regional Director




**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City**


**Indicative Annual Procurement Plan for FY 2021
Civil Works**

11	21H00011-Local Program, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Buildings and other Structures, Local Roads and Bridges, Local Roads, Construction of Road, Bagumbayan, Pilar-Caluasan, Dagohoy, Bohol	Construction Division	Yes	Competitive Bidding	10/19/2020 to 10/26/2020	11/09/2020	01/20/2020	01/21/2021 to 02/01/2021	GoP	135,100,000.00	0	135,100,000.00	Road Construction
12	21H00012-Local Program, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Buildings and other Structures, Local Roads and Bridges, Local Roads, Construction of Road, Jct. (LIR) San Miguel-Bayongan-Bulilis-Mabuhay, Ubay, Bohol	Construction Division	Yes	Competitive Bidding	10/19/2020 to 10/26/2020	11/09/2020	01/20/2020	01/21/2021 to 02/01/2021	GoP	231,600,000.00	0	231,600,000.00	Road Construction
13	21H00013-Local Program, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Buildings and other Structures, Local Roads and Bridges, Local Roads, Concreting of Jct. (Ter) La Union (Candijay)-Cabulao-Lungsodan-Pook Road (Mabini), Candijay, Bohol	Construction Division	Yes	Competitive Bidding	10/22/2020 to 10/29/2020	11/11/2020	01/20/2020	01/21/2021 to 02/01/2021	GoP	147,201,100.00	0	147,201,100.00	Road Construction
14	21H00014-Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP), Brgy. Curva, Medellin to Brgy. Poblacion, Daan-Bantayan leading to Mava Roro Port to Malapascua Island, Cebu	Construction Division	Yes	Competitive Bidding	10/22/2020 to 10/29/2020	11/11/2020	01/20/2020	01/21/2021 to 02/01/2021	GoP	144,750,000.00	0	144,750,000.00	Road Construction

Submitted by:


ODILON N. ANDRINO
Engineer III, OIC-Procurement

Recommended by:


REMELY B. MAGHANOY
BAC Chairman

Approved by:

EDGAR B. TABACON, CESO IV
Regional Director




**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City**

Indicative Annual Procurement Plan for FY 2021


Civil Works

15	21H00015-Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP, Brgy. Sillion Bantayan Cebu leading to Madridejos Beach Kota Park, Bantayan, Cebu	Construction Division	Yes	Competitive Bidding	10/26/2020 to 11/02/2020	11/16/2020	01/20/2020	01/21/2021 to 02/01/2021	GoP	144,750,000.00	0	144,750,000.00	Road Construction
16	21H00016-Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP), Santa Fe-Madridejos Beach Resorts, Madridejos, Cebu	Construction Division	Yes	Competitive Bidding	10/26/2020 to 11/02/2020	11/16/2020	01/20/2020	01/21/2021 to 02/01/2021	GoP	103,737,500.00	0	103,737,500.00	Road Construction
17	21H00017-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Asturias-Danao-Liloan Bypass Road leading to International Container Port, Cebu	Construction Division	Yes	Competitive Bidding	10/30/2020 to 11/06/2020	11/20/2020	01/20/2020	01/21/2021 to 02/01/2021	GoP	106,150,000.00	0	106,150,000.00	Construction of By-Pass and Diversion Roads
18	21H00018-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Barili-Aloguinsan Coastal Road, Cebu	Construction Division	Yes	Competitive Bidding	10/30/2020 to 11/06/2020	11/20/2020	01/20/2020	01/21/2021 to 02/01/2021	GoP	106,150,000.00	0	106,150,000.00	Construction of By-Pass and Diversion Roads

Submitted by:


ODILON N. ANDRINO
Engineer-III, OIC-Procurement

Recommended by:


REMELY B. MAGHANOY
BAC Chairman

Approved by:


EDGAR B. TABACON, CESO IV
Regional Director



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City


Indicative Annual Procurement Plan for FY 2021
Civil Works

19	21H00019-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/New Roads, Alcoy-Alegria Road (Alcoy Section), Cebu	Construction Division	Yes	Competitive Bidding	11/03/2020 to 11/10/2020	11/23/2020	01/20/2020	01/21/2021 to 02/01/2021	GoP	144,750,000.00	0	144,750,000.00	Construction of Missing Links/New Roads
20	21H00020-Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads Asturias-Danao-Liloan Bypass Road, Cebu	Construction Division	Yes	Competitive Bidding	11/03/2020 to 11/10/2020	11/23/2020	01/20/2020	01/21/2021 to 02/01/2021	GoP	144,750,000.00	0	144,750,000.00	Construction of By-Pass and Diversion Roads
21	21H00021-Local Program, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Buildings and Other Structures, Multipurpose/Facilities, Construction/Rehabilitation of Multi-Purpose Building (Municipal Hall), Barangay Poblacion, Liloan, Cebu	Construction Division	Yes	Competitive Bidding	11/06/2020 to 11/13/2020	11/27/2020	01/22/2021	01/25/2021 to 02/02/2021	GoP	187,210,000.00	0	187,210,000.00	Building Construction
22	21H00022-Convergence and Special Support Program, Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program-TIKAS) Construction of CENTCOM Administration Building, Camp Lapu-Lapu, Apas, Cebu City, Cebu Phase II	Construction Division	Yes	Competitive Bidding	11/06/2020 to 11/13/2020	11/27/2020	01/22/2021	01/25/2021 to 02/02/2021	GoP	26,055,000.00	0	26,055,000.00	Building Construction

Submitted by:


ODILON N. ANDRINO
Engineer III, OIC-Procurement

Recommended by:


REMELY B. MAGHANOY
BAC Chairman

Approved by:


EDGAR B. TABACON, CESO IV
Regional Director




DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City

Indicative Annual Procurement Plan for FY 2021


Civil Works

23	21H00023-Convergence and Special Support Program, Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program-TIKAS) Construction of Housing Facilities, Camp Lapu-Lapu, Apas, Cebu City, Cebu Phase II	Construction Division	Yes	Competitive Bidding	11/11/2020 to 11/18/2020	12/01/2020	01/22/2021	01/25/2021 to 02/02/2021	GoP	98,430,000.00	0	98,430,000.00	Building Construction
24	21H00024-Convergence and Special Support Program, Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Cebu-Balamban Transcentral Highway Km 9+230-Km 9+325, Cebu City	Construction Division	Yes	Competitive Bidding	11/11/2020 to 11/18/2020	12/01/2020	01/22/2021	01/25/2021 to 02/02/2021	GoP	96,500,000.00	0	96,500,000.00	Roads with Slip, Slope Protection
25	21H00025-Convergence and Special Support Program, Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Cebu-Balamban Transcentral Highway Km 15+800-Km 15+943, Cebu City	Construction Division	Yes	Competitive Bidding	11/13/2020 to 11/20/2020	12/03/2020	01/22/2021	01/25/2021 to 02/02/2021	GoP	96,500,000.00	0	96,500,000.00	Roads with Slip, Slope Protection
26	21H00026-Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) Crossing Arco Road leading to Forest Conservation and Rehabilitation Eco-Tourism Site Kabulakan-San Miguel-Buenavista Section), Sta. Catalina, Negros Oriental	Construction Division	Yes	Competitive Bidding	11/13/2020 to 11/20/2020	12/03/2020	01/22/2021	01/25/2021 to 02/02/2021	GoP	101,325,000.00	0	101,325,000.00	Construction/Improvement of Access Roads

Submitted by:


ODILON N. ANDRINO
Engineer III, OIC-Procurement

Recommended by:


REMELY B. MAGHANOY
BAC Chairman

Approved by:


EDGAR B. TABACON, CESO IV
Regional Director



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City


Indicative Annual Procurement Plan for FY 2021
Civil Works

27	21H00027-Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) Mansagomayon Road leading to Talostos Waterfalls Eco-Tourism Site in Brgy. Mansagomayon, Sta. Catalina, Negros Oriental	Construction Division	Yes	Competitive Bidding	11/17/2020 to 11/24/2020	12/07/2020	01/22/2021	01/25/2021 to 02/02/2021	GoP	106,150,000.00	0	106,150,000.00	Road Construction
28	21H00028-Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP), Road from Manalongon Crossing Highway leading to the Station of the Cross in Brgy. Milagrosa Sta. Catalina, Negros Oriental	Construction Division	Yes	Competitive Bidding	11/17/2020 to 11/24/2020	12/07/2020	01/22/2021	01/25/2021 to 02/02/2021	GoP	106,150,000.00	0	106,150,000.00	Road Construction
29	21H00029-Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure (Shore Protection), Phase 2 at Lazi, Siquijor	Construction Division	Yes	Competitive Bidding	11/19/2020 to 11/26/2020	12/09/2020	01/22/2021	01/25/2021 to 02/02/2021	GoP	86,662,790.00	0	86,662,790.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
30	21H00030-Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure (Shore Protection), Phase 1 at Lazi, Siquijor	Construction Division	Yes	Competitive Bidding	11/19/2020 to 11/26/2020	12/09/2020	01/22/2021	01/25/2021 to 02/02/2021	GoP	96,500,000.00	0	96,500,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems

Submitted by:


ODILON N. ANDRINO
Engineer III, OIC-Procurement

Recommended by:


REMELY B. MAGHANOY
BAC Chairman

Approved by:


EDGAR B. TABACON, CESO-IV
Regional Director



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City

Indicative Annual Procurement Plan for FY 2021


Civil Works

31	21H00031-Lcal Program, Construction/Repair/Rehabilitaiton/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Concreting of Road, Nabuad to Cambitoon, Buenavista, Bohol	Construction Division	Yes	Competitive Bidding	11/24/2020 to 12/01/2020	12/14/2020	01/26/2021	01/27/2021 to 02/08/2021	GoP	19,300,000.00	0	19,300,000.00	Road Construction
32	21H00032-Convergence and Special Support Program, Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program-TIKAS) Construction of Pres. C.P. Garcia Municipal Police Station Building, Pres. C.P. Garcia, Bohol	Construction Division	Yes	Competitive Bidding	11/24/2020 to 12/01/2020	12/14/2020	01/26/2021	01/27/2021 to 02/08/2021	GoP	10,615,000.00	0	10,615,000.00	Building Construction
33	21H00033-Convergence and Special Support Program, Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program-TIKAS) Construction of Candijay Municipal Police Station Building, Candijay, Bohol	Construction Division	Yes	Competitive Bidding	11/26/2020 to 12/03/2020	12/14/2020	01/26/2021	01/27/2021 to 02/08/2021	GoP	9,650,000.00	0	9,650,000.00	Building Construction
34	21H00034-Convergence and Special Support Program, Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program-TIKAS) Construction of Alcantara Municipal Police Station Building, Alcantara, Cebu	Construction Division	No	Competitive Bidding	11/26/2020 to 12/03/2020	12/14/2020	01/26/2021	01/27/2021 to 02/08/2021	GoP	10,615,000.00	0	10,615,000.00	Building Construction

Submitted by:


ODILON N. ANDRINO
Engineer III, OIC-Procurement

Recommended by:


REMELY B. MAGHANOY
BAC Chairman

Approved by:


EDGAR B. TABACON, CESO IV
Regional Director




DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City


Indicative Annual Procurement Plan for FY 2021
Civil Works

35	21H00035-Convergence and Special Support Program, Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program-TIKAS) Construction of Dumanjug Municipal Police Station Building, Dumanjug, Cebu	Construction Division	No	Competitive Bidding	12/01/2020 to 12/08/2020	12/21/2020	01/26/2021	01/27/2021 to 02/08/2021	GoP	10,615,000.00	0	10,615,000.00	Building Construction
36	21H00036-Convergence and Special Support Program, Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program-TIKAS) Construction of Santander Municipal Police Station Building, Santander, Cebu	Construction Division	No	Competitive Bidding	12/01/2020 to 12/08/2020	12/21/2020	01/26/2021	01/27/2021 to 02/08/2021	GoP	10,615,000.00	0	10,615,000.00	Building Construction
37	21H00037-Local Program, National Building Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of DPWH Region VII Annex Building, Cebu City	Construction Division	Yes	Competitive Bidding	12/03/2020 to 12/10/2020	12/23/2020	01/26/2021	01/27/2021 to 02/08/2021	GoP	33,775,000.00	0	33,775,000.00	Building Construction
38	21H00038-Local Program, National Building Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of DPWH Region VII Legal Office Building, Cebu City	Construction Division	Yes	Competitive Bidding	12/03/2020 to 12/10/2020	12/23/2020	01/26/2021	01/27/2021 to 02/08/2021	GoP	12,545,000.00	0	12,545,000.00	Building Construction

Submitted by:


ODILON N. ANDRINO
Engineer III, OIC-Procurement

Recommended by:


REMELY B. MAGHANOY
BAC Chairman

Approved by:


EDGAR B. TABACON, CESO IV
Regional Director



**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Office VII, SRP, Cebu City**

Indicative Annual Procurement Plan for FY 2021


Civil Works

39	21H00039-Local Program, National Building Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Quality Assurance and Hydrology Division Office Extension, DPWH Compound, South Road Properties, Cebu City	Construction Division	Yes	Competitive Bidding	12/08/2020 to 12/15/2020	12/28/2020	01/26/2021	01/27/2021 to 02/08/2021	GoP	3,860,000.00	0	3,860,000.00	Building Construction
40	21H00040-Convergence and Special Support Program, Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program-TIKAS) Construction of Ayungon Municipal Police Station Building, Ayungon, Negros Oriental	Construction Division	No	Competitive Bidding	12/08/2020 to 12/15/2020	12/28/2020	01/26/2021	01/27/2021 to 02/08/2021	GoP	10,615,000.00	0	10,615,000.00	Building Construction
41	21H00041-Convergence and Special Support Program, Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program-TIKAS) Construction of Bindoy Municipal Police Station Building, Bindoy, Negros Oriental	Construction Division	No	Competitive Bidding	12/08/2020 to 12/15/2020	12/28/2020	01/26/2021	01/27/2021 to 02/08/2021	GoP	10,615,000.00	0	10,615,000.00	Building Construction

Submitted by:


ODILON N. ANDRINO
Engineer III, OIC-Procurement

Recommended by:


REMELY B. MAGHANOY
BAC Chairman

Approved by:


EDGAR B. TABACON, CESO IV
Regional Director



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE VII
 South Road Properties (SRP), Cebu City

Indicative Annual Procurement Plan for FY 2021
(GOODS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)							
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO								
1	Airconditioning Maintenance Services	Construction Div., Finance Div., and Office of the Regional Director																		
	2nd quarter		No	NP-53.9 - Small Value Procurement	4/07/21 to 4/14/21	4/27/21 to 5/29/21	4/30/21 to 8/04/21	5/03/21 to 9/13/21	GoP	350,000.00		350,000.00								
	3rd quarter		No	NP-53.9 - Small Value Procurement	7/14/21 to 7/21/21	8/03/21 to 9/04/21	8/06/21 to 11/10/21	8/09/21 to 12/20/21	GoP	150,000.00	-	150,000.00								
	4th quarter		No	NP-53.9 - Small Value Procurement	10/20/21 to 10/27/21	11/09/21 to 12/11/21	11/12/21 to 2/14/22	11/15/22 to 3/28/22	GoP	100,000.00	-	100,000.00								
2	Catering Services	DPWH Regional Office VII																		
	1st quarter		No	Competitive Bidding	2/4/21 to 2/11/21	2/24/21 to 3/27/21	2/26/21 to 6/2/21	3/01/21 to 6/2/21	GoP	100,000.00	-	100,000.00								
	2nd quarter		No	Competitive Bidding	4/07/21 to 4/14/21	4/27/21 to 5/29/21	4/30/21 to 8/04/21	5/03/21 to 9/13/21	GoP	7,745,000.00		7,745,000.00								
	3rd quarter		No	NP-53.9 - Small Value Procurement	7/26/21 to 8/2/21	8/16/21 to 9/16/21	8/19/21 to 11/22/21	8/23/21 to 01/02/22	GoP	1,000,000.00	-	1,000,000.00								
	4th quarter		No	NP-53.9 - Small Value Procurement	10/06/21 to 10/13/21	10/26/21 to 11/17/21	10/29/21 to 02/22/22	11/03/21 to 3/24/22	GoP	2,437,500.00	-	2,437,500.00								
3	Chemicals	Quality Assurance and Hydrology Division																		
	1st quarter		No	NP-53.9 - Small Value Procurement	2/17/21 to 2/24/21	3/09/21 to 4/10/21	3/12/21 to 6/16/21	3/15/21 to 7/26/21	GoP	115,930.00		115,930.00								
4	Common Office Supplies	DPWH Regional Office VII																		
	1st quarter		No	Competitive Bidding	2/17/21 to 2/24/21	3/09/21 to 4/10/21	3/12/21 to 6/16/21	3/15/21 to 7/26/21	GoP	115,930.00	-	115,930.00								
	2nd quarter		No	Competitive Bidding	4/14/21 to 4/21/21	5/04/21 to 6/05/21	5/07/21 to 8/11/21	5/10/21 to 9/20/21	GoP	5,879,644.27	550,000.00	5,329,644.27								
	3rd quarter		No	Competitive Bidding	7/14/21 to 7/21/21	8/03/21 to 9/04/21	8/06/21 to 11/10/21	8/09/21 to 12/20/21	GoP	1,473,637.38	-	1,473,637.38								
	4th quarter		No	Competitive Bidding	10/20/21 to 10/27/21	11/09/21 to 12/11/21	11/12/21 to 2/14/22	11/15/22 to 3/28/22	GoP	1,640,422.40	350,000.00	1,290,422.40								



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE VII
 South Road Properties (SRP), Cebu City

**Indicative Annual Procurement Plan for FY 2021
 (GOODS)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5	Common Office Equipment Supplies and Consumables	DPWH Regional Office VII								20,309,177.12	2,950,000.00	17,359,177.12	
	1st quarter		No	Competitive Bidding	2/17/21 to 2/24/21	3/09/21 to 4/10/21	3/12/21 to 6/16/21	3/15/21 to 7/26/21	GoP	4,930,764.16	650,000.00	4,280,764.16	
	2nd quarter		No	Competitive Bidding	4/14/21 to 4/21/21	5/04/21 to 6/05/21	5/07/21 to 8/11/21	5/10/21 to 9/20/21	GoP	6,117,724.76	1,200,000.00	4,917,724.76	
	3rd quarter		No	Competitive Bidding	7/14/21 to 7/21/21	8/03/21 to 9/04/21	8/06/21 to 11/10/21	8/09/21 to 12/20/21	GoP	6,910,884.35	800,000.00	6,110,884.35	
	4th quarter		No	Competitive Bidding	10/20/21 to 10/27/21	11/09/21 to 12/11/21	11/12/21 to 2/14/22	11/15/22 to 3/28/22	GoP	2,349,803.85	300,000.00	2,049,803.85	
6	Construction Supplies & Safety and Occupational Product	Planning and Design Division and Quality Assurance and Hydrology Division								2,468,095.20		2,468,095.20	
	1st quarter		No	NP-53.9 - Small Value Procurement	3/02/21 to 3/09/21	3/22/21 to 4/23/21	3/25/21 to 6/29/21	3/29/21 to 8/08/21	GoP	68,095.20		68,095.20	
	2nd quarter		No	NP-53.9 - Small Value Procurement	4/07/21 to 4/14/21	4/27/21 to 5/29/21	4/30/21 to 8/04/21	5/03/21 to 9/13/21	GoP	1,200,000.00	-	1,200,000.00	
	4th quarter		No	NP-53.9 - Small Value Procurement	10/06/21 to 10/13/21	10/26/21 to 11/17/21	10/29/21 to 02/22/22	11/03/21 to 3/24/22	GoP	1,200,000.00	-	1,200,000.00	
7	Electrical Supplies	DPWH Regional Office VII								141,225.95		141,225.95	
	1st quarter		No	Competitive Bidding	2/17/21 to 2/24/21	3/09/21 to 4/10/21	3/12/21 to 6/16/21	3/15/21 to 7/26/21	GoP	9,896.50	-	9,896.50	
	2nd quarter		No	Competitive Bidding	4/14/21 to 4/21/21	5/04/21 to 6/05/21	5/07/21 to 8/11/21	5/10/21 to 9/20/21	GoP	69,877.75	-	69,877.75	
	3rd quarter		No	Competitive Bidding	7/14/21 to 7/21/21	8/03/21 to 9/04/21	8/06/21 to 11/10/21	8/09/21 to 12/20/21	GoP	51,380.20	-	51,380.20	
	4th quarter		No	Competitive Bidding	10/20/21 to 10/27/21	11/09/21 to 12/11/21	11/12/21 to 2/14/22	11/15/22 to 3/28/22	GoP	10,071.50	-	10,071.50	
			SUB-TOTAL this Page							22,918,498.27	2,950,000.00	19,968,498.27	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE VII
South Road Properties (SRP), Cebu City

**Indicative Annual Procurement Plan for FY 2021
(GOODS)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund s	Estimated Budget (PhP)			Remarks (brief description of Program/Activ ity/Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
8	Field Equipment	Planning and Design Division								5,731,500.00		5,731,500.00	
	2nd quarter		No	NP-53.9 - Small Value Procurement	4/07/21 to 4/14/21	4/27/21 to 5/29/21	4/30/21 to 8/04/21	5/03/21 to 9/13/21	GoP	2,887,050.00	-	2,887,050.00	
	3rd quarter		No	NP-53.9 - Small Value Procurement	7/26/21 to 8/2/21	8/16/21 to 9/16/21	8/19/21 to 11/22/21	8/23/21 to 01/02/22	GoP	2,844,450.00	-	2,844,450.00	
9	Fuels and Lubricants	DPWH Regional Office VII								5,578,784.00		5,578,784.00	
	1st quarter		No	Competitive Bidding	2/4/21 to 2/11/21	2/24/21 to 3/27/21	2/26/21 to 6/2/21	3/01/21 to 6/2/21	GoP	1,391,336.00	-	1,391,336.00	
	2nd quarter		No	Competitive Bidding	4/23/21 to 4/30/21	5/13/21 to 6/14/21	5/17/21 to 8/20/21	5/19/21 to 9/29/21	GoP	1,398,056.00	-	1,398,056.00	
	3rd quarter		No	NP-53.9 - Small Value Procurement	7/26/21 to 8/2/21	8/16/21 to 9/16/21	8/19/21 to 11/22/21	8/23/21 to 01/02/22	GoP	1,391,336.00	-	1,391,336.00	
	4th quarter		No	NP-53.9 - Small Value Procurement	10/15/21 to 10/22/21	11/4/21 to 12/6/21	11/8/21 to 2/11/22	11/10/21 to 3/23/22	GoP	1,398,056.00	-	1,398,056.00	
10	Furniture & Fixtures	Planning and Design Div., Quality Assurance and Hydrology Div. and Office of the Regional Director								2,058,750.00		2,058,750.00	
	1st quarter		No	NP-53.9 - Small Value Procurement	2/17/21 to 2/24/21	3/09/21 to 4/10/21	3/12/21 to 6/16/21	3/15/21 to 7/26/21	GoP	799,550.00	-	799,550.00	
	2nd quarter		No	NP-53.9 - Small Value Procurement	4/14/21 to 4/21/21	5/04/21 to 6/05/21	5/07/21 to 8/11/21	5/10/21 to 9/20/21	GoP	629,600.00	-	629,600.00	
	4th quarter		No	NP-53.9 - Small Value Procurement	10/20/21 to 10/27/21	11/09/21 to 12/11/21	11/12/21 to 2/14/22	11/15/22 to 3/28/22	GoP	629,600.00	-	629,600.00	
11	Information Technology	DPWH Regional Office VII								12,473,914.25	1,950,000.00	10,523,914.25	
	1st quarter		No	Competitive Bidding	2/17/21 to 2/24/21	3/09/21 to 4/10/21	3/12/21 to 6/16/21	3/15/21 to 7/26/21	GoP	2,092,529.25	500,000.00	1,592,529.25	
	2nd quarter		No	Competitive Bidding	4/14/21 to 4/21/21	5/04/21 to 6/05/21	5/07/21 to 8/11/21	5/10/21 to 9/20/21	GoP	6,057,585.00	800,000.00	5,257,585.00	
	3rd quarter		No	Competitive Bidding	7/14/21 to 7/21/21	8/03/21 to 9/04/21	8/06/21 to 11/10/21	8/09/21 to 12/20/21	GoP	4,323,800.00	650,000.00	3,673,800.00	
SUB-TOTAL this Page										25,842,948.25	1,950,000.00	23,892,948.25	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE VII
 South Road Properties (SRP), Cebu City

Indicative Annual Procurement Plan for FY 2021
(GOODS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
12	Janitorial Supplies	DPWH Regional Office VII								1,298,808.71		1,298,808.71	
	1st quarter		No	Competitive Bidding	2/17/21 to 2/24/21	3/09/21 to 4/10/21	3/12/21 to 6/16/21	3/15/21 to 7/26/21	GoP	377,087.49	-	377,087.49	
	2nd quarter		No	Competitive Bidding	4/14/21 to 4/21/21	5/04/21 to 6/05/21	5/07/21 to 8/11/21	5/10/21 to 9/20/21	GoP	320,239.34	-	320,239.34	
	3rd quarter		No	Competitive Bidding	7/14/21 to 7/21/21	8/03/21 to 9/04/21	8/06/21 to 11/10/21	8/09/21 to 12/20/21	GoP	428,994.39	-	428,994.39	
	4th quarter		No	Competitive Bidding	10/20/21 to 10/27/21	11/09/21 to 12/11/21	11/12/21 to 2/14/22	11/15/22 to 3/28/22	GoP	172,487.49	-	172,487.49	
13	Laboratory Apparatus / Equipment and Accessories	Quality Assurance and Hydrology Div.								900,000.00		900,000.00	
	1st quarter		No	NP-53.9 - Small Value Procurement	3/02/21 to 3/09/21	3/22/21 to 4/23/21	3/25/21 to 6/29/21	3/29/21 to 8/08/21	GoP	900,000.00	-	900,000.00	
14	Office Equipment	DPWH Regional Office VII								1,984,340.00		1,984,340.00	
	1st quarter		No	NP-53.9 - Small Value Procurement	3/02/21 to 3/09/21	3/22/21 to 4/23/21	3/25/21 to 6/29/21	3/29/21 to 8/08/21	GoP	469,600.00	-	469,600.00	
	2nd quarter		No	NP-53.9 - Small Value Procurement	4/07/21 to 4/14/21	4/27/21 to 5/29/21	4/30/21 to 8/04/21	5/03/21 to 9/13/21	GoP	686,190.00	-	686,190.00	
	3rd quarter		No	NP-53.9 - Small Value Procurement	7/14/21 to 7/21/21	8/03/21 to 9/04/21	8/06/21 to 11/10/21	8/09/21 to 12/20/21	GoP	119,000.00	-	119,000.00	
	4th quarter		No	NP-53.9 - Small Value Procurement	10/06/21 to 10/13/21	10/26/21 to 11/17/21	10/29/21 to 02/22/22	11/03/21 to 3/24/22	GoP	709,550.00	-	709,550.00	
15	Office Equipment Facilities	Equipment Management Division								392,000.00		392,000.00	
	1st quarter		No	NP-53.9 - Small Value Procurement	3/02/21 to 3/09/21	3/22/21 to 4/23/21	3/25/21 to 6/29/21	3/29/21 to 8/08/21	GoP	392,000.00	-	392,000.00	
16	Quick Response and TESDA Equipment	Equipment Management Division								885,000.00		885,000.00	
	1st quarter		No	NP-53.9 - Small Value Procurement	5/05/21 to 5/12/21	5/25/21 to 6/26/21	5/28/21 to 9/01/21	5/31/21 to 10/11/21	GoP	885,000.00	-	885,000.00	
SUB-TOTAL this Page										5,460,148.71	-	5,460,148.71	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE VII
 South Road Properties (SRP), Cebu City

Indicative Annual Procurement Plan for FY 2021
(GOODS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17	Repair and Maintenance of Computers	DPWH Regional Office VII											
	1st quarter		No	NP-53.9 - Small Value Procurement	2/17/21 to 2/24/21	3/09/21 to 4/10/21	3/12/21 to 6/16/21	3/15/21 to 7/26/21	GoP	800,000.00		800,000.00	
	2nd quarter		No	NP-53.9 - Small Value Procurement	4/14/21 to 4/21/21	5/04/21 to 6/05/21	5/07/21 to 8/11/21	5/10/21 to 9/20/21	GoP	50,000.00	-	50,000.00	
	3rd quarter		No	NP-53.9 - Small Value Procurement	7/14/21 to 7/21/21	8/03/21 to 9/04/21	8/06/21 to 11/10/21	8/09/21 to 12/20/21	GoP	350,000.00	-	350,000.00	
	4th quarter		No	NP-53.9 - Small Value Procurement	10/20/21 to 10/27/21	11/09/21 to 12/11/21	11/12/21 to 2/14/22	11/15/22 to 3/28/22	GoP	100,000.00	-	100,000.00	
18	Repair and Maintenance of Office Equipments	DPWH Regional Office VII											
	1st quarter		No	NP-53.9 - Small Value Procurement	3/02/21 to 3/09/21	3/22/21 to 4/23/21	3/25/21 to 6/29/21	3/29/21 to 8/08/21	GoP	300,000.00	-	300,000.00	
	2nd quarter		No	NP-53.9 - Small Value Procurement	4/07/21 to 4/14/21	4/27/21 to 5/29/21	4/30/21 to 8/04/21	5/03/21 to 9/13/21	GoP	3,120,000.00		3,120,000.00	
	3rd quarter		No	NP-53.9 - Small Value Procurement	7/26/21 to 8/2/21	8/16/21 to 9/16/21	8/19/21 to 11/22/21	8/23/21 to 01/02/22	GoP	150,000.00	-	150,000.00	
	4th quarter		No	NP-53.9 - Small Value Procurement	10/06/21 to 10/13/21	10/26/21 to 11/17/21	10/29/21 to 02/22/22	11/03/21 to 3/24/22	GoP	1,410,000.00	-	1,410,000.00	
19	Repair and Maintenance of Printers/Copiers	DPWH Regional Office VII											
	1st quarter		No	NP-53.9 - Small Value Procurement	2/4/21 to 2/11/21	2/24/21 to 3/27/21	2/26/21 to 6/2/21	3/01/21 to 6/2/21	GoP	350,000.00	-	350,000.00	
	2nd quarter		No	NP-53.9 - Small Value Procurement	4/14/21 to 4/21/21	5/04/21 to 6/05/21	5/07/21 to 8/11/21	5/10/21 to 9/20/21	GoP	1,210,000.00	-	1,210,000.00	
	3rd quarter		No	NP-53.9 - Small Value Procurement	7/14/21 to 7/21/21	8/03/21 to 9/04/21	8/06/21 to 11/10/21	8/09/21 to 12/20/21	GoP	1,300,000.00	-	1,300,000.00	
	4th quarter		No	NP-53.9 - Small Value Procurement	10/06/21 to 10/13/21	10/26/21 to 11/17/21	10/29/21 to 02/22/22	11/03/21 to 3/24/22	GoP	50,000.00	-	50,000.00	
													</



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE VII
South Road Properties (SRP), Cebu City

**Indicative Annual Procurement Plan for FY 2021
(GOODS)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20	Repair and Maintenance of Service Vehicle	DPWH Regional Office VII											
	2nd quarter		No	NP-53.9 - Small Value Procurement	4/07/21 to 4/14/21	4/27/21 to 5/29/21	4/30/21 to 8/04/21	5/03/21 to 9/13/21	GoP	8,901,148.00	1,500,000.00	7,401,148.00	
	3rd quarter		No	NP-53.9 - Small Value Procurement	7/14/21 to 7/21/21	8/03/21 to 9/04/21	8/06/21 to 11/10/21	8/09/21 to 12/20/21	GoP	3,619,450.00	650,000.00	2,969,450.00	
	4th quarter		No	NP-53.9 - Small Value Procurement	10/06/21 to 10/13/21	10/26/21 to 11/17/21	10/29/21 to 02/22/22	11/03/21 to 3/24/22	GoP	3,026,620.00	500,000.00	2,526,620.00	
21	Security Services	DPWH Regional Office VII											
	1st quarter		No	Competitive Bidding	1/11/21 to 1/18/21	2/01/21 to 3/04/21	2/3/21 to 5/10/21	2/5/21 to 6/19/21	GoP	2,255,078.00	350,000.00	1,905,078.00	
	2nd quarter		No	Competitive Bidding	4/05/21 to 4/12/21	4/26/21 to 5/27/21	4/28/21 to 8/02/21	4/30/21 to 9/11/21	GoP	4,116,000.00	-	4,116,000.00	
	3rd quarter		No	Competitive Bidding	7/01/21 to 7/08/21	7/21/21 to 8/22/21	7/26/21 to 10/28/21	7/28/21 to 12/07/21	GoP	1,029,000.00	-	1,029,000.00	
	4th quarter		No	Competitive Bidding	10/04/21 to 10/11/21	10/25/21 to 11/25/21	10/28/21 to 1/31/22	11/03/21 to 3/12/22	GoP	1,029,000.00	-	1,029,000.00	
22	Supplies and Materials	Equipment Management Division											
	2nd quarter		No	NP-53.9 - Small Value Procurement	4/05/21 to 4/12/21	4/26/21 to 5/27/21	4/28/21 to 8/02/21	4/30/21 to 9/11/21	GoP	3,629,945.00	-	3,629,945.00	
	3rd quarter		No	NP-53.9 - Small Value Procurement	7/26/21 to 8/2/21	8/16/21 to 9/16/21	8/19/21 to 11/22/21	8/23/21 to 01/02/22	GoP	1,760,175.00	-	1,760,175.00	
	4th quarter		No	NP-53.9 - Small Value Procurement	10/06/21 to 10/13/21	10/26/21 to 11/17/21	10/29/21 to 02/22/22	11/03/21 to 3/24/22	GoP	162,000.00	-	162,000.00	
23	Training Kit, Training/Workshop, and Seminar Supplies	DPWH Regional Office VII											
	1st quarter		No	NP-53.9 - Small Value Procurement	2/4/21 to 2/11/21	2/24/21 to 3/27/21	2/26/21 to 6/2/21	3/01/21 to 6/2/21	GoP	1,707,770.00	-	1,707,770.00	
										10,435,345.00	1,550,000.00	8,885,345.00	
										1,302,000.00	-	1,302,000.00	
SUB-TOTAL this Page										17,949,093.00	1,500,000.00	16,449,093.00	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE VII
 South Road Properties (SRP), Cebu City

Indicative Annual Procurement Plan for FY 2021
(GOODS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	2nd quarter	DPWH Regional Office VII	No	NP-53.9 - Small Value Procurement	4/07/21 to 4/14/21	4/27/21 to 5/29/21	4/30/21 to 8/04/21	5/03/21 to 9/13/21	GoP	4,368,950.00	750,000.00	3,618,950.00	
	3rd quarter		No	NP-53.9 - Small Value Procurement	7/26/21 to 8/2/21	8/16/21 to 9/16/21	8/19/21 to 11/22/21	8/23/21 to 01/02/22	GoP	3,796,895.00	600,000.00	3,196,895.00	
	4th quarter		No	NP-53.9 - Small Value Procurement	10/06/21 to 10/13/21	10/26/21 to 11/17/21	10/29/21 to 02/22/22	11/03/21 to 3/24/22	GoP	967,500.00	200,000.00	767,500.00	
24	Training/Workshop Pertaining to Maintenance	DPWH Regional Office VII								400,000.00		400,000.00	
	1st quarter		No	NP-53.9 - Small Value Procurement	1/11/21 to 1/18/21	2/01/21 to 3/04/21	2/3/21 to 5/10/21	2/5/21 to 6/19/21	GoP	100,000.00	-	100,000.00	
	2nd quarter		No	NP-53.9 - Small Value Procurement	4/07/21 to 4/14/21	4/27/21 to 5/29/21	4/30/21 to 8/04/21	5/03/21 to 9/13/21	GoP	100,000.00	-	100,000.00	
	3rd quarter		No	NP-53.9 - Small Value Procurement	7/26/21 to 8/2/21	8/16/21 to 9/16/21	8/19/21 to 11/22/21	8/23/21 to 01/02/22	GoP	100,000.00	-	100,000.00	
	4th quarter		No	NP-53.9 - Small Value Procurement	10/06/21 to 10/13/21	10/26/21 to 11/17/21	10/29/21 to 02/22/22	11/03/21 to 3/24/22	GoP	100,000.00	-	100,000.00	
25	Various Freight and Handling of Equipment	Equipment Management Division								680,000.00		680,000.00	
	2nd quarter		No	NP-53.9 - Small Value Procurement	4/07/21 to 4/14/21	4/27/21 to 5/29/21	4/30/21 to 8/04/21	5/03/21 to 9/13/21	GoP	340,000.00	-	340,000.00	
	4th quarter		No	NP-53.9 - Small Value Procurement	10/04/21 to 10/11/21	10/25/21 to 11/25/21	10/28/21 to 1/31/22	11/03/21 to 3/12/22	GoP	340,000.00	-	340,000.00	
			SUB-TOTAL this Page							10,213,345.00	1,550,000.00	8,663,345.00	
			SUB-TOTAL this (Page 1)							14,090,574.27	550,000.00	13,540,574.27	
			SUB-TOTAL this (Page 2)							22,918,498.27	2,950,000.00	19,968,498.27	
			SUB-TOTAL this (Page 3)							25,842,948.25	1,950,000.00	23,892,948.25	
			SUB-TOTAL this (Page 4)							5,460,148.71	-	5,460,148.71	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE VII
South Road Properties (SRP), Cebu City

**Indicative Annual Procurement Plan for FY 2021
(GOODS)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
					SUB-TOTAL this (Page 5)					5,220,000.00	-	5,220,000.00	
					SUB-TOTAL this (Page 6)					17,949,093.00	1,500,000.00	16,449,093.00	
					GRAND TOTAL					101,694,607.50	8,500,000.00	93,194,607.50	

Submitted by:

Recommended by:

Approved by:


ODILON N. ANDRINO
OIC-Procurement Office


REMELY B. MAGHANOY
BAC Chairman


EDGAR B. TABACON, CESÓ IV
Regional Director



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office VII
South Road Properties, Cebu City

CERTIFICATION

TO WHOM IT MAY CONCERN:

This is to certify that, as of this date, this office does not have the identified projects to be procured in Consulting Services for CY 2021.

Done this 18th Day of September 2020 at Cebu City, Philippines.


REMELY B. MAGHANOY
BAC CHAIRMAN



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office VII
South Road Properties, Cebu City

CERTIFICATION

TO WHOM IT MAY CONCERN:

This is to certify that, as of this date, this office does not have the identified projects to be procured in Consulting Services for CY 2021.

Done this 18th Day of September 2020 at Cebu City, Philippines.


REMELY B. MAGHANOY
BAC CHAIRMAN