

DPWH Isabela City District Engineering Office

Code (UACS/PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)		Contract Cost (PhP)		Date of Receipt of Invitation			Remarks (Explaining changes from the APP)			
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acc	Total	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Bid Evaluation
COMPLETED PROCUREMENT ACTIVITIES																									
P\0630806MN	Improvement of Road, Junction National Highway - Maligüe Road, Isabela City, Basilan	ICDEO	Public Bidding	10/29/2021	11/05/2021	11/12/2021	11/28/2021	11/28/2021	02/08/2022	02/09/2022	04/28/2022	04/28/2022	GAA 2022	P9,016,000.00			P8,931,490.67			11/12/2021	11/25/2021	11/25/2021	11/28/2021	12/05/2021	n/a
P\0630806MN	Improvement of Road, Junction National Highway - Maligüe Road, Isabela City, Basilan	ICDEO	Public Bidding	10/29/2021	11/05/2021	11/12/2021	11/28/2021	11/28/2021	02/08/2022	02/09/2022	04/28/2022	04/28/2022	GAA 2022	P4,900,000.00			P4,881,503.63			11/12/2021	11/25/2021	11/25/2021	11/28/2021	12/05/2021	n/a
P\0631160MN	Construction of Multi-Purpose Building, Barangay Guinanta, Al-Barka, Basilan	ICDEO	Public Bidding	11/10/2021	11/17/2021	11/24/2021	12/14/2021	12/14/2021	02/08/2022	02/09/2022	02/09/2022	02/09/2022	GAA 2022	P4,950,000.00			P4,939,958.75			11/12/2021	11/25/2021	12/13/2021	12/14/2021	12/20/2021	n/a
P\0631162MN	Construction of Multi-Purpose Building, Barangay Sapah Bulak, Sumisip, Basilan	ICDEO	Public Bidding	11/10/2021	11/17/2021	11/24/2021	12/14/2021	12/14/2021	02/08/2022	02/09/2022	02/09/2022	02/09/2022	GAA 2022	P4,950,000.00			P4,939,958.75			11/12/2021	11/25/2021	12/13/2021	12/14/2021	12/20/2021	n/a
P\0631161MN	Construction of Multi-Purpose Building, Barangay Look Bat, Sumisip, Basilan	ICDEO	Public Bidding	11/10/2021	11/17/2021	11/24/2021	12/14/2021	12/14/2021	02/08/2022	02/09/2022	05/19/2022	05/19/2022	GAA 2022	P4,950,000.00			P4,946,208.54			12/14/2021	12/27/2021	12/27/2021	12/28/2021	01/02/2022	n/a
P\0630804MN	Improvement of National Highway to Lumbang, Isabela City, Basilan	ICDEO	Public Bidding	12/01/2021	12/08/2021	12/15/2021	12/28/2021	12/28/2021	02/08/2022	02/09/2022	05/19/2022	05/19/2022	GAA 2022	P15,666,031.09			P15,641,906.71			12/14/2021	12/27/2021	12/27/2021	12/28/2021	01/02/2022	n/a
P\0630810MN	Rehabilitation along Tabiawan Road Section, Barangay Tabiawan, Isabela City, Basilan	ICDEO	Public Bidding	12/01/2021	12/08/2021	12/15/2021	12/28/2021	12/28/2021	02/08/2022	02/09/2022	05/19/2022	05/19/2022	GAA 2022	P13,851,646.18			P13,835,889.13			12/14/2021	12/27/2021	12/27/2021	12/28/2021	01/02/2022	n/a
P\0631158MN	Construction/Completion of Multi-Purpose Building, Barangay Suba-Languyan, Sumisip, Basilan	ICDEO	Public Bidding	12/01/2021	12/08/2021	12/15/2021	12/28/2021	12/28/2021	02/08/2022	02/09/2022	05/19/2022	05/19/2022	GAA 2022	P2,970,000.00			P2,959,825.79			12/14/2021	12/27/2021	12/27/2021	12/28/2021	01/02/2022	n/a
P\0631159MN	Construction/Completion of Multi-Purpose Building, Barangay Sukaten, Sumisip, Basilan	ICDEO	Public Bidding	12/01/2021	12/08/2021	12/15/2021	12/28/2021	12/28/2021	02/08/2022	02/09/2022	05/19/2022	05/19/2022	GAA 2022	P2,970,000.00			P2,959,825.79			12/14/2021	12/27/2021	12/27/2021	12/28/2021	01/02/2022	n/a
P\0630809MN	Improvement of Sitio Lantung-Bakuno Road, Lantung-Bakuno, Isabela City, Basilan	ICDEO	Public Bidding	12/01/2021	12/08/2021	12/15/2021	12/28/2021	12/28/2021	02/08/2022	02/09/2022	05/04/2022	05/04/2022	GAA 2022	P14,888,193.55			P14,653,929.43			12/14/2021	12/27/2021	12/27/2021	12/28/2021	01/02/2022	n/a
P\0602277MN	Road Widening along Basilan Circumferential Road K 0013-693 - K 0014-102	ICDEO	Public Bidding	12/01/2021	12/08/2021	12/15/2021	12/28/2021	12/28/2021	02/08/2022	02/09/2022	08/07/2022	08/07/2022	GAA 2022	P38,922,184.53			P38,902,078.20			12/14/2021	12/27/2021	12/27/2021	12/28/2021	01/02/2022	n/a
P\0602278MN	Road Widening along Basilan Circumferential Road K 0020-100 - K 0022-100	ICDEO	Public Bidding	12/01/2021	12/08/2021	12/15/2021	12/28/2021	12/28/2021	02/08/2022	02/09/2022	08/07/2022	08/07/2022	GAA 2022	P82,023,965.47			P81,993,648.90			12/14/2021	12/27/2021	12/27/2021	12/28/2021	01/02/2022	n/a

n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
01/02/2022	01/02/2022	01/02/2022	01/02/2022	01/02/2022	02/06/2022	02/06/2022	02/06/2022	02/28/2022	02/28/2022	02/28/2022	02/28/2022
12/28/2021	12/28/2021	12/28/2021	12/28/2021	12/28/2021	01/31/2022	01/31/2022	01/31/2022	02/24/2022	02/24/2022	02/24/2022	02/24/2022
12/27/2021	12/27/2021	12/27/2021	12/27/2021	12/27/2021	01/30/2022	01/30/2022	01/30/2022	02/23/2022	02/23/2022	02/23/2022	02/23/2022
12/27/2021	12/27/2021	12/27/2021	12/27/2021	12/27/2021	01/30/2022	01/30/2022	01/30/2022	02/23/2022	02/23/2022	02/23/2022	02/23/2022
12/14/2021	12/14/2021	12/14/2021	12/14/2021	12/14/2021	01/18/2022	01/18/2022	01/18/2022	02/09/2022	02/09/2022	02/09/2022	02/09/2022
COA, PICE, Nacap, NGO	COA, PICE, Nacap, NGO	COA, PICE, Nacap, NGO	COA, PICE, Nacap, NGO	COA, PICE, Nacap, NGO	COA, PICE, Nacap, NGO	COA, PICE, Nacap, NGO	COA, PICE, Nacap, NGO	COA, PICE, Nacap, NGO	COA, PICE, Nacap, NGO	COA, PICE, Nacap, NGO	COA, PICE, Nacap, NGO
P69,886,550.29	P28,400,632.79	P47,808,650.63	P53,034,576.67	P53,069,942.64	P2,959,948.54	P2,985,733.98	P3,949,890.99	P13,805,983.65	P14,846,843.25	P17,876,135.57	P14,916,101.89
P69,886,500.45	P28,435,264.92	P47,838,669.58	P53,075,000.00	P53,075,000.00	P2,970,000.00	P2,970,000.00	P3,960,000.00	P13,808,280.00	P14,850,000.00	P17,910,000.00	P14,925,000.00
GAA 2022	GAA 2022	GAA 2022	GAA 2022	GAA 2022	GAA 2022	GAA 2022	GAA 2022	GAA 2022	GAA 2022	GAA 2022	GAA 2022
08/07/2022	05/04/2022	08/07/2022	12/02/2022	10/22/2022	07/01/2022	07/01/2022	07/01/2022	09/25/2022	09/25/2022	09/25/2022	09/25/2022
08/07/2022	05/04/2022	08/07/2022	12/02/2022	10/22/2022	07/01/2022	07/01/2022	07/01/2022	09/25/2022	09/25/2022	09/25/2022	09/25/2022
02/09/2022	02/09/2022	02/09/2022	02/09/2022	02/09/2022	02/25/2022	02/25/2022	02/25/2022	03/18/2022	03/18/2022	03/18/2022	03/18/2022
02/08/2022	02/08/2022	02/08/2022	02/08/2022	02/08/2022	02/24/2022	02/24/2022	02/24/2022	03/17/2022	03/17/2022	03/17/2022	03/17/2022
01/28/2022	01/28/2022	01/28/2022	01/28/2022	01/28/2022	02/14/2022	02/14/2022	02/14/2022	03/07/2022	03/07/2022	03/07/2022	03/07/2022
01/03/2022	01/03/2022	01/03/2022	01/03/2022	01/03/2022	02/07/2022	02/07/2022	02/07/2022	03/01/2022	03/01/2022	03/01/2022	03/01/2022
12/29/2021	12/29/2021	12/29/2021	12/29/2021	12/29/2021	02/01/2022	02/01/2022	02/01/2022	02/25/2022	02/25/2022	02/25/2022	02/25/2022
12/28/2021	12/28/2021	12/28/2021	12/28/2021	12/28/2021	01/31/2022	01/31/2022	01/31/2022	02/24/2022	02/24/2022	02/24/2022	02/24/2022
12/28/2021	12/28/2021	12/28/2021	12/28/2021	12/28/2021	01/31/2022	01/31/2022	01/31/2022	02/24/2022	02/24/2022	02/24/2022	02/24/2022
12/15/2021	12/15/2021	12/15/2021	12/15/2021	12/15/2021	01/19/2022	01/19/2022	01/19/2022	02/10/2022	02/10/2022	02/10/2022	02/10/2022
12/08/2021	12/08/2021	12/08/2021	12/08/2021	12/08/2021	01/12/2022	01/12/2022	01/12/2022	02/04/2022	02/04/2022	02/04/2022	02/04/2022
12/01/2021	12/01/2021	12/01/2021	12/01/2021	12/01/2021	01/05/2022	01/05/2022	01/05/2022	01/28/2022	01/28/2022	01/28/2022	01/28/2022
Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding
ICDEO	ICDEO	ICDEO	ICDEO	ICDEO	ICDEO	ICDEO	ICDEO	ICDEO	ICDEO	ICDEO	ICDEO
Road Widening along Basilan Circumferential Road K 0667+320 - K 0669+320	Improvement of Road, Panunsulan Road, Isabela City, Basilan	Construction of Panunsulan-Calvario-Lanote-Maligue Diversion Road, Isabela City	Construction of Flood Control Structure at Fuente Maluso along Basilan Circumferential Road, Sta. 0+000 - Sta. 0+400, Maluso	Construction of Flood Control Structure at Guiong Bridge along Basilan Circumferential Road, Sta. 0+000 - Sta. 0+400, Basilan	Construction(Completion) of Multi-Purpose Building, Barangay Baas, Lamitan City, Basilan	Construction(Completion) of Multi-Purpose Building, Barangay Guiong, Sumisip, Basilan	Construction(Completion) of Multi-Purpose Building, Barangay Magkawah, Al-Barka, Basilan	Brgy. Lukbution to Brgy. Pangayan leading to White Beach, Malamawi Island, Isabela City, Basilan	Construction of Multi-Purpose Building, Barangay Sumagang, Isabela City, Basilan	Concreting of Brgy. Maligue-Brgy. Kapatagan FMR, Brgy. Maligue and Brgy. Kapatagan, Isabela City	Concreting of Brgy. Kapayawan FMR, Brgy. Kapayawan, Isabela City
P00602279MN	P00630808MN	P00604230MN	P00630472MN	P00630473MN	P00631155MN	P00631156MN	P00631157MN	P00632786MN	P00631163MN		

n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
02/28/2022	03/16/2022	03/16/2022	03/16/2022	04/25/2022	04/25/2022	04/25/2022	04/25/2022	04/25/2022	05/02/2022	05/24/2022
02/24/2022	03/15/2022	03/15/2022	03/15/2022	04/19/2022	04/19/2022	04/19/2022	04/19/2022	04/19/2022	04/29/2022	05/19/2022
02/23/2022	03/14/2022	03/14/2022	03/14/2022	04/18/2022	04/18/2022	04/18/2022	04/18/2022	04/18/2022	04/28/2022	05/18/2022
02/23/2022	03/14/2022	03/14/2022	03/14/2022	04/18/2022	04/18/2022	04/18/2022	04/18/2022	04/18/2022	04/27/2022	05/18/2022
02/09/2022	02/21/2022	02/21/2022	02/21/2022	04/04/2022	04/04/2022	04/04/2022	04/04/2022	04/04/2022	04/04/2022	05/03/2022
COA, PICE, Nacap, NGO	COA, PICE, Nacap, NGO	COA, PICE, Nacap, NGO	COA, PICE, Nacap, NGO	COA, PICE, Nacap, NGO	COA, PICE, Nacap, NGO	COA, PICE, Nacap, NGO	COA, PICE, Nacap, NGO	COA, PICE, Nacap, NGO	COA, PICE, Nacap, NGO	COA, PICE, Nacap, NGO
P14,922,423.67	P10,879,759.94	P20,576,778.57	P39,004,000.00	P9,792,111.23	P9,881,236.42	P9,894,884.28	P9,889,867.40	P4,938,845.45	P44,513,845.24	P17,809,942.78
P14,925,000.00	P10,889,760.00	P20,592,000.00	P39,200,000.00	P9,800,000.00	P9,800,000.00	P9,900,000.00	P9,900,000.00	P4,950,000.00	P44,550,000.00	P17,820,000.00
GAA 2022	GAA 2022	GAA 2022	GAA 2022	GAA 2022	GAA 2022	GAA 2022	GAA 2022	GAA 2022	GAA 2022	GAA 2022
09/25/2022	09/02/2022	09/02/2022	09/02/2022	10/02/2022	10/02/2022	10/02/2022	10/02/2022	10/02/2022	10/02/2022	10/02/2022
09/25/2022	09/02/2022	09/02/2022	09/02/2022	10/02/2022	10/02/2022	10/02/2022	10/02/2022	10/02/2022	10/02/2022	10/02/2022
03/18/2022	04/02/2022	04/02/2022	04/02/2022	07/01/2022	07/01/2022	07/01/2022	07/01/2022	07/01/2022	07/01/2022	07/01/2022
03/17/2022	04/01/2022	04/01/2022	04/01/2022	06/30/2022	06/30/2022	06/30/2022	06/30/2022	06/30/2022	06/30/2022	06/30/2022
03/07/2022	03/21/2022	03/21/2022	03/21/2022	06/20/2022	06/20/2022	06/20/2022	06/20/2022	06/20/2022	06/20/2022	06/20/2022
03/01/2022	03/17/2022	03/17/2022	03/17/2022	04/26/2022	04/26/2022	04/26/2022	04/26/2022	04/26/2022	05/02/2022	05/25/2022
02/25/2022	03/16/2022	03/16/2022	03/16/2022	04/20/2022	04/20/2022	04/20/2022	04/20/2022	04/20/2022	04/29/2022	05/20/2022
02/24/2022	03/15/2022	03/15/2022	03/15/2022	04/19/2022	04/19/2022	04/19/2022	04/19/2022	04/19/2022	04/28/2022	05/19/2022
02/24/2022	03/15/2022	03/15/2022	03/15/2022	04/19/2022	04/19/2022	04/19/2022	04/19/2022	04/19/2022	04/28/2022	05/19/2022
02/10/2022	02/22/2022	02/22/2022	02/22/2022	04/05/2022	04/05/2022	04/05/2022	04/05/2022	04/05/2022	04/05/2022	05/04/2022
02/04/2022	02/16/2022	02/16/2022	02/16/2022	03/29/2022	03/29/2022	03/29/2022	03/29/2022	03/29/2022	03/29/2022	04/27/2022
01/28/2022	02/09/2022	02/09/2022	02/09/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022	03/22/2022	04/20/2022
Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding
ICDEO	ICDEO	ICDEO	ICDEO	ICDEO	ICDEO	ICDEO	ICDEO	ICDEO	ICDEO	ICDEO
Concrete of Brgy. Busay TMR, Brgy. Busay, Isabela City	Construction/Upgrading/Rehabilitation of Drainage along Basilan Circumferential Road K 0005+000 - K 0005+740	Improvement of Road, Kumalarang-Lumbang Road, Isabela City, Basilan	Retrofitting of Kumalarang Bridge, Isabela City, Basilan	Construction of Multi-Purpose Building at DPWH Compound, Tabuk, Isabela City	Construction of Multi-Purpose Building, Barangay Sunrise Village, Isabela City, Basilan	Construction of Multi-Purpose Building, Lubbuban, Isabela City, Basilan	Construction of Multi-Purpose Building, Maluso, Basilan Province	Construction of Multi-Purpose Building, Palhanghan, Hadji Muhtarad, Basilan	Const. of Multi-Purpose Building, at Isabela City Hall Compound, Sunrise, Isabela City, Basilan	Improvement of Road, Baluno Road, Isabela City, Basilan
P10601378MN	P10630807MN	P10630807MN	P10632277MN	P10630656MN	P10631164MN	P10631165MN	P10634171MN	P10635001MN	P10635000MN	P10630805MN

n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
05/24/2022	06/15/2022								
05/19/2022	06/12/2022								
05/18/2022	06/09/2022		2/29/2022	2/29/2022	12/03/2022	12/03/2022	12/03/2022	12/03/2022	12/03/2022
05/18/2022	06/09/2022								
05/03/2022	05/23/2022								
COA, PICE, Nacap, NGO	COA, PICE, Nacap, NGO	COA, PICE, Nacap, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO
P23,749,979.32	P38,218,801.33	P14,589,999.70	P360,000.00	P240,000.00	P287,375.00	P183,445.00	P81,127.00	P143,000.00	P29,830.00
P23,760,000.00	P38,220,000.00	P14,700,000.00	P360,000.00	P240,000.00	P287,500.00	P183,470.00	P82,484.00	P143,000.00	P29,880.00
GAA 2022	GAA 2022	GAA 2022	GAA 2022	GAA 2022	GAA 2022	GAA 2022	GAA 2022	GAA 2022	GAA 2022
10/02/2022	01/16/2023	12/16/2022							
10/02/2022	01/16/2023	12/16/2022							
07/01/2022	07/01/2022	07/10/2022	16/03/2022	16/03/2022	12/05/2022	28/08/2022	19/04/2022	06/04/2022	19/04/2022
06/30/2022	06/30/2022	07/09/2022							
06/20/2022	06/20/2022	06/29/2022	08/03/2022	08/03/2022	21/03/2022	23/03/2022	21/03/2022	21/03/2022	21/03/2022
05/25/2022	06/16/2022	06/27/2022							
05/20/2022	06/13/2022	06/24/2022	04/03/2022	04/03/2022	16/03/2022	16/03/2022	16/03/2022	16/03/2022	16/03/2022
05/19/2022	06/10/2022	06/23/2022	04/03/2022	04/03/2022	16/03/2022	16/03/2022	16/03/2022	16/03/2022	16/03/2022
05/19/2022	06/10/2022	06/23/2022	04/03/2022	04/03/2022	16/03/2022	16/03/2022	16/03/2022	16/03/2022	16/03/2022
05/04/2022	05/24/2022	06/06/2022							
04/27/2022	05/17/2022	05/30/2022	25/02/2022	25/02/2022	12/03/2022	12/03/2022	12/03/2022	12/03/2022	
04/20/2022	05/07/2022	05/23/2022							
Public Bidding	Public Bidding	Public Bidding	Shopping	Shopping	Shopping	Shopping	Shopping	Shopping	Shopping
ICDEO	ICDEO	ICDEO	ICDEO	ICDEO	ICDEO	ICDEO	ICDEO	ICDEO	ICDEO
Improvement of Lanote Road, Barangay Lanote, Isabela City, Basilan	Widening of Permanent Bridge at Binuangan Bridge (BL00038BL) along Basilan Circumferential Road	Widening of Permanent Bridge at Lunot Bridge (BL00019BL) along Basilan Circumferential Road	Fuel to be used in the Construction Section and Monitoring Unit, DPWH, Isabela City District Engineering Office, Isabela City, Basilan.	Fuel to be used in the Office of the District Engineer, DPWH, Isabela City District Engineering Office, Isabela City, Basilan.	Tire to be used in the Construction Section and Monitoring Unit, DPWH, Isabela City District Engineering Office, Isabela City, Basilan.	Office Supplies to be used in the Construction Section and Monitoring Unit, DPWH, Isabela City District Engineering Office, Isabela City, Basilan.	Office supplies to be used in the Quality Assurance Section, DPWH, Isabela City District Engineering Office, Isabela City, Basilan.	Fuel to be used in the Maintenance of National Roads and Bridges, DPWH, Isabela City District Engineering Office, Isabela City, Basilan.	Office Supplies to be used in the Gender and Development (GAD) National Women's Month Celebration (NWMC) Activities, DPWH, Isabela City District Engineering Office, Isabela City, Basilan.
P00630803MN	P00602096MN	P00602097MN	PR 2022-01-0001	PR 2022-02-0004	PR 2022-02-0007	PR 2022-02-0009	PR 2022-03-0010	PR 2022-03-0012	PR 2022-03-0016

	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
	12/03/2022	25/03/2022	25/03/2022	07/04/2022	07/04/2022	07/04/2022	22/04/2022	29/04/2022	29/04/2022	29/04/2022	31/05/2022	03/06/2022
	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO	COA, NGO
	P175,256.00	P446,943.00	P539,991.00	P56,400.00	P47,928.00	P110,115.00	P44,830.00	P177,294.00	P35,980.00	P143,600.00	P157,125.00	P88,900.00
	P230,100.00	P457,000.00	P540,000.00	P56,700.00	P51,255.00	P110,255.60	P44,300.00	P179,000.00	P36,000.00	P144,000.00	P157,500.00	P89,600.00
	GAA 2022	GAA 2022	GAA 2022	GAA 2022	GAA 2022	GAA 2022	GAA 2022	GAA 2022	GAA 2022	GAA 2022	GAA 2022	GAA 2022
	18/05/2022	18/05/2022	18/05/2022	18/05/2022	07/06/2022	07/06/2022	07/06/2022	28/06/2022	27/06/2022	28/06/2022	28/06/2022	28/06/2022
	05/04/2022	05/04/2022	05/04/2022	18/04/2022	14/04/2022	14/04/2022	04/05/2022	11/05/2022	11/05/2022	11/05/2022	11/05/2022	13/06/2022
	31/03/2022	31/03/2022	31/03/2022	11/04/2022	11/04/2022	11/04/2022	28/04/2022	05/05/2022	05/05/2022	05/05/2022	05/05/2022	06/06/2022
	31/03/2022	31/03/2022	31/03/2022	11/04/2022	11/04/2022	11/04/2022	28/04/2022	05/05/2022	05/05/2022	05/05/2022	05/05/2022	06/06/2022
	31/03/2022	31/03/2022	31/03/2022	11/04/2022	11/04/2022	11/04/2022	28/04/2022	05/05/2022	05/05/2022	05/05/2022	05/05/2022	06/06/2022
	25/03/2022	25/03/2022	25/03/2022	07/04/2022		07/04/2022	22/04/2022	29/04/2022		29/04/2022	29/04/2022	31/05/2022
												03/06/2022
	Shopping	Shopping	Shopping	Shopping	Shopping	Shopping	Shopping	Shopping	Shopping	Shopping	Shopping	Shopping
	ICDEO	ICDEO	ICDEO	ICDEO	ICDEO	ICDEO	ICDEO	ICDEO	ICDEO	ICDEO	ICDEO	ICDEO
PR 2022-02-0002	Office Supplies to be used in the Office of the District Engineer, DPWH, Isabela City, Basilan.	Office Equipment to be used in the Office of the District Engineer, DPWH, Isabela City, Basilan.	Office Equipment to be used in the Office of the District Engineer, DPWH, Isabela City, Basilan.	Construction materials to be used in the Maintenance of National Roads and Bridges, DPWH, Isabela City, Basilan.	Office supplies to be used in the Finance Section, DPWH, Isabela City, Basilan.	Office Supplies to be used in the Office of the Auditor, DPWH, Isabela City, Basilan.	Various service vehicle (Equipment Service Unit) to be used in the Maintenance Section, DPWH, Isabela City, Basilan.	Office supplies to be used in the Administrative Section, DPWH, Isabela City District Engineering Office	Construction materials to be used in the Maintenance of National Roads and Bridges along BCR	Construction materials to be used in the Maintenance of National Roads and Bridges along BCR	Construction materials to be used in the Maintenance of National Roads and Bridges along BCR	Office equipment to be used in the Quality Assurance Section, DPWH, Isabela City District Engineering Office
PR 2022-02-0003												
PR 2022-03-0025												
PR 2022-04-0035												
PR 2022-03-0029												
PR 2022-04-0033												
PR 2022-04-0043												
PR 2022-04-0034												
PR 2022-04-0047												
PR 2022-04-0045												
PR 2022-04-0046												
PR 2022-05-0056												
PR 2022-05-0059												
Total Allotted Budget of Procurement Activities												P793,504,281.37
Total Contract Price of Procurement Activities Conducted												P792,704,970.61
Total Savings (Total Allotted Budget - Total Contract Price)												P799,310.88

