

(DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) Updated Annual Procurement Plan for CY 2021

Code (PA P)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RET	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GAJ0002 - 200000100027000	SOIL EXPLORATION FOR PRELIMINARY DETAIL ENGINEERING (PDE) ACTIVITIES FOR THE PROPOSED INFRASTRUCTURE PROJECTS WITHIN MALASQU AND BAYAMBANG, PANGASINAN	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	05/19/2021	05/25/2021	05/21/2021	07/02/2021	GOP	839,151.00			Soil Exploration
21GAJ0003 - 200000100027000	SOIL EXPLORATION FOR PRELIMINARY DETAIL ENGINEERING (PDE) ACTIVITIES FOR THE PROPOSED INFRASTRUCTURE PROJECTS WITHIN STA. BARBARA AND MAPANDAN, PANGASINAN	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	05/18/2021	05/25/2021	06/21/2021	07/02/2021	GOP	923,151.00			Soil Exploration
21GAJ0001 - 200000100027000	SOIL EXPLORATION FOR PRELIMINARY DETAIL ENGINEERING (PDE) ACTIVITIES FOR THE PROPOSED INFRASTRUCTURE PROJECTS WITHIN SAN CARLOS CITY, PANGASINAN	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	05/19/2021	06/21/2021	06/29/2021	7/12/2021	GOP	1,597,227.00			Soil Exploration

Prepared by:


CONSUELO S. CRUZ
 Head, BAC Secretariat

Recommending Approval:


NOMY DOMINGO B. QUINTO
 BAC Chairperson

Approved:


SIMPLICIO B. GONZALES
 District Engineer

(DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) Updated Annual Procurement Plan for CY 2021

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurem ent Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisem ent/Postin g of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GAJ0001 - EAO	Procurement of Various Office, I.T. and Janitorial Supplies and Equipment for use in the DPWH-Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	02/23/2021	03/16/2021	03/22/2021	03/26/2021	GOP	1,807,085.33			Goods
21GAJ0002 - 2000000100018000	Procurement of Various Materials for use in Bridge Repainting of Romulo Bridge along Camiling-Wawa-Bayambang-Malasiqui-Sta. Barbara Road, K0173+290, Wawa, Bayambang, Pangasinan (Phase II); Minor Tools & Equipment for Maintenance Crew/Calamity Responders (Work Category No. 10) and for Roadside Maintenance (Work Category No. 17) along National Roads within 3rd Congressional District of Pangasinan; Various materials for Thermoplastic Marking Application (Act. 71X) Work Category No. 10; for Bridge Repainting (Act. 65X) Work Category No. 12; and for Sign Maintenance (Act. 301); for Repainting of Centerline, Lane-line and Pedestrian Crosswalk (Act. 302) for Repainting of Guardrail (Act. 303) Work Category No. 18 along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/09/2021	03/30/2021	04/07/2021	04/12/2021	GOP	1,001,650.00			Goods
21GAJ0003 - 2000000100017000	Furnishing and Delivery of Premix Patching of Bituminous and Concrete Pavement, Penetration Patching, Cracks & Joint Sealing of Concrete & Bituminous Pavements and Replacement of Bituminous Pavements (Work Category No. 10) and Resurfacing of Unpaved Shoulders (Work Category No. 11) along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/09/2021	03/30/2021	04/07/2021	04/12/2021	GOP	1,124,600.00			Goods

21GAJ0004 - 200000100017000	Procurement of Various Materials & Spare Parts for use in the DPWH-Pangasinan IV District Engineering Office Dump Trucks, Isuzu Elf Truck, Isuzu Thermo Truck, Road Grader, Back Hoe and Service Vehicles	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/19/2021	04/07/2021	04/15/2021	04/20/2021	GOP	1,032,975.00			Goods
RFQ-21-03-001 - EAO	Procurement of Various Materials for use in the Preventive Maintenance of Fire Extinguishers and Air-Conditioning System of the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	03/25/2021	04/20/2021	04/26/2021		GOP	179,220.00			Goods
RFQ-21-04-003 - 200000100027000	Calibration of Survey Equipment for use in the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	04/28/2021	05/18/2021	05/24/2021		GOP	205,301.25			Goods
21GAJ0005 - 200000100017000	Furnishing and Delivery of Premix Patching of Bituminous and Concrete Pavement, Penetration Patching, Cracks & Joint Sealing of Concrete & Bituminous Pavements and Replacement of Bituminous Pavements (Work Category No. 10) and Resurfacing of Unpaved Shoulders (Work Category No. 11) along National Roads within the 3rd Congressional District of Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	05/18/2021	06/08/2021	06/14/2021	06/17/2021	GOP	1,124,600.00			Goods
RFQ-21-05-004 - 200000100018000	Procurement of Various Materials for Thermoplastic Marking Application (Act. 71X) Work Category No. 10, For Bridge Repainting (Act. 65X) Work Category No. 12, and for Sign Maintenance (Act. 301); for Repainting of Centerline, Lane-line and Pedestrian Crosswalk (Act. 303) Work Category No. 18 along National Roads within the 3rd Congressional District of Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	05/18/2021	06/08/2021	06/14/2021		GOP	323,310.00			Goods

21GAJ0006 - 200000100620000, 200000100077000, 200000100093000, 200000100637000, 200000100500000	Procurement of Various Materials and Expenditures for use in the different Activities, Programs and Projects of the Planning and Design Section of the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	06/02/2021	06/22/2021	06/28/2021	06/30/2021	Gop	757,604.40			Goods
21GAJ0007 - 200000100027000	Procurement of Various Office and Janitorial Supplies for use in the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	06/16/2021	07/06/2021	07/12/2021	07/15/2021	Gop	394,597.96			Goods
21GAJ0008 - 200000100017000	Premix Patching of Bituminous and Concrete Pavement, Penetration Patching, Cracks and Joint Sealing of Concrete & Bituminous Pavements (Work Category No. 10) along National Roads within the 3rd Congressional District of Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	07/29/2021	08/17/2021	08/23/2021	08/26/2021	Gop	1,097,300.00			Goods
21GAJ0009 - 200000100017000, 200000100491000	Procurement of various materials, equipment and tools for use in the different Activities, Programs and Projects of the Maintenance Section, DPWH - Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	07/29/2021	08/17/2021	08/23/2021	08/26/2021	Gop	2,158,563.00			Goods

21GAJ0010 - 200000100017000	Materials for use of Various Service Vehicle and Equipment of DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	08/17/2021	09/07/2021	09/13/2021	09/16/2021	GoP	708,820.00			Goods
21GAJ0011 - 20000010002700, 200000100764000, 200000100500000	Procurement of Various Materials for use in the different Activities, Programs and Projects of the Planning and Design Section, DPWH Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	10/05/2021	10/25/2021	10/29/2021	11/03/2021	GoP	2,844,706.23			Goods
21GAJ0012 - 200000100017000, 200000100018000	Procurement of Fuel and Lubricant Requirement for use in the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	10/05/2021	10/25/2021	10/29/2021	11/03/2021	GoP	1,487,873.00			Fuel and Lubricant
21GAJ0013 - EAO	Procurement of Various Office Equipment & Supplies and Janitorial Supplies for use in the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	10/05/2021	10/25/2021	10/29/2021	11/03/2021	GoP	500,000.00			Goods
21GAJ0014 - 200000100018000	Procurement of Various Materials for use in the different Activities, Programs and Projects of the Maintenance Section, DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	10/05/2021	10/25/2021	10/29/2021	11/03/2021	GoP	1,371,518.00			Goods

21GAJ0015 - 200000100017000	Furnishing and Delivery of Premix Pavement, Penetration Patching, Cracks & Joint Sealing of Concrete & Bituminous Pavements and Replacement of Bituminous Pavements (Work Category No. 10) along National Roads within the 3rd Congressional District of Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	10/05/2021	10/25/2021	10/29/2021	11/03/2021	GoP	1,097,300.00			Goods
21GAJ0016 - EAO	Procurement of Various Office and I.T. Supplies, Tools and Equipment and Janitorial Services Supplies for use in the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	10/19/2021	11/09/2021	11/15/2021	11/18/2021	GoP	1,500,000.00			Goods
21GAJ0017 - 200000100017000, 200000100018000	Procurement of Fuel and Lubricant Requirement for use in the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	10/21/2021	11/11/2021	11/17/2021	11/22/2021	GoP	903,000.00			Fuel and Lubricant
RFQ-21-11-005 - 200000100027000	Procurement of Materials for use in the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	11/23/2021	12/14/2021	12/20/2021		GoP	179,284.88			Goods
RFQ-21-12-006	Procurement of Various Materials for use in the Preventive Maintenance of JSUZU Heavy Truck Model FVR34 with Boom Crane & Dropside Body Series with Plate No. 131209/D1-K053; DPWH Property No. H2-377 of the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	12/02/2021	12/23/2021	12/29/2021		GoP	80,968.26			Goods
21GAJ0018	Furnishing and Delivery of Premix Patching of Bituminous and Concrete Pavement, Penetration Patching, Cracks & Joint Sealing of Concrete & Bituminous Pavements and Replacement of Bituminous Pavements (Work Category No. 10) along National Roads within the 3rd Congressional District of Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	12/07/2021	12/27/2021	12/29/2021	12/31/2021	GoP	1,957,600.00			Goods

21GAJ0019	Procurement of Various Materials for use in the Maintenance Activity and Various DPWH-Pangasinan IV District Engineering Office Service Vehicle and Equipment	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	12/07/2021	12/27/2021	12/29/2021	12/31/2021	GoP	600,220.00			Goods
21GAJ0020	Procurement of Various Materials for use in the different Activities, Programs and Projects of the Maintenance Section, DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	12/07/2021	12/27/2021	12/29/2021	12/31/2021	GoP	946,990.00			Goods

Prepared by:


CONSUELO J. CRUZ
 Head, BAC Secretariat

Recommending Approval:


NONO DOMINGO B. QUINTO, MBA
 BAC Chairperson

Approved:


SIMPLICIO D. GONZALES
 District Engineer

(DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) Updated Annual Procurement Plan for CY 2021

Code (PA P)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21A30001 - 310102100641000	Preventive Maintenance on Secondary Roads, Asphalt Overlay along Sta. Barbara-Mangaldan Rd - KO201+(-160) - KO202+290, Sta. Barbara, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/14/2020	11/05/2020	06/22/2021	06/24/2021	GoP	12,365,640.00			Road
21A30002 - 310111100277000	Construction/Upgrading/Rehabilitation of Drainage on Secondary Roads along Carmen Jct-Bayambang-Manat Rd - KO204+380 - KO204+598, KO206+205 - KO206+315, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/14/2020	11/03/2020	08/09/2021	08/17/2021	GoP	13,720,000.00			Drainage
21A30003 - 310202100765000	Road Widening on Secondary Roads along Carmen Jct-Bayambang-Manat Rd, KO196+161 - KO196+328, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/14/2020	11/03/2020	02/03/2021	02/11/2021	GoP	8,183,000.00			Road
21A30004 - 300109200817000	Construction of Slope Protection Works along Agno River, Barangay Paragos, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/09/2020	12/01/2020	02/03/2021	02/11/2021	GoP	9,900,000.00			Flood Control
21A30005 - 320101106535000	Construction of Slope Protection Works along Bincio River, Brgy. Sonquil, Sta. Barbara, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/14/2020	11/03/2020	02/03/2021	02/11/2021	GoP	27,510,560.00			Flood Control
21A30006 - 300107201032000	Construction of Slope Protection along Panamitditan Creek, Barangay Talang, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2020	12/10/2020	02/03/2021	02/11/2021	GoP	4,950,000.00			Flood Control

21A0007 - 300104219707000	Construction (Completion) of 2nd Storey Multi-Purpose Building (Barangay Hall), Barangay Gullig, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/14/2020	11/03/2020	02/03/2021	02/11/2021	GoP	1,485,000.00			Building
21A0008 - 310102100643000	Preventive Maintenance on Secondary Roads, Asphalt Overlay along Villasis-K0199+661, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/16/2020	11/05/2020	06/22/2021	06/24/2021	GoP	9,761,780.00			Road
21A0009 - 310105100525000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads on Secondary Roads along Sn Carlos-Calsiao Rd - K0212+580 - K0212+685, Calsiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	01/22/2021	02/11/2021	09/21/2021	09/30/2021	GoP	3,411,380.00			Road
21A0010 - 310202100763000	Road Widening on Secondary Roads along Camiling-Wawa-Bayambang-Malasiqui-Sta. Barbara Rd - K0176+374 - K0177+256, K0178+052 - K0178+280, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/16/2020	11/05/2020	06/22/2021	06/25/2021	GoP	16,170,000.00			Road
21A0011 - 310202100767000	Road Widening on Secondary Roads along Sn Carlos-Calsiao Rd - K0210+220 - K0210+700, K0212+472 - K0212+580, Calsiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/16/2020	11/05/2020	06/22/2021	06/25/2021	GoP	12,112,800.00			Road
21A0012 - 300109200818000	Construction of Slope Protection Works along Agno River, Barangay San Gabriel 2nd, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/25/2020	12/15/2020	02/03/2021	02/11/2021	GoP	9,900,000.00			Flood Control
21A0013 - 300107201030000	Construction of Slope Protection along Ingatera River, Barangay Barang, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/27/2020	12/17/2020	02/03/2021	02/11/2021	GoP	4,950,000.00			Flood Control
21A0014 - 300107201031000	Construction of Slope Protection along Ingatera River, Barangay Ican, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/27/2020	12/17/2020	02/03/2021	02/11/2021	GoP	4,950,000.00			Flood Control

21AJ0015 - 310110100213000	Construction/Upgrading/ Rehabilitation of Drainage on Primary Roads along Urdaneta Jct-Dagupan Rd, KO205+176 - KO205+769, KO205+890 - KO206+221, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/27/2020	12/17/2020	09/08/2021	09/17/2021	GoP	21,285,600.00			Drainage
21AJ0016 - 310111100275000	Construction/Upgrading/Rehabilitation of Drainage on Secondary Roads along Calasiao Old Rd - KO206+258 - KO207+267, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2020	11/10/2020	09/08/2021	09/17/2021	GoP	19,102,160.00			Drainage
21AJ0017 - 310202100768000	Road Widening on Secondary Roads along Villasis-Malasiqui-Sn Carlos Rd - KO187+(- 091.50) - KO187+439, KO187+808 - KO187+858, KO187+873 - KO188+013, KO188+028 - KO188+078, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2020	11/10/2020	06/22/2021	06/25/2021	GoP	19,600,000.00			Road
21AJ0018 - 300104219712000	Construction (Completion) of Multi- Purpose Building (Hall), Barangay Asin East, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/21/2020	11/10/2020	02/03/2021	02/11/2021	GoP	1,980,000.00			Building
21AJ0019 - 300104219713000	Construction of Multi-Purpose Building (Day Care Center), Barangay Payapa, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2020	11/10/2020	02/03/2021	02/11/2021	GoP	1,980,000.00			Building
21AJ0020 - 300104219715000	Construction of Multi-Purpose Building (Gym), Barangay Mansangaan, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2020	11/10/2020	02/03/2021	02/11/2021	GoP	2,970,000.00			Building
21AJ0021 - 300104219716000	Construction of Multi-Purpose Building (Gym), Don Pedro National High School, Barangay Don Pedro, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2020	11/10/2020	02/03/2021	02/11/2021	GoP	2,970,000.00			Building

21A0022 - 300104219717000	Construction of Multi-Purpose Building (Health Center), Barangay Canan Norte, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2020	11/10/2020	02/03/2021	02/11/2021	GoP	1,980,000.00			Building
21A0023 - 310111100276000	Construction/Upgrading/Rehabilitation of Drainage on Secondary Roads along Camiling-Wawa-Bayambang-Malasiqui-Sta. Barbara Rd - KO201 +147 - KO201 +575, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2020	11/17/2020	07/13/2021	07/21/2021	GoP	9,800,000.00			Drainage
21A0024 - 320102104218000	Construction of Slope Protection Works along Sinucalan River, Brgy. Leet, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2020	11/17/2020	02/03/2021	02/11/2021	GoP	49,000,000.00			Flood Control
21A0025 - 30010720101029000	Construction of Slope Protection along Ingatara River, Barangay Agdao, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2020	12/10/2020	02/03/2021	02/11/2021	GoP	4,950,000.00			Flood Control
21A0026 - 300109200814000	Construction of Slope Protection Works along Anglalan River, Barangay Baloling, Mapandan, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2020	12/10/2020	02/03/2021	02/11/2021	GoP	9,900,000.00			Flood Control
21A0027 - 300104219710000	Construction (Completion) of Multi-Purpose Building (Gym), Barangay Balaya, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/16/2020	11/05/2020	02/03/2021	02/11/2021	GoP	2,970,000.00			Building
21A0028 - 300104219711000	Construction (Completion) of Multi-Purpose Building (Gym), Barangay Mababaling, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/16/2020	11/05/2020	02/03/2021	02/11/2021	GoP	2,970,000.00			Building
21A0029 - 300117208060000	Concreting of Local Road, Barangay Amancosiling Sur, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2020	11/17/2020	02/03/2021	02/11/2021	GoP	1,980,000.00			Road

21AJ0030 - 300117208061000	Concreting of Local Road, Barangay Banaang, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2020	11/17/2020	02/03/2021	02/11/2021	GoP	1,980,000.00			Road
21AJ0031 - 300117208062000	Concreting of Local Road, Barangay Bobon, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2020	11/17/2020	02/03/2021	02/11/2021	GoP	1,980,000.00			Road
21AJ0032 - 310202100766000	Road Widening on Secondary Roads along Carmen Jct-Bayambang-Manat Rd - K0206+415 - K0207+280, K0208+760 - K0209+270, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	01/22/2021	02/11/2021	06/30/2021	07/09/2021	GoP	22,224,440.00			Road
21AJ0033 - 320102104219000	Construction of Slope Protection Works along Sinucalan River, Brgy. Principias, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2020	11/18/2020	02/03/2021	02/11/2021	GoP	49,000,000.00			Flood Control
21AJ0034 - 30010421219718000	Construction of Multi-Purpose Building (Mini-Gym), Barangay M. Soriano, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2020	11/18/2020	02/03/2021	02/11/2021	GoP	1,980,000.00			Building
21AJ0035 - 300109200816000	Construction of Drainage, Barangay Tamaro, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2020	11/18/2020	02/03/2021	02/11/2021	GoP	1,980,000.00			Drainage
21AJ0036 - 300117208065000	Concreting of Local Road, Barangay Palapar Sur, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2020	11/18/2020	02/03/2021	02/11/2021	GoP	1,980,000.00			Road
21AJ0037 - 300117208066000	Concreting of Local Road, Barangay Tanoong, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2020	11/18/2020	02/03/2021	02/11/2021	GoP	1,980,000.00			Road

21AJ0046 - 320102104220000	Rehabilitation/Construction of Protection Works along Sinucalan River, Brgy. Banaang, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/02/2020	11/24/2020	02/03/2021	02/11/2021	GoP	49,000,000.00			Flood Control
21AJ0045 - 310202100769000	Road Widening on Secondary Roads along Villasis-Malasiqui-Sn Carlos Rd - KO195+000 - KO195+478, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/02/2020	11/24/2020	07/13/2021	07/21/2021	GoP	21,515,900.00			Road
21AJ0044 - 310302100285000	Replacement of Permanent Weak Bridges - Bugtong Br.(B00888L2) along Camiling-Wawa-Bayambang-Malasiqui-Sta. Barbara Rd, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/29/2020	12/15/2020	02/03/2021	02/11/2021	GoP	49,000,000.00			Bridge
21AJ0043 - 300117208072000	Concreting of Local Road, Sitio Boulevard, Barangay Lasip, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/29/2020	11/19/2020	12/29/2021	12/31/2021	GoP	1,980,000.00			Road
21AJ0042 - 300117208070000	Concreting of Local Road, Sitio Egur, Barangay Turac, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/29/2020	11/19/2020	02/03/2021	02/11/2021	GoP	1,980,000.00			Road
21AJ0041 - 300117208071000	Concreting of Local Road, Sitio Malay, Barangay Turac, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/29/2020	11/19/2020	02/03/2021	02/11/2021	GoP	1,980,000.00			Road
21AJ0039 - 310102100642000	Preventive Maintenance on Secondary Roads, Asphalt Overlay along Villasis-Malasiqui-Sn Carlos Rd - KO188+538 - KO191+579, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	01/22/2021	02/11/2021	06/25/2021	06/29/2021	GoP	26,300,260.00			Road
21AJ0038 - 300117208067000	Concreting of Local Road, Sitio Centeno, Barangay Amaculan, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2020	11/18/2020	02/03/2021	02/11/2021	GoP	1,980,000.00			Road

21AJ0047 - 300117208079000	Construction of pathways and Rehabilitation of drainage system at Central I Elementary School, Barangay Roxas, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/02/2020	11/24/2020	02/03/2021	02/11/2021	GoP	500,000.00			Drainage
21AJ0048 - 300117208075000	Concreting of Local Road, Sitio Purok I and Purok II, Barangay Sancanguis, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/02/2020	11/24/2020	02/03/2021	02/11/2021	GoP	1,980,000.00			Road
21AJ0049 - 300117208063000	Concreting of Local Road, Barangay Lokob Sur, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/02/2020	11/24/2020	02/03/2021	02/11/2021	GoP	1,980,000.00			Road
21AJ0050 - 300117208064000	Concreting of Local Road, Barangay Managos, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/02/2020	11/24/2020	02/03/2021	02/11/2021	GoP	1,980,000.00			Road
21AJ0051 - 310305101295000	Widening of Permanent Bridges - Cacantan Br. (B00861L2) along Carmen Jct. Bayambang-Manat Rd, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/02/2020	11/24/2020	02/03/2021	02/11/2021	GoP	7,840,000.00			Bridge
21AJ0052 - 310202100764000	Road Widening on Secondary Roads along Camiling-Wawa-Bayambang-Malasiqui-Sta. Barbara Rd - K0185+281 - K0186+113, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	01/22/2021	02/11/2021	07/13/2021	07/21/2021	GoP	33,320,000.00			Road
21AJ0053 - 320102104222000	Rehabilitation/Construction of Protection Works along Sinuculan River, Brgy. Venturilla, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/02/2020	11/26/2020	02/03/2021	02/11/2021	GoP	29,400,000.00			Flood Control
21AJ0054 - 300104219708000	Construction (Completion) of 2nd Storey Multi-Purpose Building (Barangay Hall), Barangay Polong Norte, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/02/2020	11/26/2020	02/03/2021	02/11/2021	GoP	1,980,000.00			Building

21A0055 - 3001042169709000	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Gomez, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/02/2020	11/26/2020	02/03/2021	02/11/2021	GoP	1,980,000.00			Building
21A0056 - 300117208076000	Concreting of Local Road, Sitio Purok I, Barangay Buenhag 2nd, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/02/2020	11/26/2020	02/03/2021	02/11/2021	GoP	1,980,000.00			Road
21A0057 - 300117208077000	Concreting of Local Road, Sitio Purok III- Purok IV, Barangay Pollocan, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/02/2020	11/26/2020	02/03/2021	02/11/2021	GoP	1,980,000.00			Road
21A0058 - 310305101296000	Widening of Permanent Bridges - Colling Br. (B01401L2) along Villasis-Malasiqui-Sn Carlos Rd, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/02/2020	11/26/2020	02/03/2021	02/11/2021	GoP	10,094,000.00			Bridge
21A0059 - 300107201035000	Construction of Slope Protection along San Juan River, Barangay Tura, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/09/2020	12/01/2020	02/03/2021	02/11/2021	GoP	4,950,000.00			Flood Control
21A0060 - 320102104221000	Rehabilitation/Construction of Protection Works along Sinucalan River, Brgy. Maningding, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/09/2020	12/01/2020	02/03/2021	02/11/2021	GoP	49,000,000.00			Flood Control
21A0061 - 300107201033000	Construction of Slope Protection along San Juan River, Barangay Calomboyen, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/09/2020	12/01/2020	02/03/2021	02/11/2021	GoP	4,950,000.00			Flood Control
21A0062 - 300107201034000	Construction of Slope Protection along San Juan River, Barangay Malacanan, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/09/2020	12/01/2020	02/03/2021	02/11/2021	GoP	4,950,000.00			Flood Control

21AJ0063 - 310305101298000	Widening of Permanent Bridges - Pagal Br. (B00862L2) along Carmen Jct- Bayambang-Manat Rd, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/09/2020	12/01/2020	02/03/2021	02/11/2021	GoP	7,840,000.00			Bridge
21AJ0064 - 300203101479000	Access Road Leading to Senior Divino Tesoro Shrine, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/27/2020	12/17/2020	02/03/2021	02/11/2021	GoP	29,850,000.00			Road
21AJ0065 - 300109200819000	Construction of Slope Protection Works along Agno River, Barangay Tampog, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2020	12/10/2020	02/03/2021	02/11/2021	GoP	9,900,000.00			Flood Control
21AJ0066 - 300107201025000	Construction of Slope Protection along Aporit River, Barangay Abanon, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2020	12/10/2020	02/03/2021	02/11/2021	GoP	4,950,000.00			Flood Control
21AJ0068 - 300117208069000	Concreting of Local Road, Sitio Centro, Barangay Luyan, Mapandan, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2020	12/10/2020	02/03/2021	02/11/2021	GoP	2,970,000.00			Road
21AJ0069 - 300117208073000	Concreting of Local Road, Sitio Cristy, Barangay Payar, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2020	12/10/2020	12/29/2021	12/31/2021	GoP	1,980,000.00			Road
21AJ0070 - 300107201028000	Construction of Slope Protection along Caba Creek, Barangay Ilang, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2020	12/10/2020	02/03/2021	02/11/2021	GoP	4,950,000.00			Flood Control
21AJ0071 - 300107201027000	Construction of Slope Protection along Binabaling Creek, Barangay Pobacion, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2020	12/10/2020	12/29/2021	12/31/2021	GoP	4,950,000.00			Flood Control

21AJ0072 - 310305101297000	Widening of Permanent Bridges - Nansangan Br. (B01994L2) along Villasis- Malasiqui-Sn Carlos Rd, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/22/2021	02/11/2021	02/23/2021	03/04/2021	GoP	44,296,000.00			Bridge
21AJ0073 - 300103203232000	Construction of Multi-Purpose Building (Covered Court), Barangay Palaspos, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	01/22/2021	02/11/2021	03/24/2021	03/31/2021	GoP	5,880,000.00			Building
21AJ0075 - 300117208074000	Concreting of Local Road, Sitio Dusooc, Barangay Mabulitec, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/25/2020	01/15/2020	12/29/2021	12/31/2021	GoP	1,000,000.00			Road
21AJ0076 - 300104219714000	Construction (Completion) of Multi- Purpose Building (Gym), Barangay Sapang, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/25/2020	01/15/2020	12/29/2021	12/31/2021	GoP	1,980,000.00			Building
21AJ0077 - 300117208078000	Construction of Local Road, Barangay Pasima, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	12/16/2020	01/05/2021	12/29/2021	12/31/2021	GoP	2,970,000.00			Road
21AJ0082 - 310305101294000	Widening of Permanent Bridges - Barangobong Br. 2 (B01992L2) along Villasis-Malasiqui-Sn Carlos Rd Phase II, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/27/2020	12/17/2020	09/08/2021	09/17/2021	GoP	2,450,000.00			Bridge
21AJ0084 - 300104219722000	Repair/Rehabilitation of Multi-Purpose Building (Health Center), Talospatang, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	01/22/2021	02/11/2021	12/31/2021	01/07/2022	GoP	1,000,000.00			Building
21AJ0085 - 300103203233000	Construction of Multi-Purpose Building, Brgy. Tayanbani, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	01/22/2021	02/11/2021	03/24/2021	03/31/2021	GoP	4,900,000.00			Building

21A30086 - 300107201026000	Construction of Slope Protection along Ingajera River, Brgy. Barang, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	01/22/2021	02/11/2021	12/31/2021	01/07/2022	GoP	9,900,000.00			Flood Control
21A30087 - 300109200815000	Construction of Slope Protection Brgy. Talospatang, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	01/22/2021	02/11/2021	12/31/2021	01/07/2022	GoP	9,900,000.00			Flood Control
21A30088 - 300119200441000	Construction of Banaang-Leet Bridge, Phase II, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	01/22/2021	02/11/2021	12/29/2021	12/31/2021	GoP	14,850,000.00			Bridge
21A30089 - 320102104217000	Construction of Slope Protection for Marusay River, Barangay Quesban, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	02/08/2021	03/02/2021	03/17/2021	03/25/2021	GoP	4,900,000.00			Flood Control
21A30090 - 320101106534000	Construction of Slope Protection for Marusay River (Phase 2) in Barangay Quesban, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	03/03/2021	03/23/2021	09/08/2021	09/17/2021	GoP	9,800,000.00			Flood Control
21A30091	Bridge Repairing of Romulo Bridge along Camiling-Wawa-Bayambang-Malasiqui-Sta. Barbara Road, KO123+290, Wawa, Bayambang, Pangasinan (Phase II)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	04/14/2021	05/04/2021	05/26/2021	05/11/2021	GoP	199,993.92			Pakyaw Contract
21A30092	Repair/Maintenance of DPWH Building, Old DPWH Building, Pangasinan IV District Engineering Office, Tuliao, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	04/15/2021	05/06/2021	05/24/2021	06/01/2021	GoP	1,500,000.00			Building
21A30093 - 300117208068000	Concreting of Local Road, Silo Centro, Barangay Bari, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	04/22/2021	05/11/2021	05/24/2021	06/01/2021	GoP	1,980,000.00			Road

21A0094	Repair/Maintenance of Protection Works along Agno River, Bacrono Section, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	04/23/2021	05/18/2021	05/28/2021	06/04/2021	GoP	1,000,000.00			Flood Control
21A0095	Repair/Maintenance of Drainage at Brgy. Lillimasan, San Carlos City, Pangasinan, Sta. 0+000 - Sta. 0+356	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	04/23/2021	05/18/2021	05/28/2021	06/04/2021	GoP	5,000,000.00			Drainage
21A0096 - 300101200001000	Construction/Completion of Two (2) Storey, Four (4) Classroom School Building, Balani - Parongking E/S, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	06/24/2021	07/13/2021	09/13/2021	09/22/2021	GoP	5,954,763.00			Building
21A0097 - 300101200001000	Construction/Completion of Two (2) Storey, Four (4) Classroom School Building, Nalisan - Bacayao E/S, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	06/24/2021	07/13/2021	09/13/2021	09/22/2021	GoP	5,244,228.00			Building
21A0098 - 300101200001000	Construction/Completion of Two (2) Storey, Six Classroom School Building, Longos E/S, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	07/06/2021	07/27/2021	09/13/2021	09/22/2021	GoP	4,907,415.00			Building
21A0099 - 300101200001000	Construction/Completion of Two (2) Storey, Six (6) Classroom School Building, Nagsaing E/S, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	07/06/2021	07/27/2021	09/13/2021	09/22/2021	GoP	7,172,120.38			Building
21A0100 - 300101200001000	Construction/Completion of Two (2) Storey, Four (4) Classroom School Building, Maromong E/S, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	06/24/2021	07/13/2021	09/13/2021	09/22/2021	GoP	6,591,933.00			Building
21A0101 - 300101200001000	Construction/Completion of Two (2) Storey, Four (4) Classroom School Building, Talang C/S, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	07/06/2021	07/27/2021	09/13/2021	09/22/2021	GoP	2,171,805.00			Building

21AJ0102 - 300101200001000	Construction/Completion of Two (2) Storey, Six (6) Classroom School Building, Baitte Sur E/S, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	07/06/2021	07/27/2021	09/13/2021	09/22/2021	GoP	7,071,952.78			Building
21AJ0103 - 300116201297000	Concreting of Brgy. Longos to Brgy. Yagit FMR, Brgy. Longos to Brgy. Yagit, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	07/06/2021	07/27/2021	08/09/2021	08/17/2021	GoP	12,437,500.00			Road
21AJ0104 - 300116201297000	Concreting of Brgy. Palaming FMR, Brgy. Palaming, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	07/06/2021	07/27/2021	08/09/2021	08/17/2021	GoP	11,940,000.00			Road
21AJ0105 - 300116201297000	Concreting of Sitio Pature, Brgy. Warey FMR, Brgy. Warey, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	07/06/2021	07/27/2021	08/16/2021	08/25/2021	GoP	11,940,000.00			Road
21AJ0106 - 300101200001000	Construction/Completion of Two (2) Storey, Four (4) Classroom School Building, Bued E/S, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	06/24/2021	07/13/2021	09/13/2021	09/22/2021	GoP	1,212,030.00			Building
21AJ0107 - 300101200001000	Construction/Completion of Three (3) Storey, Nine (9) Classroom School Building, Talibaew E/S, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	06/24/2021	07/13/2021	09/13/2021	09/22/2021	GoP	332,117.04			Building
21AJ0108 - 300101200001000	Construction/Completion of Two (2) Storey, Four (4) Classroom School Building, Dalongue E/S, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	06/24/2021	07/13/2021	09/13/2021	09/22/2021	GoP	514,876.17			Building
21AJ0109 - 300101200001000	Construction/Completion of Four (4) Storey, Eight (8) Classroom School Building, Banaang NMS, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	06/24/2021	07/13/2021	09/13/2021	09/22/2021	GoP	591,335.97			Building

21A00251-300104219721000	Local Infrastructure Program - Construction of Ward Building (Phase 1), Pangasinan Provincial Hospital, Brgy. Bolingit, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	07/15/2021	08/05/2021	08/17/2021	08/25/2021	GoP	12,935,000.00			Road
21A00246-300104219723000	Local Infrastructure Program - Rehabilitation of Multi-Purpose Building, Brgy. Polo, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	05/24/2021	06/15/2021	06/30/2021	07/08/2021	GoP	2,969,999.29			Building
21A00245-300104219719000	Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Matigdem, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	05/24/2021	06/14/2021	06/29/2021	07/07/2021	GoP	2,969,999.29			Building
21A00238-300117208059000	Local Infrastructure Program, Concreting of Barangay Road, Bagaon Baybay, Barangay Bagaon, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	04/26/2021	05/17/2021	08/13/2021	08/20/2021	GoP	4,950,000.00			Road
21AJ0113 (Republish)	Repair/Restoration of Cross Drainage along Sta. Barbara Old Road, K0200+027 & K0200+085, Sta. Barbara, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	11/25/2021	12/14/2021	12/17/2021	12/20/2021	GoP	250,518.49			Pakyaw Contract
21AJ0112	Repair/Restoration of Lateral Drainage (V-Type Canal) along Villasis-Malasiqui-San Carlos Road, K0184+026 - K0184+105 R/S, Lareg-Lareg, Malasiqui, Pangasinan (Work Category # 16)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	09/15/2021	10/05/2021	10/08/2021	10/13/2021	GoP	87,794.34			Pakyaw Contract
21AJ0111 - 300116201297000	Concreting of Brgy. Galang FMR, Brgy. Galang, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	07/15/2021	08/05/2021	08/17/2021	08/25/2021	GoP	12,935,000.00			Road
21AJ0110 - 300116201297000	Concreting of Brgy. Sanlibo FMR, Brgy. Sanlibo, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	07/15/2021	08/05/2021	08/17/2021	08/25/2021	GoP	12,935,000.00			Road

21A000252-300104219720000	Local Infrastructure Program - Construction of Pangasinan Provincial Hospital (Isolation Building), San Carlos, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	05/24/2021	06/15/2021	06/30/2021	07/08/2021	GoP	9,899,999.43			Building
21A000253-30010421898000	Local Infrastructure Program - Construction of Multi-Purpose Building, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	06/21/2021	07/13/2021	12/31/2021	01/10/2022	GoP	29,699,999.50			Building

Prepared by:


CONSUELO J. CRUZ
 Head, BAC Secretariat

Recommending Approval:


NONOY DOMINGO B. QUINTO, MBA
 BAC Chairperson

Approved:


SIMPLICIO D. GONZALES
 District Engineer