

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND**  
**DISTRICT ENGINEERING OFFICE**  
Region XII  
City of Koronadal, South Cotabato

**FY 2021 UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR GOODS (NON-CSE)**

CODE (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5020402000	Procurement of Electrical Equipment, Components and Supplies	DPWH SC2nd DEO	No	Public Bidding	3/2/2021	3/23/2021	3/29/2021	4/3/2021	GAA 2021	216,690.00		216,690.00	
5020301000	Procurement of Computer Supplies (1st Quarter)	DPWH SC2nd DEO	Yes	Public Bidding	11/24/2020	12/14/2020	12/21/2020	12/28/2020	GAA 2021	708,840.00		708,840.00	
5020301000	Procurement of Computer Supplies (2nd Quarter)	DPWH SC2nd DEO	No	Public Bidding	3/2/2021	3/23/2021	3/29/2021	4/3/2021	GAA 2021	1,344,410.00		1,344,410.00	
5020301000	Procurement of Computer Supplies (3rd Quarter)	DPWH SC2nd DEO	No	Public Bidding	6/3/2021	6/24/2021	6/30/2021	7/5/2021	GAA 2021	1,368,160.00		1,368,160.00	
5020301000	Procurement of Computer Supplies (4th Quarter)	DPWH SC2nd DEO	No	Public Bidding	9/1/2021	9/22/2021	9/28/2021	10/3/2021	GAA 2021	1,618,210.00		1,618,210.00	
5020321002	Procurement of Office Devices	DPWH SC2nd DEO	No	Public Bidding	3/2/2021	3/23/2021	3/29/2021	4/3/2021	GAA 2021	846,500.00		846,500.00	
5020321002	Procurement of Office Equipment and Accessories	DPWH SC2nd DEO	No	Public Bidding	6/3/2021	6/24/2021	6/30/2021	7/5/2021	GAA 2021	3,711,750.00		3,711,750.00	
5021306001	Procurement of Motor Equipment, Accessories and Spare Parts (1st Quarter)	DPWH SC2nd DEO	No	Public Bidding	1/6/2021	1/13/2021	1/16/2021	1/18/2021	GAA 2021	2,840,000.00	809,500.00	2,030,500.00	
	<b>SUB-TOTAL (page 1)</b>									<b>12,654,560.00</b>	<b>809,500.00</b>	<b>11,845,060.00</b>	

5021306001	Procurement of Motor Equipment, Accessories and Spare Parts (2nd Quarter)	DPWH SC2nd DEO	No	Public Bidding	3/2/2021	3/23/2021	3/29/2021	4/3/2021	GAA 2021	1,001,000.00	761,000.00	240,000.00
5021306001	Procurement of Motor Equipment, Accessories and Spare Parts (3rd Quarter)	DPWH SC2nd DEO	No	Public Bidding	6/3/2021	6/24/2021	6/30/2021	7/5/2021	GAA 2021	1,150,500.00	745,500.00	405,000.00
5021306001	Procurement of Motor Equipment, Accessories and Spare Parts (4th Quarter)	DPWH SC2nd DEO	No	Public Bidding	9/1/2021	9/22/2021	9/28/2021	10/3/2021	GAA 2021	1,063,000.00	695,500.00	367,500.00
5021322001	Procurement of Furnitures and Fixtures	DPWH SC2nd DEO	No	Public Bidding	6/3/2021	6/24/2021	6/30/2021	7/5/2021	GAA 2021	656,675.00		656,675.00
5020321007	Procurement of Communication Equipment and Accessories	DPWH SC2nd DEO	No	Public Bidding	3/2/2021	3/23/2021	3/29/2021	4/3/2021	GAA 2021	36,000.00		36,000.00
5020321011	Procurement of Computer Equipment and Accessories	DPWH SC2nd DEO	No	Public Bidding	3/2/2021	3/23/2021	3/29/2021	4/3/2021	GAA 2021	4,617,000.00		4,617,000.00
5020309000	Procurement of Fuel and Lubricants (1st Quarter)	DPWH SC2nd DEO	Yes	Public Bidding	11/24/2020	12/14/2020	12/21/2020	12/28/2020	GAA 2021	3,881,500.00	1,863,000.00	2,018,500.00
5020309000	Procurement of Fuel and Lubricants (2nd Quarter)	DPWH SC2nd DEO	No	Public Bidding	3/2/2021	3/23/2021	3/29/2021	4/3/2021	GAA 2021	3,753,200.00	1,577,000.00	2,176,200.00
5020309000	Procurement of Fuel and Lubricants (3rd Quarter)	DPWH SC2nd DEO	No	Public Bidding	6/3/2021	6/24/2021	6/30/2021	7/5/2021	GAA 2021	2,731,700.00	527,000.00	2,204,700.00
5020309000	Procurement of Fuel and Lubricants (4th Quarter)	DPWH SC2nd DEO	No	Public Bidding	9/1/2021	9/22/2021	9/28/2021	10/3/2021	GAA 2021	2,635,500.00	452,000.00	2,183,500.00
5020305000	Procurement of Catering Services	DPWH SC2nd DEO	No	As the need arises					GAA 2021	650,000.00		650,000.00
5060404001	Repair and Maintenance (Labor Services and Materials (1st Quarter)	DPWH SC2nd DEO	No	Public Bidding	1/6/2021	1/13/2021	1/16/2021	1/18/2021	GAA 2021	671,000.00	224,000.00	447,000.00
5060404001	Repair and Maintenance (Labor Services and Materials (2nd Quarter)	DPWH SC2nd DEO	No	Public Bidding	3/2/2021	3/23/2021	3/29/2021	4/3/2021	GAA 2021	477,500.00	195,000.00	282,500.00
5060404001	Repair and Maintenance (Labor Services and Materials (3rd Quarter)	DPWH SC2nd DEO	No	Public Bidding	6/3/2021	6/24/2021	6/30/2021	7/5/2021	GAA 2021	629,000.00	218,000.00	411,000.00
5060404001	Repair and Maintenance (Labor Services and Materials (4th Quarter)	DPWH SC2nd DEO	No	Public Bidding	9/1/2021	9/22/2021	9/28/2021	10/3/2021	GAA 2021	477,500.00	195,000.00	282,500.00
<b>SUB-TOTAL (page 2)</b>										<b>24,431,075.00</b>	<b>7,453,000.00</b>	<b>16,978,075.00</b>

5020307000	Procurement of First Aide Supplies(1st Quarter)	DPWH SC2nd DEO	No	Shopping	1/6/2021	1/13/2021	1/16/2021	1/18/2021	GAA 2021	43,265.00		43,265.00	
5020307000	Procurement of First Aide Supplies(3rd Quarter)	DPWH SC2nd DEO	No	Shopping	7/6/2021	7/13/2021	7/16/2021	7/18/2021	GAA 2021	43,185.00		43,185.00	
5020302000	Procurement of Accountable Forms(1st Quarter)	DPWH SC2nd DEO	No	Negotiated Procurement	N/A	N/A	N/A	N/A	GAA 2021	11,750.00		11,750.00	
5020302000	Procurement of Accountable Forms(2nd Quarter)	DPWH SC2nd DEO	No	Negotiated Procurement	N/A	N/A	N/A	N/A	GAA 2021	11,750.00		11,750.00	
5020302000	Procurement of Accountable Forms(3rd Quarter)	DPWH SC2nd DEO	No	Negotiated Procurement	N/A	N/A	N/A	N/A	GAA 2021	11,750.00		11,750.00	
5020302000	Procurement of Accountable Forms(4th Quarter)	DPWH SC2nd DEO	No	Negotiated Procurement	N/A	N/A	N/A	N/A	GAA 2021	11,750.00		11,750.00	
5060404001	Furnishing of Job Order (labor and materials)(1st Quarter)	DPWH SC2nd DEO	No	Shopping	1/6/2021	1/13/2021	1/20/2021	1/29/2021	GAA 2021	134,600.00		134,600.00	
5060404001	Furnishing of Job Order (labor and materials)(2nd Quarter)	DPWH SC2nd DEO	No	Shopping	4/4/2021	4/11/2021	4/14/2021	4/16/2021	GAA 2021	96,500.00		96,500.00	
5060404001	Furnishing of Job Order (labor and materials)(3rd Quarter)	DPWH SC2nd DEO	No	Shopping	7/6/2021	7/13/2021	7/16/2021	7/18/2021	GAA 2021	69,300.00		69,300.00	
5060404001	Furnishing of Job Order (labor and materials) (4th Quarter)	DPWH SC2nd DEO	No	Shopping	10/5/2021	10/12/2021	10/15/2021	10/17/2021	GAA 2021	86,500.00		86,500.00	
5060403099	Procurement of supplies for use of the Gender and Development (GAD) for FY2021 Ntional Women's Month Celebration	DPWH SC2nd DEO	No	Shopping	2/26/2021	3/3/2021	3/5/2021	3/6/2021	GAA 2021	81,500.00		81,500.00	
5060404001	Procurement of Construction Materials for use in the Repair and Improvement of the office facilities	DPWH SC2nd DEO	No	Shopping	3/2/2021	3/8/2021	3/10/2021	3/12/2021	GAA 2021	49,470.00		49,470.00	
5021304001	Procurement of Traffic Service Materials (Traffic Paints) for the Repair/Maintenance of National Roads under Work Category No. 18-Traffic Service Maintenance	DPWH SC2nd DEO	No	Public Bidding	3/2/2021	3/23/2021	3/29/2021	4/3/2021	GAA 2021	992,808.00	992,808.00		
<b>SUB-TOTAL (page 3)</b>										<b>1,644,128.00</b>	<b>992,808.00</b>	<b>651,320.00</b>	

5021304001	Procurement of Construction Materials for the Repair of National Roads under Work Category No. 18-Traffic Service Maintenance	DPWH SC2nd DEO	No	Public Bidding	3/2/2021	3/23/2021	3/29/2021	4/3/2021	GAA 2021	993,204.00	993,204.00		
5021304001	Procurement of Construction Materials for the Installation of Informative and Warning Signages on all Road Section within South Cotabato 2nd DEO	DPWH SC2nd DEO	No	Public Bidding	3/2/2021	3/23/2021	3/29/2021	4/3/2021	GAA 2021	961,519.19	961,519.19		
5021304001	Procurement of Construction Materials for use in the Repair/ Maintenance of DPWH Building Bodega I, South Cotabato 2nd DEO, Alunan Avenue, Koronadal City	DPWH SC2nd DEO	No	Public Bidding	5/2/2021	5/23/2021	5/29/2021	6/4/2021	GAA 2021	680,095.70	680,095.70		
5021304001	Procurement of Construction Materials for use in the Repair/ Maintenance of DPWH Building Stockroom, South Cotabato 2nd DEO, Alunan Avenue, Kor. City	DPWH SC2nd DEO	No	Public Bidding	5/2/2021	5/23/2021	5/29/2021	6/4/2021	GAA 2021	663,369.62	663,369.62		
5021304001	Procurement of Construction Materials for use in the Repair/ Maintenance of DPWH Building Sidewalk Pathway, South Cotabato 2nd DEO, Alunan Avenue, Koronadal City	DPWH SC2nd DEO	No	Public Bidding	5/2/2021	5/23/2021	5/29/2021	6/4/2021	GAA 2021	626,786.64	626,786.64		
5060403002	Procurement of Laboratory Supplies for use in the Quality Assurance Section	DPWH SC2nd DEO	No	Public Bidding	4/21/2021	5/11/2021	5/13/2021	5/17/2021	GAA 2021	114,010.00		114,010.00	
5021304001	Procurement of Construction Equipment & Accessories	DPWH SC2nd DEO	No	Public Bidding	7/13/2021	8/2/2021	8/4/2021	8/6/2021	GAA 2021	1,215,000.00	895,000.00	320,000.00	
5060403001	Procurement of COVID-19 Response and Recovery Intervention Supplies	DPWH SC2nd DEO	No	Direct Contracting					GAA 2021	175,990.00		175,990.00	
	<b>SUB-TOTAL (page 4)</b>									<b>5,429,975.15</b>	<b>4,819,975.15</b>	<b>610,000.00</b>	


5060403001	Procurement of Lighting Fixtures and Accessories	DPWH SC2nd DEO	No	Shopping	8/5/2021	8/11/2021	8/12/2021	8/13/2021	GAA 2021	7,000.00		7,000.00
5060403001	Procurement of Highway Design Software	DPWH SC2nd DEO	No	Public Bidding	9/22/2021	10/12/2021	10/15/2021	10/18/2021	GAA 2021	900,000.00		900,000.00
5060404001	Procurement of painting materials for use in the repainting of DPWH-SC2nd DEO Facilities, Koronadal City	DPWH SC2nd DEO	No	Public Bidding	11/16/2021	12/6/2021	12/8/2021	12/10/2021	GAA 2021	450,462.50		450,462.50
5060403001	Procurement of photography equipment	DPWH SC2nd DEO	No	Public Bidding	12/1/2021	12/21/2021	12/23/2021	12/27/2021	GAA 2021	199,000.00		199,000.00
	<b>SUB-TOTAL (page 5)</b>									<b>1,556,462.50</b>		<b>1,556,462.50</b>
	<b>GRAND TOTAL</b>									<b>45,716,200.65</b>	<b>14,075,283.15</b>	<b>31,640,917.50</b>

Prepared by:

Recommending Approval

Approved by:

  
**SANTOS H. BATALON, JR.**  
Engineer II/Head, Procurement Unit

  
**ANGEL A. BURGOS, JR.**  
Engineer III/BAC Chairman

  
**HADJI KHALID D. SULTAN, MPA**  
District Engineer

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**UPDATED ANNUAL PROCUREMENT PLAN FY 2021**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104226062000	21MG0001- Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Dajay, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,300,000.00		1,300,000.00	Construction of Multi-Purpose Building
300104226063000	21MG0002- Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Derilon, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	3/30/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,000,000.00		1,000,000.00	Construction (Completion) of Multi-Purpose Building
300104226064000	21MG0003- Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Esperanza, Norala, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,500,000.00		1,500,000.00	Construction (Completion) of Multi-Purpose Building
300104226065000	21MG0004- Construction (completion) of Multi-Purpose Building (Barangay Hall), Barangay Kusan, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,300,000.00		1,300,000.00	Construction (Completion) of Multi-Purpose Building
300104226067000	21MG0005- Construction (completion) of Multi-Purpose Building (Barangay Hall), Barangay San Jose, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	4/30/2021	5/12/2021	FY 2021 Infrastructure Program Based on NEP	1,300,000.00		1,300,000.00	Construction (Completion) of Multi-Purpose Building
300104226068000	21MG0006- Construction (completion) of Multi-Purpose Building (Barangay Hall), Barangay Veterans Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,500,000.00		1,500,000.00	Construction (Completion) of Multi-Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**UPDATED ANNUAL PROCUREMENT PLAN FY 2021**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104226069000	21MG0007- Construction (completion) of Multi-Purpose Building (Barangay Hall), Barangay Yangco Poblacion, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	3/30/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,500,000.00		1,500,000.00	Construction (completion) of Multi-Purpose Building
300104226070000	21MG0008- Construction/ Completion of Multi-Purpose Building (Barangay Hall), Barangay Upper Maculan, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	11/18/2021	12/1/2021	FY 2021 Infrastructure Program Based on NEP	1,500,000.00		1,500,000.00	Construction (completion) of Multi-Purpose Building
300104226071000	21MG0009- Construction (Completion) of Multi-Purpose Building (bleachers and stage), Magon Elementary School, Barangay Magon, Tantangan, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	3/30/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,500,000.00		1,500,000.00	Construction (completion) of Multi-Purpose Building
300104226072000	21MG0010- Construction (Completion) of Multi-Purpose Building (Elementary Building), Barangay Carpenter Hill, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	3/31/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,000,000.00		1,000,000.00	Construction (completion) of Multi-Purpose Building
300104226073000	21MG0011- Construction (Completion) of Multi-Purpose Building (Gym w/ bleachers), Barangay Bacdulung, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	3/30/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,500,000.00		1,500,000.00	Construction (completion) of Multi-Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**UPDATED ANNUAL PROCUREMENT PLAN FY 2021**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity?	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104226074000	21MG0012- Construction (Completion) of Multi-Purpose Building (Gym w/ bleachers), Barangay Takunel, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	11/18/2021	12/1/2021	FY 2021 Infrastructure Program Based on NEP	1,500,000.00		1,500,000.00	Construction (completion) of Multi-Purpose Building
300104226075000	21MG0013- Construction (Completion) of Multi-Purpose Building (Gym w/ Bleachers), Barangay Tasiman, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	3/31/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,500,000.00		1,500,000.00	Construction (completion) of Multi-Purpose Building
300104226076000	21MG0014- Construction (completion) of Multi-Purpose Building (Gym w/ stage & bleachers), Barangay Poblacion, Norala, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	3/30/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,500,000.00		1,500,000.00	Construction (completion) of Multi-Purpose Building
300104226077000	21MG0015- Construction (Completion) of Multi-Purpose Building (Gym w/ Stage), Barangay Lamian, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	4/13/2021	4/23/2021	FY 2021 Infrastructure Program Based on NEP	2,000,000.00		2,000,000.00	Construction (completion) of Multi-Purpose Building
300104226078000	21MG0016- Construction (Completion) of Multi-Purpose Building (Gym with stage/bleachers), Barangay Cabuling, Tantangan, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	4/23/2021	5/5/2021	FY 2021 Infrastructure Program Based on NEP	1,500,000.00		1,500,000.00	Construction (completion) of Multi-Purpose Building
300104226079000	21MG0017- Construction (Completion) of Multi-Purpose Building (gym with stage/bleachers), Barangay Lower Maculan, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	3/31/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,200,000.00		1,200,000.00	Construction (completion) of Multi-Purpose Building



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**UPDATED ANNUAL PROCUREMENT PLAN FY 2021**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104226080000	21MG0018- Construction (Completion) of Multi-Purpose Building (Gym), Barangay B. S. Aquino, Norala, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,500,000.00		1,500,000.00	Construction (completion) of Multi-Purpose Building
300104226081000	21MG0019- Construction (Completion) of Multi-Purpose Building (Gym), Barangay Libas, Tantangan, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	3/31/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,000,000.00		1,000,000.00	Construction (Completion) of Multi-Purpose Building
300104226082000	21MG0020- Construction (Completion) of Multi-Purpose Building (Gym), Barangay Morales, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	3/31/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,300,000.00		1,300,000.00	Construction (Completion) of Multi-Purpose Building
300104226083000	21MG0021- Construction (Completion) of Multi-Purpose Building (Gym), Barangay Reyes, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,300,000.00		1,300,000.00	Construction (Completion) of Multi-Purpose Building
300104226084000	21MG0022- Construction (Completion) of Multi-Purpose Building (Gym), KNCHS, Barangay Zone 4, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	3/31/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,000,000.00		1,000,000.00	Construction (Completion) of Multi-Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**UPDATED ANNUAL PROCUREMENT PLAN FY 2021**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104226085000	21MG0023- Construction (Completion) of Multi-Purpose Building (Gym), San Antonio Village Phase I, Barangay Sta. Cruz, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,000,000.00		1,000,000.00	Construction (Completion) of Multi-Purpose Building
300104226086000	21MG0024- Construction (Completion) of Multi-Purpose Building (Gym), Sitio Kibang, Barangay Ned, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	3/31/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,500,000.00		1,500,000.00	Construction (Completion) of Multi-Purpose Building
300104226087000	21MG0025- Construction (Completion) of Multi-Purpose Building (Gym with bleachers), Barangay Sta. Cruz, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	3/30/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,500,000.00		1,500,000.00	Construction (Completion) of Multi-Purpose Building
300104226088000	21MG0026- Construction (Completion) of Multi-Purpose Building (Health Station), Barangay Zone 4, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	500,000.00		500,000.00	Construction (Completion) of Multi-Purpose Building
300104226162000	21MG0027- Construction/Rehabilitation of Multi-Purpose Building, Barangay Avanceña, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**UPDATED ANNUAL PROCUREMENT PLAN FY 2021**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104226163000	21MG0028- Construction/ Rehabilitation of Multi-Purpose Building, Barangay Cabuling, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	3/30/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
300104226164000	21MG0029-Expansion of Multi-Purpose Building (gym with stage) Crossing Diaz Elementary School, Barangay San Isidro, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	4/23/2021	5/5/2021	FY 2021 Infrastructure Program Based on NEP	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
300104226165000	21MG0030- Repair/Completion of Multi-Purpose building, (gym), Barangay GPS, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	11/18/2021	12/1/2021	FY 2021 Infrastructure Program Based on NEP	1,200,000.00		1,200,000.00	Rehabilitation of Multi-Purpose Building
300104226166000	21MG0031- Construction of Multi-Purpose building (Barangay Hall), Barangay San Roque, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	11/18/2021	12/1/2021	FY 2021 Infrastructure Program Based on NEP	1,700,000.00		1,700,000.00	Rehabilitation of Multi-Purpose Building
300104226168000	21MG0032- Rehabilitation of Multi-Purpose Building (gym), Barangay Zone 4, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	7/30/2021	8/9/2021	FY 2021 Infrastructure Program Based on NEP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**UPDATED ANNUAL PROCUREMENT PLAN FY 2021**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104226156000	21MG0033- Construction of Multi-Purpose Building, Barangay Lambingi, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	3/30/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,700,000.00		1,700,000.00	Construction of Multi-Purpose Building
300104226169000	21MG0034- Rehabilitation of Multi-Purpose Building, Purok Pagkakaisa, Barangay San Isidro, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	3/31/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104226089000	21MG0035- Construction (Completion) of Multi-Purpose Building (Municipal Open Court Gym), Municipal Compound, Barangay Poblacion, Sto. Niño, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	3/31/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	2,200,000.00		2,200,000.00	Construction (Completion) of Multi-Purpose Building
300104226090000	21MG0036- Construction (Completion) of Multi-Purpose Building (Open Court Municipal Gym with Bleachers and Canopy), Barangay Libertad, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	3/31/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
300104226091000	21MG0037- Construction (Completion) of Multi-Purpose Building (Open Court Municipal Gym with bleachers), Barangay Poblacion, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	4/13/2021	4/23/2021	FY 2021 Infrastructure Program Based on NEP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**UPDATED ANNUAL PROCUREMENT PLAN FY 2021**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104226092000	21MG0038- Construction (Completion) of Multi-Purpose Building (Regional Center gym with stage and bleachers), Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	3/31/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
300104226093000	21MG0039- Construction (Completion) of Multi-Purpose Building (Skating Park), Purok Reyes, Barangay Morales, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	3/31/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,000,000.00		1,000,000.00	Construction (Completion) of Multi-Purpose Building
300104226103000	21MG0040- Construction (Completion) of Multi-Purpose Building, (Gym with bleachers), Barangay Lamahak, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	3/31/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,500,000.00		1,500,000.00	Construction (Completion) of Multi-Purpose Building
300104226104000	21MG0041- Construction (Completion) of Multi-Purpose Building, Barangay San Jose, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	3/31/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,500,000.00		1,500,000.00	Construction (Completion) of Multi-Purpose Building
300104226105000	21MG0042- Construction (Completion)/ Rehabilitation of Multi-Purpose Building (Gym), Barangay Lahit, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	4/13/2021	4/23/2021	FY 2021 Infrastructure Program Based on NEP	1,200,000.00		1,200,000.00	Construction (Completion) of Multi-Purpose Building
300104226106000	21MG0043- Construction of Multi-Purpose Building, Barangay Duengas, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	11/18/2021	12/1/2021	FY 2021 Infrastructure Program Based on NEP	1,400,000.00		1,400,000.00	Construction (Rehabilitation) of Multi-Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**UPDATED ANNUAL PROCUREMENT PLAN FY 2021**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IR/RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104226107000	21MG0044- Construction of Multi-Purpose Building (Health Center), Barangay Buenavista, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	11/18/2021	12/1/2021	FY 2021 Infrastructure Program Based on NEP	1,700,000.00		1,700,000.00	Construction of Multi-Purpose Building
300104226108000	21MG0045- Construction of Multi-Purpose Building (Barangay Hall), Barangay Canahay, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	3/30/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,800,000.00		1,800,000.00	Construction of Multi-Purpose Building
300104226109000	21MG0046- Construction of Multi-Purpose Building (Barangay Hall), Barangay Guinsang-an, Sto. Niño, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,700,000.00		1,700,000.00	Construction of Multi-Purpose Building
300104226110000	21MG0047- Construction of Multi-Purpose Building (Barangay Hall), Barangay Halilan, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	3/30/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,600,000.00		1,600,000.00	Construction of Multi-Purpose Building
300104226111000	21MG0048- Construction of Multi-Purpose Building (Barangay Hall), Barangay Lamdalag, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	3/30/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,800,000.00		1,800,000.00	Construction of Multi-Purpose Building
300104226112000	21MG0049- Construction of Multi-Purpose Building (Barangay Hall), Barangay Lampari, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,700,000.00		1,700,000.00	Construction of Multi-Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**UPDATED ANNUAL PROCUREMENT PLAN FY 2021**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001042261.13000	21MG0050- Construction of Multi-Purpose Building (Barangay Hall), Barangay Lemsnolon, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	3/30/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,700,000.00		1,700,000.00	Construction of Multi-Purpose Building
3001042261.14000	21MG0051- Construction of Multi-Purpose Building (Barangay Hall), Barangay M. Roxas, Sto. Nifo, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	3/30/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,700,000.00		1,700,000.00	Construction of Multi-Purpose Building
3001042261.15000	21MG0052- Construction of Multi-Purpose Building (Barangay Hall), Barangay Mabini, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,800,000.00		1,800,000.00	Construction of Multi-Purpose Building
3001042261.16000	21MG0053- Construction of Multi-Purpose Building (Barangay Hall), Barangay New Cuyapo, Tantangan, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
3001042261.17000	21MG0054- Construction of Multi-Purpose Building (Barangay Hall), Barangay Maibo, Tantangan, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	11/18/2021	12/1/2021	FY 2021 Infrastructure Program Based on NEP	1,700,000.00		1,700,000.00	Construction of Multi-Purpose Building
3001042261.18000	21MG0055- Construction of Multi-Purpose Building (Barangay Hall), Barangay Poblacion, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/7/2021	FY 2021 Infrastructure Program Based on NEP	1,800,000.00		1,800,000.00	Construction of Multi-Purpose Building
3001042261.19000	21MG0056- Construction of Multi-Purpose Building (Barangay Hall), Barangay Rang-ay, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,800,000.00		1,800,000.00	Construction of Multi-Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**UPDATED ANNUAL PROCUREMENT PLAN FY 2021**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104226120000	21MG0057- Construction of Multi-Purpose Building (Barangay Hall), Barangay San Isidro, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
300104226121000	21MG0058- Construction of Multi-Purpose Building (Barangay Hall), Barangay Talsay, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	3/30/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,800,000.00		1,800,000.00	Construction of Multi-Purpose Building
300104226122000	21MG0059- Construction of Multi-Purpose (Barangay Health Station), Barangay Lopez Jaena, Norala, South Cotabato,	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,600,000.00		1,600,000.00	Construction of Multi-Purpose Building
300104226123000	21MG0060- Construction of Multi-Purpose building (Community Learning Center), Purok Villegas, Barangay Zone III, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	3/30/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,600,000.00		1,600,000.00	Construction of Multi-Purpose Building
300104226124000	21MG0061- Construction of Multi-Purpose Building (Gym with stage and bleachers), South Cotabato Police Provincial Office, Barangay Morales, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	3/30/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**UPDATED ANNUAL PROCUREMENT PLAN FY 2021**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104226125000	21MG0062- Construction of Multi-Purpose Building (Gym), DPWH District, Barangay Zone 3, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	3/31/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
300104226126000	21MG0063- Construction of Multi-Purpose Building (Gym), Regional Center, Barangay Carpenter Hill, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	3/31/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
300104226127000	21MG0064- Construction of Multi-Purpose Building (Gym), San Antonio Village Phase 4, Barangay Sta. Cruz Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/7/2021	FY 2021 Infrastructure Program Based on NEP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
300104226128000	21MG0065- Construction of Multi-Purpose Building (Gym), Saravia National High School, Barangay Saravia, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
300104226129000	21MG0066- Construction of Multi-Purpose Building (Gym), Sto. Niño National High School, Barangay Poblacion, Sto. Niño, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
300104226130000	21MG0067- Construction of Multi-Purpose Building (Gym), Zone III, Barangay Libertad, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	3/31/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**UPDATED ANNUAL PROCUREMENT PLAN FY 2021**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104226131000	21MG0068- Construction of Multi-Purpose Building (Mini Gym), Barangay Edwards, T'boli South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	11/18/2021	12/1/2021	FY 2021 Infrastructure Program Based on NEP	1,600,000.00		1,600,000.00	Construction of Multi-Purpose Building
300104226132000	21MG0069- Construction of Multi-Purpose Building (Mini Gym w/ Stage), Purok Bliss, Barangay Rizal Poblacion, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,800,000.00		1,800,000.00	Construction of Multi-Purpose Building
300104226133000	21MG0070- Construction of Multi-Purpose Building (Mini Gym), Lamsalome Integrated School, Barangay Lamsalome, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,800,000.00		1,800,000.00	Construction of Multi-Purpose Building
300104226134000	21MG0071- Construction of Multi-Purpose Building (Mini Gym), Public Market, Barangay Lapuz, Norala, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	3/30/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,600,000.00		1,600,000.00	Construction of Multi-Purpose Building
300104226135000	21MG0072- Construction of Multi-Purpose (Mini Gym), Purok Paraiso, Barangay Reyes, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	11/18/2021	12/1/2021	FY 2021 Infrastructure Program Based on NEP	1,600,000.00		1,600,000.00	Construction of Multi-Purpose Building
300104226136000	21MG0073- Construction of Multi-Purpose Building (Mini Gym), Purok Malipayon, Barangay Sto. Niño, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	3/30/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,700,000.00		1,700,000.00	Construction of Multi-Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**UPDATED ANNUAL PROCUREMENT PLAN FY 2021**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104226137000	21MG0074- Construction of Multi-Purpose Building (Mini Gym), Purok Pinto, Barangay Zone 3, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,700,000.00		1,700,000.00	Construction of Multi-Purpose Building
300104226138000	21MG0075- Construction of Multi-Purpose Building (Mini Gym), Purok Santos, Barangay Zone 3, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,700,000.00		1,700,000.00	Construction of Multi-Purpose Building
300104226139000	21MG0076- Construction of Multi-Purpose Building (Mini Gym), Purok Tony Ko, Barangay Zone III, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/7/2021	FY 2021 Infrastructure Program Based on NEP	1,800,000.00		1,800,000.00	Construction of Multi-Purpose Building
300104226140000	21MG0077- Construction of Multi-Purpose Building (Mini Gym), Purok Zone II-B, Barangay Poblacion, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/7/2021	FY 2021 Infrastructure Program Based on NEP	1,700,000.00		1,700,000.00	Construction of Multi-Purpose Building
300104226141000	21MG0078- Construction of Multi-Purpose Building (Mini Gym), Sitio Antique, Barangay Lambontong, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,700,000.00		1,700,000.00	Construction of Multi-Purpose Building
300104226142000	21MG0079- Construction of Multi-Purpose Building (Mini Gym), Sitio Biñan, Barangay Basag, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	11/18/2021	12/1/2021	FY 2021 Infrastructure Program Based on NEP	1,600,000.00		1,600,000.00	Construction of Multi-Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**UPDATED ANNUAL PROCUREMENT PLAN FY 2021**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104226143000	21MG0080- Construction of Multi-Purpose Building (Mini Gym), Sitio Dimamis, Barangay Laconon, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	3/30/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,600,000.00		1,600,000.00	Construction of Multi-Purpose Building
300104226144000	21MG0081- Construction of Multi-Purpose Building (mini Gym), Sitio Lemumay, Barangay Laconon, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	3/30/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,600,000.00		1,600,000.00	Construction of Multi-Purpose Building
300104226066000	21MG0082- Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Puti, Norala, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	3/30/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,200,000.00		1,200,000.00	Construction (Completion) of Multi-Purpose Building
300104226167000	21MG0083- Rehabilitation of Multi-Purpose Building (gym), Barangay kibid, Norala, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	3/31/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,500,000.00		1,500,000.00	Rehabilitation of Multi-Purpose Building
300104226145000	21MG0084- Construction of Multi-Purpose Building (Mini Gym), Sitio Lubol, Barangay Upper Sepaka, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	4/23/2021	5/5/2021	FY 2021 Infrastructure Program Based on NEP	1,600,000.00		1,600,000.00	Construction of Multi-Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**UPDATED ANNUAL PROCUREMENT PLAN FY 2021**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300108200392000	21MG0085-Cluster XII- a.Construction of Riverbank Protection along Marbel River, Barangay Carpenter Hill, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/03/2021	02/23/2021	11/18/2021	12/1/2021	FY 2021 Infrastructure Program Based on NEP	100,000,000.00		100,000,000.00	Construction of Riverbank Protection
300108200393000	b.Construction of Riverbank Protection along Banga River, Barangay Kibid, Norala, South Cotabato												
300108200317000	c.Construction of Riverbank Protection along Safall River, Barangay Poblacion, T'boli, South Cotabato												
310201100850000	21MG0086-Road Widening-Midsayap- Marbel Rd. K1792+626- K1793+331	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/03/2021	02/23/2021	11/18/2021	12/1/2021	FY 2021 Infrastructure Program Based on NEP	10,000,000.00		10,000,000.00	Road Widening
300211100226000	21MG0087- Construction Pedestrian Overpass-Sitio Otso, Barangay Serabia, Koronadal City	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/03/2021	02/23/2021	9/16/2021	9/24/2021	FY 2021 Infrastructure Program Based on NEP	20,000,000.00		20,000,000.00	Construction of Overpass
300104226047000	21MG0088- Construction (Completion) of Multi- Purpose Building (Municipal Gym), Municipality of Banga, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	01/11/2021	10/27/2021	11/5/2021	FY 2021 Infrastructure Program Based on NEP	3,000,000.00		23,142,000.00	Concreting of Road

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**UPDATED ANNUAL PROCUREMENT PLAN FY 2021**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21MG0089-Concreting of Purok Balite to Crossing Bungot, Brgy. San Jose FMR, Brgy. San Jose, Norala, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	06/11/2021	07/01/2021	7/28/2021	8/7/2021	Department of Agriculture (DA)-Farm-to-Market Road (FMR) Projects funded under the FY 2021 GAA RA11518	12,000,000.00		12,000,000.00	Concreting of Road
300203101993000	21MG0090-Construction of Concrete Road-Poblacion to Brgy. Kematu Road leading to Hidak Falls and Panamin Village and Kematu Mining Area, Brgy. Kematu, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	3/31/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	15,000,000.00		15,000,000.00	Concreting of Road
300204101132000	21MG0091-Construction of Concrete Road-Road from Junction Lake Sebu to Villa Ellaga-Lambusong Road linking Provincial Road in support of Pineapple, Palm Oil, Corn, Banana, Cassava and Sugarcane at Barangay Colongulo To Packaging and Processing Centers, Surallah, South Cotabato Package II	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	3/30/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	40,894,000.00		40,894,000.00	Concreting of Road
300204101130000	21MG0092-Construction of Concrete Road-Brgy. San Jose Proper-Sitio Boundary-Prk. Apostol-Tinago Road in support of Agri-Processing Activities in the Area, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	3/31/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	28,000,000.00		28,000,000.00	Concreting of Road

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**UPDATED ANNUAL PROCUREMENT PLAN FY 2021**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203101988000	21MG0093-Cluster X- a.Construction of Concrete Road-Jct. Lang Dulay Road leading to Brgy. Lamlag-Brgy Klubi-Brgy Lamlag (Site of world's most Number of T'nalak weavers), Brgy. Klubi, Lake Sebu	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	4/19/2021	4/23/2021	FY 2021 Infrastructure Program Based on NEP	38,142,000.00		38,142,000.00	Concreting of Road
300203101992000	b.Construction of Concrete Road-Poblacion T'boli to Brgy. Salacafe leading to Jump off point to Lake Holon and Mt. Melibingoy, Brgy. Salacafe, T'boli												
300204101131000	21MG0094-Construction of Concrete Road- Junction National Highway at San Felipe, Tantangan connecting to Bypass Road Tinongcop in Support to Ceramics Industry, Tantangan, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	3/31/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	23,599,000.00		23,599,000.00	Concreting of Road
300116203539000	21MG0095-Construction of Concrete Road, Jct. NHW (Cotabato-Marbel Rd)-Kolambog-Dumaguil Bypass Road- Sta. 4+000- 8+154, Norela, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	2/19/2021	3/6/2021	FY 2021 Infrastructure Program Based on NEP	80,000,000.00		80,000,000.00	Concreting of Road
300116203542000	21MG0096-Construction of Concrete Road, Jct. Surallah-Lake Sebu- Maltum Road- Luhib-Lanfugon-Tasiman Bypass Road- Sta.4+770.31-8+140, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	2/19/2021	3/6/2021	FY 2021 Infrastructure Program Based on NEP	97,000,000.00		97,000,000.00	Concreting of Road

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**UPDATED ANNUAL PROCUREMENT PLAN FY 2021**  
CIVIL WORKS

[illegible]



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**UPDATED ANNUAL PROCUREMENT PLAN FY 2021**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101107169000	21MG0100-Cluster XI- <b>a.</b> Construction of River Bank Protection along Sumbong Creek Brgy. Poblacion, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	4/16/2021	4/23/2021	FY 2021 Infrastructure Program Based on NEP	58,000,000.00		58,000,000.00	Construction of River Bank
320101107168000	<b>b.</b> Construction of River Bank Protection along Safali River, Brgy. Poblacion, T'boli, South Cotabato												
310302100311000	21MG0101- Replacement of Bolok Bridge II along Alunan Avenue, Koronadal City	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/03/2021	02/23/2021	11/18/2021	12/1/2021	FY 2021 Infrastructure Program Based on NEP	20,000,000.00		20,000,000.00	Replacement of Bolok Bridge
320102104434000	21MG0102- Construction of River Bank Protection along Ala River (New Panay Section), Brgy. New Panay,Sto. Niño, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	3/29/2021	4/7/2021	FY 2021 Infrastructure Program Based on NEP	40,000,000.00		40,000,000.00	Construction of River Bank
320102104435000	21MG0103-Cluster VIII- <b>a.</b> Construction of River Bank Protection along Ala River, Brgy. Duengas, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	4/13/2021	4/23/2021	FY 2021 Infrastructure Program Based on NEP	71,000,000.00		71,000,000.00	Construction of River Bank
320102104436000	<b>b.</b> Construction of River Bank Protection along Ala River, Brgy. Talahik, Surallah, South Cotabato												

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**UPDATED ANNUAL PROCUREMENT PLAN FY 2021**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202100934000	21MG0104-Road Widening – Midsayap-Marbel Rd – K1772+825 – K1774+074.50, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	3/30/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	30,000,000.00		30,000,000.00	Construction of River Bank
300104226146000	21MG0105-Construction of Multi-Purpose Building (Mini Gym), Sitio Glunga, Barangay Basag, T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	11/18/2021	12/1/2021	FY 2021 Infrastructure Program Based on NEP	1,800,000.00		1,800,000.00	Construction of Multi-Purpose Building
300104226147000	21MG0106-Construction of Multi-Purpose Building (Mini Gym), Sitio Sawmill, Barangay Naci, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,800,000.00		1,800,000.00	Construction of Multi-Purpose Building
300104226148000	21MG0107-Construction of Multi-Purpose Building (Mini Gym), Sitio Surba, Barangay Cinco, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	11/18/2021	12/1/2021	FY 2021 Infrastructure Program Based on NEP	1,600,000.00		1,600,000.00	Construction of Multi-Purpose Building
300104226149000	21MG0108-Construction of Multi-Purpose Building (Mini Gym), Sitio T'boli, Barangay Kusan, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	3/30/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,600,000.00		1,600,000.00	Construction of Multi-Purpose Building
300104226150000	21MG0109-Construction of Multi-Purpose Building (Mini Gym), Sitio Tolosa, Barangay Saravia, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,700,000.00		1,700,000.00	Construction of Multi-Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**UPDATED ANNUAL PROCUREMENT PLAN FY 2021**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104226151000	21MG0110- Construction of Multi-Purpose Building (Mini Gym), South Wind Subdivision, Barangay San Felipe, Tantaran, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,700,000.00		1,700,000.00	Construction of Multi-Purpose Building
300104226152000	21MG0111- Construction of Multi-Purpose Building (Mini Gym), Zone IV, Barangay Libertad, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	3/30/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,800,000.00		1,800,000.00	Construction of Multi-Purpose Building
300104226153000	21MG0112- Construction of Multi-Purpose Building (Senior Citizen's Building), Barangay Panay, Sto. Niño, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
300104226154000	21MG0113- Construction of Multi-Purpose Building (Senior Citizen's Building), Barangay San Isidro, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
300104226155000	21MG0114- Construction of Multi-Purpose Building (Senior Citizen's Building), Barangay Tinongcop, Tantaran, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
300104226157000	21MG0115- Construction of Multi-Purpose Building, Barangay Lambontong, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	4/13/2021	4/23/2021	FY 2021 Infrastructure Program Based on NEP	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**UPDATED ANNUAL PROCUREMENT PLAN FY 2021**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104226160000	21MG0116- Construction/ Rehabilitation of Multi-Purpose Building (Gym), Barangay Mabini, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	3/31/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
300104226161000	21MG0117- Construction/ Rehabilitation of Multi-Purpose Building (Gym), Barangay San Jose, Norala, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	3/31/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
300104226158000	21MG0118- Construction of Multi-Purpose Building, Barangay Luhib, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,700,000.00		1,700,000.00	Construction of Multi-Purpose Building
300104226159000	21MG0119- Construction/ Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Mangilala, Tantangan, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	4/13/2021	4/23/2021	FY 2021 Infrastructure Program Based on NEP	1,600,000.00		1,600,000.00	Construction of Multi-Purpose Building
300104226096000	21MG0120- Construction (Completion) of Koronadal City Health Office, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	3/31/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
300104226101000	21MG0121- Construction (Completion) of Multi-Purpose Building (Municipal Gym), Municipality of Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	3/31/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**UPDATED ANNUAL PROCUREMENT PLAN FY 2021**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity?	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/BCT	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21MG0122-Concreting of Sitio Lamkot, Brgy. Malaya FMR, Brgy. Malaya, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	06/11/2021	07/01/2021	7/28/2021	8/7/2021	Department of Agriculture (DA)-Farm-to-Market Road (FMR)Projects funded under the FY 2021 GAA RA11518	12,000,000.00		12,000,000.00	Concreting of Road
300104226094000	21MG0123-Construction of Multi-Purpose Building (Training Center), Santa Cruz, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	4/30/2021	5/12/2021	FY 2021 Infrastructure Program Based on NEP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104226098000	21MG0128-Construction of Multi-Purpose Building (Covered Court) at Tantangan, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	02/03/2021	02/23/2021	3/31/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
300104226035000	21MG0130-Construction (Completion) of Multi-Purpose Building, Barangay Zone III, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	3/31/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
300104226027000	21MG0131-Completion of Koronadal City Gym, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	02/03/2021	02/23/2021	10/27/2021	11/5/2021	FY 2021 Infrastructure Program Based on NEP	25,000,000.00		25,000,000.00	Completion of City Gym
	21MG0132-Concreting of Brgy. Mabini FMR, Brgy. Mabini, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	06/11/2021	07/01/2021	7/28/2021	8/7/2021	Department of Agriculture (DA)-Farm-to-Market Road (FMR)Projects funded under the FY 2021 GAA RA11518	12,000,000.00		12,000,000.00	Concreting of Road
	21MG0133-Concreting of Purok Paraiso to Purok Bayanihan, Brgy. El Nonok FMR, Brgy. El Nonok, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	06/11/2021	07/01/2021	7/28/2021	8/7/2021	Department of Agriculture (DA)-Farm-to-Market Road (FMR)Projects funded under the FY 2021 GAA RA11518	12,000,000.00		12,000,000.00	Concreting of Road
	21MG0134-Concreting of Brgy. Luhib to Brgy. Bacdulong FMR, Brgy. Luhib and Brgy. Bacdulong, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	06/11/2021	07/01/2021	7/28/2021	8/7/2021	Department of Agriculture (DA)-Farm-to-Market Road (FMR)Projects funded under the FY 2021 GAA RA11518	12,000,000.00		12,000,000.00	Concreting of Road

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**UPDATED ANNUAL PROCUREMENT PLAN FY 2021**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101100539000	21MG0135-Cluster IV- <b>a.</b> Asphalt Overlay-Cotabato-Marbel Rd- K1715+773-K1717+052	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	6/7/2021	6/17/2021	FY 2021 Infrastructure Program Based on NEP	28,437,000.00		28,437,000.00	Road Widening
310102100784000	<b>b.</b> Asphalt Overlay-Midsayap-Marbel-Rd. K1782+000-K1782+415												
310103100770000	<b>c.</b> Asphalt Overlay-Surallah-Lake Sebu-Maitum-Rd – K1743+822 K1744+247												
310201100848000	21MG0136-Cluster III- <b>a.</b> Road Widening – Cotabato-Marbel Rd- K1744+506-K1745+607	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	3/30/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	55,000,000.00		55,000,000.00	Road Widening
310201100847000	<b>b.</b> Road Widening-Cotabato-Marbel Rd – 1736+537-K1737+558												
310201100846000	21MG0137-Cluster V- <b>a.</b> Road Widening-Cotabato-Marbel Rd – K1721+832-K1722+774, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	3/30/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	62,050,000.00		62,050,000.00	Road Widening
310201100849000	<b>b.</b> Road Widening-Cotabato-Marbel Rd – K1746+500-K1747+900												
310202100935000	21MG0138-Cluster IX- <b>a.</b> Road Widening-Midsayap-Marbel Rd- 1779+427-K1779+968, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	3/31/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	42,023,000.00		42,023,000.00	Road Widening
310202100936000	<b>b.</b> Road Widening-Midsayap-Marbel Rd- K1784+100-K1784+992.57, South Cotabato												

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**UPDATED ANNUAL PROCUREMENT PLAN FY 2021**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21MG0139-Concreting of Brgy. Upper Sepaka Proper to Sitio Lubol FMR, Brgy. Upper Sepaka, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	06/11/2021	07/01/2021	7/28/2021	8/7/2021	Department of Agriculture (DA)-Farm-to-Market Road (FMR)Projects funded under the FY 2021 GAA RA11518	40,000,000.00		40,000,000.00	Concreting of Road
300104226100000	21MG0140-Construction/Rehabilitation of Multi-Purpose Building (Municipal Gym), Municipality of Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	11/18/2021	12/1/2021	FY 2021 Infrastructure Program Based on NEP	3,000,000.00		3,000,000.00	Road Widening
310207100179000	21MG0141-Off-Carriageway Improvement: Construction of Bike Lanes-Cotabato-Marbel Road-K1729+586-K1731+000 B/S, K1731+538-K1732+755.58 R/S, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	6/7/2021	6/17/2021	FY 2021 Infrastructure Program Based on NEP	44,952,000.00		44,952,000.00	Construction of Bicycle lane
310207100182000	21MG0143-Off-Carriageway Improvement: Construction of Bike Lanes-Marbel-Makar Road-K1706+760-K1707+400, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	3/31/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	30,000,000.00		30,000,000.00	Construction of Bicycle lane
310305101262000	21MG0145-Widening of Banga Br. (B01039MN) along Cotabato-Marbel Road, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/03/2020	12/23/2020	2/9/2021	2/19/2021	FY 2021 Infrastructure Program Based on NEP	64,000,000.00		64,000,000.00	Widening of Bridge
310306100216000	21MG0146-Construction of Kalma Br. 2 along Surallah-Lake Sebu-Maitum Rd South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	3/31/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	40,000,000.00		40,000,000.00	Construction of Concrete Bridge
310306100193000	21MG0147-Construction of Kreyos Br. 1 along Surallah - Lake Sebu- Maitum Rd, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	2/9/2021	2/19/2021	FY 2021 Infrastructure Program Based on NEP	60,000,000.00		60,000,000.00	Construction of Concrete Bridge

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**UPDATED ANNUAL PROCUREMENT PLAN FY 2021**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117210405000	21MG0148-Road Concreting w/ Culvert connecting Purok Pagkakaisa & Purok Tagumpay, Barangay Poblacion, Tantangan, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	3/31/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	1,800,000.00		1,800,000.00	Road Concreting
300117210406000	21MG0149-Road Concreting, barangay Improgo, Banga, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	3/31/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	2,000,000.00		2,000,000.00	Road Concreting
300203101987000	21MG0150-Cluster I- Construction of Concrete Road a.Jct. (Ben Sidon)- Bacdulong Road leading to Lake Sebu (Lake Sebu Circumferential Road), Brgy. Bacdulong, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	33,533,000.00		33,533,000.00	Construction of Concrete Road
300203101990000	b.Poblacion Lake Sebu leading to T'daan Kini, Brgy. Lamlahak, Lake Sebu, South Cotabato												



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**UPDATED ANNUAL PROCUREMENT PLAN FY 2021**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203101989000	21MG0151-Cluster II- Construction of Concrete Road a.Jct. Surallah-Lake Sebu Road leading to NV Vogt Solar Power Plant, Brgy. Centrala, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	10/21/2020	12/01/2020	3/29/2021	4/8/2021	FY 2021 Infrastructure Program Based on NEP	34,709,000.00		34,709,000.00	Construction of Concrete Road
300203101991000	b.Poblacion T'boli to Brgy. Laconon leading to Bakneb River Cave Road, Brgy. Laconon, T'boli, South Cotabato												
300104226097000	21MG0152-Repair and Rehabilitation of Municipal Gym at Norala, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	4/30/2021	5/12/2021	FY 2021 Infrastructure Program Based on NEP	4,000,000.00		4,000,000.00	Repair and Rehabilitation of Municipal Gym
300104226099000	21MG0154-Repair and Rehabilitation of Municipal Gym at Sto Niño, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	01/11/2021	4/23/2021	5/5/2021	FY 2021 Infrastructure Program Based on NEP	4,000,000.00		4,000,000.00	Repair and Rehabilitation of Municipal Gym
300104226102000	21MG0156-Repair and Rehabilitation of Municipal Gym at T'boli, South Cotabato	South Cotabato 2nd District Engineering Office	Yes	National Competitive Bidding	12/08/2020	12/28/2020	4/23/2021	5/5/2021	FY 2021 Infrastructure Program Based on NEP	4,000,000.00		4,000,000.00	Repair and Rehabilitation of Municipal Gym
200000100020000	21MG0157-Repair/ Improvement of Saravia Drainage Canal along Marbel-Makar Road, K1697+800-K1698+100 L/S, Purok Maunlad, Brgy. Saravia, Saravia, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	05/06/2021	05/26/2021	6/7/2021	6/17/2021	FY 2021 RA 11518 Regular 2021 CURRENT SR2021-03-006966 Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities-Flood Control and Drainage Systems, Structures and Related Facilities	2,300,000.00		2,300,000.00	Repair/ Improvement of Drainage Canal


Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**UPDATED ANNUAL PROCUREMENT PLAN FY 2021**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100020000	21MG0158- Repair/Maintenance of Lake Sebu Drainage Canal along Surallah-Lake Sebu-Maitum Road, K1758+000-K1759+000 L/S, Brgy. Bacdulong, Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	05/06/2021	05/26/2021	6/7/2021	6/17/2021	FY 2021 RA 11518 Regular 2021 CURRENT SR2021-03-006966 Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities- Flood Control and Drainage Systems, Structures and Related Facilities	3,000,000.00		3,000,000.00	Repair/ Improvement of Drainage Canal
200000100020000	21MG0159- Repair/Rehab. Of Lined Canal along Surallah-Lake Sebu-Maitum Road (Little Baguio Section), K1743+000-K1744+000 R/S, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	05/06/2021	05/26/2021	6/7/2021	6/17/2021	FY 2021 RA 11518 Regular 2021 CURRENT SR2021-03-006966 Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities- Flood Control and Drainage Systems, Structures and Related Facilities	1,500,000.00		1,500,000.00	Repair/ Improvement of Drainage Canal
200000100019000	21MG0160- Repair/Maintenance DPWH Building DE & ADE'S Building South Cotabato 2nd District Engineering Office Alunan Avenue, Koronadal City, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	05/06/2021	05/26/2021	6/7/2021	6/17/2021	FY 2021 RA 11518 Regular 2021 CURRENT SR2021-03-006708 (Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities- Public Buildings)	3,000,000.00		3,000,000.00	Repair/ Maintenance of Building
200000100019000	21MG0161-Cluster I- Maintenance, Repair and Rehabilitation of Infrastructure Facilities- Public Buildings- a.Repair/Maintenance DILG Building PNP Prov'l Command Brgy. Morales, Koronadal City, So. Cotabato b.Repair/ Maintenance DILG Building SOCO Building Brgy. Morales, Koronadal City, So. Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	05/06/2021	05/26/2021	6/7/2021	6/17/2021	FY 2021 RA 11518 Regular 2021 CURRENT SR2021-03-006708 (Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities- Public Buildings)	1,000,000.00		1,000,000.00	Repair/ Maintenance of Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE**  
**UPDATED ANNUAL PROCUREMENT PLAN FY 2021**  
CIVIL WORKS

Code (PAP)	Procurement Description	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100019000	21MG0162- Repair/Maintenance DILG Building Lake Sebu Police Station Building Lake Sebu, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	05/06/2021	05/26/2021	6/7/2021	6/17/2021	FY 2021 RA 11518 Regular 2021 CURRENT SR 2021-03- 005708 (Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities- Public Buildings)	1,000,000.00		1,000,000.00	Repair/ Maintenance of Building
	21MG0163- Construction of College of Agriculture and College of Arts and Science Building, South Cotabato State College, Surallah, South Cotabato	South Cotabato 2nd District Engineering Office	No	National Competitive Bidding	05/20/2021	06/09/2021	7/30/2021	8/9/2021	FY 2021 General Appropriations Act (GAA)	20,000,000.00		20,000,000.00	Construction of 1 unit 2sty-6cl school building

Prepared By:

  
**SANTOS H. BATALON, JR.**  
Head, Procurement Unit

Recommended by:

  
**ANGEL A. BURGOS, JR.**  
BAC Chairman

Approved By:

  
**HADJI KHALIL D. SULTAN, MPA**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTH COTABATO 1<sup>ST</sup>**  
DISTRICT ENGINEERING OFFICE  
Region XII  
Alunan Avenue, Koronadal City

## **CERTIFICATION**

January 11, 2022

To Whom It May Concern:

This is to certify that the South Cotabato 2<sup>nd</sup> District Engineering Office has no procurement activities of Consulting Services from January to December CY 2021.

This certification is being issued to the DPWH-Regional Office XII for whatever legal purpose it will serve best.

Done this 11<sup>th</sup> day of January 2022 at the DPWH-South Cotabato 2<sup>nd</sup> District Engineering Office, Koronadal City, South Cotabato.

**HADJ KHALIL Q. SULTAN, MPA**  
District Engineer

R.12.11-S1B/RJ0