

DEPARTMENT OF PUBLIC WORKS & HIGHWAYS

Updated Annual Procurement Plan for Infrastructure Projects CY 2021

Code (PAP)	Procurement program/Project	PMO/ END- User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)		Remarks	
					Advertising of IBREI	SubOpening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
310102100637000	21AB0001: PREVENTIVE MAINTENANCE - SECONDARY ROADS, PIAS-CURRIMAO-BALACCAD RD - K0467+000 - K0468+000, PAOAY, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	7,659,680.00		7,659,680.00	PREVENTIVE MAINTENANCE = 2.192 Lane Km.
310103100653000	21AB0002: PREVENTIVE MAINTENANCE - TERTIARY ROADS, PINULI-NUEVA ERA RD - K0457+927 - K0458+000, K0459+415 - K0459+524, K0459+540 - K0460+000, PINULI, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	Dec. 4 -10, 2020	Dec. 23, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	6,167,140.00		6,167,140.00	PREVENTIVE MAINTENANCE = 1.760 Lane Km.
310103100654000	21AB0003: PREVENTIVE MAINTENANCE - TERTIARY ROADS, PINULI-NUEVA ERA RD - K0464+000 - K0464+080, K0464+095 - K0465+000, PINULI, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	8,371,160.00		8,371,160.00	PREVENTIVE MAINTENANCE = 2.402 Lane Km.
310105100523000	21AB0004: REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS, PIAS-CURRIMAO-BALACCAD ROAD - K0462+883 - K0462+912, K0463+000 - K0463+471, CURRIMAO, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	18,130,000.00		18,130,000.00	REHABILITATION/RECONSTRUCTIO N/UPGRADING OF DAMAGED PAVED ROADS = 1.00 Lane Km.
310106100557000	21AB0005: REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, ILOCOS NORTE-APAYAO RD - K0487+000 - K0487+564, SAN NICOLAS, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	19,672,520.00		19,672,520.00	REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROADS = 1.128 Lane Km.
310106100558000	21AB0006: REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, ILOCOS NORTE-APAYAO RD - K0488+401 - K0488+636, K0488+916 - K0489+168, SAN NICOLAS, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	17,563,560.00		17,563,560.00	REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROADS = 0.594 Lane Km.

Code (PAP)	Procurement program/Project	PAC/ EMD User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)		Remarks	
					Advertising of IB/EI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
310106100559000	21AB0007: REHABILITATION / RECONSTRUCTION / UPGRADE OF DAMAGED PAVED ROADS - TERTIARY ROADS, PNR X7, 44AY-SUBA RD - K0479+000 - K0479+389, BATAC CITY, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 22, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	13,563,200.00		13,563,200.00	REHABILITATION / UPGRADE OF DAMAGED PAVED ROADS = 1,556 Lane Km.
310109100583000	21AB0008: REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES - TERTIARY ROADS, BATAC-PINILI VIA MAIPALIG RD - K0474+795 - K0474+827, K0480+000 - K0480+124, K0481+045 - K0481+177, K0487+010 - K0487+050, K0487+375 - K0487+405, K0487+475 - K0487+618, BATAC CITY, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 22, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	24,990,000.00		24,990,000.00	REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES = 501 Ln.m.
310109100584000	21AB0009: REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIP, SLOPE COLLAPSE, AND LANDSLIDE-TERTIARY ROADS, ILOCOS NORTE-APAYAO ROAD, K0517+029 - K0517+416, SOLSONA, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	14,700,000.00		14,700,000.00	REHAB / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES = 830 Ln.m.
310109100585000	21AB0010: REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIP, SLOPE COLLAPSE, AND LANDSLIDE-TERTIARY ROADS, ILOCOS NORTE-APAYAO ROAD, ILOCOS NORTE-APAYAO RD, K0523+(-018) - K0523+350, SOLSONA, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	10,780,000.00		10,780,000.00	REHAB / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDES = 804 Ln.m.
310110100205000	21AB0011: CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS, MANILA NORTH ROAD - K0481+985 - K0481+988, K0482+103 - K0482+106, K0482+228 - K0482+231, K0482+415 - K0482+418, SAN NICOLAS, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	11,270,000.00		11,270,000.00	CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS = 108 Ln.m.
310112100242000	21AB0012: CONSTRUCTION / UPGRADE / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS, ILOCOS NORTE-APAYAO RD - K0484+047 - K0484+383, SAN NICOLAS, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	9,800,000.00		9,800,000.00	CONSTRUCTION / UPGRADE / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS = 0.672 Ln.m.
310201100726000	21AB0013: ROAD WIDENING - PRIMARY ROADS, MANILA NORTH RD - K0470+469 - K0471+300, BATAC CITY, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	Nov. 20 -Nov. 26, 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	29,400,000.00		29,400,000.00	ROAD WIDENING = 1.692 Lane Km.

Code (PAP)	Procurement program/Project	P/NOI/END-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Advertising of I/R/EI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310201100727000	21AB0014: ROAD WIDENING - PRIMARY ROADS, MANILA NORTH RD - K0476+846 - K0477+480, BATAC CITY, ILOCOS NORTE	IMSDCO	YES	Competitive Bidding	Nov. 20 -Nov. 26, 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	22,373,400.00		22,373,400.00	ROAD WIDENING = 1.286 Lane Km.
310203100426000	21AB0015: ROAD WIDENING - TERTIARY ROADS, BATAC-ESPILTU (BANNA) RD - K0470+(-364) - K0470+279, BATAC CITY, ILOCOS NORTE	IMSDCO	YES	Competitive Bidding	Dec. 10 -16, 2020	Dec. 29, 2020	Jun. 29, 2021	7/6/2021	GAA CY-2021	14,905,800.00		14,905,800.00	ROAD WIDENING = 1.286 Lane Km. (Roads)
310208100317000	21AB0016: OFF-CARRIAGEWAY IMPROVEMENT- SECONDARY ROADS, PIAS-CURRIMAO-BALACAD RD - K0467+074 - K0469+876, PAOAY, ILOCOS NORTE	IMSDCO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	40,687,640.00		40,687,640.00	OFF-CARRIAGEWAY IMPROVEMENT = 2.80 km.
310208100318000	21AB0017: OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS, PIAS-CURRIMAO-BALACAD ROAD, K0473+283 - K0473+474, K0473+805 - K0476+073, PAOAY, ILOCOS NORTE	IMSDCO	YES	Competitive Bidding	Dec. 10 -16, 2020	Dec. 29, 2020	F.R. Short of Award		GAA CY-2021	6,374,900.00		6,374,900.00	OFF-CARRIAGEWAY IMPROVEMENT = 21.70 SQ.M. (Roads)
310305101283000	21AB0018: WIDENING OF PERMANENT BRIDGES, NAGBIBINGCAAN BRIDGE (B04464L2) ALONG MANILA NORTH ROAD, BATAC CITY, ILOCOS NORTE	IMSDCO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	9,212,000.00		9,212,000.00	WIDENING OF PERMANENT BRIDGES = 18.80 meters (SS.86 sq.m.)
310305101285000	21AB0019: WIDENING OF PERMANENT BRIDGES, QUIAOIT BRIDGE (B00571L2) ALONG MANILA NORTH ROAD, BATAC CITY, ILOCOS NORTE	IMSDCO	YES	Competitive Bidding	Dec. 10 -16, 2020	Dec. 29, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	33,525,000.00		33,525,000.00	WIDENING OF PERMANENT BRIDGES = 34.21 meters (326.363 sq.m.)

Code (PAP)	Procurement program/Project	PMO/ END-User	Is this an Entry Procurement Activity? Yes/no	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Award/Posting of IB/EI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310305101286000	21AB0020: WIDENING OF PERMANENT BRIDGES, TYPICAL BRIDGE (B00567L2) ALONG MANILA NORTH ROAD, CURRIMAQ, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	Nov. 20 -Nov. 26 , 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	39,200,000.00		39,200,000.00	WIDENING OF PERMANENT BRIDGES = 40.00 Linn.
300203101462000	21AB0021: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO BATIAC ECO-PARK, BARANGAY SAN PEDRO, BATAAC CITY, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	Dec. 10 -16, 2020	Dec. 29, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	9,800,000.00		9,800,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS = 0.75 Lane Km. (Roads)
300203101463000	21AB0022: CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO JUNGLE CITY/PANGASAN, BRGY. CAMANDINGAN, BATAAC, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 22, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	41,160,000.00		41,160,000.00	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS = 3.72 Lane Km.
300203101464000	21AB0023: CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO MADONGAN DAM, BRGY. DAQUIOAG, MARCOS, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	Nov. 20 -Nov. 26 , 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	9,800,000.00		9,800,000.00	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS = 1.10 Lane km.
300203101465000	21AB0024: CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO PAOAY ECO-PARK, BRGY. NANGUYUDAN, PAOAY, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	Oct. 29 -Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	11,270,000.00		11,270,000.00	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS = 1.150 Lane km.
300203101466000	21AB0025: CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, POBLACION-STO NINO ACCESS ROAD LEADING TO MADONGAN DAM, BRGY. POBLACION, NUEVA ERA, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	Dec. 4 -10, 2020	Dec. 23, 2020	Jan. 29, 2021	Feb. 08, 2021	GAA CY-2021	29,400,000.00		29,400,000.00	CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS = 2.80 Linn.
300105200426000	21AB0026: CONSTRUCTION (COMPLETION) OF TWO-STORY BUILDING (DPWH STANDARD DESIGN) OF ILOCOS NORTE 2ND DEO, SAN NICOLAS, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	Nov. 20 -Nov. 26 , 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	19,800,000.00		19,800,000.00	CONSTRUCTION (COMPLETION) OF TWO-STORY BUILDING

✓

Code (PAP)	Procurement program/Project	PMD/END-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Advertising of IBREI	Start/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MODE	CO	
300103203208000	21AB0027: CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY MAGRESCAN, BADOZ, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26 , 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,959,983.53		1,959,983.53	CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING = 90.00 SQUARE METERS
300103203209000	21AB0028: CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY ABLAN, BATAC CITY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26 , 2020	Mar. 16, 2021	Mar. 24, 2021	Mar. 29, 2021	GAA CY-2021	979,996.42		979,996.42	REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL) = 90.00 SQUARE METERS
300103203210000	21AB0029: CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY ACOSTA, BATAC CITY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26 , 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	979,996.42		979,996.42	REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL) = 90.00 SQUARE METERS
300103203211000	21AB0030: CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY SAN JULIAN, BATAC CITY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26 , 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	979,996.42		979,996.42	REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL) = 90.00 SQUARE METERS
300116203910000	21AB0031: CONCRETING OF ROAD IN BARANGAY UGUIS, NULEVA ERA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Oct. 29 -Nov. 4 , 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	2,940,000.00		2,940,000.00	CONCRETING OF ROAD = 0.50 Lane km.
300116203911000	21AB0032: CONCRETING OF ROAD, BARANGAY BOMITOG, BANWA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Dec. 10 -16, 2020	Dec. 29, 2020	F.R: Short of Award		GAA CY-2021	2,940,000.00		2,940,000.00	CONCRETING OF ROAD = 0.50 Lane km.

Code (PAP)	Procurement program/Project	PMO/ EMD User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Advertising of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116203912000	21AB0033: CONSTRUCTION/IMPROVEMENT OF CIRCUMFERENTIAL ROAD LEADING TO JUAN LUNA SHRINE, LA VIRGEN MILAGROSA SHRINE AND OTHER ACCESS ROADS, BADOZ, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	49,000,000.00		49,000,000.00	CONSTRUCTION/IMPROVEMENT OF CIRCUMFERENTIAL ROAD = 5.44 Lane km.
300116203913000	21AB0034: CONSTRUCTION/REHABILITATION OF ROAD, BARANGAY SINAMAR, BANNA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26, 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,960,000.00		1,960,000.00	CONSTRUCTION/REHABILITATION OF ROAD = 0.224 Lane Km.
300116203914000	21AB0035: CONSTRUCTION/REHABILITATION OF ROAD AT SITTO ANONANGAN, BARANGAY 19, SAN LORENZO, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 22, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,960,000.00		1,960,000.00	CONSTRUCTION/REHABILITATION OF ROAD = 0.430 Lane Km.
300104219402000	21AB0036: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING (DAY CARE CENTER), BARANGAY AGNAY, NUEVA ERA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26, 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,464,968.53		1,464,968.53	CONSTRUCTION OF MULTI-PURPOSE BUILDING (DAY CARE CENTER) = 99.50 SQUARE METERS
300104219412000	21AB0037: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY BALIGAT, BATAC, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26, 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	2,870,980.29		2,870,980.29	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) = 216 SQUARE METERS
300104219413000	21AB0038: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY CALLAGUIP, PAOAY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26, 2020	Mar. 16, 2021	Mar. 24, 2021	Mar. 29, 2021	GAA CY-2021	1,979,960.70		1,979,960.70	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) = 108 SQUARE METERS
300104219414000	21AB0039: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY DARIVIDIV, BATAC, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26, 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	2,870,980.29		2,870,980.29	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) = 216 SQUARE METERS

Code (FAP)	Procurement program/Project	PMO/ ENO- User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for each Procurement Activities					Estimated Budget (Php)			Remarks
					Advertising of (Bidding)	Submission of Bids	Notice of Award	Contract Signing	Source of Fund	Total	MODE	CO	
300104219415000	21AB0040: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY LANG-AYAN, CUBRIMAQ, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	Cancelled								
300104219416000	21AB0041 - LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING (FARMERS CENTER), BARANGAY LUMBAN-BICRICA, PINIL, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	Cancelled								
300104219417000	21AB0042: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY LIDIA, MARCOS, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	Nov. 20 -Nov. 26, 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GMA CY-2021	1,979,960.70		1,979,960.70	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) = 108 SQUARE METERS
300104219419000	21AB0044: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY PAVAO, BATAC, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	Nov. 20 -Nov. 26, 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GMA CY-2021	2,870,960.29		2,870,960.29	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) = 216 SQUARE METERS
	21AB0045: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY SAN AGUSTIN, SAN NICOLAS, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	Cancelled								
	21AB0046: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN BALTAZAR, SAN NICOLAS, ILOCOS NORTE	INSDCO	YES	Competitive Bidding	Cancelled								

Code (PAP)	Procurement program/Project	PMO/ ENCL User	Is this an Entry Procurement Activity? Yes/No	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Advertising of IBRE	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104219422000	21AB0047: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY SAN JOSE, SAN NICOLAS, ILOCOS NORTE	INSDECO	YES	Competitive Bidding	Nov. 20 -Nov. 26 , 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	2,969,889.61		2,969,889.61	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) = 216 SQUARE METERS
300104219423000	21AB0048: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY SAN JUAN, SOLSONA, ILOCOS NORTE	INSDECO	YES	Competitive Bidding	Nov. 20 -Nov. 26 , 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	2,771,982.13		2,771,982.13	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) = 216 SQUARE METERS
300104219424000	21AB0049: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY SAN MATEO, BATAC, ILOCOS NORTE	INSDECO	YES	Competitive Bidding	Nov. 20 -Nov. 26 , 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	2,870,980.29		2,870,980.29	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) = 216 SQUARE METERS
300104219425000	21AB0050: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY TALUSTOG, SOLSONA, ILOCOS NORTE	INSDECO	YES	Competitive Bidding	Nov. 20 -Nov. 26 , 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	2,771,982.13		2,771,982.13	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) = 216 SQUARE METERS
300104219427000	21AB0051: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING (LOOM-WEAVING CENTER), BARANGAY LUMBANG-BIGICA, PINILL, ILOCOS NORTE	INSDECO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 29, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	2,969,961.58		2,969,961.58	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING = 90 SQ.M.
300104219428000	21AB0052: LOCAL INFRASTRUCTURE PROGRAM - REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY APANUT LUBONG, PINILL, ILOCOS NORTE	INSDECO	YES	Competitive Bidding	Nov. 20 -Nov. 26 , 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,979,950.98		1,979,950.98	REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL) = 90 SQUARE METERS

Code (PAP)	Procurement program/Project	PMO/ EMD User	Is this an Entry Procurement Activity? Yes/No	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks		
					Advertising of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO			
300104219429000	21AB0053: LOCAL INFRASTRUCTURE PROGRAM - REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY BARONG, DINGRAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Cancelled										
300104219430000	21AB0054: LOCAL INFRASTRUCTURE PROGRAM - REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY FORTUNA, MARCOS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26 , 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,979,950.98		1,979,950.98	REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL) = 50 SQUARE METERS		
300104219431000	21AB0055: LOCAL INFRASTRUCTURE PROGRAM - REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY GULPENG, PINILL, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 22, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	989,954.30		989,954.30	REHABILITATION OF MULTI-PURPOSE BUILDING = 50 SQ. M.		
300104219432000	21AB0056: LOCAL INFRASTRUCTURE PROGRAM - REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY MEDINA, DINGRAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 22, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,979,950.98		1,979,950.98	REHABILITATION OF MULTI-PURPOSE BUILDING = 50 SQ. M.		
300104219433000	21AB0057: LOCAL INFRASTRUCTURE PROGRAM - REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY PACIFICO, MARCOS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 22, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,979,950.98		1,979,950.98	REHABILITATION OF MULTI-PURPOSE BUILDING = 50 SQ. M.		
300104219434000	21AB0058: LOCAL INFRASTRUCTURE PROGRAM - REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY SAN BARTOLOME, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Jan. 6-12, 2021	Jan. 26, 2021	Feb. 26, 2021	Mar. 5, 2021	GAA CY-2021	1,979,950.98		1,979,950.98	Rehabilitation of Multi-Purpose Building = 50.00 SQUARE METERS		

Code (PAP)	Procurement program/Project	PRCA ENCL User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activities					Estimated Budget (Php)			Remarks
					Advertising of Bids	Sub-opening of Bids	Notice of Award	Contract Signing	Source of Fund	Total	MOOE	CO	
300104219435000	21AB0059: LOCAL INFRASTRUCTURE PROGRAM - REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY SAN FERNANDO, SAN NICOLAS, ILOCOS NORTE	INSOCEO	YES	Competitive Bidding	Dec. 10 -16, 2020	Dec. 29, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	494,915.59		494,915.59	REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL) = 49.14 SQUARE METERS
300104219436000	21AB0060: LOCAL INFRASTRUCTURE PROGRAM - REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY SAN FRANCISCO, SAN NICOLAS, ILOCOS NORTE	INSOCEO	YES	Competitive Bidding	Nov. 20 -Nov. 26, 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,979,950.98		1,979,950.98	REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL) = 90 SQUARE METERS
300104219437000	21AB0061: LOCAL INFRASTRUCTURE PROGRAM - REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY SAN GREGORIO, SAN NICOLAS, ILOCOS NORTE	INSOCEO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 22, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,979,950.98		1,979,950.98	REHABILITATION OF MULTI-PURPOSE BUILDING = 90 SQ. M.
300104219438000	21AB0062: LOCAL INFRASTRUCTURE PROGRAM - REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY STA. RITA, PANGAY, ILOCOS NORTE	INSOCEO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 22, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,979,950.98		1,979,950.98	REHABILITATION OF MULTI-PURPOSE BUILDING = 90 SQ. M.
	21AB0063: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY TABUCBUC, MARICOT, ILOCOS NORTE	INSOCEO	YES	Competitive Bidding	cancelled								
300104219441000	21AB0065: LOCAL INFRASTRUCTURE PROGRAM - REHABILITATION OF MULTI-PURPOSE BUILDING (COVERED COURT) - PHASE II, BARANGAY HILARIO, BANNA, ILOCOS NORTE	INSOCEO	YES	Competitive Bidding	Nov. 20 -Nov. 26, 2020		Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	2,969,967.62		2,969,967.62	REHABILITATION OF MULTI-PURPOSE BUILDING (COVERED COURT) = 216 SQUARE METERS

Code (PAP)	Procurement program/Project	PMO/ EMD User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Away/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104219442000	21AB0066: LOCAL INFRASTRUCTURE PROGRAM - REHABILITATION OF MULTI-PURPOSE BUILDING (HALL) - PHASE II, BARANGAY IMELDA, BAWANA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Jan. 26, 2021	Feb. 26, 2021	Mar. 05, 2021	GAA CY-2021	2,672,991.65		2,672,991.65	REHABILITATION OF MULTI-PURPOSE BUILDING = 90 SQ. M.
300104219443000	21AB0067: LOCAL INFRASTRUCTURE PROGRAM - REHABILITATION OF MULTI-PURPOSE BUILDING (HALL), BARANGAY ARAUSIP, BADOZ, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Jan. 26, 2021	Feb. 26, 2021	Mar. 05, 2021	GAA CY-2021	1,979,950.98		1,979,950.98	REHABILITATION OF MULTI-PURPOSE BUILDING = 90 SQ. M.
	21AB0068: CONSTRUCTION OF MULTI-PURPOSE BUILDING (TENNIS COURT) - PHASE II, BARANGAY SAN ILDEFONSO, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	cancelled								
	21AB0069: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUNICIPAL AMPHITHEATRE AND SPORT CENTER - PHASE II, BRGY. SAN ILDEFONSO, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	cancelled								
	21AB0070: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUNICIPAL HEALTH CENTER, BARANGAY FORTUNA, MARCOS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	cancelled								
300117207862000	21AB0071: CONSTRUCTION OF LOCAL ROAD WITH SLOPE PROTECTION, SITTO DALAO-DONSAT, BARANGAY SAN AGUSTIN, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	3,960,000.00		3,960,000.00	CONSTRUCTION OF LOCAL ROAD WITH SLOPE PROTECTION = 0.660 Lane km.

Code (PSE)	Procurement program/Project	PMO/END-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Acknowledging of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21AB0072 - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF LOCAL ROADS WITH CANAL LINING, KARINGKING SERREK ROAD, BARANGAY KARINGKING, SOLSONA, ILOCOS NORTE	INSDEO	no	Competitive Bidding	Feb 10 - 16, 2021	Mar. 2, 2021	Mar. 16, 2021	Mar. 16, 2021	GAA CY 2021	4,950,000.00		4,950,000.00	ROADS 0.400 LANE KM.
300117207864000	21AB0073 - CONSTRUCTION OF LOCAL ROADS WITH CANAL LINING, NAUPTA ROAD, BARANGAY SAN PAULO, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Dec. 4 -10, 2020	Dec. 23, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,980,000.00		1,980,000.00	CONSTRUCTION OF LOCAL ROADS = 0.354 Lane Km.
300117207865000	21AB0074 - CONSTRUCTION OF LOCAL ROADS, BARANGAY BAGAHO SUR, SOLSONA-BABESBES ROAD, SOLSONA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Dec. 4 -10, 2020	Dec. 23, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,980,000.00		1,980,000.00	CONSTRUCTION OF LOCAL ROADS = 0.32 Lane Km.
300117207866000	21AB0075 - CONSTRUCTION OF LOCAL ROADS, BARANGAY BANGSAR, BANWA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 29, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,980,000.00		1,980,000.00	CONSTRUCTION OF LOCAL ROADS = 0.32 Lane Km.
300117207867000	21AB0076 - CONSTRUCTION OF LOCAL ROADS, BARANGAY CARAY, NULEVA BRA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 29, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,980,000.00		1,980,000.00	CONSTRUCTION OF LOCAL ROADS = 0.584 Lane Km.
300117207868000	21AB0077 - CONSTRUCTION OF LOCAL ROADS, BARANGAY SAN FRANCISCO, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Dec. 4 -10, 2020	Dec. 23, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	500,000.00		500,000.00	CONSTRUCTION OF LOCAL ROADS = 0.10 Lane Km.

Code (PAP)	Procurement program/Project	PAC/ EMD- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Advertising of IB/B/E	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117207869000	21AB0078: CONSTRUCTION OF LOCAL ROADS, BARANGAY SAN JOSE, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Dec. 4 -10, 2020	Dec. 23, 2020	Jan. 29, 2021	Feb. 24, 2021	GMA CY-2021	500,000.00		500,000.00	CONSTRUCTION OF LOCAL ROADS = 0.10 Lane Km.
300117207870000	21AB0079: CONSTRUCTION OF LOCAL ROADS, CABUJA-AM-GABUT SUR, BARANGAY GABUT SUR, BADO, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 29, 2020	Jan. 29, 2021	Feb. 24, 2021	GMA CY-2021	1,980,000.00		1,980,000.00	CONSTRUCTION OF LOCAL ROADS = 0.40 Lane Km.
300117207871000	21AB0080: CONSTRUCTION OF LOCAL ROADS, KATTIGAN-SABAUANG-LABUT, BARANGAY LABUT, BADO, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 29, 2020	Jan. 29, 2021	Feb. 24, 2021	GMA CY-2021	1,980,000.00		1,980,000.00	CONSTRUCTION OF LOCAL ROADS = 0.41 Lane Km.
300117207872000	21AB0081: CONSTRUCTION OF LOCAL ROADS, SITTO 3, STA. MARIA ROAD, BARANGAY SAN PABLO, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 22, 2020	Jan. 29, 2021	Feb. 24, 2021	GMA CY-2021	1,980,000.00		1,980,000.00	CONSTRUCTION OF LOCAL ROADS = 0.45 Lane Km.
300117207873000	21AB0082: CONSTRUCTION OF LOCAL ROADS, SITTO LISNA, BARANGAY UGUIS, NUEVA ERA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 22, 2020	Jan. 29, 2021	Feb. 24, 2021	GMA CY-2021	1,980,000.00		1,980,000.00	CONSTRUCTION OF LOCAL ROADS = 0.384 Lane Km.
300117207875000	21AB0083: CONSTRUCTION/CONCRETING OF LOCAL ROADS, BARANGAY BUGAYONG, NUEVA ERA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 22, 2020	Jan. 29, 2021	Feb. 24, 2021	GMA CY-2021	1,485,000.00		1,485,000.00	CONSTRUCTION OF LOCAL ROADS = 0.28 Lane Km.

Code (PAP)	Procurement program/Project	PMO/ EMD- User	Is this an Early Procurement Activity? YearNo	Mode of Procurement	Schedule for each Procurement Activities					Estimated Budget (Php)			Remarks
					Awarding of I/R/EI	Sub-Opening of Bids	Notice of Award	Contract Signing	Source of Fund	Total	MOOE	CO	
300117207876000	21AB0084: CONSTRUCTION/CONCRETING OF LOCAL ROADS, BARANGAY FRANCISCO TO PUBLIC CEMETERY, DINIGRAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Jan. 6-12, 2021	Jan. 26, 2021	Feb. 26, 2021	Mar. 05, 2020	GAA CY-2021	1,980,000.00		1,980,000.00	CONSTRUCTION/CONCRETING OF LOCAL ROADS = 0.32 Lane Km.
300117207877000	21AB0085: CONSTRUCTION/CONCRETING OF LOCAL ROADS, BARANGAY NANGUYUDAN, PADAY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Dec. 4 -10, 2020	Dec. 23, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,980,000.00		1,980,000.00	CONSTRUCTION/CONCRETING OF LOCAL ROADS = 0.32 Lane Km.
300117207878000	21AB0086: CONSTRUCTION/CONCRETING OF LOCAL ROADS, SITTO CABUJAN, BARANGAY MABUTI, MARCOS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Jan. 6-12, 2021	Jan. 26, 2021	Feb. 26, 2021	Mar. 05, 2021	GAA CY-2021	1,980,000.00		1,980,000.00	CONSTRUCTION/CONCRETING OF LOCAL ROADS = 0.280 Lane Km.
300117207879000	21AB0087: CONSTRUCTION OF LOCAL ROADS, SITTO DOS, BARANGAY SAN PABLO, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 29, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	1,980,000.00		1,980,000.00	CONSTRUCTION OF LOCAL ROADS = 0.468 Lane Km.
300104219401000	21AB0088: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) IN MARCOS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26, 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	2,969,889.61		2,969,889.61	REHABILITATION OF MULTI-PURPOSE BUILDING (COVERED COURT) = 216 SQUARE METERS
	21AB0089: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY ESCODA, MARCOS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	cancelled								

Code (PAP)	Procurement program/Project	PMO/ END-User	Is this an Early Procurement Activity? Year/No	Mode of Procurement	Schedule for each Procurement Activities					Estimated Budget (Php)			Remarks
					Advertising of IB/B/E	SubOpening of Bids	Notice of Award	Contract Signing	Source of Fund	Total	MOOE	CO	
300104219403000	21AB0090: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BRGY. PIMENTEL (19), BATAC CITY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26 , 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GMA CY-2021	2,969,889.61		2,969,889.61	REHABILITATION OF MULTI-PURPOSE BUILDING (COVERED COURT) = 216 SQUARE METERS
300104219404000	21AB0091: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING AT CURRIMAO MUNICIPAL GROUND, BARANGAY POBLOACION 1, CURRIMAO, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 29, 2020	Jan. 29, 2021	Feb. 24, 2021	GMA CY-2021	4,949,982.18		4,949,982.18	CONSTRUCTION OF MULTI-PURPOSE BUILDING = 180 sq.m.
300104219405000	21AB0092: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. GAANG, CURRIMAO, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26 , 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GMA CY-2021	4,949,949.38		4,949,949.38	CONSTRUCTION OF MULTI-PURPOSE BUILDING =450 SQUARE METERS
300104219406000	21AB0093: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING, GABUT ES, BRGY. GABUT NORTE, BADOZ, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Cancelled								
300104219407000	21AB0094: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PIAS SUR, CURRIMAO, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 20 -Nov. 26 , 2020	Dec. 9, 2020	Jan. 29, 2021	Feb. 24, 2021	GMA CY-2021	4,949,949.38		4,949,949.38	CONSTRUCTION OF MULTI-PURPOSE BUILDING =450 SQUARE METERS
300104219409000	21AB0096: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN MARCELINO, DINGRAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 29, 2020	Jan. 29, 2021	Feb. 24, 2021	GMA CY-2021	4,949,982.18		4,949,982.18	CONSTRUCTION OF MULTI-PURPOSE BUILDING = 180 sq.m.

Code (PAP)	Procurement program/Project	PMO/END User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Adv/Posting of IS/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104219410000	21AB0097: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. VALBUENA, PINILLI, ILOCOS NORTE	INDEXED	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 29, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	4,949,982.18		4,949,982.18	CONSTRUCTION OF MULTI-PURPOSE BUILDING = 180 sq.m.
300104219411000	21AB0098: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING, NAGBACALAN, PAGOAY, ILOCOS NORTE	INDEXED	YES	Competitive Bidding	Dec. 10 -16, 2020	Dec. 29, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	9,899,994.29		9,899,994.29	CONSTRUCTION OF MULTI-PURPOSE BUILDING = 291.60 SQUARE METERS
300104219426000	21AB0099: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE FACILITY, BARANGAY 10-E BOAO EAST AND BARANGAY 30-W BOAO WEST, BATAAC CITY, ILOCOS NORTE	INDEXED	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 29, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	5,603,260.32		5,603,260.32	CONSTRUCTION OF MULTI-PURPOSE BUILDING = 90 sq.m.
300117207860000	21AB0100: CONCRETING OF ROAD IN BARANGAY TAPAOI-TIGUE, CURRIMAO, ILOCOS NORTE	INDEXED	YES	Competitive Bidding	Nov. 28 -Dec. 24, 2020	Dec. 22, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	9,900,000.00		9,900,000.00	CONSTRUCTION OF LOCAL ROADS = 2.054 Lane Km.
300117207874000	21AB0101: CONCRETING OF ROAD IN BARANGAY SAN MARCOS, SAN NICOLAS, ILOCOS NORTE	INDEXED	YES	Competitive Bidding	Cancelled								
300117207880000	21AB0102: IMPROVEMENT OF ROAD, PUROK TUGAY, BARANGAY SANTO TOMAS, PINILLI, ILOCOS NORTE	INDEXED	YES	Competitive Bidding	Dec. 4 -10, 2020	Dec. 23, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	4,950,000.00		4,950,000.00	IMPROVEMENT OF ROAD = 0.80 Lane Km.
300117207881000	21AB0103: REHABILITATION/IMPROVEMENT OF ALAY-LABUT-TURROD-CARAITAN ROAD, BADOZ, ILOCOS NORTE	INDEXED	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	4,009,500.00		4,009,500.00	REHABILITATION/IMPROVEMENT OF ROADS = 0.644 Lane Km.

Code (PAP)	Procurement program/Project	PNO/ ENO- User	Is this an Early Procurement Activity? Year/No	Mode of Procurement	Schedule for each Procurement Activities					Estimated Budget (Php)			Remarks
					Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Source of Fund	Total	MOOE	CO	
	21AB0104: REHABILITATION/IMPROVEMENT OF BAYAN-NAWAGYUDAN-SAMAC-ASUJACION ROAD (KM 478.225 - 481.475), BATAAC CITY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Cancelled					Cancelled			
	21AB0105: REHABILITATION/IMPROVEMENT OF BADOC-APATOT ROAD (KM 449.501-453.080), BADOC & PINILL, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Cancelled					Cancelled			
300117207884000	21AB0106: REHABILITATION/IMPROVEMENT OF BADOC-NAAGREBAN ROAD (KM449.616 - 457.095), BADOC, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CY-2021	6,791,400.00		6,791,400.00	REHABILITATION/IMPROVEMENT OF ROADS = 0.46 Lane km.
	21AB0107: REHABILITATION/IMPROVEMENT OF BAYAN-CAESTEBANAA-TUNGED ROAD (KM520.225 - 528.819), BAYAN, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Cancelled					Cancelled			
	21AB0108: REHABILITATION/IMPROVEMENT OF BATAAC-PALONGPONG-CAMANDINGAN ROAD (KM 471.600 - 484.850), BATAAC CITY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Cancelled					Cancelled			
	21AB0109: REHABILITATION/IMPROVEMENT OF CURRIMAO-BIMMANGA ROAD (KM464.280 - 467.150), CURRIMAO, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Cancelled					Cancelled			
	21AB0110: REHABILITATION/IMPROVEMENT OF DINGRAS-TABTAGAN ROAD, DINGRAS AND MARCOS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Cancelled					Cancelled			
	21AB0111: REHABILITATION/IMPROVEMENT OF MARCOS-RUBIO ROAD, PINILL, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Cancelled					Cancelled			

Code (PAP)	Procurement program/Project	PNO/END-User	Is this an Early Procurement Activity? Year/No	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Advertising of (B/R/E)	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117207890000	21AB0112: REHABILITATION/IMPROVEMENT OF PAOAY-CABALINGASAN ROAD (KM468.483 - 469.883), PAOAY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 24, 2021	GMA CY-2021	4,950,000.00		4,950,000.00	REHABILITATION/IMPROVEMENT OF ROADS = 0.652 Lane Km.
300117207891000	21AB0113: REHABILITATION/IMPROVEMENT OF PAOAY-SIDEG ROAD (KM471.150 - 473.390), PAOAY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Cancelled								
300117207892000	21AB0114: REHABILITATION/IMPROVEMENT OF PARANG-BARBAR-PUGAON ROAD (KM 457.923 - 462.679) PINILL, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Cancelled								
300117207893000	21AB0115: REHABILITATION/IMPROVEMENT OF PIDDIG-SOLSONA-SAN JULIAN ROAD, SOLSONA, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 24, 2021	GMA CY-2021	9,900,000.00		9,900,000.00	REHABILITATION/IMPROVEMENT OF ROADS = 1.050 Lane Km.
	21AB0116: REHABILITATION/IMPROVEMENT OF PINILL-PUZOL ROAD (KM 458.726 - 460.929), PINILL, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Cancelled								
	21AB0117: REHABILITATION/IMPROVEMENT OF PUGAON-MADUPAYAS-CAMANGA-LILUPUTEN ROAD, BADOC, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Cancelled								

Code (PAP)	Procurement program/Project	PMO/ END-User	Is this an Early Procurement Activity? Year/No	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Adm/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117207896000	21AB0118: REHABILITATION/IMPROVEMENT OF SAN NICOLAS-DARAYDAY ROAD (KM 48+318 - 486.238), SAN NICOLAS, ILOCOS NORTE	INSDECO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CV-2021	3,761,595.80		3,761,595.80	REHABILITATION/IMPROVEMENT OF R0ADS = 0.557 Lane Km.
300117207897000	21AB0119: REHABILITATION/IMPROVEMENT OF SOLSONA-BAGBAGO SUR ROAD (SOLSONA-BARESSES), SOLSONA, ILOCOS NORTE	INSDECO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 29, 2021	Feb. 24, 2021	GAA CV-2021	1,980,000.00		1,980,000.00	REHABILITATION/IMPROVEMENT OF R0ADS = 0.095 Lane Km.
	21AB0120 - LOCAL INFRASTRUCTURE PROGRAM, REHABILITATION/IMPROVEMENT OF SOLSONA-KARUNGKING ROAD, SOLSONA, ILOCOS NORTE	INSDECO	no	Competitive Bidding	Feb 10 - '16, 2021	Mar. 2, 2021	Mar. 18, 2021	Mar. 19, 2021	GAA CV 2021	9,900,000.00		9,900,000.00	ROADS 1.106 LANE KM.
	21AB0121: REHABILITATION/IMPROVEMENT OF STA. CRUZ SUR-PAGSAMAHAN ROAD, BADOC, ILOCOS NORTE	INSDECO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Cancelled							
300211100024000	21AB0122: INSTALLATION OF ROAD SAFETY DEVICES ALONG MANILA NORTH ROAD , KO469+500 TO KO470+000 , BATAK CITY, ILOCOS NORTE	INSDECO	YES	Competitive Bidding	Dec. 10 -16, 2020	Dec. 29, 2020	Feb. 22, 2021	Mar. 3, 2021	GAA CV-2021	19,512,356.87		19,512,356.87	INSTALLATION OF ROAD SAFETY DEVICES
300211100025000	21AB0123: INSTALLATION OF ROAD SAFETY DEVICES ALONG MANILA NORTH ROAD , KO472+200 TO KO473+200 , BATAK CITY, ILOCOS NORTE	INSDECO	YES	Competitive Bidding	Dec. 10 -16, 2020	Dec. 29, 2020	Feb. 22, 2021	Mar. 3, 2021	GAA CV-2021	19,515,123.45		19,515,123.45	INSTALLATION OF ROAD SAFETY DEVICES

Code (PAP)	Procurement program/Project	PMO/ ENO- User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Ack/Posting of I/R/EI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202100756000	21AB0124: ROAD WIDENING - SECONDARY ROADS - PIAS-CURRIMAO-BALACCAD RD - KO472+123 - KO473+149, PAOAY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	FLR Short of Award		GAA CY-2021	14,700,000.00		14,700,000.00	ROAD WIDENING = 2,090 Lane km.
310305101284000	21AB0125: WIDENING OF PERMANENT BRIDGES, NAGRAANGAYAN BRIDGE (800591Z) ALONG PIAS-CURRIMAO-BALACCAD ROAD, PAOAY, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Dec. 4 -10, 2020	Dec. 23, 2020	FLR Short of Award		GAA CY-2021	13,916,000.00		13,916,000.00	WIDENING OF PERMANENT BRIDGES = 14.20 m.
310112100243000	21AB0126: CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS, ILOCOS NORTE-ABRA RD - KO513+525 - KO513+989, MARCOS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	Dec. 10 -15, 2020	Dec. 29, 2020	FLR Short of Award		GAA CY-2021	4,410,000.00		4,410,000.00	CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS = 464 Ln.m.
300104219418000	21AB0130 - LOCAL INFRASTRUCTURE PROGRAM, REHABILITATION OF BARANGAY HALL, STA. CECILIA, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	May 19 - 25, 2021	June 9, 2021	June 18, 2021	June 21, 2021	GAA 2021	1,979,991.79		1,979,991.79	REHABILITATION OF BARANGAY HALL = 1 STOREY
300104219421000	21AB0131 - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BRGY. SAN JUAN BAUTISTA, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	March 30 - April 5, 2021	Apr. 20, 2021	FLR Short of Award		GAA 2021	3,464,979.87		3,464,979.87	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) = 1 STOREY
300104219440000	21AB0132 - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT PHASE III), BRGY. SAN ILDERONZO, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	March 30 - April 5, 2021	Apr. 20, 2021	FLR Short of Award		GAA 2021	1,979,948.80		1,979,948.80	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) = 1 STOREY

Code (PAP)	Procurement program/Project	PMO/ ENO User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Ann/Posting of (IR/RE)	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300109200783000	21AB0133 - CONSTRUCTION OF TRIBUTARY FLOOD CONTROL STRUCTURE, BRGY. LUMBAD, MUNICIPALITY OF DINAGRAS	INSDECO	no	Competitive Bidding	Feb 10 - 16, 2021	Mar. 2, 2021	FLR Short of Award		GAA CY 2021	9,899,997.99		9,899,997.99	FLOOD CONTROL 111 Lm.
	21AB0134 - CONCRETING/IMPROVEMENT OF DRAINAGE STRUCTURE FACILITIES, BRGY. 6, SAN NICOLAS, ILOCOS NORTE	INSDECO	no	Competitive Bidding	Feb 10 - 16, 2021	Mar. 2, 2021	FLR Short of Award		GAA CY 2021	12,375,000.00		12,375,000.00	DRAINAGE 0.455 KM.
300117207861000	21AB0135 - CONCRETING OF LOCAL ROADS, BATTUNG VALDEZ RD. BRGY. MALASIN TO BRGY. SURGUI, PAOAY, ILOCOS NORTE	INSDECO	no	Competitive Bidding	Feb 10 - 16, 2021	Mar. 2, 2021	FLR Short of Award		GAA CY 2021	12,375,000.00		12,375,000.00	ROADS 2.00 LANE KM.
300117207882000	21AB0136 - LOCAL INFRASTRUCTURE PROGRAM, REHABILITATION/IMPROVEMENT OF BAAY-NANGUYUDAN-SAMAC-ASUNCION ROAD (KM 478.225 - 481.475), BATAC CITY, ILOCOS NORTE	INSDECO	no	Competitive Bidding	Feb 10 - 16, 2021	Mar. 2, 2021	Mar. 16, 2021	Mar. 18, 2021	GAA CY 2021	28,908,000.00		28,908,000.00	DRAINAGE 1.447 KM.
300117207883000	21AB0137 - LOCAL INFRASTRUCTURE PROGRAM, REHABILITATION/IMPROVEMENT OF BADOC-APATOT ROAD (KM 449.501 - 453.080) BADOC, ILOCOS NORTE	INSDECO	no	Competitive Bidding	Feb 10 - 16, 2021	Mar. 2, 2021	Mar. 16, 2021	Mar. 19, 2021	GAA CY 2021	15,399,450.00		15,399,450.00	DRAINAGE 0.06 KM.
300117207885000	21AB0138 - LOCAL INFRASTRUCTURE PROGRAM, REHABILITATION/IMPROVEMENT OF BANNA-CAESTERAWAN-TUNGED ROAD (KM520.225 - 528.819), BANNA, ILOCOS NORTE	INSDECO	no	Competitive Bidding	Feb 10 - 16, 2021	Mar. 2, 2021	Mar. 16, 2021	Mar. 19, 2021	GAA CY 2021	18,404,300.00		18,404,300.00	ROADS 2.52 LANE KM.

L

Code (PAP)	Procurement program/Project	PRC/END User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Advertising of I/AB/E	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117207886000	21AB0139 - LOCAL INFRASTRUCTURE PROGRAM, REHABILITATION/IMPROVEMENT OF BATAC-PALONGPONG-CAMANDINGAN ROAD (KM 471.600 - 484.850), BATAC CITY, ILOCOS NORTE	INSDECO	no	Competitive Bidding	Feb 10 - 16, 2021	Mar. 2, 2021	Mar. 16, 2021	Mar. 19, 2021	GAA CY 2021	33,541,200.00		33,541,200.00	DRAINAGE AND SLOPE PROTECTION STRUCTURES 1,800 KM
300117207887000	21AB0140 - LOCAL INFRASTRUCTURE PROGRAM, REHABILITATION/IMPROVEMENT OF CURRIMAO-BIMBANGA ROAD (KM464.280 - 467.150), CURRIMAO, ILOCOS NORTE	INSDECO	no	Competitive Bidding	Feb 10 - 16, 2021	Mar. 2, 2021	Mar. 16, 2021	Mar. 19, 2021	GAA CY 2021	11,503,800.00		11,503,800.00	ROADS 2.054 LANE KM
300117207888000	21AB0141 - LOCAL INFRASTRUCTURE PROGRAM, REHABILITATION/IMPROVEMENT OF DINGRAS-TABTABAGAN ROAD, DINGRAS AND MARCOS, ILOCOS NORTE	INSDECO	no	Competitive Bidding	Feb 10 - 16, 2021	Mar. 2, 2021	Mar. 16, 2021	Mar. 19, 2021	GAA CY 2021	21,374,100.00		21,374,100.00	DRAINAGE AND SLOPE PROTECTION STRUCTURES 1,200 KM
300117207889000	21AB0142 - LOCAL INFRASTRUCTURE PROGRAM, REHABILITATION/IMPROVEMENT OF MARCOS-RUBEO ROAD, PINUL, ILOCOS NORTE	INSDECO	no	Competitive Bidding	Feb 10 - 16, 2021	Mar. 2, 2021	Mar. 16, 2021	Mar. 19, 2021	GAA CY 2021	18,216,000.00		18,216,000.00	ROADS 2.00 LANE KM
300117207891000	21AB0143 - LOCAL INFRASTRUCTURE PROGRAM, REHABILITATION/IMPROVEMENT OF PAOAY-SIDEG ROAD (KM471.150 - 473.390), PAOAY, ILOCOS NORTE	INSDECO	no	Competitive Bidding	Feb 10 - 16, 2021	Mar. 2, 2021	Mar. 16, 2021	Mar. 19, 2021	GAA CY 2021	12,771,000.00		12,771,000.00	ROADS 2.078 LANE KM
300117207892000	21AB0144 - LOCAL INFRASTRUCTURE PROGRAM, REHABILITATION/IMPROVEMENT OF PARAMG-BARBAR-PUGAAN ROAD (KM 457.923 - 462.679) PINUL, ILOCOS NORTE	INSDECO	no	Competitive Bidding	Feb 10 - 16, 2021	Mar. 2, 2021	Mar. 16, 2021	Mar. 19, 2021	GAA CY 2021	17,077,500.00		17,077,500.00	ROADS 1.90 LANE KM

Code (PAP)	Procurement program/Project	PMO/END-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks	
					Act/Posting of B/R/EI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
300117207894000	21AB0145 - LOCAL INFRASTRUCTURE PROGRAM, REHABILITATION/IMPROVEMENT OF PINILI-PUZOL ROAD (KM 458.726 - 460.929), PINILI, ILOCOS NORTE	INSDEO	no	Competitive Bidding	Feb 10 - 16, 2021	Mar. 2, 2021	Mar. 16, 2021	Mar. 19, 2021	GAA CY 2021	13,632,300.00			13,632,300.00	ROADS 2.52 LANE KM
300117207895000	21AB0146 - LOCAL INFRASTRUCTURE PROGRAM, REHABILITATION/IMPROVEMENT OF PUGAON-MAUPAYAS-CAMANGA-LIPIPTEN ROAD, BADO, ILOCOS NORTE	INSDEO	no	Competitive Bidding	Feb 10 - 16, 2021	Mar. 2, 2021	Mar. 16, 2021	Mar. 19, 2021	GAA CY 2021	46,584,450.00			46,584,450.00	DRAINAGE AND SLOPE PROTECTION STRUCTURES 1.22 KM.
300117207899000	21AB0147 - LOCAL INFRASTRUCTURE PROGRAM, REHABILITATION/IMPROVEMENT OF STA. CRUZ SUR-PASAMAHAN ROAD, BADO, ILOCOS NORTE	INSDEO	no	Competitive Bidding	Feb 10 - 16, 2021	Mar. 2, 2021	Mar. 16, 2021	Mar. 19, 2021	GAA CY 2021	20,295,000.00			20,295,000.00	ROADS 2.20 LANE KM.
300104219408000	21AB0148: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN BALTAZAR, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	March 30 - April 5, 2021	Apr. 20, 2021	May 10, 2021	May 14, 2021	GAA 2021	4,949,991.42			4,949,991.42	CONSTRUCTION OF MULTI-PURPOSE BUILDING = 1 STOREY
	21AB0149 - REPAIR/MAINTENANCE OF PCCP ALONG BATAC-BANNA ROAD, K0474+100, K0478+200, K0478+250, K0478+500, K0479+100, K0480+170, BATAC CITY, ILOCOS NORTE	INSDEO	no	Competitive Bidding	Mar. 9-15, 2021	Mar. 30, 2021	Apr. 13, 2021	Apr. 19, 2021	2021 Routine Maint.	1,418,277.25			1,418,277.25	Repair/Maint. of PCCP = 199.10 L.M.
	21AB0150 - INSTALLATION OF ROAD SAFETY DEVICES ALONG MANILA NORTH ROAD K0460+000 TO K0484+000 (INT. SECTION) & ILOCOS NORTE-APAYAO ROAD K0534+000 - K0535+500 (INT. SECT.), CURRIMAO, BATAC, SAN NICOLAS AND SOLSONA, ILOCOS NORTE	INSDEO	no	Competitive Bidding	Mar. 9-15, 2021	Mar. 30, 2021	Apr. 13, 2021	Apr. 19, 2021	SR2021-02-003600	3,415,406.30			3,415,406.30	ROADS 2.20 LANE KM

Code (PAP)	Procurement program/Project	PMO/END-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Advertising of IER/E	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21AB0151: CONCRETING OF BUROK BARANIN, BARANGAY PARATONG FMR, BARANGAY PARATONG, PAOAY, ILOCOS NORTE	INSDEO	no	Competitive Bidding	March 17 - 23, 2021	Apr. 6, 2021	Jun. 9, 2021	Jun. 17, 2021	DA 2021	19,900,000.00		19,900,000.00	CONCRETING OF ROADS = 3.34 Lane Km.
	21AB0152: CONCRETING OF BRGY. 31 CAMANDINGAN FMR, BRGY. CAMANDINGAN, BATAC, ILOCOS NORTE	INSDEO	no	Competitive Bidding	March 17 - 23, 2021	Apr. 6, 2021	Jun. 9, 2021	Jun. 17, 2021	DA 2021	12,437,500.00		12,437,500.00	CONCRETING OF ROADS = 2.016 Lane Km.
	21AB0153: CONCRETING OF BRGY. CAYUBOG FMR, BRGY. CAYUBOG, PAOAY, ILOCOS NORTE	INSDEO	no	Competitive Bidding	March 17 - 23, 2021	Apr. 6, 2021	Jun. 9, 2021	Jun. 17, 2021	DA 2021	11,940,000.00		11,940,000.00	CONCRETING OF ROADS = 2.128 Lane Km.
	21AB0154: CONCRETING OF BRGY. PAGULUDAN FMR, BRGY. PAGULUDAN, CURRIMAO, ILOCOS NORTE	INSDEO	no	Competitive Bidding	March 17 - 23, 2021	Apr. 6, 2021	Jun. 9, 2021	Jun. 17, 2021	DA 2021	12,437,500.00		12,437,500.00	CONCRETING OF ROADS = 2.17 Lane Km.
	21AB0155: CONCRETING OF SITTO BUGA TO SITTO BING-IT, BARANGAY STA. RITA FARM-TO-MARKET ROAD, PAOAY, ILOCOS NORTE	INSDEO	no	Competitive Bidding	March 17 - 23, 2021	Apr. 6, 2021	Jun. 9, 2021	Jun. 17, 2021	DA 2021	12,437,500.00		12,437,500.00	CONCRETING OF ROADS = 1.894 Lane Km.
	21AB0156: CONCRETING OF SITTO KAPPIA TO SITTO MURMURAY, BARANGAY NAGBACALAN FARM-TO-MARKET ROAD, BARANGAY NAGBACALAN, PAOAY, ILOCOS NORTE	INSDEO	no	Competitive Bidding	March 17 - 23, 2021	Apr. 6, 2021	Jun. 9, 2021	Jun. 17, 2021	DA 2021	11,940,000.00		11,940,000.00	CONCRETING OF ROADS = 2.152 Lane Km.
300104219420000	21AB0157: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY SAN AGUSTIN, SAN NICOLAS, ILOCOS NORTE	INSDEO	YES	Competitive Bidding	May 19 - 25, 2021	June 9, 2021	Jun. 16, 2021	June 23, 2021	GAA 2021	2,969,963.05		2,969,963.05	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT),

Code (PAP)	Procurement program/Project	PMA/END-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks	
					Awarding of (B/E/R)	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
300104219439000	21AB0158 : LOCAL INFRASTRUCTURE PROGRAM - REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY TABUCBUC, MARCOS, ILOCOS NORTE	INSOEO	YES	Competitive Bidding	March 30 - April 5, 2021	Apr. 20, 2021	May 6, 2021	May 14, 2021	GAA 2021	1,979,996.09			1,979,996.09	REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL)
300104219444000	21AB0159 : LOCAL INFRASTRUCTURE PROGRAM - REHABILITATION OF MULTI-PURPOSE BUILDING (TENNIS COURT) - PHASE II, BARANGAY SAN ILDEFONSO, SAN NICOLAS, ILOCOS NORTE	INSOEO	YES	Competitive Bidding	March 30 - April 5, 2021	Apr. 20, 2021	May 6, 2021	May 14, 2021	GAA 2021	3,266,983.87			3,266,983.87	REHABILITATION OF MULTI-PURPOSE BUILDING (TENNIS COURT)
300104219445000	21AB0160: LOCAL INFRASTRUCTURE PROGRAM - REHABILITATION OF MULTI-PURPOSE BUILDING, MUNICIPAL AMPHITHEATRE AND SPORT CENTER - PHASE II, BRGY. SAN ILDEFONSO, SAN NICOLAS, ILOCOS NORTE	INSOEO	YES	Competitive Bidding	March 30 - April 5, 2021	Apr. 20, 2021	May 6, 2021	May 14, 2021	GAA 2021	3,266,987.07			3,266,987.07	REHABILITATION OF MULTI-PURPOSE BUILDING, MUNICIPAL AMPHITHEATRE AND SPORT CENTER
300104219446000	21AB0161 - 21AB0070: LOCAL INFRASTRUCTURE PROGRAM -REHABILITATION OF MULTI-PURPOSE BUILDING, MUNICIPAL HEALTH CENTER, BARANGAY FORTUNA, MARCOS, ILOCOS NORTE	INSOEO	YES	Competitive Bidding	March 30 - April 5, 2021	Apr. 20, 2021	May 6, 2021	May 14, 2021	GAA 2021	3,464,934.58			3,464,934.58	REHABILITATION OF MULTI-PURPOSE BUILDING, MUNICIPAL HEALTH CENTER
300104219415000	21AB0162: LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY LANGAYAN, CUBRIMA, ILOCOS NORTE	INSOEO	YES	Competitive Bidding	March 30 - April 5, 2021	Apr. 20, 2021	May 11, 2021	May 18, 2021	GAA 2021	2,969,438.72			2,969,438.72	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT)
300104219429000	21AB0163: LOCAL INFRASTRUCTURE PROGRAM - REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY BARONG, DINIGRAS, ILOCOS NORTE	INSOEO	YES	Competitive Bidding	March 30 - April 5, 2021	Apr. 20, 2021	May 6, 2021	May 14, 2021	GAA 2021	2,969,806.84			2,969,806.84	REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL)
300104219416000	21AB0164 - LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY LUMBAN-BICRICA, PINILL, ILOCOS NORTE	INSOEO	YES	Competitive Bidding	March 30 - April 5, 2021	Apr. 20, 2021	May 6, 2021	May 14, 2021	GAA 2021	1,979,963.05			1,979,963.05	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT)

Code (PAP)	Procurement program/Project	PACD/ENR User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Fund	Estimated Budget (Php)			Remarks
					Advertising of Bids	Submission of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117207874000	21AB0165 : CONSTRUCTION OF ROAD IN BARANGAY SAN MARCOS, SAN NICOLAS, ILOCOS NORTE	INSOEO	YES	Competitive Bidding	Apr. 14-20, 2021	May 5, 2021	May 17, 2021	May 24, 2021	GAA 2021	5,940,000.00		5,940,000.00	CONSTRUCTION OF ROAD
300104219406000	21AB0166 : LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING - BRGY. GABUT NORTE, BADOZ, ILOCOS NORTE	INSOEO	YES	Competitive Bidding	May 25 - 31, 2021	June 15, 2021	June 21, 2021	June 28, 2021	GAA 2021	4,949,913.75		4,949,913.75	CONSTRUCTION OF MULTI-PURPOSE BUILDING = 1 storey
	21AB0167 : REPAIR/MAINTENANCE OF DPWH BUILDING UPMO BUILDING, SAN PABLO, SAN NICOLAS, ILOCOS NORTE	INSOEO	NO	Competitive Bidding	Apr. 19 - 25, 2021	May 11, 2021	May 20, 2021	May 27, 2021	SR2021-03-006623	1,300,000.00		1,300,000.00	REPAIR/MAINTENANCE OF DPWH BUILDING UPMO BUILDING
	21AB0168 : REPAIR/MAINTENANCE OF TRANSITION SLAB & ABUTMENT OF BAGBAG BRIDGE 5 ALONG LAOG-SARRAT-PIDDIG-SOLSONA ROAD	INSOEO	NO	Competitive Bidding	Apr. 19 - 25, 2021	May 11, 2021	May 20, 2021	May 27, 2021	SR2021-02-003948	1,497,838.67		1,497,838.67	REPAIR/MAINTENANCE OF TRANSITION SLAB & ABUTMENT
	21AB0169 : REPAIR/MAINTENANCE OF SAN LORENZO BRIDGE REVENUEMENT, BRGY. SAN LORENZO, SAN NICOLAS, ILOCOS NORTE	INSOEO	NO	Competitive Bidding	Apr. 19 - 25, 2021	May 11, 2021	May 20, 2021	May 27, 2021	SR2021-03-007679	1,000,000.00		1,000,000.00	REPAIR/MAINTENANCE OF SAN LORENZO BRIDGE REVENUEMENT
	21AB0170 : REPAIR/MAINTENANCE OF LUBIGAN REVENUEMENT, BRGY. LUBIGAN, SITTO LAS-UD, BADOZ, I.N.	INSOEO	NO	Competitive Bidding	Apr. 19 - 25, 2021	May 11, 2021	May 20, 2021	May 27, 2021	SR2021-03-007679	2,000,000.00		2,000,000.00	REPAIR/MAINTENANCE OF LUBIGAN REVENUEMENT
	21AB0171: REPAIR/REHABILITATION OF FLOOD CONTROL FACILITIES/STRUCTURE ALONG DONGONG RIVER (TRIBUTARIES OF BONGO RIVER), BRGY. CAAY, NUEVA ERA, ILOCOS NORTE	INSOEO	NO	Competitive Bidding	May 3 - 9, 2021	May 25, 2021	June 8, 2021	June 15, 2021	SR2021-03-007796	19,999,996.79		19,999,996.79	REPAIR/REHABILITATION OF FLOOD CONTROL FACILITIES/STRUCTURE = 362 Lit.m.

Code (PMP)	Procurement program/Project	PMO/ ENO- User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks
					Advertising at (BPRE)	Sub-Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21AB0172: REPAIR/MAINTENANCE ALONG ILOCOS NORTE - ABRA ROAD AT K0510+750, MARCOS , ILOCOS NORTE	INSDEO	NO	Competitive Bidding	May 26 - June 1, 2021	June 15, 2021	June 22, 2021	June 28, 2021	SR2021-02-003946	1,049,716.07		1,049,716.07	REPAIR/MAINTENANCE OF ROAD
	21AB0173: CONSTRUCTION/COMPLETION OF FOUR (4) STOREY 8 CLASSROOM, (4 UNITS REGULAR WORKSHOP) PINIL NHS, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	June 30- July 6, 2021	July 20, 2021	July 29, 2021	Aug 3, 2021	BEFF 2021	12,329,475.59		12,329,475.59	CONSTRUCTION/ COMPLETION OF FOUR (4) STOREY 8 CLASSROOM
	21AB0174: CONSTRUCTION/COMPLETION OF THREE (3) STOREY C CLASSROOM GENERAL ARTEMIO RICARTE SHS, BATAAC CITY, ILOCOS NORTE	INSDEO	NO	Competitive Bidding	June 30- July 6, 2021	July 20, 2021	July 29, 2021	Aug 3, 2021	BEFF 2021	11,298,697.23		11,298,697.23	CONSTRUCTION/COMPLETION OF THREE (3) STOREY C CLASSROOM
	TOTAL									1,279,071,747.35		1,279,071,747.35	

Prepared by:

ROLANDO V. MIGUEL
Engineer III
Head, Procurement Unit

Recommending Approval:

SUSAN P. SIMEON
BAC Chairperson

Approved:

REYNALDO S. ORGANO, MGA
District Engineer