



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Baras, Canaman, Camarines Sur

September 22, 2021

MEMORANDUM

FOR : ARDELIZA R. MEDENILLA, MNSA, CESO II
Undersecretary for Support Services
This Department

THRU : VIRGILIO C. EDUARTE, CESO IV
Regional Director
This Region

SUBJECT : Submission of for Updated Annual Procurement Plan FY 2021

In compliance with Republic Act No. 9184 Revised Implementing Rules and Regulations, submitted herewith is the duly approved **Updated** Annual Procurement Plans (APPs) FY 2021 for **Civil Works, Consulting Services, and Goods and Services.**

EDY FERDINAND R. JOVEN
District Engineer

CC: **Director MA. VICTORIA S. GREGORIO**
OIC, Director, Procurement Service (PrS)

RO5.13 MLRR/ERB

Department of Public Works and Highways - Camarines Sur 1st DEO Updated Annual Procurement Plan for FY 2021

CIVIL WORKS														
Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Proje ct)
						Advertisement/P osting of IB/REI	Submission/Opening g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	P00505292LZ													
310201100764000	21FD0002 -Road Widening - Primary Roads, Daang Maharlika (LZ) - K0384 + 772 - K0384 + 874, K0384 + 905 - K0384 + 1222	Cam. Sur 1st DEO/ Construction Section		Yes	Competitive Bidding	December 9-15, 2020	December 28, 2020	January 27, 2021	February 5, 2021	GoP	16,544,000.00		16,544,000.00	Road Widening
	P00505293LZ													
310201100765000	21FD0003 -Road Widening - Primary Roads, Daang Maharlika (LZ) - K0389 + 231 - K0389 + 737	Cam. Sur 1st DEO/ Construction Section		Yes	Competitive Bidding	December 9-15, 2020	December 28, 2020	January 27, 2021	February 5, 2021	GoP	20,000,000.00		20,000,000.00	Road Widening
	P00505321LZ													
310201100766000	21FD0004 -Road Widening - Primary Roads, Rolando A Andaya Highway - K0326 + 000 - K0326 + 330	Cam. Sur 1st DEO/ Construction Section		Yes	Competitive Bidding	December 9-15, 2020	December 28, 2020	January 27, 2021	February 5, 2021	GoP	15,000,000.00		15,000,000.00	Road Widening
	P00506613LZ													
310305101348000	21FD0005 -Widening of Permanent Bridge - Aga Br. (B00376LZ) along Daang Maharlika (LZ)	Cam. Sur 1st DEO/ Construction Section		Yes	Competitive Bidding	December 9-15, 2020	December 28, 2020	January 27, 2021	February 5, 2021	GoP	31,000,000.00		31,000,000.00	Widening of Bridge
	P00506631LZ													
310305101349000	21FD0006 -Widening of Permanent Bridge - Alayao Br. (B00433LZ) along Rolando A Andaya Highway	Cam. Sur 1st DEO/ Construction Section		Yes	Competitive Bidding	December 9-15, 2020	December 28, 2020	January 27, 2021	February 5, 2021	GoP	16,000,000.00		16,000,000.00	Widening of Bridge
	P00506612LZ													
310305101350000	21FD0007 -Widening of Permanent Bridge - Calagbangan Br. (B00375LZ) along Daang Maharlika (LZ)	Cam. Sur 1st DEO/ Construction Section		Yes	Competitive Bidding	December 9-15, 2020	December 28, 2020	January 27, 2021	February 5, 2021	GoP	33,000,000.00		33,000,000.00	Widening of Bridge
TOTAL I											131,544,000.00		131,544,000.00	
	P00506632LZ													
310305101351000	21FD0008 -Widening of Permanent Bridge- Manangle Br. (B00432LZ) along Rolando A Andaya Highway	Cam. Sur 1st DEO/ Construction Section		Yes	Competitive Bidding	December 10-16, 2020	December 29, 2020	January 27, 2021	February 5, 2021	GoP	26,000,000.00		26,000,000.00	Widening of Bridge
	P00560861LZ													
300104222331000	21FD0027 -Construction of Multi-Purpose Building (Barangay Hall), Bucal, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section		Yes	Competitive Bidding	December 10-16, 2020	December 29, 2020	January 27, 2021	February 5, 2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building

	P00560868LZ												
300104222338000	21FD0034 -Construction of Multi-Purpose Building (Barangay Hall), Phase I, Nagkalit, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	December 10-16, 2020	December 29, 2020	January 27, 2021	February 5, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	P00560870LZ												
300104222340000	21FD0036 -Construction of Multi-Purpose Building (Barangay Hall), Phase II, Nagkalit, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	December 10-16, 2020	December 29, 2020	January 27, 2021	February 5, 2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	P00560872LZ												
300104222342000	21FD0038 -Construction of Multi-Purpose Building (Barangay Hall), Upper Omon, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	December 10-16, 2020	December 29, 2020	January 27, 2021	February 5, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	P00560882LZ												
300104222352000	21FD0048 - Construction of Multi-Purpose Building (Covered Court), Phase I, Mangapo, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	December 10-16, 2020	December 29, 2020	January 27, 2021	February 5, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	P00565765LZ												
300121201144000	21FD0080 -Construction of Water Supply System Level II, Bangon, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	December 10-16, 2020	December 29, 2020	January 27, 2021	February 5, 2021	GoP	1,000,000.00		1,000,000.00	Construction of Water Supply Systems
	P00565766LZ												
300121201145000	21FD0081 -Construction of Water Supply System Level II, Barrera Sr., Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	December 10-16, 2020	December 29, 2020	January 27, 2021	February 5, 2021	GoP	1,000,000.00		1,000,000.00	Construction of Water Supply System
	P00565768LZ												
300121201147000	21FD0083 Construction of Water Supply System Level II, Haluban, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	December 10-16, 2020	December 29, 2020	January 27, 2021	February 5, 2021	GoP	1,000,000.00		1,000,000.00	Construction of Water Supply System
	P00565770LZ												
300121201149000	21FD0085 Construction of Water Supply System Level II, Sagrada Familia, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	December 10-16, 2020	December 29, 2020	January 27, 2021	February 5, 2021	GoP	1,000,000.00		1,000,000.00	Construction of Water Supply System
TOTAL II										43,000,000.00		43,000,000.00	
	P00560864LZ												
300104222334000	21FD0030 -Construction of Multi-Purpose Building (Barangay Hall), Comadogcadog, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	December 16-22, 2020	January 6, 2021	January 27, 2021	February 5, 2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	P00560867LZ												
300104222337000	21FD0033 -Construction of Multi-Purpose Building (Barangay Hall), Phase I, Colacing, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	December 10-16, 2020	January 6, 2021	January 27, 2021	February 5, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	P00560869LZ												

300104222339000	21FD0035 -Construction of Multi-Purpose Building (Barangay Hall), Phase II, Colacing, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	December 16-22, 2020	January 6, 2021	January 27, 2021	February 5, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	P00560892LZ												
300104222362000	21FD0058 -Construction of Multi-Purpose Building (Covered Court), Phase II, Salvacion, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	December 16-22, 2020	January 6, 2021	January 27, 2021	February 5, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	P00564792LZ												
300117209239000	21FD0065 -Concreting of Barangay Road, Apale, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	December 16-22, 2020	January 6, 2021	January 27, 2021	February 5, 2021	GoP	1,500,000.00		1,500,000.00	Construction of Concrete Road
	P00564797LZ												
300117209244000	21FD0070 - Concreting of Barangay Road, Sagrada to Mangcawayan, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	December 16-22, 2020	January 6, 2021	January 27, 2021	February 5, 2021	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
	P00564804LZ												
300117209251000	21FD0077 - Widening of Barangay Road, Buenasuerte, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	December 16-22, 2020	January 6, 2021	January 27, 2021	February 5, 2021	GoP	1,000,000.00		1,000,000.00	Widening of Concrete Road
TOTAL III										18,500,000.00		18,500,000.00	
	P00560860LZ												
300104222330000	21FD0026 - Construction of Multi-Purpose Building (Barangay Hall & Barangay Health Center), San Vicente, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	December 21- 27, 2020	January 11, 2021	February 3, 2021	February 11, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	P00560862LZ												
300104222332000	21FD0028 - Construction of Multi-Purpose Building (Barangay Hall), Cabugao, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	December 21- 27, 2020	January 11, 2021	February 3, 2021	February 11, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	P00560876LZ												
300104222348000	21FD0042 - Construction of Multi-Purpose Building (Covered Court), Phase I, Awayan, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	December 21- 27, 2020	January 11, 2021	February 3, 2021	February 11, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	P00560884LZ												
300104222354000	21FD0050 - Construction of Multi-Purpose Building (Covered Court), Phase I, Mantila, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	December 21- 27, 2020	January 11, 2021	February 3, 2021	February 11, 2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	P00564794LZ												
300117209241000	21FD0067 - Concreting of Barangay Road, F. Simeon to Inandawa, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	December 21- 27, 2020	January 11, 2021	February 18, 2021	February 26, 2021	GoP	2,000,000.00		2,000,000.00	Construction of Concrete Road
	P00564795LZ												
300117209242000	21FD0068 - Concreting of Barangay Road, Lower Omon to Upper Omon, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	December 21- 27, 2020	January 11, 2021	February 3, 2021	February 11, 2021	GoP	2,000,000.00		2,000,000.00	Construction of Concrete Road

	P00564799LZ												
300117209248000	21FD0072 - Concreting of Barangay Road, San Pedro to San Isidro, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	December 21- 27, 2020	January 25, 2021	February 15, 2021	February 23, 2021	GoP	4,000,000.00		4,000,000.00	Construction of Concrete Road
	P00564800LZ												
300117209247000	21FD0073 -Concreting of Barangay Road, South Centro, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	December 21- 27, 2020	January 25, 2021	February 18, 2021	February 26, 2021	GoP	2,000,000.00		2,000,000.00	Construction of Concrete Road
	P00564801LZ												
300117209248000	21FD0074 - Concreting of Barangay Road, Sta. Cruz, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	December 21- 27, 2020	January 25, 2021	February 18, 2021	February 26, 2021	GoP	2,000,000.00		2,000,000.00	Construction of Concrete Road
	P00565767LZ												
300121201148000	21FD0082 Construction of Water Supply System Level II, Bulawan, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	December 21- 27, 2020	January 25, 2021	February 15, 2021	February 23, 2021	GoP	1,000,000.00		1,000,000.00	Construction of Water Supply System
TOTAL IV										24,000,000.00		24,000,000.00	
	P00560879LZ												
300104222348000	21FD0045 Construction of Multi-Purpose Building (Covered Court), Phase I, Kinalangan, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 5- 11, 2021	January 25, 2021	February 15, 2021	February 23, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	P00560881LZ												
300104222351000	21FD0047 Construction of Multi-Purpose Building (Covered Court), Phase I, Lipilip, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 5- 11, 2021	January 25, 2021	February 18, 2021	February 26, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	P00560889LZ												
300104222359000	21FD0055 Construction of Multi-Purpose Building (Covered Court), Phase I, Tula-Tula, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 5- 11, 2021	January 25, 2021	February 15, 2021	February 23, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	P00560891LZ												
300104222361000	21FD0057 Construction of Multi-Purpose Building (Covered Court), Phase II, Manangle, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 5- 11, 2021	January 25, 2021	February 15, 2021	February 23, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	P00564798LZ												
300117209245000	21FD0071 Concreting of Barangay Road, Salvacion, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 5- 11, 2021	January 25, 2021	February 18, 2021	February 26, 2021	GoP	2,000,000.00		2,000,000.00	Construction of Concrete Road
	P00564802LZ												
300117209248000	21FD0075 Concreting of Barangay Road, Tabion, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 5- 11, 2021	January 25, 2021	February 18, 2021	February 26, 2021	GoP	1,000,000.00		1,000,000.00	Construction of Concrete Road
	P00564805LZ												

300117209252000	21FD0078 Widening of Barangay Road, Godofredo Reyes Sr., Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 5-11, 2021	January 25, 2021	February 18, 2021	February 26, 2021	GoP	1,500,000.00		1,500,000.00	Widening of Concrete Road
	P00564806LZ												
300117209253000	21FD0079 Widening/Concreting/Reblocking of Barangay Road from Andaya Highway, Banga Caves to Upper Sta. Cruz, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 5-11, 2021	January 25, 2021	February 18, 2021	February 26, 2021	GoP	10,000,000.00		10,000,000.00	Widening/ Construction/ Reblocking of Concrete Road
	P00564803LZ												
300117209250000	21FD0076 Concreting/Reblocking of Barangay Road, Binahan Proper, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 5-11, 2021	January 29, 2021	February 15, 2021	February 23, 2021	GoP	2,000,000.00		2,000,000.00	Construction/ Reblocking of Concrete Road
TOTAL V										28,500,000.00		28,500,000.00	
	P00560871LZ												
300104222341000	21FD0037- Construction of Multi-Purpose Building (Barangay Hall), Pinagdapián, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 19-25, 2021	February 8, 2021	March 1, 2021	March 9, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	P00560873LZ												
300104222343000	21FD0039 Construction of Multi-Purpose Building (Covered Court), Barcelonita Fisheries School, Barcelonita, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 19-25, 2021	February 8, 2021	March 1, 2021	March 9, 2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	P00560875LZ												
300104222345000	21FD0041 Construction of Multi-Purpose Building (Covered Court), Phase I, Alteza, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 19-25, 2021	February 8, 2021	March 1, 2021	March 9, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	P00560877LZ												
300104222347000	21FD0043 Construction of Multi-Purpose Building (Covered Court), Phase I, Azucena, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 19-25, 2021	February 8, 2021	March 1, 2021	March 9, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	P00560878LZ												
300104222348000	21FD0044 Construction of Multi-Purpose Building (Covered Court), Phase I, Barrera Sr., Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 19-25, 2021	February 8, 2021	March 1, 2021	March 9, 2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
	P00560885LZ												
300104222355000	21FD0051 Construction of Multi-Purpose Building (Covered Court), Phase I, Palaspas, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 19-25, 2021	February 8, 2021	March 1, 2021	March 9, 2021	GoP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
	P00560888LZ												

300104222358000	21FD0054 Construction of Multi-Purpose Building (Covered Court), Phase I, Salvacion, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 19-25, 2021	February 8, 2021	March 1, 2021	March 9, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	P00560890LZ												
300104222360000	21FD0056 Construction of Multi-Purpose Building (Covered Court), Phase II, Cabasag, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 19-25, 2021	February 8, 2021	March 1, 2021	March 9, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	P00565769LZ												
300121201148000	21FD0084 Construction of Water Supply System Level II, La Purisima, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 19-25, 2021	February 8, 2021	March 1, 2021	March 9, 2021	GoP	1,000,000.00		1,000,000.00	Construction of Water Supply System
TOTAL VI										29,500,000.00		29,500,000.00	
	P00557184LZ												
300103203557000	21FD0009 Construction of Multi-Purpose Hall - CBSJA, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 26-Feb. 1, 2021	February 15, 2021	March 1, 2021	March 9, 2021	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Hall
	P00560880LZ												
300104222350000	21FD0046 Construction of Multi-Purpose Building (Covered Court), Phase I, La Purisima, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 26-Feb. 1, 2021	February 15, 2021	March 1, 2021	March 9, 2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
	P00560887LZ												
300104222357000	21FD0053 Construction of Multi-Purpose Building (Covered Court), Phase I, Salvacion, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 26-Feb. 1, 2021	February 15, 2021	March 1, 2021	March 9, 2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
	P00560894LZ												
300104222364000	21FD0060 Construction of Multi-Purpose Building (Covered Court), Polantuna, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 26-Feb. 1, 2021	February 15, 2021	March 1, 2021	March 9, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	P00560896LZ												
300104222366000	21FD0062 Construction of Multi-Purpose Building (Market) Phase I, Godofredo Reyes Sr., Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 26-Feb. 1, 2021	February 15, 2021	March 1, 2021	March 9, 2021	GoP	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
	P00560865LZ												
300104222335000	21FD0031 Construction of Multi-Purpose Building (Barangay Hall), Lower Sta. Cruz, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	January 26-Feb. 1, 2021	February 17, 2021	March 1, 2021	March 9, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
TOTAL VII										24,500,000.00		24,500,000.00	
	P00560866LZ												

300104222338000	21FD0032 Construction of Multi-Purpose Building (Barangay Hall), Malaguico, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Feb. 4-10, 2021	February 23, 2021	March 10, 2021	March 18, 2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	P00560874LZ												
300104222344000	21FD0040 Construction of Multi-Purpose Building (Covered Court), Patalunan, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Feb. 4-10, 2021	February 23, 2021	March 10, 2021	March 18, 2021	GoP	5,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	P00560883LZ												
300104222353000	21FD0049 Construction of Multi-Purpose Building (Covered Court), Phase I, Mangcawayan, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Feb. 4-10, 2021	February 23, 2021	March 10, 2021	March 18, 2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
	P00564793LZ												
300117209240000	21FD0066 Concreting of Barangay Road, Barrera Jr., to Haluban, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Feb. 4-10, 2021	February 23, 2021	March 10, 2021	March 18, 2021	GoP	5,000,000.00		2,500,000.00	Construction of Concrete Road
	P00565771LZ												
300121201150000	21FD0086 Construction of Water Supply System Level II, Sooc, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Feb. 4-10, 2021	February 23, 2021	March 10, 2021	March 18, 2021	GoP	1,000,000.00		3,000,000.00	Construction of Water Supply System
	P00565772LZ												
300121201151000	21FD0087 Rehabilitation of Water Supply System, Level II, Castillo, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Feb. 4-10, 2021	February 23, 2021	March 10, 2021	March 18, 2021	GoP	2,500,000.00		3,500,000.00	Rehabilitation of Water Supply System
	P00565773LZ												
300121201152000	21FD0088 Rehabilitation of Water Supply System Level II, Sta. Cruz, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Feb. 4-10, 2021	February 26, 2021	March 10, 2021	March 18, 2021	GoP	2,500,000.00		3,500,000.00	Rehabilitation of Water Supply System
TOTAL VIII										20,500,000.00		20,500,000.00	
	P00561833LZ												
300107201217000	21FD0019 Construction of Seawall, Castillo, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Feb. 17-23, 2021	March 8, 2021	March 19, 2021	March 26, 2021	GoP	5,000,000.00		5,000,000.00	Construction of Seawall
	P00560863LZ												
300104222333000	21FD0029 Construction of Multi-Purpose Building (Barangay Hall), Caditaaan, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Feb. 17-23, 2021	March 8, 2021	March 19, 2021	March 26, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	P00560886LZ												
300104222356000	21FD0052 Construction of Multi-Purpose Building (Covered Court), Phase I, Sagrada Familia, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Feb. 17-23, 2021	March 8, 2021	March 19, 2021	March 26, 2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	P00560895LZ												
300104222365000	21FD0061 Construction of Multi-Purpose Building (Market) Phase I, Apad, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Feb. 17-23, 2021	March 8, 2021	March 22, 2021	March 26, 2021	GoP	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building

	P00560897LZ												
300104222367000	21FD0063 Rehabilitation of Multi-Purpose Building (Gym), PUP Ragay Campus, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Feb. 17-23, 2021	March 8, 2021	March 19, 2021	March 26, 2021	GoP	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building
	P00560898LZ												
300104222368000	21FD0064 Rehabilitation of Multi-Purpose Building, Biong, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Feb. 17-23, 2021	March 8, 2021	March 19, 2021	March 26, 2021	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
	P00564796LZ												
300117208243000	21FD0069 Concreting of Barangay Road, New Poblacion, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Feb. 17-23, 2021	March 8, 2021	March 19, 2021	March 26, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Concrete Road
TOTAL IX										21,500,000.00		21,500,000.00	
	P00565625LZ												
300119200517000	21FD0025 Construction of Local Bridge (Sabang Creek) along North Centro to Azucena Road, North Centro to Azucena, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Mar 12-18, 2021	April 7, 2021	April 20, 2021	April 26, 2021	GoP	15,000,000.00		15,000,000.00	Construction of Local Bridge
300116201297000	21FD0089 Cluster: Concreting of Barangay Farm to Market Road at Sipocot, Lupi and Ragay, Camarines Sur a) Brgy. Calampinay, Sipocot, Cam. Sur - Php 11,939,203.06 b) Brgy. Casay, Lupi, Cam. Sur - Php 11,939,203.06 c) Brgy. Agao-ao, Ragay, Cam. Sur - Php 12,437,048.92	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Apr. 21-27, 2021	May 10, 2021	June 22, 2021	June 28, 2021	GoP	36,500,000.00		36,500,000.00	Construction of Barangay Farm to Market Road
200000100020000	21FD0090 - Repair/Rehabilitation of Malubago Creek Revetment, Brgy. Malubago, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	June 9-15, 2021	July 5, 2021	July 12, 2021	July 19, 2021	GoP	2,000,000.00		2,000,000.00	Repair/ Rehabilitation of Creek Revetment
200000100019000	21FD0091 - Repair/Maintenance of DPWH Building, MQC, Andaya Hall & Comfort Room, Camarines Sur 1st DEO, Baras, Canaman,	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	June 15-21, 2021	July 5, 2021	July 12, 2021	July 19, 2021	GoP	1,000,000.00		1,000,000.00	Repair/ Maintenance of Building
300119200517000	21FD0092 Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads, Primary Roads, Daang Maharlika(LZ) KO387+000-KO387+400; KO395+000-KO396+461	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	July 16-22, 2021	August 4, 2021	August 16, 2021	August 19, 2021	GoP	55,000,000.00		55,000,000.00	Construction of Concrete Road
TOTAL X										109,500,000.00		109,500,000.00	
TOTAL										451,044,000.00		451,044,000.00	

GOODS AND SERVICES

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	21GFD0001 - Supply and Delivery of Materials for the Repair and Maintenance of National Roads and Bridges (CY-2021 1st Qtr.) along Rolando R. Andaya Highway KO321+000 to KO330+000	Camarines Sur 1st DEO/ Maintenance Section	NO	Competitive Bidding	2/17-23/2021	3/8/2021	3/15/2021	3/17/2021	GoP	1,300,165.88	1,300,165.88		Supply and Delivery of Materials
200000100017000	21GFD0002 - Supply of Fuel for use in Various Equipment for the Repair and Maintenance of National Roads and Bridges for 1st Quarter of CY 2021	Camarines Sur 1st DEO/ Maintenance Section	NO	Competitive Bidding	2/17-23/2021	2/24/2021	3/9/2021	3/11/2021	GoP	760,055.00	760,055.00		Supply of Fuel
200000100017000	21GFD0003 - Supply and Delivery of Materials for the Repair and Maintenance of National Roads and Bridges (CY-2021 2nd Qtr.) along Rolando R. Andaya Highway (Primary Road) KO330+020 to KO341+637 and Sipocot-Cabusao Road (Tertiary Road) KO396+(-816) +KO400+000	Camarines Sur 1st DEO/ Maintenance Section	NO	Competitive Bidding	4/19-25/2021	5/10/2021	5/17/2021	5/19/2021	GoP	1,302,420.00	1,302,420.00		Supply and Delivery of Materials
310201100450000. EAO 200000100023000 200000100017000 310305100818000. EAO	21GFD0004 - Supply and Delivery of Electrical Supplies, Common Office Supplies, Common Office Devices, Other Supplies/Materials, Common Computer and IT Supplies, Spare Parts, Consumables, Janitorial Supplies and Medical Supplies for use in Various Sections for the 2nd Quarter CY 2021 of DPWH CS 1st, DEO	Camarines Sur 1st DEO/ Various Sections	NO	Competitive Bidding	5/25-31/2021	6/1/2021	6/8/2021	8/10/2021	GoP	524,610.00	39,080.00	485,750.00	Supply and Delivery of Various Supplies
200000100491000	21GFD0005 - Supply and Delivery of Materials for Repair and Maintenance of Road Safety Facilities along Rolando R. Andaya Highway KO282-916 to KO341+637 and Daang Maharlika KO3071-317 to KO396+638	Camarines Sur 1st DEO/ Maintenance Section	NO	Competitive Bidding	6/8-15/2021	6/28/2021	7/5/2021	7/7/2021	GoP	1,407,803.72	1,407,803.72		Supply and Delivery of Materials
200000100017000	21GFD0006 - Supply and Delivery of Materials for the Repair and Maintenance of National Roads and Bridges (CY - 2021 3rd Quarter) along Rolando R. Andaya Highway KO262+(-916) - KO329+000 and Sipocot-Cabusao Road KO401+000 KO410+381	Camarines Sur 1st DEO/ Maintenance Section	NO	Competitive Bidding	7/13-19/2021	8/2/2021	8/9/2021	8/10/2021	GoP	1,460,850.40	1,460,850.40		Supply and Delivery of Materials
200000100017000	21GFD0007 - Supply of Fuel for use in Various Equipment for the Repair and Maintenance of National Roads and Bridges for 3rd Quarter CY 2021	Camarines Sur 1st DEO/ Maintenance Section	NO	Competitive Bidding	7/13-19/2021	7/21/2021	7/27/2021	7/28/2021	GoP	791,435.00	791,435.00		Supply of Fuel

Prepared by:

MARIA LUCIA R. REQUEJO

Engineer III

Date: 9/22/2021

Recommended by:

MAXIMO C. ELEDIA

BAC Chairperson

Date: 9/22/2021

Approved by:

EDY FERDINAND R. JOVEN

District Engineer

Date: 9/22/2021



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Baras, Canaman, Camarines Sur

CERTIFICATION

This is to certify that as of this date, this Office , does not have procured projects in Consulting Services for CY 2021.

Issued this 22nd day of September, 2021 at DPWH, Camarines Sur 1st District Engineering Office, Baras, Canaman, Camarines Sur.

EDY FERDINAND R. JOVEN

District Engineer