

**DPWH Cebu 5th DEO Updated Annual Procurement Plan for Infrastructure Projects FY 2021**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	
					Advertisement / Posting of 18/RET	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
21H0001	Preventive Maintenance of Road: Asphalt Overlay - along Cebu North Hagraya Wharf Rd (S00163CB) Road: K0015 + 500 - K0015 + 853	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB 19, 2021	MARCH 1-3, 2021	GoP	14,329,000.00			14,329,000.00	Asphalt Overlay
21H0002	Reconstruction to Concrete Pavement - along Cebu North Hagraya Wharf Rd (S00163CB) K0015 + (-192) - K0015 + (-015)	Cebu 5th DEO	No	Competitive Bidding	Jan. 7-13, 2021	JANUARY 26, 2021	FEB. 15, 2021	FEB. 25 - MAIR 1, 2021	GoP	13,134,000.00			13,134,000.00	Reconstruction of Concrete Pavement
21H0003	Construction of Road Slope Protection Structure - along Cebu North Hagraya Wharf Rd (S00249CB) K0065 + 100 - K0065 + 200	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 25 - Dec 1, 2020	DECEMBER 14, 2020	July 19, 2021	July 20-30, 2021	GoP	20,000,000.00			20,000,000.00	Road Slope Protection Structure
21H0004	Road Widening - at Specific Locations along Cebu North Hagraya Wharf Rd (S00163CB) K0024 + 795 - K0025 + 374	Cebu 5th DEO	No	Competitive Bidding	Feb. 23 - Mar. 1, 2021	MARCH 15, 2021	FLR		GoP	30,000,000.00			30,000,000.00	Road Widening
21H0005	Road Widening - at Specific Locations along Consolacion-Tayud-Liban Rd (S00373CB) K0017 + (-653) - K0017 + 609	Cebu 5th DEO	No	Competitive Bidding	Jan. 7-13, 2021	JANUARY 26, 2021	July 8, 2021	July 9-19, 2021	GoP	30,000,000.00			30,000,000.00	Road Widening
21H0006	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Don Gregorio Antigua, Bordon, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 22, 2021	APRIL 22-26, 2021	GoP	2,000,000.00			2,000,000.00	Construction/Rehabilitation of Building
21H0007	Retrofitting / Strengthening of Bridge - Bagatayam Br. (B00572CB) along Cebu North Hagraya Wharf Rd	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB 19, 2021	MARCH 1-3, 2021	GoP	10,000,000.00			10,000,000.00	Retrofitting of Bridges
21H0008	Retrofitting / Strengthening of Bridge - Gulsay Br. (B00644CB) along Cebu North Hagraya Wharf Rd	Cebu 5th DEO	No	Competitive Bidding	Dec. 16-24, 2020	JANUARY 15, 2021	FEB 8, 2021	FEB. 18-22, 2021	GoP	7,000,000.00			7,000,000.00	Retrofitting of Bridges
21H0009	Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Danao Bridge 1, Danao City, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	FEB 11, 2021	FEB. 25 - MAR. 1, 2021	GoP	99,759,000.00			99,759,000.00	Construction of Flood Control Structure
21H0010	Construction of Flood Mitigation Structure - Construction / Improvement of Slope Protection / Flood Mitigation Structure, Barangay Panalipan, Catmon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	FEB 11, 2021	FEB 25 - MAR. 1, 2021	GoP	75,000,000.00			75,000,000.00	Construction of Slope Protection Structure
21H0011	Construction of Concrete Road - Access Road leading to Santiago Public Beach Resort, San Francisco, Cebu	Cebu 5th DEO	No	Competitive Bidding	Dec. 16-24, 2020	JANUARY 15, 2021	FEB 8, 2021	FEB. 18-22, 2021	GoP	10,000,000.00			10,000,000.00	Concreting of Road
21H0012	Construction of Concrete Road - Catmon - Bactas Provincial Road leading to Mt. Kipayas, Catmon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 25 - Dec 1, 2020	DECEMBER 14, 2020	MARCH 10, 2021	MARCH 19-22, 2021	GoP	10,000,000.00			10,000,000.00	Concreting of Road
21H0013	Construction of Concrete Road - Copon - Provincial Road (Guinbal - Dapdap - Tag-ub) leading to tourist destination at Mystical Rock, Compostela, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 25 - Dec 1, 2020	DECEMBER 14, 2020	JAN 27, 2021	FEB 5-9, 2021	GoP	10,000,000.00			10,000,000.00	Concreting of Road
21H0014	Construction of Concrete Road - Dakit - Ampoingo! - Cabunagan Road leading to Lauagan Falls, Bryg. Dakit, Sopod, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	JAN 27, 2021	FEB 5-9, 2021	GoP	1,000,000.00			1,000,000.00	Concreting of Road
21H0015	Construction of Concrete Road - Road leading to Lauagan Falls, Bryg. Dakit, Sopod, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	JAN 27, 2021	FEB 5-9, 2021	GoP	10,000,000.00			10,000,000.00	Concreting of Road
21H0016	Construction of Concrete Road - Bag-ong Dam, Connected to National Highway connecting to Kapaliy, Tayud (Connected to Tayud National Highway) In Support of Furniture, Manufacturing, Pottery Making, Automotive Parts, Electronics, Metal Casting and other Related Industries, Liban, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB 19, 2021	MARCH 1-3, 2021	GoP	46,000,000.00			46,000,000.00	Concreting of Road
21H0017	Construction of Concrete Road - Barangay Road along Dunggan in support of Mitsumi and Republic Cement, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb 4-10, 2021	FEBRUARY 23, 2021	MARCH 10, 2021	MARCH 22-24, 2021	GoP	2,000,000.00			2,000,000.00	Concreting of Road
21H0018 (RE BID)	Construction of Concrete Road - Barangay Road along Sabang in support of Mitsumi and Republic Cement, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-16, 2021	APRIL 28, 2021	MAY 26, 2021	JUNE 4-16, 2021	GoP	2,000,000.00			2,000,000.00	Concreting of Road
21H0019	Construction of Concrete Road - Barangay Road along Silba in support of Mitsumi and Republic Cement, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB 19, 2021	MARCH 1-3, 2021	GoP	10,000,000.00			10,000,000.00	Concreting of Road



21H10020	Construction of Concrete Road - Provincial Road connecting Poblacion and Cabadangan in support of Steel Asia, Inosa Feed Mill, Poultry & Pig Industry, Compostela, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 25 - Dec 1, 2020	DECEMBER 14, 2020	JAN 27, 2021	FEB 5-9, 2021	Gap	21,674,000.00		21,674,000.00	Concreting of Road
21H10021	Construction of Multi Purpose Building - Construction of DE's Quarter and Employees Quarter for Cebu 5th DEO, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Dec. 19-24, 2020	JANUARY 15, 2021	FEB 8, 2021	FEB. 18-19, 2021	Gap	21,000,000.00		21,000,000.00	Construction of Building
21H10022	Construction of Concrete Road - Tudela Provincial Road, Tudela, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb 4-10, 2021	FEBRUARY 23, 2021	MARCH 10, 2021	MARCH 22-24, 2021	Gap	48,000,000.00		48,000,000.00	Concreting of Road
21H10023	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Tudela, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	F.L.R		Gap	10,000,000.00		10,000,000.00	Construction of Building
21H10024	Construction of Multi Purpose Building Construction / Rehabilitation of Multi-Purpose Building (SportsComplex), Barangay Jubay, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-15, 2021	APRIL 28, 2021	F.L.R		Gap	20,000,000.00		20,000,000.00	Construction/Rehabilitation of Building
21H10025	Construction of Bridge - Construction of Concrete Bridge in Liloan, Compostela, Danao, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-15, 2021	APRIL 28, 2021	F.L.R		Gap	10,000,000.00		10,000,000.00	Construction of Bridge
21H10026	Construction of Multi Purpose Buildings - Construction / Rehabilitation of Multi - Purpose Building (Compostela Central School), Barangay Cogon, Compostela, Cebu	Cebu 5th DEO	No	Competitive Bidding	Dec. 19-24, 2020	JANUARY 15, 2021	FEB 8, 2021	FEB. 18-22, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10027	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building (Compostela Market Vendors Coop), Barangay Poblacion, Compostela, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 23, 2021	MAY 3-4, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10028	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, (Site Paypay), Barangay Consuelo, San Francisco, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB. 19, 2021	MARCH 1-3, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10029	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Sonog, San Francisco, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	F.L.R		Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10030	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Adela, Porro, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 23 - Mar 1, 2021	MARCH 15, 2021	APRIL 20, 2021	APRIL 21-22, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10031	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Bagalay, Borbon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Dec. 19-24, 2020	JANUARY 15, 2021	FEB 8, 2021	FEB. 18-22, 2021	Gap	4,000,000.00		4,000,000.00	Construction/Rehabilitation of Building
21H10032	Construction of Multi Purpose Building - Construction/Rehabilitation of Multi - Purpose Building, Barangay Bagahinga, (Compostela, Cebu	Cebu 5th DEO	No	Competitive Bidding	Dec. 19-24, 2020	JANUARY 15, 2021	FEB 8, 2021	FEB. 18-22, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10033	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Baring, Carmen, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-15, 2021	APRIL 28, 2021	MAY 25, 2021	JUNE 4-15, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10034	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building, Barangay Bask, Compostela, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	JAN 27, 2021	FEB. 5-9, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10035	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building, Barangay Bongayan, Borbon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Dec. 19-24, 2020	JANUARY 15, 2021	FEB 8, 2021	FEB. 18-22, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10036	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building, Barangay Poblacion, Sogod, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	JAN 27, 2021	FEB. 5-9, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10037	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building, Barangay Cabakawan, Sogod, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB. 19, 2021	MARCH 1-3, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10038	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building, Barangay Cabungayan, Catmon, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 22, 2021	APRIL 23-26, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10039	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building, Barangay Cogagay, Porro, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 25 - Dec 1, 2020	DECEMBER 14, 2020	JAN 27, 2021	FEB. 5-9, 2021	Gap	3,500,000.00		3,500,000.00	Construction/Rehabilitation of Building
21H10040	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Calantawe, Tudela, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 23 - Mar. 1, 2021	MARCH 15, 2021	APRIL 20, 2021	APRIL 21-22, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10041	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building, Barangay Calumbuyan, Sogod, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 22, 2021	APRIL 23-26, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10042	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Cantunog, Camen, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 4-10, 2021	FEBRUARY 23, 2021	MARCH 10, 2021	MARCH 22-24, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10043	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Catmondan, Catmon, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	APRIL 28, 2021	MAY 10-12, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building



21H10044	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Caviti, Pinar, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB. 19, 2021	MARCH 1-3, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10045	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Cogon West, Carmen, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-15, 2021	APRIL 28, 2021	MAY 25, 2021	JUNE 4-15, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10046	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Corazon, Catmon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 23 - Mar. 1, 2021	MARCH 15, 2021	APRIL 20, 2021	APRIL 21-22, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10047	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Damog, Sogod, Cebu	Cebu 5th DEO	No	Competitive Bidding	Dec. 19-24, 2020	JANUARY 15, 2021	FEB. 8, 2021	FEB. 18-22, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10048	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Dapdap, Pinar, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB. 19, 2021	MARCH 1-3, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10049	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Davis Norte, Carmen, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-15, 2021	APRIL 28, 2021	MAY 25, 2021	JUNE 4-15, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10050	Construction of Multi Purpose Building - Improvement of Barangay Hall Building, Brgy. Don Gregorio Antigua, Borbon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 4-10, 2021	FEBRUARY 23, 2021	FIR		Gap	2,000,000.00		2,000,000.00	Improvement of Building
21H10051	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Esperanza, Poro Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2020	DECEMBER 14, 2020	JAN. 27, 2021	FEB. 5-9, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10052	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Esperanza, San Francisco, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2020	DECEMBER 14, 2020	JAN. 27, 2021	FEB. 5-9, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10053	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Flores, Catmon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 4-10, 2021	FEBRUARY 23, 2021	MARCH 10, 2021	MARCH 22-24, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10054	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay General, Tudela, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2020	DECEMBER 14, 2020	JAN. 27, 2021	FEB. 5-9, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10055	Construction/Rehabilitation of Multi-Purpose Building, Guinacot, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Dec. 18-24, 2020	JANUARY 15, 2021	FEB. 8, 2021	FEB. 18-22, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10056	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Guinsay, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 23 - Mar. 1, 2021	MARCH 15, 2021	APRIL 20, 2021	APRIL 21-22, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10057	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Ipil, Carmen, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	JAN. 27, 2021	FEB. 5-9, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10058	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building (Day Care Center) in Barangay Poblacion, Ileana, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 28, 2021	MAY 25, 2021	JUNE 4-15, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10059	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Loco, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Dec. 18-24, 2020	JANUARY 15, 2021	FEB. 8, 2021	FEB. 18-22, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10060	Repair/Maintenance of Danao Bridge I Flood Control Structure (Abutment A, Downstream)	Cebu 5th DEO	No	Competitive Bidding	APRIL 27 - MAY 3, 2021	MAY 17, 2021	MAY 25, 2021	JUNE 4-15, 2021	Gap	3,000,000.00	3,000,000.00		Flood Control Structure
21H10061	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Luyang, Carmen, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	APRIL 28, 2021	MAY 10-12, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10062	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Macas, Catmon, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 22, 2021	APRIL 23-26, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10063	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Magay, Compostela, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	JAN. 27, 2021	FEB. 5-9, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10064	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Lower Natimao-An, Carmen, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	JAN. 27, 2021	FEB. 5-9, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10065	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Mercedes, Poro, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2020	DECEMBER 14, 2020	JAN. 27, 2021	FEB. 5-9, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10066	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Mobdog, Pinar, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB. 19, 2021	MARCH 1-3, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10067	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Monterrat, Pinar, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB. 19, 2021	MARCH 1-3, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building



21H10066	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Muiao, Compostela, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb 4-10, 2021	FEBRUARY 23, 2021	MARCH 10, 2021	MARCH 22-24, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10069	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Northern Poblacion, San Francisco, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 26 - Dec. 1, 2020	DECEMBER 14, 2020	JAN. 27, 2021	FEB 5-9, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10070	Rehabilitation of DPWH Building, Motorpool and Perimeter Fence, Brgy. Poblacion, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	May 12-18, 2021	May 31, 2021	June 26, 2021	June 28 - July 7, 2021	Gap	1,000,000.00	1,000,000.00		Rehabilitation of Building
21H10071	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Poblacion, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Dec. 16-24, 2020	JANUARY 15, 2021	FEB 8, 2021	FEB. 18-22, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10072	Concreting of Brgy. San Isidro FRH, Brgy. San Isidro, San Francisco, Cebu	Cebu 5th DEO	No	Competitive Bidding	May 12-18, 2021	May 31, 2021	June 26, 2021	June 28 - July 7, 2021	Gap	11,940,000.00		11,940,000.00	Concreting of Road
21H10073	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Puertobello, Tulea, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 26 - Dec. 1, 2020	DECEMBER 14, 2020	JAN. 27, 2021	FEB 5-9, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10074	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay San Jose, Catmon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	JAN. 27, 2021	FEB 5-9, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10075	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Poblacion, Carmen, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	JAN. 27, 2021	FEB 5-9, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10076	Concreting of Brgy. Blasong FRH, Brgy. Blasong, Piliar, Cebu	Cebu 5th DEO	No	Competitive Bidding	May 12-18, 2021	May 31, 2021	NOT YET AWARDED		Gap	12,437,500.00		12,437,500.00	Concreting of Road
21H10077	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Santa Cruz, San Francisco, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 16 - 21, 2021	FEBRUARY 2, 2021	FEB 19, 2021	MARCH 1-3, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10078	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Southern Poblacion, San Francisco, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 16 - 21, 2021	FEBRUARY 2, 2021	FEB 19, 2021	MARCH 1-3, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10079	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Tabunon, Catmon, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 22, 2021	APRIL 23-26 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10080	Concreting of Sitio Candamba, Brgy. San Isidro FRH, Brgy. San Isidro, Piliar, Cebu	Cebu 5th DEO	No	Competitive Bidding	May 12-18, 2021	May 31, 2021	July 9, 2021	July 10 - 19, 2021	Gap	11,940,000.00		11,940,000.00	Concreting of Road
21H10081	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Trayud, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 22, 2021	APRIL 23-26 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10082	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Tagle, Poro, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb 23 - Mar. 1, 2021	MARCH 15, 2021	APRIL 20, 2021	APRIL 21-22 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10083	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Triunfo, Carmen, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb 4-10, 2021	FEBRUARY 23, 2021	MARCH 10, 2021	MARCH 22-24, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10084	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Union, San Francisco, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 26 - Dec. 1, 2020	DECEMBER 14, 2020	JAN. 27, 2021	FEB 5-9, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10085	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Villaverde, Tulea, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-15, 2021	APRIL 26, 2021	MAY 26, 2021	JUNE 4-15, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10086	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Western Poblacion, Poro, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	APRIL 26, 2021	MAY 10 - 12, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10087	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building / Stage (Tag-Id Integrated School), Barangay Taculi, Compostela, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb 23 - Mar. 1, 2021	MARCH 15, 2021	APRIL 20, 2021	APRIL 21-22 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10088	Construction of Flood Control/Drainage Project, Barangay Poblacion, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 22, 2021	APRIL 23-26 2021	Gap	2,000,000.00		2,000,000.00	Construction of Flood Control/Drainage Project
21H10089	Construction of Concrete Road - Concreting of Local Road, Barangay Bongdo Gua, Borbon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 7-13, 2021	JANUARY 26, 2021	FEB 16, 2021	FEB 26 - MAR. 1, 2021	Gap	2,000,000.00		2,000,000.00	Concreting of Road
21H10090	Construction of Concrete Road - Concreting of Local Road, Barangay Cacerhan (Sitio Lunas), Borbon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 7-13, 2021	JANUARY 26, 2021	FEB 16, 2021	FEB 26 - MAR. 1, 2021	Gap	2,000,000.00		2,000,000.00	Concreting of Road
21H10091	Construction of Concrete Road - Concreting of Local Road, Barangay Calero, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	APRIL 26, 2021	MAY 10 - 12, 2021	Gap	2,000,000.00		2,000,000.00	Concreting of Road



21H10092	Construction of Concrete Road - Concreting of Local Road, Barangay Corico, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	APRIL 28, 2021	MAY 10 - 12, 2021	Gap	2,000,000.00		2,000,000.00	Concreting of Road
21H10093	Construction of Concrete Road - Concreting of Local Road, Barangay Licos, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan 7-13, 2021	JANUARY 26, 2021	FEB 15, 2021	FEB 25 - MAR 1, 2021	Gap	2,000,000.00		2,000,000.00	Concreting of Road
21H10094	Construction of Concrete Road - Concreting of Local Road, Barangay Lugo, Bordon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan 7-13, 2021	JANUARY 26, 2021	FEB 15, 2021	FEB 25 - MAR 1, 2021	Gap	2,000,000.00		2,000,000.00	Concreting of Road
21H10095	Concreting of Brgy. Hagneya to Brgy. Triunfo FMR, Carmen, Cebu	Cebu 5th DEO	No	Competitive Bidding	May 12-18, 2021	May 31, 2021	JUNE 28, 2021	June 29 - July 9, 2021	Gap	11,940,000.00		11,940,000.00	Concreting of Road
21H10096	Construction of Concrete Road - Concreting of Local Road, Barangay Tabunan, Bordon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan 7-13, 2021	JANUARY 26, 2021	FEB 15, 2021	FEB 25 - MAR 1, 2021	Gap	2,000,000.00		2,000,000.00	Concreting of Road
21H10097	Construction of Concrete Road - Concreting of Local Road, Barangay Tuburan Sur, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan 7-13, 2021	JANUARY 26, 2021	FEB 15, 2021	FEB 25 - MAR 1, 2021	Gap	2,000,000.00		2,000,000.00	Concreting of Road
21H10098	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Mabini, Porco, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	FLR		Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10099	Construction of Concrete Road - Construction / Rehabilitation of Local Road, Barangay Pagasa, Porco, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	APRIL 28, 2021	MAY 10 - 12, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Road
21H10100	Construction of Concrete Road - Construction / Rehabilitation of Local Road, Sitio Buwaman to Sitio Puertobello, Southern Poblacion, San Francisco, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	APRIL 28, 2021	MAY 10 - 12, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Road
21H10101	Construction of Concrete Road - Construction / Rehabilitation of Local Road, Barangay Cantukong, Carmen, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan 7-13, 2021	JANUARY 26, 2021	FEB 15, 2021	FEB 25 - MAR 1, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Road
21H10102	Construction of Concrete Road - Construction / Rehabilitation of Local Road, Barangay Corte, Carmen, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan 7-13, 2021	JANUARY 26, 2021	FEB 15, 2021	FEB 25 - MAR 1, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Road
21H10103	Construction of Concrete Road - Construction / Rehabilitation of Local Road, Barangay Flores (Sitio Sto. Niffo), Catmon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan 7-13, 2021	JANUARY 26, 2021	FEB 15, 2021	FEB 25 - MAR 1, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Road
21H10104	Construction of Concrete Road - Construction / Rehabilitation of Local Road, Barangay Ginhuanan, Catmon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan 7-13, 2021	JANUARY 26, 2021	FEB 15, 2021	FEB 25 - MAR 1, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Road
21H10105	Construction of Concrete Road - Construction / Rehabilitation of Local Road, Barangay Hagneya (Sitio Kalaw-anan), Carmen, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan 7-13, 2021	JANUARY 26, 2021	FEB 15, 2021	FEB 25 - MAR 1, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Road
21H10106	Construction of Water Supply Systems - Construction / Rehabilitation of Water System II, Barangay Santiago, San Francisco, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-16, 2021	APRIL 28, 2021	MAY 25, 2021	JUNE 4-15, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Water System
21H10107	Construction of Multi Purpose Building - Construction (Completion) of Multi - Purpose Building, Carazon, Catmon, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-16, 2021	APRIL 28, 2021	MAY 25, 2021	June 4-14, 2021	Gap	5,000,000.00		5,000,000.00	Construction/Completion of Building
21H10108	Concreting of Brgy. Cawit FMR, Brgy. Cawit, Pilar, Cebu	Cebu 5th DEO	No	Competitive Bidding	May 12-18, 2021	May 31, 2021	July 9, 2021	July 10 - 19, 2021	Gap	11,940,000.00		11,940,000.00	Concreting of Road
21H10109	Construction of Multi Purpose Building - Construction of Multi - Purpose Building for Barangay Upper Poblacion, Pilar, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-16, 2021	APRIL 28, 2021	MAY 25, 2021	JUNE 4-15, 2021	Gap	5,000,000.00		5,000,000.00	Construction of Building
21H10110 (RE-BID)	Construction of Multi Purpose Building - Construction of Multi - Purpose Building in Barangay Lalaan, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-16, 2021	APRIL 28, 2021	MAY 25, 2021	JUNE 4-15, 2021	Gap	2,000,000.00		2,000,000.00	Construction of Building
21H10111	Construction of Multi Purpose Building - Construction of Multi - Purpose Building in Barangay Lower Poblacion, Pilar, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan 15 - 21, 2021	FEBRUARY 2, 2021	FEB 19, 2021	MARCH 1-3, 2021	Gap	5,000,000.00		5,000,000.00	Construction/Rehabilitation of Building



21H0112	Construction of Multi Purpose Building - Construction of Multi - Purpose Building in Barangay Sta. Cruz, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB 19, 2021	MARCH 1-3, 2021	Gap	2,000,000.00		2,000,000.00	Construction of Building
21H0113	Construction of Multi Purpose Building - Construction of Multi - Purpose Building in Barangay Taba (Proper), Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb 4-10, 2021	FEBRUARY 23, 2021	MARCH 10, 2021	MARCH 22-24, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0114	Construction of Multi Purpose Building - Construction of Multi - Purpose Building, Barangay Damolag, Sogod, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	APRIL 28, 2021	MAY 10 -12, 2021	Gap	10,000,000.00		10,000,000.00	Construction of Building
21H0115	Construction of Multi Purpose Building - Construction of Multi - Purpose Building, Barangay Jubay, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	APRIL 28, 2021	MAY 10 -12, 2021	Gap	2,500,000.00		2,500,000.00	Construction of Building
21H0116	Construction of Multi Purpose Building - Construction of Multi - Purpose Building, Barangay Tayud, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 22, 2021	APRIL 23-26, 2021	Gap	2,000,000.00		2,000,000.00	Construction of Building
21H0117	Construction of Multi Purpose Building - Construction of Multi - Purpose Building, Brgy. Santiago, Sitio Cambatan and Brgy. Sta. Cruz, San Francisco, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb 4-10, 2021	FEBRUARY 23, 2021	July 5, 2021	July 6 - 16, 2021	Gap	3,000,000.00		3,000,000.00	Construction of Building
21H0118	Construction of Multi Purpose Building - Construction of Multi - Purpose Building, Sitio Tugas, Brgy. Cagcagan, Poro, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb 4-10, 2021	FEBRUARY 23, 2021	MARCH 10, 2021	MARCH 22-24, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0119	Construction of Multi Purpose Building - Construction of Multi - Purpose Building, Tabunan, Borbon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 23 - Mar. 1, 2021	MARCH 15, 2021	APRIL 20, 2021	APRIL 21-22, 2021	Gap	2,500,000.00		2,500,000.00	Construction of Building
21H0120	Construction of Multi Purpose Building - Construction / Improvement of Multi - Purpose Building (Municipal Hall) in Poro, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-16, 2021	APRIL 28, 2021	MAY 25, 2021	JUNE 4-15, 2021	Gap	3,000,000.00		3,000,000.00	Construction/Improvement of Building
21H0121	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building, Brgy. Cabadangan, Compostela, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb 4-10, 2021	FEBRUARY 23, 2021	MARCH 10, 2021	MARCH 22-24, 2021	Gap	5,000,000.00		5,000,000.00	Construction/Rehabilitation of Building
21H0122	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building, Brgy. Don Gregorio, Borbon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb 23 - Mar. 1, 2021	MARCH 15, 2021	APRIL 20, 2021	APRIL 21-22, 2021	Gap	50,000,000.00		50,000,000.00	Rehabilitation of Building
21H0123	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building, Brgy. Jubay, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-16, 2021	APRIL 28, 2021	MAY 25, 2021	JUNE 4-15, 2021	Gap	5,000,000.00		5,000,000.00	Rehabilitation of Building
21H0124	Construction of Drainage Structure - Construction of Drainage System in Barangay Jubay (Sitio San Antonio), Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 22, 2021	APRIL 23-26, 2021	Gap	2,000,000.00		2,000,000.00	Construction of Drainage System
21H0125	Construction of Flood Mitigation Structure - Construction / Improvement of Slope Flood Mitigation Structure (Phase 2) in Barangay Panallan, Catmon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	F.L.R		Gap	8,000,000.00		8,000,000.00	Construction of Flood Mitigation System
21H0126	Construction of Concrete Road - Concreting of Road in Barangay Cabadangan (Sitio Banika, Puruk Kalubian - Puruk Calachucthe), Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 23 - Mar. 1, 2021	MARCH 15, 2021	APRIL 20, 2021	APRIL 21-22, 2021	Gap	3,000,000.00		3,000,000.00	Concreting of Road
21H0127	Construction of Concrete Road - Concreting of Road in Barangay San Vicente, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	APRIL 28, 2021	MAY 10 -12, 2021	Gap	3,000,000.00		3,000,000.00	Concreting of Road
21H0128	Construction of Concrete Road - Concreting of Road in Barangay Sta. Cruz (Purok Karkoy - Kabingko), Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 23 - Mar. 1, 2021	MARCH 15, 2021	APRIL 20, 2021	APRIL 21-22, 2021	Gap	5,000,000.00		5,000,000.00	Concreting of Road

21H10129	Construction of Concrete Road - Concreting of Road in Barangay Sta. Rita, Porot, Danao, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	NOT YET AWARDED		GoP	5,000,000.00	5,000,000.00	Concreting of Road
21H10130	Construction of Concrete Road - Concreting / Improvement of Road connecting Barangay Puertobello Secante (Bag O), Tudela, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	APRIL 28, 2021	MAY 10 - 12, 2021	GoP	2,000,000.00	2,000,000.00	Concreting of Road
21H10131	Rehabilitation of Concrete Road - Rehabilitation of Road in Barangay Tayud (Jose Pepito Street), Libaan, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	JULY 5, 2021	July 6 - 16, 2021	GoP	2,000,000.00	2,000,000.00	Rehabilitation of Road
21H10132 (re bid)	Construction of Water Supply Systems - Construction of Water Reservoir, Pilar, Cebu	Cebu 5th DEO	No	Competitive Bidding	July 15-21, 2021	August 3, 2021	August 10, 2021	August 20-21, 2021	GoP	10,000,000.00	10,000,000.00	Construction of Water Reservoir
21H10133	Rehabilitation of Water Supply Systems - Rehabilitation of Water Supply System, Porot, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-15, 2021	APRIL 28, 2021	MAY 25, 2021	JUNE 4-15, 2021	GoP	2,000,000.00	2,000,000.00	Rehabilitation of Water Supply System
21H10134	Concreting of Brgy. Unidos PNR, Brgy. Unidos, San Francisco, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 4-10, 2021	FEBRUARY 23, 2021	MARCH 10, 2021	MARCH 22-24, 2021	GoP	10,000,000.00	10,000,000.00	Concreting of Road
21H10135	Construction of Concrete Road - Brgy. Cabalawan - Brgy. Nahusan Roads in support to Cabalawan Spring and Eco Tourism Site in Brgy. Cabalawan and Brgy. Nahusan, Sogod, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 23 - Mar. 1, 2021	MARCH 15, 2021	FLR		GoP	43,000,000.00	43,000,000.00	Concreting of Road
21H10136	Concreting of Brgy. Bongdo PNR, Brgy. Bongdo, Borbon, Cebu	Cebu 5th DEO	No	Competitive Bidding	May 12-18, 2021	May 31, 2021	June 28, 2021	June 29 - July 9, 2021	GoP	12,437,500.00	12,437,500.00	Concreting of Road
21H10137	Concreting of Brgy. Villahermosa PNR, Brgy. Villahermosa, Tudela, Cebu	Cebu 5th DEO	No	Competitive Bidding	May 28 - June 1, 2021	June 15, 2021	July 12, 2021	July 13-22, 2021	GoP	12,437,500.00	12,437,500.00	Concreting of Road
21H10138	Construction of 1STY-2CL at Tabla, Libaan, Cebu	Cebu 5th DEO	No	Competitive Bidding	July 20-26, 2021	August 9, 2021	August 16, 2021	August 26-27, 2021	GoP	4,200,000.00	4,200,000.00	Construction of School Building

Prepared by:

  
**ABDUL BASHET A. BASHET**  
 OIC - Procurement Unit

Recommending Approval

  
**ROY L. DELA CRUZ**  
 BAC Chairman

Approved by:

  
**FLORINDA P. IÑIGUEZ, CESE**  
 District Engineer



**DPWH Cebu 5th DEO Updated Annual Procurement Plan for Goods & Services FY 2021**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement / Posting of IB / AEI	Solicitation/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
2021-01-001	Personal Care Products	Cebu 5th DEO	No	Shopping	January 14-20, 2021	January 21, 2021	January 22, 2021	January 25, 2021			GOP	172,773.00			Supply and Delivery of Air Purifiers
2021-01-002	Furniture	Cebu 5th DEO	No	Shopping	January 14-20, 2021	January 21, 2021	January 22, 2021	January 25, 2021			GOP	999,000.00			Supply and Delivery of Office Modular Partitions
2021-01-005	Furniture	Cebu 5th DEO	No	Shopping	January 26-February 1, 2021	February 2, 2021	February 3, 2021	February 4, 2021			GOP	329,575.00			Supply and Delivery of Commemorative Plaque
2021-01-005A	Fuel	Maintenance Section	No	Shopping	January 22, 2021	January 28, 2021	January 29, 2021	February 1, 2020			GOP	19,074.40			Supply of Fuel
2021-01-006	Fixtures	Procurement Unit, Admin Section, QAS	No	Shopping	January 26-February 1, 2021	February 2, 2021	February 3, 2021	February 4, 2021			GOP	571,983.00			Supply and Delivery of Modular Cabinet for use in Partry
2021-01-007	Information Technology	Cebu 5th DEO	No	Shopping	January 26-February 1, 2021	February 2, 2021	February 3, 2021	February 4, 2021			GOP	980,000.00			Supply of 48 Ports POE
2021-01-008	Information Technology	Cebu 5th DEO	No	Shopping	January 26-February 1, 2021	February 2, 2021	February 3, 2021	February 4, 2021			GOP	990,000.00			Supply and Delivery of IP Office Manager
2021-01-009	Supply, Delivery & Installation of Fuel Tank & Fuel Tank Pad at DPWH Cebu 5th DEO	Cebu 5th DEO	No	Competitive Bidding	January 27-February 1, 2021	February 19, 2021	February 25, 2021	March 1, 2021			GOP	2,485,924.00			Supply and Delivery of Fuel Tank
2021-01-010A	Fuel	Cebu 5th DEO	No	Shopping	January 26, 2021	January 27, 2021	January 28, 2021	January 29, 2021			GOP	49,248.00			Supply of Fuel
2021-02-011	Printing Supplies	Cebu 5th DEO	No	Direct Contracting	January 27-February 2, 2021	February 3, 2021	February 4, 2021	February 5, 2021			GOP	93,000.00			Supply and Delivery of Toner Docucenter S2011
2021-02-012	Construction Materials & Supplies	Cebu 5th DEO	No	Shopping	February 5-9, 2021	February 10, 2021	February 11, 2021	February 15, 2021			GOP	17,000.00			Supply and Delivery of Tent
2021-02-014	Information Technology	PIO	No	Shopping	February 16-22, 2021	February 23, 2021	February 24, 2021	February 26, 2021			GOP	64,974.00			Supply and Delivery of Smartphone
2021-02-015	Construction Materials & Supplies	Maintenance Section	No	Shopping	February 17-17, 2021	February 18, 2021	February 19, 2021	February 22, 2021			GOP	992,800.00			Supply and Delivery of Fine Sand and 3/8" Gravel
2021-02-015A	Fuel	Maintenance Section	No	Shopping	February 10, 2021	February 11, 2021	February 12, 2021	February 15, 2021			GOP	48,181.85			Supply of Diesel Fuel

*[Handwritten signature]*



2021-02-016	Signages	Cebu 5th DEO	No	Shopping	March 10-16, 2021	March 17, 2021	March 18, 2021	March 19, 2021	GOP	688,586.74			Supply and Delivery of Signages
2021-02-016A	Fuel	Administrative Section	No	Shopping	February 16, 2021	February 22, 2021	February 23, 2021	March 1, 2021	GOP	32,667.63			Supply of Diesel Fuel
2021-02-016B	Fuel	Construction Section	No	Shopping	February 16, 2021	February 22, 2021	February 23, 2021	March 1, 2021	GOP	29,926.60			Supply of Diesel Fuel
2021-02-016C	Fuel	PDS	No	Shopping	February 16, 2021	February 22, 2021	February 23, 2021	March 1, 2021	GOP	23,518.00			Supply of Diesel Fuel
2021-02-016D	Fuel	QAS	No	Shopping	February 16, 2021	February 22, 2021	February 23, 2021	March 1, 2021	GOP	23,036.50			Supply of Diesel Fuel
2021-02-016E	Fuel	Procurement Unit	No	Shopping	February 16, 2021	February 22, 2021	February 23, 2021	March 1, 2021	GOP	11,909.50			Supply of Diesel Fuel
2021-02-016F	Fuel	Maintenance Section	No	Shopping	February 16, 2021	February 22, 2021	February 23, 2021	March 1, 2021	GOP	25,524.15			Supply of Diesel Fuel
2021-02-018	Information Technology	Cebu 5th DEO	No	Shopping	January 26-February 1, 2021	February 2, 2021	February 3, 2021	February 4, 2021	GOP	980,000.00			Supply and Delivery of Access Point Controller Unit
2021-02-019	Information Technology	Cebu 5th DEO	No	Shopping	January 26-February 1, 2021	February 2, 2021	February 3, 2021	February 4, 2021	GOP	995,000.00			Supply and Delivery of WLAN Management
2021-03-020	Printing Services	PDS	No	Shopping	March 3-9, 2021	March 10, 2021	March 11, 2021	March 12, 2021	GOP	56,200.00			Supply and Delivery of Printing Services
2021-03-020A	Fuel	Maintenance Section	No	Shopping	March 3, 2021	March 3, 2021	March 4, 2021	March 5, 2021	GOP	49,592.45			Supply of Fuel
2021-03-021	Fixtures	Cebu 5th DEO	No	Shopping	March 2, 2021	March 8, 2021	March 9, 2021	March 10, 2021	GOP	46,825.00			Supply and Delivery of Office Table
2021-03-022	Construction Materials & Supplies	Maintenance Section	No	Shopping	April 7-13, 2021	April 14, 2021	April 15, 2021	April 16, 2021	GOP	770,000.00			Supply and Delivery of Item 310 Bituminous
2021-03-027	Furniture	DE's Office	No	Shopping	March 26- April 5, 2021	April 6, 2021	April 7, 2021	April 8, 2021	GOP	114,612.00			Supply and Delivery of Office Furniture
2021-03-028	Kitchenwares	DE's Office	No	Shopping	March 26- April 5, 2021	April 6, 2021	April 7, 2021	April 8, 2021	GOP	88,487.85			Supply and Delivery of Kitchenwares
2021-04-021	Electrical Supplies	Cebu 5th DEO	No	Shopping	April 12, 2021	April 19, 2021	April 20, 2021	April 21, 2021	GOP	28,750.00			Supply and Delivery of Electrical Supplies
2021-04-022A	Fuel	Cebu 5th DEO	No	Shopping	April 16, 2021	April 22, 2021	April 23, 2021	April 26, 2021	GOP	48,646.00			Supply of Fuel
2021-04-033	Vehicle Parts & Repair	Cebu 5th DEO	No	Shopping	May 7-13, 2021	May 14, 2021	May 17, 2021	May 18, 2021	GOP	110,650.00			Supply and Delivery of Battery
2021-04-034	Fixtures	Procurement Unit & Cashiering	No	Shopping	February 18-24, 2021	February 26, 2021	March 1, 2021	March 2, 2021	GOP	57,000.00			Supply and Delivery of Metal Rack
2021-05-041	Fuels/Fuel Additives & Lubricants & Anti-Corrosive	Cebu 5th DEO	No	Shopping	May 6-12, 2021	May 14, 2021	May 17, 2021	May 18, 2021	GOP	63,400.00			Supply of Fuel

*Handwritten signature*



2021-05-042	Garments	Cebu 5th DEO	No	Shopping	May 7, 2021	May 10, 2021	May 11, 2021	May 12, 2021	GOP	48,000.00			Supply and Delivery of 12 pair s of Jackets
2021-05-043	Fuels/Fuel Additives & Lubricants & Anti-Corrosive	Cebu 5th DEO	No	Shopping	May 18, 2021	May 24, 2021	May 25, 2021	May 26, 2021	GOP	49,800.00			Supply of Fuel
2021-05-044	Fuels/Fuel Additives & Lubricants & Anti-Corrosive	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	May 26- June 1, 2021	June 2, 2021	June 3, 2021	June 4, 2021	GOP	925,000.00			Supply of Fuel
2021-05-045	Printing Supplies	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	May 28- June 3, 2021	June 4, 2021	June 7, 2021	June 8, 2021	GOP	903,068.00			Supply and Delivery of Inks and Toners
2021-05-046	Office Supplies	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	May 26- June 1, 2021	June 2, 2021	June 3, 2021	June 4, 2021	GOP	509,884.00			Supply and Delivery of Office Supplies
2021-05-047	Janitorial Supplies	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	May 26- June 1, 2021	June 2, 2021	June 3, 2021	June 4, 2021	GOP	251,226.00			Supply and Delivery of Janitorial Supplies
2021-05-049	Furniture	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	May 28- June 3, 2021	June 4, 2021	June 7, 2021	June 8, 2021	GOP	951,372.00			Supply of TV
2021-05-050	Furniture	PDS	No	Shopping	May 28- June 3, 2021	June 4, 2021	June 7, 2021	June 8, 2021	GOP	75,330.00			Supply and Delivery of Furniture
2021-05-052	Fuels/Fuel Additives & Lubricants & Anti-Corrosive	Cebu 5th DEO	No	Shopping	May 27, 2021	May 28, 2021	June 1, 2021	June 2, 2021	GOP	49,950.00			Supply of Fuel
2021-06-053	Airconditioning Maintenance Services	Cebu 5th DEO	No	Shopping	June 7, 2021	June 8, 2021	June 9, 2021	June 10, 2021	GOP	40,480.00			Supply of Aircon Services
2021-06-055	Office Supplies	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	June 9-15, 2021	June 16, 2021	June 17, 2021	June 18, 2021	GOP	773,397.44			Supply and Delivery of Office Supplies
2021-06-056	Office Supplies	Cashiering Unit	No	Shopping	June 8, 2021	June 9, 2021	June 10, 2021	June 11, 2021	GOP	6,000.00			Supply and Delivery of Official Receipt
2021-06-057	Fuels/Fuel Additives & Lubricants & Anti-Corrosive	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	June 9-15, 2021	June 16, 2021	June 17, 2021	June 18, 2021	GOP	962,400.00			Supply of Fuel
2021-06-058	Audio & Visual Equipment	PDS	No	Shopping	June 10, 2021	June 11, 2021	June 14, 2021	June 15, 2021	GOP	40,300.00			Supply and Delivery of Speakers
2021-06-059	Fuels/Fuel Additives & Lubricants & Anti-Corrosive	Cebu 5th DEO	No	Shopping	June 14, 2021	June 15, 2021	June 16, 2021	June 17, 2021	GOP	49,500.00			Supply of Fuel
2021-06-060	Construction Materials & Supplies	Maintenance Section	No	Competitive Bidding	June 14-21, 2021	July 4, 2021	July 7, 2021	July 8, 2021	GOP	1,408,000.00			Supply and Delivery of Thermoplastic & etc.
2021-06-062	Laboratory Supplies & Equipment	QAS	No	Shopping	June 18-24, 2021	June 25, 2021	June 28, 2021	June 29, 2021	GOP	127,696.96			For calibration of laboratory equipments
2021-06-064	Vehicle Parts & Repair	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	June 18-24, 2021	June 25, 2021	June 28, 2021	June 29, 2021	GOP	370,831.00			Supply and Delivery of Tires
2021-06-064A	Fuels/Fuel Additives & Lubricants & Anti-Corrosive	Cebu 5th DEO	No	Shopping	June 18, 2021	June 21, 2021	June 22, 2021	June 23, 2021	GOP	49,450.00			Supply of Fuel




2021-06-065	Garments	Cebu 5th DEO	No	Shopping	June 28- July 5, 2021	July 6, 2021	July 7, 2021	July 8, 2021	GOP	79,497.60		Supply and Delivery of Polo Shirt
2021-06-066	Construction Materials & Supplies	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	June 24-30, 2021	July 1, 2021	July 2, 2021	July 5, 2021	GOP	201,307.00		Supply and Delivery of Countertop Granite & etc.
2021-06-067	Fuels/Fuel Additives & Lubricants & Anti-Corrosive	Cebu 5th DEO	No	Shopping	June 24-30, 2021	July 1, 2021	July 2, 2021	July 5, 2021	GOP	130,000.00		Supply of Fuel
2021-06-068	Information Technology	Cebu 5th DEO	No	Shopping	June 28- July 5, 2021	July 6, 2021	July 7, 2021	July 8, 2021	GOP	117,815.00		Supply and Delivery of Drone & etc.
2021-06-069	Garments	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	June 28- July 5, 2021	July 6, 2021	July 7, 2021	July 8, 2021	GOP	216,915.40		Supply and Delivery 19 pairs of Shoes & etc.
2021-06-070	Printing Supplies	DE's Office & COA	No	NP-53.9 - Small Value Procurement	June 28- July 5, 2021	July 6, 2021	July 7, 2021	July 8, 2021	GOP	211,855.50		Supply and Delivery of Desktop & etc.
2021-06-071	Printing Services	PDS	No	Shopping	June 30, 2021	July 1, 2021	July 2, 2021	July 5, 2021	GOP	29,174.20		Supply and Delivery of Kyocera 2552CI
2021-06-072	Printing Supplies	Construction Section, Administrative	No	NP-53.9 - Small Value Procurement	July 1-7, 2021	July 8, 2021	July 9, 2021	July 12, 2021	GOP	705,936.00		Supply and Delivery of Toner
2021-06-074	Garments	Maintenance Section	No	Shopping	July 9-15, 2021	July 16, 2021	July 19, 2021	July 20, 2021	GOP	105,100.00		Supply and Delivery of Polo Shirt & etc.

Prepared by:

  
**ABDULBASSET A. BASHIER**  
 Head, PAC Secretariat

Recommending Approval:

  
**ROY L. DELA CRUZ**  
 BAC Chairperson

Approved by:

  
**FLORINDA P. NUNEZ, CESE**  
 District Engineer



**DPWH Cebu 5th DEO Updated Annual Procurement Plan for Consulting Services FY 2021**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2021-CS-001	Sub-Surface Soil Exploration for the Construction of 7 Storey Academic Building at CTU Liloan Campus, Liloan, Cebu	PDS	No	NP-53.9 - Small Value Procurement	June 30- July 6, 2021	July 13, 2021	July 26, 2021	July 27, 2021	GOP	300,000.00			Geotechnical Investigation/Soil Exploration

Prepared by:

  
**ABDUL BASHET A. BASHER**  
 Head, BAC Secretariat

Recommending Approval:

  
**ROY L. DELA CRUZ**  
 BAC Chairperson

Approved by:

  
**FLORIDA P. NUNEZ, CESE**  
 District Engineer