



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

**BOHOL 2ND  
DISTRICT ENGINEERING OFFICE**

Regional Office VII

Ubay, Bohol

**Updated Annual Procurement Plan for FY 2022 (CIVIL WORKS)**

Code (PA P)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
1	<b>22HC0001</b> - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance- Secondary Roads: JCT. (LIR) Carmen- Sagbayan-Bacani Rd K0180+000 - K0180+975, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/22/2021	10/11/2021	01/25/2022	01/26-27/2022	GoP	20,000,000.00	-	20,000,000.00	Slab Replacement
2	<b>22HC0002</b> - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Road: JCT. (LIR) Carmen- Sagbayan-Bacani Rd K0182+000 - K0183+970, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/22/2021	10/11/2021	01/24/2022	01/25-26/2022	GoP	40,000,000.00	-	40,000,000.00	Slab Replacement
3	<b>22HC0003</b> - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads: Loay Interior Rd K0129+000 - K0129+855, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/22/2021	10/11/2021	01/25/2022	01/26-27/2022	GoP	17,543,000.00	-	17,543,000.00	Slab Replacement
4	<b>22HC0004</b> - Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Seaports- Access Road Leading to Ubay Port Via Reclamation Area, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/22/2021	10/11/2021	02/07/2022	02/08-09/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road

5	<b>22HC0005</b> - Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Barangay Tapal White Beach, Brgy. Tapal, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/22/2021	10/11/2021	01/24/2022	01/25-26/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
6	<b>22HC0006</b> - Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations: -Cantoyoc Brgy. Road leading to Binaliw Falls, Brgy. Cantoyoc, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/22/2021	10/11/2021	01/25/2022	01/25-26/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
7	<b>22HC0007</b> - Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations: -Danao-Sagbayan Road Jct. to Sitio Sto. Niño to Magtangtang Barangay Road leading to Danao Adventure Park, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/22/2021	10/11/2021	02/07/2022	02/08-09/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
8	<b>22HC0008</b> - Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations: Hinlayagan Ilaya - Banlasan -San Isidro Road leading to Kawasan Falls, Brgy. Hinlayagan Ilaya, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/22/2021	10/11/2021	01/25/2022	01/26-27/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
9	<b>22HC0009</b> - Convergence and Special Support Program: Construction of Access Road Leading to Declared Tourism Destinations: -Jct. TER Mabuhay-Gabi-Bayongan-Camanaga Road leading to Bayongan Dam, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/22/2021	10/11/2021	02/07/2022	02/08-09/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road



10	<b>22HC0010</b> - Convergence and Special Support Program: Construction of Access Road Leading to Declared Tourism Destinations: Mabuhay (Ubay)-Bulilis-Bayongan San Miguel Road connecting Loay Interior Road and Tagbilaran East Road in support to Furniture and Agribusiness Industries, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/22/2021	10/11/2021	01/25/2022	01/25-26/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
11	<b>22HC0011</b> - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance-Secondary Roads: Jct (LIR) Carmen-Sagbayan-Bacani Rd - K0174 + (-001) - K0177 + 000	Bohol II DEO	Yes	Competitive Bidding	10/13/2021	11/03/2021	01/25/2022	01/25-26/2022	GoP	73,500,000.00	-	73,500,000.00	Slab Replacement
12	<b>22HC0012</b> - Convergence and Special Support Program: Construction of Access Road Leading to Declared Tourism Destinations: Taming Barangay Road leading to Grand Canyon View of Danao Adventure Park, Brgy. Taming, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/29/2021	10/18/2021	02/07/2022	02/08-09/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
13	<b>22HC0013</b> - Convergence and Special Support Program: Construction of Access Road Leading to Declared Tourism Destinations: Access Road leading to Tontunan Highland, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/29/2021	10/18/2021	02/08/2022	02/09-10/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
14	<b>22HC0014</b> - Convergence and Special Support Program: Construction of Access Road Leading to Declared Tourism Destinations: Poblacion to Sitio Catoogan Candungao Brgy. Road leading to Candungao Peak Tourism Site, Brgy. Poblacion, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/29/2021	10/18/2021	01/25/2022	01/25-26/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road

15	<b>22HC0015</b> - Convergence and Special Support Program: Construction of Access Road Leading to Declared Tourism Destinations:M. Cabiguhan - Kinan-owan - Kauswagan - Diis (Trinidad) - Candiis, San Carlos - Magtangtang Danao leading to Danao Adventure Park, Brgy. Kauswagan, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/29/2021	10/18/2021	01/24/2022	01/25-26/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
16	<b>22HC0016</b> - Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones - Cantubod-Dagohoy-Causwagan Barangay Road connecting Palm Oil Plantation to Danao-Getafe Road in support of Agri-business Industry, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/29/2021	10/18/2021	01/25/2022	01/26-27/2022	GoP	5,300,000.00	-	5,300,000.00	Construction of Concrete Road
17	<b>22HC0017</b> - Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones - Catigbian-Clarín via Bogtongbod Road (Clarín Side) connecting Cortes-Balilihan-Catigbian-Macaas Road and Clarín-Sagbayan-Carmen Road in support to Agri-Business Industry, Clarín, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/29/2021	10/18/2021	01/24/2022	01/25-26/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
18	<b>22HC0018</b> - Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones - Poblacion-Masonoy-Candungao (Centro) Road connecting Tagbilaran North Road and Antequera San Isidro-Libertad Road in support of Gifts and Housewares Industry, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/29/2021	10/18/2021	01/24/2022	01/25-26/2022	GoP	5,500,000.00	-	5,500,000.00	Construction of Concrete Road



19	<b>22HC0019</b> - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Road and/or Bridges from the National Road/s Leading to Major/Strategic Public Building/Facilities - Construction of San Francisco-San Pascual Road connecting to Tagbilaran East Road in support of The Agri-Business Industries, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/29/2021	10/18/2021	01/25/2022	01/26-27/2022	GoP	30,000,000.00	-	30,000,000.00	Construction of Concrete Road
20	<b>22HC0020</b> - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Road: Loay Interior Road: Loay Interior Rd K0127+000 - K0127+788, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/05/2021	10/25/2021	02/08/2022	02/09-10/2022	GoP	15,828,960.00	-	15,828,960.00	Slab Replacement
21	<b>21HC0021</b> - Organizational Outcome 1: Asset Preservation Program - Preventive Maintenance - Secondary Roads: Tagbilaran East Rd (Tagbilaran-Jagna) K0123+046 - K0124+000, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/29/2021	11/17/2021	01/25/2022	01/25-26/2022	GoP	1,115,240.00	-	1,115,240.00	Slab Replacement
22	<b>21HC0022</b> - Organizational Outcome 1: Asset Preservation Program - Preventive Maintenance - Tertiary Road: Antiquera - San Isidro - Libertad (Tubigon) Rd K0026+ (683) - K0026+780, Antequera, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/05/2021	10/25/2021	01/24/2022	01/25-26/2022	GoP	29,400,000.00	-	29,400,000.00	Slab Replacement
23	<b>22HC0023</b> - Convergence and Special Support Program: Construction of Access Road Leading to Declared Tourism Destinations: Taming to Villa Anunciado Road Leading to Highland Tourism, Brgy. Taming, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/05/2021	10/25/2021	02/08/2022	02/09-10/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
24	<b>22HC0024</b> - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Guinobatan - Tagum Norte Road, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/05/2021	10/25/2021	01/24/2022	01/25-26/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Concrete Road

25	<b>22HC0025</b> - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Bridge Approaches, Barangay Fatima, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/05/2021	10/25/2021	01/24/2022	01/25-26/2022	GoP	49,000,000.00	-	49,000,000.00	Construction of Concrete Road
26	<b>22HC0026</b> - Convergence and Special Support Program: Construction of Access Road Leading to Declared Tourism Destinations: Access Road Leading to Kilab-Kilab Falls, Brgy. Poblacion, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/05/2021	10/25/2021	01/24/2022	01/25-26/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
27	<b>22HC0027</b> - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - JCT. (LIR) Mahayag (San Miguel) - Danao Road In Support of the Agri-Business Industry, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/05/2021	10/25/2021	01/25/2022	01/25-26/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
28	<b>22HC0028</b> - Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones- Lapacan Sur (Bugtong Lubi) Inabanga-Magtangtang (Danao) Road In Support of the Agri-Business Industry, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/13/2021	11/03/2021	01/24/2022	01/25-26/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
29	<b>22HC0029</b> - Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones - Lubang - Nueva Montana - Bunga Road Connecting Tagbilaran North Road to Danao-Getafe Road In Support of Gifts and Housewares, and Agri-Business Industries, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/05/2021	10/25/2021	02/08/2022	02/09-10/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Concrete Road



30	<b>22HC0030</b> - Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones- Magtangtang-Carbon-Cabatuan Barangay Road Connecting Cabatuan Loomweaving Center to Sagbayan-Danao Road In Support of Gifts and Housewares Industry, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/05/2021	10/25/2021	01/24/2022	01/25-26/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
31	<b>22HC0032</b> - Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Talibon Port Via San Jose-Brgy. San Francisco-Reviles St., Poblacion, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/13/2021	11/03/2021	02/09/2022	02/10-11/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
32	<b>22HC0033</b> - Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones- Talibon Causeway Bypass-from Poblacion-Via Barangay San Francisco-Barangay San Jose Road Connecting Tagbilaran North Road to JCT. TNR Talibon Road In Support to Furniture and Agri-Business Industries, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/13/2021	11/03/2021	01/25/2022	01/26-27/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
33	<b>22HC0034</b> - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Popoo to Villa Milagrosa CPG (Villa Milagrosa to Poblacion), Carlos P. Garcia, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/13/2021	11/03/2021	02/09/2022	02/10-11/2022	GoP	19,600,000.00	-	19,600,000.00	Construction of Concrete Road

34	<b>22HC0035</b> - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Governor Boyles, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/13/2021	11/03/2021	01/24/2022	01/25-26/2022	GoP	9,800,000.00	-	9,800,000.00	Construction of Concrete Road
35	<b>22HC0036</b> - Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Imelda to Barangay Union, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/13/2021	11/03/2021	01/24/2022	01/25-26/2022	GoP	9,900,00.00	-	9,900,00.00	Construction of Concrete Road
36	<b>22HC0037</b> - Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay San Isidro to Barangay Tapal, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/13/2021	11/03/2021	01/28/2022	02/02-07/2022	GoP	9,900,00.00	-	9,900,00.00	Construction of Concrete Road
37	<b>22HC0038</b> - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Road at Barangay Canmano, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/13/2021	11/03/2021	02/09/2022	02/10-11/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
38	<b>22HC0039</b> - Construcion (Completion) of DPWH Staff House Including Other Facilities, Bohol 2nd DEO, Barangay Bood, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/13/2021	11/03/2021	01/24/2022	01/25-26/2022	GoP	4,900,000.00	-	4,900,000.00	Completion of Multi-Purpose Building
39	<b>22HC0040</b> - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Capayas Flood Control, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/29/2021	11/17/2021	01/25/2022	01/26-27/2022	GoP	34,300,000.00	-	34,300,000.00	Construction of Flood Control



40	<b>22HC0041</b> - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Poblacion, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/29/2021	11/17/2021	02/09/2022	02/10-11/2022	GoP	67,620,000.00	-	67,620,000.00	Construction of Flood Control Structure
41	<b>22HC0042</b> - Rehabilitation of Multi-Purpose Buildings, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/29/2021	11/17/2021	02/14/2022	02/15-16/2022	GoP	4,950,000.00	-	4,950,000.00	Rehabilitation of Multi-Purpose Buildings
42	<b>22HC0043</b> - Organizational Outcome 1: Ensure Safe and Reliable National Road System -Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Loay Interior Rd - K0138+285 - K0138+390, K0138+446 - K0138+480, K0138+758 - K0138+944, K0139+000 - K0139+041, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/29/2021	11/17/2021	02/14/2022	02/15-16/2022	GoP	7,185,360.00	-	7,185,360.00	Construction of Road Slope Protection Struc
43	<b>22HC0044</b> - Construction of Multi-Purpose Building at Barangay Poblacion Centro, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/09/2021	11/29/2021	01/25/2022	01/26-27/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Multi-Purpose Building
44	<b>22HC0045</b> - Rehabilitation of Multi-Purpose Buildings, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/09/2021	11/29/2021	02/14/2022	02/15-16/2022	GoP	5,940,000.00	-	5,940,000.00	Rehabilitation of Multi-Purpose Buildings
45	<b>22HC0046</b> - Rehabilitation of DPWH Bohol 2nd DEO, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/09/2021	11/29/2021	02/14/2022	02/15-16/2022	GoP	11,880,000.00	-	11,880,000.00	Rehabilitation of Multi-Purpose Building
46	<b>22HC0047</b> - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System, Water Supply - Rehabilitation of Water Supply Systems, Rehabilitation of Water Works (Level III), Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/16/2021	12/06/2021	02/15/2022	02/16-17/2022	GoP	34,300,000.00	-	34,300,000.00	Water Supply System

47	<b>22HC0048</b> - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Flood Control Structure, Baogo, Inabanga, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/09/2021	11/29/2021	01/25/2022	01/25-26/2022	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control
48	<b>22HC0049</b> - Basic Infrastructure Program (BIP): Public Water Supply System (Level II or III) Construction of Water Supply System - Construction of Water Works System, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/09/2021	11/29/2021	02/15/2022	02/16-17/2022	GoP	4,950,000.00	-	4,950,000.00	Water Supply System
49	<b>22HC0050</b> - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Flood Control Structure, Bugaong , Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/02/2021	12/21/2021	02/15/2022	02/16-17/2022	GoP	67,620,000.00	-	67,620,000.00	Construction of Flood Control
50	<b>22HC0051</b> - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Dait Flood Control, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/17/2021	12/06/2021	01/25/2022	01/25-26/2022	GoP	29,400,000.00	-	29,400,000.00	Construction of Flood Control
51	<b>22HC0052</b> - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Flood Control Structure, Brgy. Poblacion to Brgy. San Ramon, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/23/2021	12/13/2021	02/15/2022	02/16-17/2022	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control
52	<b>22HC0053</b> - Rehabilitation of Multi-Purpose Buildings, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/02/2021	12/21/2021	02/16/2022	02/17-18/2022	GoP	10,890,000.00	-	10,890,000.00	Rehabilitation of Multi-Purpose Buildings



47	<b>22HC0048</b> - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Flood Control Structure, Baogo, Inabanga, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/09/2021	11/29/2021	01/25/2022	01/25-26/2022	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control
48	<b>22HC0049</b> - Basic Infrastructure Program (BIP): Public Water Supply System (Level II or III) Construction of Water Supply System - Construction of Water Works System, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/09/2021	11/29/2021	02/15/2022	02/16-17/2022	GoP	4,950,000.00	-	4,950,000.00	Water Supply System
49	<b>22HC0050</b> - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Flood Control Structure, Bugaong , Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/02/2021	12/21/2021	02/15/2022	02/16-17/2022	GoP	67,620,000.00	-	67,620,000.00	Construction of Flood Control
50	<b>22HC0051</b> - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Dait Flood Control, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/17/2021	12/06/2021	01/25/2022	01/25-26/2022	GoP	29,400,000.00	-	29,400,000.00	Construction of Flood Control
51	<b>22HC0052</b> - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Flood Control Structure, Brgy. Poblacion to Brgy. San Ramon, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/23/2021	12/13/2021	02/15/2022	02/16-17/2022	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control
52	<b>22HC0053</b> - Rehabilitation of Multi-Purpose Buildings, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/02/2021	12/21/2021	02/16/2022	02/17-18/2022	GoP	10,890,000.00	-	10,890,000.00	Rehabilitation of Multi-Purpose Buildings

53	<b>22HC0054</b> - Rehabilitation of Multi-Purpose Buildings, Getafe, Bohol	Bohol II DEO	No	Competitive Bidding	12/27/2021	01/17/2022	02/16/2022	02/17-18/2022	GoP	5,940,000.00	-	5,940,000.00	Rehabilitation of Multi-Purpose Buildings
54	<b>22HC0055</b> - Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of JCT (LIR) Mahayag (San Miguel) - Katipunan (Alicia) Road, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/07/2021	12/27/2021	02/16/2022	02/17-18/2022	GoP	39,200,000.00	-	39,200,000.00	Rehabilitation of Road
55	<b>22HC0056</b> - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Road at Brgy. Tapon, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/26/2021	12/15/2021	02/16/2022	02/17-18/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Road
56	<b>22HC0057</b> - Rehabilitation of Multi-Purpose Buildings, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/02/2021	12/21/2021	02/17/2022	02/18-21/2022	GoP	7,920,000.00	-	7,920,000.00	Rehabilitation of Multi-Purpose Buildings
57	<b>22HC0059</b> - Construction of Bohol Coast Guard Station, Brgy. Poblacion, President Carlos P. Garcia, Bohol	Bohol II DEO	No	Competitive Bidding	12/27/2021	01/17/2022	01/28/2022	02/02/-07/2022	GoP	11,880,000.00	-	11,880,000.00	Construction of Multi-Purpose Building
58	<b>22HC0060</b> - 001: Ensure Safe Reliable National System - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads - JCT (LIR) Buenavista-Carmen-Danao-Jetafe Rd - K0165+(-369) - K0165+(-105), Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/02/2021	12/21/2021	01/25/2022	01/26-27/2022	GoP	9,800,000.00	-	9,800,000.00	Construction of Road S Protection Structure
59	<b>22HC0061</b> - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of the Talibon-Bien Unido Bridge, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/10/2021	12/29/2021	01/25/2022	01/26-27/2022	GoP	49,000,000.00	-	49,000,000.00	Construction of Bridge



60	<b>22HC0062</b> - Construction (Completion) of Multi-Purpose Building at Barangay Cangawa, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/03/2021	12/22/2021	01/26/2022	02/01-04/2022	GoP	2,970,000.00	-	2,970,000.00	Completion of Multi-Purpose Building
61	<b>22HC0063</b> - Rehabilitation of Multi-Purpose Buildings, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/07/2021	12/27/2021	02/17/2022	02/18-21/2022	GoP	11,880,000.00	-	11,880,000.00	Rehabilitation of Multi-Purpose Buildings
62	<b>22HC0064</b> - Rehabilitation of Multi-Purpose Buildings, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/10/2021	12/29/2021	02/17/2022	02/18-21/2022	GoP	8,910,000.00	-	8,910,000.00	Rehabilitation of Multi-Purpose Buildings
63	<b>22HC0066</b> - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Construction of Road Slope Protection Structure- JCT (LIR) Buenavista, Carmen-Danao-Getafe Rd. K0165+046 - K0156+066, K0167+284 - K0167+374, K0167+395 - K0167+503, K0167+779, K0168+390 - K0168+530, K0168+636 - K0168+906, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/10/2021	12/29/2021	01/26/2022	01/27-28/2022	GoP	19,600,000.00	-	19,600,000.00	Construction of Road Slope Protection Structure
64	<b>22HC0067</b> - Convergence and Special Support Program (CSSP) Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector System, Water Supply - Construction of Level III Water Supply System, Talibon, Bohol	Bohol II DEO	No	Competitive Bidding	01/24/2022	02/14/2022	02/17/2022	02/18-21/2022	GoP	49,000,000.00	-	49,000,000.00	Water Supply System
65	<b>22HC0068</b> - Convergence and Special Support Program - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Seawall, Brgy. Bonbon, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/10/2021	12/29/2021	01/25/2022	01/26-27/2022	GoP	19,600,000.00	-	19,600,000.00	Construction of Seawall
66	<b>22HC0069</b> - Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Seaports- Access Road Leading to Ubay Port Via Reclamation Area, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/10/2021	12/29/2021	02/21/2022	02/22-23/2022	GoP	49,000,000.00	-	49,000,000.00	Construction of Concrete Road

67	<b>22HC0070</b> - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of San Isidro - Catigbian via Caimbang Road, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/10/2021	12/29/2021	02/21/2022	02/22-23/2022	GoP	29,400,000.00	-	29,400,000.00	Construction of Concrete Road
68	<b>22HC0072</b> - Construction of Multi-Purpose Building at Barangay Aguinig, Carlos P. Garcia, Bohol	Bohol II DEO	No	Competitive Bidding	12/10/2021	12/29/2021	01/27/2022	02/26-27/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Multi-Purpose Building
69	<b>22HC0074</b> - Rehabilitation of Multi-Purpose Buildings, Bien Unido, Bohol	Bohol II DEO	No	Competitive Bidding	12/29/2021	01/17/2022	02/21/2022	02/22-23/2022	GoP	4,950,000.00	-	4,950,000.00	Rehabilitation of Multi-Purpose Buildings
70	<b>22HC0075</b> - Construction of Multi-Purpose Building, Danao, Bohol	Bohol II DEO	No	Competitive Bidding	01/24/2022	02/14/2022	02/21/2022	02/22-23/2022	GoP	19,600,000.00	-	19,600,000.00	Construction of Multi-Purpose Building
71	<b>22HC0080</b> - Rehabilitation of Multi-Purpose Buildings, Buenavista, Bohol	Bohol II DEO	No	Competitive Bidding	01/17/2022	02/07/2022	02/24/2022	02/25-26/2022	GoP	11,880,000.00	-	11,880,000.00	Rehabilitation of Multi-Purpose Buildings
72	<b>22HC0077</b> - Rehabilitation of Multi-Purpose Buildings, Pres. Carlos P. Garcia, Bohol	Bohol II DEO	No	Competitive Bidding	01/24/2022	02/14/2022	02/24/2022	02/25-26/2022	GoP	8,910,000.00	-	8,910,000.00	Rehabilitation of Multi-Purpose Building
73	<b>22HC0078</b> - Rehabilitation of Multi-Purpose Buildings, San Miguel, Bohol	Bohol II DEO	No	Competitive Bidding	01/24/2022	02/14/2022	02/24/2022	02/25-26/2022	GoP	9,900,000.00	-	9,900,000.00	Rehabilitation of Multi-Purpose Buildings
74	<b>22HC0079</b> - Rehabilitation of Multi-Purpose Buildings, Trinidad, Bohol	Bohol II DEO	No	Competitive Bidding	01/24/2022	02/14/2022	02/24/2022	02/25-26/2022	GoP	5,940,000.00	-	5,940,000.00	Rehabilitation of Multi-Purpose Buildings



75	<b>22HC0081</b> - Organizational Outcome 2: Protect Lives and Properties Against Major Floods Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Malitbog River Phase 2, Dagohoy, Bohol	Bohol II DEO	No	Competitive Bidding	01/24/2022	02/14/2022	02/24/2022	02/25-26/2022	GoP	98,000,000.00	-	98,000,000.00	Construction of Flood Mitigation
76	<b>22HC0082</b> - CONVERGENCE AND SPECIAL SUPPORT PROGRAM- BASIC INFRASTRUCTURE PROGRAM (BIP)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF ROAD, BARANGAY BIABAS, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	02/03/2022	02/22/2022	03/21/2022	03/21-22/2022	GoP	9,900,000.00	-	9,900,000.00	Construction of Concrete Road
77	<b>22HC0084</b> - CONVERGENCE AND SPECIAL SUPPORT PROGRAM- BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF ROAD, PUROK 4, LOMANGOG, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	02/07/2022	02/28/2022	03/21/2022	03/22-22/2022	GoP	5,940,000.00	-	5,940,000.00	Construction of Concrete Road
78	<b>22HC0085</b> - CONVERGENCE AND SPECIAL SUPPORT PROGRAM- BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF ROAD, BARANGAY SENTINELA TO BARANGAY TAPAL, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	02/07/2022	02/28/2022	03/22/2022	03/23-25/2022	GoP	9,900,000.00	-	9,900,000.00	Construction of Concrete Road
79	<b>22HC0058</b> - CONSTRUCTION/REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTOR SYSTEM, WATER SUPPLY SYSTEM, REHABILITATION OF WATER WORKS (LEVEL III) UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	02/09/2022	02/28/2022	03/10/2022	03/14-17/2022	GoP	34,300,000.00	-	34,300,000.00	Water Supply System

84	<b>22HC0092</b> - CONVERGENCE AND SPECIAL SUPPORT PROGRAM- SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF DIVERSION ROAD LEADING TO SEAPORT, TALIBON, BOHOL	Bohol II DEO	No	Competitive Bidding	02/28/2022	03/21/2022	03/24/2022	03/25-29/2022	GoP	96,500,000.00	-	96,500,000.00	Construction of Concrete Road
85	<b>22HC0093</b> - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF FLOOD MITIGATION STRUCTURE AT MALITBOG RIVER PHASE II, DAGOHOY, BOHOL	Bohol II DEO	No	Competitive Bidding	02/28/2022	03/21/2022	03/22/2022	03/25-31/2022	GoP	96,500,000.00	-	96,500,000.00	Flood Mitigation Structure
86	<b>22HC0094</b> - CONVERGENCE AND SPECIAL SUPPORT PROGRAM- SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES – REHABILITATION OF SAN ISIDRO- CATIGBIAN VIA CAIMBANG ROAD, BOHOL	Bohol II DEO	No	Competitive Bidding	02/28/2022	03/21/2022	03/24/2022	03/25-29/2022	GoP	28,950,000.00	-	28,950,000.00	Construction of Concrete Road
87	<b>22HC0095</b> - CONVERGENCE AND SPECIAL SUPPORT PROGRAM- SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- REHABILITATION OF JCT (LIR) MAHAYAG (SAN MIGUEL)- KATIPUNAN (ALICIA) ROAD, BOHOL	Bohol II DEO	No	Competitive Bidding	02/28/2022	03/21/2022	03/23/2022	03/23-25/2022	GoP	38,600,000.00	-	38,600,000.00	Construction of Concrete Road



88	<b>22HC0096</b> - CONSTRUCTION OF MULTI-PURPOSE BUILDING (SPORTS COLISEUM), BRGY. POBLACION CENTRO, DAGOHOY, BOHOL	Bohol II DEO	No	Competitive Bidding	02/28/2022	03/21/2022	03/23/2022	03/24-25/2022	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
89	<b>22HC0097</b> - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE- TERTIARY ROADS: JCT LIR BUENAVISTA CARMEN DANA O – JETA FE RD- K0176+929- K0168+121, K0167+300-K0168+348, K0168+400-K0168+455, DANA O, BOHOL	Bohol II DEO	No	Competitive Bidding	02/28/2022	03/21/2022	MODIFICATION		GoP	39,200,000.00	-	39,200,000.00	Slope Protection
90	<b>22HC0098</b> - CONSTRUCTION OF MULTI-PURPOSE FACILITY, BARANGAY IMELDA, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	02/28/2022	03/21/2022	03/23/2022	03/24-25/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
91	<b>22HC0099</b> - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SANTA FE, DANA O, BOHOL	Bohol II DEO	No	Competitive Bidding	02/28/2022	03/21/2022	03/23/2022	03/24-25/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
92	<b>22HC0071</b> - CONSTRUCTION OF TRANSIENT FACILITIES, INABANGA, BOHOL	Bohol II DEO	No	Competitive Bidding	03/01/2022	03/21/2022	03/23/2022	03/24-25/2022	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
93	<b>22HC0073</b> - REHABILITATION OF MULTI-PURPOSE BUILDINGS, DANA O, BOHOL	Bohol II DEO	No	Competitive Bidding	03/02/2022	03/21/2022	03/23/2022	03/24-25/2022	GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building
94	<b>22HC0100</b> - CONSTRUCTION (COMPLETION) MULTIPURPOSE FACILITY, BRGY. POBLACION, TALIBON, BOHOL	Bohol II DEO	No	Competitive Bidding	03/07/2022	03/28/2022	06/06/2022	06/08-13/2022	GoP	29,700,000.00	-	29,700,000.00	Construc. of Multi-Purpose Building
95	<b>22HC0101</b> - MODIFIED STANDARD DPWH-DEPED ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING AT CANDUNG AO HS, SAN ISIDRO, BOHOL	Bohol II DEO	No	Competitive Bidding	03/28/2022	04/18/2022	NO ALLOTMENT		GoP	4,975,124.38	-	4,975,124.38	Construction of Multi-Purpose Building
96	<b>22HC0102</b> - MODIFIED STANDARD DPWH-DEPED ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING AT DANAHA O IS, CLARIN, BOHOL	Bohol II DEO	No	Competitive Bidding	03/28/2022	04/18/2022	NO ALLOTMENT		GoP	4,975,124.38	-	4,975,124.38	Construction of Multi-Purpose Building

97	<b>22HC0103</b> - MODIFIED STANDARD DPWH-DEPED ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING AT MAHAYAG ES, DAGOHOY, BOHOL	Bohol II DEO	No	Competitive Bidding	03/28/2022	04/18/2022	NO ALLOTMENT	GoP	4,975,124.38	-	4,975,124.38	Construction of Multi-Purpose Building
98	<b>22HC0104</b> - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE- SECONDARY ROADS: LOAY INTERIOR RD- K0130+910.00-K0131+048.00, K0131+175.00-K0131+244.00, K0131+924.00-K0131+970.00, K0131+980-K0132+060.00, K0132+181-K0132+217.00, K0132+527-K0132+573.00, K0134+559-K0134+656, K0134+712.00-K0134+878.00, K0135+236.00-K0135+321.00, K0135+443.00-K0135+494.00, K0135+825.00-K0135+886.00, K0135+923.00-K0135+964.00, K0136+101-K0136+235.00, K0136+324.00-K0136+337.00, K0137+077.00-K0137+142.00, K0137+173.00-K0137+254.00, K0137+513.00-K0137+630.00, K0137+787.00-K0137+918.00, K0138+036.00-K0138+132.00, K0138+110.00-K0138+170.00, K0138+226.00-K0138+253.00, K0138+562.00-K0138+617.00, K0138+745.00-K0138+758.00, K0138+994.00-K0138+978.00, K0138+987.00-K0139+000.00, SAN MIGUEL, BOHOL	Bohol II DEO	No	Competitive Bidding	03/28/2022	04/18/2022	MODIFICATION	GoP	39,200,000.00	-	39,200,000.00	Slope Protection



99	<b>22HC0105</b> - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE- TERTIARY ROADS: JCT (LIR) BUENAVISTA CARMEN DANAQ- JETAPE RD- K0166+582.00 – K0166+740.00, DANAQ, BOHOL	Bohol II DEO	No	Competitive Bidding	03/30/2022	04/18/2022	MODIFICATION		GoP	39,200,000.00	-	39,200,000.00	Slab Replacement
100	<b>22HC0106</b> - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- ASSET PRESERVATION PROGRAM- PREVENTIVE MAINTENANCE- SECONDARY ROAD: JCT (LIR) CARMEN- SAGBAYAN- BACANI RD K0174+(-001) – K0177+000, SAGBAYAN, BOHOL	Bohol II DEO	No	Competitive Bidding	03/30/2022	04/18/2022	05/24/2022	05/27-31/2022	GoP	72,375,000.00	-	72,375,000.00	Prever Maintenance
101	<b>22HC0107</b> - CONCRETING OF STO. NIÑO TO SITIO LOMBOY, BRGY. SALOG FMR, BRGY. SALOG, GETAFE, BOHOL	Bohol II DEO	No	Competitive Bidding	04/04/2022	04/25/2022	05/31/2022	06/8-13/2022	GoP	11,940,000.00	-	11,940,000.00	Construction of Concrete Road
102	<b>22HC0108</b> - CONCRETING OF BRGY. GABI FMR (FROM BOHOL EXPERIMENT STATION), BRGY. GABI, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	04/04/2022	04/25/2022	UNDER POST QUALIFICATION		GoP	15,920,000.00	-	15,920,000.00	Construction of Concrete Road
103	<b>22HC0109</b> - CONVERGENCE AND SPECIAL SUPPORT PROGRAM- SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG)- FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES- CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BUGAONG, BUENAVISTA, BOHOL	Bohol II DEO	No	Competitive Bidding	04/07/2022	04/26/2022	05/24/2022	05/27-31/2022	GoP	66,585,000.00	-	66,585,000.00	Flood Control Structure
104	<b>22HC0110</b> - REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES- REPAIR/REHABILITATION OF DAMAGED STRUCTURES DUE TO TYPHOON "ODETTE", DANAQ, BOHOL	Bohol II DEO	No	Competitive Bidding	04/26/2022	05/16/2022	UNDER POST QUALIFICATION		GoP	19,300,000.00	-	19,300,000.00	Construction of Multi-Purpose Building


105	22HC0111 - REHABILITATION OF DISASTER- RELATED INFRASTRUCTURE AND OTHER FACILITIES: REPAIR/REHABILITATION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE ALONG TAGBILARAN EAST ROAD (TRINIDAD-ILIHAN SECTION) K0150+000-K0150+265, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	05/05/2022	05/24/2022	UNDER POST QUALIFICATION	GoP	33,775,000.00	-	33,775,000.00	Repair/Rehabilitation of Roads
-----	---	--------------	----	---------------------	------------	------------	--------------------------	-----	---------------	---	---------------	--------------------------------

Prepared By:




**PRIMITIVA E. ABAN**  
Procurement Engineer

Recommended by:



**MARTIN A. PELARADA**  
BAC Chairman

Approved by:



**VICENTE R. VALLE, JR.**  
District Engineer



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Name of Office: **BOHOL 2ND DEO**  
Office Location : **Ubay, Bohol**


**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022**

P.R. No. <sup>1</sup>	Contract Package (Description)	Procurement Method	ABC <sup>2</sup> (Fund Source)	PROCUREMENT SCHEDULE						
				Pre-Procurement Conference (1 c.d.)	Advertisement (7 c.d.)	Pre-Bid Conference (1 c.d.) 12 cd before submission of bid	Submission and Receipts of Bids (1 c.d.)	Bid Evaluation (1 c.d.)	Post-Qualification (1 c.d.)	Award of Contract (2 c.d.)
	<b>Common Office Supplies</b>									
	1. Common Office Supplies	shopping	3,334,985.52							
	2. Common Computer Supplies/Consumables	shopping	10,080,981.00							
	3. Common Janitorials Supplies	shopping	572,736.40							
	4. Common Office Equipment	shopping	3,123,500.50							
	5. IT Equipment and Software	shopping	6,771,087.90							
	6. Common Electrical Supplies	shopping	13,839,767.00							
	7. Other Categories	Public Bidding	87,896,412.37							
	<b>INVENTORY</b>									
	1. Inventory/Common Office Supplies	shopping	802,552.50							
	2. Inventory/Common Computer Supplies	shopping	2,487,428.30							
	3. Inventory/Common Office Devices	shopping	85,240.80							
	4. Inventory/Common Janitorials Supplies	shopping	185,520.12							
	5. Inventory/Common Office Equipment	shopping	125,512.00							
	6. Inventory/IT Equipment and Software		161,200.00							
<b>Total Budget Amount</b>		<b>Php</b>	<b>129,466,924.41</b>							


PREPARED BY:

  
**PRIMITIVA E. ABAN**  
Procurement Engineer

RECOMMENDED BY:

  
**MARTIN A. PELARADA**  
BAC Chairman

APPROVED BY:

  
**VICENTE R. VALLE, JR.**  
District Engineer

<sup>1</sup>PR No. = Purchase Request No.

<sup>2</sup>ABC = Approved Budget for the Contract

The BAC Secretariat shall consolidate all the Project Procurement Management Plans (PPMP) prepared by the Project Management Offices (PMOs) into an Annual Procurement Plan (APP). The APP shall bear the approval of the head of the procuring entity. Updating the PPMP and the consolidated APP shall be undertaken every six (6) months or as often as required by the head of the procuring entity.



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BOHOL 2ND**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office VII  
Ubay, Bohol

**Updated Annual Procurement Plan for FY 2022 (CONSULTANCY)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE - CONSTRUCTION OF BUGAONG FLOOD CONTROL STRUCTURE, BUENAVISTA, BOHOL	Bohol II DEO	No	NP-53.9 - Small Value Procurement	07/13/2022	07/20/2022	07/27/2022	07/28/2022	GoP	195,000.00	-	195,000.00	-
2	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE - CONSTRUCTION OF CAPAYAS FLOOD CONTROL, UBAY, BOHOL	Bohol II DEO	No	NP-53.9 - Small Value Procurement	07/13/2022	07/20/2022	07/27/2022	07/28/2022	GoP	195,000.00	-	195,000.00	-
3	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BAOGO, INABANGA, BOHOL	Bohol II DEO	No	NP-53.9 - Small Value Procurement	07/13/2022	07/20/2022	07/27/2022	07/28/2022	GoP	195,000.00	-	195,000.00	-
4	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE - CONSTRUCTION OF SEAWALL, BRGY. BONBON, CLARIN, BOHOL	Bohol II DEO	No	NP-53.9 - Small Value Procurement	07/13/2022	07/20/2022	07/27/2022	07/28/2022	GoP	195,000.00	-	195,000.00	-



5	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, POBLACION, TRINIDAD, BOHOL	Bohol II DEO	No	NP-53.9 - Small Value Procurement	07/13/2022	07/20/2022	07/27/2022	07/28/2022	GoP	195,000.00	-	195,000.00	-
6	REHABILITATION OF WATERWORKS (LEVEL III), UBAY, BOHOL	Bohol II DEO	No	NP-53.9 - Small Value Procurement	07/13/2022	07/20/2022	07/27/2022	07/28/2022	GoP	210,000.00	-	210,000.00	-
7	CONSTRUCTION OF LEVEL III WATER SUPPLY SYSTEM, TALIBON, BOHOL	Bohol II DEO	No	NP-53.9 - Small Value Procurement	07/13/2022	07/20/2022	07/27/2022	07/28/2022	GoP	90,000.00	-	90,000.00	-


Prepared By:

  
**PRIMITIVA E. ABAN**  
 Procurement Engineer

Recommended by:

  
**MARTIN A. PELARADA**  
 BAC Chairman

Approved by:

  
**VICENTE R. VALLE, JR.**  
 District Engineer