

DPWH - Camiguin DEO Updated Annual Procurement Plan as of December 31, 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117207372000	20KE0001 - Construction of Road, Brgy. Soro-Soro, Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	11/08-14/2019	2/12/2019	01/20/2020	01/31/2020	GoP	4,950,000.00		4,950,000.00	Construction of Concrete Road
P00440960MN-CW1	20KE0002 - Rehabilitation (Completion) of MPB, Brgy. Poblacion, Sagay, Camiguin	Construction Section	YES	Competitive Bidding	11/08-14/2019	2/12/2019	01/20/2020	01/31/2020	GoP	14,849,098.48		14,849,098.48	Rehabilitation of Multi-Purpose Building
300104217902000	20KE0003 - Improvement of Municipal Hall and Grounds Brgy. Poblacion, Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	11/08-14/2019	2/12/2019	01/20/2020	01/31/2020	GoP	14,849,098.48		14,849,098.48	Improvement of Multi-Purpose Building
300104217897000	20KE0004 - Improvement of MPB (Covered Court/Stage) Brgy. Benhaan, Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	11/08-14/2019	2/12/2019	01/20/2020	01/31/2020	GoP	1,484,997.84		1,484,997.84	Improvement of Multi-Purpose Building
P00440962MN-CW1	20KE0005 - Construction of MPB (Covered Court) Brgy. Liong, Guinsiliban, Camiguin	Construction Section	YES	Competitive Bidding	11/08-14/2019	2/12/2019	01/20/2020	01/31/2020	GoP	4,949,998.87		4,949,998.87	Construction of Multi-Purpose building
300104217894000	20KE0006 - Completion of MPB (Covered Court) brgy. Tangaro, Catarman, Camiguin	Construction Section	YES	Competitive Bidding	11/08-14/2019	2/12/2019	01/20/2020	01/31/2020	GoP	1,979,999.43		1,979,999.43	Completion of Multi-Purpose Building
P00431462MN-CW1	20KE0008 - Naasag-Yumbing-Ago Road in Support of Agri-Business Industries (Coconut, Abaca and Bamboo)	Construction Section	YES	Competitive Bidding	11/13-19/2019	9/12/2019	01/20/2020	01/31/2020	GoP	48,999,951.45		48,999,951.45	Concreting of Roads
300104217889000	20KE0010 - Completion of MPB (Covered Court), Brgy. Benoni, Mahinog, Camiguin	Construction Section	YES	Competitive Bidding	11/14-20/2019	10/12/2019	01/20/2020	01/31/2020	GoP	1,979,999.78		1,979,999.78	Completion of Multi-Purpose Building
300104217900000	20KE0011 - Construction of MPB Poblacion, Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	11/26-12/02/2019	12/20/2019	01/20/2020	01/31/2020	GoP	9,899,971.00		9,899,971.00	Construction of Multi-Purpose building
P00400797MN-CW1	20KE0012 - Widening of Bridge Including Retrofitting/Strengthening Cantaan Beidge (B00012CG) along CCR	Construction Section	YES	Competitive Bidding	11/26-12/02/2019	12/20/2019	01/20/2020	01/31/2020	GoP	21,070,000.00		21,070,000.00	Widening of Permanent Bridges
300104217895000	20KE0013 - Construction of MPB, Brgy. Liong Guinsiliban, Camiguin	Construction Section	YES	Competitive Bidding	11/26-12/02/2019	12/20/2019	01/20/2020	01/31/2020	GoP	2,969,999.11		2,969,999.11	Construction of Multi-Purpose building
300117207370000	20KE0015 - Construction of Road Brgy. Poblacion, Mahinog, Camiguin	Construction Section	YES	Competitive Bidding	11/29-12/05/2019	12/20/2019	01/20/2020	01/31/2020	GoP	4,950,000.02		4,950,000.02	Construction of Concrete Road
300117207366000	20KE0016 - Construction of Local Roads, Brgy. Anito, Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	11/29-12/05/2019	12/20/2019	01/20/2020	01/31/2020	GoP	3,960,000.03		3,960,000.03	Construction of Concrete Road
300106200502000	20KE0017 - Construction of River Control at Lumad Box Culvert, Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	11/29-12/05/2019	12/20/2019	01/20/2020	01/31/2020	GoP	19,799,999.04		19,799,999.04	Construction of River Control
300120200306000	20KE0018 - Rehabilitation of Water Works System, Municipality of Guinsiliban, Camiguin	Construction Section	YES	Competitive Bidding	11/29-12/05/2019	12/20/2019	01/20/2020	01/31/2020	GoP	9,899,999.63		9,899,999.63	Rehabilitation of Water Supply System

DPWH - Camiguin DEO Updated Annual Procurement Plan as of December 31, 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300120200304000	20KE0019 - Rehabilitation of Water Works System Municipality of Catarman, Camiguin	Construction Section	YES	Competitive Bidding	12/05-11/2019	12/27/2019	01/20/2020	01/31/2020	GoP	9,899,999.87		9,899,999.87	Rehabilitation of Water Supply System
300120200308000	20KE0020 - Rehabilitation of Water Works System, Municipality of Sagay, Camiguin	Construction Section	YES	Competitive Bidding	12/05-11/2019	12/27/2019	01/20/2020	01/31/2020	GoP	9,899,999.06		9,899,999.06	Rehabilitation of Water Supply System
300106200505000	20KE0021 - Construction of Sagay River Control, Sagay, Camiguin	Construction Section	YES	Competitive Bidding	12/05-11/2019	12/27/2019	01/20/2020	01/31/2020	GoP	19,799,999.69		19,799,999.69	Construction of River Control
300120200307000	20KE0022 - Rehabilitation of Water Works System, along Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	12/05-11/2019	12/27/2019	01/20/2020	01/31/2020	GoP	24,749,999.54		24,749,999.54	Rehabilitation of Water Supply System
300120200303000	20KE0023 - Rehabilitation of Water Works System, Municipality of Mahinog, Camiguin	Construction Section	YES	Competitive Bidding	12/05-11/2019	12/27/2019	01/20/2020	01/31/2020	GoP	9,899,999.72		9,899,999.72	Rehabilitation of Water Supply System
300120200307000	20KE0024 - Rehabilitation of Water Works System, along Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	12/05-11/2019	12/27/2019	01/20/2020	01/31/2020	GoP	19,799,999.24		19,799,999.24	Rehabilitation of Water Supply System
300116203209000	20KE0025 - concreting of Road Brgy. Tupsan Pequeño, Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	12/05-11/2019	12/27/2019	01/20/2020	01/31/2020	GoP	9,899,984.98		9,899,984.98	Construction of Concrete Road
300106200503000	20KE0026 - Construction of River Control at Tangaro Box Culvert, Catarman, Camiguin	Construction Section	YES	Competitive Bidding	12/05-11/2019	12/28/2019	01/20/2020	01/31/2020	GoP	9,899,951.61		9,899,951.61	Construction of River Control
300116203205000	20KE0027 - Concreting of Road, Tibaong, Baylao, Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	12/05-11/2019	12/28/2019	01/20/2020	01/31/2020	GoP	9,899,987.36		9,899,987.36	Construction of Concrete Road
300117207371000	20KE0028 - Concreting of Road Brgy. San Miguel, Mahinog, Camiguin	Construction Section	YES	Competitive Bidding	12/05-11/2019	12/28/2019	01/20/2020	01/31/2020	GoP	4,949,999.91		4,949,999.91	Construction of Concrete Road
300104217890000	20KE0029 - Construction (Completion) of MPB (Covered Court) Brgy. Cantaan, Guinsiliban, Camiguin	Construction Section	YES	Competitive Bidding	12/05-11/2019	12/28/2019	01/20/2020	01/31/2020	GoP	1,979,998.87		1,979,998.87	Construction (Completion) of Multi-Purpose Building
300104217893000	20KE0030 - Construction (Completion) of MPB (Covered Court) Brgy. San Roque, Mahinog, Camiguin	Construction Section	YES	Competitive Bidding	12/05-11/2019	12/28/2019	01/20/2020	01/31/2020	GoP	989,996.29		989,996.29	Construction (Completion) of Multi-Purpose Building
300116203210000	20KE0032 - Construction of Alternate Road and Bridge Connecting Poblacion to Bonbon, Sagay, Camiguin	Construction Section	YES	Competitive Bidding	12/16-22/2019	01/13/2020	01/20/2020	01/31/2020	GoP	4,949,996.35		4,949,996.35	Construction of Concrete Road
300106200501000	20KE0033 - Construction of River Control at Catibac Box Culvert, Catarman, Camiguin	Construction Section	NO	Competitive Bidding	01/20-26/2020	12/2/2020	3/3/2020	03/13/2020	GoP	5,879,985.26		5,879,985.26	Construction of River Control
300106200504000	20KE0034 - Construction of River Control at Yumbing Box Culvert, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	01/20-26/2020	12/2/2020	3/3/2020	03/13/2020	GoP	9,799,976.13		9,799,976.13	Construction of River Control

DPWH - Camiguin DEO Updated Annual Procurement Plan as of December 31, 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300106200500000	20KE0035 - Construction of River Control at Agoho Box Culvert, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	01/20-26/2020	12/2/2020	3/3/2020	03/13/2020	GoP	6,859,992.83		6,859,992.83	Construction of River Control
310305101108000	20KE0036 - Widening of Permanent Bridges Puti Bridge (B00018CG) along CCR	Construction Section	NO	Competitive Bidding	01/20-26/2020	02/14/2020	10/01/2020	10/11/2020	GoP	17,150,000.00		17,150,000.00	Widening of Permanent Bridges
300108200261000	20KE0037 - Construction of Drainage System at Camiguin Sports Complex	Construction Section	NO	Competitive Bidding	01/20-26/2020	02/14/2020	02/13/2020	02/23/2020	GoP	7,947,799.60		7,947,799.60	Construction of Drainage System
300104217897000	20KE0038 - Construction of MPB (covered Court Stage), Benhaan, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	02/05-28/2020	02/28/2020	03/27/2020	04/04/2020	GoP	1,484,994.88		1,484,994.88	Construction of Multi-Purpose building
300104217891000	20KE0039 - Construction (Completion) Brgy. Magting, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	02/05-28/2020	02/28/2020	03/16/2020	03/19/2020	GoP	2,474,991.48		2,474,991.48	Construction of Multi-Purpose building
300116203204000	20KE0040 - Concreting of Road, Brgy. Naasag, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	02/05-28/2020	02/28/2020	10/01/2020	10/11/2020	GoP	4,899,990.24		4,899,990.24	Construction of Concrete Road
300104217902000	20KE0041 - Improvement of MPB (Municipal Hall with Grounds), Poblacion, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	02/05-28/2020	02/28/2020	10/01/2020	10/11/2020	GoP	14,849,452.70		14,849,452.70	Improvement of MPB Municipal Hall with Ground
300121200940000	20KE0042 - Rehabilitation of Various Water System Municipal Wide, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	02/05-28/2020	02/28/2020	10/01/2020	10/11/2020	GoP	24,749,999.80		24,749,999.80	Rehabilitation of Water Supply System
P00440960 MN-CW1	20KE0043 - Construction (Completion) of MPB Brgy. Poblacion, Sagay, Camiguin	Construction Section	NO	Competitive Bidding	02/14-20/2020	9/3/2020	03/16/2020	03/19/2020	GoP	14,826,485.25		14,826,485.25	Construction of Multi-Purpose building
310305101107000	20KE0044 - Widening of Permanent Bridges, Cantaan Bridge (B00012CG) along CCR	Construction Section	NO	Competitive Bidding	02/14-20/2020	9/3/2020	03/16/2020	03/19/2020	GoP	21,070,000.00		21,070,000.00	Widening of Permanent Bridges
300117207369000	20KE0045 - Construction of Road Brgy. Panghiawan, Catarman, Camiguin	Construction Section	NO	Competitive Bidding	02/14-20/2020	9/3/2020	03/16/2020	03/19/2020	GoP	2,970,000.00		2,970,000.00	Construction of Concrete Road
300108200148000	20KE0046 - Construction of River Control/Drainage System along CCR, Maubog Bridge II	Construction Section	NO	Competitive Bidding	02/17-24/2020	10/3/2020	10/01/2020	10/11/2020	GoP	58,799,999.57		58,799,999.57	Construction of River Control
310305101106000	20KE0047 - Widening of Permanent Bridges, alga Bridge (B00017CG) along CCR	Construction Section	NO	Competitive Bidding	02/17-24/2020	10/3/2020	10/01/2020	10/11/2020	GoP	20,580,000.00		20,580,000.00	Widening of Permanent Bridges
P00442755 MN-CW1	20KE0048 - Construction of Alternate Road and Bridges Connecting Poblacion to Bonbon, Sagay, Camiguin	Construction Section	NO	Competitive Bidding	02/17-24/2020	10/3/2020	03/16/2020	03/19/2020	GoP	4,949,999.72		4,949,999.72	Construction of Alternate Road and Bridges

DPWH - Camiguin DEO Updated Annual Procurement Plan as of December 31, 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310305101105000	20KE0049 - Widening of Permanent Bridges, Aguran Bridge (B00023CG) along CCR	Construction Section	NO	Competitive Bidding	02/27-03/06/2020	03/20/2020	10/01/2020	10/11/2020	GoP	37,240,000.00		37,240,000.00	Widening of Permanent Bridges
300120200303000	20KE0050 - Rehabilitation of Various Waterworks System Mahinog, Camiguin	Construction Section	NO	Competitive Bidding	02/27-03/06/2020	03/20/2020	10/01/2020	10/11/2020	GoP	39,199,999.27		39,199,999.27	Rehabilitation of Various Waterworks System
310111100153000	20KE0051 - Construction/Upgrading/Rehabilitation of Drainage along National Roads, Secondary Roads	Construction Section	NO	Competitive Bidding	03/09-15/2020	2/4/2020	10/01/2020	10/11/2020	GoP	58,382,499.38		58,382,499.38	Construction/Upgrading / Rehabilitation of Drainage
300117207368000	20KE0052 - Construction of Various Roads, Catarman & Guinsiliban, Camiguin	Construction Section	NO	Competitive Bidding	03/09-15/2020	2/4/2020	10/01/2020	10/11/2020	GoP	29,700,000.00		29,700,000.00	Construction of Various Roads
300104217896000	20KE0053 - Construction of MPB, Poblacion, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	03/09-15/2020	2/4/2020	04/20/2020	04/28/2020	GoP	9,899,971.00		9,899,971.00	Construction of Multi-Purpose building
300116203208000	20KE0054 - Construction of Road, Brgy. Poblacion, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	03/09-15/2020	2/4/2020	10/01/2020	10/11/2020	GoP	1,979,978.96		1,979,978.96	Construction of Concrete Road
300116203207000	20KE0055 - Construction of Road, Brgy. Agoho, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	03/09-15/2020	2/4/2020	10/01/2020	10/11/2020	GoP	1,979,973.73		1,979,973.73	Construction of Concrete Road
300117207367000	20KE0056 - Concreting of Various Roads, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	03/17-23/2020	04/14/2020	10/01/2020	10/11/2020	GoP	19,799,999.04		19,799,999.04	Concreting of Various Roads
200000100020000	20KE0057 - Repair/Rehabilitation of Anito Revetment	Construction Section	NO	Competitive Bidding	04/06-12/2020	04/27/2020	05/20/2020	06/01/2020	GoP	4,570,002.89		4,570,002.89	Repair/Rehabilitation of Revetment
300116203206000	20KE0058 - Construction of Minsua Road, San Isidro, Mahinog, Camiguin	Construction Section	NO	Competitive Bidding	04/06-12/2020	04/27/2020	10/01/2020	10/11/2020	GoP	9,900,000.00		9,900,000.00	Construction of Concrete Road
300104217898000	20KE0059 - Improvement / Rehabilitation of MPB (Brgy. Hall), Poblacion, Sagay,	Construction Section	NO	Competitive Bidding	04/06-12/2020	04/27/2020	10/01/2020	10/11/2020	GoP	1,979,997.94		1,979,997.94	Improvement/Rehabilitation of MPB
300103202727000	20KE0060 - Construction of Various MPB, Camiguin	Construction Section	NO	Competitive Bidding	04/06-12/2020	04/27/2020	10/01/2020	10/11/2020	GoP	5,939,991.75		5,939,991.75	Construction of Various MPB
P00443947 MN-CW1	20KE0061 - Construction of MPB, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	04/06-12/2020	04/27/2020	05/13/2020	05/23/2020	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose building
300104217899000	20KE0062 - Construction of MPB (Dialysis Center) Camiguin General Hospital, Poblacion, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	05/12-18/2020	3/6/2020	10/01/2020	10/11/2020	GoP	14,849,519.83		14,849,519.83	Construction of Public Building

DPWH - Camiguin DEO Updated Annual Procurement Plan as of December 31, 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104217901000	20KE0063 - Construction of MPB (Dialysis Center) Camiguin General Hospital, Poblacion, Mambajao, Camiguin (P10M)	Construction Section	NO	Competitive Bidding	05/12-18/2020	3/6/2020	10/01/2020	10/11/2020	GoP	9,899,971.00		9,899,971.00	Construction of Public Building
300116202170000	20KE0064 - Construction of Camiguin Gymnasium, Poblacion, Mambajao, Camiguin.	Construction Section	NO	Competitive Bidding	06/23-29/2020	07/16/2020	10/01/2020	10/11/2020	GoP	164,049,678.46		164,049,678.46	Construction of Public Building
300101200001000	20KE0065 - Construction of One (1) Storey Four (4) Classroom Sagay CS, Sagay, Camiguin.	Construction Section	NO	Competitive Bidding	08/16-23/2020	08/27/2020	09/25/2020	10/05/2020	GoP	9,999,964.13		9,999,964.13	Construction of Public Building
	20KE0066 - Concreting of Sitio Labayao Brgy. Alangilan, FMR, Sagay, Camiguin.	Construction Section	NO	Competitive Bidding	08/20-26/2020	09/15/2020			GoP	11,940,000.00		11,940,000.00	Lapsed Fund
300101200001000	20KE0067 - Construction of Unique Workshop, MNHS II, Mahinog, Camiguin.	Construction Section	NO	Competitive Bidding	08/20-26/2020	09/15/2020	10/12/2020	10/22/2020	GoP	4,999,999.92		4,999,999.92	Construction of Public Building
	20KE0068 - Concreting of Sitio Tacangon, Poblacion to Sitio Cabadiangan, Brgy. Owakan FMR, Brgy. Owakan and Brgy. Poblacion, Mahinog, Camiguin.	Construction Section	NO	Competitive Bidding	09/03-09/2020	09/24/2020			GoP	12,935,000.00		12,935,000.00	Lapsed Fund
200000100038000	20KE0069 - Improvement of DPWH PDS Building, Poblacion, Mambajao, Camiguin.	Construction Section	NO	Competitive Bidding	09/10-16/2020	09/30/2020	09/30/2020	10/07/2020	GoP	1,295,074.56		1,295,074.56	Improvement of DPWH PDS Building
300116202327000	20KE0070 - Construction of Campana-Binunsaran Bridge Brgy. Binunsaran, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	12/04-10/2020	12/28/2020	12/31/2020	6/1/2021	GoP	17,848,484.71		17,848,484.71	Construction of Substructure, Approaches & Launching of Superstructure
300203101363000.PC	20KE0071 - Service Road to Binangawan Falls, Sagay, Camiguin	Construction Section	NO	Competitive Bidding	12/04-10/2020	12/28/2020	12/31/2020	8/1/2021	GoP	35,382,692.30		35,382,692.30	Concreting of Barangay Road
300117207372000	20KE0072 - Concreting of Brgy. Soro-Soro, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	12/11-17/2020	12/31/2020	12/31/2020	12/31/2020	GoP	9,899,988.88		9,899,988.88	Concreting of Barangay Road
	20KE0073 - Concreting of Sitio Pachal, Brgy. Bonbon FMR, Brgy. Bonbon Catarman	Construction Section	NO	Competitive Bidding	12/11-17/2020	12/31/2020	12/31/2020	12/31/2020	GoP	9,899,963.84		9,899,963.84	Concreting of Barangay Road
310105100597000	21KE0019 - Upgrading of Damaged Paved Roads - Secondary Road Camiguin Circumferential Road	Construction Section	YES	Competitive Bidding	12/10-16/2020	12/31/2020	11/2/2021	02/20/2021	GoP	2,401,977.76		2,401,977.76	Reblocking
320101107077000	21KE0046 - Construction of Dinanggasan River Control, Catarman, Camiguin	Construction Section	YES	Competitive Bidding	12/23-29/2020	01/19/2021	02/15/2021	02/24/2021	GoP	19,599,999.62		19,599,999.62	Construction of Flood Control
310305101437000	21KE0049 - Widening of Bridge II (B00022CG) along Camiguin Circumferential Road	Construction Section	YES	Competitive Bidding	12/23-29/2020	01/19/2021	02/15/2021	02/24/2021	GoP	23,519,007.05		23,519,007.05	Widening of Permanent Bridges

DPWH - Camiguin DEO Updated Annual Procurement Plan as of December 31, 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310111100328000	21KE0050 - Construction/Upgrading/Rehabilitation at Drainage along National Roads - Secondary Roads, Camiguin	Construction Section	YES	Competitive Bidding	12/10-16/2020	12/31/2020	11/2/2021	02/20/2021	GoP	19,599,999.02		19,599,999.02	Construction/Upgrading / Rehabilitation of Drainage
	Negotiated Procurement - Adjacent or Contiguous - Concreting of Brgy. Bug-ong FMR, Mambajao, Camiguin.	Construction Section	NO	NP-53.4 Adjacent or Contiguous			3/1/2020	6/1/2020	GoP	1,000,000.00		1,000,000.00	Construction of Concrete Road
			NO	Limited Source Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date		-			
			NO	Direct Contracting	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Repeat Order	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.1 Two Failed Biddings	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.2 Emergency Cases	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.3 Take-Over of Contracts	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.4 Adjacent or Contiguous	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.5 Agency-to-Agency	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.7 Highly Technical Consultants	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.8 Defense Cooperation Agreement	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.11 NGO Participation	Indicate Date	N/A	Indicate Date	Indicate Date		-			

DPWH - Camiguin DEO Updated Annual Procurement Plan as of December 31, 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Pos ting of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
			NO	NP-53.12 Community Participation	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.13 UN Agencies, Int'l Organizations or International Financing Institutions	N/A	N/A	Indicate Date	Indicate Date		-			

Submitted by:


EVELYN V. PADERANGA
 Head BAC Secretariat

Recommended by:


CLAUDIO D. ARCAYENA, JR.
 BAC Chairman

Approved by:


ALBERTO L. CAINGHOG
 District Engineer