

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|-----------------|---|--|---|---------------------|--|-----------------------------|-----------------|---------------------|----------------|------------------------|------|----------------|---|
| | | | | | | Advertisement/ Posting of IB/RFI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21LB0001 | 310102100762000 | Preventive Maintenance - Asphalt Overlay - 5th Ave - K1510 + (-822) - K1510 + (-512) | Davao City District Engineering Office | No | Competitive Bidding | 2/11/2021-2/17/2021 | 04/03/2021 | 01/04/2021 | 4/2/2021-4/8/2021 | GAA2021 | 13,618,000.00 | | 13,618,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0002 | 310102100771000 | Preventive Maintenance - Asphalt Overlay - Ma-a Rd- K1511 + 827 - K1513 +000 | Davao City District Engineering Office | No | Competitive Bidding | 2/11/2021-2/17/2021 | 04/03/2021 | 01/04/2021 | 4/2/2021-4/8/2021 | GAA2021 | 26,455,000.00 | | 26,455,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0003 | 310103100766000 | Preventive Maintenance - Asphalt Overlay - Quezon Boulevard (MN) (S01457MN) Chainage 0 - Chainage 2005 | Davao City District Engineering Office | No | Competitive Bidding | 1/8/2021-1/14/2021 | 1/29/2021 | 02/03/2021 | 3/3/2021-3/9/2021 | GAA2021 | 37,281,000.00 | | 37,281,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0004 | 310108100572000 | Construction of Road Slope Protection - Davao City Div Rd - K1511+524 - K1511+604 (L/S) | Davao City District Engineering Office | No | Competitive Bidding | 2/25/2021-3/3/2021 | 3/18/2021 | 3/18/2021 | 4/13/2021-4/19/2021 | GAA2021 | 100,000,000.00 | | 100,000,000.00 | Construction of Road Slope Protection Structure |
| 21LB0005 | 310110100201000 | Construction of Drainage Structures - Daang Maharlika (MN) - K1508 + 623 | Davao City District Engineering Office | No | Competitive Bidding | 3/16/2021-3/22/2021 | 06/04/2021 | 4/26/2021 | 4/27/2021-5/3/2021 | GAA2021 | 60,000,000.00 | | 60,000,000.00 | Construction of Drainage Structure along Road |
| 21LB0006 | 310111100333000 | Construction of Drainage Structures - Quezon Blvd (MN) - K1510+ 225 | Davao City District Engineering Office | No | Competitive Bidding | 2/11/2021-2/17/2021 | 04/03/2021 | 01/04/2021 | 4/2/2021-4/8/2021 | GAA2021 | 50,000,000.00 | | 50,000,000.00 | Construction of Drainage Structure along Road. |
| 21LB0007 | 310201100830000 | Road Widening - Davao-Cotabato Rd (Davao City - Jct Digos Sect) - (S01455MN) Chainage 2350 - Chainage 2359 | Davao City District Engineering Office | No | Competitive Bidding | 1/26/2021-2/1/2021 | 2/16/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 338,000.00 | | 338,000.00 | Road Widening |
| 21LB0008 | 310208100375000 | Off-Carriageway Improvement - Davao - Cotabato Rd (Davao City - Jct Digos Sect)-K1515+085- K1515 +086, (S01455MN) Chainage1101-Chainage 1261 | Davao City District Engineering Office | No | Competitive Bidding | 1/28/2021-2/3/2021 | 2/18/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 3,881,000.00 | | 3,881,000.00 | Off-Carriageway Improvement: Shoulder Paving / Construction |
| 21LB0009 | 310208100376000 | Off-Carriageway Improvement - Ma-a Rd - K1509 + (-300) - K1509 + 080, K1509 + 557-K1509 + 846, K1511 +054- K1511 + 103 | Davao City District Engineering Office | No | Competitive Bidding | 2/23/2021-3/1/2021 | 03/17/2021 | 4/14/2021 | 4/15-4/21/2021 | GAA2021 | 2,051,000.00 | | 2,051,000.00 | Off-Carriageway Improvement: Shoulder Paving / Construction |
| 21LB0010 | 310208100377000 | Off-Carriageway Improvement - Quirino Ave - K1510 + (-368) - K1510 + (-216), K1510 + (-199) - K1510 + (157), (S01458MN) Chainage 492 - Chainage 616, (S01458MN) Chainage 701 - Chainage 753, (S01458MN) | Davao City District Engineering Office | No | Competitive Bidding | 2/4/2021-2/10/2021 | 2/25/2021 | 3/25/2021 | 3/26/2021-4/1/2021 | GAA2021 | 1,197,000.00 | | 1,197,000.00 | Off-Carriageway Improvement: Shoulder Paving / Construction |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|-----------------|---|--|---|---------------------|--|-----------------------------|-----------------|---------------------|----------------|------------------------|------|---------------|--|
| | | | | | | Advertisement/ Posting of IB/RFI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21LB0012 | 320101106288000 | Construction of Davao River Flood Control, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/8/2021-1/14/2021 | 1/29/2021 | 02/03/2021 | 3/3/2021-3/9/2021 | GAA2021 | 72,173,000.00 | | 72,173,000.00 | Construction of Revetment |
| 21LB0013 | 320101107098000 | Construction of Esplanade along Davao River, Brgy. 1-A and 2-A section, Left Bank, Davao City (Sta. 1+840 - Sta. 2+169) | Davao City District Engineering Office | No | Competitive Bidding | 2/11/2021-2/17/2021 | 04/03/2021 | 01/04/2021 | 4/2/2021-4/8/2021 | GAA2021 | 50,000,000.00 | | 50,000,000.00 | Construction of Flood Mitigation Structure |
| 21LB0014 | 320101106290000 | Construction of Flood Control Structure along Talomo River, Davao City (Sta. 5+400 - Sta. 6+110 Right Bank) | Davao City District Engineering Office | No | Competitive Bidding | 2/16/2021-2/22/2021 | 09/03/2021 | 06/04/2021 | 4/7/2021-4/13/2021 | GAA2021 | 70,000,000.00 | | 70,000,000.00 | Construction of Flood Mitigation Structure |
| 21LB0015 | 320101107102000 | Construction of Revetment along R. Magsaysay Ave. Outfall, Davao City (Sta. 0+000 - Sta. 0+200) | Davao City District Engineering Office | No | Competitive Bidding | 2/16/2021-2/22/2021 | 09/03/2021 | 06/04/2021 | 4/7/2021-4/13/2021 | GAA2021 | 40,000,000.00 | | 40,000,000.00 | Construction of Revetment |
| 21LB0016 | 320101106301000 | Rehabilitation/ Major Repair of Flood Control Structure along Davao River, Bolton Bridge Upstream, Left Bank, Davao City (Sta. 1 + 570 - Sta.1 + 843) | Davao City District Engineering Office | No | Competitive Bidding | 2/16/2021-2/22/2021 | 09/03/2021 | 06/04/2021 | 4/7/2021-4/13/2021 | GAA2021 | 80,000,000.00 | | 80,000,000.00 | Rehabilitation / Major Repair of Flood Control Structure |
| 21LB0017 | 320101106302000 | Rehabilitation/ Major Repair of Flood Control Structure along Davao River, Sandawa Section, Right Bank, Davao City (Sta.2+225 -Sta. 2+565) | Davao City District Engineering Office | No | Competitive Bidding | 2/16/2021-2/22/2021 | 09/03/2021 | 06/04/2021 | 4/7/2021-4/13/2021 | GAA2021 | 70,000,000.00 | | 70,000,000.00 | Rehabilitation / Major Repair of Flood Control Structure |
| 21LB0018 | 320102104424000 | Construction of Flood Mitigation Structure, F.Torres Bridge (Downstream), Davao River. Brgy. 9-A, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/8/2021-1/14/2021 | 1/29/2021 | 02/03/2021 | 3/3/2021-3/9/2021 | GAA2021 | 30,000,000.00 | | 30,000,000.00 | Construction of Flood Mitigation Structure |
| 21LB0019 | 300203101922000 | Construction of Concrete Road - Ponciano St. - Bangoy St. - Jacinto Extension St. leading to Marco Polo Hotel Aldevinco Shopping Center- Madrazo Fruit Stands - Central Bank- F.Torres St., Brgy. 34-D, Davao City. | Davao City District Engineering Office | No | Competitive Bidding | 3/8/2021-3/14/2021 | 3/29/2021 | 4/16/2021 | 4/19/2021-4/28/2021 | GAA2021 | 13,702,000.00 | | 13,702,000.00 | Road Concreting |
| 21LB0020 | 300203101923000 | Reconstruction to Concrete Pavement - Roxas Avenue - Padre Gomez St.- Palma Gil St. - Camus St. - Legaspi St. leading to People's Park, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/8/2021-3/14/2021 | 3/29/2021 | 4/16/2021 | 4/19-4/28/2021 | GAA2021 | 5,000,000.00 | | 5,000,000.00 | Road Reconstruction |

Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Davao City District Engineering Office
 ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|-----------------|--|--|---|---------------------|--|-----------------------------|-----------------|---------------------|----------------|------------------------|------|---------------|--|
| | | | | | | Advertisement/ Posting of IB/RFI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21LB0021 | 300105200529000 | Construction of Multi-Purpose Building of DPWH Davao City DEO, L. Ma. Guerero St., Davao City, Phase 2 | Davao City District Engineering Office | No | Competitive Bidding | 3/9/2021-3/15/2021 | 3/16/2021 | 4/19/2021 | 4/20/2021-4/26/2021 | GAA2021 | 30,000,000.00 | | 30,000,000.00 | Construction of Multi Purpose Building |
| 21LB0022 | 300116204556000 | Construction/ Improvement of Road, Dona Luisa Phase1, Barangay Matina Crossing 74-A, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/23/2021-3/1/2021 | 03/17/2021 | 4/14/2021 | 4/15-4/21/2021 | GAA2021 | 5,980,000.00 | | 5,980,000.00 | Construction of Concrete Road |
| 21LB0023 | 300104225546000 | Construction (Completion) of Multi-Purpose Building (Daycare), Barangay 76-A, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/11/2021-2/17/2021 | 04/03/2021 | 01/04/2021 | 4/2/2021-4/8/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Multi Purpose Building |
| 21LB0024 | 300104225547000 | Construction(Completion) of Multi-Purpose Building (Daycare), Barangay 9-A, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/11/2021-2/17/2021 | 04/03/2021 | 01/04/2021 | 4/2/2021-4/8/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Multi Purpose Building |
| 21LB0025 | 300104225548000 | Construction (Completion) of Multi-Purpose Building (Daycare), Barangay Bago Aplaya, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/26/2021-2/1/2021 | 2/16/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Multi Purpose Building |
| 21LB0026 | 300104225549000 | Construction (Completion) of Multi-Purpose Building (Daycare), Barangay Bago Gallera, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/8/2021-1/14/2021 | 1/29/2021 | 02/03/2021 | 3/3/2021-3/9/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Multi Purpose Building |
| 21LB0027 | 300104225550000 | Construction (Completion) of Multi-Purpose Building (Daycare), Barangay Ballok, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/11/2021-2/17/2021 | 04/03/2021 | 01/04/2021 | 4/2/2021-4/8/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Multi Purpose Building |
| 21LB0028 | 300104225551000 | Construction (Completion) of Multi-Purpose Building (Daycare), Barangay Langub, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/11/2021-2/17/2021 | 04/03/2021 | 01/04/2021 | 4/2/2021-4/8/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Multi Purpose Building |
| 21LB0029 | 300104225552000 | Construction (Completion) of Multi-Purpose Building (Daycare), Barangay Matina Pangl, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/2/2021-3/8/2021 | 3/23/2021 | 4/20/2021 | 4/21/2021-4/27/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Multi Purpose Building |
| 21LB0030 | 300104225553000 | Construction (Completion) of Multi-Purpose Building (Daycare), Barangay Talomo, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/2/2021-3/8/2021 | 3/23/2021 | 4/20/2021 | 4/21/2021-4/27/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Multi Purpose Building |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|-----------------|---|--|---|---------------------|--|-----------------------------|-----------------|---------------------|----------------|------------------------|------|--------------|--|
| | | | | | | Advertisement/ Posting of IB/RFI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21LB0031 | 300104225554000 | Construction (Completion) of Multi-Purpose Building (Daycare), Dona Francisca Homes, Barangay Matina Crossing, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/8/2021-1/14/2021 | 1/29/2021 | 02/03/2021 | 3/3/2021-3/9/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Multi Purpose Building |
| 21LB0032 | 300104225555000 | Construction (Completion) of Multi-Purpose Building (Daycare), Gravahan, Barangay Matina Crossing, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/11/2021-2/17/2021 | 04/03/2021 | 01/04/2021 | 4/2/2021-4/8/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Multi Purpose Building |
| 21LB0033 | 300104225556000 | Construction (Completion) of Multi-Purpose Building (Daycare), Guadalupe Village, Barangay Matina Crossing, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/16/2021-2/22/2021 | 09/03/2021 | 06/04/2021 | 4/7/2021-4/13/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Multi Purpose Building |
| 21LB0034 | 300104225557000 | Construction (Completion) of Multi-Purpose Building (Daycare), Palanca Village 74-A, Barangay Matina Crossing, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/26/2021-2/1/2021 | 2/16/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Multi Purpose Building |
| 21LB0035 | 300104225558000 | Construction (Completion) of Multi-Purpose Building (Daycare), San Isidro Village, Purok Sambag, Barangay Matina Crossing, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/28/2021-2/3/2021 | 2/18/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Multi Purpose Building |
| 21LB0036 | 300104225569000 | Construction (Completion) of Multi-Purpose Building, Barangay 1-A, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/2/2021-3/8/2021 | 3/23/2021 | 4/20/2021 | 4/21/2021-4/27/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Multi Purpose Building |
| 21LB0037 | 300104225570000 | Construction (Completion) of Multi-Purpose Building, Barangay 20-B, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/16/2021-3/22/2021 | 06/04/2021 | 4/26/2021 | 4/27/2021-5/3/2021 | GAA2021 | 5,000,000.00 | | 5,000,000.00 | Construction of Multi Purpose Building |
| 21LB0038 | 300104225571000 | Construction (Completion) of Multi-Purpose Building, Barangay 25-C, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/2/2021-3/8/2021 | 3/23/2021 | 4/20/2021 | 4/21/2021-4/27/2021 | GAA2021 | 4,000,000.00 | | 4,000,000.00 | Construction of Multi Purpose Building |
| 21LB0039 | 300104225572000 | Construction (Completion) of Multi-Purpose Building, Barangay 32-D, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/23/2021-3/1/2021 | 03/17/2021 | 4/14/2021 | 4/15-4/21/2021 | GAA2021 | 4,000,000.00 | | 4,000,000.00 | Construction of Multi Purpose Building |
| 21LB0040 | 300104225573000 | Construction (Completion) of Multi-Purpose Building, Barangay 33-D, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/25/2021-3/3/2021 | 3/18/2021 | 3/18/2021 | 4/13/2021-4/19/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Multi Purpose Building |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office
ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|-----------------|---|--|---|---------------------|--|-----------------------------|-----------------|---------------------|----------------|------------------------|------|---------------|--|
| | | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21LB0041 | 300104225574000 | Construction (Completion) of Multi-Purpose Building, Barangay 35-D, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/11/2021-2/17/2021 | 04/03/2021 | 01/04/2021 | 4/2/2021-4/8/2021 | GAA2021 | 4,000,000.00 | | 4,000,000.00 | Construction of Multi Purpose Building |
| 21LB0042 | 300104225575000 | Construction (Completion) of Multi-Purpose Building, Barangay 37-D, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/23/2021-3/1/2021 | 03/17/2021 | 4/14/2021 | 4/15-4/21/2021 | GAA2021 | 1,500,000.00 | | 1,500,000.00 | Construction of Multi Purpose Building |
| 21LB0043 | 300104225576000 | Construction (Completion) of Multi-Purpose Building, Barangay 39-D, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/23/2021-3/1/2021 | 03/17/2021 | 4/14/2021 | 4/15-4/21/2021 | GAA2021 | 4,000,000.00 | | 4,000,000.00 | Construction of Multi Purpose Building |
| 21LB0044 | 300104225577000 | Construction (Completion) of Multi-Purpose Building, Barangay 40-D, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/11/2021-2/17/2021 | 04/03/2021 | 01/04/2021 | 4/2/2021-4/8/2021 | GAA2021 | 4,000,000.00 | | 4,000,000.00 | Construction of Multi Purpose Building |
| 21LB0045 | 300104225578000 | Construction (Completion) of Multi-Purpose Building, Barangay 8-A, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/11/2021-2/17/2021 | 04/03/2021 | 01/04/2021 | 4/2/2021-4/8/2021 | GAA2021 | 4,000,000.00 | | 4,000,000.00 | Construction of Multi Purpose Building |
| 21LB0046 | 300104225584000 | Construction of Multi-Purpose Building (Daycare Center), Sitio Filomina, at Barangay Catalunan Grande, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/26/2021-2/1/2021 | 2/16/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 11,000,000.00 | | 11,000,000.00 | Construction of Multi Purpose Building |
| 21LB0047 | 300104225585000 | Construction of Multi-Purpose Building (Daycare), Barangay 14-B, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/16/2021-3/22/2021 | 06/04/2021 | 4/26/2021 | 4/27/2021-5/3/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Multi Purpose Building |
| 21LB0048 | 300104225586000 | Construction of Multi-Purpose Building (Daycare), Barangay 23-C, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/11/2021-2/17/2021 | 04/03/2021 | 01/04/2021 | 4/2/2021-4/8/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Multi Purpose Building |
| 21LB0049 | 300104225587000 | Construction of Multi-Purpose Building (Daycare), Barangay 28-C, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/4/2021-2/10/2021 | 2/25/2021 | 3/25/2021 | 3/26/2021-4/1/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Multi Purpose Building |
| 21LB0050 | 300104225588000 | Construction of Multi-Purpose Building (Daycare), Barangay Catalunan Pequeño, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/8/2021-1/14/2021 | 1/29/2021 | 02/03/2021 | 3/3/2021-3/9/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Multi Purpose Building |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|-----------------|---|--|---|---------------------|--|-----------------------------|-----------------|---------------------|----------------|------------------------|------|---------------|---|
| | | | | | | Advertisement/ Posting of IB/RFI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21LB0051 | 300104225589000 | Construction of Multi-Purpose Building (Daycare), Barangay Matina Aplaya, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/26/2021-2/1/2021 | 2/16/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Multi Purpose Building |
| 21LB0052 | 300104225600000 | Construction of Multi-Purpose Building Covered Court, Maa Elementary School, Barangay Ma-A, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/23/2021-3/1/2021 | 03/17/2021 | 4/14/2021 | 4/15-4/21/2021 | GAA2021 | 5,000,000.00 | | 5,000,000.00 | Construction of Multi Purpose Building |
| 21LB0053 | 300104225605000 | Construction of Multi-Purpose Building, Catalunan Grande Elementary School, Barangay Catalunan Grande, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/8/2021-1/14/2021 | 1/29/2021 | 02/03/2021 | 3/3/2021-3/9/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Multi Purpose Building |
| 21LB0054 | 300104225609000 | Construction of Multi-Purpose Building, Senior Citizen, Greenland, Barangay Dumoy, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/8/2021-3/14/2021 | 3/29/2021 | 4/16/2021 | 4/19-4/28/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Multi Purpose Building |
| 21LB0055 | 300104225610000 | Construction of PNP Detention Facility Building, Davao City Police Office, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/16/2021-3/22/2021 | 06/04/2021 | 4/26/2021 | 4/27/2021-5/3/2021 | GAA2021 | 50,000,000.00 | | 50,000,000.00 | Construction of Multi Purpose Building |
| 21LB0056 | 300104225616000 | Rehabilitation of Multi-Purpose Building (Daycare), Barangay 27-C, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/28/2021-2/3/2021 | 2/18/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 1,500,000.00 | | 1,500,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0057 | 300104225617000 | Rehabilitation of Multi-Purpose Building, Barangay 7-A, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/28/2021-2/3/2021 | 2/18/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 1,500,000.00 | | 1,500,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0058 | 300104225646000 | Rehabilitation of Multi-Purpose Building, Barangay 10-A, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/26/2021-2/1/2021 | 2/16/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 4,400,000.00 | | 4,400,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0059 | 300104225647000 | Rehabilitation of Multi-Purpose Building, Barangay 36-D, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/9/2021-3/15/2021 | 3/16/2021 | 4/19/2021 | 4/20/2021-4/26/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0060 | 300109201078000 | Construction of Drainage Structure, Barangay 24-C, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/26/2021-2/1/2021 | 2/16/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 3,000,000.00 | | 3,000,000.00 | Construction of Drainage Structure |

Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Davao City District Engineering Office
 ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|-----------------|--|--|---|---------------------|--|-----------------------------|-----------------|---------------------|----------------|------------------------|------|--------------|---|
| | | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21LB0061 | 300109201079000 | Construction of Drainage Structure, Barangay 29-C, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/26/2021-2/1/2021 | 2/16/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Drainage Structure |
| 21LB0062 | 300109201080000 | Construction of Drainage Structure, Barangay 31-D, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/28/2021-2/3/2021 | 2/18/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 2,500,000.00 | | 2,500,000.00 | Construction of Drainage Structure |
| 21LB0063 | 300109201081000 | Construction of Drainage Structure, Doña Vicenta Village Phase1 Barangay 11-B, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/4/2021-2/10/2021 | 2/25/2021 | 3/25/2021 | 3/26/2021-4/1/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Drainage Structure |
| 21LB0064 | 300109201082000 | Construction of Drainage Structure, Palma Gil St. to Vinzon St., Barangay 13-B, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/28/2021-2/3/2021 | 2/18/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Drainage Structure |
| 21LB0065 | 300109201083000 | Construction of Drainage, Barangay 22-C, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/16/2021-2/22/2021 | 09/03/2021 | 06/04/2021 | 4/7/2021-4/13/2021 | GAA2021 | 3,000,000.00 | | 3,000,000.00 | Construction of Drainage Structure |
| 21LB0066 | 300109201084000 | Construction/ Upgrading of Drainage Structure, Barangay 15-B, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/28/2021-2/3/2021 | 2/18/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Drainage Structure |
| 21LB0067 | 300109201085000 | Construction/ Upgrading of Drainage Structure, Barangay 16-B, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/28/2021-2/3/2021 | 2/18/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Rehabilitation / Major Repair of Drainage Structure |
| 21LB0068 | 300109201086000 | Construction/ Upgrading of Drainage Structure, Barangay 17-B, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/4/2021-2/10/2021 | 2/25/2021 | 3/25/2021 | 3/26/2021-4/1/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Drainage Structure |
| 21LB0069 | 300109201087000 | Construction/ Upgrading of Drainage Structure, Barangay 18-B, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/8/2021-1/14/2021 | 1/29/2021 | 02/03/2021 | 3/3/2021-3/9/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Drainage Structure |
| 21LB0070 | 300109201088000 | Construction/ Upgrading of Drainage Structures, Barangay 30-C, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/16/2021-2/22/2021 | 09/03/2021 | 06/04/2021 | 4/7/2021-4/13/2021 | GAA2021 | 3,000,000.00 | | 3,000,000.00 | Construction of Drainage Structure |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|-----------------|--|--|---|---------------------|--|-----------------------------|-----------------|---------------------|----------------|------------------------|------|--------------|---|
| | | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21LB0071 | 300109201089000 | Improvement of Drainage Structure, Barangay 2-A, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/16/2021-2/22/2021 | 09/03/2021 | 06/04/2021 | 4/7/2021-4/13/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Rehabilitation / Major Repair of Drainage Structure |
| 21LB0072 | 300109201090000 | Improvement of Drainage Structure, Barangay 38-D, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/16/2021-2/22/2021 | 09/03/2021 | 06/04/2021 | 4/7/2021-4/13/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Rehabilitation / Major Repair of Drainage Structure |
| 21LB0073 | 300109201091000 | Improvement of Drainage Structure, Barangay 4-A, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/4/2021-2/10/2021 | 2/25/2021 | 3/25/2021 | 3/26/2021-4/1/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Rehabilitation / Major Repair of Drainage Structure |
| 21LB0074 | 300117210281000 | Construction of Local Road, Barangay 5-A, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/9/2021-3/15/2021 | 3/16/2021 | 4/19/2021 | 4/20/2021-4/26/2021 | GAA2021 | 3,000,000.00 | | 3,000,000.00 | Construction of Concrete Road |
| 21LB0075 | 300117210282000 | Construction of Local Road, Barangay 6-A, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/18/2021-3/24/2021 | 04/08/2021 | 4/27/2021 | 4/28/2021-5/4/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Concrete Road |
| 21LB0076 | 300117210283000 | Construction of Local Road, Covered Path Walk With Railings, Barangay 12-B, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/9/2021-3/15/2021 | 3/16/2021 | 4/19/2021 | 4/20/2021-4/26/2021 | GAA2021 | 3,000,000.00 | | 3,000,000.00 | Construction of Concrete Road |
| 21LB0077 | 300117210284000 | Construction of Local Road, Covered Path Walk, Barangay 19-B, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/16/2021-3/22/2021 | 06/04/2021 | 4/26/2021 | 4/27/2021-5/3/2021 | GAA2021 | 3,000,000.00 | | 3,000,000.00 | Construction of Concrete Road |
| 21LB0078 | 300117210288000 | Construction/ Upgrading of Road (Raising of Grade), Barangay 21-C, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/30/2021-4/5/2021 | 4/20/2021 | 5/11/2021 | 5/12/2021-5/20/2021 | GAA2021 | 3,000,000.00 | | 3,000,000.00 | Construction of Concrete Road |
| 21LB0079 | 300117210289000 | Off-Carriageway Improvement of Road, Barangay 34-D, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/25/2021-3/3/2021 | 3/18/2021 | 3/18/2021 | 4/13/2021-4/19/2021 | GAA2021 | 3,700,000.00 | | 3,700,000.00 | Rehabilitation of Concrete Road |
| 21LB0080 | 300117210290000 | Off-Carriageway Improvement of Road, Barangay 3-A, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/25/2021-3/3/2021 | 3/18/2021 | 3/18/2021 | 4/13/2021-4/19/2021 | GAA2021 | 3,700,000.00 | | 3,700,000.00 | Rehabilitation of Concrete Road |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|-----------------|--|--|---|---------------------|--|-----------------------------|-----------------|---------------------|----------------|------------------------|------|---------------|---|
| | | | | | | Advertisement/ Posting of IB/RFI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21LB0081 | 300117210295000 | Road Widening, Barangay 26-C, Poblacion, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/16/2021-3/22/2021 | 06/04/2021 | 4/26/2021 | 4/27/2021-5/3/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Road Widening |
| 21LB0082 | 300121201366000 | Construction of Water Supply System, Purok 5A, 5B, 2A, Barangay Magtuod, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/9/2021-3/15/2021 | 3/16/2021 | 4/19/2021 | 4/20/2021-4/26/2021 | GAA2021 | 3,700,000.00 | | 3,700,000.00 | Construction of Water Supply Systems |
| 21LB0083 | 310101100517000 | Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - (S01460MN) Chainage 030 - Chainage 1015 | Davao City District Engineering Office | No | Competitive Bidding | 1/26/2021-2/1/2021 | 2/16/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 40,000,000.00 | | 40,000,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0084 | 310101100518000 | Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - K1486 + 000 - K1486 + 050, K1487 + 021-K1487 + 109 | Davao City District Engineering Office | No | Competitive Bidding | 1/26/2021-2/1/2021 | 2/16/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 7,473,000.00 | | 7,473,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0085 | 310101100519000 | Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - K1488 +057 - K1488 + 600 | Davao City District Engineering Office | No | Competitive Bidding | 1/28/2021-2/3/2021 | 2/18/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 29,442,000.00 | | 29,442,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0086 | 310101100520000 | Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - K1489 + 049 - K1489 + 473 | Davao City District Engineering Office | No | Competitive Bidding | 1/28/2021-2/3/2021 | 2/18/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 35,633,000.00 | | 35,633,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0087 | 310101100521000 | Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - K1490 + 000 - K1490 + 599 | Davao City District Engineering Office | No | Competitive Bidding | 1/28/2021-2/3/2021 | 2/18/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 40,000,000.00 | | 40,000,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0088 | 310101100522000 | Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - K1502 + 150 - K1502 + 961 | Davao City District Engineering Office | No | Competitive Bidding | 1/28/2021-2/3/2021 | 2/18/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 32,950,000.00 | | 32,950,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0089 | 310102100763000 | Preventive Maintenance - Asphalt Overlay - Buhangin - Lapanday - K1506 +325 - K1506 + 423 | Davao City District Engineering Office | No | Competitive Bidding | 1/8/2021-1/14/2021 | 1/29/2021 | 02/03/2021 | 3/3/2021-3/9/2021 | GAA2021 | 4,305,000.00 | | 4,305,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0090 | 310102100764000 | Preventive Maintenance - Asphalt Overlay - Buhangin - Lapanday Flyover - (S01470MN) Chainage 000 - Chainage 294 | Davao City District Engineering Office | No | Competitive Bidding | 1/8/2021-1/14/2021 | 1/29/2021 | 02/03/2021 | 3/3/2021-3/9/2021 | GAA2021 | 3,229,000.00 | | 3,229,000.00 | Preventive Maintenance of Road: Asphalt Overlay |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|-----------------|---|--|---|---------------------|--|-----------------------------|-----------------|---------------------|----------------|------------------------|------|---------------|---|
| | | | | | | Advertisement/ Posting of IB/RFI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21LB0091 | 310102100765000 | Preventive Maintenance - Asphalt Overlay - Buhangin - Lapanday Flyover- K1506+(-038) - K1506 + 219 | Davao City District Engineering Office | No | Competitive Bidding | 1/8/2021-1/14/2021 | 1/29/2021 | 02/03/2021 | 3/3/2021-3/9/2021 | GAA2021 | 3,404,000.00 | | 3,404,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0092 | 310102100766000 | Preventive Maintenance - Asphalt Overlay - Catitipan Airport Rd - K1502 + 939 - K1503 + 052 | Davao City District Engineering Office | No | Competitive Bidding | 1/26/2021-2/1/2021 | 2/16/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 3,690,000.00 | | 3,690,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0093 | 310102100767000 | Preventive Maintenance - Asphalt Overlay - Dacudao Rd - K1507+(-726) - K1507+ 861 | Davao City District Engineering Office | No | Competitive Bidding | 2/23/2021-3/1/2021 | 03/17/2021 | 4/14/2021 | 4/15-4/21/2021 | GAA2021 | 34,857,000.00 | | 34,857,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0094 | 310102100768000 | Preventive Maintenance - Asphalt Overlay - Dacudao Rd - K1509+(-760) - K1509 + 813 | Davao City District Engineering Office | No | Competitive Bidding | 2/23/2021-3/1/2021 | 03/17/2021 | 4/14/2021 | 4/15-4/21/2021 | GAA2021 | 34,550,000.00 | | 34,550,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0095 | 310102100769000 | Preventive Maintenance - Asphalt Overlay - L Garcia St - (S01456MN) Chainage 647 - Chainage 838 | Davao City District Engineering Office | No | Competitive Bidding | 2/4/2021-2/10/2021 | 2/25/2021 | 3/25/2021 | 3/26/2021-4/1/2021 | GAA2021 | 4,481,000.00 | | 4,481,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0096 | 310102100770000 | Preventive Maintenance - Asphalt Overlay - L Garcia St - K1508 + (-205) - K1508 + (-012) | Davao City District Engineering Office | No | Competitive Bidding | 2/11/2021-2/17/2021 | 04/03/2021 | 01/04/2021 | 4/2/2021-4/8/2021 | GAA2021 | 4,239,000.00 | | 4,239,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0097 | 310102100772000 | Preventive Maintenance - Asphalt Overlay - Pakiputan Wharf - K1501 + (-032) - K1501 + 474 | Davao City District Engineering Office | No | Competitive Bidding | 2/23/2021-3/1/2021 | 03/07/2021 | 4/14/2021 | 4/15-4/21/2021 | GAA2021 | 22,228,000.00 | | 22,228,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0098 | 310102100773000 | Preventive Maintenance - Asphalt Overlay - R Castillo St - (S01459MN) Chainage 2587 - Chainage 3153 | Davao City District Engineering Office | No | Competitive Bidding | 1/8/2021-1/14/2021 | 1/29/2021 | 02/03/2021 | 3/3/2021-3/9/2021 | GAA2021 | 12,432,000.00 | | 12,432,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0099 | 310102100774000 | Preventive Maintenance - Asphalt Overlay - R Castillo St - K1504 + (-566) - K1504 + 000, K1504 + (-607) - K1504+(-566) | Davao City District Engineering Office | No | Competitive Bidding | 1/8/2021-1/14/2021 | 1/29/2021 | 02/03/2021 | 3/3/2021-3/9/2021 | GAA2021 | 14,232,000.00 | | 14,232,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0100 | 310109100567000 | Construction of Road Slope Protection Structure -Fatima - Malabog Rd - K1501 + 212 - K1501 + 368, K1502 + 343 - K1502 + 478 | Davao City District Engineering Office | No | Competitive Bidding | 3/19/2021-3/25/2021 | 04/08/2021 | 4/27/2021 | 4/28-5/4/2021 | GAA2021 | 65,138,000.00 | | 65,138,000.00 | Construction of Road Slope Protection Structure |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|-----------------|---|--|---|---------------------|--|-----------------------------|-----------------|---------------------|----------------|------------------------|------|----------------|---|
| | | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21LB0101 | 310109100568000 | Construction of Road Slope Protection Structure - Fatima - Malabog Rd - K1502 + 667 - K1502 + 840, K1502 + 886 - K1503 + 000, K1503 + 212 - K1503 + 363 | Davao City District Engineering Office | No | Competitive Bidding | 3/19/2021-3/25/2021 | 04/08/2021 | 4/27/2021 | 4/28-5/4/2021 | GAA2021 | 75,029,000.00 | | 75,029,000.00 | Construction of Road Slope Protection Structure |
| 21LB0102 | 310109100721000 | Construction of Road Slope Protection Structure - Fatima - Malabog Rd - K1504 + 789 - K1504 + 938 | Davao City District Engineering Office | No | Competitive Bidding | 3/19/2021-3/25/2021 | 04/08/2021 | 4/27/2021 | 4/28-5/4/2021 | GAA2021 | 21,733,000.00 | | 21,733,000.00 | Construction of Road Slope Protection Structure |
| 21LB0103 | 310109100569000 | Construction of Road Slope Protection Structure - Fatima - Malabog Rd - K1505 + 029 - K1505 +129, K1505 + 166- K1505 + 310 | Davao City District Engineering Office | No | Competitive Bidding | 3/19/2021-3/25/2021 | 04/08/2021 | 4/27/2021 | 4/28-5/4/2021 | GAA2021 | 67,358,000.00 | | 67,358,000.00 | Construction of Road Slope Protection Structure |
| 21LB0104 | 310109100570000 | Construction of Road Slope Protection Structure - Fatima - Malabog Rd - K1505 + 522 - K1505 + 679, K1505 + 920 - K1506 + 000 | Davao City District Engineering Office | No | Competitive Bidding | 3/19/2021-3/25/2021 | 04/08/2021 | 4/27/2021 | 4/28-5/4/2021 | GAA2021 | 95,000,000.00 | | 95,000,000.00 | Construction of Road Slope Protection Structure |
| 21LB0105 | 310109100571000 | Construction of Road Slope Protection Structure - Fatima - Malabog Rd - K1507 + 500 - K1507 + 638 | Davao City District Engineering Office | No | Competitive Bidding | 3/19/2021-3/25/2021 | 04/08/2021 | 4/27/2021 | 4/28-5/4/2021 | GAA2021 | 75,000,000.00 | | 75,000,000.00 | Construction of Road Slope Protection Structure |
| 21LB0106 | 310109100572000 | Construction of Road Slope Protection Structure - Fatima - Malabog Rd - K1507 + 925 - K1508 + 211 | Davao City District Engineering Office | No | Competitive Bidding | 3/19/2021-3/25/2021 | 04/08/2021 | 4/27/2021 | 4/28-5/4/2021 | GAA2021 | 100,000,000.00 | | 100,000,000.00 | Construction of Road Slope Protection Structure |
| 21LB0107 | 310111100330000 | Construction of Drainage Structures - Dacudao Rd - K1507 + (-660) - K1507 + (-068) | Davao City District Engineering Office | No | Competitive Bidding | 1/8/2021-1/14/2021 | 1/29/2021 | 02/03/2021 | 3/3/2021-3/9/2021 | GAA2021 | 20,060,000.00 | | 20,060,000.00 | Construction of Drainage Structure along Road |
| 21LB0108 | 310111100331000 | Construction of Drainage Structures - Dacudao Rd - K1509 +135 - K1509 + 499 | Davao City District Engineering Office | No | Competitive Bidding | 1/26/2021-2/1/2021 | 2/16/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 30,000,000.00 | | 30,000,000.00 | Construction of Drainage Structure along Road |
| 21LB0109 | 310111100332000 | Construction of Drainage Structures - Davao City Div Rd - K1504 + 592 | Davao City District Engineering Office | No | Competitive Bidding | 3/9/2021-3/15/2021 | 3/16/2021 | 4/19/2021 | 4/20/2021-4/26/2021 | GAA2021 | 10,000,000.00 | | 10,000,000.00 | Construction of Drainage Structure along Road |
| 21LB0110 | 310111100268000 | Construction of Drainage Structures - Davao City Div Rd - K1501 + 860 | Davao City District Engineering Office | No | Competitive Bidding | 3/18/2021-3/24/2021 | 04/08/2021 | 4/27/2021 | 4/28/2021-5/4/2021 | GAA2021 | 105,000,000.00 | | 105,000,000.00 | Construction of Drainage Structure along Road |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|-----------------|---|--|---|---------------------|--|-----------------------------|-----------------|---------------------|----------------|------------------------|------|----------------|--|
| | | | | | | Advertisement/ Posting of IB/RFI | Submission/ Opening of Bids | Notice of Award | Contract Sionina | | Total | MOOE | CO | |
| 21LB0111 | 310304100833000 | Rehabilitation / Major Repair of Bridge - Buhangin Underpass Br. (B01457MN) along Davao City Div Rd | Davao City District Engineering Office | No | Competitive Bidding | 2/16/2021-2/22/2021 | 09/03/2021 | 06/04/2021 | 4/7/2021-4/13/2021 | GAA2021 | 1,000,000.00 | | 1,000,000.00 | Rehabilitation / Major Repair of Bridge |
| 21LB0112 | 310304100834000 | Rehabilitation / Major Repair of Bridge - Sasa Br. (B01864MN) along Daang Maharlika (MN) | Davao City District Engineering Office | No | Competitive Bidding | 3/9/2021-3/15/2021 | 3/16/2021 | 4/19/2021 | 4/20/2021-4/26/2021 | GAA2021 | 1,500,000.00 | | 1,500,000.00 | Rehabilitation / Major Repair of Bridge |
| 21LB0113 | 310108100573000 | Construction of Road Slope Protection - Davao City Div Rd - K1511+604 - K1511+684 (L/S). | Davao City District Engineering Office | No | Competitive Bidding | 2/25/2021-3/3/2021 | 3/18/2021 | 3/18/2021 | 4/13/2021-4/19/2021 | GAA2021 | 100,000,000.00 | | 100,000,000.00 | Construction of Road Slope Protection Structure |
| 21LB0114 | 320101106289000 | Construction of Drainage Structure - Jade Valley Section to outfall, Davao City (Sta. 0+000 - Sta. 1+285) | Davao City District Engineering Office | No | Competitive Bidding | 1/26/2021-2/1/2021 | 2/16/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 60,000,000.00 | | 60,000,000.00 | Construction of Drainage Structure |
| 21LB0115 | 320101106277000 | Construction of Drainage Structure - Jade Valley Section to outfall, Davao City (Sta. 0+000 - Sta. 1+285) | Davao City District Engineering Office | No | Competitive Bidding | 3/24/2021-3/30/2021 | 4/15/2021 | 05/04/2021 | 5/5/2021-5/11/2021 | GAA2021 | 100,000,000.00 | | 100,000,000.00 | Construction of Flood Mitigation Facility |
| 21LB0116 | 320101106291000 | Construction of Flood Mitigation Facility - Sta. Marina Section, Brgy. Tigatto, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/16/2021-3/22/2021 | 06/04/2021 | 4/26/2021 | 4/27/2021-5/3/2021 | GAA2021 | 100,000,000.00 | | 100,000,000.00 | Construction of Flood Mitigation Facility |
| 21LB0117 | 320101107101000 | Construction of Retarding Basin - La Verna outfall Section, Davao City (Sta. 0+000 - Sta. 0+600) | Davao City District Engineering Office | No | Competitive Bidding | 3/18/2021-3/24/2021 | 04/08/2021 | 4/27/2021 | 4/28/2021-5/4/2021 | GAA2021 | 50,000,000.00 | | 50,000,000.00 | Construction of Retarding Basin |
| 21LB0118 | 320101106300000 | Drainage System Leading to Dacudao Maindrain, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/16/2021-3/22/2021 | 06/04/2021 | 4/26/2021 | 4/27/2021-5/3/2021 | GAA2021 | 58,664,000.00 | | 58,664,000.00 | Construction of Drainage Structure |
| 21LB0119 | 320101107103000 | Rehabilitation of Mamay Creek, Davao City (Sta. 0+000 - Sta. 0+310) | Davao City District Engineering Office | No | Competitive Bidding | 3/8/2021-3/14/2021 | 3/29/2021 | 4/16/2021 | 4/19-4/28/2021 | GAA2021 | 30,000,000.00 | | 30,000,000.00 | Rehabilitation / Major Repair of Flood Control Structure |
| 21LB0120 | 300203101919000 | Construction of Concrete Road - Jct. Fatima - Malabog Road leading to Megkawayan Peak Resort, Brgy. Malabog, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/4/2021-2/10/2021 | 2/25/2021 | 3/25/2021 | 3/26/2021-4/1/2021 | GAA2021 | 27,500,000.00 | | 27,500,000.00 | Road Concreting |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|-----------------|---|--|---|---------------------|--|-----------------------------|-----------------|---------------------|----------------|------------------------|------|---------------|--|
| | | | | | | Advertisement/ Posting of IB/RFI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21LB0121 | 300203101920000 | Reconstruction to Concrete Pavement - Jct. Lacatan St. - Bangus St. - Sarphil Road - Holy Cross Drive Road- Bolcan St. leading to Puentesquina Orchids & Tropical Plants, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/8/2021-3/14/2021 | 3/29/2021 | 4/16/2021 | 4/19-4/28/2021 | GAA2021 | 27,500,000.00 | | 27,500,000.00 | Road Reconstruction |
| 21LB0122 | 300203101921000 | Construction of Concrete Road - Malabog - Paquibato Road leading to Megkawayan Peak Resort, Brgy. Malabog, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/2/2021-3/8/2021 | 3/23/2021 | 4/20/2021 | 4/21/2021-4/27/2021 | GAA2021 | 27,500,000.00 | | 27,500,000.00 | Road Reconstruction |
| 21LB0123 | 300203101924000 | Construction of Concrete Road - Sitio Binaton - Sitio Polokon - Jct. KTC Road leading to Megkawayan Peak Resort and Remy Areja's Resort, Brgy. Malabog, Paquibato District, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/9/2021-3/15/2021 | 3/16/2021 | 4/19/2021 | 4/20/2021-4/26/2021 | GAA2021 | 27,500,000.00 | | 27,500,000.00 | Road Reconstruction |
| 21LB0124 | 300204100747000 | Construction of Concrete Road - Callawa Proper - Purok 5,14, and 15 Road connecting Cassava Processing Area in support of Cassava, Banana and Cacao Industries of Brgy. Callawa, Buhangin District, Davao City, Davao del Sur | Davao City District Engineering Office | No | Competitive Bidding | 2/4/2021-2/10/2021 | 2/25/2021 | 3/25/2021 | 3/26/2021-4/1/2021 | GAA2021 | 50,416,000.00 | | 50,416,000.00 | Removal of Trees, Construction of PCCP at 0.28m thk, Construction of Slope Protection Structures |
| 21LB0125 | 300204101082000 | Construction of Concrete Road - Callawa Proper - Purok 5,14, and 15 Road connecting Cassava Processing Area in support of Cassava, Banana and Cacao Industries of Brgy. Callawa, Buhangin District, Davao City, Davao del Sur | Davao City District Engineering Office | No | Competitive Bidding | 2/11/2021-2/17/2021 | 04/03/2021 | 01/04/2021 | 4/2/2021-4/8/2021 | GAA2021 | 30,000,000.00 | | 30,000,000.00 | Road Concreting |
| 21LB0126 | 300103203758000 | Construction of Multi-Purpose Building, Barangay Ilang, Bunawan District, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/2/2021-3/8/2021 | 3/23/2021 | 4/20/2021 | 4/21/2021-4/27/2021 | GAA2021 | 5,000,000.00 | | 5,000,000.00 | Construction of Multi Purpose Building |
| 21LB0127 | 300103203772000 | Construction of Multi-Purpose Building, PRC Regional Office XI At SPMC, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/17/2021-3/23/2021 | 04/06/2021 | 4/26/2021 | 4/27-5/3/2021 | GAA2021 | 30,000,000.00 | | 30,000,000.00 | Construction of Multi Purpose Building |
| 21LB0128 | 300116203577000 | Construction of Road at Cebole, Sitio Galacia, Brgy. Colosas, Paquibato District, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/18/2021-3/24/2021 | 04/08/2021 | 4/27/2021 | 4/28/2021-5/4/2021 | GAA2021 | 79,476,000.00 | | 79,476,000.00 | Construction of Concrete Road |
| 21LB0129 | 300116204552000 | Construction of Road, Sitio Ayagon, Brgy. Lumiad to Sitio Salukadang, Brgy. Mapula, Paquibato District, Davao City. | Davao City District Engineering Office | No | Competitive Bidding | 3/18/2021-3/24/2021 | 04/08/2021 | 4/27/2021 | 4/28/2021-5/4/2021 | GAA2021 | 36,910,000.00 | | 36,910,000.00 | Construction of Concrete Road |
| 21LB0130 | 300116204553000 | Construction of Road, Sitio Banban, Brgy. Lumiad to, Brgy. Malabog Paquibato District, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/16/2021-3/22/2021 | 06/04/2021 | 4/26/2021 | 4/27/2021-5/3/2021 | GAA2021 | 32,400,000.00 | | 32,400,000.00 | Construction of Concrete Road |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office
ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|-----------------|--|--|---|---------------------|--|-----------------------------|-----------------|---------------------|----------------|------------------------|------|---------------|--|
| | | | | | | Advertisement/ Posting of IB/RFI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21LB0131 | 300116204554000 | Construction of Road, Sitio Salukadang going to Mapula mainroad, Brgy. Mapula, Paquibato District, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/11/2021-2/17/2021 | 04/03/2021 | 01/04/2021 | 4/2/2021-4/8/2021 | GAA2021 | 39,000,000.00 | | 39,000,000.00 | Construction of Concrete Road |
| 21LB0132 | 300116204555000 | Construction of Road, Sitio Salukadang, Brgy. Mapula going to Brgy. Malabog, Paquibato District, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/16/2021-2/22/2021 | 09/03/2021 | 06/04/2021 | 4/7/2021-4/13/2021 | GAA2021 | 41,200,000.00 | | 41,200,000.00 | Construction of Concrete Road |
| 21LB0133 | 300102200568000 | Construction of 2-storey classrooms school building, Ubalde ES, Barangay Ubalde, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/8/2021-1/14/2021 | 1/29/2021 | 02/03/2021 | 3/3/2021-3/9/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Classrooms |
| 21LB0134 | 300104225539000 | Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Colosas, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/23/2021-3/1/2021 | 03/17/2021 | 4/14/2021 | 4/15-4/21/2021 | GAA2021 | 6,500,000.00 | | 6,500,000.00 | Construction of Multi Purpose Building |
| 21LB0135 | 300104225541000 | Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Fatima, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/11/2021-2/17/2021 | 04/03/2021 | 01/04/2021 | 4/2/2021-4/8/2021 | GAA2021 | 6,500,000.00 | | 6,500,000.00 | Construction of Multi Purpose Building |
| 21LB0136 | 300104225542000 | Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Mahayag, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/11/2021-2/17/2021 | 04/03/2021 | 01/04/2021 | 4/2/2021-4/8/2021 | GAA2021 | 3,000,000.00 | | 3,000,000.00 | Construction of Multi Purpose Building |
| 21LB0137 | 300104225543000 | Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Mapula, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/28/2021-2/3/2021 | 2/18/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 7,500,000.00 | | 7,500,000.00 | Construction of Multi Purpose Building |
| 21LB0138 | 300104225544000 | Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Pañalum, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/11/2021-2/17/2021 | 04/03/2021 | 01/04/2021 | 4/2/2021-4/8/2021 | GAA2021 | 6,500,000.00 | | 6,500,000.00 | Construction of Multi Purpose Building |
| 21LB0139 | 300104225545000 | Construction (Completion) of Multi-Purpose Building (covered court), Purok San Antonio, Barangay Buhangin Proper, Davao City | Davao City District Engineering Office | Yes | Competitive Bidding | 12/8/020-12/14/2020 | 12/29/2020 | 02/02/2021 | 2/3/2021-2/9/2021 | GAA2021 | 1,000,000.00 | | 1,000,000.00 | Construction of Multi Purpose Building |
| 21LB0140 | 300104225581000 | Construction of Multi-Purpose Building (covered court), Airview Heights Subdivision, Barangay Sasa, Davao City | Davao City District Engineering Office | Yes | Competitive Bidding | 12/8/020-12/14/2020 | 12/29/2020 | 02/02/2021 | 2/3/2021-2/9/2021 | GAA2021 | 6,000,000.00 | | 6,000,000.00 | Construction of Multi Purpose Building |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|-----------------|---|--|---|---------------------|--|-----------------------------|-----------------|---------------------|----------------|------------------------|------|--------------|--|
| | | | | | | Advertisement/ Posting of IB/RFI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21LB0141 | 300104225582000 | Construction of Multi-Purpose Building (covered court), Barangay Ilang, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 12/22/2020-12/28/2020 | 1/14/2021 | 1/14/2021 | 2/12/2021-2/18/2021 | GAA2021 | 6,000,000.00 | | 6,000,000.00 | Construction of Multi Purpose Building |
| 21LB0142 | 300104225583000 | Construction of Multi-Purpose Building (covered court), Purok 10-A (Landless), Barangay Bunawan Proper, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/4/2021-2/10/2021 | 2/25/2021 | 3/25/2021 | 3/26/2021-4/1/2021 | GAA2021 | 5,000,000.00 | | 5,000,000.00 | Construction of Multi Purpose Building |
| 21LB0143 | 300104225590000 | Construction of Multi-Purpose Building (Senior Citizen's Building), La Verna Phase II-B, Barangay Anglongto, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/28/2021-2/3/2021 | 2/18/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Multi Purpose Building |
| 21LB0144 | 300104225602000 | Construction of Multi-Purpose Building, Barangay Agdao Proper, Davao City | Davao City District Engineering Office | No | Competitive Bidding | | | | | GAA2021 | 3,000,000.00 | | 3,000,000.00 | Construction of Multi Purpose Building |
| 21LB0145 | 300104225603000 | Construction of Multi-Purpose Building, Barangay San Antonio, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/2/2021-3/8/2021 | 3/23/2021 | 4/20/2021 | 4/21/2021-4/27/2021 | GAA2021 | 4,000,000.00 | | 4,000,000.00 | Construction of Multi Purpose Building |
| 21LB0146 | 300104225604000 | Construction of Multi-Purpose Building, Barangay Tibungco, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/11/2021-2/17/2021 | 04/03/2021 | 01/04/2021 | 4/2/2021-4/8/2021 | GAA2021 | 6,000,000.00 | | 6,000,000.00 | Construction of Multi Purpose Building |
| 21LB0147 | 300104225606000 | Construction of Multi-Purpose Building, Purok 16, Sitio Bacsarpa, Barangay Sumimao, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/11/2021-2/17/2021 | 04/03/2021 | 01/04/2021 | 4/2/2021-4/8/2021 | GAA2021 | 4,000,000.00 | | 4,000,000.00 | Construction of Multi Purpose Building |
| 21LB0148 | 300104225607000 | Construction of Multi-Purpose Building, Purok Sto. Niño, Barangay Leon Garcia, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/2/2021-3/8/2021 | 3/23/2021 | 4/20/2021 | 4/21/2021-4/27/2021 | GAA2021 | 2,000,000.00 | | 2,000,000.00 | Construction of Multi Purpose Building |
| 21LB0149 | 300104225608000 | Construction of Multi-Purpose Building, S.P. Dacudao ES, Barangay Lasang, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/23/2021-3/1/2021 | 03/17/2021 | 4/14/2021 | 4/15-4/21/2021 | GAA2021 | 5,500,000.00 | | 5,500,000.00 | Construction of Multi Purpose Building |
| 21LB0150 | 300104225611000 | Rehabilitation of (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Sasa, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/8/2021-1/14/2021 | 1/29/2021 | 02/03/2021 | 3/3/2021-3/9/2021 | GAA2021 | 1,000,000.00 | | 1,000,000.00 | Construction of Multi Purpose Building |

Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Davao City District Engineering Office
 ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|-----------------|---|--|---|---------------------|--|-----------------------------|-----------------|---------------------|----------------|------------------------|------|--------------|---|
| | | | | | | Advertisement/ Posting of IB/RFI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21LB0151 | 300104225612000 | Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Gatungan, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/2/2021-3/8/2021 | 3/23/2021 | 4/20/2021 | 4/21/2021-4/27/2021 | GAA2021 | 3,000,000.00 | | 3,000,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0152 | 300104225613000 | Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Lapu-Lapu, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/11/2021-2/17/2021 | 04/03/2021 | 01/04/2021 | 4/2/2021-4/8/2021 | GAA2021 | 3,000,000.00 | | 3,000,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0153 | 300104225614000 | Rehabilitation of Multi-Purpose Building (covered court), Barangay Gov. Vicente Duterte, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/8/2021-1/14/2021 | 1/29/2021 | 02/03/2021 | 3/3/2021-3/9/2021 | GAA2021 | 3,000,000.00 | | 3,000,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0154 | 300104225615000 | Rehabilitation of Multi-Purpose Building (covered court), Barangay Mahayag, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/4/2021-2/10/2021 | 2/25/2021 | 3/25/2021 | 3/26/2021-4/1/2021 | GAA2021 | 1,650,000.00 | | 1,650,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0155 | 300109201092000 | Rehabilitation of Drainage, Lanang Executive Homes (PhaseII), Barangay Rafael Castillo, Davao City | Davao City District Engineering Office | Yes | Competitive Bidding | 12/8/020-12/14/2020 | 12/29/2020 | 02/02/2021 | 2/3/2021-2/9/2021 | GAA2021 | 1,500,000.00 | | 1,500,000.00 | Rehabilitation / Major Repair of Drainage Structure |
| 21LB0156 | 300109201093000 | Rehabilitation of Drainage, Malasugue St., Jerome Ext., Barangay Rafael Castillo, Davao City | Davao City District Engineering Office | Yes | Competitive Bidding | 12/8/020-12/14/2020 | 12/29/2020 | 02/02/2021 | 2/3/2021-2/9/2021 | GAA2021 | 1,500,000.00 | | 1,500,000.00 | Rehabilitation / Major Repair of Drainage Structure |
| 21LB0157 | 300109201094000 | Rehabilitation of Drainage, Puroks 11 & 12, Barangay Tomas Monteverde, Davao City | Davao City District Engineering Office | Yes | Competitive Bidding | 12/8/020-12/14/2020 | 12/29/2020 | 02/02/2021 | 2/3/2021-2/9/2021 | GAA2021 | 2,000,000.00 | | 2,000,000.00 | Rehabilitation / Major Repair of Drainage Structure |
| 21LB0158 | 300109201095000 | Rehabilitation of Drainage, Sixto Babao ES, Barangay Ilang, Davao City | Davao City District Engineering Office | Yes | Competitive Bidding | 12/8/020-12/14/2020 | 12/29/2020 | 02/02/2021 | 2/3/2021-2/9/2021 | GAA2021 | 850,000.00 | | 850,000.00 | Rehabilitation / Major Repair of Drainage Structure |
| 21LB0159 | 300109201096000 | Rehabilitation of Drainage, Sto. Rosario Creek, Barangay Buhangin Proper, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/16/2021-2/22/2021 | 09/03/2021 | 06/04/2021 | 4/7/2021-4/13/2021 | GAA2021 | 2,500,000.00 | | 2,500,000.00 | Rehabilitation / Major Repair of Drainage Structure |
| 21LB0160 | 300117210276000 | Concreting of Road, Purok 11, Barangay Communal, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/16/2021-2/22/2021 | 09/03/2021 | 06/04/2021 | 4/7/2021-4/13/2021 | GAA2021 | 2,000,000.00 | | 2,000,000.00 | Construction of Concrete Road |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office
ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|-----------------|--|--|---|---------------------|--|-----------------------------|-----------------|---------------------|----------------|------------------------|------|----------------|--|
| | | | | | | Advertisement/ Posting of IB/RFI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21LB0161 | 300117210277000 | Concreting of Road, Purok 8, Barangay Communal, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/16/2021-2/22/2021 | 09/03/2021 | 06/04/2021 | 4/7/2021-4/13/2021 | GAA2021 | 2,000,000.00 | | 2,000,000.00 | Construction of Concrete Road |
| 21LB0163 | 300117210279000 | Concreting of Road, Sitio Marquez, Purok 6, Barangay San Isidro, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/8/2021-3/14/2021 | 3/29/2021 | 4/16/2021 | 4/19-4/28/2021 | GAA2021 | 3,000,000.00 | | 3,000,000.00 | Construction of Concrete Road |
| 21LB0164 | 310108100574000 | Construction of Road Slope Protection - Davao City Div Rd - K1511+684 - K1511+764 (L/S) | Davao City District Engineering Office | No | Competitive Bidding | 2/25/2021-3/3/2021 | 3/18/2021 | 3/18/2021 | 4/13/2021-4/19/2021 | GAA2021 | 100,000,000.00 | | 100,000,000.00 | Construction of Concrete Road |
| 21LB0165 | 300117210291000 | Rehabilitation of Road including Drainage, Purok Talisay, Barangay Buhangin Proper, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/18/2021-3/24/2021 | 04/08/2021 | 4/27/2021 | 4/28/2021-5/4/2021 | GAA2021 | 2,500,000.00 | | 2,500,000.00 | Rehabilitation of Concrete Road |
| 21LB0166 | 300121201368000 | Construction of Water System, Purok Lubas, Barangay Paquibato Proper, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/8/2021-3/14/2021 | 3/29/2021 | 4/16/2021 | 4/19-4/28/2021 | GAA2021 | 5,000,000.00 | | 5,000,000.00 | Construction of Water Supply Systems |
| 21LB0167 | 300104225559000 | Construction(Completion) of Multi-Purpose Building (Madraksa), 39-D Poblacion, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 12/22/2020-12/28/2020 | 1/14/2021 | 1/14/2021 | 2/12/2021-2/18/2021 | GAA2021 | 1,000,000.00 | | 1,000,000.00 | Construction of Multi Purpose Building |
| 21LB0168 | 300104225560000 | Construction (Completion) of Multi-Purpose Building at Dizon Elementary School, 19-B Poblacion, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/8/2021-3/14/2021 | 3/29/2021 | 4/16/2021 | 4/19-4/28/2021 | GAA2021 | 2,000,000.00 | | 2,000,000.00 | Construction of Multi Purpose Building |
| 21LB0169 | 300104225561000 | Construction (Completion) of Multi-Purpose Building at Dona Francisca, Matina Crossing, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/8/2021-3/14/2021 | 3/29/2021 | 4/16/2021 | 4/19-4/28/2021 | GAA2021 | 2,000,000.00 | | 2,000,000.00 | Construction of Multi Purpose Building |
| 21LB0170 | 300104225562000 | Construction (Completion) of Multi-Purpose Building at La Vista Monte, Matina Crossing, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/8/2021-3/14/2021 | 3/29/2021 | 4/16/2021 | 4/19-4/28/2021 | GAA2021 | 2,000,000.00 | | 2,000,000.00 | Construction of Multi Purpose Building |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|-----------------|--|--|---|---------------------|--|-----------------------------|-----------------|---------------------|----------------|------------------------|------|---------------|--|
| | | | | | | Advertisement/ Posting of IB/RFI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21LB0171 | 300104225563000 | Construction (Completion) of Multi-Purpose Building at Mineral Village, 19-B Poblacion, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/23/2021-3/1/2021 | 03/17/2021 | 4/14/2021 | 4/15-4/21/2021 | GAA2021 | 3,000,000.00 | | 3,000,000.00 | Construction of Multi Purpose Building |
| 21LB0172 | 300104225564000 | Construction (Completion) of Multi-Purpose Building at Purok 38, NHA, Maa, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 12/22/2020-12/28/2020 | 1/14/2021 | 1/14/2021 | 2/12/2021-2/18/2021 | GAA2021 | 1,500,000.00 | | 1,500,000.00 | Construction of Multi Purpose Building |
| 21LB0173 | 300104225565000 | Construction (Completion) of Multi-Purpose Building at Purok Philbanking, Dumoy, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/8/2021-1/14/2021 | 1/29/2021 | 02/03/2021 | 3/3/2021-3/9/2021 | GAA2021 | 3,000,000.00 | | 3,000,000.00 | Construction of Multi Purpose Building |
| 21LB0174 | 300104225566000 | Construction (Completion) of Multi-Purpose Building at South Villa, Maa, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/8/2021-3/14/2021 | 3/29/2021 | 4/16/2021 | 4/19-4/28/2021 | GAA2021 | 2,000,000.00 | | 2,000,000.00 | Construction of Multi Purpose Building |
| 21LB0175 | 300104225567000 | Construction (Completion) of Multi-Purpose Building at SUHAI Village, Bago Gallera, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 12/22/2020-12/28/2020 | 1/14/2021 | 1/14/2021 | 2/12/2021-2/18/2021 | GAA2021 | 1,000,000.00 | | 1,000,000.00 | Construction of Multi Purpose Building |
| 21LB0176 | 310108100730000 | Construction of Road Slope Protection - Davao City Div Rd - K1511+764 - K1511+800 (L/S) | Davao City District Engineering Office | No | Competitive Bidding | 2/25/2021-3/3/2021 | 3/18/2021 | 3/18/2021 | 4/13/2021-4/19/2021 | GAA2021 | 45,000,000.00 | | 45,000,000.00 | Construction of Multi Purpose Building |
| 21LB0177 | 300104225568000 | Construction (Completion) of Multi-Purpose Building, 3-A Poblacion, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/2/2021-3/8/2021 | 3/23/2021 | 4/20/2021 | 4/21/2021-4/27/2021 | GAA2021 | 3,000,000.00 | | 3,000,000.00 | Construction of Multi Purpose Building |
| 21LB0178 | 300104225580000 | Construction of Multi-Purpose Building (Covered Court) in Gallera De Oro, Bago Aplaya, Talomo District, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/26/2021-2/1/2021 | 2/16/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 3,000,000.00 | | 3,000,000.00 | Construction of Multi Purpose Building |
| 21LB0179 | 300104225591000 | Construction of Multi-Purpose Building at Barangay Hall, Barangay Langub, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/2/2021-3/8/2021 | 3/23/2021 | 4/20/2021 | 4/21/2021-4/27/2021 | GAA2021 | 4,000,000.00 | | 4,000,000.00 | Construction of Multi Purpose Building |
| 21LB0180 | 300104225592000 | Construction of Multi-Purpose Building at Erico Nograles National High School B. Barangay Bago Aplaya, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/23/2021-3/1/2021 | 03/17/2021 | 4/14/2021 | 4/15-4/21/2021 | GAA2021 | 5,000,000.00 | | 5,000,000.00 | Construction of Multi Purpose Building |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|-----------------|---|--|---|---------------------|--|------------------------------|-----------------|---------------------|----------------|------------------------|------|--------------|---|
| | | | | | | Advertisement / Posting of IB/RFI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21LB0181 | 300104225593000 | Construction of Multi-Purpose Building at Inigo Village, Barangay Matina Pangl, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/16/2021-2/22/2021 | 09/03/2021 | 06/04/2021 | 4/7/2021-4/13/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Multi Purpose Building |
| 21LB0182 | 300104225594000 | Construction of Multi-Purpose Building at Purok 2, TISA, Barangay Baliok, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/26/2021-2/1/2021 | 2/16/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 3,000,000.00 | | 3,000,000.00 | Construction of Multi Purpose Building |
| 21LB0183 | 300104225595000 | Construction of Multi-Purpose Building at Purok 6, BAGAHAI, Barangay Baliok, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/28/2021-2/3/2021 | 2/18/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 3,000,000.00 | | 3,000,000.00 | Construction of Multi Purpose Building |
| 21LB0184 | 300104225596000 | Construction of Multi-Purpose Building at Purok 9, Barangay Catalunan Pequeño, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/16/2021-3/22/2021 | 06/04/2021 | 4/26/2021 | 4/27/2021-5/3/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Multi Purpose Building |
| 21LB0185 | 300104225597000 | Construction of Multi-Purpose Building at Purok Nombrano, Barangay Ma-a, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/23/2021-3/1/2021 | 03/17/2021 | 4/14/2021 | 4/15-4/21/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Multi Purpose Building |
| 21LB0186 | 300104225598000 | Construction of Multi-Purpose Building at San Lorenzo Village, Barangay Bago Gallera, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/26/2021-2/1/2021 | 2/16/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 3,500,000.00 | | 3,500,000.00 | Construction of Multi Purpose Building |
| 21LB0187 | 300104225599000 | Construction of Multi-Purpose Building at Vicenta Nograles National High School, Barangay Bucana, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/28/2021-2/3/2021 | 2/18/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 7,500,000.00 | | 7,500,000.00 | Construction of Multi Purpose Building |
| 21LB0188 | 300104225618000 | Rehabilitation of Multi-Purpose Building at Barangay Hall, SIR Phase I, 76-A Bucana, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/25/2021-3/3/2021 | 3/18/2021 | 3/18/2021 | 4/13/2021-4/19/2021 | GAA2021 | 3,000,000.00 | | 3,000,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0189 | 300104225619000 | Rehabilitation of Multi-Purpose Building at Bucana Elementary School (CVAES), 76-A Bucana, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/28/2021-2/3/2021 | 2/18/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 2,000,000.00 | | 2,000,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0190 | 300104225620000 | Rehabilitation of Multi-Purpose Building at Don Enrique Bustamante National High School, Bago Gallera, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/8/2021-3/14/2021 | 3/29/2021 | 4/16/2021 | 4/19-4/28/2021 | GAA2021 | 1,500,000.00 | | 1,500,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office
ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|-----------------|--|---|---|---------------------|--|------------------------------|-----------------|---------------------|----------------|------------------------|------|--------------|---|
| | | | | | | Advertisement / Posting of IB/RFI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21LB0191 | 300104225621000 | Rehabilitation of Multi-Purpose Building at Dumalag 3,Matina Aplaya, Davao City | Davao City District Engineerin g Office | No | Competitive Bidding | 1/26/2021-2/1/2021 | 2/16/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 2,000,000.00 | | 2,000,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0192 | 300104225622000 | Rehabilitation of Multi-Purpose Building at Generoso Elementary School, Bago Aplaya, Davao City | Davao City District Engineerin g Office | No | Competitive Bidding | 1/28/2021-2/3/2021 | 2/18/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 2,000,000.00 | | 2,000,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0193 | 300104225623000 | Rehabilitation of Multi-Purpose Building at Kabacan Times Beach, 76-A Bucana, Davao City | Davao City District Engineerin g Office | No | Competitive Bidding | 2/25/2021-3/3/2021 | 3/18/2021 | 3/18/2021 | 4/13/2021-4/19/2021 | GAA2021 | 2,000,000.00 | | 2,000,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0194 | 300104225624000 | Rehabilitation of Multi-Purpose Building at Libby, Bago Gallera, Davao City | Davao City District Engineerin g Office | No | Competitive Bidding | 2/4/2021-2/10/2021 | 2/25/2021 | 3/25/2021 | 3/26/2021-4/1/2021 | GAA2021 | 1,000,000.00 | | 1,000,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0195 | 300104225625000 | Rehabilitation of Multi-Purpose Building at Mabini High School, Talomo, Davao City | Davao City District Engineerin g Office | No | Competitive Bidding | 2/4/2021-2/10/2021 | 2/25/2021 | 3/25/2021 | 3/26/2021-4/1/2021 | GAA2021 | 2,000,000.00 | | 2,000,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0196 | 300104225627000 | Rehabilitation of Multi-Purpose Building at Magtuod Elementary School, Magtuod, Davao City | Davao City District Engineerin g Office | No | Competitive Bidding | 3/8/2021-3/14/2021 | 3/29/2021 | 4/16/2021 | 4/19-4/28/2021 | GAA2021 | 1,000,000.00 | | 1,000,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0197 | 300104225628000 | Rehabilitation of Multi-Purpose Building at Matina Central Elementary School, Barangay Matina Crossing, Davao City | Davao City District Engineerin g Office | No | Competitive Bidding | 2/4/2021-2/10/2021 | 2/25/2021 | 3/25/2021 | 3/26/2021-4/1/2021 | GAA2021 | 2,000,000.00 | | 2,000,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0198 | 300104225629000 | Rehabilitation of Multi-Purpose Building at Matina Gravahan, Matina Crossing, Davao City | Davao City District Engineerin g Office | No | Competitive Bidding | 2/16/2021-2/22/2021 | 09/03/2021 | 06/04/2021 | 4/7/2021-4/13/2021 | GAA2021 | 2,000,000.00 | | 2,000,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0199 | 300104225630000 | Rehabilitation of Multi-Purpose Building at NHA Phase II,Talomo, Davao City | Davao City District Engineerin g Office | No | Competitive Bidding | 3/8/2021-3/14/2021 | 3/29/2021 | 4/16/2021 | 4/19-4/28/2021 | GAA2021 | 2,000,000.00 | | 2,000,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0200 | 300104225631000 | Rehabilitation of Multi-Purpose Building at NHA Relocation, Talomo, Davao City | Davao City District Engineerin g Office | No | Competitive Bidding | 3/8/2021-3/14/2021 | 3/29/2021 | 4/16/2021 | 4/19-4/28/2021 | GAA2021 | 2,000,000.00 | | 2,000,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|-----------------|---|--|---|---------------------|--|-----------------------------|-----------------|---------------------|----------------|------------------------|------|--------------|---|
| | | | | | | Advertisement/ Posting of IB/RFI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21LB0201 | 300104225632000 | Rehabilitation of Multi-Purpose Building at NHA Sectoral, Talomo, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/23/2021-3/1/2021 | 03/17/2021 | 4/14/2021 | 4/15-4/21/2021 | GAA2021 | 2,000,000.00 | | 2,000,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0202 | 300104225633000 | Rehabilitation of Multi-Purpose Building at Purok 20, Sanggilangan Village, Maa, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/4/2021-2/10/2021 | 2/25/2021 | 3/25/2021 | 3/26/2021-4/1/2021 | GAA2021 | 2,000,000.00 | | 2,000,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0203 | 300104225634000 | Rehabilitation of Multi-Purpose Building at Purok Badon, Matina Pangi, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/23/2021-3/1/2021 | 03/17/2021 | 4/14/2021 | 4/15-4/21/2021 | GAA2021 | 2,000,000.00 | | 2,000,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0204 | 300104225635000 | Rehabilitation of Multi-Purpose Building at Purok Manggahan, 76-A Bucana, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/8/2021-1/14/2021 | 1/29/2021 | 02/03/2021 | 3/3/2021-3/9/2021 | GAA2021 | 3,000,000.00 | | 3,000,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0205 | 300104225636000 | Rehabilitation of Multi-Purpose Building at Purok Yamyamin, Ecoland Phase I, 76-A Bucana, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/2/2021-3/8/2021 | 3/23/2021 | 4/20/2021 | 4/21/2021-4/27/2021 | GAA2021 | 2,000,000.00 | | 2,000,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0206 | 300104225637000 | Rehabilitation of Multi-Purpose Building at R.C. Quimpo Elementary School, Bago Aplaya, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/4/2021-2/10/2021 | 2/25/2021 | 3/25/2021 | 3/26/2021-4/1/2021 | GAA2021 | 2,000,000.00 | | 2,000,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0207 | 300104225638000 | Rehabilitation of Multi-Purpose Building at Rosalina Village Phase III, Ballok, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/8/2021-1/14/2021 | 1/29/2021 | 02/03/2021 | 3/3/2021-3/9/2021 | GAA2021 | 2,000,000.00 | | 2,000,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0208 | 300104225639000 | Rehabilitation of Multi-Purpose Building at Rosalina Village, Bago Galleria, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 1/28/2021-2/3/2021 | 2/18/2021 | 3/18/2021 | 3/19/2021-3/25/2021 | GAA2021 | 1,000,000.00 | | 1,000,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0209 | 300104225640000 | Rehabilitation of Multi-Purpose Building at Salahura, Talomo, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/16/2021-2/22/2021 | 09/03/2021 | 06/04/2021 | 4/7/2021-4/13/2021 | GAA2021 | 2,000,000.00 | | 2,000,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0210 | 300104225641000 | Rehabilitation of Multi-Purpose Building at San Antonio Village, Barangay Matina Crossing, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/23/2021-3/1/2021 | 03/17/2021 | 4/14/2021 | 4/15-4/21/2021 | GAA2021 | 2,000,000.00 | | 2,000,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|-----------------|---|--|---|---------------------|--|-----------------------------|-----------------|---------------------|----------------|------------------------|------|---------------|---|
| | | | | | | Advertisement/ Posting of IB/RFI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21LB0211 | 300104225642000 | Rehabilitation of Multi-Purpose Building at SIR Phase II, 76-A Bucana, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/4/2021-2/10/2021 | 2/25/2021 | 3/25/2021 | 3/26/2021-4/1/2021 | GAA2021 | 2,000,000.00 | | 2,000,000.00 | Finishing and Other Civil Works, Electrical Works |
| 21LB0212 | 300104225643000 | Rehabilitation of Multi-Purpose Building at Sta. Ana Elementary School, 28-C Poblacion, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/2/2021-3/8/2021 | 3/23/2021 | 4/20/2021 | 4/21/2021-4/27/2021 | GAA2021 | 3,000,000.00 | | 3,000,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0213 | 300104225644000 | Rehabilitation of Multi-Purpose Building at Talomo Cemento, Talomo, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/2/2021-3/8/2021 | 3/23/2021 | 4/20/2021 | 4/21/2021-4/27/2021 | GAA2021 | 2,000,000.00 | | 2,000,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0214 | 300104225645000 | Rehabilitation of Multi-Purpose Building at the Barangay Hall, 37-D Poblacion, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/23/2021-3/1/2021 | 03/17/2021 | 4/14/2021 | 4/15-4/21/2021 | GAA2021 | 2,000,000.00 | | 2,000,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0215 | 300104225648000 | Rehabilitation of Multi-Purpose Building, Brgy. Catalunan Pequeño, Talomo District, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/16/2021-3/22/2021 | 06/04/2021 | 4/26/2021 | 4/27/2021-5/3/2021 | GAA2021 | 3,000,000.00 | | 3,000,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0216 | 300117210285000 | Construction of Road in Barangay 8-A (Poblacion District), Davao City, Davao del Sur | Davao City District Engineering Office | No | Competitive Bidding | 3/30/2021-4/5/2021 | 4/20/2021 | 5/11/2021 | 5/12/2021-5/20/2021 | GAA2021 | 15,000,000.00 | | 15,000,000.00 | Construction of Concrete Road |
| 21LB0217 | 300117210292000 | Rehabilitation of Road with Line Canal, Barangay 21-C, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 12/22/2020-12/28/2020 | 1/14/2021 | 1/14/2021 | 2/12/2021-2/18/2021 | GAA2021 | 2,000,000.00 | | 2,000,000.00 | Rehabilitation of Concrete Road |
| 21LB0218 | 300117210293000 | Rehabilitation of Road with Line Canal, Barangay 22-C, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 12/22/2020-12/28/2020 | 1/14/2021 | 1/14/2021 | 2/12/2021-2/18/2021 | GAA2021 | 2,000,000.00 | | 2,000,000.00 | Rehabilitation of Concrete Road |
| 21LB0219 | 300207100569000 | Completion of Multi-Purpose Attack Craft (MPAC) Slipway and Boathouse, Naval Station Felix Apolinario, Brgy. Panacan, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/9/2021-3/15/2021 | 3/16/2021 | 4/19/2021 | 4/20/2021-4/26/2021 | GAA2021 | 50,000,000.00 | | 50,000,000.00 | Construction of Other Facilities |
| 21LB0220 | 300207100570000 | Construction of Barracks for Presidential Crew, Tactical Operations Wing Eastern Mindanao (TOWEASTMIN), Old Airport, Brgy. Sasa, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/8/2021-3/14/2021 | 3/29/2021 | 4/16/2021 | 4/19-4/28/2021 | GAA2021 | 8,000,000.00 | | 8,000,000.00 | Construction of Other Facilities |

Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Davao City District Engineering Office
 ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|-----------------|--|--|---|---------------------|--|-----------------------------|-----------------|---------------------|----------------|------------------------|------|---------------|---|
| | | | | | | Advertisement/ Posting of IB/RFI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21LB0221 | 300207100571000 | Construction of Building for Military Enlisted Quarter, Naval Station Felix Apolinario, Eastern Mindanao Command, Brgy. Panacan, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/9/2021-3/15/2021 | 3/16/2021 | 4/19/2021 | 4/20/2021-4/26/2021 | GAA2021 | 25,000,000.00 | | 25,000,000.00 | Construction of Other Facilities |
| 21LB0222 | 300207100572000 | Construction of Grandstand, Naval Station Felix Apolinario, Eastern Mindanao Command, Brgy. Panacan, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/11/2021-3/17/2021 | 3/30/2021 | 4/20/2021 | 4/21-4/27/2021 | GAA2021 | 8,000,000.00 | | 8,000,000.00 | Construction of Other Facilities |
| 21LB0223 | 300207100573000 | Construction of Headquarters with Flag Pole, Tactical Operations Wing Eastern Mindanao (TOWEASTMIN-), Old Airport, Brgy. Sasa, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/11/2021-3/17/2021 | 3/30/2021 | 4/20/2021 | 4/21-4/27/2021 | GAA2021 | 40,000,000.00 | | 40,000,000.00 | Construction of Other Facilities |
| 21LB0224 | 300207100574000 | Construction of HNRC-NFEM at Naval Station Felix Apolinario (NSFA), Panacan, Davao City, Davao del Sur | Davao City District Engineering Office | No | Competitive Bidding | 3/9/2021-3/15/2021 | 3/16/2021 | 4/19/2021 | 4/20/2021-4/26/2021 | GAA2021 | 30,000,000.00 | | 30,000,000.00 | Construction of Other Facilities |
| 21LB0225 | 300207100575000 | Construction of Intel Fusion Building, Naval Station Felix Apolinario, Eastern Mindanao Command, Brgy. Panacan, Davao City, Davao del Sur | Davao City District Engineering Office | No | Competitive Bidding | 3/16/2021-3/22/2021 | 06/04/2021 | 4/26/2021 | 4/27/2021-5/3/2021 | GAA2021 | 21,780,000.00 | | 21,780,000.00 | Construction of Other Facilities |
| 21LB0226 | 300207100578000 | Construction of Transient Enlisted Quarters (TEQ), Tactical Operations Wing Eastern Mindanao (TOWEASTMIN), Old Airport, Brgy. Sasa, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/2/2021-3/8/2021 | 3/23/2021 | 4/20/2021 | 4/21/2021-4/27/2021 | GAA2021 | 11,400,000.00 | | 11,400,000.00 | Construction of Other Facilities |
| 21LB0227 | 300207100579000 | Construction of Typhoon Shelter Hangar for Presidential Aircraft (Rotary), Tactical Operations Wing Eastern Mindanao (TOWEASTMIN), Old Airport, Brgy. Sasa, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/17/2021-3/23/2021 | 04/06/2021 | 4/26/2021 | 4/27-5/3/2021 | GAA2021 | 33,000,000.00 | | 33,000,000.00 | Construction of Other Facilities |
| 21LB0228 | 300104225579000 | Construction (Completion) of Multi-Purpose Building, Barangay Pampanga, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 12/22/2020-12/28/2020 | 1/14/2021 | 1/14/2021 | 2/12/2021-2/18/2021 | GAA2021 | 1,500,000.00 | | 1,500,000.00 | Construction of Multi Purpose Building |
| 21LB0229 | 300104225601000 | Construction of Multi-Purpose Building (Phase 2) in Barangay Ilang, Bunawan District, Davao City, Davao del Sur | Davao City District Engineering Office | No | Competitive Bidding | 2/4/2021-2/10/2021 | 2/25/2021 | 3/25/2021 | 3/26/2021-4/1/2021 | GAA2021 | 5,000,000.00 | | 5,000,000.00 | Construction of Multi Purpose Building |
| 21LB0230 | 300104225626000 | Rehabilitation of Multi-Purpose Building at Madrahsa, Barangay Tigatto, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/23/2021-3/1/2021 | 03/17/2021 | 4/14/2021 | 4/15-4/21/2021 | GAA2021 | 1,000,000.00 | | 1,000,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|-----------------|---|--|---|---------------------|--|------------------------------|-----------------|---------------------|----------------|------------------------|------|---------------|---|
| | | | | | | Advertisement / Posting of IB / RFI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21LB0231 | 300104225649000 | Rehabilitation of Multi-Purpose Building, Brgy. Malabog, Davao City, Davao Del Sur | Davao City District Engineering Office | No | Competitive Bidding | 2/16/2021-2/22/2021 | 09/03/2021 | 06/04/2021 | 4/7/2021-4/13/2021 | GAA2021 | 3,000,000.00 | | 3,000,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0232 | 300104225650000 | Rehabilitation of Multi-Purpose Building, Brgy. Paquibato Proper, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/23/2021-3/1/2021 | 03/17/2021 | 4/14/2021 | 4/15-4/21/2021 | GAA2021 | 3,000,000.00 | | 3,000,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0233 | 300117210274000 | Concreting of Road in DDF Village, Barangay Mandug (Magsaysay St., San Antonio St. and Bonifacio St.) Davao City, Davao del Sur | Davao City District Engineering Office | No | Competitive Bidding | 2/16/2021-2/22/2021 | 09/03/2021 | 06/04/2021 | 4/7/2021-4/13/2021 | GAA2021 | 10,000,000.00 | | 10,000,000.00 | Construction of Concrete Road |
| 21LB0234 | 300117210275000 | Concreting of Road, Brgy. Tibungco, Bunawan District, Davao City, Davao del Sur | Davao City District Engineering Office | No | Competitive Bidding | 3/2/2021-3/8/2021 | 3/23/2021 | 4/20/2021 | 4/21/2021-4/27/2021 | GAA2021 | 5,000,000.00 | | 5,000,000.00 | Construction of Concrete Road |
| 21LB0235 | 300117210280000 | Construction of Footbridge from New Society Village to Muslim Village at Barangay Ilang, Bunawan District, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/9/2021-3/15/2021 | 3/16/2021 | 4/19/2021 | 4/20/2021-4/26/2021 | GAA2021 | 6,000,000.00 | | 6,000,000.00 | Construction of Bridge |
| 21LB0236 | 300117210286000 | Construction of Road in Barangay Lumiad (Paquibato District), Davao City, Davao del Sur | Davao City District Engineering Office | No | Competitive Bidding | 3/9/2021-3/15/2021 | 3/16/2021 | 4/19/2021 | 4/20/2021-4/26/2021 | GAA2021 | 10,000,000.00 | | 10,000,000.00 | Construction of Concrete Road |
| 21LB0237 | 300117210287000 | Construction of Road in Barangay Sumimao (Paquibato District), Davao City, Davao del Sur | Davao City District Engineering Office | No | Competitive Bidding | 3/17/2021-3/23/2021 | 04/06/2021 | 4/26/2021 | 4/27-5/3/2021 | GAA2021 | 10,000,000.00 | | 10,000,000.00 | Construction of Concrete Road |
| 21LB0238 | 300117210294000 | Road Concreting, Barangay Sasa, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 12/22/2020-12/28/2020 | 1/14/2021 | 1/14/2021 | 2/12/2021-2/18/2021 | GAA2021 | 1,000,000.00 | | 1,000,000.00 | Earthworks, Subbase and Base Course, Surface Courses |
| 21LB0239 | 300119200566000 | Construction of Footbridge, Barangay Panacan, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/17/2021-3/23/2021 | 04/06/2021 | 4/26/2021 | 4/27-5/3/2021 | GAA2021 | 1,000,000.00 | | 1,000,000.00 | Construction of Bridge |
| 21LB0240 | 300121201367000 | Construction of Water System in Barangay Paquibato Proper (Sitio Lubas), Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/8/2021-3/14/2021 | 3/29/2021 | 4/16/2021 | 4/19-4/28/2021 | GAA2021 | 5,000,000.00 | | 5,000,000.00 | Construction of Water Supply Systems |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|-----------------|---|--|---|---------------------|--|-----------------------------|-----------------|---------------------|----------------|------------------------|------|----------------|---|
| | | | | | | Advertisement/ Posting of IB/RFI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MODE | CO | |
| 21LB0241 | | Preventive Maintenance (Asphalt Overlay) - Davao Cotabato Road (Davao City - Jct. Digos Section), K1519+606 - K1520+151 | Davao City District Engineering Office | No | Competitive Bidding | 2/16/2021-2/22/2021 | 09/03/2021 | 06/04/2021 | 4/7/2021-4/13/2021 | MVUC | 42,060,000.00 | | 42,060,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0242 | 300211100220000 | Preventive Maintenance of Road: Asphalt Overlay 5th Ave - K1510 + (-822) - K1510+(-512) | Davao City District Engineering Office | No | Competitive Bidding | 3/8/2021-3/14/2021 | 3/29/2021 | 4/16/2021 | 4/19-4/28/2021 | MVUC | 40,000,000.00 | | 40,000,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0243 | 300211100223000 | Preventive Maintenance of Road: Asphalt Overlay Magsaysay Avenue-Jct. Guerrero St.), Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/18/2021-3/24/2021 | 04/08/2021 | 4/27/2021 | 4/28/2021-5/4/2021 | MVUC | 10,000,000.00 | | 10,000,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0244 | 300211100218000 | Preventive Maintenance (Asphalt Overlay) Monteverde St. (Jct. Magsaysay Avenue - Jct. Guerrero St., Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/18/2021-3/24/2021 | 04/08/2021 | 4/27/2021 | 4/28/2021-5/4/2021 | MVUC | 40,000,000.00 | | 40,000,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0245 | 300211100210000 | Installation of Road Safety Facilities at Davao City Diversion Extension to Toril, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/9/2021-3/15/2021 | 3/16/2021 | 4/19/2021 | 4/20/2021-4/26/2021 | MVUC | 30,000,000.00 | | 30,000,000.00 | Road Safety: Road Signs |
| 21LB0246 | 320102104172000 | Construction of Revetment along Talomo River, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/24/2021-3/30/2021 | 4/15/2021 | 5/4/2021 | 5/5/2021-5/11/2021 | GAA 2021 | 60,000,000.00 | | 60,000,000.00 | Construction of Revetment |
| 21LB0247 | 320102104173000 | Construction of Revetment along Talomo River, NHA Bangkal Section, Sta. 0+000 - Sta. 0+430, Left Bank, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/16/2021-2/22/2021 | 09/03/2021 | 06/04/2021 | 4/7/2021-4/13/2021 | GAA 2021 | 100,000,000.00 | | 100,000,000.00 | Construction of Revetment |
| 21LB0248 | 320102104174000 | Construction of Revetment along Talomo River, Sta. 0+430 - Sta. 0+860, Left Bank, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/16/2021-2/22/2021 | 09/03/2021 | 06/04/2021 | 4/7/2021-4/13/2021 | GAA 2021 | 100,000,000.00 | | 100,000,000.00 | Construction of Revetment |
| 21LB0249 | 320102104175000 | Construction of Revetment along Talomo River, Sta. 0+860 - Sta. 1+140, Left Bank, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/16/2021-2/22/2021 | 09/03/2021 | 06/04/2021 | 4/7/2021-4/13/2021 | GAA 2021 | 70,000,000.00 | | 70,000,000.00 | Construction of Revetment |
| 21LB0250 | 320102104171000 | Construction of Flood Mitigation Structure along Talomo River, Teacher's Village Section, Right Bank, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/16/2021-2/22/2021 | 09/03/2021 | 06/04/2021 | 4/7/2021-4/13/2021 | GAA 2021 | 70,000,000.00 | | 70,000,000.00 | Construction of Flood Mitigation Structure |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office
ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|-------------------------------------|---|--|---|---------------------|--|-----------------------------|-----------------|---------------------|----------------|------------------------|------|----------------|---|
| | | | | | | Advertisement/ Posting of IB/RFI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21LB0251 | 320102104184000 | Construction of Esplanade at Davao River, Right Bank, Bolton Bridge Downstream Section, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/24/2021-3/30/2021 | 4/15/2021 | 5/4/2021 | 5/5/2021-5/11/2021 | GAA2021 | 74,400,000.00 | | 74,400,000.00 | Construction of Revetment |
| 21LB0252 | 300103203770000 '300103203767000 | Construction/Rehabilitation of Multipurpose Building - Package 5: a. Rehabilitation/Improvement of BFP Regional Office Building and SAPD Building, Davao City b. Construction of S.I.R Fire Station, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/24/2021-3/30/2021 | 4/15/2021 | 5/4/2021 | 5/5/2021-5/11/2021 | GAA2021 | 57,000,000.00 | | 57,000,000.00 | Construction of Revetment |
| 21LB0253 | 300103203763000 '300103203771000 | Construction/Rehabilitation of Multipurpose Building - Package 6: a. Construction of Multi-Purpose Building (Hall of Justice) Barangay Bucana, Davao City b. Rehabilitation/Improvement of Multi- | Davao City District Engineering Office | No | Competitive Bidding | 3/31/2021-4/6/2021 | 4/15/2021 | 05/06/2021 | 5/7-5/13/2021 | GAA2021 | 50,000,000.00 | | 50,000,000.00 | Construction of Revetment |
| 21LB0254 | 320102104184000 | Construction of Esplanade at Davao River, Right Bank, Bolton Bridge Downstream Section, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/24/2021-3/30/2021 | 4/15/2021 | 5/4/2021 | 5/5/2021-5/11/2021 | GAA2021 | 74,400,000.00 | | 74,400,000.00 | Construction of Flood Mitigation Structure |
| 21LB0255 | 300103203770000 '300103203767000 | Construction/Rehabilitation of Multipurpose Building - Package 5: a. Rehabilitation/Improvement of BFP Regional Office Building and SAPD Building, Davao City b. Construction of S.I.R Fire Station, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/30/2021-4/5/2021 | 4/20/2021 | 5/11/2021 | 5/12/2021-5/20/2021 | GAA2021 | 57,000,000.00 | | 57,000,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0256 | 300103203763000 '300103203771000 | Construction/Rehabilitation of Multipurpose Building - Package 6: a. Construction of Multi-Purpose Building (Hall of Justice) Barangay Bucana, Davao City b. Rehabilitation/Improvement of Multi- | Davao City District Engineering Office | No | Competitive Bidding | 3/30/2021-4/5/2021 | 4/20/2021 | 5/11/2021 | 5/12/2021-5/20/2021 | GAA2021 | 50,000,000.00 | | 50,000,000.00 | Construction of Multi Purpose Building/ Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0257 | 300103203762000 | Construction of Multi-Purpose Building (Covered Court), Opal Street, Ecoland Phase 4, Barangay Bucana, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/23/2021-3/1/2021 | 03/17/2021 | 4/14/2021 | 4/15-4/21/2021 | GAA2021 | 6,000,000.00 | | 6,000,000.00 | Construction of Multi Purpose Building |
| 21LB0258 | 300103203765000 | Construction of Multi-Purpose Building (Sports Complex), Barangay Catalunan Grande, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/8/2021-3/14/2021 | 3/29/2021 | 4/16/2021 | 4/19-4/28/2021 | GAA2021 | 40,000,000.00 | | 40,000,000.00 | Construction of Multi Purpose Building |
| 21LB0259 | 300103202994000 | Construction (Completion) of 4-storey LTO Regional Office XI Parking Building, Quezon Boulevard, Matina, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/30/2021-4/5/2021 | 4/20/2021 | 5/11/2021 | 5/12/2021-5/20/2021 | GAA2021 | 120,000,000.00 | | 120,000,000.00 | Construction of Multi Purpose Building |
| 21LB0260 | 300103203760000 | Construction (Completion) of Multi-Purpose Building, Barangay 38-D, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/23/2021-3/1/2021 | 03/17/2021 | 4/14/2021 | 4/15-4/21/2021 | GAA2021 | 15,000,000.00 | | 15,000,000.00 | Construction of Multi Purpose Building |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office
ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|---|--|--|---|---------------------|--|-----------------------------|-----------------|---------------------|----------------|------------------------|------|---------------|---|
| | | | | | | Advertisement/ Posting of IB/RFI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21LB0261 | 300103203761000 | Construction of Four (4) Storey PCO Quarters with Parking, DCPO, San Pedro, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/30/2021-4/5/2021 | 4/20/2021 | 5/11/2021 | 5/12/2021-5/20/2021 | GAA2021 | 41,000,000.00 | | 41,000,000.00 | Construction of Multi Purpose Building |
| 21LB0262 | 300103203759000 | Construction of Seven-Storey Office Building with Roof Deck (Phase 3), DOLE Region XI, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/29/2021-4/4/2021 | 4/13/2021 | 05/04/2021 | 5/5-5/11/2021 | GAA2021 | 25,000,000.00 | | 25,000,000.00 | Construction of Multi Purpose Building |
| 21LB0263 | 300103203764000 | Construction of Multi-Purpose Building (NB1), J.P. Laurel Avenue, Bajada, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/24/2021-3/30/2021 | 4/15/2021 | 5/4/2021 | 5/5/2021-5/11/2021 | GAA2021 | 50,000,000.00 | | 50,000,000.00 | Construction of Multi Purpose Building |
| 21LB0264 | 300103203773000 | Construction/Rehabilitation of Multi-Purpose Building, Barangay 23-C, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/16/2021-2/22/2021 | 09/03/2021 | 06/04/2021 | 4/7/2021-4/13/2021 | GAA2021 | 3,000,000.00 | | 3,000,000.00 | Construction of Multi Purpose Building |
| 21LB0265 | 300116203446000 300116203439000 300116203443000 | Preventive Maintenance of Roads - Package 1: a. Preventive Maintenance of Road, Asphalt Overlay along San Pedro St (Jct E. Quirino St - Jct Father Selga St), Davao City ,b. Preventive Maintenance of Road, Asphalt Overlay | Davao City District Engineering Office | No | Competitive Bidding | 2/25/2021-3/3/2021 | 3/18/2021 | 3/18/2021 | 4/13/2021-4/19/2021 | GAA2021 | 61,500,000.00 | | 61,500,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0266 | 300116203447000 300116203438000 | Preventive Maintenance of Roads - Package 2: a. Preventive Maintenance of Road, Asphalt Overlay along Tionko Ave (Jct E. Quirino St - Jct F. Torres St), Davao City ,b. Preventive Maintenance of Road, Asphalt Overlay along | Davao City District Engineering Office | No | Competitive Bidding | 2/25/2021-3/3/2021 | 3/18/2021 | 3/18/2021 | 4/13/2021-4/19/2021 | GAA2021 | 72,000,000.00 | | 72,000,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0267 | 300116203379000 300116203442000 300116203435000 | Preventive Maintenance of Roads - Package 3: a. Asphalt Overlay along Calamansi St., Juna, Davao City, b. Preventive Maintenance of Road, Asphalt Overlay along Marang St., Juna, Davao c. Preventive Maintenance of | Davao City District Engineering Office | No | Competitive Bidding | 3/2/2021-3/8/2021 | 3/23/2021 | 4/20/2021 | 4/21/2021-4/27/2021 | GAA2021 | 48,045,000.00 | | 48,045,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0268 | 300116203450000 300116203454000 300116203451000 | Preventive Maintenance of Roads - Package 4: a. Preventive Maintenance of Road, Asphalt Overlay - Chavez St. (Jct 5th Avenue - Jct Ponce St), Davao City ,b. Preventive Maintenance of Road, Asphalt Overlay - Sales St. - Juna Luna | Davao City District Engineering Office | No | Competitive Bidding | 3/2/2021-3/8/2021 | 3/23/2021 | 4/20/2021 | 4/21/2021-4/27/2021 | GAA2021 | 54,100,000.00 | | 54,100,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0269 | 300116203448000 | Preventive Maintenance of Road, Asphalt Overlay along V. Mapa St. (Jct Daang Maharlika Rd - Jct Lopez Jaena St), Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/25/2021-3/3/2021 | 3/18/2021 | 3/18/2021 | 4/13/2021-4/19/2021 | GAA2021 | 56,780,000.00 | | 56,780,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0270 | 300116203445000 | Preventive Maintenance of Road, Asphalt Overlay along Roxas Ave. (Rotonda - Jct Quezon Blvd.), Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/16/2021-2/22/2021 | 09/03/2021 | 06/04/2021 | 4/7/2021-4/13/2021 | GAA2021 | 55,680,000.00 | | 55,680,000.00 | Preventive Maintenance of Road: Asphalt Overlay |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/ No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|-----------------|---|--|--|---------------------|--|-----------------------------|-----------------|---------------------|----------------|------------------------|------|---------------|---|
| | | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21LB0271 | 300116203440000 | Preventive Maintenance of Road, Asphalt Overlay along Jacinto St., Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/25/2021-3/3/2021 | 3/18/2021 | 3/18/2021 | 4/13/2021-4/19/2021 | GAA2021 | 30,000,000.00 | | 30,000,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0272 | 300116203430000 | Jct. Davao-Cotabato Road - Doña Carmen St. (Dacoville) - Jct. Davao-Cotabato Old Road, Barangay Dumoy & Barangay Baliok, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/25/2021-3/3/2021 | 3/18/2021 | 3/18/2021 | 4/13/2021-4/19/2021 | GAA2021 | 90,975,000.00 | | 90,975,000.00 | Construction of Concrete Road |
| 21LB0273 | 300116203429000 | Jct. 5th Ave - Soliman St. - Jct. Leon Garcia St, Barangay 27-C and Barangay Kap Tomas Monteverde, Sr., Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/30/2021-4/5/2021 | 4/20/2021 | 5/11/2021 | 5/12/2021-5/20/2021 | GAA2021 | 82,575,000.00 | | 82,575,000.00 | Construction of Concrete Road |
| 21LB0274 | 300116203444000 | Preventive Maintenance of Road, Asphalt Overlay along Roxas Ave. (Jct. Quezon Blvd - Rotonda), Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/16/2021-2/22/2021 | 09/03/2021 | 06/04/2021 | 4/7/2021-4/13/2021 | GAA2021 | 55,680,000.00 | | 55,680,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0275 | 300116203434000 | Preventive Maintenance of Road, Asphalt Overlay along along Acacia St., Juna, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/16/2021-2/22/2021 | 09/03/2021 | 06/04/2021 | 4/7/2021-4/13/2021 | GAA2021 | 50,000,000.00 | | 50,000,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0276 | 300116203437000 | Preventive Maintenance of Road, Asphalt Overlay along Ecowest Drive, Ecoland, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/23/2021-3/1/2021 | 03/17/2021 | 4/14/2021 | 4/15-4/21/2021 | GAA2021 | 50,000,000.00 | | 50,000,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0277 | 300116203441000 | Preventive Maintenance of Road, Asphalt Overlay along Juna Ave - University St., Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/24/2021-3/30/2021 | 4/15/2021 | 5/4/2021 | 5/5/2021-5/11/2021 | GAA2021 | 35,250,000.00 | | 35,250,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0278 | 300116203441000 | Construction of Concrete Road, 2nd Street, Ecoland Phase 1, Barangay Bucana, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/2/2021-3/8/2021 | 3/23/2021 | 4/20/2021 | 4/21/2021-4/27/2021 | GAA2021 | 6,000,000.00 | | 6,000,000.00 | Construction of Concrete Road |
| 21LB0279 | 300116203441000 | Construction of Concrete Road, 4th-B Street, Ecoland Phase 1, Barangay Bucana, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/9/2021-3/15/2021 | 3/16/2021 | 4/19/2021 | 4/20/2021-4/26/2021 | GAA2021 | 18,500,000.00 | | 18,500,000.00 | Construction of Concrete Road |
| 21LB0280 | 300116204550000 | Construction of Concrete Road, 6th-A Street, Ecoland Phase 1, Barangay Bucana, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/11/2021-3/17/2021 | 3/30/2021 | 4/20/2021 | 4/21-4/27/2021 | GAA2021 | 30,000,000.00 | | 30,000,000.00 | Construction of Concrete Road |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|-----------------|---|--|---|---------------------|--|------------------------------|-----------------|---------------------|----------------|------------------------|------|----------------|---|
| | | | | | | Advertisement / Posting of IB/RFI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21LB0281 | 300116204551000 | Reconstruction of Concrete Pavement, Peacock Street, Ecoland Phase 2, Barangay Bucana, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/2/2021-3/8/2021 | 3/23/2021 | 4/20/2021 | 4/21/2021-4/27/2021 | GAA2021 | 17,000,000.00 | | 17,000,000.00 | Construction of Concrete Road |
| 21LB0282 | 300116203449000 | Preventive Maintenance of Road, Asphalt Overlay - Bolton St., Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/24/2021-3/30/2021 | 4/15/2021 | 5/4/2021 | 5/5/2021-5/11/2021 | GAA2021 | 35,000,000.00 | | 35,000,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0283 | 310102100593000 | Preventive Maintenance - Asphalt Overlay - Quezon Boulevard (MN) (S01457MN) Chainage 0 - Chainage 2005 | Davao City District Engineering Office | No | Competitive Bidding | 3/24/2021-3/30/2021 | 4/15/2021 | 5/4/2021 | 5/5/2021-5/11/2021 | GAA2021 | 79,000,000.00 | | 79,000,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0284 | 300116203453000 | Preventive Maintenance of Road, Asphalt Overlay - Iñigo St., Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/2/2021-3/8/2021 | 3/23/2021 | 4/20/2021 | 4/21/2021-4/27/2021 | GAA2021 | 21,600,000.00 | | 21,600,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0285 | 300116203452000 | Preventive Maintenance of Road, Asphalt Overlay - GSIS Subdivision going to Office of the Ombudsman, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/24/2021-3/30/2021 | 4/15/2021 | 5/4/2021 | 5/5/2021-5/11/2021 | GAA2021 | 28,200,000.00 | | 28,200,000.00 | Preventive Maintenance of Road: Asphalt Overlay |
| 21LB0286 | 300118200395000 | Construction (Completion) of Asico Bridge (Asico Village) Matina Pangli, Davao (Phase 2) | Davao City District Engineering Office | No | Competitive Bidding | 3/30/2021-4/5/2021 | 4/20/2021 | 5/11/2021 | 5/12/2021-5/20/2021 | GAA2021 | 40,000,000.00 | | 40,000,000.00 | Completion of Bridge Construction |
| 21LB0287 | 300108200313000 | Construction of Drainage System leading to Roxas Main Drain, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/24/2021-3/30/2021 | 4/15/2021 | 5/4/2021 | 5/5/2021-5/11/2021 | GAA2021 | 100,000,000.00 | | 100,000,000.00 | Construction of Drainage Structure |
| 21LB0288 | 300106200566000 | Construction of Revetment along Matina River, Matina Aplaya Section, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/24/2021-3/30/2021 | 4/15/2021 | 5/4/2021 | 5/5/2021-5/11/2021 | GAA2021 | 100,000,000.00 | | 100,000,000.00 | Construction of Revetment |
| 21LB0289 | 300106200572000 | Construction of Seawall at NHA Bangkal Relocation, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/16/2021-2/22/2021 | 09/03/2021 | 06/04/2021 | 4/7/2021-4/13/2021 | GAA2021 | 100,000,000.00 | | 100,000,000.00 | Construction of Flood Mitigation Structure |
| 21LB0290 | 300106200551000 | Construction of Drainage System at NHA Bangkal, Matutum St to Outfall, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/24/2021-3/30/2021 | 4/15/2021 | 5/4/2021 | 5/5/2021-5/11/2021 | GAA2021 | 100,000,000.00 | | 100,000,000.00 | Construction of Drainage Structure |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office
ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|-----------------|---|--|---|---------------------|--|-----------------------------|-----------------|---------------------|----------------|------------------------|------|----------------|--|
| | | | | | | Advertisement/ Posting of IB/RFI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21LB0291 | 300106200757000 | Construction of Revetment along Matina River, Outfall Section, Right Bank, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/31/2021-4/6/2021 | 4/15/2021 | 05/06/2021 | 5/7-5/13/2021 | GAA2021 | 30,000,000.00 | | 30,000,000.00 | Construction of Revetment |
| 21LB0292 | 300106200569000 | Construction of Revetment along Matina River, Outfall Section, Sta. 0+241 to Sta. 0+671, Left Bank, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/31/2021-4/6/2021 | 4/15/2021 | 05/06/2021 | 5/7-5/13/2021 | GAA2021 | 100,000,000.00 | | 100,000,000.00 | Construction of Revetment |
| 21LB0293 | 300106200570000 | Construction of Revetment along Matina River, Outfall Section, Sta. 0+671 to Sta. 1+000, Left Bank, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/31/2021-4/6/2021 | 4/15/2021 | 05/06/2021 | 5/7-5/13/2021 | GAA2021 | 100,000,000.00 | | 100,000,000.00 | Construction of Flood Mitigation Structure |
| 21LB0294 | 300106200562000 | Construction of Flood Mitigation Structure along Matina River, Sta. 1+460 - Sta. 1+957, Left Bank, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/31/2021-4/6/2021 | 4/15/2021 | 05/06/2021 | 5/7-5/13/2021 | GAA2021 | 70,000,000.00 | | 70,000,000.00 | Construction of Flood Mitigation Structure |
| 21LB0295 | 300106200758000 | Construction of Drainage Structure, Eagle Street, Phase 2, Barangay Bucana, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/31/2021-4/6/2021 | 4/15/2021 | 05/06/2021 | 5/7-5/13/2021 | GAA2021 | 10,000,000.00 | | 10,000,000.00 | Construction of Drainage Structure |
| 21LB0296 | 300106200546000 | Construction of Revetment along Talomo River, Sta. 3+542 to Sta. 3+880, Right Bank, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/29/2021-4/4/2021 | 4/13/2021 | 05/04/2021 | 5/5-5/11/2021 | GAA2021 | 92,000,000.00 | | 92,000,000.00 | Construction of Revetment |
| 21LB0297 | 300106200547000 | Construction of Flood Mitigation Structure at Purok 6, Bago Gallera, Talomo District, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/31/2021-4/6/2021 | 4/15/2021 | 05/06/2021 | 5/7-5/13/2021 | GAA2021 | 60,000,000.00 | | 60,000,000.00 | Construction of Flood Mitigation Structure |
| 21LB0298 | 300106200567000 | Construction of Revetment along Matina River, Matina Pangl Bridge-I Upstream, Matina Pangl Section, Left Bank, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/31/2021-4/6/2021 | 4/15/2021 | 05/06/2021 | 5/7-5/13/2021 | GAA2021 | 88,400,000.00 | | 88,400,000.00 | Construction of Revetment |
| 21LB0299 | 300106200568000 | Construction of Revetment along Matina River, Matina Pangl Downstream, Matina Pangl Section, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/31/2021-4/6/2021 | 4/15/2021 | 05/06/2021 | 5/7-5/13/2021 | GAA2021 | 90,750,000.00 | | 90,750,000.00 | Construction of Revetment |
| 21LB0300 | 300106200561000 | Construction of Flood Mitigation Structure along Bago Gallera Creek, Rosalina Village Section, Right Bank, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/25/2021-3/3/2021 | 3/18/2021 | 3/18/2021 | 4/13/2021-4/19/2021 | GAA2021 | 90,000,000.00 | | 90,000,000.00 | Construction of Flood Mitigation Structure |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office
ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|-----------------|--|--|---|---------------------|--|------------------------------|-----------------|---------------------|----------------|------------------------|------|----------------|--|
| | | | | | | Advertisement / Posting of IB/RFI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21LB0301 | 300106200560000 | Construction of Flood Mitigation Structure along Bago Gallera Creek, Rosalina Village Section, Left Bank, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/25/2021-3/3/2021 | 3/18/2021 | 3/18/2021 | 4/13/2021-4/19/2021 | GAA2021 | 90,000,000.00 | | 90,000,000.00 | Construction of Flood Mitigation Structure |
| 21LB0302 | 300106200759000 | Construction of Drainage System at Libby Bridge, Purok 6, Bago Gallera, Talomo District, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/31/2021-4/6/2021 | 4/15/2021 | 05/06/2021 | 5/7-5/13/2021 | GAA2021 | 10,000,000.00 | | 10,000,000.00 | Construction of Drainage Structure |
| 21LB0303 | 300106200556000 | Construction of Flood Control Structure for Datu Loho Creek, Right Bank, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/25/2021-3/3/2021 | 3/18/2021 | 3/18/2021 | 4/13/2021-4/19/2021 | GAA2021 | 75,000,000.00 | | 75,000,000.00 | Construction of Flood Mitigation Structure |
| 21LB0304 | 300106200555000 | Construction of Flood Control Structure for Datu Loho Creek, Left Bank, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/25/2021-3/3/2021 | 3/18/2021 | 3/18/2021 | 4/13/2021-4/19/2021 | GAA2021 | 75,000,000.00 | | 75,000,000.00 | Construction of Flood Mitigation Structure |
| 21LB0305 | 300108200315000 | Construction of Drainage System leading to Tupaz Outfall, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/30/2021-4/5/2021 | 4/20/2021 | 5/11/2021 | 5/12/2021-5/20/2021 | GAA2021 | 100,000,000.00 | | 100,000,000.00 | Construction of Drainage Structure |
| 21LB0306 | 300108200314000 | Construction of Drainage System leading to Dacudao Maindrain, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/30/2021-4/5/2021 | 4/20/2021 | 5/11/2021 | 5/7-5/13/2021 | GAA2021 | 100,000,000.00 | | 100,000,000.00 | Construction of Drainage Structure |
| 21LB0307 | 300106200556000 | Construction of Davao River Flood Control System, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/31/2021-4/6/2021 | 4/15/2021 | 05/06/2021 | 5/7-5/13/2021 | GAA2021 | 50,000,000.00 | | 50,000,000.00 | Construction of Flood Mitigation Structure |
| 21LB0308 | 300104225540000 | Construction (Completion) of Multi Purpose Building (Covered Court), Royal Valley, Barangay Talomo, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/9/2021-3/15/2021 | 3/16/2021 | 4/19/2021 | 4/20/2021-4/26/2021 | GAA2021 | 10,000,000.00 | | 10,000,000.00 | Construction of Multi Purpose Building |
| 21LB0309 | 320101107099000 | Construction Flood Mitigation Structure protecting Daang Maharlika (MN) at Brgy. Bunawan, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/25/2021-3/3/2021 | 3/18/2021 | 3/18/2021 | 4/13/2021-4/19/2021 | GAA2021 | 25,000,000.00 | | 25,000,000.00 | Construction of Flood Mitigation Structure |
| 21LB0310 | 320101107100000 | Construction Flood Mitigation Structure protecting Daang Maharlika (MN) at Brgy. Sasa, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/25/2021-3/3/2021 | 3/18/2021 | 3/18/2021 | 4/13/2021-4/19/2021 | GAA2021 | 25,000,000.00 | | 25,000,000.00 | Construction of Flood Mitigation Structure |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|-----------------|---|--|---|---------------------|--|-----------------------------|-----------------|---------------------|----------------|------------------------|------|----------------|--|
| | | | | | | Advertisement/ Posting of TB/RFI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21LB0311 | 300103202995000 | Construction of 2-storey 10-door Building for Military Officers Quarter, Naval Station Felix Apolinario, Eastern Mindanao Command, Barangay Panacan, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/30/2021-4/5/2021 | 4/20/2021 | 5/11/2021 | 5/7-5/13/2021 | GAA2021 | 62,000,000.00 | | 62,000,000.00 | Construction of Other Facilities |
| 21LB0312 | 300103203003000 | Construction of Two-Level Parking Area, Naval Station Felix Apolinario, Eastern Mindanao Command, Barangay Panacan, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/25/2021-3/3/2021 | 3/18/2021 | 3/18/2021 | 4/13/2021-4/19/2021 | GAA2021 | 60,000,000.00 | | 60,000,000.00 | Construction of Other Facilities |
| 21LB0313 | 300103203002000 | Construction of Multi-Purpose Building (Covered Court), Naval Station Felix Apolinario, Eastern Mindanao Command, Barangay Panacan, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/30/2021-4/5/2021 | 4/20/2021 | 5/11/2021 | 5/7-5/13/2021 | GAA2021 | 60,000,000.00 | | 60,000,000.00 | Construction of Other Facilities |
| 21LB0314 | 300103203766000 | Construction of NISG-EM Building, Sasa, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/30/2021-4/5/2021 | 4/20/2021 | 5/11/2021 | 5/7-5/13/2021 | GAA2021 | 37,000,000.00 | | 37,000,000.00 | Construction of Multi Purpose Building |
| 21LB0315 | 300103203769000 | Rehabilitation of Old Ortho Ward to OPD Geriatric Institute, Southern Philippines Medical Center, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/25/2021-3/3/2021 | 3/18/2021 | 3/18/2021 | 4/13/2021-4/19/2021 | GAA2021 | 37,497,000.00 | | 37,497,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0316 | 300103203768000 | Rehabilitation of Building Heart Institute, Southern Philippines Medical Center, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/25/2021-3/3/2021 | 3/18/2021 | 3/18/2021 | 4/13/2021-4/19/2021 | GAA2021 | 41,452,000.00 | | 41,452,000.00 | Rehabilitation / Major Repair of Multi Purpose Building |
| 21LB0317 | 300116203418000 | Construction of Road, Barangay Salapawan, Paquibato District, Davao City. | Davao City District Engineering Office | No | Competitive Bidding | 3/31/2021-4/6/2021 | 4/15/2021 | 05/06/2021 | 5/7-5/13/2021 | GAA2021 | 100,000,000.00 | | 100,000,000.00 | Construction of Concrete Road |
| 21LB0318 | 300116203417000 | Construction of Road, Barangay Salapawan to Sitio Kinse-Kinse, Paquibato District, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/31/2021-4/6/2021 | 4/15/2021 | 05/06/2021 | 5/7-5/13/2021 | GAA2021 | 100,000,000.00 | | 100,000,000.00 | Construction of Concrete Road |
| 21LB0319 | 300116203415000 | Construction of Road including Bridge, Sitio Tibungol connecting Lower Pandaitan, Barangay Pandaitan, Paquibato District, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/30/2021-4/5/2021 | 4/20/2021 | 5/11/2021 | 5/7-5/13/2021 | GAA2021 | 100,000,000.00 | | 100,000,000.00 | Construction of Concrete Road/ Construction of Concrete Bridge |
| 21LB0320 | 300118200396000 | Construction of Bridge, Camp Sgt Quintin M Mercedo, Buhangin, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/30/2021-4/5/2021 | 4/20/2021 | 5/11/2021 | 5/7-5/13/2021 | GAA2021 | 33,936,000.00 | | 33,936,000.00 | Construction of Bridge |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office
ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|-----------------|---|--|---|---------------------|--|-----------------------------|-----------------|---------------------|----------------|------------------------|------|----------------|---|
| | | | | | | Advertisement/ Posting of IB/RET | Submission/ Opening of Bids | Notice of Award | Contract Sianina | | Total | MOOE | CO | |
| 21LB0321 | 300118200397000 | Construction of Connecting Bridge from Eye Institute to OPD JICA Building, Southern Philippines Medical Center, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/30/2021-4/5/2021 | 4/20/2021 | 5/11/2021 | 5/7-5/13/2021 | GAA2021 | 24,037,000.00 | | 24,037,000.00 | Construction of Bridge |
| 21LB0322 | 300106200552000 | Construction of Flood Control Mitigation Structure at Panacan River, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/31/2021-4/6/2021 | 4/15/2021 | 05/06/2021 | 5/7-5/13/2021 | GAA2021 | 100,000,000.00 | | 100,000,000.00 | Construction of Flood Mitigation Structure |
| 21LB0323 | 300106200586000 | Rehabilitation of Drainage Structure at Sasa Creek, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/25/2021-3/3/2021 | 3/18/2021 | 3/18/2021 | 4/13/2021-4/19/2021 | GAA2021 | 60,000,000.00 | | 60,000,000.00 | Rehabilitation / Major Repair of Drainage Structure |
| 21LB0324 | 300106200760000 | Construction of Flood Mitigation Structure at Sasa Creek Outfall, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/25/2021-3/3/2021 | 3/18/2021 | 3/18/2021 | 4/13/2021-4/19/2021 | GAA2021 | 50,000,000.00 | | 50,000,000.00 | Construction of Flood Mitigation Structure |
| 21LB0325 | 300102200567000 | Construction of 4-Storey, 28 CI (U-Type) School Building at Don Julian Rodriguez Sr. Es, Brgy. Gov. Vicente Duterte, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/8/2021-3/14/2021 | 3/29/2021 | 4/16/2021 | 4/19-4/28/2021 | GAA2021 | 35,000,000.00 | | 35,000,000.00 | Construction of Classrooms |
| 21LB0326 | 300117210278000 | Rehabilitation of Road with Drainage, Doña Asuncion, Brgy. Pampanga, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/30/2021-4/5/2021 | 4/20/2021 | 5/11/2021 | 5/7-5/13/2021 | GAA2021 | 6,000,000.00 | | 6,000,000.00 | Construction of Concrete Road |
| 21LB0327 | 300207100576000 | Construction of Organic Personnel Living Quarters, Army Intelligence Regiment, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/8/2021-3/14/2021 | 3/29/2021 | 4/16/2021 | 4/19-4/28/2021 | GAA2021 | 13,000,000.00 | | 13,000,000.00 | Construction of Other Facilities |
| 21LB0328 | 300207100577000 | Construction of AFP Reserve Center-AFP Reserve Command, Naval Station Felix Apolinario, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/25/2021-3/3/2021 | 3/18/2021 | 3/18/2021 | 4/13/2021-4/19/2021 | GAA2021 | 15,000,000.00 | | 15,000,000.00 | Construction of Other Facilities |
| 21LB0329 | 300103202999000 | Construction of Camp Sgt Quintin M Merecido Hospital, Buhangin, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/25/2021-3/3/2021 | 3/18/2021 | 3/18/2021 | 4/13/2021-4/19/2021 | GAA2021 | 98,000,000.00 | | 98,000,000.00 | Construction of Other Facilities |
| 21LB0330 | 300207100414000 | Construction of Camp Sgt Quintin M Merecido Hospital, Phase 1, Buhangin, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 2/25/2021-3/3/2021 | 3/18/2021 | 3/18/2021 | 4/13/2021-4/19/2021 | GAA2021 | 33,000,000.00 | | 33,000,000.00 | Construction of Other Facilities |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|-----------------|--|--|---|---------------------|--|-----------------------------|-----------------|--------------------|----------------|------------------------|------|---------------|---|
| | | | | | | Advertisement/ Posting of IB/RFI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MODE | CO | |
| 21LB0331 | 310204101229000 | Construction of Bypass Road at Maa Radio Station - Datu Loho St. - Riverside -Jct. Bacaca Road, Davao City, Phase II | Davao City District Engineering Office | No | Competitive Bidding | 3/31/2021-4/6/2021 | 4/15/2021 | 05/06/2021 | 5/7-5/13/2021 | GAA2021 | 75,000,000.00 | | 75,000,000.00 | Construction of Concrete Road/ ROW Acquisition |
| 21LB0332 | 310204101245000 | Construction of Bypass Road - Jct. Davao City Diversion Rd. - Magtuod Rd. New Carmen - Biao Escuela Biao Joaquin - Jct. Davao Bukidnon Rd., Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/31/2021-4/6/2021 | 4/15/2021 | 05/06/2021 | 5/7-5/13/2021 | GAA2021 | 30,000,000.00 | | 30,000,000.00 | Road Widening/ Construction of Road Slope Protection Structure/ ROW Acquisition |
| 21LB0333 | 300209100018000 | Construction of Concrete Road - Project Convergence 14 - CH 29 + 300 leading to Davao City Station, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/31/2021-4/6/2021 | 4/15/2021 | 05/06/2021 | 5/7-5/13/2021 | GAA2021 | 15,000,000.00 | | 15,000,000.00 | Road Concreting including drainage/ Construction of Drainage Structure |
| 21LB0334 | 300209100019000 | Construction of Concrete Road - Project Convergence 16 - CH 31 + 150 leading to Davao City Station, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/31/2021-4/6/2021 | 4/15/2021 | 05/06/2021 | 5/7-5/13/2021 | GAA2021 | 15,000,000.00 | | 15,000,000.00 | Construction of Concrete Road |
| 21LB0335 | 300209100020000 | Construction of Concrete Road - Project Convergence 5 - CH 34 + 800 leading to Davao City Station, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/31/2021-4/6/2021 | 4/15/2021 | 05/06/2021 | 5/7-5/13/2021 | GAA2021 | 27,265,000.00 | | 27,265,000.00 | Road Concreting including drainage/ Construction of Drainage Structure |
| 21LB0336 | 300209100021000 | Construction of Concrete Road - Project Convergence 9 - CH 41 + 400 leading to Davao City Station, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/31/2021-4/6/2021 | 4/15/2021 | 05/06/2021 | 5/7-5/13/2021 | GAA2021 | 35,157,000.00 | | 35,157,000.00 | Construction of Concrete Road |
| 21LB0337 | 300207100412000 | Construction of PNCEO Quarters, Davao City Police Office, San Pedro, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/17/2021-3/23/2021 | 04/06/2021 | 4/26/2021 | 4/27-5/3/2021 | GAA2021 | 60,000,000.00 | | 60,000,000.00 | Construction of Other Facilities |
| 21LB0338 | 300207100413000 | Construction of Police Commissioned Officers Quarters, Davao City Police Office, San Pedro, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 3/17/2021-3/23/2021 | 04/06/2021 | 4/26/2021 | 4/27-5/3/2021 | GAA2021 | 41,000,000.00 | | 41,000,000.00 | Construction of Other Facilities |
| 21LB0339 | 310108100729000 | Construction of Road Slope Protection - Davao City Div Rd-K1512+428-K1512+474 | Davao City District Engineering Office | No | Competitive Bidding | 3/24/2021-3/30/2021 | 4/15/2021 | 05/04/2021 | 5/5/2021-5/11/2021 | GAA2021 | 40,316,000.00 | | 40,316,000.00 | Construction of Road Slope Protection Structure |
| 21LB0340 | 300204100747000 | Construction of Concrete Road - Callawa Proper - Purok 5, 14, and 15 Road connecting Cassava Processing Area in support of Cassava, Banana and Cacao Industries of Brgy. Callawa, Buhangin District, Davao City, Davao del Sur | Davao City District Engineering Office | No | Competitive Bidding | 3/31/2021-4/6/2021 | 4/15/2021 | 05/06/2021 | 5/7-5/13/2021 | GAA2021 | 50,416,000.00 | | 50,416,000.00 | Road Concreting |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office
ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|------------|---|--|---|---------------------|--|-----------------------------|-----------------|---------------------|--|------------------------|------|----------------|---|
| | | | | | | Advertisement/ Posting of IB/RFI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21LB0341 | | Concreting of Sitio Damilag, Brgy. Mapula, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 5/6/2021-5/12/2021 | 06/01/2021 | 6/21/2021 | 6/22/2021-6/28/2021 | GAA2021 | 14,000,000.00 | | 14,000,000.00 | removal of trees, construction of pccp at 0.28 m thick, construction of slope protection structure, installation of guardrails |
| 21LB0342 | | Preventive Maintenance (Asphalt Overlay) - Davao Cotabato Road (Davao City - Jct. Digos Section), K1519+606 - K1520+151 | Davao City District Engineering Office | No | Competitive Bidding | 6/1/2021-6/7/2021 | 6/22/2021 | 07/12/2021 | 7/13/2021-7/19/2021 | FY 2020 National Disaster Risk Reduction | 60,950,000.00 | | 60,950,000.00 | Earthworks, plain and reinforced concreteworks, finishing and other civil works, electrical and mechanical works |
| 21LB0343 | | Construction of 3ty - 9 CL School Building, Langud Elementary School, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 6/1/2021-6/7/2021 | 6/22/2021 | 07/12/2021 | 7/13/2021-7/19/2021 | FY 2020 National Disaster Risk Reduction | 33,485,000.00 | | 33,485,000.00 | General Requirements, Earthworks and Drainage Structures & Slope Protection |
| 21LB0344 | | Rehabilitation/ Major Repair of Bridge - Bolton Br. 2 (B01215MN) along ABS-CBN-Quimpo Blvd Div. Rd | Davao City District Engineering Office | No | Competitive Bidding | 6/1/2021-6/7/2021 | 6/22/2021 | 07/12/2021 | 7/13/2021-7/19/2021 | FY 2020 National Disaster Risk Reduction | 45,550,000.00 | | 45,550,000.00 | Earthworks, Surface Courses, Bridge Construction, Miscellaneous Structures, Finishing and other Civil Works |
| 21LB0345 | | Construction of Revetment along Bago River, Left Bank, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 4/15/2021-4/21/2020 | 05/06/2021 | 5/25/2021 | 5/26/2021-6/1/2021 | Regular Infrastructure Program | 100,000,000.00 | | 100,000,000.00 | Drainage and Slope Protection Structures, Miscellaneous Structures, Earthwork (Flood Control and Drainage), Bank and Slope Protection Works (Flood Control and Drainage) |
| 21LB0346 | | Construction of Flood Mitigation Structure along Bago River, Bago Aplaya Section, Right Bank, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 4/15/2021-4/21/2020 | 05/06/2021 | 5/25/2021 | 5/26/2021-6/1/2021 | Regular Infrastructure Program | 100,000,000.00 | | 100,000,000.00 | Drainage and Slope Protection Structures, Miscellaneous Structures, Earthwork (Flood Control and Drainage), Bank and Slope Protection Works (Flood Control and Drainage) |
| 21LB0347 | | Construction of Esplanade at Davao River, Right Bank Outfall Section, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 4/15/2021-4/21/2020 | 05/06/2021 | 5/25/2021 | 5/26/2021-6/1/2021 | Regular Infrastructure Program | 40,000,000.00 | | 40,000,000.00 | Earthworks, Subbase and base course, Drainage and Slope Protection Structures, Miscellaneous Structures, Materials Details, Earthwork, Plain and Reinforced Concrete Works, Finishing and Other etc. |
| 21LB0348 | | Construction of Drainage Structure along Veloso Street, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 4/15/2021-4/21/2020 | 05/06/2021 | 5/25/2021 | 5/26/2021-6/1/2021 | Regular Infrastructure Program | 60,000,000.00 | | 60,000,000.00 | Earthwork, Bridge Construction (Box Culvert), Drainage and Slope Protection Structures, Miscellaneous Structures, Earthwork (flood Control and Drainage) |
| 21LB0349 | | Construction of Revetment along Talomo River, Sta. 4+700 to Sta. 5+100, Left Bank, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 4/15/2021-4/21/2020 | 05/06/2021 | 5/25/2021 | 5/26/2021-6/1/2021 | Regular Infrastructure Program | 100,000,000.00 | | 100,000,000.00 | Bridge Construction (Pile Cap), Drainage and Slope Protection Structures, Miscellaneous Structures, Earthwork, (Flood Control and Drainage), Bank and Slope Protection Works (Flood Control and Drainage) |
| 21LB0350 | | Construction of Revetment along Talomo River, Sta. 4+700 to Sta. 5+100, Right Bank, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 4/15/2021-4/21/2020 | 05/06/2021 | 5/25/2021 | 5/26/2021-6/1/2021 | Regular Infrastructure Program | 100,000,000.00 | | 100,000,000.00 | Bridge Construction (Pile Cap), Drainage and Slope Protection Structures, Miscellaneous Structures, Earthwork, (Flood Control and Drainage), Bank and Slope Protection Works (Flood Control and Drainage) |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|-----------------|---|---|---|---------------------|--|-----------------------------|---------------------|---------------------|---|------------------------|------|----------------|---|
| | | | | | | Advertisement/ Posting of IB/RFI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21LB0351 | | Construction of Road in Barangay Lumiad (Paquibato District), Davao City, Davao del Sur | Davao City District Engineerin g Office | No | Competitive Bidding | 4/15/2021-4/21/2020 | 05/06/2021 | 5/25/2021 | 5/26/2021-6/1/2021 | DPWH Regular Infrastructure Program FY 2021 | 100,000,000.00 | | 100,000,000.00 | Bridge Construction (Pile Cap), Drainage and Slope Protection Structures, Miscellaneous Structures, Earthwork, (Flood Control and Drainage), Bank and Slope Protection Works (Flood Control and Drainage) |
| 21LB0352 | | Constructin of Multi-Purpose Building, Barangay Ilang, Bunawan District, Davao City | Davao City District Engineerin g Office | No | Competitive Bidding | 3/18/2021-3/24/2021 | 04/08/2021 | 4/27/2021 | 4/28/2021-5/4/2021 | DPWH Regular Infrastructure Program FY 2021 | 5,000,000.00 | | 5,000,000.00 | Earthworks, Plain and Reinforced Concrete works, Finishing and Other Civil Works, Electrical and Mechanical Works |
| 21LB0353 | 300116204555000 | Construction of Road, Sitio Salukadang, Brgy. Mapula going to Brgy. Malabog, Paquibato District, Davao City | Davao City District Engineerin g Office | No | Competitive Bidding | 3/24/2021-3/30/2021 | 4/15/2021 | 5/4/2021 | 5/5/2021-5/11/2021 | GAA 2021 | 41,200,000.00 | | 41,200,000.00 | Construction of Concrete Road |
| 21LB0354 | 300103203767000 | Construction of S.I.R Fire Station, Davao City | Davao City District Engineerin g Office | No | Competitive Bidding | 3/30/2021-4/5/2021 | 4/20/2021 | 5/11/2021 | 5/7-5/13/2021 | GAA 2021 | 37,000,000.00 | | 37,000,000.00 | Construction of Multi Purpose Building |
| 21LB0355 | 300106200555000 | Construction of Flood Control Structure for Datu Loho Creek, Left Bank, Davao City | Davao City District Engineerin g Office | No | Competitive Bidding | 3/30/2021-4/5/2021 | 4/20/2021 | 5/11/2021 | 5/7-5/13/2021 | GAA 2021 | 75,000,000.00 | | 75,000,000.00 | Construction of Flood Mitigation Structure |
| 21LB0356 | | 66x: Repair Maintenance of National Roads and Bridges , Selective Replacement of Concrete Pavement Activities Along Fatima-malabog Road K1504+406-k1504+428, k1508+474-k1508+710, Davao City | Davao City District Engineerin g Office | No | Competitive Bidding | 4/14/2021-4/20/2021 | 05/06/2021 | 5/13/2021-5/18/2021 | 5/19/2021-5/27/2021 | SR2021-02-003957 | 671,361.00 | | 671,361.00 | Other General requirements, surface courses, miscellaneous structures and materials details |
| 21LB0357 | | 71x: Repair/ Maintenance a. Concrete Line Canal at Davao City Diversion Road k1509+312-k1509+450, Davao City b. Placing of Kilometer Posts, Right of Way Monuments, and Maintenance marker Post along National Roads c. Flood | Davao City District Engineerin g Office | No | Competitive Bidding | 4/14/2021-4/20/2021 | 05/06/2021 | 5/13/2021-5/18/2021 | 5/19/2021-5/27/2021 | SR2021-02-003863 | 3,505,000.00 | | 3,505,000.00 | Other General requirements, earthworks, miscellaneous structures, subbase and base course, surface courses, drainage structures & slope |
| 21LB0358 | | 41x: Repair Maintenance of National Roads and Bridges along Fatima-Malabog Road K1508+474-K1508+510, K1508+650- | Davao City District Engineerin g Office | No | Competitive Bidding | 4/14/2021-4/20/2021 | 05/06/2021 | 5/13/2021-5/18/2021 | 5/19/2021-5/27/2021 | SR2021-02-003957 | 942,800.00 | | 942,800.00 | Other General requirements, surface courses, miscellaneous structures and materials details |
| 21LB0359 | | Off-Carriageway Improvement of Road, barangay 34-D, Davao City | Davao City District Engineerin g Office | No | Competitive Bidding | 3/30/2021-4/5/2021 | 4/20/2021 | 5/11/2021 | 5/7-5/13/2021 | GAA FY 202 | 3,700,000.00 | | 3,700,000.00 | Removal of Concrete Structures, Construction of Sidewalk with curb and Gutter, Installation of solar pavements studs, installation of concrete paving blocks |
| 21LB0360 | | Preventive Maintenance of Road, Asphalt Overlay - GSIS | Davao City District Engineerin g Office | No | Competitive Bidding | 3/30/2021-4/5/2021 | 4/20/2021 | 5/11/2021 | 5/7-5/13/2021 | GAA FY 202 | 28,200,000.00 | | 28,200,000.00 | Surface Courses, Drainage and Slope Protection Structure, Miscellaneous Structure, Materials Details |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|------------|---|--|---|---------------------|--|------------------------------|-------------------|---------------------|---|------------------------|------|---------------|---|
| | | | | | | Advertisement/ Posting of IB/RFI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21LB0361 | | Construction of Road in Barangay Lumiad (Paquibato District), Davao City, Davao Del Sur | Davao City District Engineering Office | No | Competitive Bidding | 4/15/2021-4/21/2020 | 05/06/2021 | 5/25/2021 | 5/26/2021-6/1/2021 | DPWH Regular Infrastructure Program FY 2021 | 10,000,000.00 | | 10,000,000.00 | Earthwork, Surface Courses, Subbase and Base Course, Drainage and Slope Protection Structures, Miscellaneous Structures |
| 21LB0362 | | Off-Carlageway Improvement - Maa Rd - K1509+(-300) - K1509+070, K1509+557 - K1509+859, K1510+191 - K1510+240, K1510+706 -K1510+742, K1511+040 - K1511+105, K1511+161 - K1511+230, K1512+340 - K1512+432 | Davao City District Engineering Office | No | Competitive Bidding | 4/15/2021-4/21/2020 | 05/06/2021 | 5/25/2021 | 5/26/2021-6/1/2021 | DPWH Regular Infrastructure Program FY 2021 | 2,051,000.00 | | 2,051,000.00 | Earthwork, Subbase and Base Course, Surface Courses, Miscellaneous Structures |
| 21LB0363 | | Repair / Maintenance of Flood Control and Drainage along Davao City Diversion Road S00013MN (K1501+526.00-K1501+830.00 L/S), Davao City | Davao City District Engineering Office | No | Competitive Bidding | 5/6/2021-5/12/2021 | 5/27/2021 | 6/4/2021-6/9/2021 | 6/10/2021-6/18/2021 | DPWH 03-0007677 dated March 1, 2021 | 2,000,000.00 | | 2,000,000.00 | General Requirements, earthworks, drainage and slope protection structures and miscellaneous structures. |
| 21LB0364 | | Repair / Maintenance of Flood Control and Drainage along Davao City Diversion Road S00013MN (K1498+520.00-K1498+780.00 R/S), Davao City | Davao City District Engineering Office | No | Competitive Bidding | 5/6/2021-5/12/2021 | 5/27/2021 | 6/4/2021-6/9/2021 | 6/10/2021-6/18/2021 | DPWH 03-0007677 dated March 20, 2021 | 2,000,000.00 | | 2,000,000.00 | General Requirements, earthworks, drainage and slope protection structures and miscellaneous structures. |
| 21LB0365 | | Construction of Brgy. Catalunan Grande FMR, Brgy. Catalunan Grande, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 6/9/2021-6/15/2021 | 6/29/2021 | 7/19/2021 | 7/20/2021-7/28/2021 | FY 2021 FMR Development Fund | 25,000,000.00 | | 25,000,000.00 | Construction of Concrete Road |
| 21LB0366 | | Concreting of Brgy. Paradise Embac FMR, Brgy. Paradise Embac, Paquibato District, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 6/9/2021-6/15/2021 | 6/29/2021 | 7/19/2021 | 7/20/2021-7/28/2021 | FY 2021 FMR Development Fund | 12,000,000.00 | | 12,000,000.00 | Construction of Concrete Road |
| 21LB0367 | | Concreting of Brgy. Lumiad Brgy. Hall - Sitio Banban FMR Phase III, Brgy. Lumiad, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 6/9/2021-6/15/2021 | 6/29/2021 | 7/19/2021 | 7/20/2021-7/28/2021 | FY 2021 FMR Development Fund | 14,000,000.00 | | 14,000,000.00 | Construction of Concrete Road |
| 21LB0368 | | Concreting of Brgy. Mapula Proper to Sitio Damilag Phase III FMR, Brgy. Mapula, Paquibato District, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 6/9/2021-6/15/2021 | 6/29/2021 | 7/19/2021 | 7/20/2021-7/28/2021 | FY 2021 FMR Development Fund | 15,000,000.00 | | 15,000,000.00 | Construction of Concrete Road |
| 21LB0369 | | Concreting of Brgy. Colosas FMR Phase II, Brgy. Colosas, Paquibato District, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 6/9/2021-6/15/2021 | 6/29/2021 | 7/19/2021 | 7/20/2021-7/28/2021 | FY 2021 FMR Development Fund | 15,000,000.00 | | 15,000,000.00 | Construction of Concrete Road |
| 21LB0370 | | Concreting of Brgy. Sumimao FMR Phase 2, Brgy. Sumimao, Paquibato District, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 6/9/2021-6/15/2021 | 6/29/2021 | 7/19/2021 | 7/20/2021-7/28/2021 | FY 2021 FMR Development Fund | 12,000,000.00 | | 12,000,000.00 | Construction of Concrete Road |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

ANNUAL PROCUREMENT PLAN FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|----------|------------|---|--|---|---------------------|--|------------------------------|---------------------|---------------------|--------------------------------------|------------------------|------|---------------|--|
| | | | | | | Advertisement / Posting of IB/RFI | Submission / Opening of Bids | Notice of Award | Contract Sianino | | Total | MOOE | CO | |
| 21LB0371 | | Concreting of Brgy. Salapawan FMR Phase II, Brgy. Salapawan, Paquibato District, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 6/9/2021-6/15/2021 | 6/29/2021 | 7/19/2021 | 7/20/2021-7/28/2021 | FY 2021 FMR Development Fund | 12,000,000.00 | | 12,000,000.00 | Construction of Concrete Road |
| 21LB0372 | | Concreting of Brgy. Pandaitan FMR Phase II, Brgy. Pandaitan, Paquibato District, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 6/9/2021-6/15/2021 | 6/29/2021 | 7/19/2021 | 7/20/2021-7/28/2021 | FY 2021 FMR Development Fund | 30,000,000.00 | | 30,000,000.00 | Construction of Concrete Road |
| 21LB0376 | | Repair/Maintenance of DPWH Building Guard House Talomo Base Shop Talomo, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 6/22/2021-6/28/2021 | 7/13/2021 | 7/21/2021-7/26/2021 | 7/27/2021-8/4/2021 | SR2021-03007622 DATED MARCH 19, 2021 | 800,000.00 | | 800,000.00 | General Requirements, earthworks, plain and reinforced concrete works, finishinh and other civil works, electrical |
| 21LB0377 | | Repair/Maintenance of DPWH Building Base Shop (Phase II) Talomo Base Shop, Talomo, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 6/22/2021-6/28/2021 | 7/13/2021 | 7/21/2021-7/26/2021 | 7/27/2021-8/4/2021 | SR2021-03007622 DATED MARCH 19, 2021 | 1,000,000.00 | | 1,000,000.00 | General Requirements, earthworks, plain and reinforced concrete works, finishinh and other civil works |
| 21LB0378 | | Repair/ Maintenance of DAR Building Regional Office Records and Storage Bldg. (Phase II), Catalunan Pequeno, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 6/22/2021-6/28/2021 | 7/13/2021 | 7/21/2021-7/26/2021 | 7/27/2021-8/4/2021 | SR2021-03007622 DATED MARCH 19, 2021 | 800,000.00 | | 800,000.00 | General Requirements, earthworks, plain and reinforced concrete works, finishinh and other civil works, electrical |
| 21LB0379 | | Repair/Maintenance of DAR Building Regional Office XI Legal and Planning Office Phase II, Catalunan Pequeno, Davao City | Davao City District Engineering Office | No | Competitive Bidding | 6/22/2021-6/28/2021 | 7/13/2021 | 7/21/2021-7/26/2021 | 7/27/2021-8/4/2021 | SR2021-03007622 DATED MARCH 19, 2021 | 800,000.00 | | 800,000.00 | General Requirements, earthworks, plain and reinforced concrete works, finishinh and other civil works, electrical |

Prepared by:

MA. GLORIA S. SORRERA
BAC SECRETARIAT

Recommending Approval:

PERRY NEIL B. PALACIO
BAC CHAIRMAN

Approval:

RICHARD A. RAGASA
HEAD OF PROCURING ENTITY

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office
ANNUAL PROCUREMENT PLAN FY 2021 FOR CONSULTANCY SERVICES

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|------------|-----------------|---|--|---|------------------------------|--|----------------------------|-----------------|---------------------|----------------|------------------------|------|------------|--|
| | | | | | | Advertisement/Posting of IB/RFI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21CSLB0001 | 200000100039000 | Consultancy Services For The Geotechnical Investigation Of Construction Of Multi-Storey Buildings, Davao City; 1. S.I.R. Fire Station, Davao City, 2. MPB (Sport Complex), Brgy. Catalunan Grande, 3. MPB, Brgy. 38-D, 4. 4 Storey PCO Quarters W/ Parking, DCPO, San Pedro. | Davao City District Engineering Office | No | Negotiated Procurement (SVP) | 1/6/2021 | 01/12/2021 | 1/22/2021 | 2/01/2021-2/10/2021 | PDE | 900,000.00 | | 900,000.00 | Consulting Services for the Geotechnical Investigation |
| 21CSLB0002 | 200000100039000 | Consultancy Services For The Geotechnical Investigation Of Construction Of Multi-Storey Buildings At Naval Station Felix Apolinario, Eastern Mindanao Command, Brgy. Panacan, Davao City; 1. 2 Storey 10-Door Bldg For Military Officers Quarter, 2. Two-Level Parking Area W/ Roof Deck, 3. HNRC-NFEM Bldg., 4. Intel Fusion Bldg. | Davao City District Engineering Office | No | Negotiated Procurement (SVP) | 1/6/2021 | 01/12/2021 | 1/22/2021 | 2/01/2021-2/10/2021 | PDE | 900,000.00 | | 900,000.00 | Consulting Services for the Geotechnical Investigation |
| 21CSLB0003 | 200000100039000 | Consultancy Services For The Geotechnical Investigation Of Construction Of Multi-Purpose Attack Craft (Mpac) Slipway And Boathouse, Naval Station Felix Apolinario, Brgy. Panacan, Davao City | Davao City District Engineering Office | No | Negotiated Procurement (SVP) | 1/6/2021 | 01/12/2021 | 1/22/2021 | 2/01/2021-2/10/2021 | PDE | 275,000.00 | | 275,000.00 | Consulting Services for the Geotechnical Investigation |
| 21CSLB0004 | 200000100039000 | Consultancy Services For The Geotechnical Investigation Of Construction Of Multi-Storey Buildings At 2nd District, Davao City; 1. Typhoon Shelter Hangar, Old Airport, Brgy. Sasa, 2. PRC Regional Office XI, 3. NISG-EM Bldg., Sasa, 4. Camp Sgt Quintin M Mercedo Hospital, Buhangin | Davao City District Engineering Office | No | Negotiated Procurement (SVP) | 1/6/2021 | 01/12/2021 | 1/22/2021 | 2/01/2021-2/10/2021 | PDE | 900,000.00 | | 900,000.00 | Consulting Services for the Geotechnical Investigation |
| 21CSLB0005 | 200000100039000 | Consultancy Services For The Geotechnical Investigation Of Construction Of Multi-Storey Buildings, Brgy. Hall, Davao City; 1. MPB, Brgy. Colosas, 2. MPB, Brgy. Fatima, 3. MPB, Brgy. Mapula, 4. MPB, Brgy. Pañalum. | Davao City District Engineering Office | No | Negotiated Procurement (SVP) | 1/6/2021 | 01/12/2021 | 1/22/2021 | 2/01/2021-2/10/2021 | PDE | 900,000.00 | | 900,000.00 | Consulting Services for the Geotechnical Investigation |
| 21CSLB0006 | 200000100039000 | Consultancy Services For The Geotechnical Investigation Of Construction Of Bridge, Davao City; 1. Asico Bridge (Asico Village), Matina Pangli, 2. Camp Sgt Quintin M Mercedo, Buhangin | Davao City District Engineering Office | No | Negotiated Procurement (SVP) | 1/6/2021 | 01/12/2021 | 1/22/2021 | 2/01/2021-2/10/2021 | PDE | 340,000.00 | | 340,000.00 | Consulting Services for the Geotechnical Investigation |
| 21CSLB0007 | 200000100039000 | Consultancy Services For The Geotechnical Investigation Of Construction Of Road Slope Protection – Fatima Malabog Rd – K1501+212 – K1508+211 | Davao City District Engineering Office | No | Negotiated Procurement (SVP) | 1/6/2021 | 01/12/2021 | 1/22/2021 | 2/01/2021-2/10/2021 | PDE | 975,000.00 | | 975,000.00 | Consulting Services for the Geotechnical Investigation |
| 21CSLB0008 | 200000100039000 | Consultancy Services For The Geotechnical Investigation Of Construction Of Roads With Slips; 1. Brgy. Lumlad, 2. Brgy. Sumimao, 3. Brgy. Salapawan, 4. Brgy. Pandaitan, 5. Brgy. Mapula, 6. Brgy. Colosas, 7. Diversion Road K1511 – K1513 | Davao City District Engineering Office | No | Negotiated Procurement (SVP) | 1/6/2021 | 01/12/2021 | 1/22/2021 | 2/01/2021-2/10/2021 | PDE | 915,000.00 | | 915,000.00 | Consulting Services for the Geotechnical Investigation |
| 21CSLB0009 | 200000100039000 | Consultancy Services For The Geotechnical Investigation (Test Pitting) Of Construction Of Roads; 1. Brgy. Lumlad, 2. Brgy. Sumimao, 3. Brgy. Salapawan, 4. Brgy. Pandaitan, 5. Brgy. Mapula, 6. Brgy. Colosas | Davao City District Engineering Office | No | Negotiated Procurement (SVP) | 1/6/2021 | 01/12/2021 | 1/22/2021 | 2/01/2021-2/10/2021 | PDE | 480,000.00 | | 480,000.00 | Consulting Services for the Geotechnical Investigation |
| 21CSLB0012 | 200000100039000 | Consultancy Services For The Geotechnical Investigation Of Roads With Bridges; 1. Construction of Road Incl. Bridge, Sitio Tibungol connecting Lower Pandaitan, Brgy. Pandaitan, Paquibato Dist., Davao City, 2. Project Convergence 5 – CH 34+800 Leading to Davao City Station, Davao City | Davao City District Engineering Office | No | Negotiated Procurement (SVP) | 04/06/2021 | 6/15/2021 | 06/07/2021 | 7/16/2021-7/23/2021 | PDE | 724,500.00 | | 724,500.00 | Consulting Services for the Geotechnical Investigation |

Prepared by:

MA. GLORIA G. SORRERA
BAC SECRETARIAT

Recommending Approval:

PERRY NEIL B. PALACIO
BAC CHAIRMAN

Approval:

RICHARD A. RAGASA
HEAD OF PROCURING ENTITY

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DPWH- DAVAO CITY DISTRICT ENGINEERING OFFICE

Updated Annual Procurement Plan (APP) for FY 2021 (1st Semester)

Consolidated - Goods & Related Services - FY2021

| Code (PAP) | PROCUREMENT PROGRAM / PROJECT | PMO/End User | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | TENTATIVE PROCUREMENT SCHEDULE | | | | Source of Funds | Estimated Budget (PhP) | | |
|------------|--|-----------------------|--|--------------------------------|---|-----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------------|
| | | | | | Advertisement / Post of IB | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total (In Pesos) | MOOE | Capital Outlay (EAO) |
| | | | | | "Procurement of goods and services is conducted on a quarterly basis" | | | | | | | |
| Fund 101 | A. AVAILABLE AT PROCUREMENT SERVICE STORES | | | | | | | | | | | |
| 01101101 | Common Electrical Supplies, Common Office Supplies, Common Office Devices, Common Janitorial Supplies, Common Office Equipment, Common Computer Supplies, Handbook on Procurement, Consumables | DPWH-DCDEO, REGION XI | | | | | | | | | | |
| | 1st Quarter | | | Agency to Agency - Thru PS-DBM | n/a | n/a | n/a | n/a | GOP | - | | - |
| | 2nd Quarter | | | Agency to Agency - Thru PS-DBM | n/a | n/a | n/a | n/a | GOP | - | | - |
| | 3rd Quarter | | | Agency to Agency - Thru PS-DBM | n/a | n/a | n/a | n/a | GOP | 1,114.48 | | 1,114.48 |
| | 4th Quarter | | | Agency to Agency - Thru PS-DBM | n/a | n/a | n/a | n/a | GOP | 911.85 | | 911.85 |
| | | | | | | | | | | 2,026.33 | - | 2,026.33 |
| 01101101 | COMMON OFFICE SUPPLIES | DPWH-DCDEO, REGION XI | | | | | | | | | | |
| | 1st Quarter | | | Agency to Agency - Thru PS-DBM | n/a | n/a | n/a | n/a | GOP | | | - |
| | 2nd Quarter | | | Agency to Agency - Thru PS-DBM | n/a | n/a | n/a | n/a | GOP | | | - |
| | 3rd Quarter | | | Agency to Agency - Thru PS-DBM | n/a | n/a | n/a | n/a | GOP | 10,164.43 | | 10,164.43 |
| | 4th Quarter | | | Agency to Agency - Thru PS-DBM | n/a | n/a | n/a | n/a | GOP | 6,776.29 | | 6,776.29 |
| | | | | | | | | | | 16,940.72 | | 16,940.72 |
| 01101101 | COMMON OFFICE DEVICES | DPWH-DCDEO, REGION XI | | | | | | | | | | |
| | 1st Quarter | | | Agency to Agency - Thru PS-DBM | n/a | n/a | n/a | n/a | GOP | - | | - |
| | 2nd Quarter | | | Agency to Agency - Thru PS-DBM | n/a | n/a | n/a | n/a | GOP | - | | - |
| | 3rd Quarter | | | Agency to Agency - Thru PS-DBM | n/a | n/a | n/a | n/a | GOP | - | | - |
| | 4th Quarter | | | Agency to Agency - Thru PS-DBM | n/a | n/a | n/a | n/a | GOP | - | | - |
| | | | | | | | | | | - | | - |
| 01101101 | COMMON JANITORIAL SUPPLIES | DPWH-DCDEO, REGION XI | | | | | | | | | | - |
| | 1st Quarter | | | Agency to Agency - Thru PS-DBM | n/a | n/a | n/a | n/a | GOP | | | - |
| | 2nd Quarter | | | Agency to Agency - Thru PS-DBM | n/a | n/a | n/a | n/a | GOP | | | - |
| | 3rd Quarter | | | Agency to Agency - Thru PS-DBM | n/a | n/a | n/a | n/a | GOP | 4,237.81 | | 4,237.81 |
| | 4th Quarter | | | Agency to Agency - Thru PS-DBM | n/a | n/a | n/a | n/a | GOP | 3,467.30 | | 3,467.30 |
| | | | | | | | | | | 7,705.10 | | 7,705.10 |
| 01101101 | COMMON OFFICE EQUIPMENT | DPWH-DCDEO, REGION XI | | | | | | | | | | - |
| | 1st Quarter | | | Agency to Agency - Thru PS-DBM | n/a | n/a | n/a | n/a | GOP | - | | - |
| | 2nd Quarter | | | Agency to Agency - Thru PS-DBM | n/a | n/a | n/a | n/a | GOP | - | | - |
| | 3rd Quarter | | | Agency to Agency - Thru PS-DBM | n/a | n/a | n/a | n/a | GOP | - | | - |
| | 4th Quarter | | | Agency to Agency - Thru PS-DBM | n/a | n/a | n/a | n/a | GOP | - | | - |
| | | | | | | | | | | - | | - |
| | | | | Sub-total Page 1 >> | | | | | | 26,672.15 | | 26,672.15 |

| | | | | | | | | | | | | | |
|----------|---|------------------------------|-----|--------------------------------|---------------------|--------------|--------------|--------------|-----|--------------|---------------|--|---------------|
| 01101101 | COMMON COMPUTER SUPPLIES | DPWH- DCDEO, REGION XI | | | | | | | | | | | - |
| | 1st Quarter | | | Agency to Agency - Thru PS-DBM | n/a | n/a | n/a | n/a | GOP | - | | | - |
| | 2nd Quarter | | | Agency to Agency - Thru PS-DBM | n/a | n/a | n/a | n/a | GOP | - | | | - |
| | 3rd Quarter | | | Agency to Agency - Thru PS-DBM | n/a | n/a | n/a | n/a | GOP | - | | | - |
| | 4th Quarter | | | Agency to Agency - Thru PS-DBM | n/a | n/a | n/a | n/a | GOP | - | | | - |
| | | | | | | | | | | - | | | |
| 01101101 | HANDBOOK ON PROCUREMENT | DPWH- DCDEO, REGION XI | | | | | | | | | | | - |
| | 1st Quarter | | | Agency to Agency - Thru PS-DBM | n/a | n/a | n/a | n/a | GOP | - | | | - |
| | 2nd Quarter | | | Agency to Agency - Thru PS-DBM | n/a | n/a | n/a | n/a | GOP | - | | | - |
| | 3rd Quarter | | | Agency to Agency - Thru PS-DBM | n/a | n/a | n/a | n/a | GOP | - | | | - |
| | 4th Quarter | | | Agency to Agency - Thru PS-DBM | n/a | n/a | n/a | n/a | GOP | - | | | - |
| | | | | | | | | | | - | | | |
| 01101101 | CONSUMABLES | DPWH- DCDEO, REGION XI | | | | | | | | | | | - |
| | 1st Quarter | | | Agency to Agency - Thru PS-DBM | n/a | n/a | n/a | n/a | GOP | - | | | - |
| | 2nd Quarter | | | Agency to Agency - Thru PS-DBM | n/a | n/a | n/a | n/a | GOP | - | | | - |
| | 3rd Quarter | | | Agency to Agency - Thru PS-DBM | n/a | n/a | n/a | n/a | GOP | 17,596.80 | | | 17,596.80 |
| | 4th Quarter | | | Agency to Agency - Thru PS-DBM | n/a | n/a | n/a | n/a | GOP | 11,731.20 | | | 11,731.20 |
| | | | | | | | | | | 29,328.00 | | | 29,328.00 |
| Fund 101 | B. OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES | | | | | | | | | | | | |
| 01101101 | INVENTORY/COMMON ELECTRICAL EQUIPMENT & SUPPLIES (Electrical Equipment & Componets and supplies, Lighting & fixtures and accessories) | | | | | | | | | | | | |
| | 1st Quarter | DPWH- DCDEO, REGION XI | Yes | Public Bidding | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | - | | | - |
| | 2nd Quarter | | Yes | Public Bidding | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | GOP | - | | | - |
| | 3rd Quarter | | Yes | Public Bidding | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | GOP | 5,321,670.23 | | | 5,321,670.23 |
| | 4th Quarter | | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | GOP | 3,547,780.16 | | | 3,547,780.16 |
| | | | | | | | | | | 8,869,450.39 | - | | 8,869,450.39 |
| 01101101 | INVENTORY/JANITORIAL EQUIPMENT, SUPPLIES & MATERIALS | | | | | | | | | | | | |
| | 1st Quarter | DPWH- | Yes | Public Bidding | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | - | | | - |
| | 2nd Quarter | DCDEO | Yes | Public Bidding | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | GOP | - | | | - |
| | 3rd Quarter | REGION XI | Yes | Public Bidding | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | GOP | 1,345,301.72 | | | 1,345,301.72 |
| | 4th Quarter | | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | GOP | 1,100,701.40 | | | 1,100,701.40 |
| | | | | | | | | | | 2,446,003.12 | - | | 2,446,003.12 |
| 01101101 | INVENTORY/OFFICE EQUIPMENT & ACCESSORIES (Office Equipment) | | | | | | | | | | | | |
| | 1st Quarter | DPWH- | Yes | Public Bidding | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | | | | - |
| | 2nd Quarter | DCDEO | Yes | Public Bidding | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | GOP | 285,621.00 | | | 285,621.00 |
| | 3rd Quarter | REGION XI | Yes | Public Bidding | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | GOP | 6,496,814.31 | | | 6,496,814.31 |
| | 4th Quarter | | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | GOP | 2,636,889.64 | | | 2,636,889.64 |
| | | | | | | | | | | 9,419,324.95 | - | | 9,419,324.95 |
| 01101101 | INVENTORY/OFFICE EQUIPMENT (Household Equipment & Supplies) | | | | | | | | | | | | |
| | 1st Quarter | DPWH- | Yes | Public Bidding | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | - | | | - |
| | 2nd Quarter | DCDEO | Yes | Public Bidding | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | GOP | - | | | - |
| | 3rd Quarter | REGION XI | Yes | Public Bidding | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | GOP | - | | | - |
| | 4th Quarter | | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | GOP | - | | | - |
| | | | | | | | | | | - | | | - |
| | | | | | | | | | | - | - | | - |
| | | | | | Sub-total Page 2 >> | | | | | | 20,764,106.46 | | 20,764,106.46 |

| | | | | | | | | | | | | |
|----------|---|-----------|-----|----------------|--------------|--------------|--------------|--------------|-----|---------------|---|---------------|
| 01101101 | INVENTORY/OFFICE SUPPLIES | | | | | | | | | | | |
| | 1st Quarter | DPWH- | Yes | Public Bidding | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | 200,000.00 | | 200,000.00 |
| | 2nd Quarter | DCDEO | Yes | Public Bidding | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | GOP | | | - |
| | 3rd Quarter | REGION XI | Yes | Public Bidding | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | GOP | 9,600,740.70 | | 9,600,740.70 |
| | 4th Quarter | | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | GOP | 7,855,151.49 | | 7,855,151.49 |
| | | | | | | | | | | 17,655,892.19 | - | 17,655,892.19 |
| 01101101 | INVENTORY/OFFICE SUPPLIES (Devices) | | | | | | | | | | | |
| | 1st Quarter | DPWH- | Yes | Public Bidding | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | | | - |
| | 2nd Quarter | DCDEO | Yes | Public Bidding | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | GOP | | | - |
| | 3rd Quarter | REGION XI | Yes | Public Bidding | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | GOP | | | - |
| | 4th Quarter | | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | GOP | | | - |
| | | | | | | | | | | - | - | - |
| 01101101 | HEAVY EQUIPMENT | | | | | | | | | | | |
| | 1st Quarter | DPWH- | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | | | |
| | 2nd Quarter | DCDEO | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | | | |
| | 3rd Quarter | REGION XI | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | | | |
| | 4th Quarter | | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | | | |
| | | | | | | | | | | - | - | - |
| 01101101 | FIRE FIGHTING, RESCUE & SAFETY EQUIPMENT | | | | | | | | | | | |
| | 1st Quarter | DPWH- | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | - | | |
| | 2nd Quarter | DCDEO | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | | | |
| | 3rd Quarter | REGION XI | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | | | |
| | 4th Quarter | | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | | | |
| | | | | | | | | | | - | - | - |
| 01101101 | AUDIO & VISUAL EQUIPMENT | | | | | | | | | | | |
| | 1st Quarter | DPWH- | Yes | Public Bidding | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | - | | - |
| | 2nd Quarter | DCDEO | Yes | Public Bidding | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | GOP | - | | - |
| | 3rd Quarter | REGION XI | Yes | Public Bidding | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | GOP | - | | - |
| | 4th Quarter | | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | GOP | - | | - |
| | | | | | | | | | | - | - | - |
| 01101101 | PHOTOGRAPHIC EQUIPMENT | | | | | | | | | | | |
| | 1st Quarter | DPWH- | Yes | Public Bidding | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | - | | - |
| | 2nd Quarter | DCDEO | Yes | Public Bidding | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | GOP | - | | - |
| | 3rd Quarter | REGION XI | Yes | Public Bidding | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | GOP | - | | - |
| | 4th Quarter | | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | GOP | - | | - |
| | | | | | | | | | | - | - | - |
| 01101101 | SECURITY SURVEILLANCE & DETECTION EQUIPMENT | | | | | | | | | | | |
| | 1st Quarter | DPWH- | Yes | Public Bidding | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | | | - |
| | 2nd Quarter | DCDEO | Yes | Public Bidding | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | GOP | | | - |
| | 3rd Quarter | REGION XI | Yes | Public Bidding | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | GOP | | | - |
| | 4th Quarter | | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | GOP | | | - |
| | | | | | | | | | | - | - | - |
| | | | | | | | | | | 17,655,892.19 | | 17,655,892.19 |

Sub-total Page 3 >>

[illegible]

| | | | | | | | | | | | | |
|----------|--|-----------|-----|----------------|--------------|--------------|--------------|--------------|-----|----------------|---|----------------|
| 01101101 | INVENTORY/Common Communication Supplies | | | | | | | | | | | |
| | 1st Quarter | DPWH- | Yes | Public Bidding | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | | | - |
| | 2nd Quarter | DCDEO | Yes | Public Bidding | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | GOP | | | - |
| | 3rd Quarter | REGION XI | Yes | Public Bidding | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | GOP | | | - |
| | 4th Quarter | | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | GOP | | | - |
| | | | | | | | | | | - | - | - |
| 01101101 | HEAVY EQUIPMENT | | | | | | | | | | | |
| | 1st Quarter | DPWH- | Yes | Public Bidding | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | - | | - |
| | 2nd Quarter | DCDEO | Yes | Public Bidding | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | GOP | - | | - |
| | 3rd Quarter | REGION XI | Yes | Public Bidding | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | GOP | 15,465,870.61 | | 15,465,870.61 |
| | 4th Quarter | | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | GOP | 12,653,894.13 | | 12,653,894.13 |
| | | | | | | | | | | 28,119,764.74 | | 28,119,764.74 |
| | | | | | | | | | | | | |
| 01101101 | FIRE FIGHTING, RESCUE & SAFETY EQUIPMENT | | | | | | | | | | | |
| | 1st Quarter | DPWH- | Yes | Public Bidding | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | | | - |
| | 2nd Quarter | DCDEO | Yes | Public Bidding | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | GOP | | | - |
| | 3rd Quarter | REGION XI | Yes | Public Bidding | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | GOP | 15,235,880.88 | | 15,235,880.88 |
| | 4th Quarter | | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | GOP | 8,203,935.86 | | 8,203,935.86 |
| | | | | | | | | | | 23,439,816.74 | | 23,439,816.74 |
| | | | | | | | | | | | | |
| 01101101 | FURNITURE and FIXTURE | | | | | | | | | | | |
| | 1st Quarter | DPWH- | Yes | Public Bidding | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | | | - |
| | 2nd Quarter | DCDEO | Yes | Public Bidding | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | GOP | 5,542,456.45 | | 5,542,456.45 |
| | 3rd Quarter | REGION XI | Yes | Public Bidding | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | GOP | 19,165,890.37 | | 19,165,890.37 |
| | 4th Quarter | | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | GOP | 12,777,260.24 | | 12,777,260.24 |
| | | | | | | | | | | 37,485,607.06 | | 37,485,607.06 |
| 01101101 | SAFETY & OCCUPATIONAL PRODUCTS | | | | | | | | | | | |
| | 1st Quarter | DPWH- | Yes | Public Bidding | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | 661,122.00 | | 661,122.00 |
| | 2nd Quarter | DCDEO | Yes | Public Bidding | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | GOP | 1,113,106.41 | | 1,113,106.41 |
| | 3rd Quarter | REGION XI | Yes | Public Bidding | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | GOP | 3,108,509.06 | | 3,108,509.06 |
| | 4th Quarter | | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | GOP | 2,543,325.59 | | 2,543,325.59 |
| | | | | | | | | | | 7,426,063.06 | | 7,426,063.06 |
| 01101101 | ENGINEERING DEVICE / EQUIPMENT & SUPPLIES | | | | | | | | | | | |
| | 1st Quarter | DPWH- | Yes | Public Bidding | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | | | - |
| | 2nd Quarter | DCDEO | Yes | Public Bidding | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | GOP | | | - |
| | 3rd Quarter | REGION XI | Yes | Public Bidding | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | GOP | | | - |
| | 4th Quarter | | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | GOP | | | - |
| | | | | | | | | | | - | | - |
| 01101101 | OFFICE EQUIPMENT PARTS/ACCESSORIES, SUPPLIES & CONSUMABLES | | | | | | | | | | | |
| | 1st Quarter | DPWH- | Yes | Public Bidding | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | | | - |
| | 2nd Quarter | DCDEO | Yes | Public Bidding | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | GOP | 550,020.00 | | 550,020.00 |
| | 3rd Quarter | REGION XI | Yes | Public Bidding | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | GOP | 16,599,987.25 | | 16,599,987.25 |
| | 4th Quarter | | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | GOP | 13,581,807.75 | | 13,581,807.75 |
| | | | | | | | | | | 30,731,815.00 | | 30,731,815.00 |
| | | | | | | | | | | | | |
| 01101101 | PRINTER CONSUMABLES | | | | | | | | | | | |
| | 1st Quarter | DPWH- | Yes | Public Bidding | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | 2,808,580.00 | | 2,808,580.00 |
| | 2nd Quarter | DCDEO | Yes | Public Bidding | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | GOP | 3,112,871.00 | | 3,112,871.00 |
| | 3rd Quarter | REGION XI | Yes | Public Bidding | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | GOP | 4,012,493.56 | | 4,012,493.56 |
| | 4th Quarter | | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | GOP | 2,714,907.88 | | 2,714,907.88 |
| | | | | | | | | | | 12,648,852.44 | | 12,648,852.44 |
| | | | | | | | | | | 139,851,919.04 | | 139,851,919.04 |

| | | | | | | | | | | | | |
|----------|--|-----------|-----|----------------|--------------|--------------|--------------|--------------|-----|---------------|---------------|---|
| 01101101 | FAX MACHINE CONSUMABLES | | | | | | | | | | | |
| | 1st Quarter | DPWH- | Yes | Public Bidding | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | - | - | - |
| | 2nd Quarter | DCDEO | Yes | Public Bidding | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | GOP | - | - | - |
| | 3rd Quarter | REGION XI | Yes | Public Bidding | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | GOP | - | - | - |
| | 4th Quarter | | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | GOP | - | - | - |
| | | | | | | | | | | - | | |
| 01101101 | SURVEYING EQUIPMENT & ACCESSORIES | | | | | | | | | | | |
| | 1st Quarter | DPWH- | Yes | Public Bidding | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | - | - | - |
| | 2nd Quarter | DCDEO | Yes | Public Bidding | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | GOP | - | - | - |
| | 3rd Quarter | REGION XI | Yes | Public Bidding | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | GOP | 2,518,039.98 | 2,518,039.98 | |
| | 4th Quarter | | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | GOP | 3,777,059.96 | 3,777,059.96 | |
| | | | | | | | | | | 6,295,099.94 | 6,295,099.94 | |
| 01101101 | MEDICAL EQUIPMENT, SUPPLIES & MATERIALS | | | | | | | | | | | |
| | 1st Quarter | DPWH- | Yes | Public Bidding | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | - | - | - |
| | 2nd Quarter | DCDEO | Yes | Public Bidding | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | GOP | - | - | - |
| | 3rd Quarter | REGION XI | Yes | Public Bidding | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | GOP | - | - | - |
| | 4th Quarter | | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | GOP | - | - | - |
| | | | | | | | | | | - | - | - |
| 01101101 | SERVICES (Contract Services, Repair & Maintenance Services & Other Services) | | | | | | | | | | | |
| | 1st Quarter | DPWH- | Yes | Public Bidding | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | 5,411,115.76 | 5,411,115.76 | |
| | 2nd Quarter | DCDEO | Yes | Public Bidding | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | GOP | 2,314,872.71 | 2,314,872.71 | |
| | 3rd Quarter | REGION XI | Yes | Public Bidding | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | GOP | 15,751,430.30 | 15,751,430.30 | |
| | 4th Quarter | | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | GOP | 14,539,781.81 | 14,539,781.81 | |
| | | | | | | | | | | 38,017,200.58 | 38,017,200.58 | |
| 01101101 | FUEL, ADDITIVES, LUBRICANTS & ANTI-CORROSIVE | | | | | | | | | | | |
| | 1st Quarter | DPWH- | Yes | Public Bidding | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | 3,605,285.25 | 3,605,285.25 | |
| | 2nd Quarter | DCDEO | Yes | Public Bidding | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | GOP | - | - | - |
| | 3rd Quarter | REGION XI | Yes | Public Bidding | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | GOP | 16,085,659.03 | 16,085,659.03 | |
| | 4th Quarter | | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | GOP | 13,160,993.76 | 13,160,993.76 | |
| | | | | | | | | | | 32,851,938.04 | 32,851,938.04 | |
| 01101101 | LABORATORY EQUIPMENT, SUPPLIES & MATERIALS | | | | | | | | | | | |
| | 1st Quarter | DPWH- | Yes | Public Bidding | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | - | - | - |
| | 2nd Quarter | DCDEO | Yes | Public Bidding | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | GOP | 450,509.01 | 450,509.01 | |
| | 3rd Quarter | REGION XI | Yes | Public Bidding | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | GOP | 7,371,219.39 | 7,371,219.39 | |
| | 4th Quarter | | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | GOP | 206,278.49 | 206,278.49 | |
| | | | | | | | | | | 8,028,006.89 | 8,028,006.89 | |
| 01101101 | NEWSPAPER, BOOKS, MAPS, POSTAGE STAMPS & OTHER PUBLICATIONS | | | | | | | | | | | |
| | 1st Quarter | DPWH- | Yes | Public Bidding | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | - | - | - |
| | 2nd Quarter | DCDEO | Yes | Public Bidding | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | GOP | - | - | - |
| | 3rd Quarter | REGION XI | Yes | Public Bidding | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | GOP | - | - | - |
| | 4th Quarter | | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | GOP | - | - | - |
| | | | | | | | | | | - | | |
| 01101101 | DISASTER CONTINGENCIES | | | | | | | | | | | |
| | 1st Quarter | DPWH- | Yes | Public Bidding | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | - | - | - |
| | 2nd Quarter | DCDEO | Yes | Public Bidding | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | GOP | - | - | - |
| | 3rd Quarter | REGION XI | Yes | Public Bidding | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | GOP | - | - | - |
| | 4th Quarter | | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | GOP | - | - | - |
| | | | | | | | | | | - | | |
| | | | | | | | | | | 85,192,245.45 | 85,192,245.45 | |

| | | | | | | | | | | | | |
|-------------------------|--------------------------------|-----------|-----|---------------------|--------------|--------------|--------------|--------------|-----|----------------|---|----------------|
| 01101101 | PROCUREMENT OF SERVICE VEHICLE | | | | | | | | | | | |
| | 1st Quarter | DPWH- | Yes | Public Bidding | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | - | | - |
| | 2nd Quarter | DCDEO | Yes | Public Bidding | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | GOP | - | | - |
| | 3rd Quarter | REGION XI | Yes | Public Bidding | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | GOP | - | | - |
| | 4th Quarter | | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | GOP | - | | - |
| | | | | | | | | | | - | | |
| 01101101 | NETWORK/STRUCTURED CABLING | | | | | | | | | | | |
| | 1st Quarter | DPWH- | Yes | Public Bidding | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | | | - |
| | 2nd Quarter | DCDEO | Yes | Public Bidding | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | GOP | | | - |
| | 3rd Quarter | REGION XI | Yes | Public Bidding | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | GOP | | | - |
| | 4th Quarter | | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | GOP | - | | - |
| | | | | | | | | | | - | | - |
| 01101101 | UNFORESEEN EXPENDITURES | | | | | | | | | | | |
| | 1st Quarter | DPWH- | Yes | Public Bidding | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | 1st Qtr 2020 | GOP | - | | - |
| | 2nd Quarter | DCDEO | Yes | Public Bidding | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | 2nd Qtr2020 | GOP | - | | - |
| | 3rd Quarter | REGION XI | Yes | Public Bidding | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | 3rd Qtr2020 | GOP | 14,060,538.40 | | 14,060,538.40 |
| | 4th Quarter | | Yes | Public Bidding | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | 4th Qtr2019 | GOP | 11,504,076.88 | | 11,504,076.88 |
| | | | | | | | | | | 25,564,615.28 | - | 25,564,615.28 |
| | | | | Sub-total Page 7 >> | | | | | | 25,564,615.28 | - | 25,564,615.28 |
| | | | | BREAKDOWN: | | | | | | | | |
| | | | | Sub-total Page 1 >> | | | | | | 26,672.15 | | 26,672.15 |
| | | | | Sub-total Page 2 >> | | | | | | 20,764,106.46 | | 20,764,106.46 |
| | | | | Sub-total Page 3 >> | | | | | | 17,655,892.19 | | 17,655,892.19 |
| | | | | Sub-total Page 4 >> | | | | | | 84,268,122.04 | | 84,268,122.04 |
| | | | | Sub-total Page 5 >> | | | | | | 139,851,919.04 | | 139,851,919.04 |
| | | | | Sub-total Page 6 >> | | | | | | 85,192,245.45 | | 85,192,245.45 |
| | | | | Sub-total Page 7 >> | | | | | | 25,564,615.28 | | 25,564,615.28 |
| | | | | GRAND TOTAL >>> | | | | | | 373,323,572.61 | | 373,323,572.61 |
| TOTAL BUDGET AMOUNT >>> | | | | | | | | | | 373,323,572.61 | | 373,323,572.61 |

MA. GLORIA G. SORRERA
Head, Procurement Unit

LILIBETH M. SARMIENTO
OIC-Asst. District Engineer

RICHARD A. RAGAN, SA
District Engineer