



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DEL NORTE
DISTRICT ENGINEERING OFFICE
Region XI
Tagum City

UPDATED ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES FY 2020

UPDATED ANNUAL PROCUREMENT PLAN FOR CONSTRUCTION SERVICES														
Code	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Brief description of Program/ Project	Remarks
					Advertisement/ Posting of REOI/RFP	Submission/ Opening of Bids	Notices of Award	Contract Signing	Source of Funds	Total	MOOE	CO		
(PAP)														
	Contract ID No.: 20CSLC001 Contract Name: 1.Subsurface Exploration Survey for the proposed construction of Multi-Level School Bldg, Davao del Norte State College, Datu Jose Libayao Talalingod Campus, Talalingod, Davao del Norte 2. Subsurface Exploration Survey for the proposed construction of Multi-Purpose Building, University Site, Purok 15, Brgy. Ising, Carmen, Davao del Norte	Planning and Design	NO	Small Value	January 28, 2020 - February 3, 2020	February 4, 2020	October 8, 2020	October 16, 2020	FY 2020 LIP	Php 506,360.91		Php 506,360.91	Boring test	Short of award -waiting for release of fund-
	Contract ID No.: 20CSLC002 Contract Name: 1. Subsurface Exploration Survey for the proposed Construction of Bridge along Concrete Road, Brgy. Canootan, Tagum City, Davao del Norte.	Planning and Design	NO	Small Value	February 4- 10, 2020	February 11, 2020	October 8, 2016	October 16, 2020	FY 2020 LIP	Php 295,570.49		Php 295,570.49	Boring test	Short of award -waiting for release of fund-
	Contract ID No.: 20CSLC003 Contract Name: 1. Subsurface Exploration Survey for the proposed Construction of Multi-Purpose Building (Fish Landing Facility), Brgy. Pefaplata, Island Garden City of Samal, Davao del Norte 2. Structural Analysis for the proposed Construction of Multi-Purpose Building (Fish Landing Facility), Brgy. Pefaplata, Island Garden City of Samal, Davao del Norte 3. Design Plans for the proposed Construction of Multi-Purpose Building (Fish Landing Facility), Brgy. Pefaplata,Island Garden City of Samal, Davao del Norte 4. Structural Analysis & Design of the proposed Sea wall protection along with the proposed building Brgy. Pefaplata, Island Garden City of Samal, Davao del Norte	Planning and Design	NO	Small Value	June 2-8,2020	June 9, 2020	October 8, 2016	October 16, 2020	FY 2020 LIP	Php 370,421.69		Php 370,421.69	Boring test	Short of award -waiting for release of fund-



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DEL NORTE
DISTRICT ENGINEERING OFFICE
Region XI
Tagum City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 FOR CONSULTANCY

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)		Brief description of Program/ Project	REMARKS
					Advertisement/ Posting of RFP/RFP	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
	Contract ID No.: 20CSLC04 Contract Name: 1.) Subsurface Exploration Survey for the Proposed Construction of Saug River Flood Control, Davao del Norte 2.) Subsurface Exploration Survey for the Proposed Construction of Saug River Flood Control, Pagsabangan, Tagum City, Davao del Norte 3.) Subsurface Exploration Survey for the Proposed Construction of Tagum - Ubugan River Flood Control, Maniki, Kapalong Section, Davao del Norte. 4.) Subsurface Exploration Survey for the Proposed Construction of Concrete Retention along Tagum - Ubugan River Basin, Carmen Section, Davao del Norte. 5.) Subsurface Exploration Survey for the Proposed Construction of Bank Protection protecting Daang Maharlika, Magdum Section, Tagum City, Davao del Norte.	Planning and Design	NO	Small Value	September 29, 2020 - October 5, 2020	October 6, 2020	October 22, 2020	October 23, 2020	Php 864,307.46		Php 864,307.46	Boring test
	Contract ID No.: 20CSLC05 Contract Name: 1.) Subsurface Exploration Survey for the Proposed Construction of Saug River Flood Control, Davao del Norte	Planning and Design	NO	Small Value	September 29, 2020 - October 5, 2020	October 6, 2020	October 22, 2020	October 23, 2020	Php 442,420.11		Php 442,420.11	Boring test

Prepared by:

LORNA B. ROBIN
Engineer II
Head BAC Secretariat

Recommended by:

ROGELIO C. LANGHAS
OIC - Assistant District Engineer
BAC Chairperson

Approved by:

MINDA R. ROSLINDA
District Engineer