

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Code PAP	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation		Remarks (Brief Description of PAP)
						Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	CO	
CIVIL WORKS													
1	320101106843000	20FO0001	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program - Road Widening - Primary Road, Daang Maharlika (LZ) - K0510+000 - K0510+618.3, K0510+636.3 - K0510+970, K0510+996 - K0511+973, K0512+105 - K0512+457	Construction Section	Competitive Bidding	October 30, 2019	November 22, 2019	November 30, 2020	December 9, 2020	GOP	42,000,000.00	42,000,000.00	Concreting/Construction of additional 2 more lanes, at said road section of the primary national road network.
2	320101106844000	20FO0002	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ) - K0496+593 - K0497+264, K0499+300 - K0500+551	Construction Section	Competitive Bidding	October 30, 2019	November 19, 2019	November 30, 2020	December 9, 2020	GOP	38,070,000.00	38,070,000.00	Asphalt overlay of a total of 5.358 lane-km primary national road, at said road section.
3	P00401125LZ	20FO0003	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Secondary Roads, Albay West Coast Road - K0526+630 - K0527+051, K0530+056 - K0531+331	Construction Section	Competitive Bidding	October 30, 2019	November 19, 2019	November 27, 2020	December 7, 2020	GOP	2,847,000.00	2,847,000.00	Asphalt overlay of a total of 5.358 lane-km primary national road, at said road section.
4	P00401332LZ	20FO0006	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Albay West Coast Road - K0510+502 - K0510+625, K0510+807 - K0511+354	Construction Section	Competitive Bidding	November 5, 2019	November 25, 2019	November 27, 2020	December 7, 2020	GOP	10,602,000.00	10,602,000.00	Concrete Re-Blocking at said road section.
5	P00400069LZ	20FO0005	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Albay West Coast Road - K0553+000 - K0553+055	Construction Section	Competitive Bidding	November 5, 2019	November 25, 2019	November 27, 2020	December 7, 2020	GOP	1,500,000.00	1,500,000.00	Concrete Re-Blocking with Re-construction of Road Slope Protection at said road section.
6		20FO0021	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/Rehabilitation of Cabilogan River Course (San Agustin Section)(Downstream of Dam), Left Side, Libon, Albay	Construction Section	Competitive Bidding	November 12, 2019	December 12, 2019	November 18, 2020	November 27, 2020	GOP	1,800,000.00	1,800,000.00	Repair/reconstruction of flood control structure at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Code PAP	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation		Remarks (Brief Description of PAP)
						Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	CO	
7		20F00063	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Cabilogan River Course (Bobonsuran Section), (Downstream) Bobonsuran, Ligao City, Albay	Construction Section	Competitive Bidding	February 20, 2020	November 17, 2020	November 26, 2020	December 4, 2020	GOP	1,800,000.00	1,800,000.00	Repair/reconstruction of flood control structure at said location.
8		20F00064	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Rehabilitation/Concreting of Mahaba, Ligao City to San Ramon, Oas, Albay	Construction Section	Competitive Bidding	February 24, 2020	November 19, 2020	November 26, 2020	December 4, 2020	GOP	23,100,000.00	23,100,000.00	Concreting of local road, at said location.
9		20F00065	Local Program Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities Construction of Sill Dam, Downstream of Tugbon Bridge, Brgy. Tugbon, Ligao City, Albay	Construction Section	Competitive Bidding	February 24, 2020	November 24, 2020	November 30, 2020	December 9, 2020	GOP	23,100,000.00	23,100,000.00	Construction of sill dam, at said location.
10		20F00067	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Construction/Concreting of Irrigation Service Roads in Cavasi-Tinampo (Ligao City Section) - Bongoran-Obaliw Rinas (Oas Albay Section), Oas, Albay	Construction Section	Competitive Bidding	February 24, 2020	November 19, 2020	November 30, 2020	December 9, 2020	GOP	15,400,000.00	15,400,000.00	Concreting of local road, at said location.
11		20F00071	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Construction/Rehabilitation of Local Roads, Brgy. Balite, Guinobatan, Albay	Construction Section	Competitive Bidding	March 5, 2020	November 19, 2020	November 26, 2020	December 4, 2020	GOP	9,625,000.00	9,625,000.00	Concreting of local road, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Code PAP	Procurement ID No.	Procurement Program/Project	End-User/Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation		Remarks (Brief Description of PAP)
						Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	CO	
12		20FO0072	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Construction/Rehabilitation/Improvement of Bangyawon-San Antonio Road, Oas, Albay	Construction Section	Competitive Bidding	March 5, 2020	November 19, 2020	November 26, 2020	December 4, 2020	GOP	28,429,000.00	28,429,000.00	Concreting of local road, at said location.
13		20FO0075	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Improvement of Albay-Camsur Diversion Rd. (Ligao Section) Phase 2, Ligao City, Albay	Construction Section	Competitive Bidding	March 18, 2020	November 24, 2020	November 30, 2020	December 9, 2020	GOP	7,700,000.00	7,700,000.00	Concreting of a national diversion road, at said location.
14		20FO0076	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities Rehabilitation of Muladbukad Flood Control Dike (Phase II), Brgy. Muladbukad, Guinobatan, Albay	Construction Section	Competitive Bidding	March 18, 2020	November 17, 2020	November 25, 2020	December 4, 2020	GOP	54,400,000.00	54,400,000.00	Construction of flood mitigating structures, at said location.
15		20FO0081	Local Program Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities Rehab/Improvement of Masarawang Flood Control Structure, Brgy. Masarawang, Guinobatan, Albay	Construction Section	Competitive Bidding	May 28, 2020	November 17, 2020	November 25, 2020	December 4, 2020	GOP	51,000,000.00	51,000,000.00	Construction of flood mitigating structure, at said location.
16		20FO0082	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program - Construction of By-Pass and Diversion Roads - Palanas-Del Rosario Road, Jovellar, Albay	Construction Section	Competitive Bidding	May 31, 2020	December 10, 2020	December 28, 2020	January 7, 2021	GOP	63,750,000.00	63,750,000.00	Construction of a by-pass road, at said road section.
17	'310108100647000	20FO0083	Local Program Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities Rehabilitation/Improvement of Tandarora Flood Control Dike (Left Side), Guinobatan, Albay	Construction Section	Competitive Bidding	May 31, 2020	November 17, 2020	November 25, 2020	December 4, 2020	GOP	7,700,000.00	7,700,000.00	Rehabilitation of flood control structures, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Code PAP	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation		Remarks (Brief Description of PAP)
						Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	CO	
18	310204101341000	20F00084	Local Program Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities Rehabilitation/Improvement of Tandarora Flood Control Dike (Right Side), Guinobatan, Albay	Construction Section	Competitive Bidding	May 31, 2020	November 17, 2020	November 25, 2020	December 4, 2020	GOP	7,700,000.00	7,700,000.00	Rehabilitation of flood control structures, at said location.
19		20F00088	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Improvement of Albay-Camsur Diversion Rd. (Oas Section) Phase 2, Oas, Albay	Construction Section	Competitive Bidding	June 3, 2020	November 19, 2020	November 30, 2020	December 9, 2020	GOP	7,700,000.00	7,700,000.00	Concreting of a national diversion road, at said location.
20		20F00104	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Expansion of Municipal Hall, Guinobatan, Albay	Construction Section	Competitive Bidding	June 26, 2020	November 24, 2020	February 3, 2021	February 11, 2021	GOP	16,600,000.00	16,600,000.00	
21		20F00105	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (ALS Building), San Pedro Street, Brgy. Zone 3, Poblacion, Libon, Albay	Construction Section	Competitive Bidding	June 26, 2020	November 24, 2020	November 30, 2020	December 9, 2020	GOP	8,300,000.00	8,300,000.00	Construction of a one-storey multi-purpose building, at said location.
22		20F00106	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Bridges Construction of Bridge with Road Approachment and Slope Protection leading to Kawakawa Natural Park and Proposed New Government Centers, Ligao City, Albay	Construction Section	Competitive Bidding	July 19, 2020	November 27, 2020	November 30, 2020	December 9, 2020	GOP	24,900,000.00	24,900,000.00	Construction of local road with approaches & slope protection structures, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Code PAP	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation		Remarks (Brief Description of PAP)
						Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	CO	
23	320101106843000	21F00001	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of Bacolod Flood Control Structure (Left Side Facing Downstream of Bacolod Bridge)(Phase II), Libon, Albay	Construction Section	Competitive Bidding	November 20, 2020	January 15, 2021	January 22, 2021	January 28, 2021	GOP	39,000,000.00	39,000,000.00	Construction of flood mitigation structures at said location.
24	320101106844000	21F00002	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of Bacolod Flood Control Structure (Right Side Facing Downstream of Bacolod Bridge)(Phase II), Libon, Albay	Construction Section	Competitive Bidding	November 20, 2020	January 15, 2021	January 22, 2021	January 28, 2021	GOP	39,000,000.00	39,000,000.00	Construction of flood mitigation structures at said location.
25	320102104324000	21F00003	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Mayao River, Oas, Albay	Construction Section	Competitive Bidding	November 20, 2020	February 8, 2021	March 12, 2021	March 22, 2021	GOP	40,000,000.00	40,000,000.00	Construction of flood mitigation structures at said location.
26	320102104342000	21F00004	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation/Reconstruction of San Rafael River Control, Guinobatan, Albay	Construction Section	Competitive Bidding	November 24, 2020	January 11, 2021	February 9, 2021	February 19, 2021	GOP	40,000,000.00	40,000,000.00	Construction of flood mitigation structures at said location.
27	320101106849000	21F00005	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of Tandarora Flood Control Dike (Left Side), Guinobatan, Albay	Construction Section	Competitive Bidding	November 24, 2020	January 7, 2021	January 26, 2021	February 5, 2021	GOP	41,000,000.00	41,000,000.00	Construction of flood mitigation structures at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Code PAP	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation		Remarks (Brief Description of PAP)
						Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	CO	
28	320101106846000	21F00006	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of Muladbucad Flood Control, Guinobatan, Albay	Construction Section	Competitive Bidding	November 24, 2020	January 7, 2021	January 26, 2021	February 5, 2021	GOP	39,000,000.00	39,000,000.00	Construction of flood mitigation structures at said location.
29	320101106847000	21F00007	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of San Francisco Flood Control Structure, Guinobatan, Albay	Construction Section	Competitive Bidding	November 24, 2020	January 8, 2021	January 26, 2021	February 5, 2021	GOP	39,000,000.00	39,000,000.00	Construction of flood mitigation structures at said location.
30	320102104327000	21F00008	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/Rehabilitation of Flood Mitigation Structure along Maninila River (Barangay Maninila - Barangay Masarawag), Guinobatan, Albay	Construction Section	Competitive Bidding	November 24, 2020	January 8, 2021	January 26, 2021	February 5, 2021	GOP	31,000,000.00	31,000,000.00	Construction of flood mitigation structures at said location.
31	320102104328000	21F00009	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/Rehabilitation of Flood Mitigation Structure along Masarawag River (Barangay Maninila - Barangay Masarawag), Guinobatan, Albay	Construction Section	Competitive Bidding	November 24, 2020	January 11, 2021	January 26, 2021	February 5, 2021	GOP	31,000,000.00	31,000,000.00	Construction of flood mitigation structures at said location.
32	300107200986000	21F00010	Local Program Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities Rehabilitation/Improvement of Revetment Wall along Brgy. Gullid, Ligao City	Construction Section	Competitive Bidding	November 26, 2021	February 26, 2021	March 15, 2021	March 25, 2021	GOP	70,000,000.00	70,000,000.00	Construction of flood mitigating structure, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Code PAP	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation		Remarks (Brief Description of PAP)
						Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	CO	
33	320102104330000	21F00011	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/Rehabilitation of Flood Mitigation Structure along Nasisi River (Upstream of Gamot Bridge), Barangay Tinago, Ligao City, Albay	Construction Section	Competitive Bidding	November 26, 2020	February 8, 2021	March 12, 2021	March 22, 2021	GOP	31,000,000.00	31,000,000.00	Construction of flood mitigation structures at said location.
34	320102104335000	21F00012	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation of Cablogan River Control (Bonga Section), Ligao City, Albay	Construction Section	Competitive Bidding	November 26, 2020	February 10, 2021	March 12, 2021	March 22, 2021	GOP	10,000,000.00	10,000,000.00	Construction of flood mitigation structures at said location.
35	320101106842000	21F00013	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation of Talongog-Busac Flood Control, Oas, Albay	Construction Section	Competitive Bidding	November 26, 2020	February 10, 2021	March 12, 2021	March 22, 2021	GOP	10,000,000.00	10,000,000.00	Re-construction of flood mitigation structures at said location.
36	300107201208000	21F00014	Local Program Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities Construction (Completion) of Flood Control Structure along Polangui River Balinad-Napo-Ponso-Alnay Section, Barangay Alnay, Polangui, Albay	Construction Section	Competitive Bidding	November 26, 2020	February 10, 2021	March 12, 2021	March 22, 2021	GOP	20,000,000.00	20,000,000.00	Construction of flood mitigating structure, at said location.
37	300104222274000	21F00015	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Malipo, Guinobatan, Albay	Construction Section	Competitive Bidding	December 2, 2020	December 21, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00	3,000,000.00	Construction of a one-storey multi-purpose building, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Code PAP	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation		Remarks (Brief Description of PAP)
						Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	CO	
38	300104222277000	21F00016	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Masarawag, Guinobatan, Albay	Construction Section	Competitive Bidding	December 2, 2020	December 21, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00	3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
39	300104222278000	21F00017	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Minto, Guinobatan, Albay	Construction Section	Competitive Bidding	December 2, 2020	December 21, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00	3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
40	300104222284000	21F00018	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Upper Binogsacan, Guinobatan, Albay	Construction Section	Competitive Bidding	December 2, 2020	December 21, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00	3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
41	300104222279000	21F00019	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Ongo, Guinobatan, Albay	Construction Section	Competitive Bidding	December 2, 2020	December 21, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00	3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
42	300104222281000	21F00020	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Salvacion, Ploduran, Albay	Construction Section	Competitive Bidding	December 2, 2020	December 21, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00	3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
43	300104222283000	21F00021	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Brgy. Agol, Ploduran, Albay	Construction Section	Competitive Bidding	December 2, 2020	December 21, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00	3,000,000.00	Construction of a one-storey multi-purpose building, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Code PAP	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation		Remarks (Brief Description of PAP)
						Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	CO	
44	300104222280000	21F00022	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Ploduran East Central School, Ploduran, Albay	Construction Section	Competitive Bidding	December 2, 2020	December 21, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00	3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
45	300104222285000	21F00023	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Zone 4, Libon, Albay	Construction Section	Competitive Bidding	December 3, 2020	December 22, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00	3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
46	300104222262000	21F00024	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Bonbon National High School, Libon, Albay	Construction Section	Competitive Bidding	December 3, 2020	December 22, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00	3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
47	300104222276000	21F00025	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Marayag, Libon, Albay	Construction Section	Competitive Bidding	December 3, 2020	December 22, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00	3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
48	300104222266000	21F00026	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Buga, Libon, Albay	Construction Section	Competitive Bidding	December 3, 2020	December 22, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00	3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
49	300104222282000	21F00027	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), San Jose, Oas, Albay	Construction Section	Competitive Bidding	December 3, 2020	December 22, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00	3,000,000.00	Construction of a one-storey multi-purpose building, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Code PAP	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation		Remarks (Brief Description of PAP)
						Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	CO	
50	300104222272000	21F00028	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Lourdes, Polangui, Albay	Construction Section	Competitive Bidding	December 3, 2020	December 22, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00	3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
51	300104222275000	21F00029	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Maogog, Jovellar, Albay	Construction Section	Competitive Bidding	December 3, 2020	December 22, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00	3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
52	300104222271000	21F00030	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Iraya, Guinobatan, Albay	Construction Section	Competitive Bidding	December 3, 2020	December 22, 2020	March 2, 2021	March 12, 2021	GOP	3,000,000.00	3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
53	300204100958000	21F00031	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries, and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Sta. Cruz-Pandan-Upland Central Economic Zone In Busac-Oma-Oma-Paulba Road connecting Ligao-Pioduran Road in Support to Agribusiness (Food Resource Based Processing), Ligao City, Albay	Construction Section	Competitive Bidding	December 4, 2020	December 23, 2020	January 26, 2021	February 5, 2021	GOP	3,500,000.00	3,500,000.00	Concreting of access roads to trade & economic zones, at said locations.
54	300117209212000	21F00032	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, Travesia, Guinobatan, Albay	Construction Section	Competitive Bidding	December 4, 2020	December 23, 2020	January 26, 2021	February 5, 2021	GOP	2,000,000.00	2,000,000.00	Concreting of local road, at said location.
55	300117209210000	21F00033	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, Rawls, Libon, Albay	Construction Section	Competitive Bidding	December 4, 2020	December 23, 2020	January 26, 2021	February 5, 2021	GOP	2,000,000.00	2,000,000.00	Concreting of local road, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Code PAP	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation		Remarks (Brief Description of PAP)
						Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	CO	
56	300117209208000	21FO0034	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, Mauraro, Guinobatan, Albay	Construction Section	Competitive Bidding	December 4, 2020	December 23, 2020	January 26, 2021	February 5, 2021	GOP	2,500,000.00	2,500,000.00	Concreting of local road, at said location.
57	300117209202000	21FO0035	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, Camagong, Oas, Albay	Construction Section	Competitive Bidding	December 4, 2020	December 23, 2020	January 26, 2021	February 5, 2021	GOP	3,000,000.00	3,000,000.00	Concreting of local road, at said location.
58	300203101664000	21FO0036	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourist Destinations (Tourism Road Infrastructure Program - TRIP) San Isidro-Florista-Panoypoy-Bascaran leading to Bicol International Airport and Donsol, Jovellar, Albay	Construction Section	Competitive Bidding	December 4, 2020	December 23, 2020	January 26, 2021	February 5, 2021	GOP	3,000,000.00	3,000,000.00	Concreting of access roads to airport and tourist destinations, at said locations.
59	300117209203000	21FO0037	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, Gamot, Polangui, Albay	Construction Section	Competitive Bidding	December 4, 2020	December 23, 2020	January 26, 2021	February 5, 2021	GOP	2,500,000.00	2,500,000.00	Concreting of local road, at said location.
60	300117209204000	21FO0038	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, Itaran, Polangui, Albay	Construction Section	Competitive Bidding	December 4, 2020	December 23, 2020	February 1, 2021	February 11, 2021	GOP	2,000,000.00	2,000,000.00	Concreting of local road, at said location.
61	300117209206000	21FO0039	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, Malabnig, Guinobatan, Albay	Construction Section	Competitive Bidding	December 4, 2020	December 23, 2020	January 26, 2021	February 5, 2021	GOP	3,000,000.00	3,000,000.00	Concreting of local road, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Code PAP	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation		Remarks (Brief Description of PAP)
						Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	CO	
62	300204100956000	21F00040	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries, and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Brgy. 3-Brgy. 4-Brgy. 5 Road connecting Ligao-Ploduran Road and Albay West Coast Road in Support to Agribusiness (Food Resource Based Processing), Ploduran, Albay	Construction Section	Competitive Bidding	December 4, 2020	December 23, 2020	January 26, 2021	February 5, 2021	GOP	3,500,000.00	3,500,000.00	Concreting of access roads to trade & economic zones, at said locations.
63	320102104336000	21F00041	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation of Pangarian River Flood Mitigation Structure with Access Road, Barangay La Medalla, Ploduran, Albay	Construction Section	Competitive Bidding	December 11, 2020	January 16, 2021	January 29, 2021	February 6, 2021	GOP	39,000,000.00	39,000,000.00	Construction of flood mitigation structures at said location.
64	320101106838000	21F00042	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Mitigation System of Borangit River Course, Polangui, Albay	Construction Section	Competitive Bidding	December 11, 2020	February 26, 2021	March 15, 2021	March 25, 2021	GOP	50,000,000.00	50,000,000.00	Construction of flood mitigating structures, at said location.
65	320101106845000	21F00043	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of Marocmoc Bridge Flood Control Structure (Right Side Facing Upstream and Left and Right Side Facing Downstream of Marocmoc Bridge) Libon, Albay	Construction Section	Competitive Bidding	December 11, 2020	January 16, 2021	February 16, 2021	February 26, 2021	GOP	39,000,000.00	39,000,000.00	Construction of flood mitigation structures at said location.
66	320101106850000	21F00044	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of Tandarora Flood Control Dike (Right Side), Guinobatan, Albay	Construction Section	Competitive Bidding	December 11, 2020	January 11, 2021	February 9, 2021	February 19, 2021	GOP	41,000,000.00	41,000,000.00	Construction of flood mitigation structures at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Code PAP	Procurement ID No.	Procurement Program/Project	End-User/Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation		Remarks (Brief Description of PAP)
						Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	CO	
67	300107201210000	21F00045	Local Program Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities Rehabilitation/Improvement of Bacolod Flood Control Structure (Right Side Facing Downstream of Bacolod Bridge Phase III), Libon, Albay	Construction Section	Competitive Bidding	December 11, 2020	February 10, 2021	March 12, 2021	March 22, 2021	GOP	10,000,000.00	10,000,000.00	Construction of flood mitigating structure, at said location.
68	320101106839000	21F00046	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Muladbucad Flood Control Dike, Muladbucad, Guinobatan, Albay	Construction Section	Competitive Bidding	January 13, 2021	February 1, 2021	February 11, 2021	February 19, 2021	GOP	40,000,000.00	40,000,000.00	Construction of flood mitigation structures at said location.
69	320101106848000	21F00047	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of San Rafael Flood Control, Guinobatan, Albay	Construction Section	Competitive Bidding	January 13, 2021	February 1, 2021	February 11, 2021	February 19, 2021	GOP	39,000,000.00	39,000,000.00	Construction of flood mitigation structures at said location.
70	320101106852000	21F00048	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of Travesia Flood Control, Guinobatan, Albay	Construction Section	Competitive Bidding	January 13, 2021	February 1, 2021	February 11, 2021	February 19, 2021	GOP	39,000,000.00	39,000,000.00	Construction of flood mitigation structures at said location.
71	320102104329000	21F00049	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/Rehabilitation of Flood Mitigation Structure along Nasisi River (Downstream of Gamot Bridge), Sitio Gamot, Barangay Bagumbayan, Ligao City, Albay	Construction Section	Competitive Bidding	January 14, 2021	February 2, 2021	February 11, 2021	February 19, 2021	GOP	31,000,000.00	31,000,000.00	Construction of flood mitigation structures at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Code PAP	Procurement ID No.	Procurement Program/Project	End-User/Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation		Remarks (Brief Description of PAP)
						Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	CO	
72	320102104340000	21F00050	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation/Improvement of Flood Mitigation Structure at Kinale, Polangui, Albay	Construction Section	Competitive Bidding	January 14, 2021	February 2, 2021	December 29, 2021	January 7, 2022	GOP	31,000,000.00	31,000,000.00	Construction of flood mitigation structures at said location.
73	300107201209000	21F00051	Local Program Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities Rehabilitation/Improvement of Bacolod Flood Control Structure (Left Side Facing Downstream of Bacolod Bridge Phase III), Libon, Albay	Construction Section	Competitive Bidding	January 15, 2021	February 3, 2021	September 8, 2021	September 17, 2021	GOP	10,000,000.00	10,000,000.00	Construction of flood mitigating structure, at said location.
74	320102104343000	21F00052	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation/Reconstruction of Travesia River Control, Gulnobatan, Albay	Construction Section	Competitive Bidding	January 15, 2021	February 3, 2021	April 13, 2021	April 23, 2021	GOP	10,000,000.00	10,000,000.00	Construction of flood mitigation structures at said location.
75	300104222261000	21F00053	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Baskao Interior, Ploduran, Albay	Construction Section	Competitive Bidding	January 15, 2021	February 3, 2021	March 29, 2021	April 8, 2021	GOP	3,000,000.00	3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
76	300104222288000	21F00054	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building, Brgy. Poblacion, Gulnobatan, Albay	Construction Section	Competitive Bidding	January 15, 2021	February 3, 2021	March 12, 2021	March 22, 2021	GOP	3,000,000.00	3,000,000.00	Construction of one-storey multi-purpose building, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Code PAP	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation		Remarks (Brief Description of PAP)
						Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	CO	
77	300104222287000	21F00055	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Senior Citizen Building) Oas, Albay	Construction Section	Competitive Bidding	January 15, 2021	February 3, 2021	March 19, 2021	March 29, 2021	GOP	5,000,000.00	5,000,000.00	Construction of one-storey multi-purpose building, at said location.
78	320102104338000	21F00056	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation/Improvement of Cablogan River Course (Balangibang Section Upstream), Polangui, Albay	Construction Section	Competitive Bidding	January 22, 2021	February 10, 2021	September 8, 2021	September 17, 2021	GOP	40,000,000.00	40,000,000.00	Construction of flood mitigation structures at said location.
79	320102104332000	21F00057	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/Rehabilitation of Flood Mitigation Structures along Cablogan River, Matacon, Agos, Polangui, Albay	Construction Section	Competitive Bidding	January 22, 2021	February 10, 2021	December 29, 2021	January 7, 2022	GOP	40,000,000.00	40,000,000.00	Construction of flood mitigation structures at said location.
80	320102104331000	21F00058	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/Rehabilitation of Flood Mitigation Structure along Talisay River, Paulba, Ligao City, Albay	Construction Section	Competitive Bidding	February 4, 2021	February 24, 2021	March 12, 2021	March 15, 2021	GOP	22,000,000.00	22,000,000.00	Construction of flood mitigation structures at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)

DPWH - Albay 3rd District Engineering Office

No.	Code PAP	Procurement ID No.	Procurement Program/Project	End-User/Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation		Remarks (Brief Description of PAP)
						Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	CO	
81	300106200726000	21FO0059	Local Program <i>Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects</i> - Flood Control and Drainage - Flood Control Structures/Facilities Construction of Flood Control Structure, Buranguit River in Polangui, Albay	Construction Section	Competitive Bidding	February 4, 2021	February 24, 2021	February 9, 2022	February 18, 2022	GOP	3,000,000.00	3,000,000.00	Construction of flood mitigating structure, at said location.
82		21FO0060	DA Project Concreting of Brgy. Rawis to Brgy. Esrella FMR, Brgy. Rawis and Brgy. Estrella, Pio Duran, Albay	Construction Section	Competitive Bidding	February 4, 2021	February 24, 2021	March 11, 2021	March 19, 2021	GOP	10,000,000.00	10,000,000.00	Concreting of access roads to trade & economic zones, at said locations.
83	320101106178000	21FO0061	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of Revetment Wall at Kalakran River (Pistola Section), Oas, Albay	Construction Section	Competitive Bidding	February 1, 2021	February 26, 2021	March 15, 2021	March 17, 2021	GOP	100,000,000.00	100,000,000.00	Construction of flood mitigating structures, at said location.
84	320102104339000	21FO0062	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation/Improvement of Flood Mitigation Structure of Calzada-Bongoran, Oas, Albay	Construction Section	Competitive Bidding	February 1, 2021	February 22, 2021	December 29, 2021	January 7, 2022	GOP	31,000,000.00	31,000,000.00	Construction of flood mitigation structures at said location.
85	320101106840000	21FO0063	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction/Improvement of Barangay Maramba Seawall, Oas, Albay	Construction Section	Competitive Bidding	February 1, 2021	February 22, 2021	March 12, 2021	March 15, 2021	GOP	39,000,000.00	39,000,000.00	Construction of flood mitigation structures at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Code PAP	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation		Remarks (Brief Description of PAP)
						Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	CO	
86	320101106841000	21FO0064	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction/Improvement of Barangay Tapel Seawall, Oas, Albay	Construction Section	Competitive Bidding	February 1, 2021	February 22, 2021	March 26, 2021	April 5, 2021	GOP	39,000,000.00	39,000,000.00	Construction of flood mitigation structures at said location.
87	320102104334000	21FO0065	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/Rehabilitation of Flood Mitigation Structure of Magcasli River, Barangay Balinad, Polangui, Albay	Construction Section	Competitive Bidding	February 1, 2021	February 26, 2021	December 29, 2021	January 7, 2022	GOP	30,000,000.00	30,000,000.00	Construction of flood mitigation structures at said location.
88	320102104337000	21FO0066	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation of Talisay River Flood Mitigation Structure (Zone IV), Libon, Albay	Construction Section	Competitive Bidding	February 6, 2021	March 4, 2021	March 23, 2021	March 31, 2021	GOP	26,000,000.00	26,000,000.00	Construction of flood mitigation structures at said location.
89	320102104326000	21FO0067	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/Rehabilitation of Flood Mitigation Structure along Cabangan River (Upstream Right Side of Cabangan Bridge), Basud, Polangui, Albay	Construction Section	Competitive Bidding	February 6, 2021	March 1, 2021	March 15, 2021	March 17, 2021	GOP	35,000,000.00	35,000,000.00	Construction of flood mitigation structures at said location.
90	300104222267000	21FO0068	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Cabarran, Jovellar, Albay	Construction Section	Competitive Bidding	February 6, 2021	March 4, 2021	March 19, 2021	March 29, 2021	GOP	3,000,000.00	3,000,000.00	Construction of a one-storey multi-purpose building, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Code PAP	Procurement ID No.	Procurement Program/Project	End-User/Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation		Remarks (Brief Description of PAP)
						Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	CO	
91	300104222256000	21F00069	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Activity Area), Jovellar Central School, Brgy. Calzada, Jovellar, Albay	Construction Section	Competitive Bidding	February 6, 2021	March 4, 2021	March 25, 2021	March 31, 2021	GOP	3,000,000.00	3,000,000.00	Construction of one-storey multi-purpose building, at said location.
92	300116204247000	21F00070	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads Construction of Road, from Barangay Mamiad to Barangay Lawinon, Plo Duran, Albay	Construction Section	Competitive Bidding	March 10, 2021	March 30, 2021	May 17, 2021	May 27, 2021	GOP	20,000,000.00	20,000,000.00	Construction of local road, at said locations.
93	300117209200000	21F00071	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road (Phase II), Brgy. Lomacao, Gulnobatan, Albay	Construction Section	Competitive Bidding	March 10, 2021	March 30, 2021	May 11, 2021	May 21, 2021	GOP	15,000,000.00	15,000,000.00	Concreting of local road, at said location.
94	300121201142000	21F00072	Local Program Local Infrastructure Program - Water Management Facilities - Water Supply Construction of Water System (Level II), Badian Elementary School, Oas, Albay	Construction Section	Competitive Bidding	February 6, 2021	March 4, 2021	September 8, 2021	September 17, 2021	GOP	2,000,000.00	2,000,000.00	Concreting of local road, at said location.
95	300116204250000	21F00073	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads Construction/Widening of Binatagan (Greenfields)-Gullid-Bagumbayan Road, Ligao City, Albay	Construction Section	Competitive Bidding	February 6, 2021	March 1, 2021	April 7, 2021	April 16, 2021	GOP	20,000,000.00	20,000,000.00	Widening of local road, at said locations.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Code PAP	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation		Remarks (Brief Description of PAP)
						Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	CO	
96	300104222258000	21FO0074	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court) Agol ES, Plo Duran, Albay	Construction Section	Competitive Bidding	February 15, 2021	March 8, 2021	February 11, 2022	February 20, 2021	GOP	3,000,000.00	3,000,000.00	Construction of one-storey multi-purpose building, at said location.
97	300104222269000	21FO0075	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Casnagan, Oas, Albay	Construction Section	Competitive Bidding	February 15, 2021	March 8, 2021	April 7, 2021	April 16, 2021	GOP	3,000,000.00	3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
98	300104222292000	21FO0076	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Cotnogan, Polangui, Albay	Construction Section	Competitive Bidding	February 15, 2021	March 8, 2021	April 7, 2021	April 16, 2021	GOP	2,000,000.00	2,000,000.00	Construction of a one-storey multi-purpose building, at said location.
99	300119200513000	21FO0077	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Bridges Construction (Completion) of Hanging Bridge, Calaguimit, Oas, Albay	Construction Section	Competitive Bidding	February 15, 2021	March 8, 2021	March 26, 2021	April 5, 2021	GOP	2,000,000.00	2,000,000.00	Construction of hanging bridge, at said location.
100	300119200515000	21FO0078	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Bridges Construction of Hanging Bridge, Tallsay, Oas, Albay	Construction Section	Competitive Bidding	February 15, 2021	March 8, 2021	March 26, 2021	April 5, 2021	GOP	4,500,000.00	4,500,000.00	Construction of hanging bridge, at said location.
101	300117209215000	21FO0079	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Rehabilitation of Roads, Niño Jesus, Libon, Albay	Construction Section	Competitive Bidding	February 15, 2021	March 8, 2021	May 26, 2021	June 4, 2021	GOP	4,000,000.00	4,000,000.00	Concreting of local road, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Code PAP	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation		Remarks (Brief Description of PAP)
						Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	CO	
102	300117209214000	21FO0080	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Improvement of Road at Barangay San Jose-Malabiga-Sampongan Road, Libon, Albay	Construction Section	Competitive Bidding	February 15, 2021	March 8, 2021	April 7, 2021	April 16, 2021	GOP	2,000,000.00	2,000,000.00	Concreting of local road, at said location.
103	300117209213000	21FO0081	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, San Vicente, Oas, Albay	Construction Section	Competitive Bidding	February 19, 2021	March 15, 2021	March 29, 2021	April 8, 2021	GOP	4,000,000.00	4,000,000.00	Concreting of local road, at said location.
104	300117209205000	21FO0082	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, Lomacao, Guinobatan, Albay	Construction Section	Competitive Bidding	February 19, 2021	March 15, 2021	May 11, 2021	May 21, 2021	GOP	3,000,000.00	3,000,000.00	Concreting of local road, at said location.
105	310108100647000	21FO0083	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Ligao-Ploduran Road, K0533+438 - K0533+462	Maintenance Section	Competitive Bidding	February 20, 2021	March 15, 2021	April 7, 2021	April 16, 2021	GOP	4,473,000.00	4,473,000.00	Concrete Re-Blocking with Re-construction of Road Slope Protection at said road section.
106	310204101341000	21FO0084	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program - Construction of By-Pass and Diversion Roads - Palanas-Del Rosario Road, Jovellar, Albay	Construction Section	Competitive Bidding	February 25, 2021	March 26, 2021	April 27, 2021	May 5, 2021	GOP	20,000,000.00	20,000,000.00	Construction of a by-pass road, at said road section.
107	300116203709000	21FO0085	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads Improvement of Florista-San Isidro Road, Jovellar, Albay	Construction Section	Competitive Bidding	February 25, 2021	March 19, 2021	September 23, 2021	October 1, 2021	GOP	30,000,000.00	30,000,000.00	Widening of local road, at said locations.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Code PAP	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation		Remarks (Brief Description of PAP)
						Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	CO	
108	320101106836000	21F00086	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Mitigation Structure along San Francisco River, Guinobatan, Albay	Construction Section	Competitive Bidding	March 6, 2021	April 7, 2021	May 15, 2021	May 21, 2021	GOP	40,000,000.00	40,000,000.00	Construction of flood mitigating structures, at said location.
109	320101106837000	21F00086	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Mitigation System along San Francisco River, Guinobatan, Albay	Construction Section	Competitive Bidding	March 6, 2021	April 7, 2021	May 4, 2021	May 14, 2021	GOP	50,000,000.00	50,000,000.00	Construction of flood mitigating structures, at said location.
110	300117209211000	21F00087	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, San Isidro, Oas, Albay	Construction Section	Competitive Bidding	March 6, 2021	March 29, 2021	April 23, 2021	May 3, 2021	GOP	3,000,000.00	3,000,000.00	Concreting of local road, at said location.
111	300116204244000	21F00088	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads Construction of Road, connecting Bicol International Airport and Ploduran National RORO Port via Jovellar, Albay	Construction Section	Competitive Bidding	March 6, 2021	March 29, 2021	April 27, 2021	May 5, 2021	GOP	15,000,000.00	15,000,000.00	Construction of roads leading to airport & seaport, at said locations.
112	300116203708000	21F00089	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Catomag, Guinobatan, Albay	Construction Section	Competitive Bidding	March 6, 2021	March 29, 2021	May 11, 2021	May 14, 2021	GOP	3,000,000.00	3,000,000.00	Construction of a one-storey multi-purpose building, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Code PAP	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation		Remarks (Brief Description of PAP)
						Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	CO	
113	300104222291000	21F00090	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction/Rehabilitation of Multi-Purpose (Barangay Hall), Doña Mercedes, Guinobatan, Albay	Construction Section	Competitive Bidding	March 6, 2021	March 29, 2021	May 11, 2021	May 21, 2021	GOP	2,000,000.00	2,000,000.00	Construction of a one-storey multi-purpose building, at said location.
114	300104222289000	21F00091	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building, Inascan, Guinobatan, Albay	Construction Section	Competitive Bidding	March 6, 2021	March 29, 2021	May 11, 2021	May 21, 2021	GOP	3,000,000.00	3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
115	300104222265000	21F00092	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court) Brgy. Malabiga, Libon, Albay	Construction Section	Competitive Bidding	March 6, 2021	March 29, 2021	May 20, 2021	May 28, 2021	GOP	3,000,000.00	3,000,000.00	Construction of one-storey multi-purpose building, at said location.
116	300104222257000	21F00093	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court) at Barangay Balaba, Polangui, Albay	Construction Section	Competitive Bidding	March 13, 2021	April 5, 2021	May 12, 2021	May 17, 2021	GOP	5,000,000.00	5,000,000.00	Construction of one-storey multi-purpose building, at said location.
117	300104222259000	21F00094	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court) Barangay Apad, Polangui, Albay	Construction Section	Competitive Bidding	March 19, 2021	April 12, 2021	May 11, 2021	May 14, 2021	GOP	1,500,000.00	1,500,000.00	Construction of one-storey multi-purpose building, at said location.
118	300104222260000	21F00095	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court) Barangay Pinagdapugan, Polangui, Albay	Construction Section	Competitive Bidding	March 13, 2021	April 6, 2021	May 12, 2021	May 17, 2021	GOP	1,500,000.00	1,500,000.00	Construction of one-storey multi-purpose building, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Code PAP	Procurement ID No.	Procurement Program/Project	End-User/Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation		Remarks (Brief Description of PAP)
						Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	CO	
119	300104222283000	21F00096	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), San Miguel, Oas, Albay	Construction Section	Competitive Bidding	March 10, 2021	March 30, 2021	May 11, 2021	May 21, 2021	GOP	3,000,000.00	3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
120	300104222293000	21F00097	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Rehabilitation of Multi-Purpose Building (Covered Court), Pantao National High School, Libon, Albay	Construction Section	Competitive Bidding	March 10, 2021	March 30, 2021	May 11, 2021	May 21, 2021	GOP	2,000,000.00	2,000,000.00	Construction of a one-storey multi-purpose building, at said location.
121	300104222253000	21F00098	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads Construction of Bacong to Balanac, Ligao City, Albay	Construction Section	Competitive Bidding	March 11, 2021	March 31, 2021	September 25, 2021	October 1, 2021	GOP	30,000,000.00	30,000,000.00	
122	300204100957000	21F00099	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries, and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Brgy. 3-Brgy. 2-Brgy. 1 Road connecting Ligao-Pioduran Road and Albay West Coast Road In Support to Agribusiness (Food Resource Based Processing), Pioduran, Albay	Construction Section	Competitive Bidding	March 11, 2021	March 31, 2021	April 23, 2021	May 3, 2021	GOP	3,766,000.00	3,766,000.00	Concreting of access roads to trade & economic zones, at said locations.
123	300116203634000	21F00100	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads Construction of Sta. Cruz-Pandan Road, including Widening of Tastas Bridge, Ligao City, Albay	Construction Section	Competitive Bidding	March 11, 2021	March 31, 2021	April 14, 2021	April 21, 2021	GOP	52,000,000.00	52,000,000.00	Concreting of local road, and widening of existing bridge, at said locations.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Code PAP	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation		Remarks (Brief Description of PAP)
						Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	CO	
124	300104222290000	21FO0101	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction/Improvement of Multi-Purpose Building, Marcial O. Rafola Memorial School, Barangay San Francisco, Guinobatan, Albay	Construction Section	Competitive Bidding	March 11, 2021	March 31, 2021	April 26, 2021	May 6, 2021	GOP	3,000,000.00	3,000,000.00	Construction of one-storey multi-purpose building, at said location.
125	320101106851000	20FO0102	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of Tandarora Flood Control Structure, Guinobatan, Albay	Construction Section	Competitive Bidding	March 13, 2021	April 6, 2021	June 28, 2021	July 8, 2021	GOP	39,000,000.00	39,000,000.00	Construction of flood mitigation structures at said location.
126	300116204246000	21FO0103	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads Construction of Road, from Barangay Agol to Barangay Basicao, Pio Duran, Albay	Construction Section	Competitive Bidding	March 17, 2021	April 7, 2021	May 11, 2021	May 21, 2021	GOP	20,000,000.00	20,000,000.00	Construction of local road, at said locations.
127	320102104325000	21FO0104	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/Improvement of Luksong River Flood Control, Santicon, Polangul, Albay	Construction Section	Competitive Bidding	March 17, 2021	April 7, 2021	April 27, 2021	May 5, 2021	GOP	39,000,000.00	39,000,000.00	Construction of flood mitigation structures at said location.
128	300116204243000	21FO0105	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads Construction of Alternate Road along Batang Irrigation Service Road to Tuburan Alternate Road, Barangay Tuburan, Ligao City, Albay	Construction Section	Competitive Bidding	March 17, 2021	April 7, 2021	April 27, 2021	May 5, 2021	GOP	20,000,000.00	20,000,000.00	Construction of local alternate road, at said locations.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Code PAP	Procurement ID No.	Procurement Program/Project	End-User/Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation		Remarks (Brief Description of PAP)
						Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	CO	
129	300116204251000	21F00106	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads Construction/Widening of Ranao-Ranao-Macalldong-Sitio Quilasa-Mabigao Road, Ligao City, Albay	Construction Section	Competitive Bidding	March 17, 2021	April 7, 2021	April 27, 2021	May 5, 2021	GOP	39,000,000.00	39,000,000.00	Widening of local road, at said locations.
130	300116204248000	21F00107	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads Construction of Tinago-Busay Road, Ligao City, Albay	Construction Section	Competitive Bidding	March 17, 2021	April 7, 2021	April 27, 2021	May 5, 2021	GOP	39,000,000.00	39,000,000.00	Construction of local road, at said locations.
131	300116204249000	21F00108	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads Construction/Upgrading of Alternate Road Binanowan to Layon Irrigation Service Road, Ligao City, Albay	Construction Section	Competitive Bidding	March 18, 2021	April 8, 2021	April 29, 2021	May 7, 2021	GOP	20,000,000.00	20,000,000.00	Construction of alternate road, at said locations.
132	320102104333000	21F00109	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/Rehabilitation of Flood Mitigation Structures along Magcasili River, Barangay Balinad, Polangui, Albay	Construction Section	Competitive Bidding	March 18, 2021	April 12, 2021	April 29, 2021	May 5, 2021	GOP	39,000,000.00	39,000,000.00	Construction of flood mitigation structures at said location.
133	320102104341000	21F00110	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation/Reconstruction of San Francisco River Control, Guinobatan, Albay	Construction Section	Competitive Bidding	March 18, 2021	April 8, 2021	August 27, 2021	September 10, 2021	GOP	40,000,000.00	40,000,000.00	Construction of flood mitigation structures at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Code PAP	Procurement ID No.	Procurement Program/Project	End-User/Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation		Remarks (Brief Description of PAP)
						Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	CO	
134	300104222268000	21F00111	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Calzada, Jovellar, Albay	Construction Section	Competitive Bidding	March 24, 2021	April 19, 2021	May 11, 2021	May 14, 2021	GOP	3,000,000.00	3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
135	300104222264000	21F00113	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court) Brgy. Iraya Norte, Oas, Albay	Construction Section	Competitive Bidding	March 27, 2021	April 19, 2021	May 20, 2021	May 26, 2021	GOP	3,000,000.00	3,000,000.00	Construction of one-storey multi-purpose building, at said location.
135	300116204245000	21F00114	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads Construction of Road, Dunao (San Roque St.) to Barangay Bonga, Ligao City, Albay	Construction Section	Competitive Bidding	March 27, 2021	April 19, 2021	May 11, 2021	May 21, 2021	GOP	26,000,000.00	26,000,000.00	Construction of local road, at said locations.
136	300116203475000	21F00115	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads Concreting of Road of Alongong-Tagbac and Macabugos Road, Libon, Albay	Construction Section	Competitive Bidding	March 27, 2021	April 19, 2021	August 2, 2021	August 12, 2021	GOP	52,000,000.00	52,000,000.00	Concreting of local road, at said locations.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Code PAP	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation		Remarks (Brief Description of PAP)
						Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	CO	
137	300104222286000	21F001.12	Local Program National Building Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Phase 2), Brgy. Centro Occidental, Polangui, Albay	Construction Section	Competitive Bidding	April 8, 2021	April 28, 2021	May 31, 2021	June 10, 2021	GOP	3,000,000.00	4,000,000.00	Construction of one-storey multi-purpose building, at said location.
138	300117209207000	21F001.16	Local Program Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Buildings and Other Structures - Multipurpose/Facilities Concreting of Road, Maporong, Oas, Albay	Construction Section	Competitive Bidding	April 7, 2021	April 27, 2021	May 12, 2021	May 21, 2021	GOP	2,000,000.00	25,000,000.00	Concreting of local road, at said locations.
139	300117209209000	21F001.17	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Concreting of Road, Natasan, Libon, Albay	Construction Section	Competitive Bidding	April 7, 2021	April 27, 2021	May 12, 2021	May 21, 2021	GOP	2,500,000.00	10,000,000.00	Concreting of local road, at said locations.
140	300105200472000	21F001.18	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction/Improvement of DPWH Albay 3rd DEO Building, Paulog, Ligao City, Albay	Construction Section	Competitive Bidding	April 14, 2021	May 12, 2021	February 11, 2022	February 21, 2022	GOP	4,000,000.00	10,000,000.00	Improvement/rehabilitation of government building, at said location.
141	300104222255000	21F001.19	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Community Police Assistance Center and Fire Station Extension for Upland Unit (Barangay), Paulba, Ligao City, Albay	Construction Section	Competitive Bidding	April 15, 2021	May 5, 2021	May 20, 2021	May 28, 2021	GOP	3,000,000.00	10,000,000.00	Construction of government building, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Code PAP	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation		Remarks (Brief Description of PAP)
						Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	CO	
142	300119200514000	21F001.20	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Pinamaniquian Bridge and approaches leading to City of Ugao and Guinobatan, Albay	Construction Section	Competitive Bidding	April 29, 2021	May 19, 2021	December 31, 2021	January 10, 2022	GOP	10,000,000.00	3,000,000.00	Construction of bridge, at said location.
143	300104222253000	21F001.21	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi Purpose Building (Covered Court) at the Bicol University College of Agriculture and Fisheries, Guinobatan, Albay	Construction Section	Competitive Bidding	April 12, 2021	May 2, 2021	December 31, 2021	January 10, 2022	GOP	5,000,000.00	3,000,000.00	Construction of one-storey multi-purpose building, at said location.
144	300104222254000	21F001.22	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi Purpose Building (TESDA Building) at Barangay Caratagan, Pioduran, Albay	Construction Section	Competitive Bidding	April 29, 2021	May 19, 2021	December 31, 2021	January 10, 2022	GOP	5,000,000.00	3,000,000.00	Construction of one-storey multi-purpose building, at said location.
145	300104222252000	21F001.23	Local Program Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads Construction of Multipurpose Building at Government Center, Brgy. Sta Cruz, Ligao City, Albay	Construction Section	Competitive Bidding	April 29, 2021	July 2, 2021	December 31, 2021	January 10, 2022	GOP	10,000,000.00	39,000,000.00	Construction of one-storey multi-purpose building, at said location.
146	300103203555000	21F001.24	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Construction of Public Market, Guinobatan, Albay	Construction Section	Competitive Bidding	May 5, 2021	June 18, 2021	February 14, 2022	February 24, 2022	GOP	25,000,000.00	2,000,000.00	Construction of government building, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)

DPWH - Albay 3rd District Engineering Office

No.	Code PAP	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation		Remarks (Brief Description of PAP)
						Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	CO	
147	300104222273000	21FO0125	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, Natasan, Libon, Albay	Construction Section	Competitive Bidding	April 15, 2021	May 5, 2021	December 29, 2021	January 7, 2022	GOP	2,500,000.00	2,500,000.00	Concreting of local road, at said location.
146		21FO0126	Local Program Repair and Maintenance of Flood Control Structures Repair/Maintenance of 1) Bongoran Flood Control Structures along Cabilogan River, Bongoran Section, Oas, Albay; 2) San Agustin Flood Control Structure along Quinale River, Zone 5, San Agustin, Libon, Albay	Construction Section	Competitive Bidding	May 13, 2021	June 3, 2021	June 25, 2021	July 5, 2021	GOP	2,000,000.00	10,000,000.00	Repair and Maintenance of Flood Control Structures at said location.
147		21FO0127	Local Program Installation of Traffic Safety Devices Repair and Maintenance of Road Safety Facilities for FY2021	Maintenance Section	Competitive Bidding	May 25, 2021	June 14, 2021	August 26, 2021	September 3, 2021	GOP	3,106,000.00	3,106,000.00	Repair and Maintenance of Road Safety Devices along National Roads
148		21FO0129	Local Program Farm to Market Road Concreting of Brgy. Binogsacan Lower FMR, Brgy. Binogsacan Lower, Guinobatan, Albay	Construction Section	Competitive Bidding	June 1, 2021	June 23, 2021	June 30, 2021	July 9, 2021	GOP	12,500,000.00	12,500,000.00	Concreting of Farm-to-Market Road
149		21FO0130	 Concreting of Brgy. Marigondon to Brgy. Panganiran FMR, Brgy. Marigondon and Brgy. Panganiran, Ploduran, Albay	Construction Section	Competitive Bidding	June 1, 2021	June 21, 2021	July 15, 2021	July 23, 2021	GOP	12,000,000.00	12,000,000.00	Concreting of Farm-to-Market Road
150		21FO0131	 Road Opening and Concreting of Tobgon - Guinimbalon - San Jose FMR, Oas, Albay	Construction Section	Competitive Bidding	June 1, 2021	June 21, 2021	July 15, 2021	July 23, 2021	GOP	12,000,000.00	12,000,000.00	Concreting of Farm-to-Market Road

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Code PAP	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation		Remarks (Brief Description of PAP)
						Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	CO	
151		21F00132	Construction Of Classrooms - Construction/Completion (2sty6cl (2shs, 2reg) At Marigondon National High School, Pioduran, Albay	Construction Section	Competitive Bidding	June 11, 2021	July 5, 2021	July 9, 2021	July 12, 2021	GOP	902,250.00	902,250.00	Construction/Completion of School Buildings
152		21F00133	Construction Of Classrooms - Construction/Completion (2sty4cl (2sci)) At Malapay High School, Pioduran, Albay	Construction Section	Competitive Bidding	June 11, 2021	September 29, 2021	October 19, 2021	October 28, 2021	GOP	1,133,353.32	1,133,339.26	Construction/Completion of School Buildings
153		21F00134	2018 Modified DPWH-DEPED Two Storey (4 Classrooms) School Building, Construction of Classrooms - Construction/Completion (2STY/4CL (2SCI) at Pantao National High School, Libon, Albay	Construction Section	Competitive Bidding	June 11, 2021	September 24, 2021	October 13, 2021	October 22, 2021	GOP	2,145,193.39	2,145,193.39	Construction/Completion of School Buildings
154		21F00135	Construction Of Classrooms - Construction/Completion (2sty8cl (2reg, 1scl, 1lct)) At Paulba National High School, Ligao City, Albay	Construction Section	Competitive Bidding	June 18, 2021	September 24, 2021	October 13, 2021	October 22, 2021	GOP	781,566.63	781,566.63	Construction/Completion of School Buildings
155		21F00136	Construction Of Classrooms - Construction Of Slope Protection At Paulba National High School, Ligao City, Albay	Construction Section	Competitive Bidding	June 18, 2021	September 24, 2021	October 13, 2021	October 22, 2021	GOP	1,904,750.00	1,904,750.00	Construction/Completion of School Buildings
156		21F00137	Construction Of Classrooms - Construction/Completion (2sty8cl (2sci, 2lct)) At San Pascual National High School, Libon, Albay	Construction Section	Competitive Bidding	June 18, 2021	September 24, 2021	October 13, 2021	October 22, 2021	GOP	841,294.63	841,294.63	Construction/Completion of School Buildings

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Code PAP	Procurement ID No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation		Remarks (Brief Description of PAP)
						Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	CO	
157		21F00138	Local Program	Maintenance Section	Competitive Bidding	May 27, 2021	June 23, 2021	July 12, 2021	July 18, 2021	GOP	4,879,998.90	3,980,000.00	Repair and Maintenance of Government Building
			Repair and Maintenance of Public Buildings Repair/ Maintenance of: 1. DPWH Building Albay 3rd District Engineering Office Paulog, Ligao City, a. Guardhouse & Old Maintenance Section, b. Quality Assurance Section; 2. DPWH Building Area Equipment Services - Old Bay Area Building AES, Paulog, Ligao City; 3. DILG Building 1st Albay Police Mobile Force Company Headquarter (APMFC) Administration Building, Paulog, Ligao City, Albay; 4. DSWD Building (Playroom Area of RSCC Facility), Nasisi, Ligao City, Albay										
Total for Civil Works											2,674,076,407.97	2,721,576,393.91	

Prepared/Consolidated by:


IRENE R. AREVALO
 Head, BAC Secretariat

Checked and Recommended by:


NOEL C. ARRIETA
 BAC Chairman

Submitted by:

 
NANCY D. DOOIRAS **SALOME M. SARTILLO**
 Assistant District Engineer District Engineer

(DPWH-Albay 3rd District Engineering Office) Updated Annual Procurement Plan for Goods FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GFO0001	Purchase of Fuel to be Used in Various Equipments/ Service Vehicles Assigned at Albay 3rd DEO, CY 2021	Maintenance Section	NO	Competitive Bidding	3/26/2021	4/19/2021	4/27/2021	5/7/2021	GoP	4,046,805.00	0	4,046,805.00	Purchase of Fuel
21GFO0002	Supply & Delivery for Work Cat. 18 Traffic Services Maintenance Act. 302 Centerline and Lane Line Repainting Along Various National Road 2021 2Q	Maintenance Section	NO	NP-53.9 - Small Value Procurement	4/14/2021	4/19/2021	4/26/2021	5/3/2021	GoP	462,957.60	0	462,957.60	Supply & Delivery of Construction Materials
21GFO0003	Supply & Delivery for Work Category 12 -Activity 65x – Repainting of Bridges along National Roads within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	4/27/2021	4/30/2021	5/10/2021	5/12/2021	GoP	959,740.95	0	959,740.95	Supply & Delivery of Construction Materials
21GFO0004	Supply and Delivery of Cold Mix Asphalt to be used in Patching of Concrete and Bituminous Pavements along National Road within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	5/4/2021	5/7/2021	5/27/2021	5/31/2021	GoP	669,060.00	0	669,060.00	Supply & Delivery of Construction Materials
21GFO0005	Supply and Delivery of Bituminous Surface Treatment Materials to be Used in National Roads within 3rd District of Albay	Maintenance Section	NO	Competitive Bidding	4/27/2021	5/17/2021	6/25/2021	7/5/2021	GoP	2,502,558.50	0	2,502,558.50	Supply & Delivery of Construction Materials
21GFO0006	Purchase of Office Supplies for Use in DPWH Albay 3rd DEO, Paulog, Ligao City (1st Semester CY 2021)	Administrative Section	NO	Competitive Bidding	5/4/2021	5/24/2021	6/10/2021	6/18/2021	GoP	1,872,029.51	0	1,872,029.51	Purchase of Office Supplies
21GFO0007	Purchase of Janitorial Supplies for use in DPWH Albay 3rd DEO, Paulog, Ligao City (1st Semester)	Administrative Section	NO	NP-53.9 - Small Value Procurement	5/4/2021				GoP	507,727.50	0	507,727.50	Purchase of Janitorial Supplies
21GFO0008	Purchase of Equipment & Other Supplies under Engineering & Administrative Overhead (EAO)	Administrative Section	NO	NP-53.9 - Small Value Procurement	5/29/2021	6/7/2021	6/15/2021	6/25/2021	GoP	866,435.85	0	866,435.85	Purchase of Equipment
21GFO0009	Purchase of Janitorial Supplies under Engineering & Administrative Overhead (EAO)	Administrative Section	NO	NP-53.9 - Small Value Procurement	5/29/2021	6/7/2021	6/15/2021	6/16/2021	GoP	301,192.50	0	301,192.50	Purchase of Janitorial Supplies
21GFO0010	Purchase of IT and Office Equipment under Engineering & Administrative Overhead (EAO)	Administrative Section	NO	NP-53.9 - Small Value Procurement	5/29/2021	6/7/2021	6/15/2021	6/25/2021	GoP	425,848.50	0	425,848.50	Purchase of IT and Office Equipment

21GFO0011	Purchase of Supplies for Gender and Development (GAD) Integration Framework in Road Infrastructure Sector and Other Related Activities	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	5/29/2021	6/7/2021	6/15/2021	6/16/2021	GoP	150,000.00	0	150,000.00	Purchase of Supplies
21GFO0012	Purchase of Supplies and Materials under Preliminary Detailed Engineering	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	5/29/2021	6/7/2021	6/15/2021	6/16/2021	GoP	557,619.04	0	557,619.04	Purchase of Supplies and Materials
21GFO0013	Heavy Check-up and Preventive Maintenance of One (1) unit Service Vehicle H1 7286 (F1-M562), Check up and underchassis, tightening of body bolts & suspension, Aircon check up, (replacement of pipe cooler and reon charging)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	6/14/2021	6/17/2021	6/22/2021		GoP	30,349.00	0	30,349.00	Heavy Check-up and Preventive Maintenance
21GFO0014	Purchase of Portable Weighing Machine & Accessories for Automated Traffic Data Collection and Axle Load Survey Program-Region V	Planning and Design Section	NO	Competitive Bidding	6/22/2021	7/12/2021	8/6/2021	8/23/2021	GoP	1,791,825.00	0	1,791,825.00	Purchase of Portable Weighing Machine & Accessories
21GFO0015	Supplies/Tools and Accessories for Automated Traffic Data Collection Program NRTSP CY 2021	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	6/24/2021	6/28/2021	7/8/2021	7/14/2021	GoP	910,724.10	0	910,724.10	Supplies/Tools & and of Construesign Section Paterials
21GFO0016	Purchase of Other Equipment under Engineering & Administrative Overhead (EAO)	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	6/24/2021	6/28/2021	7/8/2021		GoP	52,888.50	0	52,888.50	Supplies/Tools and Accessories
21GFO0017	Purchase of Traffic Counter Machines & Accessories for Automated Traffic Data Collection and Axle Load Survey Program-Region V	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	6/24/2021	6/28/2021	7/8/2021	7/14/2021	GoP	351,015.00	0	351,015.00	Purchase of Traffic Counter Machines & Accessories
21GFO0018	Supply and Purchase of Laboratory Apparatus for Use in Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	7/8/2021	7/28/2021	9/10/2021	9/17/2021	GoP	1,724,557.97	0	1,724,557.97	Supply and Purchase of Laboratory Apparatus
21GFO0019	Supply and Delivery for the Purchase of Surveying Instruments at Construction Section	Construction Section	NO	Competitive Bidding	7/15/2021	8/27/2021	10/14/2021	10/18/2021	GoP	5,700,000.00	0	5,700,000.00	Supply and Delivery for the Purchase of Surveying Instruments
21GFO0020	Purchase of IT Equipment for Automated Traffic Data Collection and Axle Load Survey Program-Region V	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	7/31/2021	8/5/2021	8/11/2021	8/18/2021	GoP	58,065.00	0	58,065.00	Purchase of IT Equipment
21GFO0021	Supply and Purchase of Office Furniture and Fixtures for use in Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	7/31/2021	8/5/2021	8/11/2021	8/18/2021	GoP	184,800.00	0	184,800.00	Supply and Purchase of Office Furniture and Fixtures

21GFO0022	Supply and Delivery of Materials for Traffic Services Maintenance Center Line and Lane Line Repainting along Various National Roads within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	7/31/2021	8/5/2021	8/11/2021	8/18/2021	GoP	940,293.90	0	940,293.90	Supply & Delivery of Construction Materials
21GFO0023	Supply and Delivery of Materials for Traffic Services Maintenance - Sign Maintenance along National Roads in Albay 3rd District for 2021	Maintenance Section	NO	Competitive Bidding	8/6/2021	8/25/2021	8/31/2021	9/10/2021	GoP	1,814,832.71	0	1,814,832.71	Supply & Delivery of Construction Materials
21GFO0024	Supply and Delivery of Materials for Repair/Maintenance of Damaged Road Slope Protection and Drainage Structure along Albay West Coast Road, KO498+180-KO498+195, KO540+725-KO540+740 and KO543+046-KO543+061 Albay 3rd District	Maintenance Section	NO	NP-53.9 - Small Value Procurement	8/11/2021	8/16/2021	8/31/2021	9/9/2021	GoP	521,327.10	0	521,327.10	Supply & Delivery of Construction Materials
21GFO0025	Purchase of Tires and Batteries for Replacement of Various Equipment assigned at DPWH Albay 3rd District Engineering Office	Maintenance Section	NO	NP-53.9 - Small Value Procurement	8/11/2021	8/16/2021	8/31/2021	9/8/2021	GoP	527,415.00	0	527,415.00	Purchase of Tires and Batteries
21GFO0026	Purchase of Lubricants and Filters for Preventive Maintenance of Various Equipment (Newly Procured Major and Minor BHME) assigned at DPWH Albay 3rd DEO, 3rd Quarter CY 2021	Maintenance Section	NO	NP-53.9 - Small Value Procurement	8/11/2021	8/16/2021	8/31/2021	9/9/2021	GoP	268,086.00	0	268,086.00	Purchase of Lubricants and Filters
21GFO0027	Purchase of Two (2) Units Tower Flood Lighting Equipment for use in Emergency Response/Post Disaster Road Clearing Activities and Two (2) Pcs, Road Marking Die Shoe of Various Sizes (4"and 6") to be used in Thermoplastic Paint Application of Roads within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	8/11/2021	8/16/2021	8/31/2021	9/9/2021	GoP	460,740.00	0	460,740.00	Purchase of Two (2) Units Tower Flood Lighting Equipment
21GFO0028	Foods for Maintenance Services for Automated Traffic Data Collection Program NRTSP CY 2021	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	8/18/2021	8/27/2021	9/3/2021	9/10/2021	GoP	121,275.00	0	121,275.00	Foods
21GFO0029	Supply and Delivery of Materials for Repair/Maintenance of Bayag Bridge Abutment, Approach B, (Bridge ID No. BO0301LZ) along Ligao-Pioduran Road, KO532+667, Binodegahan, Pioduran, Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	8/27/2021	9/1/2021	9/13/2021	9/15/2021	GoP	522,274.20	0	522,274.20	Supply & Delivery of Construction Materials

21GFO0030	Supply and Delivery of Aggregates for Bituminous Surface Treatment to be used in Various National Road within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	8/27/2021	9/1/2021	9/13/2021	9/15/2021	GoP	351,093.75	0	351,093.75	Supply & Delivery of Construction Materials
21GFO0031	Supply and Delivery of Materials for Traffic Services Maintenance and Guardrail Maintenance Repainting along Various National Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	9/4/2021	9/10/2021	9/17/2021	9/23/2021	GoP	823,861.50	0	823,861.50	Supply & Delivery of Construction Materials
21GFO0032	Resurfacing Unpaved Road Shoulders along Ligao-Ploduran Road, K0516+300 – K0518+865 B/S, K0517+530-K0517+730 B/S, K0517+760-K0518+150 B/S and	Maintenance Section	NO	NP-53.9 - Small Value Procurement	9/21/2021	9/24/2021	10/1/2021	10/26/2021	GoP	842,717.40	0	842,717.40	Supply & Delivery of Construction Materials
21GFO0034	Supply and Delivery of Cold Mix Asphalt to be used in Patching of Concrete and Bituminous Pavements along National Road within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	11/4/2021	11/11/2021	11/18/2021	11/22/2021	GoP	321,300.00	0	321,300.00	Supply & Delivery of Construction Materials
21GFO0035	Purchase of IT Equipments Based on Approved DPWH Standard	Administrative Section	NO	Competitive Bidding	11/6/2021	11/29/2021			GoP	6,100,815.00	0	6,100,815.00	Purchase of IT Equipment
21GFO0036	Purchase of One (1) Unit - Motor Grader for Use in Roads/Bridges Maintenance Activities and Disaster Response	Maintenance Section	NO	Competitive Bidding	11/10/2021	12/1/2021	12/23/2021	12/31/2021	GoP	4,200,000.00	0	4,200,000.00	Purchase of Construction Equipment
21GFO0037	Purchase of Four (4) Units - Pick-up for Use in Survey of Proposed Projects, Project Implementation/Supervision, Roads/Bridges Maintenance Activities, and Disaster Response	Maintenance Section	NO	Competitive Bidding	11/10/2021	12/23/2021			GoP	8,223,978.00	0	8,223,978.00	Purchase of Service Vehicles
21GFO0038	Purchase of One (1) Unit - All Wheel Convertible Backhoe Crawler Excavator with Breaker, for Use in Project Implementation, Roads/Bridges Maintenance Activities, and Disaster Response	Maintenance Section	NO	Competitive Bidding	11/10/2021	12/23/2021	12/29/2021	1/7/2022	GoP	4,850,000.00	0	4,850,000.00	Purchase of Construction Equipment
21GFO0039	Supply and Delivery of Materials- Repair and Maintenance of Road Slope Protection and Drainage Structures along Ligao-Tabaco Road, K0506+126-K0506+156 and K0514+550-K0514+500, Ligao City	Maintenance Section	NO	NP-53.9 - Small Value Procurement	11/11/2021	11/16/2021	11/24/2021	12/1/2021	GoP	543,080.94	0	543,080.94	Supply & Delivery of Construction Materials

21GFO0040	Supply and Delivery of Materials for Repair and Maintenance of PCCP and Road Slope Protection along Daang Maharlika Road, KO496+050-KO496+059, and KO504+920-KO504+938, and Drainage Structure along Ligao-Pioduran Road, KO520+600-KO526+110, Albay 3rd District	Maintenance Section	NO	NP-53.9 - Small Value Procurement	11/11/2021	11/16/2021	11/24/2021	12/1/2021	GoP	450,988.65	0	450,988.65	Supply & Delivery of Construction Materials
21GFO0041	Foods for Capital Outlay-Results Monitoring and Evaluation System	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	11/17/2021	11/23/2021	11/26/2021	12/2/2021	GoP	63,000.00	0	63,000.00	Foods
21GFO0042	Purchase of Other Supplies for Capital Outlay-Results Monitoring and Evaluation System	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	11/17/2021	11/23/2021			GoP	7,999.20	0	7,999.20	Purchase of Supplies
21GFO0043	Purchase of Survey Tools/Supplies for Capital Outlay-Results Monitoring and Evaluation System	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	11/17/2021	11/23/2021	11/26/2021	12/2/2021	GoP	107,100.00	0	107,100.00	Purchase of Survey Tools/Supplies
21GFO0044	Purchase of Office Supplies under Engineering & Administrative Overhead (EAO) (2nd Semester CY 2021)	Administrative Section	NO	Competitive Bidding	11/23/2021	12/13/2021	12/23/2021	12/31/2021	GoP	2,097,315.15	0	2,097,315.15	Purchase of Supplies
21GFO0045	Purchase of Gardening Equipment under Engineering & Administrative Overhead (EAO)	Administrative Section	NO	NP-53.9 - Small Value Procurement	11/25/2021	12/2/2021	12/13/2021	12/17/2021	GoP	64,564.50	0	64,564.50	Purchase of Gardening Equipment
21GFO0046	Purchase of Supplies under Engineering & Administrative Overhead (EAO)	Administrative Section	NO	NP-53.9 - Small Value Procurement	11/25/2021	12/2/2021	12/13/2021	12/17/2021	GoP	376,015.50	0	376,015.50	Purchase of Supplies
21GFO0047	Supply and Delivery of Materials: Reflectorized Thermoplastic Pavement Marking Materials to be used in Various National Road within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	12/2/2021	12/7/2021	12/17/2021	12/22/2021	GoP	385,009.80	0	385,009.80	Supply & Delivery of Construction Materials
21GFO0048	Supply and Delivery of Traffic Safety Signages to be used in Maintenance Activities along National Roads within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	12/2/2021	12/7/2021	12/17/2021	12/22/2021	GoP	241,165.87	0	241,165.87	Supply & Delivery of Construction Materials
21GFO0049	Fabrication of furniture and fixtures under Engineering & Administrative Overhead (EAO)	Administrative Section	NO	NP-53.9 - Small Value Procurement	12/3/2021	12/9/2021	12/17/2021	12/22/2021	GoP	583,175.93	0	583,175.93	Fabrication of furniture and fixtures
21GFO0050	Purchase of Electrical Supplies under Engineering & Administrative Overhead (EAO)	Administrative Section	NO	NP-53.9 - Small Value Procurement	12/11/2021	12/16/2021	12/23/2021	12/29/2021	GoP	221,744.25	0	221,744.25	Purchase of Electrical Supplies
21GFO0051	Outsourcing of Security Services, DPWH Albay 3rd DEO, Paulog, Ligao City, (5) Months CY 2022)	Administrative Section	NO	NP-53.9 - Small Value Procurement	12/11/2021	12/16/2021	12/23/2021	12/29/2021	GoP	963,641.40	0	963,641.40	Security Services

21GFO0052	Supply and Delivery for the Purchase of Safety Accessories for use at Quality Assurance Section/Construction Section, Maintenance Section and Other Sections, DPWH Albay 3rd DEO, Paolog, Ligao City	All Section	NO	NP-53.9 - Small Value Procurement	12/11/2021	12/16/2021	12/23/2021	12/29/2021	GoP	623,880.60	0	623,880.60	Purchase of Safety Accessories
21GFO0053	Foods for Gender and Development and Senior Citizens Related Activities for CY 2021	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	12/11/2021	12/16/2021	12/23/2021	12/29/2021	GoP	63,000.00	0	63,000.00	Foods
21GFO0054	Purchase of Other Supplies for Gender and Development and Senior Citizens Related Activities for CY 2021	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	12/11/2021	12/16/2021	12/23/2021	12/29/2021	GoP	898,093.22	0	898,093.22	Purchase of Supplies
21GFO0055	Supply and Delivery for the Purchase of Surveying Instrument at Planning & Design Section	Planning and Design Section	NO	Competitive Bidding	12/10/2021	12/29/2021			GoP	1,460,000.00	0	1,460,000.00	Purchase of Surveying Instrumen
21GFO0056	Purchase of Other Equipment under Engineering & Administrative Overhead (EAO)	Administrative Section	NO	NP-53.9 - Small Value Procurement	12/22/2021	12/27/2021	12/29/2021	1/3/2022	GoP	52,888.50	0	52,888.50	Purchase of Equipment
21GFO0057	Purchase of Furniture & Fixtures under Engineering & Administrative Overhead (EAO)	Administrative Section	NO	NP-53.9 - Small Value Procurement	12/22/2021				GoP	374,976.00	0	374,976.00	Purchase of Furniture & Fixtures

Prepared by:


IRENE R. AREVALO
 Head, BAC Secretariat

Checked by:


NOEL C. ARRIETA
 BAC Chairperson

Submitted by:



NANCY B. DOLOIRAS 1/31/22
 Assistant District Engineer


Approved:



SALOME M. SARTILLO
 District Engineer

(DPWH-Albay 3rd District Engineering Office) Updated Annual Procurement Plan for Consultancy FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSFO01	Parcellary Survey; Preparation of Plans; Monumenting/Installation of Boundary Markers of National Roads, Bridges, & Other Structures; and Plan Approval & Titting	Planning and Design Section	NO	Competitive Bidding	4/27/2021	5/26/2021	6/21/2021	7/2/2021	GoP	952,752.00	0	952,752.00	Parcellary Survey
21CSFO02	Sub-Soil Analysis and Exploration for the FY 2021 GAA Funded Proposed Building and Bridge Projects within Albay 3rd LD	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	8/9/2021	8/13/2021	8/31/2021	9/9/2021	GoP	950,000.00	0	950,000.00	Sub-Soil Analysis and Exploration

Prepared by:

IRENE R. AREVALO
Head, BAC Secretariat

Checked by:

NOEL C. ARRIETA
BAC Chairperson

Submitted by:

NANCY D. DOLOIRAS
Assistant District Engineer 1/31/22

Approved:

SALOME M. SARTILLO
District Engineer