



Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikhan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DL0001	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 2. CONSTRUCTION OF FLOOD CONTROL ALONG BOBOC CREEK, BRGY. BOBOC, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	September 24 - 30, 2019	October 14, 2019	January 23, 2020	January 24, 2020	CY2020 GAA	20,690,000.00			CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
20DL0002	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 3. CONSTRUCTION OF FLOOD CONTROL ALONG CAGLATE RIVER, ALABAT, QUEZON	Construction Section	No	Competitive Bidding	September 24 - 30, 2019	October 14, 2019	January 23, 2020	January 24, 2020	CY2020 GAA	15,000,000.00			CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
20DL0003	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 9. CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURES ALONG BOONG RIVER, BRGYS. VILLA VICTORIA AND BACONG, ALABAT, QUEZON	Construction Section	No	Competitive Bidding	September 24 - 30, 2019	October 14, 2019	November 24, 2020	November 26, 2020	CY2020 GAA	10,000,000.00			CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
20DL0004	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 10. CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURES, TALOLONG RIVER, PACKAGE A, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	September 24 - 30, 2019	October 14, 2019	November 24, 2020	November 26, 2020	CY2020 GAA	35,000,000.00			CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
20DL0005	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 11. CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURES, TALOLONG RIVER, PACKAGE B, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	September 24 - 30, 2019	October 14, 2019	November 24, 2020	November 26, 2020	CY2020 GAA	35,000,000.00			CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
20DL0006	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 7. CONSTRUCTION OF PROTECTION WALL ALONG FRENZA RIVER, BRGY. MANGGAGAWA, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	September 24 - 30, 2019	October 14, 2019	January 23, 2020	January 24, 2020	CY2020 GAA	15,000,000.00			CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
20DL0007	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 1. CONSTRUCTION OF BREAKWATER, ALABAT	Construction Section	No	Competitive Bidding	September 24 - 30, 2019	October 14, 2019	November 24, 2020	November 26, 2020	CY2020 GAA	25,690,000.00			CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
20DL0008	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 8. CONSTRUCTION OF SEAWALL, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	September 24 - 30, 2019	October 14, 2019	November 24, 2020	November 26, 2020	CY2020 GAA	30,000,000.00			CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
20DL0009	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 5. CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG ILOSONG RIVER, PLARIDEL, QUEZON	Construction Section	No	Competitive Bidding	September 25 - October 1, 2019	October 15, 2019	November 24, 2020	November 26, 2020	CY2020 GAA	25,000,000.00			CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
20DL0010	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 13. REHABILITATION OF FLOOD CONTROL ALONG PIPISIK RIVER, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	September 25 - October 1, 2019	October 15, 2019			CY2020 GAA	40,000,000.00			Cancelled Bidding
20DL0011	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 6. CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG MALING RIVER, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	September 25 - October 1, 2019	October 15, 2019			CY2020 GAA	50,000,000.00			Cancelled Bidding
20DL0012	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 1. CONSTRUCTION OF ACADEMIC BUILDING, LAGUNA STATE POLYTECHNIC UNIVERSITY (LSPU), LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	September 25 - October 1, 2019	October 15, 2019	January 23, 2020	January 24, 2020	CY2020 GAA	15,000,000.00			CONSTRUCTION OF ACADEMIC BUILDING



Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikhan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DL0013	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 3. CONSTRUCTION OF ACADEMIC BUILDING, TECHNOLOGICAL UNIVERSITY OF THE PHILIPPINES (TUP), LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	September 25 - October 1, 2019	October 15, 2019	January 23, 2020	January 24, 2020	CY2020 GAA	15,000,000.00			CONSTRUCTION OF ACADEMIC BUILDING
20DL0014	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 2. CONSTRUCTION OF ACADEMIC BUILDING, SOUTHERN LUZON STATE UNIVERSITY (SLSU), CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	September 25 - October 1, 2019	October 15, 2019	January 23, 2020	January 24, 2020	CY2020 GAA	15,000,000.00			CONSTRUCTION OF ACADEMIC BUILDING
20DL0015	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 4. CONSTRUCTION OF TWO-STOREY BUILDING (DPWH STANDARD DESIGN) OF QUEZON 4TH DISTRICT ENGINEERING OFFICE, INCLUDING OTHER FACILITIES, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	September 25 - October 1, 2019	October 15, 2019	February 7, 2020	February 10, 2020	CY2020 GAA	55,611,000.00			CONSTRUCTION OF TWO-STOREY BUILDING
20DL0016	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 1. CONSTRUCTION OF ATIMONAN NATIONAL GOVERNMENT CENTER, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	September 25 - October 1, 2019	October 15, 2019	January 24, 2020	January 27, 2020	CY2020 GAA	30,000,000.00			CONSTRUCTION NATIONAL GOVERNMENT CENTER
20DL0017	ORGANIZATIONAL OUTCOME 2 - PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS. FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 4. CONSTRUCTION OF FLOOD CONTROL ALONG PANDANAN RIVER, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	October 2 - 8, 2019	October 21, 2019	January 24, 2020	January 27, 2020	CY2020 GAA	10,000,000.00			CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
20DL0018	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 3. ACCESS ROAD LEADING TO KABAKAN FALLS, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	October 2 - 8, 2019	October 21, 2019	January 24, 2020	January 27, 2020	CY2020 GAA	5,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20DL0019	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 6. ACCESS ROAD LEADING TO MAHINTA CAVE, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	October 2 - 8, 2019	October 21, 2019	January 24, 2020	January 27, 2020	CY2020 GAA	5,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20DL0020	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 8. ACCESS ROAD LEADING TO PRISTINE BEACHES, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	October 2 - 8, 2019	October 21, 2019	January 24, 2020	January 27, 2020	CY2020 GAA	5,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20DL0021	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 16. LALAGUNA ECOTOURISM ROAD LEADING TO KAMPO PUSA, MARSHLAND, VERA SHRINE, CENTENNIAL TREES, COMMUNITY FLOWER GARDEN, AND COMMUNITY LIVELIHOOD CENTER AND DELICACIES, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	October 2 - 8, 2019	October 21, 2019	January 24, 2020	January 27, 2020	CY2020 GAA	10,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20DL0022	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 20. VILLA MANZANO NORTE PAMBUHAN MAINIT NORTE RIZAL ECO-TOURISM ROAD LEADING TO MAINIT HOTSPRING, PEREZ, QUEZON	Construction Section	No	Competitive Bidding	October 2 - 8, 2019	October 21, 2019	January 24, 2020	January 27, 2020	CY2020 GAA	5,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20DL0023	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 3. ACCESS ROADS IN SUPPORT OF COCONUT PROCESSING, COFFEE AND OTHER AGRI-BASED INDUSTRIES, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	October 2 - 8, 2019	October 21, 2019	January 24, 2020	January 27, 2020	CY2020 GAA	15,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES
20DL0024	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 4. ACCESS ROADS IN SUPPORT OF COCONUT PROCESSING, COFFEE AND OTHER AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	October 2 - 8, 2019	October 21, 2019	January 24, 2020	January 27, 2020	CY2020 GAA	10,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES
20DL0025	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 1. ACCESS ROAD LEADING TO BOSQUE CAVE, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	October 3 - 9, 2019	October 22, 2019	January 24, 2020	January 27, 2020	CY2020 GAA	3,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS



Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikhan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DL0026	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 2. ACCESS ROAD LEADING TO INACLAGAN FALLS, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	October 3 - 9, 2019	October 22, 2019	January 24, 2020	January 27, 2020	CY2020 GAA	2,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20DL0027	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 5. ACCESS ROAD LEADING TO LIMBON LIMBON FALLS, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	October 3 - 9, 2019	October 22, 2019	January 24, 2020	January 27, 2020	CY2020 GAA	2,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20DL0028	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 7. ACCESS ROAD LEADING TO MAULAWIN WATERSHED/SPRING, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	October 3 - 9, 2019	October 22, 2019	January 24, 2020	January 27, 2020	CY2020 GAA	5,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20DL0029	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 10. DUNGAWAN CENTRAL - A. MABINI ECOTOURISM ROAD LEADING TO MABINI HIGHLANDS HIKING AND MOUNTAINSPRING SITES, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	October 3 - 9, 2019	October 22, 2019	January 24, 2020	January 27, 2020	CY2020 GAA	5,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20DL0030	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 1. ACCESS ROADS IN SUPPORT OF AGRI-BASED INDUSTRIES, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	October 3 - 9, 2019	October 22, 2019	January 24, 2020	January 27, 2020	CY2020 GAA	20,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES
20DL0031	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 2. ACCESS ROADS IN SUPPORT OF COCO SUGAR PROCESSING CENTER, ALABAT, QUEZON	Construction Section	No	Competitive Bidding	October 3 - 9, 2019	October 22, 2019	January 27, 2020	January 28, 2020	CY2020 GAA	3,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES
20DL0032	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 5. ACCESS ROADS IN SUPPORT OF HANDICRAFTS, FOODS, COCONUT PROCESSING AND OTHER AGRI-BASED INDUSTRIES, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	October 3 - 9, 2019	October 22, 2019			CY2020 GAA	20,000,000.00			Cancelled Bidding
20DL0033	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 12. ECOTOURISM ROAD LEADING TO CANDALAPAD BEACH AND LAUREL BEACH, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	October 4 - 10, 2019	October 23, 2019	January 27, 2020	January 28, 2020	CY2020 GAA	5,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20DL0034	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 13. ECOTOURISM ROAD LEADING TO MAGUIBUAY FALLS, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	October 4 - 10, 2019	October 23, 2019	January 27, 2020	January 28, 2020	CY2020 GAA	5,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20DL0035	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 14. GAPAS - DANLAGAN BATIS ECOTOURISM ROAD LEADING TO GAPAS CAVE AND DANLAGAN BATIS CAVE AND DANLAGAN RESERVA SPRING RESORT, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	October 4 - 10, 2019	October 23, 2019	January 27, 2020	January 28, 2020	CY2020 GAA	5,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20DL0036	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 15. HIMBUBULO ESTE DANALAN CENTRAL COASTAL ECOTOURISM ROAD LEADING TO PRISTINE BEACHES, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	October 4 - 10, 2019	October 23, 2019	January 27, 2020	January 28, 2020	CY2020 GAA	5,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20DL0037	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 19. SITIO CANUMAY-TUMIS ECOTOURISM ROAD LEADING TO ALABAT ISLAND, BRGY. VILLA NORTE, ALABAT, QUEZON	Construction Section	No	Competitive Bidding	October 4 - 10, 2019	October 23, 2019	January 27, 2020	January 28, 2020	CY2020 GAA	5,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20DL0038	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 7. ACCESS ROADS TO QUIRINO HIGHWAY IN SUPPORT OF AGRI-BASED INDUSTRIES, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	October 4 - 10, 2019	October 23, 2019	January 27, 2020	January 28, 2020	CY2020 GAA	8,400,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES



Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikhan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DL0039	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 8. BARANGAYS BATONG DALIG-VILLA VICTORIA-BUNGAHAN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	October 4 - 10, 2019	October 23, 2019	January 27, 2020	January 28, 2020	CY2020 GAA	6,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES
20DL0040	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 9. BARANGAYS MABUNGA, BUNGAHAN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	October 4 - 10, 2019	October 23, 2019	January 27, 2020	January 28, 2020	CY2020 GAA	5,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES
20DL0041	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 10. BARANGAYS PAGSABANGAN, BANTAD, AND ANONANGIN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	October 9 - 15, 2019	October 28, 2019	January 27, 2020	January 28, 2020	CY2020 GAA	6,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES
20DL0042	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 11. BARANGAYS PAGSABANGAN-VILLA FUERTE ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	October 9 - 15, 2019	October 28, 2019	January 27, 2020	January 28, 2020	CY2020 GAA	5,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES
20DL0043	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 12. BARANGAYS VILLA VICTORIA-M.H. DEL PILAR ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	October 9 - 15, 2019	October 28, 2019	January 27, 2020	January 28, 2020	CY2020 GAA	5,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES
20DL0044	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 13. SAN DIEGO BUKID-BANTAD-GAYAGAYAN BARANGAY ROADS CONNECTING PROVINCIAL ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	October 9 - 15, 2019	October 28, 2019	January 27, 2020	January 28, 2020	CY2020 GAA	5,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES
20DL0045	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 6. ACCESS ROADS TO QUIRINO HIGHWAY IN SUPPORT OF AGRI-BASED INDUSTRIES, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	October 9 - 15, 2019	October 28, 2019	November 24, 2020	November 26, 2020	CY2020 GAA	15,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES
20DL0046	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 4. ACCESS ROAD LEADING TO LAMESANG BATO, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	October 9 - 15, 2019	October 28, 2019			CY2020 GAA	10,000,000.00			Cancelled Bidding
20DL0047	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 11. ECOTOURISM ROAD LEADING TO BANTAKAY FALLS AND CAVE, ATMONAN, QUEZON	Construction Section	No	Competitive Bidding	October 9 - 15, 2019	October 28, 2019	January 28, 2020	January 29, 2020	CY2020 GAA	5,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20DL0048	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 17. PINAGSAKAYAN-KINAMALIGAN-ATULAYAN-LAGAY-KUNALUM-VILLA MAGSINO-STO. ANGEL ROAD LEADING TO ISLA PULONG PASIG BEACH, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	October 9 - 15, 2019	October 28, 2019	January 28, 2020	January 29, 2020	CY2020 GAA	50,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20DL0049	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 18. PINAGSAKAYAN-KINAMALIGAN-ATULAYAN-LAGAY-KUNALUM-VILLA MAGSINO-STO. ANGEL ROAD LEADING TO ISLA PULONG PASIG BEACH, CALAUAG, QUEZON, PACKAGE II	Construction Section	No	Competitive Bidding	October 9 - 15, 2019	October 28, 2019	November 24, 2020	November 26, 2020	CY2020 GAA	25,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20DL0050	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 21. VIÑAS TINIGUIBAN MALIGAYA ROAD LEADING TO BAPORBAPORAN BEACH, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	October 9 - 15, 2019	October 28, 2019	January 28, 2020	January 29, 2020	CY2020 GAA	5,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS



Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikhan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DL0051	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 22. VIÑAS TINIGUIBAN TAMIS SINAG DAPDAP ROAD LEADING TO SAMPITAN BEACH, CALAUAG, QUEZON, PACKAGE I	Construction Section	No	Competitive Bidding	October 9 - 15, 2019	October 28, 2019	November 24, 2020	November 26, 2020	CY2020 GAA	50,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20DL0052	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 23. VIÑAS-TINIGUIBAN TAMIS SINAG DAPDAP ROAD LEADING TO SAMPITAN BEACH, CALAUAG, QUEZON, PACKAGE II	Construction Section	No	Competitive Bidding	October 9 - 15, 2019	October 28, 2019	November 24, 2020	November 26, 2020	CY2020 GAA	20,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20DL0053	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 4. CONSTRUCTION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 1. ACCESS ROAD LEADING TO 85TH INFANTRY BATTALION BRGY. VILLA PRINSIPE-SAN ISIDRO KANLURAN-MABUNGA-CASASAHAN ILAYA, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	October 17 - 23, 2019	November 5, 2019			CY2020 GAA	5,000,000.00			Cancelled Bidding
20DL0054	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 4. CONSTRUCTION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 2. ACCESS ROAD LEADING TO MILITARY CAMP (201ST INFANTRY KABALIKAT BRIGADE) BRGY. RIZAL ILAYA, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	October 17 - 23, 2019	November 5, 2019			CY2020 GAA	15,000,000.00			Cancelled Bidding
20DL0055	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 8. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CONCEPCION, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	October 17 - 23, 2019	November 5, 2019	January 28, 2020	January 29, 2020	CY2020 GAA	2,500,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
20DL0056	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 9. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. DOÑA AURORA, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	October 17 - 23, 2019	November 5, 2019	January 28, 2020	January 29, 2020	CY2020 GAA	2,500,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
20DL0057	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 10. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. KILAIT, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	October 17 - 23, 2019	November 5, 2019	January 28, 2020	January 29, 2020	CY2020 GAA	2,500,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
20DL0058	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 12. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. LUBIGAN, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	October 17 - 23, 2019	November 5, 2019	January 28, 2020	January 29, 2020	CY2020 GAA	2,500,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
20DL0059	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 14. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MANGGALANG, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	October 17 - 23, 2019	November 5, 2019	January 28, 2020	January 29, 2020	CY2020 GAA	2,500,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
20DL0060	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 15. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PAMBUHAN, PEREZ, QUEZON	Construction Section	No	Competitive Bidding	October 17 - 23, 2019	November 5, 2019	January 28, 2020	January 29, 2020	CY2020 GAA	2,500,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
20DL0061	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 16. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. POBLACION, TAGKAYAWAN, QUEZON	Construction Section	No	Competitive Bidding	October 17 - 23, 2019	November 5, 2019	January 29, 2020	January 30, 2020	CY2020 GAA	2,500,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
20DL0062	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 17. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. ROSARIO, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	October 17 - 23, 2019	November 5, 2019	January 29, 2020	January 30, 2020	CY2020 GAA	2,500,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
20DL0063	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 19. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN ISIDRO, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	October 18 - 24, 2019	November 6, 2019	January 29, 2020	January 30, 2020	CY2020 GAA	2,500,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
20DL0064	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 20. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN LORENZO, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	October 18 - 24, 2019	November 6, 2019	January 29, 2020	January 30, 2020	CY2020 GAA	2,500,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
20DL0065	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 24. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. STO. NIÑO II, TAGKAYAWAN, QUEZON	Construction Section	No	Competitive Bidding	October 18 - 24, 2019	November 6, 2019	January 29, 2020	January 30, 2020	CY2020 GAA	2,500,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
20DL0066	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 26. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. VILLA NAVA, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	October 18 - 24, 2019	November 6, 2019	January 29, 2020	January 30, 2020	CY2020 GAA	2,500,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING



Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikhan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DL0067	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 27. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. VILLA PRINSIPE, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	October 18 - 24, 2019	November 6, 2019	January 29, 2020	January 30, 2020	CY2020 GAA	2,500,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
20DL0068	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY 1. JCT MSR-OLD ZIGZAG RD - K0153 + 236 - K0153 + 257, K0153 + 315 - K0153 + 456, K0153 + 800 - K0153 + 884, K0153 + 957 - K0154 + 033	Construction Section	No	Competitive Bidding	October 18 - 24, 2019	November 6, 2019	November 27, 2020	December 2, 2020	CY2020 GAA	86,000,000.00			CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE
20DL0069	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, ROAD WIDENING - PRIMARY ROADS 1. DAANG MAHARLIKA (L2) - K0143 + 000 - K0143 + 332, K0143 + 392 - K0143 + 449, K0144 + 099 - K0145 + 179	Construction Section	No	Competitive Bidding	October 18 - 24, 2019	November 6, 2019	February 7, 2020	February 10, 2020	CY2020 GAA	64,000,000.00			ROAD WIDENING
20DL0070	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY 1. JCT MSR-OLD ZIGZAG RD - K0157 + 347 - K0157 + 440	Construction Section	No	Competitive Bidding	October 18 - 24, 2019	November 6, 2019	November 24, 2020	November 26, 2020	CY2020 GAA	30,000,000.00			CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE
20DL0071	Cluster I A. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 23. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. STA. TERESITA, GUINAYANGAN, QUEZON B. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 37. REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. DEL ROSARIO, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	October 18 - 24, 2019	November 6, 2019	January 29, 2020	January 30, 2020	CY2020 GAA	4,000,000.00			CONSTRUCTION AND REHABILITATION OF MULTI-PURPOSE BUILDING
20DL0072	Cluster II A. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 31. CONSTRUCTION OF MULTI-PURPOSE BUILDING, PEREZ WEST CENTRAL SCHOOL, BRGY. BAGONG SILANG, PEREZ, QUEZON B. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 39. REHABILITATION OF MULTI-PURPOSE BUILDING, VILLA GOMEZ ELEMENTARY SCHOOL, BRGY. VILLA GOMEZ, QUEZON	Construction Section	No	Competitive Bidding	October 18 - 24, 2019	November 6, 2019	January 29, 2020	January 30, 2020	CY2020 GAA	3,000,000.00			CONSTRUCTION AND REHABILITATION OF MULTI-PURPOSE BUILDING
20DL0073	Cluster III A. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 36. REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BIGAAN, CALAUAG, QUEZON B. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 38. REHABILITATION OF MULTI-PURPOSE BUILDING, KATANGTANG ELEMENTARY SCHOOL, BRGY. KATANGTANG, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	October 18 - 24, 2019	November 6, 2019	January 29, 2020	January 30, 2020	CY2020 GAA	2,000,000.00			REHABILITATION OF MULTI-PURPOSE BUILDING
20DL0074	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 32. CONSTRUCTION OF MULTI-PURPOSE BUILDING, PLARIDEL CENTRAL SCHOOL, BRGY. PAMPAARALAN, PLARIDEL, QUEZON	Construction Section	No	Competitive Bidding	October 23- 29, 2019	November 11, 2019	January 29, 2020	January 30, 2020	CY2020 GAA	5,000,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
20DL0075	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 33. CONSTRUCTION OF MULTI-PURPOSE BUILDING, STO. DOMINGO NATIONAL HIGH SCHOOL, BRGY. STO. DOMINGO, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	October 23- 29, 2019	November 11, 2019	January 29, 2020	January 30, 2020	CY2020 GAA	2,500,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
20DL0076	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 34. CONSTRUCTION OF MULTI-PURPOSE BUILDING, VILLA PEREZ NATIONAL HIGH SCHOOL, BRGY. VILLA PEREZ, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	October 23- 29, 2019	November 11, 2019	January 30, 2020	January 31, 2020	CY2020 GAA	2,500,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
20DL0077	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 1. CONSTRUCTION OF LOCAL BRIDGE, BRGY. BUTAGUIN, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	October 23- 29, 2019	November 11, 2019	January 30, 2020	January 31, 2020	CY2020 GAA	2,000,000.00			CONSTRUCTION OF BRIDGE
20DL0078	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 2. CONSTRUCTION OF LOCAL BRIDGE, BRGY. PAGSABANGAN, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	October 23- 29, 2019	November 11, 2019	January 30, 2020	January 31, 2020	CY2020 GAA	2,000,000.00			CONSTRUCTION OF BRIDGE





Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikhan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DL0079	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 3. CONSTRUCTION OF LOCAL BRIDGE, BRGY. SAN ANDRES LABAK, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	October 23- 29, 2019	November 11, 2019	January 30, 2020	January 31, 2020	CY2020 GAA	2,000,000.00			CONSTRUCTION OF BRIDGE
20DL0080	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 8. CONSTRUCTION OF LOCAL ROAD, BRGY. CARIDAD IBABA, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	October 24 - 30, 2019	November 12, 2019	January 30, 2020	January 31, 2020	CY2020 GAA	3,500,000.00			CONSTRUCTION OF CONCRETE ROAD
20DL0081	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 9. CONSTRUCTION OF LOCAL ROAD, BRGY. SAN ROQUE, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	October 24 - 30, 2019	November 12, 2019	January 30, 2020	January 31, 2020	CY2020 GAA	3,000,000.00			CONSTRUCTION OF CONCRETE ROAD
20DL0082	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 14. REHABILITATION OF LOCAL ROAD, BRGY. BUENAVISTA, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	October 24 - 30, 2019	November 12, 2019	January 30, 2020	January 31, 2020	CY2020 GAA	2,000,000.00			CONSTRUCTION OF CONCRETE ROAD
20DL0083	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 15. REHABILITATION OF LOCAL ROAD, BRGY. PANSOL, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	October 24 - 30, 2019	November 12, 2019	January 30, 2020	January 31, 2020	CY2020 GAA	2,000,000.00			CONSTRUCTION OF CONCRETE ROAD
20DL0084	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, FLOOD CONTROL AND DRAINAGE, DRAINAGE / PROTECTION WORKS 1. CONSTRUCTION OF FLOOD CONTROL & DRAINAGE STRUCTURE, BRGY. BUENSUCESO, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	October 24 - 30, 2019	November 12, 2019	January 30, 2020	January 31, 2020	CY2020 GAA	2,000,000.00			CONSTRUCTION OF DRAINAGE STRUCTURE
20DL0085	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS 1. ACCESS ROAD LEADING TO ALABAT PORT, OLIVEROS ST., BRGY. POBLACION, ALABAT, QUEZON	Construction Section	No	Competitive Bidding	October 24 - 30, 2019	November 12, 2019	November 25, 2020	November 27, 2020	CY2020 GAA	6,600,000.00			RECONSTRUCTION TO CONCRETE PAVEMENT
20DL0086	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS 2. ACCESS ROAD LEADING TO PANSOL PORT, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	October 24 - 30, 2019	November 12, 2019	November 25, 2020	November 27, 2020	CY2020 GAA	6,000,000.00			RECONSTRUCTION TO CONCRETE PAVEMENT
20DL0087	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 2. CONSTRUCTION OF GUMACA PUBLIC MARKET, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	October 24 - 30, 2019	November 12, 2019	January 30, 2020	January 31, 2020	CY2020 GAA	50,000,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
20DL0088	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, CONSTRUCTION/ UPGRADE/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY 1. DAANG MAHARLIKA (LZ) - K0136 + 286 - K0136 + 942	Construction Section	No	Competitive Bidding	October 30 - November 5, 2019	November 18, 2019	November 25, 2020	November 27, 2020	CY2020 GAA	12,659,000.00			CONSTRUCTION OF DRAINAGE STRUCTURE
20DL0089	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY 1. DAANG MAHARLIKA (LZ) - K0162 + 210 - K0162 + 277.50	Construction Section	No	Competitive Bidding	October 30 - November 5, 2019	November 18, 2019	November 25, 2020	November 27, 2020	CY2020 GAA	18,800,000.00			CONCRETE RECONSTRUCTION WITH DRAINAGE
20DL0090	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, ROAD WIDENING - PRIMARY ROADS 1. DAANG MAHARLIKA (LZ) - K0176 + 1013 - K0178 + 467	Construction Section	No	Competitive Bidding	October 30 - November 5, 2019	November 18, 2019	February 7, 2020	February 10, 2020	CY2020 GAA	72,760,000.00			ROAD WIDENING
20DL0091	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION/ UPGRADE/ OF DAMAGED PAVED ROADS - PRIMARY 1. DAANG MAHARLIKA (LZ) - K0245 + 000 - K0245 + 200	Construction Section	No	Competitive Bidding	October 30 - November 5, 2019	November 18, 2019	January 31, 2020	February 3, 2020	CY2020 GAA	7,772,000.00			CONCRETE RECONSTRUCTION WITH DRAINAGE
20DL0092	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 9. CONCEPCION - ILAYA ECO-TOURISM ROAD, PLARIDEL, QUEZON	Construction Section	No	Competitive Bidding	October 30 - November 5, 2019	November 18, 2019	November 25, 2020	November 27, 2020	CY2020 GAA	7,000,000.00			CONSTRUCTION OF DRAINAGE STRUCTURE
20DL0093	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION/ UPGRADE/ OF DAMAGED PAVED ROADS - TERTIARY 1. QUEZON-ALABAT-PEREZ RD - K0020 + 129 - K0020 + 330, K0020 + 701 - K0020 + 787, K0022 + 165 - K0023 + 000	Construction Section	No	Competitive Bidding	October 30 - November 5, 2019	November 18, 2019	January 31, 2020	February 3, 2020	CY2020 GAA	42,853,000.00			CONCRETE RECONSTRUCTION
20DL0094	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION/ UPGRADE/ OF DAMAGED PAVED ROADS - PRIMARY 2. QUIRINO H-WAY - K0253 + 000 - K0253 + 100, K0254 + 389 - K0254 + 600	Construction Section	No	Competitive Bidding	October 30 - November 5, 2019	November 18, 2019	January 31, 2020	February 3, 2020	CY2020 GAA	20,286,000.00			CONCRETE RECONSTRUCTION



Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikhan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DL0095	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PREVENTIVE MAINTENANCE - PRIMARY ROADS 1. DAANG MAHARLIKA (LZ) - K0135 + (-332) - K0135 + (-268), K0135 + (-732) - K0135 + (-492), K0137 + 513 - K0137 + 600, K0140 + 300 - K0140 + 600, K0135 + 700 - K0135 + 720, K0136 + 662 - K0136 + 737, K0139 + 928 - K0139 + 978, K0142 + 500 - K0142 + 802, K0144 + 709 - K0144 + 909, K0147 + 300 - K0147 + 410	Construction Section	No	Competitive Bidding	November 14 - 20, 2019	December 5, 2019	November 25, 2020	November 27, 2020	CY2020 GAA	44,776,000.00			ASPHALT OVERLAY
20DL0096	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - PRIMARY 1. DAANG MAHARLIKA (LZ) - K0150 + 400 - K0150 + 484, K0150 + 518 - K0150 + 600, K0153 + 197 - K0153 + 300	Construction Section	No	Competitive Bidding	November 14 - 20, 2019	December 5, 2019	November 25, 2020	November 27, 2020	CY2020 GAA	15,565,000.00			RECONSTRUCTION TO CONCRETE PAVEMENT
20DL0097	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, ROAD WIDENING - PRIMARY ROADS 2. DAANG MAHARLIKA (LZ) - K0194 + 100, K0195 + 000 - K0195 + 307	Construction Section	No	Competitive Bidding	November 14 - 20, 2019	December 5, 2019	November 25, 2020	November 27, 2020	CY2020 GAA	20,408,000.00			ROAD WIDENING
20DL0098	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY 1. DAANG MAHARLIKA (LZ) - K0200 + 222 - K0200+940	Construction Section	No	Competitive Bidding	November 14 - 20, 2019	December 5, 2019	November 25, 2020	November 27, 2020	CY2020 GAA	20,000,000.00			CONSTRUCTION OF DRAINAGE STRUCTURES
20DL0099	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PREVENTIVE MAINTENANCE - PRIMARY ROADS 1. DAANG MAHARLIKA (LZ) - K0213 + 800 - K0213 + 834, K0214 + 100 - K0214 + 818, K0219 + 200 - K0219 + 250, K0227 + 200 - K0227 + 214, K0231 + 500 - K0231 + 528, K0235 + 600 - K0235 + 675, K0236 + 500 - K0236 + 541	Construction Section	No	Competitive Bidding	November 14 - 20, 2019	December 5, 2019	November 25, 2020	November 27, 2020	CY2020 GAA	40,363,000.00			ASPHALT OVERLAY
20DL0100	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PREVENTIVE MAINTENANCE - PRIMARY ROADS 2. DAANG MAHARLIKA (LZ) - K0245 + 200 - K0245 + 258, K0245 + 600 - K0245 + 643, K0245 + 800 - K0245 + 864, K0246 + 424 - K0246 + 460	Construction Section	No	Competitive Bidding	November 14 - 20, 2019	December 5, 2019	January 31, 2020	February 3, 2020	CY2020 GAA	9,637,000.00			ASPHALT OVERLAY
20DL0101	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, BRIDGE PROGRAM, RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES 1. KAGUISI BR. 1 (B00037AB) ALONG QUEZON-ALABAT-PEREZ RD	Construction Section	No	Competitive Bidding	November 14 - 20, 2019	December 5, 2019	January 31, 2020	February 3, 2020	CY2020 GAA	6,000,000.00			RETROFITTING OF BRIDGE
20DL0102	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, BRIDGE PROGRAM, RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES 2. LIPATA BR. (B00041AB) ALONG QUEZON-ALABAT-PEREZ RD	Construction Section	No	Competitive Bidding	November 14 - 20, 2019	December 5, 2019	January 31, 2020	February 3, 2020	CY2020 GAA	4,000,000.00			RETROFITTING OF BRIDGE
20DL0103	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PREVENTIVE MAINTENANCE - PRIMARY ROADS 3. QUIRINO H-WAY - K0257 + 062 - K0257 + 100, K0257 + 200 - K0257 + 343	Construction Section	No	Competitive Bidding	November 14 - 20, 2019	December 5, 2019	November 25, 2020	November 27, 2020	CY2020 GAA	8,122,000.00			ASPHALT OVERLAY
20DL0104	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF MISSING LINKS/ NEW ROADS 2. CALAUAG-GUINAYANGAN-BUENAVISTA-LOPEZ ROAD, QUEZON	Construction Section	No	Competitive Bidding	November 20 - 26, 2019	December 9, 2019	January 31, 2020	February 3, 2020	CY2020 GAA	50,000,000.00			CONSTRUCTION OF GRAVEL ROAD
20DL0105	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 1. GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, PACKAGE C, QUEZON	Construction Section	No	Competitive Bidding	November 20 - 26, 2019	December 9, 2019	January 31, 2020	February 3, 2020	CY2020 GAA	50,000,000.00			CONSTRUCTION OF GRAVEL ROAD
20DL0106	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 3. GUMACA BY-PASS ROAD, (PHASE II), PACKAGE A, QUEZON, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	November 20 - 26, 2019	December 9, 2019	January 31, 2020	February 4, 2020	CY2020 GAA	50,000,000.00			CONSTRUCTION OF CONCRETE ROAD
20DL0107	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 4. LOPEZ BY-PASS ROAD, QUEZON	Construction Section	No	Competitive Bidding	November 20 - 26, 2019	December 9, 2019	January 31, 2020	February 4, 2020	CY2020 GAA	20,000,000.00			CONSTRUCTION OF CONCRETE ROAD
20DL0108	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 6. PLARIDEL BY-PASS, PACKAGE A, QUEZON	Construction Section	No	Competitive Bidding	November 20 - 26, 2019	December 9, 2019	January 31, 2020	February 4, 2020	CY2020 GAA	50,000,000.00			CONSTRUCTION OF GRAVEL ROAD





Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikhan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DL0109	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF MISSING LINKS/ NEW ROADS 4. QUEZON - ALABAT - PEREZ CIRCUMFERENTIAL ROAD, QUEZON	Construction Section	No	Competitive Bidding	November 20 - 26, 2019	December 9, 2019	January 31, 2020	February 4, 2020	CY2020 GAA	41,279,000.00			CONSTRUCTION OF GRAVEL ROAD
20DL0110	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 7. TAGKAWAYAN-LABO DIVERSION ROAD, (TAGKAWAYAN SECTION), PACKAGE A, QUEZON	Construction Section	No	Competitive Bidding	November 20 - 26, 2019	December 9, 2019	February 3, 2020	February 4, 2020	CY2020 GAA	50,000,000.00			CONSTRUCTION OF GRAVEL ROAD
20DL0111	D. LOCAL PROGRAM 2. CONSTRUCTION/ REPAIR/ REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 2. CONSTRUCTION OF LEVEL III WATER SUPPLY SYSTEM, ALABAT, QUEZON	Construction Section	No	Competitive Bidding	November 21 - 27, 2019	December 10, 2019			CY2020 GAA	7,000,000.00			Cancelled Bidding
20DL0112	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, WATER MANAGEMENT FACILITIES, WATER SUPPLY 1. CONSTRUCTION OF CALAUAG WATER SUPPLY SYSTEM, BRGY. SABANG II, BRGY. PINAGKAMALIGAN, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	November 21 - 27, 2019	December 10, 2019	January 31, 2020	February 4, 2020	CY2020 GAA	18,000,000.00			CONSTRUCTION OF WATER SUPPLY SYSTEMS
20DL0113	D. LOCAL PROGRAM 2. CONSTRUCTION/ REPAIR/ REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 3. CONSTRUCTION OF LEVEL III WATER SUPPLY SYSTEM, PLARIDEL, QUEZON	Construction Section	No	Competitive Bidding	November 21 - 27, 2019	December 10, 2019			CY2020 GAA	18,000,000.00			Cancelled Bidding
20DL0114	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY 2. DAANG MAHARLIKA (LZ) - K0205 + 510 - K0205 + 530	Construction Section	No	Competitive Bidding	November 21 - 27, 2019	December 10, 2019	November 26, 2020	December 1, 2020	CY2020 GAA	20,000,000.00			SLOPE PROTECTION WORKS
20DL0115	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 12. REHABILITATION OF DRAINAGE STRUCTURES ALONG BRGY. POBLACION, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	November 21 - 27, 2019	December 10, 2019	January 31, 2020	February 4, 2020	CY2020 GAA	21,480,000.00			REHABILITATION OF DRAINAGE STRUCTURE
20DL0116	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY 2. MSR JCT-LOPEZ- BUENAVISTA RD - K0221 + 350 - K0221 + 370	Construction Section	No	Competitive Bidding	November 21 - 27, 2019	December 10, 2019	November 26, 2020	December 1, 2020	CY2020 GAA	7,230,000.00			SLOPE PROTECTION WORKS
20DL0117	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY 1. MSR JCT LOPEZ- HONDAGUA PORT RD - K0222 + 700 - K0222 + 735	Construction Section	No	Competitive Bidding	November 21 - 27, 2019	December 10, 2019	November 26, 2020	December 1, 2020	CY2020 GAA	15,940,000.00			SLOPE PROTECTION WORKS
20DL0118	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY 2. QUEZON-ALABAT-PEREZ RD - K0012 + 863 - K0012 + 903	Construction Section	No	Competitive Bidding	November 21 - 27, 2019	December 10, 2019	November 26, 2020	December 1, 2020	CY2020 GAA	8,100,000.00			SLOPE PROTECTION WORKS
20DL0119	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY 3. QUIRINO H-WAY - K0255 + 350 - K0255 + 410	Construction Section	No	Competitive Bidding	November 21 - 27, 2019	December 10, 2019	January 31, 2020	February 4, 2020	CY2020 GAA	22,050,000.00			SLOPE PROTECTION WORKS
20DL0120	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, BRIDGE PROGRAM, WIDENING OF PERMANENT BRIDGES 2. LUMUTAN BR. (B02571LZ) ALONG DAANG MAHARLIKA (LZ)	Construction Section	No	Competitive Bidding	November 22 - 28, 2019	December 11, 2019	January 31, 2020	February 4, 2020	CY2020 GAA	14,400,000.00			WIDENING OF BRIDGE
20DL0121	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, BRIDGE PROGRAM, WIDENING OF PERMANENT BRIDGES 1. INAGBUHAN BR. (B02574LZ) ALONG DAANG MAHARLIKA (LZ)	Construction Section	No	Competitive Bidding	November 22 - 28, 2019	December 11, 2019	January 31, 2020	February 5, 2020	CY2020 GAA	28,800,000.00			WIDENING OF BRIDGE
20DL0122	D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 3. CONSTRUCTION OF DOLORES BRIDGE, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	November 22 - 28, 2019	December 11, 2019			CY2020 GAA	18,000,000.00			Cancelled Bidding



Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikhan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DL0123	D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 4. CONSTRUCTION OF JONGO BRIDGE, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	November 22 - 28, 2019	December 11, 2019			CY2020 GAA	18,000,000.00			Cancelled Bidding
20DL0124	D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 5. CONSTRUCTION OF LUBI - MANGALAYAN BRIDGE, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	November 22 - 28, 2019	December 11, 2019			CY2020 GAA	36,000,000.00			Cancelled Bidding
20DL0125	D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 1. CONSTRUCTION OF BANTAD BRIDGE, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	November 22 - 28, 2019	December 11, 2019			CY2020 GAA	33,000,000.00			Cancelled Bidding
20DL0126	D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 2. CONSTRUCTION OF CABIBIHAN BRIDGE, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	November 22 - 28, 2019	December 11, 2019			CY2020 GAA	40,000,000.00			Cancelled Bidding
20DL0127	D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 2. CONSTRUCTION OF SAN ANDRES LABAK-MANGGALAYAN BRIDGE, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	November 22 - 28, 2019	December 11, 2019			CY2020 GAA	42,000,000.00			Cancelled Bidding
20DL0128	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF MISSING LINKS/ NEW ROADS 1. ATIMONAN-MAUBAN ROAD, ATIMONAN SECTION, QUEZON	Construction Section	No	Competitive Bidding	November 26 - December 2, 2019	December 16, 2019	January 31, 2020	February 3, 2020	CY2020 GAA	50,000,000.00			CONSTRUCTION OF MISSING LINKS/ NEW ROADS
20DL0129	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 2. GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, PACKAGE D, QUEZON	Construction Section	No	Competitive Bidding	November 26 - December 2, 2019	December 16, 2019	November 26, 2020	December 1, 2020	CY2020 GAA	50,000,000.00			CONSTRUCTION OF BY-PASS AND DIVERSION ROADS
20DL0130	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 1. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY VILLA GOMEZ, QUEZON, QUEZON	Construction Section	No	Competitive Bidding	November 26 - December 2, 2019	December 16, 2019	January 31, 2020	February 3, 2020	CY2020 GAA	2,000,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
20DL0131	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 3. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BINAHAN, PAGBILAO, QUEZON	Construction Section	No	Competitive Bidding	November 26 - December 2, 2019	December 16, 2019	January 31, 2020	February 3, 2020	CY2020 GAA	3,000,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
20DL0132	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 2. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. 4, ALABAT, QUEZON	Construction Section	No	Competitive Bidding	November 26 - December 2, 2019	December 16, 2019	January 31, 2020	February 3, 2020	CY2020 GAA	7,000,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
20DL0133	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 5. PAGBILAO BY-PASS ROAD, QUEZON	Construction Section	No	Competitive Bidding	November 26 - December 2, 2019	December 16, 2019	January 31, 2020	February 3, 2020	CY2020 GAA	30,000,000.00			CONSTRUCTION OF BY-PASS AND DIVERSION ROADS
20DL0134	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, WATER MANAGEMENT FACILITIES, WATER SUPPLY 1. CONSTRUCTION OF WATER SUPPLY LEVEL II, BRGY. ANTIPOLLO, PAGBILAO, QUEZON	Construction Section	No	Competitive Bidding	November 26 - December 2, 2019	December 16, 2019	January 31, 2020	February 3, 2020	CY2020 GAA	3,000,000.00			CONSTRUCTION OF WATER SUPPLY
20DL0135	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, BRIDGE PROGRAM, REPLACEMENT OF PERMANENT WEAK BRIDGES 1. SUMULONG BR. (B02592LZ) ALONG DAANG MAHARLIKA (LZ)	Construction Section	No	Competitive Bidding	November 26 - December 2, 2019	December 16, 2019	February 7, 2020	July 10, 2020	CY2020 GAA	71,000,000.00			REPLACEMENT OF PERMANENT WEAK BRIDGE
20DL0136	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, BRIDGE PROGRAM, REHABILITATION/ MAJOR REPAIR OF PERMANENT BRIDGES 1. LAGALAG BR. (B02570LZ) ALONG DAANG MAHARLIKA (LZ)	Construction Section	No	Competitive Bidding	November 26 - December 2, 2019	December 16, 2019	January 31, 2020	February 3, 2020	CY2020 GAA	10,000,000.00			REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES
20DL0137	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF MISSING LINKS/ NEW ROADS 3. MSR JCT CANDA - HONDAGUA ROMA POINT - QUEZON ROAD, PACKAGE B, QUEZON	Construction Section	No	Competitive Bidding	November 26 - December 2, 2019	December 16, 2019	September 15, 2020	September 16, 2020	CY2020 GAA	50,000,000.00			CONSTRUCTION OF MISSING LINKS/ NEW ROADS
20DL0138	CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 2STY8CL GUMACA EAST CENTRAL SCHOOL, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	December 13 - 19, 2019	January 6, 2020	July 30, 2020	August 3, 2020	CY2020 BEFF	20,881,770.10			CONSTRUCTION OF CLASSROOMS



Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikhan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DL0139	CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 2STY4CL LOPEZ WEST ES, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	December 13 - 19, 2019	January 6, 2020			CY2020 BEFF	11,705,608.82			Cancelled Bidding
20DL0140	CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 2STY4CL TABASON ES, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	December 13 - 19, 2019	January 6, 2020	July 30, 2020	August 3, 2020	CY2020 BEFF	11,862,257.65			CONSTRUCTION OF CLASSROOMS
20DL0141	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 11. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. LAGYO, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	January 25 - 31, 2020	February 17, 2020	October 5, 2020	October 6, 2020	CY2020 GAA	2,500,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
20DL0142	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 18. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN ANTONIO, LOPEZ, Q+B145+A+A143:B146	Construction Section	No	Competitive Bidding	January 25 - 31, 2020	February 17, 2020	October 5, 2020	October 6, 2020	CY2020 GAA	2,500,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
20DL0143	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 25. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. VILLA IBABA, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	January 25 - 31, 2020	February 17, 2020	October 5, 2020	October 6, 2020	CY2020 GAA	2,500,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
20DL0144	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 1. CONCRETING/REBLOCKING OF ROAD - BRGY. IBABANG POLO, PAGBILAO, QUEZON	Construction Section	No	Competitive Bidding	January 25 - 31, 2020	February 17, 2020	October 5, 2020	October 6, 2020	CY2020 GAA	5,000,000.00			CONCRETING/REBLOCKING OF ROAD
20DL0145	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL ROADS 1. CONSTRUCTION OF ROAD, BRGY. ALUPAYE, PAGBILAO, QUEZON	Construction Section	No	Competitive Bidding	January 25 - 31, 2020	February 17, 2020	November 26, 2020	December 1, 2020	CY2020 GAA	5,830,000.00			CONSTRUCTION OF ROAD
20DL0146	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 2. CONSTRUCTION OF ROAD, BRGY. ALUPAYE, PAGBILAO, QUEZON	Construction Section	No	Competitive Bidding	January 25 - 31, 2020	February 17, 2020	October 5, 2020	October 6, 2020	CY2020 GAA	5,000,000.00			CONSTRUCTION OF ROAD
20DL0147	71X-SPECIAL MAINTENANCE C.REPLACEMENT OF BITUMINOUS PAVEMENTS ALONG JCT. MSR, OLD ZIGZAG RD., K0157+547 - K0157+950, BOTH LANES	Maintenance Section	No	Competitive Bidding	January 28 -February 3, 2020	February 17, 2020			MOOE GAA 2020	14,690,000.00			Cancelled Bidding
20DL0148	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 3. CONSTRUCTION OF DAY CARE CENTER IN BRGY. MAHINTA, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 30 -February 5, 2020	February 18, 2020	October 5, 2020	October 6, 2020	CY2020 GAA	2,475,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
20DL0149	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 4. CONSTRUCTION OF DAY CARE CENTER IN MANATO CENTRAL, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 30 -February 5, 2020	February 18, 2020	October 5, 2020	October 6, 2020	CY2020 GAA	2,475,000.00			CONSTRUCTION OF DAY CARE CENTER
20DL0150	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 35. CONSTRUCTION OF NEW MUNICIPAL HALL, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	January 30 -February 5, 2020	February 18, 2020	October 5, 2020	October 6, 2020	CY2020 GAA	4,950,000.00			Cancelled Bidding
20DL0151	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 1. CONSTRUCTION AND/OR REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. CENTRAL POBLACION, PLARIDEL, QUEZON	Construction Section	No	Competitive Bidding	January 30 -February 5, 2020	February 18, 2020	October 5, 2020	October 6, 2020	CY2020 GAA	2,970,000.00			CONSTRUCTION AND/OR REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING
20DL0152	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 28. CONSTRUCTION OF MULTI-PURPOSE BUILDING, COMPREHENSIVE NATIONAL HIGH SCHOOL, BRGY. MAGSAYSAY, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	January 30 -February 5, 2020	February 18, 2020	November 26, 2020	December 1, 2020	CY2020 GAA	9,900,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
20DL0153	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 30. CONSTRUCTION OF MULTI-PURPOSE BUILDING, MAGALLANES ELEMENTARY SCHOOL, BRGY. MAGALLANES, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	January 30 -February 5, 2020	February 18, 2020	October 5, 2020	October 6, 2020	CY2020 GAA	2,475,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
20DL0154	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 13. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MALINAO IBABA, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	January 30 -February 5, 2020	February 18, 2020	October 6, 2020	October 7, 2020	CY2020 GAA	2,475,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
20DL0155	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 2. CONSTRUCTION AND/OR REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SAN DIEGO POBLACION, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	January 30 -February 5, 2020	February 18, 2020	October 6, 2020	October 7, 2020	CY2020 GAA	2,970,000.00			CONSTRUCTION AND/OR REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING
20DL0156	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 21. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN ROQUE IBABA, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	January 30 -February 5, 2020	February 18, 2020	October 6, 2020	October 7, 2020	CY2020 GAA	2,475,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING



Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikhan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DL0157	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 22. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN ROQUE, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 30 -February 5, 2020	February 18, 2020	October 6, 2020	October 7, 2020	CY2020 GAA	2,475,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
20DL0158	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 29. CONSTRUCTION OF MULTI-PURPOSE BUILDING, GUINAYANGAN HIGH SCHOOL, BRGY. SISI, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	January 30 -February 5, 2020	February 18, 2020	October 6, 2020	October 7, 2020	CY2020 GAA	2,475,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
20DL0159	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 7. CONSTRUCTION OF MULTI-PURPOSE BUILDING INSIDE TABASON NATIONAL HIGH SCHOOL CAMPUS, BRGY. TABASON, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 30 -February 5, 2020	February 18, 2020	October 6, 2020	October 7, 2020	CY2020 GAA	4,950,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
20DL0160	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 5. CONSTRUCTION OF MULTI-PURPOSE BUILDING (CONGRESSIONAL LIBRARY), BRGY. TALOLONG, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	January 30 -February 5, 2020	February 18, 2020	November 26, 2020	December 1, 2020	CY2020 GAA	14,850,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
20DL0161	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 1. CONCRETING OF CRITICAL SECTION LOCAL ROAD - MUNTING PARANG, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 30 -February 5, 2020	February 18, 2020	October 6, 2020	October 7, 2020	CY2020 GAA	1,485,000.00			CONCRETING OF CRITICAL SECTION LOCAL ROAD
20DL0162	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, FLOOD CONTROL AND DRAINAGE, DRAINAGE / PROTECTION WORKS 2. CONSTRUCTION OF RIVER PROTECTION - MAGSAYSAY, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 30 -February 5, 2020	February 18, 2020	October 6, 2020	October 7, 2020	CY2020 GAA	2,475,000.00			CONSTRUCTION OF RIVER PROTECTION
20DL0163	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 2. CONCRETING OF CRITICAL SLOPE ROAD WITH STONE MASONRY LINE CANAL - STA. MONICA, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 30 -February 5, 2020	February 18, 2020	October 6, 2020	October 7, 2020	CY2020 GAA	2,475,000.00			CONCRETING OF CRITICAL SLOPE ROAD WITH STONE MASONRY LINE CANAL
20DL0164	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, FLOOD CONTROL AND DRAINAGE, DRAINAGE / PROTECTION WORKS 3. CONSTRUCTION OF RIVER PROTECTION - POBLACION, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 30 -February 5, 2020	February 18, 2020	October 7, 2020	October 8, 2020	CY2020 GAA	3,762,000.00			CONSTRUCTION OF RIVER PROTECTION
20DL0165	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 3. CONCRETING OF LOCAL ROAD WITH SLOPE PROTECTION, SABANG, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 30 -February 5, 2020	February 18, 2020	October 7, 2020	October 8, 2020	CY2020 GAA	2,475,000.00			CONCRETING OF LOCAL ROAD WITH SLOPE PROTECTION
20DL0166	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, FLOOD CONTROL AND DRAINAGE, DRAINAGE / PROTECTION WORKS 4. CONSTRUCTION OF RIVER PROTECTION - STA. CECILIA, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 30 -February 5, 2020	February 18, 2020	November 26, 2020	December 1, 2020	CY2020 GAA	5,742,000.00			CONSTRUCTION OF RIVER PROTECTION
20DL0167	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, FLOOD CONTROL AND DRAINAGE, DRAINAGE / PROTECTION WORKS 5. EXTENSION OF RIVER PROTECTION - RIZAL, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 30 -February 5, 2020	February 18, 2020	October 7, 2020	October 8, 2020	CY2020 GAA	2,475,000.00			EXTENSION OF RIVER PROTECTION
20DL0168	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 7. CONSTRUCTION OF LOCAL ROAD - PAYAPA, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 30 -February 5, 2020	February 18, 2020	October 7, 2020	October 8, 2020	CY2020 GAA	1,485,000.00			CONSTRUCTION OF LOCAL ROAD
20DL0169	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 10. CONSTRUCTION OF ROAD, BRGY. SAN FRANCISCO, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 30 -February 5, 2020	February 18, 2020	October 7, 2020	October 8, 2020	CY2020 GAA	4,950,000.00			CONSTRUCTION OF ROAD
20DL0170	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 11. CONSTRUCTION OF SAN RAFAEL - CAWAYAN ROAD, LOPEZ AND GUMACA, QUEZON	Construction Section	No	Competitive Bidding	January 30 -February 5, 2020	February 18, 2020	October 26, 2020	October 8, 2020	CY2020 GAA	14,850,000.00			CONSTRUCTION OF LOCAL ROAD
20DL0171	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 5. CONSTRUCTION OF ACCESS ROAD LEADING TO ISLA PULONG PASIG, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	January 30 -February 5, 2020	February 18, 2020	August 28, 2020	September 1, 2020	CY2020 GAA	14,850,000.00			CONSTRUCTION OF ACCESS ROAD
20DL0172	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 6. CONSTRUCTION OF LALAGUNA-MONTECLARO-PISIPIS ROAD, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	January 30 -February 5, 2020	February 18, 2020	November 26, 2020	December 1, 2020	CY2020 GAA	19,800,000.00			CONSTRUCTION OF LOCAL ROADS
20DL0173	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL ROADS 1. CONSTRUCTION OF SAN RAFAEL-INALIG-MATANAG ROAD, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	January 30 -February 5, 2020	February 18, 2020	October 7, 2020	October 8, 2020	CY2020 GAA	4,900,000.00			CONSTRUCTION OF LOCAL ROADS
20DL0174	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 12. CONSTRUCTION OF SUMILANG- KIGTAN- MAMBALING ROAD, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	January 30 -February 5, 2020	February 18, 2020	October 7, 2020	October 8, 2020	CY2020 GAA	4,950,000.00			CONSTRUCTION OF LOCAL ROADS
20DL0175	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 13. CONSTRUCTION OF TINIGUIBAN-VILLA SAN ISIDRO ROAD, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	January 30 -February 5, 2020	February 18, 2020	November 27, 2020	December 2, 2020	CY2020 GAA	14,850,000.00			CONSTRUCTION OF LOCAL ROADS



Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikhan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DL0176	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 6. CONSTRUCTION OF MULTI-PURPOSE BUILDING (SENIOR CITIZEN BUILDING) POBLACION, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 30 -February 5, 2020	February 18, 2020	October 7, 2020	October 8, 2020	CY2020 GAA	2,475,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
20DL0177	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 4. CONSTRUCTION / REHABILITATION OF SUMULONG-GUINAYANGAN ROAD, CALAUAG, QUEZON, PACKAGE A	Construction Section	No	Competitive Bidding	January 30 -February 5, 2020	February 18, 2020	November 27, 2020	December 2, 2020	CY2020 GAA	29,700,000.00			CONSTRUCTION OF MULTI-PURPOSE BUILDING
20DL0178	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 1. CONSTRUCTION OF SLOPE PROTECTION ALONG MSR, NEW DIVERSION ZIGZAG ROAD, K0155+100 - K0155+200 BRGY. MALICBOY, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	January 31 -February 6, 2020	February 19, 2020			CY2020 GAA	39,200,000.00			Cancelled Bidding
20DL0179	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 1. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0153+450 - K0153+600, BRGY. MALICBOY, PAGBILAO, QUEZON	Construction Section	No	Competitive Bidding	January 31 -February 6, 2020	February 19, 2020			CY2020 GAA	29,400,000.00			Cancelled Bidding
20DL0180	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 2. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0154+150 - K0154+300, BRGY. MALICBOY, PAGBILAO, QUEZON	Construction Section	No	Competitive Bidding	January 31 -February 6, 2020	February 19, 2020			CY2020 GAA	29,400,000.00			Cancelled Bidding
20DL0181	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 3. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0156+650 - K0154+800, BRGY. MALINAO ILAYA, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	January 31 -February 6, 2020	February 19, 2020			CY2020 GAA	29,400,000.00			Cancelled Bidding
20DL0182	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 4. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0157+050 - K0157+150, BRGY. MALINAO ILAYA, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	January 31 -February 6, 2020	February 19, 2020			CY2020 GAA	29,400,000.00			Cancelled Bidding
20DL0183	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 2. CONSTRUCTION OF SLOPE PROTECTION ALONG MSR, NEW DIVERSION ZIGZAG ROAD, K0174+050 - K0174+150 BRGY. ANGELES, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	January 31 -February 6, 2020	February 19, 2020			CY2020 GAA	29,400,000.00			Cancelled Bidding
20DL0184	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 1. ACCESS ROAD LEADING TO 85TH INFANTRY BATTALION BRGY. VILLA PRINSIPE-SAN ISIDRO KANLURAN-MABUNGA-CASASAHAN ILAYA, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	February 5 -11, 2020	February 24, 2020			CY2020 GAA	2,300,000.00			Cancelled Bidding
20DL0185	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 2. ACCESS ROAD LEADING TO MILITARY CAMP (201ST INFANTRY KABALIKAT BRIGADE) BRGY. RIZAL ILAYA, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	February 5 -11, 2020	February 24, 2020	March 12, 2020	March 13, 2020	CY2020 GAA	10,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
20DL0186	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, WATER MANAGEMENT FACILITIES, WATER SUPPLY 2. CONSTRUCTION OF LEVEL III WATER SUPPLY SYSTEM, ALABAT, QUEZON	Construction Section	No	Competitive Bidding	February 5 -11, 2020	February 24, 2020	February 28, 2020	March 2, 2020	CY2020 GAA	10,000,000.00			CONSTRUCTION OF LEVEL III WATER SUPPLY SYSTEM
20DL0187	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 1. CONSTRUCTION OF BANTAD BRIDGE AND APPROACHES, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	February 5 -11, 2020	February 24, 2020	February 28, 2020	March 2, 2020	CY2020 GAA	25,000,000.00			CONSTRUCTION OF BRIDGE AND APPROACHES
20DL0188	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 2. CONSTRUCTION OF CABIBIHAN BRIDGE AND APPROACHES ALONG BARANGAY CABIBIHAN, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	February 5 -11, 2020	February 24, 2020	February 28, 2020	March 2, 2020	CY2020 GAA	15,000,000.00			CONSTRUCTION OF BRIDGE AND APPROACHES



Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikhan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DL0189	LOCAL PROGRAMS, LOCAL INFRASTRUCTURE PROGRAM, FLOOD CONTROL AND DRAINAGE, FLOOD CONTROL STRUCTURES / FACILITIES 1. CONCRETING OF CRITICAL SLOPE - MAHINTA, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	February 5 -11, 2020	February 24, 2020	October 7, 2020	October 8, 2020	CY2020 GAA	15,000,000.00			CONCRETING OF CRITICAL SLOPE
20DL0190	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 3. CONSTRUCTION OF DOLORES BRIDGE AND APPROACHES, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	February 5 -11, 2020	February 24, 2020	February 28, 2020	March 2, 2020	CY2020 GAA	31,000,000.00			CONSTRUCTION OF BRIDGE AND APPROACHES
20DL0191	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 4. CONSTRUCTION OF JONGO BRIDGE AND APPROACHES, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	February 5 -11, 2020	February 24, 2020	February 28, 2020	March 2, 2020	CY2020 GAA	44,000,000.00			CONSTRUCTION OF BRIDGE AND APPROACHES
20DL0192	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 5. CONSTRUCTION OF LUBI-MANGGALAYAN BRIDGE AND APPROACHES, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	February 5 -11, 2020	February 24, 2020	February 28, 2020	March 2, 2020	CY2020 GAA	45,000,000.00			CONSTRUCTION OF BRIDGE AND APPROACHES
20DL0193	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 6. CONSTRUCTION OF SAN ANDRES-LABAK BRIDGE AND APPROACHES, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	February 5 -11, 2020	February 24, 2020	February 28, 2020	March 2, 2020	CY2020 GAA	37,000,000.00			CONSTRUCTION OF BRIDGE AND APPROACHES
20DL0194	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 13. REHABILITATION OF FLOOD CONTROL ALONG PIPISIK RIVER, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	May 22 - 28, 2020	June 10, 2020			CY2020 GAA	35,000,000.00			Cancelled Bidding
20DL0195	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 6. CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG MALING RIVER, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	May 22 - 28, 2020	June 10, 2020			CY2020 GAA	25,000,000.00			Cancelled Bidding
20DL0196	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 4. ACCESS ROAD LEADING TO LAMESANG BATO, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	May 22 - 28, 2020	June 10, 2020			CY2020 GAA	5,000,000.00			Cancelled Bidding
20DL0197	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 5. ACCESS ROADS IN SUPPORT OF HANDICRAFTS, FOODS, COCONUT PROCESSING AND OTHER AGRI-BASED INDUSTRIES, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	May 22 - 28, 2020	June 10, 2020			CY2020 GAA	8,400,000.00			Cancelled Bidding
20DL0198	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 1. ACCESS ROAD LEADING TO 85TH INFANTRY BATTALION BRGY. VILLA PRINSIPE-SAN ISIDRO KANLURAN-MABUNGA, CASASAHAN ILAYA, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	May 22 - 28, 2020	June 10, 2020			CY2020 GAA	5,000,000.00			Cancelled Bidding
20DL0199	REPAIR/MAINTENANCE OF FLOOD CONTROL & DRAINAGE STRUCTURES ALONG BAYOD BRIDGE, TALABA-SUMMIT-PANAON ROAD, KM.180+728, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	May 22 - 28, 2020	June 10, 2020			FY2020 RA 11465 Regular 2020 CURRENT	2,500,000.00			Cancelled Bidding
20DL0200	REPAIR/MAINTENANCE OF DRAINAGE ALONG QUEZON-ALABAT-PEREZ ROAD, KM.022+050-KM.022+097 (RIGHT SIDE)	Construction Section	No	Competitive Bidding	May 22 - 28, 2020	June 10, 2020			FY2020 RA 11465 Regular 2020 CURRENT	2,500,000.00			Cancelled Bidding
20DL0201	REPAIR/MAINTENANCE OF DRAINAGE ALONG QUEZON-ALABAT-PEREZ ROAD, KM.022+050-KM.022+097 (RIGHT SIDE)	Construction Section	No	Competitive Bidding	May 23 - 29, 2020	June 15, 2020			FY2020 RA 11465 Regular 2020 CURRENT	2,500,000.00			Cancelled Bidding
20DL0202	CONSTRUCTION OF COVERED COURT DPWH QUEZON 4TH DEO, BRGY. PANIKHAN, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	May 28 - June 3, 2020	June 16, 2020	July 21, 2020	July 22, 2020	FY 2020 EAO	10,000,000.00			CONSTRUCTION OF COVERED COURT
20DL0203	REPAIR/MAINTENANCE OF FLOOD CONTROL & DRAINAGE STRUCTURES ALONG BAYOD BRIDGE, TALABA-SUMMIT-PANAON ROAD, KM.180+728, ATIMONAN, QUEZON	Maintenance Section	No	Competitive Bidding	June 10 - 16, 2020	June 29, 2020	July 8, 2020	July 9, 2020	FY 2020 RA 11465 Regular 2020 CURRENT	2,500,000.00			REPAIR/MAINTENANCE OF FLOOD CONTROL
20DL0204	REPAIR/MAINTENANCE OF DRAINAGE ALONG QUEZON-ALABAT-PEREZ ROAD, KM.022+050-KM.022+097 (RIGHT SIDE)	Maintenance Section	No	Competitive Bidding	June 10 - 16, 2020	June 29, 2020	July 8, 2020	July 9, 2020	FY 2020 RA 11465 Regular 2020 CURRENT	2,500,000.00			REPAIR/MAINTENANCE OF DRAINAGE STRUCTURES
20DI 0205	A) REPAIR/MAINTENANCE OF DILG BUILDING, PNP – STORAGE ROOM/BARRACKS BUILDING, GUMACA, QUEZON	Maintenance	No	Competitive	June 10 - 16, 2020	June 29, 2020	July 8, 2020	July 9, 2020	01101101 – REGULAR FUND – GENERAL FUND – NEW GENERAL APPROPRIATIONS –	2,000,000.00			REPAIR/MAINTENANCE OF
	B) REPAIR/MAINTENANCE OF DPWH BUILDING, DPWH SUB OFFICE (FIELD ENGR. OFFICE), BRGY. LAGYO, GUMACA, QUEZON									2,000,000.00			
	C) REPAIR/MAINTENANCE OF DA BUILDING, DA OFFICE BUILDING, ALABAT, QUEZON									930,000.00			





Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikhan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DL0206	D) REPAIR/MAINTENANCE OF DILG BUILDING, PEREZ PNP BUILDING, PEREZ, QUEZON	Section	No	Bidding					SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES	1,500,000.00			BUILDINGS
	E) REPAIR/MAINTENANCE OF DILG BUILDING, QUEZON POLICE STATION BUILDING, QUEZON, QUEZON									1,500,000.00			
	F) REPAIR/MAINTENANCE OF DILG BUILDING PNP-GUARDHOUSE, GUMACA, QUEZON									1,000,000.00			
20DL0206	71X-SPECIAL MAINTENANCE H. PLACING NEW TRAFFIC SIGNS ALONG DAANG MAHARLIKA. K0159+000 - K0181+000	Maintenance Section	No	Competitive Bidding	June 10 - 16, 2020	June 29, 2020	July 8, 2020	July 9, 2020	FY 2020 RA 11465 REGULAR 2020 CURRENT	7,931,000.00			PLACING NEW TRAFFIC SIGNS
20DL0207	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - RAIN WATER COLLECTORS IN PUBLIC FACILITIES - REGION IV-A A. COMETA ELEMENTARY SCHOOL, BRGY. COMETA, QUEZON, QUEZON B. GUMUBAT ELEMENTARY SCHOOL, BRGY. GUMUBAT, QUEZON, QUEZON C. SAN RAFAEL NATIONAL HIGH SCHOOL, BRGY. SAN RAFAEL, ATIMONAN, QUEZON D. SAN RAFAEL ELEMENTARY SCHOOL, BRGY. SAN RAFAEL, ATIMONAN, QUEZON E. ATIMONAN CENTRAL SCHOOL, BRGY. ZONE II POB., ATIMONAN, QUEZON F. CONCEPCION ELEMENTARY SCHOOL, BRGY. CONCEPCION, PLARIDEL, QUEZON G. RIZAL ELEMENTARY SCHOOL, BRGY. RIZAL, GUMACA, QUEZON H. INACLAGAN ELEMENTARY SCHOOL, BRGY. INACLAGAN, GUMACA, QUEZON I. CALUMANGUIN ELEMENTARY SCHOOL, BRGY. CALUMANGUIN, GUMACA, QUEZON J. PAMAMPANGIN ELEMENTARY SCHOOL, BRGY. PAMAMPANGIN, LOPEZ, QUEZON K. MATINIK ELEMENTARY SCHOOL, BRGY. MATINIK, LOPEZ, QUEZON L. VILLAHERMOSA ELEMENTARY SCHOOL, BRGY. VILLAHERMOSA, LOPEZ, QUEZON M. LAMON BAY OF FISHERIES, BRGY. KAPALUHAN, LOPEZ, QUEZON N. BANTULINAO ELEMENTARY SCHOOL, BRGY. BANTULINAO, LOPEZ, QUEZON O. DANLAGAN ELEMENTARY SCHOOL, BRGY. DANLAGAN RESERVA, GUINAYANGAN, QUEZON P. GUINAYANGAN ELEMENTARY SCHOOL, BRGY. MANGGAGAWA, GUINAYANGAN, QUEZON Q. STA. CRUZ NATIONAL HIGH SCHOOL, BRGY. STA. CRUZ, GUINAYANGAN, QUEZON R. TABASON ELEMENTARY SCHOOL, BRGY. TABASON, TAGKAWAYAN, QUEZON S. BAGONG SILANG ELEMENTARY SCHOOL, BRGY. BAGONG SILANG, TAGKAWAYAN, QUEZON T. SAN FRANCISCO ELEMENTARY SCHOOL, BRGY. SAN FRANCISCO, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	June 10 - 16, 2020	June 29, 2020	July 8, 2020	July 10, 2020	01101101 - REGULAR AGENCY FUND - GENERAL FUND - NEW GENERAL APPROPRIATIONS - SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES	4,235,000.00			CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS
20DL0208	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS, CONSTRUCTION OF SLOPE PROTECTION ALONG DAANG MAHARLIKA (LZ), K0155+100 - K0155+200 BRGY. MALICBOY, PAGBILAO, QUEZON	Construction Section	No	Competitive Bidding	June 11 - 17, 2020	June 30, 2020			FY2020 GAA	40,000,000.00			Cancelled Bidding
20DL0209	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS, CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0153+450 - K0153+600 BRGY. MALICBOY, PAGBILAO, QUEZON	Construction Section	No	Competitive Bidding	June 11 - 17, 2020	June 30, 2020			FY2020 GAA	30,000,000.00			Cancelled Bidding
20DL0210	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS, CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0154+150 - K0154+300 BRGY. MALICBOY, PAGBILAO, QUEZON	Construction Section	No	Competitive Bidding	June 11 - 17, 2020	June 30, 2020			FY2020 GAA	30,000,000.00			Cancelled Bidding
20DL0211	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS, CONSTRUCTION OF SLOPE PROTECTION ALONG DAANG MAHARLIKA (LZ), K0174+050 - K0174+150 BRGY. ANGELES, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	June 11 - 17, 2020	June 30, 2020			FY2020 GAA	30,000,000.00			Cancelled Bidding



Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikhan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DL0212	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS, CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0156+650 - K0156+800 BRGY. MALINAO ILAYA, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	June 11 - 17, 2020	June 30, 2020			FY2020 GAA	30,000,000.00			Cancelled Bidding
20DL0213	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS, CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0157+050 - K0157+150 BRGY. MALINAO ILAYA, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	June 11 - 17, 2020	June 30, 2020			FY2020 GAA	30,000,000.00			Cancelled Bidding
20DL0214	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 6, CONSTRUCTION OF FLOOD CONTROL ALONG MALING RIVER, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	June 11 - 17, 2020	June 30, 2020			FY2020 GAA	25,000,000.00			Cancelled Bidding
20DL0215	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 13, REHABILITATION OF FLOOD CONTROL ALONG PIPISK RIVER, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	June 11 - 17, 2020	June 30, 2020			FY2020 GAA	5,000,000.00			Cancelled Bidding
20DL0216	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 1. ACCESS ROAD LEADING TO 85TH INFANTRY BATTALION BRGY. VILLA PRINSIPE-SAN ISIDRO KANLURAN-MABUNGA, CASASAHAN ILAYA, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	June 11 - 17, 2020	June 30, 2020			FY2020 GAA	5,000,000.00			Cancelled Bidding
20DL0217	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 4. ACCESS ROAD LEADING TO LAMESANG BATO, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	June 11 - 17, 2020	June 30, 2020			FY2020 GAA	5,000,000.00			Cancelled Bidding
20DL0218	C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 5. ACCESS ROADS IN SUPPORT OF HANDICRAFTS, FOODS, COCONUT PROCESSING, AND OTHER AGRI-BASED INDUSTRIES, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	June 11 - 17, 2020	June 30, 2020			FY2020 GAA	11,600,000.00			Cancelled Bidding
20DL0219	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 35, CONSTRUCTION OF NEW MUNICIPAL HALL, GUMACA QUEZON	Construction Section	No	Competitive Bidding	June 11 - 17, 2020	June 30, 2020			FY2020 GAA	5,000,000.00			Cancelled Bidding
20DL0220	CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 2STY4CL ATIMONAN CES, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	June 24 - 30, 2020	July 13, 2020	July 30, 2020	August 3, 2020	CY 2020 BEFF	15,193,544.76			CONSTRUCTION OF CLASSROOMS
20DL0221	CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 2STY6CL CARIDAD IBABA ES, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	June 24 - 30, 2020	July 13, 2020	July 30, 2020	August 3, 2020	CY 2020 BEFF	17,829,113.99			CONSTRUCTION OF CLASSROOMS
20DL0222	CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 2STY4CL DOÑA AURORA ES, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	June 24 - 30, 2020	July 13, 2020	July 30, 2020	August 3, 2020	CY 2020 BEFF	15,283,769.76			CONSTRUCTION OF CLASSROOMS
20DL0223	CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 2STY4CL MUNICIPAL SECTOR ES, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	June 24 - 30, 2020	July 13, 2020	July 30, 2020	August 3, 2020	CY 2020 BEFF	15,283,769.76			CONSTRUCTION OF CLASSROOMS
20DL0224	CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 2STY6CL STO. NIÑO ILAYA NHS, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	June 24 - 30, 2020	July 13, 2020	July 30, 2020	August 3, 2020	CY 2020 BEFF	17,829,113.99			CONSTRUCTION OF CLASSROOMS
20DL0225	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 1. ACCESS ROAD LEADING TO 85TH INFANTRY BATTALION MABUNGA-CASASAHAN ILAYA, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	July 1 - 7, 2020	July 20, 2020	October 7, 2020	October 8, 2020	FY2020 GAA	10,000,000.00			CONSTRUCTION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY
20DL0226	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 4. ACCESS ROAD LEADING TO LAMESANG BATO, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	July 1 - 7, 2020	July 20, 2020	October 7, 2020	October 8, 2020	FY2020 GAA	10,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20DL0227	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 5. ACCESS ROADS IN SUPPORT OF HANDICRAFTS, FOODS, COCONUT PROCESSING AND OTHER AGRI-BASED INDUSTRIES, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	July 1 - 7, 2020	July 20, 2020	November 27, 2020	December 2, 2020	FY2020 GAA	20,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES



Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikhan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DL0228	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 6. CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG MALING RIVER, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	July 1 - 7, 2020	July 20, 2020	November 27, 2020	December 2, 2020	FY2020 GAA	50,000,000.00			CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
20DL0229	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 13. REHABILITATION OF FLOOD CONTROL ALONG PIPISK RIVER, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	July 1 - 7, 2020	July 20, 2020	October 7, 2020	October 8, 2020	FY2020 GAA	40,000,000.00			CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
20DL0230	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, GUMACA BY-PASS ROAD, (PHASE III), QUEZON	Construction Section	No	Competitive Bidding	July 4 - 10, 2020	July 27, 2020	August 18, 2020	August 20, 2020	FY 2020 AUGMENTATION	50,000,000.00			CONSTRUCTION OF BY-PASS ROAD
20DL0231	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, PINAGSAKAYAN-KINAMALIGAN-ATULAYAN-LAGAY-KUNALUM-VILLA MAGSINO-STO. ANGEL ROAD LEADING TO ISLA PULONG PASIG BEACH, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	July 4 - 10, 2020	July 27, 2020	August 18, 2020	August 20, 2020	FY 2020 AUGMENTATION	100,000,000.00			CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS
20DL0232	CONCRETING OF BAGONG SILANG FMR, BRGY. BAGONG SILANG, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	July 23 - 29, 2020	August 11, 2020	August 20, 2020	August 24, 2020	FY 2020 DA	12,000,000.00			CONCRETING OF FARM - TO - MARKET ROAD
20DL0233	CONCRETING OF BRGY. RIZAL FMR, BRGY. RIZAL, PEREZ, QUEZON	Construction Section	No	Competitive Bidding	July 23 - 29, 2020	August 11, 2020	August 20, 2020	August 24, 2020	FY 2020 DA	12,000,000.00			CONCRETING OF FARM - TO - MARKET ROAD
20DL0234	CONDUCT OF AUTOMATED TRAFFIC DATA COLLECTION PROGRAM FOR CY 2020	Planning and Design Section	No	Competitive Bidding	August 6 - 12, 2020	August 25, 2020			REGULAR AGENCY FUND - GENERAL FUND	451,000.00			Cancelled Bidding
20DL0235	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 1. CONSTRUCTION OF SLOPE PROTECTION ALONG MSR, NEW DIVERSION ZIGZAG ROAD, K0155+100 - K0155+200 BRGY. MALICBOY, PAGBILAO, QUEZON	Construction Section	No	Competitive Bidding	August 21 - 27, 2020	September 9, 2020	November 27, 2020	December 2, 2020	FY 2020 GAA	39,200,000.00			CONSTRUCTION OF SLOPE PROTECTION
20DL0236	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 1. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0153+450 - K0153+600, BRGY. MALICBOY, PAGBILAO, QUEZON	Construction Section	No	Competitive Bidding	August 21 - 27, 2020	September 9, 2020	November 27, 2020	December 2, 2020	FY 2020 GAA	29,400,000.00			CONSTRUCTION OF SLOPE PROTECTION
20DL0237	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 2. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0154+150 - K0154+300, BRGY MALICBOY, PAGBILAO, QUEZON	Construction Section	No	Competitive Bidding	August 21 - 27, 2020	September 9, 2020	November 27, 2020	December 2, 2020	FY 2020 GAA	29,400,000.00			CONSTRUCTION OF SLOPE PROTECTION
20DL0238	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 2. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0174+050 - K0174+150 BRGY. ANGELES, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	August 21 - 27, 2020	September 9, 2020	December 1, 2020	December 3, 2020	FY 2020 GAA	29,400,000.00			CONSTRUCTION OF SLOPE PROTECTION
20DL0239	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 3. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0156+650 - K0156+800, BRGY. MALINAO ILAYA, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	August 21 - 27, 2020	September 9, 2020	November 27, 2020	December 2, 2020	FY 2020 GAA	29,400,000.00			CONSTRUCTION OF SLOPE PROTECTION
20DL0240	LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 4.	Construction Section	No	Competitive Bidding	August 21 - 27, 2020	September 9, 2020	November 27, 2020	December 2, 2020	FY 2020 GAA	29,400,000.00			CONSTRUCTION OF SLOPE PROTECTION
20DL0241	REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES, MEDICAL HEALTHCARE FACILITIES FOR COVID 19 PATIENTS AND HEALTHCARE PROFESSIONALS, CONSTRUCTION OF DPWH MODIFIED STANDARD TWO (2) UNITS HEALTH FACILITY (WITH ISOLATION CUBICLE), CALAUAG INFIRMARY HOSPITAL, CALAUAG, QUEZON	Maintenance Section	No	Negotiated Procurement			October 22, 2020	October 23, 2020	FY 2020 GAA	10,000,000.00			CONSTRUCTION OF COVID FACILITY



Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikhan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DL0242	REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES, MEDICAL HEALTHCARE FACILITIES FOR COVID 19 PATIENTS AND HEALTHCARE PROFESSIONALS, CONSTRUCTION OF DPWH MODIFIED STANDARD TWO (2) UNITS HEALTH FACILITY (WITH ISOLATION CUBICLE), MAGSAYSAY DISTRICT HOSPITAL, LOPEZ, QUEZON	Maintenance Section	No	Negotiated Procurement			October 22, 2020	October 23, 2020	FY 2020 GAA	10,000,000.00			CONSTRUCTION OF COVID FACILITY
20DL0243	REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES, MEDICAL HEALTHCARE FACILITIES FOR COVID 19 PATIENTS AND HEALTHCARE PROFESSIONALS, CONSTRUCTION OF DPWH MODIFIED STANDARD TWO (2) UNITS HEALTH FACILITY (WITH ISOLATION CUBICLE), ALABAT, QUEZON	Maintenance Section	No	Negotiated Procurement			December 1, 2020	December 7, 2020	FY 2020 GAA	13,077,824.00			CONSTRUCTION OF COVID FACILITY
20DL0244	FY 2020 NATIONAL DISASTER RISK REDUCTION AND MANAGEMENT FUND (CALAMITY FUND), REHABILITATION OF FLOOD CONTROL AND ROAD PROJECTS IN QUEZON: A. REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE ALONG PIPISK RIVER, BARANGAY PIPISK, GUMACA, QUEZON	Maintenance Section	No	Competitive Bidding	November 18 - 24, 2020	December 7, 2020	December 14, 2020	December 15, 2020	FY 2020 NATIONAL DISASTER RISK REDUCTION AND MANAGEMENT FUND (CALAMITY FUND)	17,870,780.91			REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE
20DL0245	FY 2020 NATIONAL DISASTER RISK REDUCTION AND MANAGEMENT FUND (CALAMITY FUND), REHABILITATION OF FLOOD CONTROL AND ROAD PROJECTS IN QUEZON: B. REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE ALONG PLARIDEL RIVER, PLARIDEL, QUEZON	Maintenance Section	No	Competitive Bidding	November 18 - 24, 2020	December 7, 2020	December 14, 2020	December 15, 2020	FY 2020 NATIONAL DISASTER RISK REDUCTION AND MANAGEMENT FUND (CALAMITY FUND)	1,789,547.53			REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE
20DL0246	FY 2020 NATIONAL DISASTER RISK REDUCTION AND MANAGEMENT FUND (CALAMITY FUND), REHABILITATION OF FLOOD CONTROL AND ROAD PROJECTS IN QUEZON: C. REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE ALONG LAGALAG RIVER, BARANGAY BUHANGIN, ATIMONAN, QUEZON	Maintenance Section	No	Competitive Bidding	November 18 - 24, 2020	December 7, 2020	December 14, 2020	December 15, 2020	FY 2020 NATIONAL DISASTER RISK REDUCTION AND MANAGEMENT FUND (CALAMITY FUND)	8,747,459.96			REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE
20DL0247	FY 2020 NATIONAL DISASTER RISK REDUCTION AND MANAGEMENT FUND (CALAMITY FUND), REHABILITATION OF FLOOD CONTROL AND ROAD PROJECTS IN QUEZON:D.) REPAIR / REHABILITATION / RECONSTRUCTION OF IRINGAN BRIDGE, BARANGAY PALSABANGON, PAGBILAO, QUEZON	Maintenance Section	No	Competitive Bidding	November 18 - 24, 2020	December 7, 2020	December 14, 2020	December 15, 2020	FY 2020 NATIONAL DISASTER RISK REDUCTION AND MANAGEMENT FUND (CALAMITY FUND)	2,507,057.91			REPAIR/REHABILITATION/RECONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE
20DL0248	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 35, CONSTRUCTION OF NEW MUNICIPAL HALL, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	November 20 - 26, 2020	December 9, 2020	December 15, 2020	December 16, 2020	FY 2020 GAA	4,950,000.00			CONSTRUCTION OF MULTIPURPOSE BUILDING
20DL0249	REHABILITATION OF QUEZON 4TH DISTRICT ENGINEERING SUB OFFICE, BRGY. LAGYO, GUMACA, QUEZON PHASE II	Construction Section	No	Competitive Bidding	November 20 - 26, 2020	December 9, 2020	December 15, 2020	December 18, 2020	FY 2020 EAO	2,500,000.00			REHABILITATION OF BUILDING
20DL0250	CONCRETING OF BRGY. JONGO TO BRGY. SAN PEDRO TO BRGY. SAN RAFAEL TO BRGY. SANTA ELENA FMR. BRGY. JONGO, BRGY. SAN PEDRO, BRGY. SAN RAFAEL AND BRGY. SANTA ELENA, LOPEZ, QUEZON	Maintenance Section	No	Competitive Bidding	December 2 - 8, 2020	December 21, 2020			FY 2020 DA	11,760,000.00			Cancelled Bidding
20DL0251	REPAIR/REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE ALONG MSR, JCT LOPEZ-CATANAUAN ROAD - K0226+100 - K0226+200, BOTH LANES, LOPEZ, QUEZON, DAMAGED BY TYPHOONS KRISTINE, LEON, MARCE, NIKA, OFEL AND PEPITO	Maintenance Section	No	Competitive Bidding	December 2 - 8, 2020	December 21, 2020	December 28, 2020	January 4, 2021	FY 2020 CALAMITY FUND	44,166,476.84			REPAIR/REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE
20DL0252	OPERATIONS, CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, VIÑAS- TINGUIBAN TAMIS SINAG DAPAP ROAD LEADING TO SAMBITAN BEACH, CALAUAG, QUEZON, PACKAGE II	Construction Section	No	Competitive Bidding	December 2 - 8, 2020	December 21, 2020			Regular Agency Fund, Republic Act No. 11494 Bayanhan to Recover as One Act	29,400,000.00			Cancelled Bidding
20DL0253	OPERATIONS, CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, SITIO CANUMAY-TUMIS ECOTOURISM ROAD LEADING TO ALABAT ISLAND, BRGY. VILLA NORTE, ALABAT, QUEZON	Construction Section	No	Competitive Bidding	December 2 - 8, 2020	December 21, 2020			Regular Agency Fund, Republic Act No. 11494 Bayanhan to Recover as One Act	35,932,680.00			Cancelled Bidding
20DL0254	CONSTRUCTION OF TWO (2) STOREY DPWH QUEZON 4TH DEO EMPLOYEES' QUARTERS, BRGY. PANIKHAN, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	December 2 - 8, 2020	December 21, 2020	December 28, 2020	December 29, 2020	FY 2020 EAO	9,000,000.00			CONSTRUCTION OF TWO (2) STOREY BUILDING
20DL0255	REPAIR/REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE ALONG MSR, JCT LOPEZ-CATANAUAN ROAD - K0230+700 - K0230+900, BOTH LANES	Maintenance Section	No	Competitive Bidding	December 3 - 9, 2020	December 22, 2020	Short of Award	Short of Award	QUICK RESPONSE FUND	46,780,750.91			REPAIR/REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE
20DL0256	CONCRETING OF BRGY. JONGO TO BRGY. SAN PEDRO TO BRGY. SAN RAFAEL TO BRGY. SANTA ELENA FMR. BRGY. JONGO, BRGY. SAN PEDRO, BRGY. SAN RAFAEL AND BRGY. SANTA ELENA, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	December 4 - 10, 2020	December 23, 2020	March 5, 2021	March 12, 2021	Regular Agency Fund, Republic Act No. 11494 Bayanhan to Recover as One Act	9,800,000.00			ROAD CONCRETING



Republic of the Philippines  
Department of Public Works and Highways  
Quezon IV District Engineering Office  
Barangay Panikihan, Gumaca Quezon


UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DL0257	OPERATIONS, CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, VIÑAS- TINIGUIBAN TAMIS SINAG DAPDAP ROAD LEADING TO SAMPITAN BEACH, CALAUAG, QUEZON, PACKAGE II	Construction Section	No	Negotiated Procurement			December 18, 2020	December 21, 2020	Regular Agency Fund, Republic Act No. 11494 Bayanihan to Recover as One Act	29,400,000.00			CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS
20DL0258	OPERATIONS, CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, SITIO CANUMAY-TUMIIS ECOTOURISM ROAD LEADING TO ALABAT ISLAND, BRGY. VILLA NORTE, ALABAT, QUEZON	Construction Section	No	Negotiated Procurement			December 18, 2020	December 21, 2020	Regular Agency Fund, Republic Act No. 11494 Bayanihan to Recover as One Act	35,932,680.00			CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS


PREPARED BY:

  
**ISABEL CARMELA P. DE LEON**  
Engineer III  
HEAD - BAC Secretariat

CHECKED BY:

  
**ROMEL S. PUCHERO**  
Engineer III  
Officer-in-Charge  
Office of the Assistant District Engineer  
Chairperson, Bids and Awards Committee

APPROVED:

  
**RODEL O. FLORIDO**  
Officer-in-Charge  
Office of the District Engineer