

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2021**  
Goods & Related Services

Page 7

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2021**  
Goods & Related Services

GFPB/APF1-V3





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Compostela Valley District Engineering Office

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2021**  
**Goods & Related Services**

Code (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (in Pesos)	MOOE	Capital Outlay (EAO)	
				*Procurement of goods and services is conducted on a quarterly basis*								
	<b>COMPUTER / I.T. EQUIPMENT &amp; ACCESSORIES</b>											
	1st Quarter		Public Bidding/Small Value /Shopping	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	12,490,000.00		12,490,000.00	
	2nd Quarter		Public Bidding/Small Value /Shopping	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	5,323,750.00		5,323,750.00	
	3rd Quarter		Public Bidding/Small Value /Shopping	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
	4th Quarter		Public Bidding/Small Value /Shopping	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
									17,813,750.00	-	17,813,750.00	
	<b>HARDWARE / CONSTRUCTION / EXPLORATION SURVEY, SUPPLIES &amp; MATERIALS</b>											
	1st Quarter		Public Bidding/Small Value /Shopping	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	26,051,967.45		26,051,967.45	
	2nd Quarter		Public Bidding/Small Value /Shopping	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	31,088,021.68		31,088,021.68	
	3rd Quarter		Public Bidding/Small Value /Shopping	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
	4th Quarter		Public Bidding/Small Value /Shopping	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
									59,939,989.13	-	59,939,989.13	
	<b>INVENTORY / COMMON COMMUNICATION SUPPLIES</b>											
	1st Quarter		Public Bidding/Small Value /Shopping	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	150,000.00		150,000.00	
	2nd Quarter		Public Bidding/Small Value /Shopping	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	57,600.00		57,600.00	
	3rd Quarter		Public Bidding/Small Value /Shopping	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
	4th Quarter		Public Bidding/Small Value /Shopping	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
									207,600.00	-	207,600.00	
	<b>HEAVY EQUIPMENT</b>											
	1st Quarter		Public Bidding/Small Value /Shopping	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	1,400,000.00		1,400,000.00	
	2nd Quarter		Public Bidding/Small Value /Shopping	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	900,000.00		900,000.00	
	3rd Quarter		Public Bidding/Small Value /Shopping	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
	4th Quarter		Public Bidding/Small Value /Shopping	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
									2,300,000.00	-	2,300,000.00	
	<b>FIRE FIGHTING, RESCUE &amp; SAFETY EQUIPMENT</b>											
	1st Quarter		Public Bidding/Small Value /Shopping	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	12,000.00		12,000.00	
	2nd Quarter		Public Bidding/Small Value /Shopping	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	75,000.00		75,000.00	
	3rd Quarter		Public Bidding/Small Value /Shopping	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
	4th Quarter		Public Bidding/Small Value /Shopping	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
									87,000.00	-	87,000.00	
	GRPB (APP) V2								80,348,339.13	-	80,348,339.13	Page 3











Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
**DISTRICT ENGINEERING OFFICE**  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAP)	Procurement Project	PNO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Subm./ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
21LA0001	Construction of Multi-Purpose Building (Covered Court), Libood ES, Barangay Elizalde, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	02/11/21	02/16/21	GAA FY 2021	4,000,000.00		4,000,000.00	Construction of Complete Covered with Court Slab and, Painting Works (on steel, masonry and concrete), Electrical Works and Movable Basketball Goal. And Construction of Stage (5.1x11) include Painting (On Steel, Masonry and Concrete) w/no Electrical Works
21LA0004	Rehabilitation of Multi-Purpose Building (Covered Court), Gayab ES, Barangay Libaylibay, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	02/11/21	02/16/21	GAA FY 2021	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building (10m x 6m Stage) with reinforced concrete, cement plaster finish, painting works and electrical works
21LA0007	Construction of Multi-Purpose Building at Camariangan ES, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	02/11/21	02/16/21	GAA FY 2021	1,200,000.00		1,200,000.00	Construction of Complete Covered Court with Court Slab (0.3 Elevation), Painting Works (on steel, masonry and concrete), Electrical Works and Movable Basketball Goal, Thermoplastic Flt
21LA0014	Construction of Classroom, Camp General Manuel T Yan Sr., Brgy. Tuboran, Mawab, Compostela Valley	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	02/11/21	02/16/21	GAA FY 2021	9,900,000.00		9,900,000.00	Construction of 2 Storey 4 Classroom with earthworks, site development, plain and reinforced concrete, finishing works, electrical works including transformer and cable tray, mechanical works including water tank, fire alarm system and fire escape
21LA0019	Construction (Completion) of Multi-Purpose Building, Barangay Dauman, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	02/11/21	02/16/21	GAA FY 2021	1,800,000.00		1,800,000.00	Construction of Four (4) Bay Bleacher. Includes Painting Works (masonry and steel), Plastering and Hang Type Basketball Goal
21LA0022	Construction (Completion) of Multi-Purpose Building, Barangay Tapia, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	02/11/21	02/16/21	GAA FY 2021	1,800,000.00		1,800,000.00	Construction of Bleacher (3.2m x 26.0m). Including Painting Works, Hanger type Basketball Goal (1 Goal only) and Mah Gate
21LA0024	Construction (Completion) of Multi-Purpose Building at Barangay Mangayon, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	02/11/21	02/16/21	GAA FY 2021	1,800,000.00		1,800,000.00	Construction of Five (5) Bay Bleacher, Elevated by 1m in Embankment
21LA0027	Construction (Completion) of Multi-Purpose Building, Barangay New Dalaguet, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	02/11/21	02/16/21	GAA FY 2021	2,500,000.00		2,500,000.00	Construction of HPB (12m x 6m Stage) with Reinforced Concrete, Cement Plaster Finish, Painting Works with Railings, Finishing works and Electrical works including basketball Movable Goal and Digital Score Board
21LA0028	Construction (Completion) of Multi-Purpose Building at Barangay Bagongan, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	02/11/21	02/16/21	GAA FY 2021	2,500,000.00		2,500,000.00	Construction of Four (4) Bay Bleacher, includes elevation of existing slab (0.2



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
**DISTRICT ENGINEERING OFFICE**  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P/p)			Remarks
					Advt. / Posting of IB/REI	Subseq. / Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
21LA0029	Construction of Multi-Purpose Building (Day Care Center) at Barangay Magsaysay, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	02/11/21	02/16/21	GAA FY 2021	2,500,000.00		2,500,000.00	Construction of Complete Daycare Center. This includes Plumbing Works, Electrical Works, Tile Works, Window Grilles, 4 sets of Orbit Ceiling Fan and 2 sets of fire extinguisher
21LA0030	Construction of Multi-Purpose Building (Day Care Center), Purok 1, Barangay Inambatan, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	02/11/21	02/16/21	GAA FY 2021	2,300,000.00		2,300,000.00	Construction of Complete Daycare Center. This includes Plumbing Works, Electrical Works, Tile Works, Window Grilles, 4 sets of Orbit Ceiling Fan and 2 sets of fire extinguisher
21LA0032	Construction of Evacuation Center, Mapasa, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	02/11/21	02/16/21	GAA FY 2021	3,000,000.00		3,000,000.00	Rehabilitation of Complete (Excavation center) (5.0m x 18.7m). This Includes; Plumbing works, Painting Works, Electrical Works, Carpentry and Joinery Works, Aluminum Glass Window in Analoc Frame, Aluminum Framed Glass Door and Rain Collector
21LA0038	Magnaga Road Circuit leading to various Beach Resorts, Brgy. Magnaga, Pantukan, Compostela Valley	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	02/11/21	02/16/21	GAA FY 2021	10,000,000.00		10,000,000.00	Concrete (width = 6.10m., thk. = 230mm) Sta. 0+275.831 - Sta. 1+003.800 = 727.97m Roadway Excavation - Common Surplus Excavation Construction of Minor Drainage Structures Application of ReflectORIZED
21LA0039	Construction /Improvement of Mainit Road leading to Mainit Hot Spring of Mainit Protected Landscape, Brgy. Mainit, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	02/11/21	02/16/21	GAA FY 2021	10,000,000.00		10,000,000.00	Concrete (width = 6.10m., thk. = 230mm) Sta. 0+784.000 - Sta. 1+160.00 = 376.00m Roadway Excavation - Embankment from Borrow (Common Soil) Construction of Minor Drainage Application of ReflectORIZED Thermoplastic Pavement Markings
21LA0043	Construction (Completion) of Multi-Purpose Building at Barangay Tandia, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	02/19/21	02/24/21	GAA FY 2021	1,800,000.00		1,800,000.00	Construction of 4 (Four) Bay bleacher, this includes 2m x 25m floor slab extension and Man Gate both sides.
21LA0049	Construction of Multi-Purpose Building, Barangay Baylo, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	02/19/21	02/24/21	GAA FY 2021	3,000,000.00		3,000,000.00	Construction of Complete Covered Court with Court Slab, Painting Works (on steel, Masonry and concrete), Electrical Works and Movable Basketball Court.

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
**DISTRICT ENGINEERING OFFICE**  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAP)	Procurement Project	PHO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief description of Program/Project
					Advt. / Posting of IB/RFI	Subm./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0018	Linda - Sasa Road Leading to Ecotourism Park, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	02/19/21	02/24/21	GAA FY 2021	10,000,000.00		10,000,000.00	Concrete (width = 6.10m., thk. = 210mm) Sta. 2+658.675 - Sta. 3+268.360 = 609.672m Roadway Excavation - Common Surplus Excavation Construction of Minor Drainage Structures Construction of Slope Protection (Grouted Riprap) Application of Reflectorized Thermoplastic Pavements Markings
21LA0020	Construction (Completion) of Multi-Purpose Building, Barangay Banagbanag, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	02/19/21	02/24/21	GAA FY 2021	1,800,000.00		1,800,000.00	Construction of Five (5) Bay Bleacher. This includes plastering, painting works (masonry and steel), and roof framing
21LA0031	Construction of Multi-Purpose Building (Day Care Center) at Barangay Cogonan, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	02/19/21	02/24/21	GAA FY 2021	2,500,000.00		2,500,000.00	Construction of Complete Daycare Center. This includes Plumbing Works, Electrical Works, Tile Works, Window Grilles, 4 sets of Orbit Ceiling Fan and 2 sets of fire extinguisher
21LA0099	Construction of Revetment along Hijo River at Barangay Elizalde, Maco, Davao De Oro	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	02/19/21	02/24/21	GAA FY 2021	20,000,000.00		20,000,000.00	Construction of Concrete Pavement along river banks with handlaid rock embankment for scour protection
21LA0002	Construction of Multi-Purpose Building (Social Hall), Camansi National High School (NHS), Brgy. Camansi, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	02/22/21	02/26/21	GAA FY 2021	2,000,000.00		2,000,000.00	Construction of complete Social Hall including electrical & painting works
21LA0008	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	02/22/21	02/26/21	GAA FY 2021	1,900,000.00		1,900,000.00	Construction (Completion) of HFB Gym (19.5x28m) and includes Electrical Works, Finished, w/out Floor Slab.
21LA0037	Libudon Road leading to Lali Pool Inland Resort, Brgy. Libudon, Matini, Compostela Valley	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	02/22/21	02/26/21	GAA FY 2021	10,000,000.00		10,000,000.00	Concrete (width = 6.10m., thk. = 280mm) Sta. 1+029.500 - Sta. 1+575.000 = 545.50m Roadway Excavation - Common Surplus Excavation - Embankment from Borrow (Common Soil) Excavation of Berth Canal Construction of Slope Protection (Grouted Riprap) Application Reflectorized Thermoplastic Pavement Markings



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
DAVAO DE ORO  
DISTRICT ENGINEERING OFFICE  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief description of Program/Project
					Advt. / Posting of ID/REI	Subms./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0046	Rgan Road leading to Mandaya Village, Pansan Falls, Bangkilatan Cave and Tagbubunlas Falls, Compostela, Compostela Valley	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	02/22/21	02/26/21	GAA FY 2021	24,260,000.00		24,260,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 3+516.000 - Sta. 4+767.00 = 1,252.057 meters with equalities Roadway Excavation - Common Surplus Excavation Construction of Slope Protection (Grouted Riprap) Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of ReflectORIZED Thermoplastic Pavement Markings
21LA0059	Retrofitting/Strengthening of Cabidanan Br. (B00195MN) along Nabunturan-Mainst Park Rd	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	02/22/21	02/26/21	GAA FY 2021	6,100,000.00		6,100,000.00	Installation of CPS, 1 Layer on S1, S2, S3 & Intermediate Dia. S1 to S3; Installation of CPS, 2 Layers on S2, MM4-MM7 & Cfp on S1, MM3-MM6; Application of Epoxy Coating and Epoxy Injection; Installation of Expansion Joint, Steel Finger Type (W460); Application of Bituminous Tack Coat, Emulsified Asphalt; Application of Bituminous Concrete Surface Wearing Course, Hot-Laid, 50mm thk.; Application of ReflectORIZED Thermoplastic Pavement marking Yellow; Application of ReflectORIZED Thermoplastic Pavement marking White; Application of Special Anti-Corrosion Paint (Repaint of Steel Bearing)
21LA0060	Retrofitting/Strengthening of Kao Br. (B01529MN) along Nabunturan-Maragusan Rd	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	02/22/21	02/26/21	GAA FY 2021	3,500,000.00		3,500,000.00	Installation of CPS 1 Layer on Span 1, ID & ED MN 1-4, Bottom slab MN1-MN2, MN2-MM3, MM3-MM4, MM3-MM6; Installation of CPS 2 Layers on Span 1, MM1&4; Installation of CFP on Span 1, MM1 & 4; Application of Epoxy Injection on cracks; Installation of Expansion Joint, Steel Finger Type (W460 Complete set); Application of Bituminous Tack Coat, Emulsified Asphalt; Application of Bituminous Concrete Surface Wearing Course, Hot Laid, 50mm thk.; Application of Special Anti-Corrosion Paint (Repaint of Steel Bearing); Removal of Actual Structures/Obstruction, 0.05m thick ACP; Application of ReflectORIZED Thermoplastic Pavement Markings, White; Application of ReflectORIZED Thermoplastic Pavement Markings, Yellow
21LA0062	Retrofitting/Strengthening of Barlag Br. (B00069MN) along Daang Maharlika (MN)	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	02/22/21	02/26/21	GAA FY 2021	2,700,000.00		2,700,000.00	Installation of Carbon Fiber Sheet, 1 layer on S1, Center, S2, Leftside, Center and Rightside, S3, Center

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
DAVAO DE ORO  
DISTRICT ENGINEERING OFFICE  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/RFI	Submitt./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0063	Construction of Multi-Purpose Building (Barangay Hall), Barangay Masara, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	02/22/21	02/26/21	GAA FY 2021	7,000,000.00		7,000,000.00	Construction of Complete 13.5 x 12.0m 2 storey barangay hall with concrete works, aluminum doors & windows, 1 unit 12 seater conference table, ceiling (Spandrel Type), painting works, plumbing works, Tileworks, Roofing Works, Metal Railings Steelworks, Electrical Works, Air-conditioning Unit, Water Pump Station, Fire extinguisher, Fire Alarm System
21LA0064	Construction of Multi-Purpose Building (Barangay Hall), Barangay Kaligutan, Lala, Davao de Oro	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	02/22/21	02/26/21	GAA FY 2021	7,000,000.00		7,000,000.00	Construction of complete 13.5m x 12.0m 2 storey barangay hall with concrete works, aluminum doors & windows, 1 unit 12 seater conference table, ceiling (Spandrel Type), painting works, plumbing works, Tileworks, roofing Works, Metal Railings, Steelworks, Electrical Works, Air-conditioning Unit, Water Pump Station, Fire extinguisher, Fire Alarm System
21LA0015	Construction of Multi-Purpose Building, Barangay New Asturias ES, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	03/09/21	03/12/21	FY GAA 2021	4,000,000.00		4,000,000.00	Construction of Complete Covered court with Court Slab (0.5m Elevation) and Embankment (0.5m) Painting works (on steel, masonry and concrete), Electrical Works and Movable Basketball Goal
21LA0016	San Jose Road leading to Awao Falls, Brgy. San Jose, Monkayo, Compostela Valley	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	03/09/21	03/12/21	FY GAA 2021	15,000,000.00		15,000,000.00	Concrete (width = 6.10m., thk. = 230mm) Sta. 3+802.000 - Sta. 4+262.000 = 660.000m Roadway Excavation Common Surplus Excavation Construction of Single Barrel Canal and Other Minor Drainage Structures Application of ReflectORIZED Thermoplastic Pavements Markings
21LA0021	Construction (Completion) of Multi-Purpose Building, Barangay Naboc, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	03/09/21	03/12/21	FY GAA 2021	1,800,000.00		1,800,000.00	Construction of Five (5) Bay Bleacher. Includes Plastering, Soil Poisoning, and Painting Works (masonry and steel)
21LA0023	Construction (Completion) of Multi-Purpose Building, Barangay New Visayas, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	03/09/21	03/12/21	FY GAA 2021	1,800,000.00		1,800,000.00	Completion of Bleacher. This includes Painting works on Steel, Concrete and Masonry, Main Gate and Movable Basketball Goal



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
DAVAO DE ORO  
DISTRICT ENGINEERING OFFICE  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of ID/RET	Subm./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0025	Construction of Multi-Purpose Building (Barangay Hall), Barangay Sto. Niño (Kao), Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	03/09/21	03/12/21	FY GAA 2021	7,000,000.00		7,000,000.00	Construction of Complete 13.5m x 12.0m 2 Storey barangay hall with concrete works, aluminum doors and windows, 1 unit 12 seater conference table, ceiling (suspended Type), Metal Railings Steelworks, Electrical works, Airconditioning Unit, Water pump station, Fire Extinguisher, Fire Alarm System,
21LA0033	Rehabilitation of Multi-Purpose Building (Mini Gym), Rimando NHS, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	03/09/21	03/12/21	FY GAA 2021	2,000,000.00		2,000,000.00	Construction of Five (5) Bay Bleacher within the Covered Court, Additional of Elevation @ 40m is included.
21LA0034	Construction of Multi-Purpose Building at Santacan NHS, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	02/03/21-02/09/21	02/23/21	03/09/21	03/12/21	FY GAA 2021	3,000,000.00		3,000,000.00	Construction of 2-3.2mx30m Bleacher, this include additional embankment of 4m.
21LA0035	Construction of Multi-Purpose Building at Barangay Ngan, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	03/09/21	03/12/21	FY GAA 2021	3,000,000.00		3,000,000.00	Construction of Covered Court One (1) Bay Only. Including, plastering on concrete, and Painting works on steel truss, and concrete. Electrical Works is not included
21LA0036	Construction (Completion) of Multi-Purpose Buildings (Purok Centers), Barangay Poblacion, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	03/09/21	03/12/21	FY GAA 2021	5,000,000.00		5,000,000.00	Construction of Complete Ten (10) Units Purok Centers. Including Painting Works on Metal Steel and Concrete
21LA0040	Sto. Niño Road leading to Sto. Niño Caves, Brgy. Sto. Niño, Laak, Compostela Valley	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	03/09/21	03/12/21	FY GAA 2021	10,000,000.00		10,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 0+565.00 - Sta. 1+020.00 = 455.00m Roadway Excavation - Common Surplus Excavation Application of Reflectorized Thermoplastic Pavement Markings
21LA0043	Rehabilitation of Water System at Barangay Tigbao, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	03/09/21	03/12/21	FY GAA 2021	3,000,000.00		3,000,000.00	Water Source (Spring) Installation of Reservoir (Concrete) - 1 Ground Tank (3.0x3.0x3.0M) Installation of 1 - Intake Box, 1-Sump tank Installation of Pipes and Fittings
21LA0047	Bongkilaton Road leading to Mandaya Village, Pansan Falls, Bongkilaton Cave and Tagbubunias Falls, Brgy. Ngan, Compostela Valley	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	03/09/21	03/12/21	FY GAA 2021	15,000,000.00		15,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 2+592.915 - Sta. 3+103.420 = 506.071 meters with equalities Roadway Excavation - Common Surplus Excavation - Surplus Soft Rock Excavation - Surplus Hard Rock Excavation Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
**DISTRICT ENGINEERING OFFICE**  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAP)	Procurement Project	PHO / Engineer	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Subms./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0048	Rebfitting/Strengthening of Libasan Br. (B00194M9) along Nabunturan-Maimit Park Rd	Const. Section	No	Competitive Bidding	01/14/21 - 01/20/21	02/04/21	03/09/21	03/12/21	FY GAA 2021	3,000,000.00		3,000,000.00	Installation of Carbon Fiber Sheet - 1 layer on span 1 Deck (MM1-MM7), Span 2 Deck (MM1-MM8) and Span 2 Main Members 1-8; Installation of Carbon Fiber Plate on Span 2 Main Members 1-3; Application of Epoxy Coating, Epoxy Injection and Patching Type A; Repairing of Steel Bearing on MM3, MM4, MM5, MM6, MM7, MM8.
21LA0070	Construction of Revetment along Hijo River at Barangay Pangil (Upstream), Maco, Davao De Oro	Const. Section	No	Competitive Bidding	01/22/21 - 01/28/21	02/16/21	03/09/21	03/12/21	FY GAA 2021	20,000,000.00		20,000,000.00	Construction of Concrete Revetment with Steel Sheet Pile for Foundation
21LA0071	Construction of Revetment along Hijo River at Barangay Taglanig, Maco, Davao De Oro	Const. Section	No	Competitive Bidding	01/22/21 - 01/28/21	02/16/21	03/09/21	03/12/21	FY GAA 2021	20,000,000.00		20,000,000.00	Construction of Concrete Revetment with Steel Sheet Pile for Foundation
21LA0073	Construction of Multi-Purpose Building (Barangay Health Station), Barangay Poblacion, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	01/22/21 - 01/28/21	02/11/21	03/09/21	03/12/21	FY GAA 2021	2,500,000.00		2,500,000.00	Construction of Complete MFB (Barangay Health Station). Including Plumbing works w/ Fixtures, Tile Works, Painting Works, Railings, Window Grilles, Electrical Works and Demolition of Existing Building
21LA0077	Construction of Multi-Purpose Building (DepEd District Office), Mawab CES, Barangay Poblacion, Mawab, Davao de Oro	Const. Section	No	Competitive Bidding	01/22/21 - 01/28/21	02/11/21	03/09/21	03/12/21	FY GAA 2021	2,000,000.00		2,000,000.00	Construction of complete 6.0m x 9.0m Deped District Office w/plumbing works, aluminum window and doors, roofing works, painting works, ceiling works (acoustical), tileworks, electrical works, steel works, and metal railing (ramp)
21LA0083	Construction of Multi-Purpose Building at 668B Compound, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	02/03/21 - 02/09/21	02/23/21	03/09/21	03/12/21	FY GAA 2021	3,000,000.00		3,000,000.00	Construction of Complete Covered Court with Court Slab, Painting Works (on steel, masonry and concrete), Electrical Works and Movable Basketball Goal.
21LA0084	Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Ubodon, Mahini, Davao de Oro	Const. Section	No	Competitive Bidding	02/03/21 - 02/09/21	02/23/21	03/09/21	03/12/21	FY GAA 2021	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building (10m x 6m Stage) with reinforced concrete, cement plaster finish, painting works with railings, finishing works and electrical works
21LA0045	Construction of Water System at Barangay Mahayahay, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20 - 12/16/20	01/14/21	03/11/21	03/17/21	FY GAA 2021	5,000,000.00		5,000,000.00	Water Source (Spring) Installation of Reservoir (Concrete) - 1 Ground Tank (3.0x3.0x3.0M) Installation of 1 - Intake Box, 1-Sumptank Installation of Pipes and Fittings



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
DAVAO DE ORO  
DISTRICT ENGINEERING OFFICE  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Subms./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0065	Construction of Multi-Purpose Building (Barangay Hall), Barangay Bukal, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	03/11/21	03/17/21	FY GAA 2021	7,000,000.00		7,000,000.00	Construction of complete 13.5m x 12.0m 2 storey barangay hall with concrete works, aluminum doors & windows, 1 unit 12 seater conference table, ceiling (Spandrel Type), painting works, plumbing works, Tileworks, roofing Works, Metal Railings, Steelworks, Electrical Works, Air-conditioning Unit, Water Pump Station, Fire extinguisher, Fire Alarm
21LA0066	Construction of Multi-Purpose Building (Barangay Hall), Barangay Barbanan, Laak, Davao de Oro	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	03/11/21	03/17/21	FY GAA 2021	7,000,000.00		7,000,000.00	Construction of complete 13.5m x 12.0m 2 storey barangay hall with concrete works, aluminum doors & windows, 1 unit 12 seater conference table, ceiling (Spandrel Type), painting works, plumbing works, Tileworks, roofing Works, Metal Railings, Steelworks, Electrical Works, Air-conditioning Unit, Water Pump Station, Fire extinguisher, Fire Alarm
21LA0075	Construction of Multi-Purpose Building (Barangay Hall), Barangay San Roque, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	01/22/21 - 01/28/21	02/11/21	03/11/21	03/17/21	FY GAA 2021	7,000,000.00		7,000,000.00	Construction of complete 13.5m x 12.0m 2 storey barangay hall with concrete works, aluminum doors and windows, 1 unit 12 seater conference table, ceiling (spandrel type), painting works, plumbing works, metal railings, steelworks, electrical works, airconditioning unit, Water pump station, Fire extinguisher, Fire alarm system
21LA0080	Construction of Multi-Purpose Building (Bunkhouse) at 66th Compound, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	02/03/21-02/09/21	02/23/21	03/11/21	03/17/21	FY GAA 2021	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building (Bunkhouse) with earthenworks, site development, plain and reinforced concrete works, finishing works including cladding, electrical works and water tank as rain water collector including its platform.
21LA0003	Construction of Multi-Purpose Building, New Relocation Site, Barangay Pasion, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	03/16/21	03/19/21	FY GAA 2021	3,000,000.00		3,000,000.00	Construction of Complete Covered Court with Court Slab, Painting Works (on steel, Masonry and concrete), Electrical Works and Movable Basketball Court
21LA0006	Construction of Multi-Purpose Building, Barangay Clayon, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	03/16/21	03/19/21	FY GAA 2021	3,000,000.00		3,000,000.00	Construction of MPB (12m x 6m Stage) with reinforced concrete, cement plaster finish, painting works with railings, finishing works and covered court additional two (2) bay expansion
21LA0010	Rehabilitation of Multi-Purpose Building (Covered Court), Basak NHS, Barangay Basak, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/12/21	03/16/21	03/19/21	FY GAA 2021	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building (1-3.30m x 18m Bleacher) with reinforced concrete, cement plaster finish, painting works with railings, finishing, and gutter with downspout on both bleacher

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
DAVAO DE ORO  
DISTRICT ENGINEERING OFFICE  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAP)	Procurement Project	PMO / Ead- suer	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of BS/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0011	Construction of Multi-Purpose Building (Health Center), Barangay Taglawig, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20- 12/16/20	01/12/21	03/16/21	03/19/21	PY GAA 2021	2,000,000.00		2,000,000.00	Construction of Complete MPB (Barangay Health Station). Including Plumbing Works w/ Fixtures, Tile Works, Painting Works, Railings and Electrical Works
21LA0013	Construction of Multi-Purpose Building (Mini Gym), Magading ES, Barangay Magading, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20- 12/16/20	01/12/21	03/16/21	03/19/21	PY GAA 2021	3,000,000.00		3,000,000.00	Construction of Covered Court (Mini Gym 14m x 30m) and 0.3 Elevation w/ Painting Works (Masonry and Steel), Electrical Works and Movable Basketball Goal
21LA0017	Haguimban Road connecting Monkayo Public Transport Terminal and RDMFABEMCO Heat Processing Facility SSP and Rubber Sheet and Latex Processing Plant in support of Rubber and Palm Oil Industries, Brgy. Haguimban, Monkayo, Compostela Valley	Const. Section	No	Competitive Bidding	12/10/20- 12/16/20	01/12/21	03/16/21	03/19/21	PY GAA 2021	15,000,000.00		15,000,000.00	Concrete (width = 4.70m., thk. = 200mm) Sta. 2+050.000 - Sta. 2+680.000 = 670.000m Roadway Excavation Common Surplus Excavation Application of Reflectized Thermoplastic Pavements Markings
21LA0041	Construction of Water System at Barangay Passaron, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20- 12/16/20	01/14/21	03/16/21	03/19/21	PY GAA 2021	5,000,000.00		5,000,000.00	Water Source (Spring) Installation of Water Pumping System 1 - (Pumping Station 1.6m x 1.6m), 1-Transformer w/ complete Accessories Installation of Reservoir (Concrete) - 1 Ground Tank (3.0x3.0x3.0M) Installation of 1 - Intake Box, 1-Sump tank Installation of Pipes and Fittings
21LA0044	Construction of Water System at Barangay San Miguel, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20- 12/16/20	01/14/21	03/16/21	03/19/21	PY GAA 2021	3,500,000.00		3,500,000.00	Water Source (Spring) Installation of Water Pumping System 1 - (Pumping Station 1.6m x 1.6m), 1-Transformer w/ complete accessories Installation of Reservoir (Concrete) 1 - Ground Tank (3.0x3.0x3.0M) Installation of 1 - Intake Box, 1-Sump tank Installation of Pipes and Fittings
21LA0049	Retrofitting/Strengthening of Manat Br. (B00080MN) along Benigno S. Aquino Jr. National Highway	Const. Section	No	Competitive Bidding	01/14/21- 01/20/21	02/04/21	03/16/21	03/19/21	PY GAA 2021	3,500,000.00		3,500,000.00	Installation of Carbon Fiber Sheet - 1 Layer on Deck (MM3-MM6) of Span 1, 2 & 3 ED (MM3-MM6) of Span 1, & ED (MM3-MM6) of Span 2; Installation of Carbon Fiber Plate on MM3-MM6 of Span 1, 2 & 3; Application of Epoxy Coating & Epoxy Injection; Installation of Expansion Joint, Steel Finger Type (W68); Repainting of Steel Bearing
21LA0061	Retrofitting/Strengthening of Magangit Br. (B01680MF) along Nabunturan-Maragusan Rd	Const. Section	No	Competitive Bidding	01/14/21- 01/20/21	02/04/21	03/16/21	03/19/21	PY GAA 2021	4,900,000.00		4,900,000.00	Installation of Carbon Fiber Sheet Layer 1 on S1 (MM1-MM4) and S1, Deckslab (MM1-MM2, MM2-MM3, MM3-MM4)
21LA0079	Construction of Multi-Purpose Building (Gym), Pangasinan, Pantukan, Davao de Oro	Const. Section	No	Competitive Bidding	01/22/21 - 01/28/21	02/11/21	03/16/21	03/19/21	PY GAA 2021	4,500,000.00		4,500,000.00	Construction of complete covered court with court slab, painting works (on steel, masonry and concrete), removal of structure, electrical works and movable basketball goal w/complete stage w/o electrical



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
DAVAO DE ORO  
DISTRICT ENGINEERING OFFICE  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAF)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Subm./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0050	Rebidding/Strengthening of Osmeña Br. (B00062MN) along Benigno S. Aquino Jr. National Highway	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	03/16/21	03/19/21	FY GAA 2021	14,500,000.00		14,600,000.00	application of Carbon Fiber Sheet - 2 layers on MM3-MM4 and ID of S1 to S6 & Deck of S1, S2 & S3; Application of Carbon Fiber Sheet-1 layer of Deck of S3 to S6; Application of Carbon Fiber Plate on MM1-MM4 of Span 1 to Span 5 & MM2 of Span 6; Application of Epoxy Coating and Epoxy Injection
21LA0025	Construction (Completion) of Multi-Purpose Building (Social Hall), Barikerahan Elementary School, Barangay Barikerahan Sur, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	03/17/21	03/19/21	FY GAA 2021	1,800,000.00		1,800,000.00	Construction of Complete Mini Gym Including a)electrical and Painting works and Tile Work in (CR only)
21LA0042	Construction of Water System at Barangay Magcagong, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	12/10/20-12/16/20	01/14/21	03/17/21	03/19/21	FY GAA 2021	3,900,000.00		3,500,000.00	Water Source (Spring) Installation of Reservoir (Concrete) - 1 Ground Tank (3.0x3.0x3.0)M Installation of 1 - intake N=Box, 1-Sump tank Installation of Pipes and Fittings
21LA0051	Rebidding/Strengthening of Tagmanok Br. (B00079MN) along Daang Maharlika (MN)	Const. Section	No	Competitive Bidding	02/11/21-02/17/21	03/04/21	03/17/21	03/19/21	FY GAA 2021	3,500,000.00		3,500,000.00	Installation of Carbon Fiber Sheet - 1 layer on Deck (MM7-MM8) & Main Members 7 & 10 of Span 1 & Span 3 MM7 & MM10; Installation of Carbon Fiber Plate on MM7-MM10 of Span 1, Span 2 & Span 3; Application of Epoxy Coating, Epoxy Injection & Patching Type-A; Installation of Expansion Joint, Steel Finger Type (W60)
21LA0053	Rebidding/Strengthening of Linda Br. (B00077MN) along Daang Maharlika (MN)	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	03/17/21	03/19/21	FY GAA 2021	3,600,000.00		3,600,000.00	Installation of Carbon Fiber Sheet - 1 Layer on Deck (bet. MM3-MM6) of Span 1, 2 & 3 and Main Members 3, 4, 5 & 6 Span 2 & Span 3; Installation of carbon Fiber Plate on Main Members 3, 4, 5 & 6 of Span 2 and Span 3; Application of Epoxy Coating, Epoxy Injection and Patching Type-A
21LA0078	Construction of Multi-Purpose Building, Sitio Mabuhay, Barangay Awao, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	01/22/21-01/28/21	02/11/21	03/17/21	03/19/21	FY GAA 2021	3,500,000.00		3,500,000.00	Construction of Complete covered court with court slab, painting works (on steel, masonry and concrete), electrical works and movable basketball goal, removal of structure
21LA0085	Rehabilitation of Multi-Purpose Building (Barangay Gym), Barangay New Leyte, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	02/03/21-02/09/21	02/23/21	03/17/21	03/19/21	FY GAA 2021	5,000,000.00		5,000,000.00	Construction of Complete Covered Court with Court Slab, Painting Works (on steel, masonry and concrete), Removal of Structure, Electrical Works and Movable Basketball Goal and Construction of Complete Bleacher (3.2m x 30m) with Painting Works (on Steel and Masonry Concrete)

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
**DISTRICT ENGINEERING OFFICE**  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAP)	Procurement Project	PHO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0088	Rehabilitation of Multi-Purpose Building (Barangay Gym), Barangay Golden Valley, Mabini, Davao de Oro	Const. Section	No	Competitive Bidding	02/03/21-02/09/21	02/23/21	03/17/21	03/19/21	FY GAA 2021	3,000,000.00		3,000,000.00	Construction of Five (5) Bay Bleacher and Court Slab, This includes Removal of Structure, Plastering, painting works (masonry and steel), and roof framing, Hanger Basketball Goal.
21LA0588	Construction of Multi-Purpose Building (ADMIN Building of DEPED District Office), Barangay Gabi, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	02/11/21-02/17/21	03/04/21	03/17/21	03/19/21	FY GAA 2021	2,400,000.00		2,400,000.00	Construction of complete 6.0m x 9.0m DepEd District Office w/plumbing works, aluminum window & doors, roofing works, painting works, ceiling works (acoustical), Office tables and chairs, Metal Cabinet, tileworks, electrical works, steel works, & metal railings (ramp)
21LA0089	Construction (Completion) of Multi-Purpose Building (Unified Tribal Building), Barangay Poblacion, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	02/11/21-02/17/21	03/04/21	03/17/21	03/19/21	FY GAA 2021	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building (Plain and Reinforced Concrete Works, Finishing Works, Doors and Windows, Walls, Ceiling, Paintings, Plumbing Works and Electrical Works)
21LA0092	Construction of Multi-Purpose Building (Covered Court), Barangay L.S. Samiento, Laak, Davao de Oro	Const. Section	No	Competitive Bidding	02/11/21-02/17/21	03/04/21	03/17/21	03/19/21	FY GAA 2021	3,500,000.00		3,500,000.00	Construction of Complete Covered Court with Court Slab (0.8m elevation), Removal of Structure and Obstruction, Painting Works (on steel, masonry and Electrical Works and Movable Basketball Goal.
21LA0094	Construction of Multi-Purpose Building (Covered Court), Barangay Buh, Laak, Davao de Oro	Const. Section	No	Competitive Bidding	02/11/21-02/17/21	03/04/21	03/17/21	03/19/21	FY GAA 2021	3,500,000.00		3,500,000.00	Construction of Complete Covered Court with Court Slab (Elevation of 9 x 16 (1.50m) and Elevation of 9 x 16 (1.80m), Painting Works (on Steel, Masonry and concrete), electrical works and Movable basketball goal.
21LA0095	Construction of Three (3)- Storey (DPWH Building No. 2) of Compostela Valley OED, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	02/11/21-02/17/21	03/03/21	03/26/21	03/30/21	FY GAA 2021	30,000,000.00		30,000,000.00	Construction of Three (3) Storey (DPWH Building No. 2) this includes Removal of Structure, Structure Excavation, Embankment, Masonry Works, Metal Deck, Roofing, Cistern, Water Pump, Booster pump, Plumbing Works; Catch Basin, Storm Drainage and Downspout, Painting Works on Metal and Fully Function Ground Floor with Tile Works, Painting Works, Plumbing Fixtures, Ceiling Works, Doors and Window, Air-condition, Plastering, Electrical Works and Mechanical Works
21LA0074	Construction (Completion) of Multi-Purpose Building at Barangay Lagab, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	03/02/21-03/08/21	03/23/21	03/29/21	04/05/21	FY GAA 2021	1,800,000.00		1,800,000.00	Construction of Five (5) bay Bleacher, this include Soil Poisoning, Cement Plaster Finish, and Painting Works (Steel and Masonry)

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAYAO DE ORO**  
**DISTRICT ENGINEERING OFFICE**  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAP)	Procurement Project	PMD / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/RFI	Solenn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0097	Rehabilitation of Multi-Purpose Building (MAGRO office of LGU Compostela), Barangay Poblacion, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	03/02/21-03/08/21	03/23/21	03/29/21	04/05/21	FY GAA 2021	6,000,000.00		6,000,000.00	Rehabilitation of MPB (MAGRO Office of LGU Compostela) Including the ff: 1.) Roof Framing and Roofing 2.) Extension of CHB and Column 3.) Ceiling Works and Painting Works (including repainting of the whole building) 4.) Building Extension for Head Office and Pantry 5.) Replacement of Plumbing fixture and tiles 6.) Electrical Works and Aircondition units 7.) Fencing (Fence 1 only) See attached Plan 8.) Removal of Existing Roofing and Roof Framing.
21LA0098	Construction of Multi-Purpose Building, Barangay Manat ES, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	03/02/21-03/08/21	03/23/21	03/29/21	04/05/21	FY GAA 2021	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building (12x x 6m Stage) with reinforced concrete, cement plaster finish, finishing hardware, painting masonry and electrical works.
21LA0012	Construction of Multi-Purpose Building at Barangay Kahayag, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	03/17/21-03/23/21	04/06/21	04/16/21	04/21/21	GAA CY 2021	1,600,000.00		1,600,000.00	Construction of Multi-Purpose Building (Stage) at Barangay Kahayag. This includes tile works, painting works, logo, Gutter and Electrical Works
21LA0056	Rehabilitating/Strengthening of Manat Br. (B01528MN) along Nabunturan-Maragusan Rd	Const. Section	No	Competitive Bidding	03/17/21-03/23/21	04/06/21	04/16/21	04/21/21	GAA CY 2021	10,100,000.00		10,100,000.00	Installation of CPS, 1 Layer on S2, MM1-MM4, S3, MM1-MM4, S4, MM1-MM4, S5, MM1-MM4, S6, MM1; Installation of CFP on S1, MM4, S2, MM1-MM4, S3, MM1-MM4, S4, MM1-MM4, S5, MM1-MM4; Installation of Gabions on Pier 3, 4 & 5; Installation of Filter Cloth on Pier 3, 4 & 5
21LA0057	Rehabilitating/Strengthening of Nabunturan Br. (B00075MN) along Daang Maharlika (MN)	Const. Section	No	Competitive Bidding	03/17/21-03/23/21	04/06/21	04/16/21	04/21/21	GAA CY 2021	4,800,000.00		4,800,000.00	Installation of CPS, 1 Layer on S1 Deck Seftt, MM1-MM2, MM2-MM3, MM3-MM4, MM4-MM5, MM5-MM6, MM6-MM7, MM7-MM8, MM8-MM9, MM9-MM10, MM10-MM11, MM11-MM12; Installation of CPS, 1 Layer on S1 End Diaphragm, MM1-MM2, MM2-MM3, MM3-MM4, MM4-MM5, MM5-MM6, MM6-MM7, MM7-MM8, MM8-MM9, MM9-MM10, MM10-MM11, MM11-MM12; Installation of CPS, 1 Layer on S1 Intermediate Diaphragm, MM1-MM2, MM2-MM3, MM3-MM4, MM4-MM5, MM5-MM6, MM6-MM7, MM7-MM8, MM8-MM9, MM9-MM10, MM10-MM11, MM11-MM12; Installation of CFP, on S1, MM1, MM2, MM3, MM4, MM10, MM11, MM12; Application of Epoxy Coating, Epoxy Injection



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
**DISTRICT ENGINEERING OFFICE**  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Subm./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0103	Pasian Road leading to Agrotourism Complex, Brgy. Pasian, Monkayo, Compostela Valley	Const. Section	No	Competitive Bidding	3/16/21-3/22/21	04/06/21	04/16/21	04/21/21	GAA CY 2021	15,000,000.00		15,000,000.00	Concreting (width=6.10 m., thk. = 230 mm) SECTION 1 Sta. 0+000.000 - Sta. 0+290.000 = 289.15 meters with Exception SECTION 2 Sta. 0+000.000 - Sta. 0+584.000 = 584.00 meters Roadway Excavation - Common Surplus Excavation Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
21LA0104	Bongabong-Sitio Magapalay Road connecting Pantukan Public Transport Terminal and Banana Production Packing Plant in support of Banana Industry, Brgy. Bongabong, Pantukan, Compostela Valley	Const. Section	No	Competitive Bidding	3/16/21-3/22/21	04/06/21	04/16/21	04/21/21	GAA CY 2021	20,000,000.00		20,000,000.00	Concreting (width=6.70m., thk. = 200mm) Sta. 1+546.000 - Sta. 2+494.000 = 948.18 meters with Exception Roadway Excavation - Common Surplus Excavation Construction of Overflow ROPC Construction of Slope Protection (Grouted Riprap) Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
21LA0105	Construction of Multi-Purpose Building (Covered Court), Barangays Hampisig, Baybay and Tagnanan, Matini, Davao de Oro	Const. Section	No	Competitive Bidding	3/17/21-3/23/21	04/06/21	04/16/21	04/21/21	GAA CY 2021	4,000,000.00		4,000,000.00	Construction of Complete Covered Court with Court Slab, Embankment on the Left Side of the Court, Painting Works (on steel, Masonry and concrete), Removal of Structure and Cutting of Trees Electrical Works and Hanger Basketball Goal
21LA0096	Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Tuboran, Hamao, Davao de Oro	Const. Section	No	Competitive Bidding	03/02/21-03/08/21	03/23/21	04/22/21	04/26/21	GAA CY 2021	3,000,000.00		3,000,000.00	Construction of 8 (Eight) Bay Bleacher, This include painting works (masonry and steel) and Hang Type Basketball Goal.
21LA0106	Construction (Completion) of Multi-Purpose Building (social hall) at Mapaca ES, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	3/24/21-3/30/21	04/13/21	04/22/21	04/26/21	FY 2021 GAA LP-VIILP	1,800,000.00		1,800,000.00	Construction of complete Mini Gym including electrical & painting works
21LA0112	Construction of Multi-Purpose Building (Social Hall), Mayaoon NHS, Barangay Mayaoon, Nontevista, Davao de Oro	Const. Section	No	Competitive Bidding	03/26/21-04/01/21	04/20/21	04/22/21	04/26/21	FY 2021 GAA LP-VIILP	2,000,000.00		2,000,000.00	Construction of complete Social Hall including electrical & painting works
21LA0113	Construction of Multi-Purpose Building (Senior Citizen), Barangay Marat, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	03/26/21-04/01/21	04/20/21	04/22/21	04/26/21	FY 2021 GAA LP-VIILP	2,000,000.00		2,000,000.00	Construction of Complete Senior Citizen Building, Including Painting Works, Ceiling Works (on office area only) and Tile (at office slab and toilet), Electrical Works and Insulated Foam (on Hall and eaves)
21LA0114	Construction of Multi-Purpose Building (Social Hall), Prosperidad Elementary School (ES), Barangay Prosperidad, Nontevista, Davao de Oro	Const. Section	No	Competitive Bidding	03/26/21-04/01/21	04/20/21	04/22/21	04/26/21	FY 2021 GAA LP-VIILP	2,000,000.00		2,000,000.00	Construction of Complete Social Hall including electrical & painting works

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
**DISTRICT ENGINEERING OFFICE**  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAP)	Procurement Project	PHO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Subm. / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0115	Asphalt Overlay - along Benigno S. Aquino Jr. National Highway (501432MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/26/21-04/01/21	04/20/21	04/22/21	04/26/21	FY 2021 GAA - REGULAR INFRA	25,342,000.00		25,342,000.00	Asphalt Overlay (width = 6.70m., thk. = 50mm) AS PER PLAN - K1606+000.000 - K1607+976.000 = 1,976.000 meters AS PER RBSA - K1606+000.000 - K1607+976.000 = 1,976.000 meters - Application of Reflectorized Thermoplastic Pavement Markings - Installation of Pavement Stud Markers
21LA0117	Asphalt Overlay - along Nabunturan-Maragusan Rd (500127MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/26/21-04/01/21	04/20/21	04/22/21	04/26/21	FY GAA - REGULAR INFRA	38,639,000.00		38,639,000.00	Asphalt Overlay (width = 6.70m., thk. = 50mm) AS PER PLAN K1463+000.000 - K1466+000.000 = 3,000.000 meters AS PER RBSA K1463+000.000 - K1466+000.000 = 3,000.000 meters - Application of Reflectorized Thermoplastic Pavement Markings - Installation of Pavement Stud Markers
21LA0121	Asphalt Overlay - along Montevista-Compostela-Mati Bdry Rd (500135MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/26/21-04/01/21	04/20/21	04/22/21	04/26/21	FY GAA - REGULAR INFRA	75,425,000.00		75,425,000.00	Asphalt Overlay (width = 6.70m., thk. = 50mm) AS PER PLAN K1450+104.000 - K1455+986.000 = 5,882.000 meters AS PER RBSA K1450+104.000 - K1456+250.000 = 5,882.000 meters Application of Reflectorized Thermoplastic Pavement Markings Installation of Pavement Stud Markers
21LA0146	Construction of Revetment along Hijo River at Barangay Poblacion, Mawab, Davao De Oro	Const. Section	No	Competitive Bidding	03/31/21-04/06/21	04/20/21	04/22/21	04/26/21	FY 2021 GAA - REGULAR INFRA	20,000,000.00		20,000,000.00	Construction of Concrete Revetment with Steel sheet Pile for Foundation Construction of Concrete Lined Canal Installation of Minor Drainage RCPC
21LA0150	Concreting of Road from National High Way Junction to Sitio Tagaytay, Barangay Hipangi, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	03/31/21-04/06/21	04/20/21	04/22/21	04/26/21	FY GAA 2021 - LP-LIP	3,000,000.00		3,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 0+000.000 - Sta. 0+176.000 = 176m Roadway Excavation Common Slopes Excavation Construction of Minor Drainage Structures Installation of Metal Guardrails including Concrete Post

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
DAVAO DE ORO  
DISTRICT ENGINEERING OFFICE  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of BR/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0067	Construction of Revetment along Manat River leading to Agusan River, Brgy. Banlag, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	04/22/21	04/26/21	GAA CY 2021	100,000,000.00		100,000,000.00	Construction of Concrete Revetment with Steel Sheet Pile for Foundation; Channel Excavation Creek
21LA0068	Construction of Revetment along Kingking River, Ayon Section R/S, Brgy. Kingking, Pantukan, Davao de Oro	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	04/22/21	04/26/21	GAA CY 2021	55,000,000.00		55,000,000.00	Construction of Concrete Revetment with Steel Sheet Pile for Foundation
21LA0072	Construction of Revetment along Agusan River, Purok 3 Brgy. Camelia to Purok 1, Poblacion Compostela, Davao de Oro (Sta. 1+000.000 - Sta. 1+780.000 RS)	Const. Section	No	Competitive Bidding	01/22/21 - 01/28/21	02/11/21	04/22/21	04/26/21	GAA CY 2021	48,232,000.00		48,232,000.00	Construction of Concrete Revetment with Steel Sheet Pile for Foundation
21LA0081	Revetment Along Manat River (Up-stream and Down Stream) leading to Agusan River at Purok 7 Tapia, Montevista, Davao De Oro	Const. Section	No	Competitive Bidding	02/03/21-02/09/21	02/23/21	04/22/21	04/26/21	GAA CY 2021	70,000,000.00		70,000,000.00	Construction of Concrete Pavement with Steel Sheet Pile for Foundation
21LA0082	Construction of Revetment along Hijo River, Brgy. Bucana, Maco, Davao de Oro ( Sta. 1 + 200 - Sta. 1 + 960 LS )	Const. Section	No	Competitive Bidding	02/03/21-02/09/21	02/23/21	04/22/21	04/26/21	GAA CY 2021	68,183,000.00		68,183,000.00	Construction of Concrete Revetment with Steel Sheet Pile for Foundation
21LA0093	Construction of Multi-Purpose Building (Hall of Justice Phase 3), Barangay Poblacion, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	02/11/21-02/17/21	03/04/21	04/22/21	04/26/21	GAA CY 2021	25,000,000.00		25,000,000.00	Completion of Structural Concrete (Roof Deck for Transformer Pad and ACU Outdoor Unit including Elevator Shaft); Completion of Interior Wall Partition (CHB); Provision for Doors and Window; Provision for Tile Works and Painting Works; Provision for Railings; Roughing ins for elect. Works; Roughing ins Plumbing Works; Roughing ind for Fire Protection and Alarm System
21LA0100	Construction of Revetment along Hijo River at Hijo Br.2 (Downstream) Brgy. Hijo, Maco, Davao de Oro (Sta. 1 + 560 - Sta. 2 + 180 LS)	Const. Section	No	Competitive Bidding	03/10/21-03/16/21	03/30/2021	04/22/21	04/26/21	GAA CY 2021	60,000,000.00		60,000,000.00	Construction of Concrete Revetment with Steel Sheet Pile for Foundation
21LA0101	Construction of Revetment along Naboc River leading to Agusan River, Brgy. Naboc, Monkayo, Davao de Oro (Sta. 0+000 - Sta. 3+000)	Const. Section	No	Competitive Bidding	03/10/21-03/16/21	03/30/2021	04/22/21	04/26/21	GAA CY 2021	100,000,000.00		100,000,000.00	Construction of Concrete Revetment with mattresses for foot protection
21LA0102	Construction of Revetment along Hijo River at Hijo Br.2 (Upstream) Brgy. Hijo, Maco, Davao de Oro (Sta. 2 + 220 - Sta. 3 + 000 LS)	Const. Section	No	Competitive Bidding	03/10/21-03/16/21	03/30/2021	04/22/21	04/26/21	GAA CY 2021	50,000,000.00		50,000,000.00	Construction of Concrete Revetment with Steel Sheet Pile for Foundation
21LA0111	Rehabilitation of Multi-Purpose Building (Gym), Barangay Del Pilar, Mahini, Davao de Oro	Const. Section	No	Competitive Bidding	03/20/21-04/01/21	04/20/21	04/22/21	04/26/21	FY 2021 GAA LP-VIII	3,000,000.00		3,000,000.00	Construction of 8.5m x 11m stage, this includes plumbing works (masonry and steel), electrical works, and also include additional 1m embankment of gym slab.



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAYAO DE ORO**  
**DISTRICT ENGINEERING OFFICE**  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PNP)	Procurement Project	PHO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/RFI	Submittal/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0116	Asphalt Overlay - at Specific Locations along Montevista-DNAS Rd (5001360MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/26/21-04/01/21	04/20/21	04/22/21	04/26/21	FY 2021 GAA - REGULAR INFRA	95,056,000.00		95,056,000.00	Asphalt Overlay (width = 6.70M, thk. = 50mm) AS PER PLAN Section 1: K1422+000.000 - K1422+891.370 = 891.370 meters Section 2: K1422+931.270 - K1425+809.450 = 2,878.180 meters Section 3: K1425+875.200 - K1428+514.840 = 2,639.640 meters Section 4: K1428+578.000 - K1429+120.000 = 542.000 meters AS PER RBIA Section 1: K1422+040.000 - K1422+931.00 = 891.000 meters Section 2: K1422+972.000 - K1425+950.000 = 2,890.000 meters Section 3: K1426+006.000 - K1428+761.000 = 2,686.000 meters Section 4: K1428+825.000 - K1429+406.000 = 542.000 meters
21LA0119	Construction of Road, Barangay King-King, Pantukan, Davao de Oro	Const. Section	No	Competitive Bidding	03/26/21-04/01/21	04/20/21	04/22/21	04/26/21	FY GAA 2021 - UP LBP	5,000,000.00		5,000,000.00	Concrete (width = 6.30m., thk. = 230mm) Sta. 2+317.222 - Sta. 2+630.000 = 312.778 meters Roadway Excavation Common Surplus Excavation Application of Reflectorized Thermoplastic Pavement Markings
21LA0124	Asphalt Overlay - at Specific Locations along Asuncion-San Isidro-Leak-Venuela Rd (501377MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/26/21-04/01/21	04/20/21	04/22/21	04/26/21	FY 2021 GAA - REGULAR INFRA	15,000,000.00		15,000,000.00	Asphalt Overlay (width = 6.70m., thk. = 50mm) K1511+124.000 - K1512+000.000 = 876.000 meters AS PER PLAN K1512+852.800 - K1513+067.800 = 215.000 meters AS PER PLAN K1511+124.000 - K1512+000.000 = 876.000 meters AS PER RBIA K1512+853.000 - K1513/068.800 = 215.000 meters AS PER RBIA
21LA0147	Revetment Along Manat River (Up-stream and Down Stream) leading to Agusan River at Pk1C, 1B, 1A, 7, 8 and Manat Bridge Poblacion Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	03/31/21-04/06/21	04/20/21	04/22/21	04/26/21	FY 2021 GAA - REGULAR INFRA	80,000,000.00		80,000,000.00	Construction of Concrete Revetment with Steel Sheet Pile for Foundation with Gabion Closure
21LA0148	Construction of Revetment along Hijo River at Barangay New Asturias, Mico, Davao De Oro	Const. Section	No	Competitive Bidding	03/31/21-04/06/21	04/20/21	04/22/21	04/26/21	FY 2021 GAA - REGULAR INFRA	20,000,000.00		20,000,000.00	Construction of Concrete Revetment with Steel Sheet Pile for Foundation

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
DAVAO DE ORO  
DISTRICT ENGINEERING OFFICE  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submitt./ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
21LA0131	Road Widening - along Montevista-Compostela-Mald Edry Rd (500136MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/30/21-04/05/21	04/22/21	04/26/21	04/28/21	FY 2021 GAA - REGULAR INFRA	16,400,000.00		16,400,000.00	Concrete of Additional 2 lanes (2 into 4 lanes, 300 mm thk.) -Existing Width 6.70m, with additional 2 lanes Total width 13.40 AS PER PLAN K1490+414.000 - K1490+694.000 = 460.000m AS PER RIBA K1490+422.000 - K1490+902.000 = 460.000m Roadway Excavation - Common Surplus Excavation Construction of Concrete Line Canal and Other Minor Drainage Structures Installation of Metal Beam Guardrails including Concrete Post Installation of Pavement Stud Markers Application of ReflectORIZED Thermoplastic Pavement Markings
21LA0136	Road Widening along Nabunturan - Maragusan Road (500127MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/30/21-04/05/21	04/22/21	04/26/21	04/28/21	FY 2021 GAA - REGULAR INFRA	61,789,000.00		61,789,000.00	Concrete of Additional 2 lanes (2 into 4 lanes, 300 mm thk.) Existing Width 6.7, with additional 2 lanes Total width 13.40 AS PER PLAN K1471+440.000 - K1473+100.00 = 1,660.00m AS PER RIBA K1471+265.000 - K1472+825.000 = 1,660.00m Roadway Excavation - Common Surplus Excavation Surplus Rock Excavation (Soft) Construction of Minor Drainage Structures Removal and Installation of Metal Guardrails including Concrete Post Installation of Pavement Stud Markers Application of ReflectORIZED Thermoplastic Pavement Markings

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
DAVAO DE ORO  
DISTRICT ENGINEERING OFFICE  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of BB/RES	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0133	Construction of Box Culvert from Purok 6 Barangay Hagumitan to Purok 13 Barangay Pasian, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	03/30/21-04/05/21	04/22/21	04/26/21	04/28/21	FY 2021 GAA - LP-LIP	5,000,000.00		5,000,000.00	Construction of Box Culvert - 3.0 X 3.0 X 9.6 Lm. Construction of Concrete Retement Graveling of Road (Box Culvert Approaches)
21LA0137	Road Widening along Daang Maharlika (MN) (500126MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/30/21-04/05/21	04/22/21	04/26/21	04/28/21	FY 2021 GAA - REGULAR INFRA	3,810,000.00		3,810,000.00	Concreting of Additional 2 lanes (4 into 6 lanes, 300 mm thk.) - Existing width 13.4, with additional 2 lanes Total width 20.10 AS PER PLAN K1426+850.100 - K1426+974.800 = 124.70m AS PER R80A K1426+814.000 - K1426+941.000 = 127.00m Roadway Excavation - Common Surplus Excavation - Embankment from Borrow (Common Soil) Removal of Existing Road Signs and Guardrails Construction of Concrete Lined Canal and Other Minor Drainage Structures Installation of Pavement Stud Markers Application of ReflectORIZED Thermoplastic Pavement Markings
21LA0145	Road Widening - at Specific Locations along Benigno S. Aquino Jr. National Highway (501432MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/31/21-04/06/21	04/22/21	4/26/21	04/28/21	FY GAA 2021 - REGULAR INFRA	95,001,000.00		95,001,000.00	Concreting of Additional 2 lanes (2 into 4 lanes, 280mm thk.) - Existing Width 6.70, with Additional 2 Lanes Total Width 13.40 AS PER PLAN K1597+291.000 - K1599-291.000 = 2,000.00m AS PER R80A K1597+291.000 - K1599+291.000 = 2,000.00m Paving Shoulder Both Sides (1.50m width, 150mm thk.) Roadway Excavation - Common Surplus Excavation Installation of Steel Sheet Piles with Concrete Capping Construction of Concrete Lined Canal and Other Minor Drainage Structures Installation of Metal Beam Guardrails including Concrete Post Installation of Pavement Stud Markers Application of ReflectORIZED Thermoplastic Pavement Markings
21LA0156	Construction of Sentry Post, Camp General Manuel T Yan Sr., Brgy. Tuboran, Nasab, Compostela Valley	Const. Section	No	Competitive Bidding	04/07/21-04/13/21	04/27/21	04/29/21	05/04/21	FY 2021 GAA REGULAR INFRA	1,500,000.00		1,500,000.00	Construction of Three (3) Units Sentry Post with Checked Plate for balcony floor and this also includes Metal Stairs with railings and Painting Works.



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
DAVAO DE ORO  
DISTRICT ENGINEERING OFFICE  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAP)	Procurement Project	PMD / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IS/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0155	Rehabilitation of Road, San Jose-Mahayshay, Davao de Oro	Const. Section	No	Competitive Bidding	04/07/21-04/13/21	04/27/21	04/29/21	05/04/21	FY 2021 GAA - LP - VSUP	5,000,000.00		5,000,000.00	Concrete (width = 6.10m., thk = 230mm) Sta. 0+000.000 - Sta. 0+292.000 = 292.00 meters Roadway Excavation - Common Surplus Excavation Construction of Minor Drainage Structures Application of ReflectORIZED Thermoplastic Pavement Markings
21LA0160	Construction of Drainage Structure along Nabunturan-Mainit Park Rd (S00137MN)	Const. Section	No	Competitive Bidding	04/07/21-04/13/21	04/27/21	04/29/21	05/04/21	FY 2021 GAA - REGULAR INFRA	4,000,000.00		4,000,000.00	Construction of Reinforced Concrete Box Culvert (RCBC) AS PER PLAN K1426+249.711 - K1426+269.711 = 20.00 meters AS PER R881A Removal and Reconstruction of PCPP Removal and Reconstruction of Concrete Lined Canal Removal and Reconstruction of Grouted Riprap Removal and Reconstruction of Concrete Barrier Removal and Reconstruction of Concrete Slab Application of ReflectORIZED Thermoplastic Pavement Markings
21LA0165	Construction of Slope Protection Works along Tagbalaobas River Mabini, Davao de Oro	Const. Section	No	Competitive Bidding	04/07/21-04/13/21	04/27/21	04/29/21	05/04/21	FY 2021 GAA - REGULAR INFRA	10,000,000.00		10,000,000.00	Construction of Gabion Revetment provided with mattresses for scouring
21LA0176	Construction of Drainage Structure along Road - along Daang Maharlika (MN) (S00126MN), Davao de Oro	Const. Section	No	Competitive Bidding	04/19/21-04/25/21	05/11/21	05/24/21	05/27/21	FY 2021 GAA - REGULAR INFRA	5,000,000.00		5,000,000.00	Construction of Concrete Catch Basin & Minor Drainage Structures AS PER PLAN K1411+505.000 - K1411+887.000 = 300.00 meters AS PER R881A K1411+407.000 - K1411+787.000 = 300.00 meters
21LA0179	Construction of Evacuation Center, Lagab, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	04/22/21-04/28/21	05/11/21	05/24/21	05/27/21	FY 2021 GAA LP-NBP	3,000,000.00		3,000,000.00	Construction of Complete (Evacuation Center) (8.0m x 15.25m). This Includes; Painting Works, Electrical Works, Carpentry and Joinery Works, Aluminum Glass Window in Analoc Frame, Aluminum Framed Glass Door and Rain Water Collector
21LA0181	Construction of DRRD Training Facility, Camp General Manuel T Yan Sr., Brgy. Tuboran, Marub, Compostela Valley	Const. Section	No	Competitive Bidding	04/22/21-04/28/21	05/11/21	05/24/21	05/27/21	FY 2021 GAA - REGULAR INFRA	15,000,000.00		15,000,000.00	Construction of Complete Two (2) Storey Building, including Plumbing Works, Painting Works, Tile Works, Electrical Works, Water Pump and Fire Alarm System
21LA0184	Completion of Perimeter Fence, Camp General Manuel T Yan Sr., Brgy. Tuboran, Marub, Compostela Valley	Const. Section	No	Competitive Bidding	04/22/21-04/28/21	05/11/21	05/24/21	05/27/21	FY 2021 GAA - REGULAR INFRA	17,992,000.00		17,992,000.00	Construction of 1413.0 meters Perimeter Fence with barbwires, this includes gates and Painting Works

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao de Oro  
DISTRICT ENGINEERING OFFICE  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/RFI	Subms./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0185	Construction of Parking Area for Heavy Equipment, Camp Gen. Manuel T Yan Sr., Brgy. Tuburan, Mawab, Compostela Valley	Const. Section	No	Competitive Bidding	04/22/21-04/28/21	05/11/21	05/24/21	05/27/21	FY 2021 GAA - REGULAR INFRA	1,960,000.00		1,960,000.00	Construction of Parking Area (8.0m x 16.35m) Includes 0.3m elevation, masonry works, and electrical works
21LA0186	Construction (Completion) of Multi-Purpose Building at Barangay Cabinsuangan, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	04/22/21-04/28/21	05/11/21	05/24/21	05/27/21	FY 2021 GAA LP-LIP	3,000,000.00		3,000,000.00	Construction of 245.0m Perimeter Fence with 2 Double Swing Main Gate (4.2m x 1.65m) and 2 Man Gate (0.9m x 1.65m). This includes Painting Works and Electrical Works
21LA0187	Construction of Multi-Purpose Building, Linda ES, Barangay Linda, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	04/22/21-04/28/21	05/11/21	05/24/21	05/27/21	FY 2021 GAA LP-LIP	4,000,000.00		4,000,000.00	Construction of Complete Covered Court with Court Slab, Painting Works (on Steel, masonry and concrete), Electrical Works and Movable Basketball Goal, and Construction of Complete Stage (6m x 10m) includes (Painting and Masonry/Concrete Works) Ceiling w/Electrical Works
21LA0189	Construction of Multi-Purpose Building (Municipal Auditorium within the Sports Complex Area), Barangay Poblacion, Monte Vista, Compostela Valley	Const. Section	No	Competitive Bidding	04/22/21-04/28/21	05/11/21	05/24/21	05/27/21	FY 2021 GAA - REGULAR INFRA	10,000,000.00		10,000,000.00	Additional 1 unit of Floor Mounted Airconditioning Unit; Power Bill Deposit for the Existing 75 KVA Transformer; Rehabilitation of Covered Court Gym Roofing; Rehabilitation of Covered Court Basketball Floor; Installation of Solar LED Street Light along Perimeter line; Installation of Drainage System with Steel Gratings at Covered Court Gym
21LA0191	Construction of Liaison Office Building, Camp General Manuel T Yan Sr., Brgy. Tuburan, Mawab, Compostela Valley	Const. Section	No	Competitive Bidding	04/22/21-04/28/21	05/11/21	05/24/21	05/27/21	FY 2021 GAA - REGULAR INFRA	14,940,000.00		14,940,000.00	Construction of Complete 2-Storey liaison office bldg., w/plumbing works, aluminum window and doors, roofing works, painting works, ceiling works (acoustical), tileworks, electrical works, steel works, & metal railings (ramp)
21LA0193	Rehabilitation of Multi-Purpose Building (Congressional Office), Barangay Poblacion, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	4/22/21-4/28/21	05/11/21	05/24/21	05/27/21	FY 2021 GAA LP-LIP	8,000,000.00		8,000,000.00	Improvement of Congressional Office Building. Includes the ff. Aluminum Cladding Works; Doors and Windows and Carpentry and Joinry Works (on representative office, kitchen); Tile Works (on Staff office, main building floor, kitchen, representative office, kitchen); Tile works (on staff office, kitchen, toilets); Ceiling Works (on staff office, main building floor, kitchen, representative office and toilets); Painting Works (on staff office, main building floor, kitchen, representative office and toilets); Plumbing Works (replace all plumbing fixtures - see attached plan); Roof Framing, Roofing and Electrical Works and Fire Alarm Bell
21LA0195	Construction of Multi-Purpose Building, Monte Vista, Davao de Oro	Const. Section	No	Competitive Bidding	4/22/21-4/28/21	05/11/21	05/24/21	05/27/21	FY 2021 GAA LP-LIP	9,783,000.00		9,783,000.00	Bleacher Stage Improvement; Provision of Line Canal (Drainage System @ 141m length); Additional 2 Unit Solar Street Light

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
DAVAO DE ORO  
DISTRICT ENGINEERING OFFICE  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAP)	Procurement Project	PHO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/RFI	Solms./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0196	Construction of Resource Management Building, Camp General Manuel T Yan Sr., Brgy. Tubaran, Marawi, Compostela Valley	Const. Section	No	Competitive Bidding	4/22/21-4/28/21	05/11/21	05/24/21	05/27/21	PY 2021 GAA - REGULAR INFRA	8,415,000.00		8,415,000.00	Construction of Complete 2-storey resource management bldg., w/plumbing works, aluminum window and doors, roofing works, painting works, ceiling works (acoustical), tileworks, electrical works, steel works, and metal railings (ramp)
21LA0199	Construction of Multi-Purpose Building (OPW Building), Barangay Polacion, Mabini, Davao de Oro	Const. Section	No	Competitive Bidding	4/22/21-4/28/21	05/11/21	05/24/21	05/27/21	PY 2021 GAA LP-LIP	2,000,000.00		2,000,000.00	Construction of OPW Building, including painting works, and electrical works
21LA0200	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay San Jose, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	4/22/21-4/28/21	05/11/21	05/24/21	05/27/21	PY 2021 GAA LP-LIP	1,500,000.00		1,500,000.00	Rehabilitation of Barangay Hall (Windows, Doors, Painting Works, Electrical Works, Plumbing Works and Partitions are Included)
21LA0202	Construction of Multi-Purpose at Barangay Tandik, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	4/22/21-4/28/21	05/11/21	05/24/21	05/27/21	PY 2021 GAA LP-LIP	3,300,000.00		3,300,000.00	Construction of Barangay Hall with Doors and Windows, Tile Works, Plumbing Works and Electrical works. This includes Airconditioning 2 sets of Fire Extinguisher (10lbs) and Emergency Lamp
21LA0205	Off-Carriageway Improvement: Construction of Median/Center Island - along Daang Maharlika (MN) (S00126MN)	Const. Section	No	Competitive Bidding	4/28/21-05/04/21	05/18/21	05/24/21	05/27/21	PY 2021 GAA LOCAL PROGRAM	63,960,000.00		63,960,000.00	Construction of Center Island K1403+480.000 - K1408+400.000 = 4,920.00m as per plans K1403+529.000 - K1408+424.000 = 4,920.00 as per RBIA Roadway Excavation - Common Surplus Excavation - Embankment from Borrow (Common Soil) Construction of Laybay; Provision of Solar Street Lights; Removal and Reconstruction of PCCP; Installation of Pavement Stud Markers; Application of ReflectORIZED Thermoplastic Pavement Markings
21LA0206	Off-Carriageway Improvement: Construction of Median/Center Island - along Daang Maharlika (MN) (S00126MN)	Const. Section	No	Competitive Bidding	4/28/21-05/04/21	05/18/21	05/24/21	05/27/21	PY 2021 GAA LOCAL PROGRAM	13,428,000.00		13,428,000.00	Construction of Center Island K1408+860.000 - K1409+606.000 = 746.00m as per plans K1408+840.000 - K1409+596.000 = 746.00m as per RBIA Installation of Solar LED Street Light with Double Arm Steel post; Embankment from Borrow (Common Soil) for Center Island; Removal and Reconstruction of PCCP; Construction of Laybay; Installation of Pavement Stud Markers; Application of ReflectORIZED Thermoplastic Pavement Markings



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
DAVAO DE ORO  
DISTRICT ENGINEERING OFFICE  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAP)	Procurement Project	PHO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submm./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0207	Off-Carriageway Improvement: Construction of Median/Center Island - along Daang Maharlika (MN) (S00126H0)	Const. Section	No	Competitive Bidding	4/28/21-05/04/21	05/18/21	05/24/21	05/27/21	FY 2021 GAA LOCAL PROGRAM	27,435,000.00		27,435,000.00	Construction of Center Island K1409+987.420 - K1411+826.420 = 1,829.00m as per plans K1410+000.000 - K1411+827.000 = 1,829.00m as per RBSA Installation of Solar LED Street Light with Double Arm Steel Post; Embankment form Borrow (Common Soil) for Center Island; Removal and Reconstruction of PCCP; Construction of Laybay; Installation of Pavement Stud Markers; Application of ReflectORIZED Thermoplastic Pavement Markings
21LA0110	Tube-tubo Road connecting Monkayo Public Transport Terminal and SACARBEMCO Rubber Sheet Processing, SEMPCO Organic Fertilizer in support of Rubber, Palm Oil and Cardava Industries, Brgy. Tube-tubo, Monkayo, Compostela Valley	Const. Section	No	Competitive Bidding	3/24/21-3/30/21	04/13/21	05/24/21	05/27/21	FY 2021 GAA - REGULAR INFRA	30,000,000.00		30,000,000.00	Concrete (width = 6.70 m., thk. = 230mm) Sta. 2+220.085 - Sta. 3+098.000 = 885.00m with Equation Roadway Excavation - Common Surplus Excavation Construction of Concrete Lined Canal and Other Minor Drainage Structures Construction of Grouted Riprap Catch Basin Application of ReflectORIZED Thermoplastic Pavement Markings
21LA0154	Revetment Along Marat River (Up-stream and Down Stream) leading to Agusan River at Bankeruhan Sur to Bankeruhan Norte, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	04/07/21-04/13/21	04/27/21	05/24/21	05/27/21	FY 2021 GAA - REGULAR INFRA	90,000,000.00		90,000,000.00	Construction of Concrete Revetment with Steel Sheet Pile for Foundation
21LA0158	Andap Road leading to Kalamukan Whitewater Rafting Site, Brgy. Andap, New Bataan, Compostela Valley	Const. Section	No	Competitive Bidding	04/07/21-04/13/21	04/27/21	05/24/21	05/27/21	FY GAA 2021 - REGULAR INFRA	18,790,000.00		18,790,000.00	Concrete (width = 6.10 m., thk. = 230mm) Sta. 2+095.257 - Sta. 2+501.257 = 406.00 Roadway Excavation - Common Surplus Excavation - Surplus Rock Excavation (Soft) Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of ReflectORIZED Thermoplastic Pavement Markings
21LA0076	Construction of Multi-Purpose Building (Gym), Boringot ES, Pantukan, Davao de Oro	Const. Section	No	Competitive Bidding	04/28/21-05/05/21	05/18/21	05/25/21	05/27/21	FY 2021 GAA LP-LIP	4,500,000.00		4,500,000.00	Construction of complete covered court with court slab, painting works (on steel, masonry and concrete), electrical works and movable basketball goal w/complete stage w/o electrical
21LA0142	Construction of Road, Anitapan ES, Mabini, Davao de Oro	Const. Section	No	Competitive Bidding	04/28/21-05/05/21	05/18/21	05/25/21	05/27/21	FY GAA 2021 - LP-LIP	1,000,000.00		1,000,000.00	Concrete (width = 6.10m., thk. = 230mm) Sta. 0+060.000 - Sta. 0+122.000 = 62.00m Roadway Excavation - Common Surplus Excavation

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
DAVAO DE ORO  
DISTRICT ENGINEERING OFFICE  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IS/REI	Submittal/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0168	Construction of Drainage, Barangay Poblacion, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	04/15/21-04/21/21	05/04/21	05/25/21	05/27/21	FY 2021 GAA - LP-LJP	10,000,000.00		10,000,000.00	Construction of (3) Reinforced Concrete Box Culverts Construction of Concrete Retention Removal of Existing PCCP and Existing Drainages
21LA0217	Construction/Rehabilitation of Water System at Barangay Tupas, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	4/30/21-05/06/21	05/20/21	05/25/21	05/27/21	FY 2021 GAA - LJP	2,000,000.00		2,000,000.00	Installation of 2 - Concrete Reservoir; Installation of 2 - Intake Box; Installation of Pipes, Valves and Pipe Fittings
21LA0218	Construction/ Rehabilitation of Water System at Barangay Lahi, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	4/30/21-05/06/21	05/20/21	05/25/21	05/27/21	FY 2021 GAA - LJP	2,000,000.00		2,000,000.00	Installation of 1 - Intake Box; Installation of 1 - Collection Box; Installation of 1 - Concrete Reservoir; Installation of Pipes, Valves and Pipe Fittings
21LA0219	Rehabilitation of Water System at Barangay Katipunan New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	4/30/21-05/06/21	05/20/21	05/25/21	05/27/21	FY 2021 GAA - LJP	2,000,000.00		2,000,000.00	Installation of Pipes, Valves and Pipe Fittings; Rehabilitation of Pumping House; Painting of Steel and Concrete Structures; Installation of 4 - Collection Box
21LA0206	Rehabilitation of Water System at Barangay Bagong Silang, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	4/28/21-05/04/21	05/27/21	06/21/21	06/24/21	FY 2021 GAA REGULAR INFRA	3,000,000.00		3,000,000.00	Installation of Reservoir (concrete) - 1 Ground Tank (3.0x3.0x3.0M); Installation of 1-Intake Box; Installation of Pipes and Fittings; Installation of Collection Box
21LA0209	Rehabilitation of Water System at Barangay Aurora boundary Barangay Lagab Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	4/28/21-05/04/21	05/27/21	06/21/21	06/24/21	FY 2021 GAA REGULAR INFRA	3,500,000.00		3,500,000.00	Installation of Elevated Steel Tank; Installation of Pipe Fittings; Installation of Water Pumping System
21LA0210	Construction of Water System, Barangay New Asturias, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	4/28/21-05/04/21	05/27/21	06/21/21	06/24/21	FY 2021 GAA REGULAR INFRA	4,000,000.00		4,000,000.00	Installation of Reservoir (concrete) - 1 Ground Tank (3.0x3.0x3.0M); Installation of 1-Intake Box; Installation of Pipes and Fittings; Installation of Collection Box
21LA0211	Construction of Water System, Barangay Magangk, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	4/28/21-05/04/21	05/27/21	06/21/21	06/24/21	FY 2021 GAA REGULAR INFRA	4,000,000.00		4,000,000.00	Installation of Elevated Steel Tank; Installation of Pipe Fittings; Installation of Water Pumping System
21LA0212	Construction of Water System at Barangay Gabi, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	4/28/21-05/04/21	05/27/21	06/21/21	06/24/21	FY 2021 GAA REGULAR INFRA	3,500,000.00		3,500,000.00	Installation of Elevated Steel Tank; Installation of Pipe Fittings; Installation of Water Pumping System
21LA0213	Construction of Water System at Barangay Babi, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	4/28/21-05/04/21	05/27/21	06/21/21	06/24/21	FY 2021 GAA REGULAR INFRA	5,500,000.00		5,500,000.00	Installation of Reservoir (concrete) - 1 Ground Tank (3.0x3.0x3.0M); Installation of 1-Intake Box; Installation of Pipes and Fittings; Installation of Collection Box

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
DISTRICT ENGINEERING OFFICE  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of BS/RES	Submitt./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0220	Construction of Road Slope Protection Structure - along Montevista - Compostela-Nati Bary Rd (S00135MN)	Const. Section	No	Competitive Bidding	4/30/21-05/06/21	05/20/21	06/21/21	06/24/21	FY 2021 GAA REGULAR INFRA	6,000,000.00		6,000,000.00	Installation of Steel Sheet Piles with Concrete Capping K1460+887.000 - K1460+917.000 = 30.000m as per Plan; K1460+880.000 - K1460+830.000 = 30.000m as per RIBA Paving of Shoulder at Right Side (width = 2.00m., thickness = 230mm) Roadway Excavation - Embankment from Borrow (Common Soil) Construction of Minor Drainage Structures Installation of Metal Beam Guardrails including Concrete Post
21LA0221	Hampering Road leading to Mabini Protected Landscape and Seascape Marine Center and Various Beach Resorts, Brgy. Tagnanan, Mabini, Compostela Valley	Const. Section	No	Competitive Bidding	05/06/21-05/12/21	06/06/21	06/21/21	06/24/21	FY 2021 GAA REGULAR INFRA	15,504,000.00		15,504,000.00	Installation of Steel Sheet Piles with Concrete Capping K1460+887.000 - K1460+917.000 = 30.000m as per Plan; K1460+880.000 - K1460+830.000 = 30.000m as per RIBA Paving of Shoulder at Right Side (width = 2.00m., thickness = 230mm) Roadway Excavation - Embankment from Borrow (Common Soil) Construction of Minor Drainage Structures Installation of Metal Beam Guardrails including Concrete Post
21LA0223	Construction of Road Slope Protection Structure - along Montevista DNAS Rd (S00130MN)	Const. Section	No	Competitive Bidding	05/06/21-05/12/21	06/22/21	06/24/21	06/28/21	FY 2021 GAA REGULAR INFRA	5,000,000.00		5,000,000.00	Construction of Stone Masonry Retaining Wall K1421+075.000 - K1421+165.000 = 90.000m as per Plan; K14232+070.000 - K1421+165.000 = 90.000m as per RIBA Common Surplus Excavation Embankment from Recavation Repair of Grouted Riprap Canal Lining
21LA0235	Construction of Retaining Wall along Asuncion-Laak-Venuela Road, Libutan Section, Laak, Davao de Oro	Const. Section	No	Competitive Bidding	05/27/21-06/02/21	06/22/21	06/24/21	06/28/21	FY 2021 GAA REGULAR INFRA	10,000,000.00		10,000,000.00	Installation of Steel Sheet Pile with Concrete Capping Construction of Grouted Riprap Slope Protection Roadway Excavation - Embankment from Borrow (Common Soil) Construction of Paved Shoulder (width 2.5m, thk. 230mm) Installation of Metal Guardrails including post



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
**DISTRICT ENGINEERING OFFICE**  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAP)	Procurement Project	PMO / Engineer	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P/p)			Remarks
					Advt./ Posting of BB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0122	Asphalt Overlay - at Specific Locations along Aaundon-San Isidro-Lake-Veruela Rd (S01377MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/26/21-04/01/21	04/20/21	06/24/21	06/28/21	FY 2021 GAA - REGULAR INFRA	30,000,000.00		30,000,000.00	Asphalt Overlay (width = 6.70m, thk. = 50mm) AS PER PLAN SECTION 1: K1513+068.000 - K1514+000.000 = 932.000 meters SECTION 2: K1514+900.600 - K1515+119.600 = 219.000 meters SECTION 3: K1515+154.700 - K1515+900.700 = 746.000 meters SECTION 4: K1516+000.000 - K1518+443.000 = 443.000 meters AS PER RIBA SECTION 1: K1513+068.000 - K1514+000.000 = 932.000 meters SECTION 2: K1515+000.000 - K1515+219.000 = 219.000 meters SECTION 3: K1515+254.000 - K1516+000.000 = 746.000 meters SECTION 4: K1516+000.000 - K1518+443.000 = 443.000 meters Application of ReflectORIZED Thermoplastic Pavement Markings Installation of Pavement Stud Markings
21LA0107	Asphalt Overlay - at Specific Location along Surigao-Davao Coastal Rd (S01376MN), Davao de Oro	Const. Section	No	Competitive Bidding	3/24/21-3/30/21	04/13/21	06/24/21	06/28/21	FY 2021 GAA - REGULAR INFRA	12,007,000.00		12,007,000.00	- Asphalt Overlay along Outer Lanes (Lane 1 & 4; width = 6.70m, thk. = 50mm) AS PER PLAN Section 1: K1781+692.000 - K1782+231.000 = 521.000m Section 2: K1783+135.000 - K1783+590.000 = 415.000m AS PER RIBA Section 1: K1781+692.000 - K1782+000.000 = 521.000m Section 2: K1783+135.000 - K1783+590.000 = 415.000m -Application of ReflectORIZED Thermoplastic Pavement markings - Installation of Pavement Stud markers
21LA0108	Asphalt Overlay - along Benigno S. Aquino Jr. National Highway (S01432MN), Davao de Oro	Const. Section	No	Competitive Bidding	3/24/21-3/30/21	04/13/21	06/24/21	06/28/21	FY 2021 GAA - REGULAR INFRA	98,031,000.00		98,031,000.00	Asphalt Overlay (width = 6.70m, thk. = 50mm) K1595+000.000 - K1592+000.000 = 7,000.000m as per plan K1595+000.000 - K1592+000.000 = 7,000.000m as per RIBA Application of ReflectORIZED Thermoplastic Pavement Markings Installation of Pavement Stud Markers
21LA0151	Construction of Revetment along Agusan River, Brgy. Fatima, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	04/07/21-04/13/21	04/27/21	06/24/21	06/28/21	FY 2021 GAA - REGULAR INFRA	100,000,000.00		100,000,000.00	Construction of Concrete Revetment with mattresses for foot protection

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
DAVAO DE ORO  
DISTRICT ENGINEERING OFFICE  
REGION XI  
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

Code (PAP)	Procurement Project	PHO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submittal / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0163	Concreting of Road, Prosperidad, Montevista to Casoon, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	04/07/21-04/13/21	04/27/21	06/24/21	06/28/21	FY 2021 GAA - LP - LIP	50,000,000.00		50,000,000.00	Concreting (width = 6.10 m., thk. = 230mm) Sta. 0+000.000 - Sta. 2+359.271 = 2,345.62 meters with Equation and Exception Roadway Excavation - Common surplus Excavation Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of ReflectORIZED Thermoplastic Pavement Markings
21LA0171	Concreting of Road, Canidkid - New Calape, Phase 2, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	04/15/21-04/21/21	05/04/21	06/24/21	06/28/21	FY 2021 GAA - LP-VILP	24,000,000.00		24,000,000.00	Concreting (width = 6.10., thk. = 230mm) Sta. 1+140.000 - Sta. 2+115.720 = 956.00 meters with Equation Roadway Excavation - Common Surplus Excavation Construction Lined Canal and Other Minor Drainage Structures Application of ReflectORIZED Thermoplastic Pavement markings
21LA0164	Construction of Concrete Road R Campes, Dama de Noche, Ipora, Plumeria, Lantana, Aster, Mansanitas, Lansonas, Kasoy at Barangay Poblacion, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	04/07/21-04/13/21	04/27/21	Waiting for the Approval of Modification		FY GAA 2021 - LP-VILP	9,230,000.00		9,230,000.00	Concreting (width = 5.00m., thk. = 230mm) SECTION 1 Sta. 0+000.000 - Sta. 0+256.710 = 256.710 meters with Equation SECTION 2 Sta. 0+002.500 - Sta. 0+094.190 = 91.690 meters SECTION 3 Sta. 0+002.500 - Sta. 0+095.690 = 93.190 meters SECTION 4 Sta. 0+002.500 - Sta. 0+105.530 = 103.030 meters SECTION 5 Sta. 0+002.500 - Sta. 0+035.700 = 33.200 meters Roadway Excavation - Common Surplus Excavation Construction of Minor Drainage Structures
21LA0127	Road Widening along Surigao - Davao Coastal Rd (S01376MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/30/21-04/05/21	04/22/21	Waiting for the Approval of Modification		FY 2021 GAA - REGULAR INFRA	50,000,000.00		50,000,000.00	Concreting of Additional 2 lanes (6 into 6 lanes, 300mm thk.) Existing Width 13.4, with additional 2 lanes Total width 21.60 AG PER PLAN K1806+537.000 - K1806+202.000 = 1,665.00m AG PER IBIA K1806+655.000 = K1806+270.000 = 1,665.00m Roadway Excavation - Common Surplus Excavation Construction of Intake Box and Other Minor Drainage Structures Removal and Installation of Metal Guardrails including Concrete Post Installation of Pavement Stud Markers Application of ReflectORIZED Thermoplastic Pavement Markings

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
DAVAO DE ORO  
DISTRICT ENGINEERING OFFICE  
REGION XI  
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Subm./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0128	Asphalt Overlay - at Specific Locations along Montavista-Compostela Mati Bdry Rd (S00135MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/30/21-04/05/21	04/22/21	Waiting for the Approval of Modification		FY 2021 GAA - REGULAR INFRA	50,000,000.00		50,000,000.00	Asphalt Overlay (width = 6.70m., thk. = 50mm) AS PER PLAN Section 1: K1435+095.000-K1435+232.000 = 137.000m Section 2: K1456+943.000 - K1456+926.000 = 285.000m Section 3: K1458+969.000 - K1459+936.000 = 967.000m Section 4: K1473+019.000 - K1474+718.000 = 718.000 = 1,699.000m Section 5: K1474+793.500 - K1475+604.500 = 811.000m AS PER RBA Section 1: K1435+100.00 - K1435+237.000 = 137.000m Section 2: K1456+934.000 - K1457+146.000 = 285.000m Section 3: K1459+000.000 - K1460+000.000 = 967.000m Section 4: K1473+000.000 - K1474+743.000 = 1,699.000m Section 5: K1474+764.000 - K1475+485.000 = 811.000m Installation of Pavement Stud Markers Application of ReflectORIZED Thermoplastic
21LA0172	Road Widening along Surigao-Davao Coastal Rd (S01376MN), Davao de Oro	Const. Section	No	Competitive Bidding	04/15/21-04/21/21	05/04/21	Waiting for the Approval of Modification		FY 2021 GAA - REGULAR INFRA	50,000,000.00		50,000,000.00	Concreting of Additional 2 lanes (4 into 6 lanes, 300mm thk.) - Existing Width 13.4, with Additional 2 lanes Total Width 21.60 AS PER PLAN K1817+580.000 - K1819+220.000 = 1,640.00 meters AS PER RBA K1817+578.000 - K1819+220.000 = 1,640.00 meters Roadway Excavation - Common Surplus Excavation Construction of Concrete Lined Canal and Other Minor Drainage Structures Removal and Installation of Metal Guardrails including Concrete Post Installation of Pavement Stud Markers Application of ReflectORIZED Thermoplastic Pavement Markings



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
DISTRICT ENGINEERING OFFICE  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Subm./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0138	Road Widening along Asuncion-San Isidro-Leak-Venuela Road Rd (S01377MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/30/21-04/05/21	04/22/21	Waiting for the Approval of Modification		FY 2021 GAA - REGULAR INFRA	33,502,000.00		33,502,000.00	Concrete of Additional 2 lanes (2 into 4 lanes, 200mm thk.) -Existing Width 6.7, with additional 2 lanes Total Width 13.40 AS PER PLAN K1496-104.100 - K1497+454.100 = 1,350.00m AS PER R05A K1496-104.100 - K1497+453.000 = 1,350.00m Roadway Excavation - Concrete Surplus Excavation Construction of Concrete Line Canal and Other Minor Drainage Structures Application of Reflectized Thermoplastic Pavement Markings
21LA0052	Retrofitting/Strengthening of Haguitan Br. (B00063MN) along Daang Maharlika (MN)	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	FLR		FY 2021 GAA	1,800,000.00		1,800,000.00	Installation of Carbon Fiber Sheet - 1 Layer on Span 1 Deck (MM4-MM9), Span 2 Deck (MM4-MM9), Span 2 Main Members 5-8 & 10 (MM5-MM7); Installation of Carbon Fiber Plate on Span 2 Main Members 5-8; Application of Epoxy Coating, Epoxy Injection
21LA0054	Retrofitting/Strengthening of Bangoy Br. (B00003MN) along Montevista-Compostela-Mati Bary Rd	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	FLR		FY 2021 GAA	20,000,000.00		20,000,000.00	Installation of CPS, 1 layer on S1 Deck Gofft, MM1-MM2, MM2-MM3, MM3-MM4, S2, MM1-MM2, MM2-MM3, MM3-MM4, S3, MM1-MM2, MM2-MM3, MM3-MM4, S4, MM1-MM2, MM2-MM3, MM3-MM4, S5, MM1-MM2, MM2-MM3, MM3-MM4, S6, MM1-MM2, MM2-MM3, MM3-MM4, S7, MM1-MM2, MM2-MM3, MM3-MM4, S8, MM1-MM2, MM3-MM4, S9, MM1-MM2, MM2-MM3, MM3-MM4, S10, MM1-MM2, MM2-MM3, MM3-MM4, S11, MM1-MM2, MM2-MM3, MM3-MM4, S12, MM1-MM2, MM2-MM3, MM3-MM4, S13, MM1-MM2, MM2-MM3, MM3-MM4, S14, MM1-MM2, MM2-MM3, MM3-MM4, S15, MM1-MM2, MM2-MM3, MM3-MM4; Installation of CSP, 2 layers on S1, MM1, MM2, MM3, MM4, S2, MM1, MM2, MM3, MM4, S3, MM1, MM2, MM3, MM4, S4, MM1, MM2, MM3, MM4, S5, MM1, MM2, MM3, MM4, S6, MM1, MM2, MM3, MM4, S7, MM1, MM2, MM3, MM4, S8, MM1, MM2, MM3, MM4, S9, MM1, MM2, MM3, MM4, S10, MM1, MM2, MM3, MM4, S11, MM1, MM2, MM3, MM4, S12, MM1, MM2, MM3, MM4, S13, MM1, MM2, MM3, MM4, S14, MM1, MM2, MM3, MM4, S15, MM1, MM2, MM3, MM4; Installation of CFP, on S1, MM1, MM2, MM3, MM4, S2, MM1, MM2, MM3, MM4, S3, MM1, MM2, MM3, MM4, S4, MM1, MM2, MM3, MM4, S5, MM1, MM2, MM3, MM4, S6, MM1, MM2, MM3, MM4, S7, MM1, MM2, MM3, MM4, S8, MM1, MM2, MM3, MM4, S9, MM1, MM2, MM3, MM4, S10, MM1, MM2, MM3, MM4, S11, MM1, MM2, MM3, MM4, S12, MM1, MM2, MM3, MM4, S13, MM1, MM2, MM3, MM4, S14, MM1, MM2, MM3, MM4, S15, MM1, MM2, MM3, MM4; Installation of CPS, 1 Layer on S1 End Diaphragm, MM1-MM2, MM2-MM3, MM3-MM4, S2, MM1-MM2, S3, MM1-

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
**DISTRICT ENGINEERING OFFICE**  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Subm./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0055	Retrofitting/Strengthening of Bankerohan Br. (B00071MN) along Daang Maharlika (MN)	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	FLR		FY 2021 GAA	6,500,000.00		6,500,000.00	Installation of CFS, 1 Layer on S1 Deck Seftt, MM1-MM2, MM2-MM3, MM4-MM5, MM5-MM6, MM6-MM7, MM7-MM8, MM8-MM9, MM9-MM10, MM10-MM11, MM11-MM12, MM12-MM13, MM13-MM14, MM14-MM15, MM15-MM16; Installation of CFS, 2 Layers on S1, MM1, MM2, MM3, MM4, MM5, MM6, MM7, MM8, MM9, MM10, MM11, MM12, MM13, MM14, MM15, MM16; Installation of CFP, on S1, MM3, MM2, MM3, MM4, MM5, MM6, MM7, MM8, MM9, MM10, MM11, MM12, MM13, MM14, MM15, MM16; Installation of CFP, on S1, MM3, MM2, MM3, MM4, MM5, MM6, MM7, MM8, MM9, MM10, MM11, MM12, MM13, MM14, MM15, MM16; Installation of CFS, 1 Layer on S1 Intermediate Diaphragm, MM-MM2, MM2-MM3, MM4-MM5, MM5-MM6, MM7-MM8, MM8-MM9, MM9-MM10, MM11-MM12, MM12-MM13, MM14-MM15, MM15-MM16, S1 End Diaphragm, MM7-MM8, MM8-MM9, MM9-MM10; Application of Epoxy Coating, Epoxy Injection and Patching (Type -A)
21LA0056	Retrofitting/Strengthening of Gabarian Br. (B00064MN) along Daang Maharlika (MN)	Const. Section	No	Competitive Bidding	01/14/21-01/20/21	02/04/21	FLR		FY 2021 GAA	2,100,000.00		2,100,000.00	Installation of Carbon Fiber Sheet 1 Layer on Deck (MM5-MM6) of Span 1 & Span 2; Application of Epoxy Coating & Epoxy Injection; Installation of Expansion Joint, Steel Floor-Top 500x500
21LA0057	Completion of MPB (Municipal Hall), Nabini (Phase 2), Davao de Oro	Const. Section	No	Competitive Bidding	02/11/21-02/17/21	03/04/21	FLR		FY 2021 GAA	40,000,000.00		40,000,000.00	Completion of Plumbline Fixture; Provision of Exterior Aesthetic Design (Cladding, Decorative Stone, Municipal Logo); Provision for Railings; Painting of exterior and interior walls; Completion of Main Building Electrical Works; Provision of Sprinkler System; Wall Tiles for Toilets and Restroom up to ceiling; Provision for Networks System Including Fire Alarm System; Provision for Interior Decoration (Carpentry Works and Cabinetry-Auto Finished); Partial Installation at Second Floor Level
21LA0090	Construction of MPB Public Market, Mawab, Davao de Oro	Const. Section	No	Competitive Bidding	02/11/21-02/17/21	03/04/21	FLR		FY 2021 GAA	20,000,000.00		20,000,000.00	Completion of Mawab Public Market (Dry Section); Installation of Steel Trusses and Struts; Installation of GI Roofing; Provision of Interior and Exterior Walls including Plastering; Roughing ins for Plumbing & Electrical Works
21LA0091	Completion of MPB Kolehiyo ng Pantukan (KMP) Davao de Oro (Phase 2)	Const. Section	No	Competitive Bidding	02/11/21-02/17/21	03/04/21	FLR		FY 2021 GAA	20,000,000.00		20,000,000.00	Completion of MPB Kolehiyo ng Pantukan (KMP) Davao de Oro (Phase 2)
21LA0099	Construction of Footbridge, Piasuan ES, Bigy. Napnapan, Pantukan, Davao de Oro	Const. Section	No	Competitive Bidding	03/10/21-03/16/21	03/30/2021	FLR		FY 2021 GAA	4,000,000.00		4,000,000.00	Construction of Hanging Bridge, Total length = 40.80 m Concrete Slope Protection on Abutment 2

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
DAVAO DE ORO  
DISTRICT ENGINEERING OFFICE  
REGION XI  
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IS/REI	Subm. / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0109	Asphalt Overlay - at Specific Locations along Nonrevista-Compostela Mati BORY Rd (500135MN), Davao de Oro	Const. Section	No	Competitive Bidding	3/24/21-3/30/21	04/22/21	Waiting for the Approval of Modification		FY 2021 GAA - REGULAR INFRA	99,997,000.00		99,997,000.00	Asphalt Overlay along Outer Lanes (Lane 1 & 4; width = 6.70m, thk. = 50mm) AS PER PLAN Section 1: K1429+923.000 - K1433+421.300 = 3,498.300m Section 2: K1434+870.000 - K1435+095.000 = 225.000m Section 3: K1435+232.000 - K1436+369.000 = 1,137.000m Section 5: K1448+303.500 - K1448+401.500 = 100.000m AS PER RBA Section 1: K1429+923.000 - K1433+387.000 = 3,439.000m Section 2: K1434+870.000 - K1435+100.000 = 225.000m Section 3: K1435+232.000 - K1436+245.000 = 1,137.000m Section 4: K1446+479.000 - K1448+146.000 = 1,652.000m Section 5: K1448+193.000 - K1448+293.000 = 100.000m - Installation of Metal Guardrails including Concrete Posts - Installation of Pavement Stud Markers - Application of ReflectORIZED Thermoplastic Pavement Markings
21LA0118	Reconstruction to Concrete pavement - along Surigao-Davao Coastal RD (501376MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/26/21-04/01/21	04/20/21	Waiting for the Approval of Modification		FY 2021 GAA - REGULAR INFRA	25,224,000.00		25,224,000.00	Reconstruction of Four(4) Lanes (width = 13.40m, thk. = 300mm) AS PER PLAN K1786+523.777 - K1789+283.777 = 740.00 meters AS PER RBA K1788+420.000 - K1789+170.000 = 740.000 meters Roadway Excavation - Removal of Existing Asphalt & PCP - Common Surplus Excavation Application of ReflectORIZED Thermoplastic Pavement Markings Installation of Pavement Stud Markers
21LA0120	Construction of Concreting Road, Kingking, Pantukan, Davao de Oro	Const. Section	No	Competitive Bidding	03/26/21-04/01/21	04/20/21	FLR		FY GAA 2021 -LP-VEILP	15,000,000.00		15,000,000.00	Concreting (width = 6.10m, thk. = 230mm) Sta. 1+272.300 - Sta. 2+317.000 = 1,044.802 meters with Equation Roadway Excavation - Common Surplus Excavation Thermoplastic Pavement Markings



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
**DISTRICT ENGINEERING OFFICE**  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAP)	Procurement Project	PHO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Subm./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0123	Asphalt Overlay - at Specific Locations along Asuncion-San Isidro-Laak-Venuela Rd (S01177MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/26/21-04/01/21	04/20/21	Waiting for the Approval of Modification		FY 2021 GAA - REGULAR INFRA	30,000,000.00		30,000,000.00	Asphalt Overlay (width = 6.70m, thk. = 50mm) AS PER PLAN K1503+220.000 - K1505+400.000 = 2,180.000 meters AS PER RBIA K1503+220.000 - K1505+400.000 = 2,180.000 meters Application of ReflectORIZED Thermoplastic Pavement Markings Installation of Pavement Stud Markers
21LA0125	Asphalt Overlay - at Specific Locations along Montevista-Compostela Mati Bdry Rd (S00135MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/30/21-04/05/21	04/22/21	Waiting for the Approval of Modification		FY 2021 GAA - REGULAR INFRA	42,945,000.00		42,945,000.00	Asphalt Overlay (width = 6.10m, thk. = 50mm) AS PER PLAN Section 1: K1476+968.000 - K1470+694.900 = 2,726.900 meters Section 2: K1470+723.700 - K1471+196.800 = 473.100 meters AS PER RBIA Section 1: K1467+965.000 - K1470+270.000 = 2,735.800 meters Section 2: K1470+300.000 - K1470+773.000 = 473.000 meters Installation of Pavement Stud Markers Application of ReflectORIZED Thermoplastic Pavement Markings
21LA0126	Road Widening along Montevista-Compostela-Mati Bdry Rd (S00119MN)	Const. Section	No	Competitive Bidding	03/30/21-04/05/21	04/22/21	Waiting for the Approval of Modification		FY 2021 GAA - REGULAR INFRA	54,650,000.00		54,650,000.00	Concreting of Additional 2 Lanes (2 into 4 lanes, 250 mm thk.) - Existing Width 6.70 m, with Additional 2 lanes, Total Width 13.40m K1481+970.000.000 - K1483+606.000 = 1,636.000 meters AS PER PLAN K1481+955.000 - K1483+605.000 = 1,636.000m AS PER RBIA Roadway Excavation - Common surplus Excavation Construction of Grouted Riprap Canal Lining and Grouted Riprap Catch Basin Construction of Concrete Catch Basin and Other Drainage Structures Installation of Pavement Stud Markers Installation of Metal Beam Guardrails Including Concrete Post Application of ReflectORIZED Thermoplastic Pavement Markings
21LA0129	Construction of concreting road, Dona Josefa, Sta. Emelia Road (Phase 2), Laak, Davao de Oro	Const. Section	No	Competitive Bidding	03/30/21-04/05/21	04/22/21	FLR		FY 2021 GAA - LP - VILP	15,000,000.00		15,000,000.00	Concreting (width = 6.10m, Thk. = 230mm) Sta. 0+000.000 - Sta. 0+650.000 = 650.00 meters Roadway Excavation - Common Surplus Excavation Application of ReflectORIZED Thermoplastic Pavement Markings

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
DAVAO DE ORO  
DISTRICT ENGINEERING OFFICE  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAP)	Procurement Project	PNO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IS/RES	Submitt./ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
21LA0130	Completion of Road with drainage, Brgy. Elizalde to Paribasan, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	03/30/21-04/05/21	04/22/21	FLR		FY 2021 GAA - LP - VILUP	15,000,000.00		15,000,000.00	Concreting (Width = 6.10m., Thk. = 230mm) Sta. 2+260.320 - Sta. 2+957.357 = 696.00m with equibon Roadway Excavation - Common Surplus Excavation - Surplus Rock Excavation (Soft) Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of ReflectORIZED Thermoplastic Pavement Markings
21LA0132	Construction of Box Culvert (Double Barrel) at Purok 6, Barangay Gabi, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	03/30/21-04/05/21	04/22/21	FLR		FY 2021 GAA - REGULAR INFRA	5,000,000.00		5,000,000.00	Construction of Box Culvert - 6.0 x 3.0 x 11.0 m. Construction of Concrete Retention Graveling of Road (Box Culvert Approaches)
21LA0134	Construction/Revetment of Pasusuan River, Brgy. Napagan, Pantukan, Davao de Oro	Const. Section	No	Competitive Bidding	03/30/21-04/05/21	04/22/21	FLR		FY 2021 GAA - LP-LIP	6,000,000.00		6,000,000.00	Construction of Concrete Retention with mattresses for foot protection
21LA0135	Construction of Retention along Pindasan River Baybay, Habin, Davao de Oro	Const. Section	No	Competitive Bidding	03/30/21-04/05/21	04/22/21	FLR		FY 2021 GAA - REGULAR INFRA	15,000,000.00		15,000,000.00	Construction of Retention with Steel Sheet pile for foundation Installation of Minor drainage
21LA0139	Construction of MPB (Brgy. Hall), Aguinaldo, Lala, Davao de Oro	Const. Section	No	Competitive Bidding	03/31/21-04/06/21	04/22/21	FLR		FY GAA 2021 - LIP-VIILP	7,000,000.00		7,000,000.00	Construction of complete 13.5m x 12.0m 2 storey brgy. Hall with concrete works, aluminum doors & windows, 1 unit 12 seater conference table, ceiling (Spandrel Type), painting works, plumbing works, tile works, roofing works, metal railings, steelworks, electrical works, airconditioning unit, water pump station, fire extinguisher, fire alarm system
21LA0140	Road Widening - along Avencion-San Isidro-Lala-Veruela Rd (S01377MM), Davao de Oro	Const. Section	No	Competitive Bidding	03/31/21-04/06/21	04/22/22	Waiting for the Approval of Modification		FY GAA 2021 - REGULAR INFRA	33,500,000.00		33,500,000.00	Concreting of Additional 2 Lanes (2 into 4 lanes, 280mm thk.) - Existing Width 6.7, with Additional 2 Lanes Total Width 13.40 K1466+872.000-K1500+021.700 = 1,050.00m AS PER PLAN K1496+950.000-K1500+000.000 = 1,050m AS PER RRIA Roadway Excavation - Common Surplus Excavation Installation of Hazard Markers, Chevron

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
DAVAO DE ORO  
DISTRICT ENGINEERING OFFICE  
REGION XI  
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0143	Road Widening along Surigao-Davao Coastal Rd (SDLR75MN), Davao de Oro	Const. Section	No	Competitive Bidding	03/31/21-04/06/21	04/22/21	Waiting for the Approval of Modification		FY GAA 2021 - REGULAR INFRA	50,000,000.00		50,000,000.00	Concrete 1 Additional 2 Lanes (4 into 6 lanes, 300mm thk.) - Existing Width 12.4, with Additional 2 Lanes Total Width 21.60 K1809+330.000 - K1810+880.000 = 1,550.00m AS PER PLAN K1809+324.000 - K1810+895.000 = 1,550.00m AS PER RDA Roadway Excavation - Common Surplus Excavation Removal and Installation of Metal Guardrails including Concrete Post Construction of Concrete Lined Canal and Other Minor Drainage Structures Installation of Pavement Stud Markers Installation of Hazard markers, Chevron Application of ReflectORIZED Thermoplastic Pavement Markings
21LA0143	Construction of concrete road, Fuentes, Pantukan, Davao de Oro	Const. Section	No	Competitive Bidding	03/31/21-04/06/21	04/22/21	FLR		FY GAA 2021 - LP-VIILP	20,000,000.00		20,000,000.00	Concrete (width = 6.10m, thk. = 230mm) Sta. 0+007.000 - Sta. 1+296.000 = 1,290.00m Roadway Excavation - Common Surplus Excavation Construction of Minor Drainage Structures Application of ReflectORIZED Thermoplastic Pavement Markings
21LA0144	Construction of Road, Brgy. Pangibiran, Mabin, Davao de Oro	Const. Section	No	Competitive Bidding	03/31/21-04/06/21	04/22/21	FLR		FY GAA 2021 - LP-VIILP	10,000,000.00		10,000,000.00	Concrete (width = 6.10m, thk. = 230mm) Sta. 1+632.812 - Sta. 2+264.812 = 632.00m Roadway Excavation - Common Surplus Excavation Extension of Single Barrel x 3.00 x 3.00 Box Culvert Construction of Minor Drainage Structures
21LA0149	Construction of Revetment, Brgy. Binuangan, Maos, Davao de Oro	Const. Section	No	Competitive Bidding	03/31/21-04/06/21	04/22/22	FLR		FY GAA 2021 - LP-LJP	10,000,000.00		10,000,000.00	Construction of Concrete Revetment provided with mattresses for scour protection
21LA0151	Construction of concrete road, Sta. Emilia - New Bethlehem, Lubho, Lank, Davao de Oro	Const. Section	No	Competitive Bidding	03/31/21-04/06/21	04/20/21	FLR		FY GAA 2021 - LJP-VIILP	25,000,000.00		25,000,000.00	Concrete (width = 6.10m, thk. = 230mm) Sta. 2+746.000 - Sta. 3+835.733 = 1,090.00m with Equations Roadway Excavation - Common Surplus Excavation Application of Thermoplastic Pavement Markings



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
DISTRICT ENGINEERING OFFICE  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAP)	Procurement Project	PHO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Subm./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0152	Construction of concrete road Cabuyaoan to Patavos, Mabini, Davao de Oro	Const. Section	No	Competitive Bidding	03/31/21-04/06/21	04/26/21	FLR		PY GAA 2021 - LP-VTLF	30,000,000.00		30,000,000.00	Concrete (width = 6.10m., thk. = 280mm) Sta. 1+000.400 - Sta. 2+226.354 = 1,227.00m with Equations Roadway Excavation - Common Surplus Excavation Construction of Concrete Lined Canal and other Minor Drainage Structures Application of ReflectORIZED Thermoplastic Pavement Markings
21LA0153	Construction of Road, Golden Valley-Antapian, Mabini, Davao de Oro	Const. Section	No	Competitive Bidding	04/07/21-04/13/21	04/27/21	FLR		PY 2021 GAA - LP-LIP	15,000,000.00		15,000,000.00	Concrete (width = 6.10., thk. = 230mm) Sta. 1+100.000 - Sta. 1+743.649 = 581.00m with Equation Roadway Excavation - Common Surplus Excavation - Surplus Soft Rock Excavation Construction of Minor Drainage Structures Application of ReflectORIZED Thermoplastic Pavement Markings
21LA0155	Construction of Road with drainage Taglawig, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	04/07/21-04/13/21	04/27/21	FLR		PY GAA 2021 - LP-VTLF	15,000,000.00		14,700,000.00	Concrete (width = 6.10m., thk. = 230mm) Sta. 1+280.000 - Sta. 2+310.000 = 1,030.00 meters Roadway Excavation - Common Surplus Excavation Construction of Minor Drainage Structures Application of ReflectORIZED Thermoplastic Pavement Markings
21LA0157	Construction of road Boringot-Dist Road Pantukan (Phase 2)	Const. Section	No	Competitive Bidding	04/07/21-04/13/21	04/27/21	FLR		PY GAA 2021 - LP-VTLF	35,000,000.00		35,000,000.00	Graveling (width = 6.00m., thk. = 200mm) Sta. 0+876.000 - Sta. 2+076.000 = 1,200.00 meters Roadway Excavation - Common Surplus Excavation - Surplus Rock Excavation (Soft) - Surplus Rock Excavation (Hard) Construction of Minor Drainage Structures

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
**DISTRICT ENGINEERING OFFICE**  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAP)	Procurement Project	PNO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IS/RES	Subm./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0162	Road Widening - along Daang Maharlika (MN) (500126MN), Mawab, Davao de Oro	Const. Section	No	Competitive Bidding	04/07/21-04/13/21	04/27/21	Waiting for the Approval of Modification		FY 2021 GAA - LP - VILP	50,000,000.00		50,000,000.00	Construction of Additional 2 lanes (4 into 6 lanes, 300mm thk.) Existing width 13.4m with additional, total width = 20.10m AS PER PLAN K1438+981.000 - K1439+843.010 = 860.00 m with equation AS PER RRIA K1438+981.000 - K1439+843.010 = 860.00m Paving of shoulder on both sides (2.50m width, 230mm thk.) Roadway Excavation (Common Surplus) Construction of Grouted Riprap (Slope Protection) Construction of Reinforced Retaining Wall Construction of Concrete Lined Canal and other Minor Drainage Structures Installation of Metal Beam Guardrails including Concrete Post Application of ReflectORIZED Thermoplastic Pavement Markings
21LA0166	Road Widening - along Daang Maharlika (MN) (500126MN), Mawab, Davao de Oro	Const. Section	No	Competitive Bidding	04/07/21-04/13/21	04/27/21	Waiting for the Approval of Modification		FY 2021 GAA - LP - VILP	50,000,000.00		50,000,000.00	Construction of Additional 2 lanes (4 into 6 lanes, 300mm thk.) Existing width 13.4m with additional, total width = 20.10m AS PER PLAN SECTION 1 K1439+843.010 - K1440+340.000 = 497.940m with eq. SECTION 2 K1444+500.000 - K1445+047.000 = 547.000m AS PER RRIA SECTION 1 K1439+875.000 - K1440+399.000 = 533.000m SECTION 2 K1444+500.000 - K1445+047.000 = 547.000m Paving of shoulder on both sides (2.50m width, 230mm thk.) Roadway Excavation (Common Surplus) Construction of Grouted Riprap (Slope Protection) Construction of Reinforced Retaining Wall Construction of Concrete Lined Canal and other Minor Drainage Structures Installation of Metal Beam Guardrails including Concrete Post

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
DAVAO DE ORO  
DISTRICT ENGINEERING OFFICE  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of Bids/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0169	Construction of concrete road (Opening) Elizalde to New Baril, Maco, Davao de Oro (Phase 1)	Const. Section	No	Competitive Bidding	04/15/21-04/21/21	05/04/21	FLR		FY 2021 GAA - LP-VIILP	60,000,000.00		60,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 0+060.000 - Sta. 2+156.289 = 2,097.08 meters with equation Roadway Excavation - Common Surplus Excavation - Surplus Rock Excavation (Soft) Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of ReflectORIZED Thermoplastic Pavement Markings
21LA0170	Construction of Road from Sitio Camarin, Brgy. Napapan, Pantukan, Davao de Oro, to Brgy. Maragtas, Lupon, Davao Oriental, Pantukan, Davao de Oro	Const. Section	No	Competitive Bidding	04/15/21-04/21/21	05/04/21	FLR		FY 2021 GAA - LP-VIILP	50,000,000.00		50,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 0+070.000 - Sta.0+616.500 = 746.500 meters Roadway Excavation - Common Surplus Excavation - Surplus Soft Rock Excavation - Surplus Hard Rock Excavation Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of ReflectORIZED Thermoplastic Pavement Markings
21LA0173	Construction of MPS (Brgy. Hall) Panaraon, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	04/19/21-04/25/21	05/11/21	FLR		FY 2021 GAA LP-VIILP	7,000,000.00		7,000,000.00	Construction of Complete 13.5m x 12.0m Hall with concrete Works, aluminum doors & windows, painting works, plumbing works, tileworks, Metal railings, steelworks, electrical works, airconditioning unit, water pump station, fire extinguisher
21LA0174	Asphalt Overlay - along Daang Maharlika (MN) (S00126MN) Marikayo, Davao de Oro	Const. Section	No	Competitive Bidding	04/19/21-04/25/21	05/11/21	Waiting for the Approval of Modification		FY 2021 GAA - REGULAR INFRA	21,876,000.00		21,876,000.00	- Asphalt Overlay of Six (6) Lanes (width = 20.10m., thk 50mm) at: AS PER PLAN K1392-281.667 - K1392+866.667 = 585.00 meters AS PER RBIA K1392+287.000 - K1392+672.000 = 385.00 meters - Application of ReflectORIZED Thermoplastic Pavement Markings - Installation of Pavement Stud Markers
21LA0175	Asphalt Overlay - at Specific Locations along Daang Maharlika (MN) (S00126MN) Marikayo, Davao de Oro	Const. Section	No	Competitive Bidding	04/19/21-04/25/21	05/11/21	Waiting for the Approval of Modification		FY 2021 GAA - REGULAR INFRA	31,863,000.00		31,863,000.00	-Asphalt Overlay (width = 13.40m., thk. 50mm) of Lanes 1, 2, 5 & 6 at AS PER PLAN SECTION 1: K1396+788.130 - K1397+354.000 = 565.870 meters SECTION 2: K1397+396.400 - K1398+110.730 = 714.330 meters AS PER RBIA SECTION 1: K1396+793.000 - K1397+353.000 = 564.000 meters SECTION 2: K1397+396.000 - K1398+100.000 = 714.000 meters - Application of ReflectORIZED Thermoplastic Pavement Markings - Installation of Pavement Stud Markers



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
**DISTRICT ENGINEERING OFFICE**  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAP)	Procurement Project	PMD / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of BS/REI	Submit./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0177	Asphalt Overlay - along Davao Maharika (MN) (500126MN) Marikaya, Davao de Oro	Const. Section	No	Competitive Bidding	04/19/21-04/25/21	05/11/21	Waiting for the Approval of Modification		FY 2021 GAA - REGULAR INFRA	54,001,000.00		54,001,000.00	- Asphalt Overlay of Six (6) Lanes (width = 20.10m., thk. 50mm) at AS PER PLAN K1392+955.279 - K1394+555.279 = 1,600.00 meters AS PER RIBA K1392+961.000 - K1394+561.000 = 1,600.00 meters - Application of ReflectORIZED Thermoplastic Pavement Markings - Installation of Pavement Stud Markers
21LA0178	Construction of road (Opening) Elizalde to New Barili, Maco, Marikaya, Golden Valley, Mabini, Davao de Oro (Phase 2)	Const. Section	No	Competitive Bidding	4/19/21-04/25/21	05/11/21	FLR		FY 2021 GAA - REGULAR INFRA	35,000,000.00		35,000,000.00	Graveling (width = 6.00m., thk. = 200mm) Sta. 2+156.289 - Sta. 4+160.000 = 2,020.856m with equation Roadway Excavation - Common Surplus Excavation - Surplus Rock Excavation (Soft) Construction of Minor Drainage Structures
21LA0180	Completion of MPB (Municipal Gym), Marikaya, Davao de Oro	Const. Section	No	Competitive Bidding	4/22/21-04/28/21	05/11/21	FLR		FY 2021 GAA - REGULAR INFRA	15,000,000.00		15,000,000.00	Completion of MPB (Municipal Gym) Phase 2 including earthworks, plain and reinforced concrete works, painting works (masonry/cab and doors), plumbing works, acoustical ceiling, aluminum glass doors, aluminum windows (including decorative glass blocks), railings and electrical works (rough in)
21LA0182	Construction of MPB New Leyte NHS, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	4/22/21-04/28/21	05/11/21	FLR		FY 2021 GAA LP-VIILP	7,000,000.00		7,000,000.00	Completion of MPB (Municipal Gym) Phase 2 including earthworks, plain and reinforced concrete works, painting works (masonry/cab and doors), plumbing works, acoustical ceiling, aluminum glass doors, aluminum windows (including decorative glass blocks), railings and electrical works (rough in)
21LA0183	Construction of MPB (gymnasium) Phase 2, Provincial Capitol, Brgy. Cabidanan, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	4/22/21-04/28/21	05/11/21	FLR		FY 2021 GAA LP-VIILP	5,000,000.00		5,000,000.00	Construction/Completion of Bleacher (One side only) and Completion of Dressing room and office. Also includes painting painting works (on existing structures and new construction bleacher and dressing room), plumbing works, ceiling works, electrical works (rough-in-only) and tile works (on dressing room and office)
21LA0188	Construction of MPB (gymnasium) Phase 2, Provincial Capitol, Brgy. Cabidanan, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	4/22/21-04/28/21	05/11/21	FLR		FY 2021 GAA LP-VIILP	10,000,000.00		10,000,000.00	Construction of MPB (NCIP Bldg.) with earthworks, plain and reinforced concrete works, plumbing works, cement plaster finish, painting works, electrical works, mechanical works, airconditioning and decorative stories.

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAYAO DE ORO**  
**DISTRICT ENGINEERING OFFICE**  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAP)	Procurement Project	PMO / Ead-asser	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Subms./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0190	Construction of MPB (Brgy. Hall), Libaylibay, Maco, Davao de Oro	Const. Section	No	Competitive Bidding	4/22/21-04/28/21	05/11/21	FLR		FY 2021 GAA LP-VIII LP	7,000,000.00		7,000,000.00	Construction of complete 13.5mx12.0m 2 stry bgy. Hall with concrete works, aluminum doors and windows, 1 unit 12 seater conference table, ceiling (Spendrel Type), Painting works, plumbing works, tileworks, roofing works, metal railings, steelworks, electrical works. Airconditioning Unit, Water Pump Station, Fire Extinguisher
21LA0192	Completion of Legislative Building, Sangguniang Panlalawigan, Provincial Capitol, Brgy. Cabidanan, Municipality of Nabunturan, Province of Davao de Oro	Const. Section	No	Competitive Bidding	4/22/21-04/28/21	05/11/21	FLR		FY 2021 GAA LP-LIP	10,000,000.00		10,000,000.00	Construction of Complete Two (2) Storey Building, including painting works, tile work, decorative Stone, aluminum cladding, site development
21LA0194	Completion of MPB (Municipal Gym) Laak, Davao de Oro (Phase 2)	Const. Section	No	Competitive Bidding	4/22/21-04/28/21	05/11/21	FLR		FY 2021 GAA LP-VIII LP	20,000,000.00		20,000,000.00	Completion of MPB (Municipal Gym), this includes Construction of Back Stage, cement plaster finish, septic vault, plumbing works, gutter, cadding and electrical works
21LA0197	Construction of Multi-Purpose Building - Facing Municipal Sports Complex, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	4/22/21-04/28/21	05/11/21	FLR		FY 2021 GAA LP-LIP	30,000,000.00		30,000,000.00	Construction of Perimeter fence with Gate and Guard House; Additional High Flood Light for Tower Light; Construction of 2.5m x 3.0m. Power house with 1 unit 50 KVA Transformer; Installation of Floor Standing Electrical Panel with Automatic Transfer Switch; Concreting of Line Canal (Drainage System @ 363m length)
21LA0198	Construction of Multi-Purpose Building (Training and Skills Development Center), Municipal Grounds, Municipality of Laak, Davao de Oro	Const. Section	No	Competitive Bidding	4/22/21-04/28/21	05/11/21	FLR		FY 2021 GAA LP-VIII LP	5,000,000.00		5,000,000.00	Construction of Training and Skills development center with concrete works; aluminum doors & windows, ceiling (acoustical and Spendrel type), painting works, plumbing works, tileworks, roofing works, metal railings, steelworks, electrical works

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
DAVAO DE ORO  
DISTRICT ENGINEERING OFFICE  
REGION XI  
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

Code (PAP)	Procurement Project	PHO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Subm./ Opening of Bids	Notice of Award	Contract Signing		Total	NOOE	CO	
21LA0201	Opening/Rehab. of road, crossing Benguet Site Pagara to Biasang, Pantukan, Davao de Oro	Const. Section	No	Competitive Bidding	4/22/21-04/28/21	05/11/21	FLR		PY 2021 GAA LP-VOLP	30,000,000.00		30,000,000.00	Graveling (width = 6.00m., thk. = 200mm) Sta. 0+060.000 - Sta. 1+788.885 = 1,688.885m with Easement Roadway Excavation - Common Surplus Excavation - Surplus Rock Excavation (Soft) - Surplus Rock Excavation (Hard) - Structure Excavation (Soft Rock) Construction of Overflow RCPC
21LA0204	Asphalt Overlay - at Specific Locations along Daang Maharlika (HN) (500126MN)	Const. Section	No	Competitive Bidding	4/28/21-05/04/21	05/18/21	Waiting for the Approval of Modification		PY 2021 GAA - REGULAR INFRA	74,265,000.00		74,265,000.00	Asphalt Overlay Four (4) Lanes width = 13.40m., thk. = 50mm) K1399+978.000 - K1401+783.000 = 1,805.000m as per plan K1399+977.000 - K1401+776.000 = 1,805.000m as per RBIA Asphalt Overlay Six (6) Lanes (width = 20.10m., thk. = 50mm) K1412+719.974 - K1413+540.000 = 820.026m as per plan K1412+745.000 - K1413+564.000 = 820.000m as per RBIA Application of ReflectORIZED Thermoplastic Pavement Markings Installation of Pavement Stud Markers
21LA0214	Construction of Drainage, Poblacion, Marab, Davao de Oro	Const. Section	No	Competitive Bidding	4/28/21-05/04/21	05/18/21	FLR		PY 2021 GAA - REGULAR INFRA	9,000,000.00		9,000,000.00	Construction of Box Culvert; Construction of Concrete Lined Canal; Clearing and Grubbing of Main Drain including Desilting; Removal and Replacement of Existing Minor Drainage and PCPC
21LA0215	Construction of Water System, Nabunturan, Davao de Oro	Const. Section	No	Competitive Bidding	4/28/21-05/04/21	06/08/21	FLR		PY 2021 GAA - REGULAR INFRA	15,000,000.00		15,000,000.00	Construction of 3 unit steel elevated tank; Installation of 1 unit Water Pumping System; Construction of Cistern (Intake Box); Construction of Collection Box; Installation of PE Pipes, Valves and Pipe Fittings
21LA0222	Construction of road (Opening) Tigpa, Napapan to Maburos, Panangason, Kingking, Pantukan, Davao de Oro (Phase 2)	Const. Section	No	Competitive Bidding	05/05/21-05/16/21	06/08/21	FLR		PY 2021 GAA - REGULAR INFRA	35,000,000.00		35,000,000.00	Graveling (width = 6.00m., thk. = 200mm) Sta. 4+000.000 - Sta. 5+388.000 = 788.00m Sta. 0+000.000 - Sta. 0+933.000 = 933.00m Sta. 0+060.000 - Sta. 0+848.000 = 788.00m Roadway Excavation - Common Surplus Excavation - Surplus Rock Excavation (Soft) - Surplus Rock Excavation (Hard) Construction of Minor Drainage Structures



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
DAVAO DE ORO  
DISTRICT ENGINEERING OFFICE  
REGION XI  
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

Code (PAP)	Procurement Project	PHO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of BB/REI	Subm./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0229	Rehabilitation/Improvement of Road from Cabuyan to Bngy. Antapan, Nabini, Davao de Oro	Const. Section	No	Competitive Bidding	5/20/21-5/26/21	06/08/21	FLR		FY 2021 GAA LP-VEUP	50,000,000.00		50,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 2+226.354 - Sta. 4+059.873 = 1,840.00m w/Equation Roadway Excavation - Common Surplus Excavation - Common Soft Rock Excavation Construction of Concrete Lined Canal and Other Minor Drainage Structures. Application of ReflectORIZED Thermoplastic Pavement Markings
21LA0230	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Benigno S. Aquino Jr. National Highway - K1588 + 400 - K1588 + 418, K1589 + 200 - K1589 + 230, K1590 + 000 - K1590 + 200, K1590 + 800 - K1590 + 830, K1591 + 600 - K1591 + 630, K1592 + 050 - K1592 + 250, K1595 + 290 - K1595 + 340, K1595 + 500 - K1595 + 600	Const. Section	No	Competitive Bidding	05/27/21-06/02/21	06/22/21	Waiting for the Approval of Modification		FY 2021 GAA REGULAR INFRA	53,000,000.00		53,000,000.00	Construction of Retaining Wall; AS PER PLAN; SECTION 1 K1587+718.000 - K1587+778.000 = 60.00 meters SECTION 2 K1587+843.000 - K1587+882.000 = 39.00 meters SECTION 4 K1590+000.000 - K1590+200.000 = 200.00 meters SECTION 6 K1592+110.000 - K1592+220.000 = 110.00 meters AS PER RRIA; SECTION 1 K1587+718.000 - K1587+778.000 = 60.00 meters SECTION 2 K1587+843.000 - K1587+882.000 = 39.00 meters SECTION 4 K1590+000.000 - K1590+200.000 = 200.00 meters SECTION 6 K1592+110.000 - K1592+220.000 = 110.00 meters Installation of Steel Sheet Pile with Concrete Capping; AS PER PLAN; SECTION 3 K1589+970.000 - K1590+012.000 = 42.00 meters SECTION 5 K1591+560.000 - K1591+600.280 = 40.280 meters SECTION 7 K1595+306.000 - K1595+339.000 = 33.00 meters AS PER RRIA; SECTION 3 K1589+970.000 - K1590+012.000 = 42.00 meters SECTION 5 K1591+560.000 - K1591+600.000 = 40.00 meters SECTION 7 K1595+306.000 - K1595+339.000 = 33.00 meters Roadway

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
DAVAO DE ORO  
DISTRICT ENGINEERING OFFICE  
REGION XI  
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submitt./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0231	Concreting of Camp General Manuel T Yan Sr road, Camp General Manuel T Yan Sr., Brgy. Tuboran, Marikina, Compostela Valley	Const. Section	No	Competitive Bidding	05/27/21-06/02/21	06/22/21	Waiting for the Approval of Modification		PY 2021 GAA REGULAR INFRA	57,900,000.00		57,900,000.00	Concreting (width = 6.70m., thk. = 200 mm) SECTION 1 Sta. 0+414.319 - Sta. 1+232.594 = 818.275 meters SECTION 2 Sta. 0+640.000 - Sta. 0+840.000 = 200.000 meters with Equation SECTION 3 Sta. 0+003.350 - Sta. 0+103.636 = 100.286 meters SECTION 4 Sta. 0+000.000 - Sta. 0+222.312 = 222.312 meters SECTION 5 Sta. 0+000.000 - Sta. 0+080.000 = 80.00 meters SECTION 6 Sta. 0+000.000 - Sta. 0+233.062 = 233.06 meters SECTION 7 Sta. 0+000.000 - Sta. 0+240.000 = 240.00 meters SECTION 8 Sta. 0+101.012 - Sta. 0+200.000 = 98.97 meters Roadway Excavation - Common Surplus Excavation Construction of Minor Drainage Structures Construction of Grouted Riprap Slope Protection Installation of Metal Guardrails including Concrete Post Application of Reflectorized Thermoplastic Pavement Markings
21LA0232	Construction of Road Slope Protection Structure - along Daang Maharlika (MW) (500126MM)	Const. Section	No	Competitive Bidding	05/27/21-06/02/21	06/22/21	Waiting for the Approval of Modification		PY 2021 GAA REGULAR INFRA	37,112,000.00		37,112,000.00	Installation of Steel Sheet Pile with Concrete Capping AS PER PLAN K1385+879.930 - K1386+105.530 = 225.600 meters AS PER RBIA K1385+896.000 - K1386+104.000 = 226.000 meters Reconstruction of Damage Paved Shoulder (width 2.50m, thk. 230mm) Installation of Metal Guardrails including Post

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
DAVAO DE ORO  
DISTRICT ENGINEERING OFFICE  
REGION XI  
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submittal / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0233	Daang Maharlika (MN) Masab-Nabunturan, Masab Section, Davao de Oro	Const. Section	No	Competitive Bidding	05/27/21-06/02/21	06/22/21	FLR		FY 2021 GAA REGULAR INFRA	20,000,000.00		20,000,000.00	Construction of Center Island AS PER PLAN SECTION 1 K1437+915.000 - K1438+570.000 = 685.00 meters SECTION 2 K1443+936.000 - K1444+336.000 = 380.00 meters AS PER RBIA SECTION 1 K1437+895.000 - K1438+579.000 = 685.00 meters SECTION 2 K1443+936.000 - K1444+318.000 = 380.00 meters Removal of Existing Center Island with Street Light Installation of Solar LED Street Light with Double Arm Steel Post Embankment from Borrow (Common Soil) for Center Island Removal and Reconstruction of PCCP Application of ReflectORIZED Thermoplastic Pavement Markings
21LA0234	Mapawa-Bahi-Langgawisan, Maragusan, Davao de Oro Bypass Road	Const. Section	No	Competitive Bidding	05/27/21-06/02/21	06/22/21	FLR		FY 2021 GAA REGULAR INFRA	80,000,000.00		80,000,000.00	Road Opening with Graveling (width = 8.00m, thk. = 200mm) Sta. 0+000.000 - Sta. 6+000.000 = 6,000.00 meters Roadway Excavation - Common Surplus Excavation - Surplus Rock Excavation (Soft) Construction of Minor Drainage Structures
21LA0236	Construction of Road from Purok 13 to Purok 9 Barangay Pastan, Marikaya, Davao de Oro	Const. Section	No	Competitive Bidding	06/16/21-06/22/21	07/06/21	For Bidding		FY 2021 GAA	21,500,000.00		21,500,000.00	Construction of Bridges 2 Lanes Total Length = 20.000m, Span RCDG Bridge Total Length = 380.000m, PCCP, 280mm thk Total Length = 184.100m, Graveling Total Length = 4.000m, Approach Slab (Abutment A and B) Total Length = 140.000m, Detour/Access Road

Prepared By:

  
MANUEL R. AALA  
Head, Procurement Unit  
Date: 7/27/21

Recommended by:

  
ELMO R. VASQUEZ  
BAC Chairperson  
Date: 7/27/21

Approved by:

  
DANIEL A. JARAVATA  
District Engineer  
Date: 7/27/21



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
DAVAO DE ORO  
DISTRICT ENGINEERING OFFICE  
REGION XI  
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P/p)			Remarks
					Advt./ Posting of IR/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
21LA0167	65X-Selective Replacement of Concrete Pavement along Daring Maharika Road, K1377+201 - K1445+1056 Intermittent Section	Maintenance Section	No	Competitive Bidding	4/15/21-4/21/21	05/04/21	05/24/21	05/28/21	01101101 - REGULAR AGENCY FUND	2,387,920.00		4,000,000.00	Reblocking (Intermittent Section)
21LA0216	Repair/Maintenance of Gabion Revetment at Brgy. Canidkal, Nortevista	Maintenance Section	No	Competitive Bidding	4/28/21-5/4/21	05/18/21	05/24/21	05/28/21	01101101 - REGULAR AGENCY FUND	3,000,000.00		1,000,000.00	Installation of Gabions and Mattresses

Prepared By:

  
MANUEL R. AALA  
Head, Procurement Unit  
Date: 07/27/21

Recommended by:

  
ELMO R. VASQUEZ  
BAC Chairperson  
Date: 07/27/21

Approved by:

  
DANIEL A. BARAVATA  
District Engineer  
Date: 07/27/21

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
DAVAO DE ORO  
DISTRICT ENGINEERING OFFICE  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Plp)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
21LA0227	Concreting of Pursk 6, Brgy. Canidkid to Brgy. New Calape FMR, Brgy. Canidkid and Brgy. New Calape, Montevista, Compostela Valley	Const. Section	No	Competitive Bidding	05/14/21-05/20/21	06/08/21	For Award		GAA FY 2021	12,000,000.00		12,000,000.00	Concreting (width = 6.10m., thk. = 238mm) Sta. 2+115.720 - Sta. 2+605.720 = 490.00m Roadway Excavation - Common Surplus Excavation - Surplus Rock Excavation (Soft) Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of ReflectORIZED Thermoplastic Pavement Markings
21LA0228	Concreting of Sta. Teresa, Brgy. Magnaga to Tugop, Brgy. Kingking FMR, Brgy. Magnaga and Brgy. Kingking, Pantukan, Compostela Valley	Const. Section	No	Competitive Bidding	05/14/21-05/20/21	06/08/21	For Award		DA FY 2021	12,000,000.00		12,000,000.00	Concreting (width = 5.00m., thk. = 238mm) Sta. 0+060.000 - Sta. 1+105.000 = 1,025.00m Roadway Excavation - Common Surplus Excavation Construction of Minor Drainage Structures

Prepared By:

**MANUEL R. AALAO**  
Head, Procurement Unit  
Date: 7/27/21

Recommended by:

**ELMO R. VASQUEZ**  
BAC Chairperson  
Date: 7/27/21

Approved by:

**DANIEL M. JARAVATA**  
District Engineer  
Date: 7/27/21

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
**DISTRICT ENGINEERING OFFICE**  
REGION XI  
Nabunturan, Davao de Oro

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021**

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/RDI	Subm./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21LA0224	Concreting of Purok 2 to Purok 1, Brgy. Camansi RMR, Brgy. Camansi, Montevista, Compostela Valley	Const. Section	No	Competitive Bidding	05/14/21-05/20/21	06/08/21	For Award		DA FY 2021	15,000,000.00		15,000,000.00	Concreting (width = 5.00m., thk. = 230mm) Section 1 Sta. 0+000.000 - Sta. 0+542.510 = 542.51m Section 2 Sta. 0+622.350 - Sta. 0+780.800 = 158.45m Section 3 Sta. 0+769.440 - Sta. 0+878.510 = 109.07m Section 4 Sta. 0+890.000 - Sta. 0+946.000 = 56.00m Roadway Excavation - Common Surplus Excavation Construction of Concrete Lined Canal and Other Minor Drainage Structures
21LA0225	Concreting of Purok 1, Brgy. Mapaang RMR, Brgy. Mapaang, Maco, Compostela Valley	Const. Section	No	Competitive Bidding	05/14/21-05/20/21	06/08/21	For Award		DA FY 2021	25,000,000.00		25,000,000.00	Concreting (width = 5.00m., thk. = 230mm) Section 1 Sta. 0+640.000 - Sta. 0+870.000 = 230.00m w/ Equation Section 2 Sta. 0+860.000 - Sta. 0+880.000 = 20.00m Section 3 Sta. 0+780.000 - Sta. 0+835.000 = 55.00m Section 4 Sta. 0+673.000 - Sta. 1+024.000 = 350.00m Section 5 Sta. 0+310.000 - Sta. 0+398.119 = 88.00m Section 6 Sta. 0+632.000 - Sta. 0+646.700 = 14.00m Roadway Excavation - Surplus Rock Excavation (Soft) - Surplus Rock Excavation (Hard) Construction of Minor Drainage Structures
21LA0226	Concreting of Brgy. Panibasan - Brgy. Gubatan Phase III, Brgy. Gubatan and Brgy. Panibasan, Maco, Compostela Valley	Const. Section	No	Competitive Bidding	05/14/21-05/20/21	06/08/21	For Award		DA FY 2021	25,000,000.00		25,000,000.00	Concreting (width = 5.00m., thk. = 230mm) Sta. 0+066.500 - Sta. 2+066.500 = 1,100.00m Roadway Excavation - Surplus Rock Excavation (Soft) - Surplus Rock Excavation (Hard) Construction of Minor Drainage Structures Application of ReflectORIZED Thermoplastic Pavement Markings






Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
**DISTRICT ENGINEERING OFFICE**  
REGION XI  
Nabunturan, Davao de Oro

## **CERTIFICATION**

This is to certify that as of to date we have no Procurement Activity for Consultancy Services for FY 2021 in our District.

This certification is being issued in compliance with the Memorandum re: submission of Updated Annual Procurement Plan for FY 2021 (1<sup>st</sup> Semester). Issued this 27<sup>th</sup> day of July, 2021 at DPWH Davao de Oro District Engineering Office, Nabunturan, Davao de Oro.

  
**DANIEL A. JARAVATA**  
District Engineer

RO.11.12.5 MRA/ERV/RBC