

Updated DPWH Cebu 2nd DEO FINAL Annual Procurement Plan for FY 2020 CIVIL WORKS as of August 15, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertise in/Posting of BIRREL	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20-HE-0001	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation-Preventive Maintenance-Primary Roads-N Bacalso Avenue (Cebu South Rd) (S00285CB) K0012+000-K0013+470	Construction Section	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/03/2019	01/10/2020	01/20/2020	GoP	73,500,000.00		73,500,000.00	Asset Preservation Program Preventive Maintenance-Primary Roads
20-HE-0002	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation-Preventive Maintenance-Primary Roads-N Bacalso Avenue (Cebu South Rd) (S00285CB) K0015+251-K0016+750	Construction Section	Yes	Competitive Bidding	11/26/2019-12/2/2019	12/17/2019	01/31/2020	02/09/2020	GoP	73,500,000.00		73,500,000.00	Asset Preservation Program Preventive Maintenance-Primary Roads
20-HE-0003	ORGANIZATIONAL OUTCOME 1: Ensure and Reliable National Road System-Asset Preservation-Preventive Maintenance-Secondary Roads-Carcar-Beril-Manayupan Rd (S00289CB) K0043+588-K0044+000-K0044+462-K0045+000	Construction Section	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/03/2019	01/10/2020	01/20/2020	GoP	19,412,820.00		19,412,820.00	Asset Preservation Program Preventive Maintenance-Secondary Roads
20-HE-0004	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation-Preventive Maintenance-Secondary Roads-Cebu South Coastal Rd (S00136CB) K0011+567-K0011+003-K0011+063-K0011+556	Construction Section	Yes	Competitive Bidding	11/26/2019-12/2/2019	12/17/2019	01/31/2020	02/09/2020	GoP	43,894,200.00		43,894,200.00	Asset Preservation Program Preventive Maintenance-Secondary Roads
20-HE-0005	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation-Preventive Maintenance-Secondary Roads-Cebu South Coastal Rd (S00137CB) K0012+839-K0012+924-K0012+984-K0011+598	Construction Section	Yes	Competitive Bidding	11/26/2019-12/2/2019	12/17/2019	01/31/2020	02/09/2020	GoP	28,905,100.00		28,905,100.00	Asset Preservation Program Preventive Maintenance-Secondary Roads
20-HE-0006	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation-Preventive Maintenance-Secondary Roads-Cebu Toledo Wharf Rd (Jct Naga-Uling) (S00220CB) K0010+1210-K0011+237	Construction Section	Yes	Competitive Bidding	11/26/2019-12/2/2019	12/17/2019	01/31/2020	02/09/2020	GoP	71,205,820.00		71,205,820.00	Asset Preservation Program Preventive Maintenance-Secondary Roads
20-HE-0007	ORGANIZATIONAL OUTCOME 1: Ensure and Reliable National Road System-Asset Preservation-Preventive Maintenance-Tertiary Roads-Sibonga-Dumaling Rd (S00290CB) K0052+000-K0052+480, K0052+485-K0053+050	Construction Section	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/03/2019	01/10/2020	01/20/2020	GoP	20,039,040.00		20,039,040.00	Asset Preservation Program Preventive Maintenance-Tertiary Roads
20-HE-0008	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation-Preventive Maintenance-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Secondary Roads, Cebu-Toledo Wharf Rd (Jct Naga-Uling Road), S00220CB, K0018+200-K0018+550	Construction Section	Yes	Competitive Bidding	12/6/2019-12/12/2019	12/27/2019	02/17/2020	02/26/2020	GoP	65,660,000.00		65,660,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads

Submitted by:

LALANE B GAUSIN
Head, Procurement

Recommended by:

ROY M. ALVIZO
BAC Chairman

Approved by:

LESLIE ANTHONY S. MOA
District Engineer

Updated DPWH Cebu 2nd DEO FINAL Annual Procurement Plan for FY 2020 CIVIL WORKS as of August 15, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement m/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
20-HE-0009	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System- Network Development-Construction of By-Pass and Diversion Roads, Carcar Diversion Road, Carcar city, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019- 12/12/2019	12/27/2019	02/17/2020	02/26/2020	GoP	73,500,000.00		73,500,000.00	Construction of By-Pass and Diversion Roads	
20-HE-0010	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System- Bridge-Retrofitting/Strengthening of Permanent Bridges-Tangle Br. (B00035CB) along Cebu South Coastal Road	Construction Section	Yes	Competitive Bidding	11/26/2019- 12/2/2019	12/17/2019	01/31/2020	02/09/2020	GoP	13,230,000.00		13,230,000.00	Retrofitting/Strengthening of Permanent Bridges	
20-HE-0011	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System- Bridge-Retrofitting/Strengthening of Permanent Bridges-Tangle Br. (B00036CB) along Cebu South Coastal Road	Construction Section	Yes	Competitive Bidding	11/26/2019- 12/2/2019	12/17/2019	01/31/2020	02/09/2020	GoP	13,230,000.00		13,230,000.00	Retrofitting/Strengthening of Permanent Bridges	
20-HE-0012	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Marangay River Flood Control Structure, Talisay City, Cebu	Construction Section	Yes	Competitive Bidding	11/14/2019- 11/20/2019	12/03/2019	01/10/2020	01/20/2020	GoP	44,100,000.00		44,100,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems	
20-HE-0013	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Ocala River Flood Control Structure, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	11/14/2019- 11/20/2019	12/03/2019	01/10/2020	01/20/2020	GoP	34,300,000.00		34,300,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems	
20-HE-0014	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Drainages at Natalio Bacalso Avenue, Tungpaan, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019- 12/12/2019	12/27/2019	02/17/2020	02/26/2020	GoP	39,200,000.00		39,200,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems	
20-HE-0015	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment along Guindaran River, Cogon, Naga City, Cebu	Construction Section	Yes	Competitive Bidding	11/26/2019- 12/2/2019	12/17/2019	01/31/2020	02/09/2020	GoP	14,700,000.00		14,700,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems	

Submitted by:

LALAIN D. CAUSIN
Head, Procurement

Recommended by:

ROY M. ALVAREZ
BAC Chairman

Approved by:


LESLIE ANTHONY
District Engineer

Updated DPWH Cebu 2nd DEO FINAL Annual Procurement Plan for FY 2020 CIVIL WORKS as of August 15, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement Posting of BIRREL	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20-HE-0016	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Riverbank along Carcar River, Poblacion II, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	11/26/2019-12/22/2019	12/17/2019	01/31/2020	02/09/2020	GoP	24,500,000.00		24,500,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
20-HE-0017	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of San Isidro River Flood Control Structure, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/03/2019	01/10/2020	01/20/2020	GoP	34,300,000.00		34,300,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
20-HE-0018	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Tina-an River Flood Control Structure, Naga City, Cebu	Construction Section	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/03/2019	01/10/2020	01/20/2020	GoP	30,300,620.00		30,300,620.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
20-HE-0019	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Valladolid River Flood Control Structure, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/03/2019	01/10/2020	01/20/2020	GoP	39,200,000.00		39,200,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
20-HE-0020	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction Maintenance of Flood Control Structure at Uniao, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019-12/12/2019	12/27/2019	02/17/2020	02/26/2020	GoP	9,800,000.00		9,800,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
20-HE-0021	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Barangay Simala-Lindogon Road leading to Simala-Parish Church, Brgy. Simala, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/26/2019-12/22/2019	12/17/2019	01/31/2020	02/09/2020	GoP	9,800,000.00		9,800,000.00	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations

Submitted by:

LALANE D. CAUSIN
Head, Procurement

Recommended by:

ROY M. ALVIZO
BAC Chairman

Approved by:


LESLIE ANTHONY S. MORALES
District Engineer

Updated DPWH Cebu 2nd DEO FINAL Annual Procurement Plan for FY 2020 CIVIL WORKS as of August 15, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement m/Posting of B/R/E	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
20-HE-0022	Construction of Two-Storey Building (DPWH Standard Design) and Other Facilities including Site Developments, Barangay Baisang, Talisay City, Cebu	Construction Section	Yes	Competitive Bidding	1/13/2020-1/19/2020	02/03/2020	03/27/2020	04/02/2020		GoP	65,930,730.00		65,930,730.00	Construction of Two-Storey Building (DPWH Standard Design) and other facilities including Site Developments.
20-HE-0023	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Drainage-Flood Control and Structures/Facilities-Construction of Flood Control Bolinauan, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/03/2019	01/10/2020	01/20/2020		GoP	30,300,620.00		30,300,620.00	Construction of Flood Control
20-HE-0024	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Lawaan I, Talisay City, Cebu	Construction Section	Yes	Competitive Bidding	12/27/2019-1/2/2020	01/15/2020	03/05/2020	03/12/2020		GoP	1,000,000.00		1,000,000.00	Construction(Completion) of Multi-Purpose Building
20-HE-0025	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Bolinauan, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	12/27/2019-1/2/2020	01/15/2020	03/05/2020	03/12/2020		GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0026	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Buenavista, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	12/27/2019-1/2/2020	01/15/2020	03/05/2020	03/12/2020		GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0027	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Cadulawan, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	11/29/2019-12/5/2019	12/18/2019	02/03/2020	02/11/2020		GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0028	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Calajon, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019-12/12/2019	12/27/2019	02/17/2020	02/26/2020		GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0029	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Calingangan, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019-12/12/2019	12/27/2019	02/17/2020	02/26/2020		GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building

Submitted by:

LALAINÉ D. CAUSIN
Head, Procurement

Recommended by:

ROY M. ALVIZIO
BAC Chairman

Approved by:

LESLIE ANTHONY S. MACARAIG
District Engineer

Updated DPWH Cebu 2nd DEO FINAL Annual Procurement Plan for FY 2020 CIVIL WORKS as of August 15, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement m/Posting of B/R/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20-HE-0030	Construction/Repair/Rehab/Completion/ Improvement of Multi-Purpose Building in Barangay Camp 7, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	11/29/2019- 12/5/2019	12/18/2019	02/03/2020	02/11/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0031	Construction/Repair/Rehab/Completion/ Improvement of Multi-Purpose Building in Barangay Camp 8, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	11/29/2019- 12/5/2019	12/18/2019	02/03/2020	02/11/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0032	Construction/Repair/Rehab/Completion/ Improvement of Multi-Purpose Building in Barangay Can-asujan, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	12/27/2019- 1/2/2020	01/15/2020	03/05/2020	03/12/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0033	Construction/Repair/Rehab/Completion/ Improvement of Multi-Purpose Building in Barangay Cuanos, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	11/29/2019- 12/5/2019	12/18/2019	02/03/2020	02/11/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0034	Construction/Repair/Rehab/Completion/ Improvement of Multi-Purpose Building in Barangay Guadalupe, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	11/29/2019- 12/5/2019	12/18/2019	02/03/2020	02/11/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0035	Construction/Repair/Rehab/Completion/ Improvement of Multi-Purpose Building in Barangay Guindaranan, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	11/29/2019- 12/5/2019	12/18/2019	02/03/2020	02/11/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0036	Construction/Repair/Rehab/Completion/ Improvement of Multi-Purpose Building in Barangay Liburon, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	11/29/2019- 12/5/2019	12/18/2019	02/03/2020	02/11/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0037	Construction/Repair/Rehab/Completion/ Improvement of Multi-Purpose Building in Barangay Linap-Lipata, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019- 12/12/2019	12/27/2019	02/17/2020	02/28/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building

Submitted by:

LALAIN D. CAUSIN
Head, Procurement

Recommended by:


ROY M. ALVIZO
BAC Chairman

Approved by:


LESLIE ANTHONY G. TORRES
District Engineer

Updated DPWH Cebu 2nd DEO FINAL Annual Procurement Plan for FY 2020 CIVIL WORKS as of August 15, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PNP)			Remarks (brief description of Program/Activity/Project)
					Advertisement m/Posting of IBREL	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20-HE-0038	Construction/Repair/Rehab/Completion/ Improvement of Multi-Purpose Building in Barangay Mandang, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	11/29/2019- 12/5/2019	12/18/2019	02/03/2020	02/11/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0039	Construction/Repair/Rehab/Completion/ Improvement of Multi-Purpose Building in Barangay Napo, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019- 12/12/2019	12/27/2019	02/17/2020	02/26/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0040	Construction/Repair/Rehab/Completion/ Improvement of Multi-Purpose Building in Barangay Ocaña, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	12/27/2019- 1/2/2020	01/15/2020	03/05/2020	03/12/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0041	Construction/Repair/Rehab/Completion/ Improvement of Multi-Purpose Building in Barangay Pakigne, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	12/3/2019- 12/9/2019	12/23/2019	02/11/2020	02/18/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0042	Construction/Repair/Rehab/Completion/ Improvement of Multi-Purpose Building in Barangay Perrelos, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019- 12/12/2019	12/27/2019	02/17/2020	02/26/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0043	Construction/Repair/Rehab/Completion/ Improvement of Multi-Purpose Building in Barangay Poblacion I, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	12/27/2019- 1/2/2020	01/15/2020	03/05/2020	03/12/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0044	Construction/Repair/Rehab/Completion/ Improvement of Multi-Purpose Building in Barangay Poblacion II, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	12/3/2019- 12/9/2019	12/23/2019	02/11/2020	02/18/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0045	Construction/Repair/Rehab/Completion/ Improvement of Multi-Purpose Building in Barangay Poblacion III, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019- 12/12/2019	12/27/2019	02/17/2020	02/26/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building

Submitted by:

LALAIN D. GALUSIN
Head, Procurement

Recommended by:

ROY M. ALVIZO
BAC Chairman

Approved by:

LESLIE ANTHONY S. MOLINA
District Engineer

Updated DPWH Cebu 2nd DEO FINAL Annual Procurement Plan for FY 2020 CIVIL WORKS as of August 15, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Advertisement/ Posting of B/R/EI	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
						Schedule for Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20-HE-0046	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Ward I, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019-12/12/2019	12/27/2019	02/17/2020	02/26/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0047	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Ward II, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019-12/12/2019	12/27/2019	02/17/2020	02/26/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0048	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Ward III, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	12/27/2019-1/2/2020	01/15/2020	03/05/2020	03/12/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0049	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Ward IV, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	12/3/2019-12/9/2019	12/23/2019	02/11/2020	02/18/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0050	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Poblacion, Talsay City, Cebu	Construction Section	Yes	Competitive Bidding	12/27/2019-1/2/2020	01/15/2020	03/05/2020	03/12/2020	GoP	11,880,000.00		11,880,000.00	Construction of Multi-Purpose Building
20-HE-0051	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Sangat, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/3/2019-12/9/2019	12/23/2019	02/11/2020	02/18/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0052	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Tubod, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	12/3/2019-12/9/2019	12/23/2019	02/11/2020	02/18/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0053	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Tudy, Minglanilla	Construction Section	Yes	Competitive Bidding	12/27/2019-1/2/2020	01/15/2020	03/05/2020	03/12/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building

Submitted by:

EULANIE D. CAUSIN
Head, Procurement

Recommended by:

ROY M. ALVINZO
BAC Chairman

Approved by:

LESLIE ANTHONY G. MACARAIG
District Engineer

Updated DPWH Cebu 2nd DEO FINAL Annual Procurement Plan for FY 2020 CIVIL WORKS as of August 15, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement in/Posting of IB/REL	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20-HE-0054	Construction/Repair/Rehab/Completion/Im provement of Multi-Purpose Building in Barangay Tunghaan, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	12/27/2019- 1/2/2020	01/15/2020	03/05/2020	03/12/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0055	Construction/Repair/Rehab/Completion/ Improvement of Multi-Purpose Building in Barangay Tungkil, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	12/3/2019- 12/9/2019	12/23/2019	02/11/2020	02/18/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0056	Construction/Repair/Rehab/Completion/ Improvement of Multi-Purpose Building in Barangay Tungkop, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	12/3/2019- 12/9/2019	12/23/2019	02/11/2020	02/18/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0057	Construction/Repair/Rehab/Completion/Im provement of Multi-Purpose Building in Barangay Tuyom, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	12/27/2019- 1/2/2020	01/15/2020	03/05/2020	03/12/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0058	Construction/Repair/Rehab/Completion/Im provement of Multi-Purpose Building in Barangay Valencia, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	12/27/2019- 1/2/2020	01/15/2020	03/05/2020	03/12/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0059	Construction/Repair/Rehab/Completion/ Improvement of Multi-Purpose Building in Barangay Valladolid, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	12/3/2019- 12/9/2019	12/23/2019	02/11/2020	02/18/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0060	Construction/Repair/Rehab/Completion/ Improvement of Multi-Purpose Building in Barangay Vito, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	12/3/2019- 12/9/2019	12/23/2019	02/11/2020	02/18/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0061	Local Infrastructure Program-Local Roads and Bridges-Local Roads-Road Concreting, Brgy. Bae, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019- 12/12/2019	12/27/2019	02/17/2020	02/26/2020	GoP	1,980,000.00		1,980,000.00	Road Concreting

Submitted by:

LALAIN P. CAUSIN
Head, Procurement

Recommended by:

ROY M. ALVAREZ
BAC Chairman

Approved by:


LESLIE ANTHONY S. MACARAIG
District Engineer

Updated DPWH Cebu 2nd DEO FINAL Annual Procurement Plan for FY 2020 CIVIL WORKS as of August 15, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertise m/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20-HE-0062	Local Infrastructure Program-Local Roads and Bridges-Local Roads-Road Concreting, Brgy. Banlot, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019-12/12/2019	12/27/2019	02/17/2020	02/26/2020	GOP	4,950,000.00		4,950,000.00	Road Concreting
20-HE-0063	Local Infrastructure Program-Local Roads and Bridges-Local Roads-Road Concreting, Brgy. Bugno, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019-12/12/2019	12/27/2019	02/17/2020	02/26/2020	GOP	4,950,000.00		4,950,000.00	Road Concreting
20-HE-0064	Local Infrastructure Program-Local Roads and Bridges-Local Roads-Road Concreting, Brgy. Lutac, Naga City, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019-12/12/2019	12/27/2019	02/17/2020	02/26/2020	GOP	4,950,000.00		4,950,000.00	Road Concreting
20-HE-0065	Local Infrastructure Program-Local Roads and Bridges-Local Roads-Road Concreting, Brgy. Pobacion III, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019-12/12/2019	12/27/2019	02/17/2020	02/26/2020	GOP	4,950,000.00		4,950,000.00	Road Concreting
20-HE-0066	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Zone 5 San Lucas, Brgy. Blasong, Talisay City, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019-12/12/2019	12/27/2019	02/17/2020	02/26/2020	GOP	4,455,000.00		4,455,000.00	Construction of Multi-Purpose Building
20-HE-0068	Construction of Four (4) Storey Twenty (20) Classrooms School Building, Carcar Central National High School (Pop. Night), Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019-12/6/2019	12/23/2019	02/11/2020	02/18/2020	GOP	64,931,583.34		64,931,583.34	Construction of Four (4) Storey Twenty (20) Classrooms School Building
20-HE-0069	Construction of Four (4) Storey Sixteen (16) Classrooms School Building, Tabunoc Central Elementary School, Talisay City, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019-12/6/2019	12/23/2019	02/11/2020	02/18/2020	GOP	41,325,602.21		41,325,602.21	Construction of Four (4) Storey Sixteen (16) Classrooms School Building
20-HE-0070	Construction of Four (4) Storey Twenty (20) Classrooms School Building, Naga National High School Naga City, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019-12/6/2019	12/23/2019	02/11/2020	02/18/2020	GOP	51,720,984.34		51,720,984.34	Construction of Four (4) Storey Twenty (20) Classrooms School Building

Submitted by:

LALAINE B. CAUSIN
Head, Procurement

Recommended by:

ROY M. ALMAZO
BAC Chairman

Approved by:

LESLIE ANTHONY S. ANGELES
District Engineer

Updated DPWH Cebu 2nd DEO FINAL Annual Procurement Plan for FY 2020 CIVIL WORKS as of August 15, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Activity/Project)	
					Advertisement Posting of IBREL	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
20-HE-0071	Construction of Four (4) Storey Eight (8) Classrooms School Building, Minglanilla Central Elementary School, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019-12/12/2019	12/27/2019	02/17/2020	02/26/2020	GoP	24,351,578.11		24,351,578.11	Construction of Four (4) Storey Eight (8) Classrooms School Building
20-HE-0072	Repair/Maintenance of Reblocking of Concrete Pavement (Intermittent Section) along 1. Natalio Becalso Avenue at K0025+015 & K0037+030; 2. Carcar-Banfil Road at K004+000-K0047+000, 3. Sibonga-Dumaning Road at K0055+000-K0067+000, Cebu	Maintenance Section	Yes	Competitive Bidding	1/13/2020-1/19/2020	02/03/2020	03/27/2020	04/02/2020	GoP	4,133,000.00	4,133,000.00		Repair/Maintenance of Reblocking of Concrete Pavement
20-HE0073	Installation of Thermoplastic Pavement Markings Edge Line, Center Line, Pedestrian Lane and Rumble Strips) along National Highway DPWH Cebu 2nd DEO Area of Jurisdiction (Intermittent Section) -Buildings and Other Structures-	Maintenance Section	No	Competitive Bidding	2/6/2020-2/12/2020	02/25/2020	03/31/2020	04/09/2020	GoP	5,000,000.00		5,000,000.00	Installation of Thermoplastic Pavement Markings
20-HE0074	Multi-Purpose/Facilities-Local Infrastructure Program 1. Construction of Multi-Purpose Building Brgy. Poblacon (Phase 1), Talisay City, Cebu 19,800,000.00 2. Construction of Multi-Purpose Building, Brgy. Poblacon (Phase 2), Talisay City, Cebu 9,900,000.00 3. Construction of Multi-Purpose Building in Brgy. Poblacon, City of Talisay, Cebu 9,900,000.00 4. Construction of Multi-Purpose Building Brgy. Poblacon, City of Talisay Cebu 9,900,000.00 5. Construction of Multi-Purpose Building in Brgy. Poblacon, Talisay City, Cebu 9,900,000.00 6. Construction of Multi-Purpose Building in Poblacon, Talisay City, Cebu 9,900,000.00	Construction Section	No	Competitive Bidding	2/28/2020-3/5/2020	03/19/2020	04/21/2020	04/29/2020	GoP	69,300,000.00		69,300,000.00	Construction of Multi-Purpose Buildings
20-HE0075	Multi-Purpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building Project, Enhancement and Improvement of Talisay Public Plaza and Heritage Park in Brgy. Poblacon, City of Talisay, Cebu	Construction Section	No	Competitive Bidding	2/28/2020-3/5/2020	03/19/2020	04/21/2020	04/29/2020	GoP	4,950,000.00		4,950,000.00	Local Infrastructure Program-Construction of Multi-Purpose Building Project
20-HE0076	Buildings and Other Structures- Multi-Purpose/Facilities-Local Infrastructure Program-Construction of Promenade/Public Plaza, Talisay City, Cebu	Construction Section	No	Competitive Bidding	2/28/2020-3/5/2020	03/19/2020	04/21/2020	04/29/2020	GoP	19,800,000.00		19,800,000.00	Buildings and Other Structures- Multi-Purpose/Facilities

Submitted by:

LALANIE D. CRUZIN
Head, Procurement

Recommended by:

ROY M. ALVIZO
BAC Chairman

Approved by:

LESLIE ANTHONY S. MOLINA
District Engineer

Updated DPWH Cebu 2nd DEO FINAL Annual Procurement Plan for FY 2020 CIVIL WORKS as of August 15, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Advertisement Posting of BIRREL	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PNP)			Remarks (brief description of Program/Activity/Project)
						Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20-HE0077	Buildings and Other Structures- Multi-Purpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building at Brgy. Poblacion, City of Talisay, Cebu	Construction Section	No	Competitive Bidding	2/28/2020- 3/5/2020	03/19/2020	04/21/2020	04/29/2020	GOP	7,920,000.00		7,920,000.00	Construction of Multi-Purpose Building
20-HE0078	Buildings and Other Structures- Multi-Purpose/Facilities-Local Infrastructure Program-Enhancement and Improvement of Multi-Purpose Facilities, Talisay City, Cebu	Construction Section	No	Competitive Bidding	2/28/2020- 3/5/2020	03/19/2020	04/21/2020	04/29/2020	GOP	9,900,000.00		9,900,000.00	Enhancement and Improvement of Multi-Purpose Facilities
20-HE0079	Buildings and Other Structures- Multi-Purpose/Facilities-Local Infrastructure Program-Construction and/or Repair/Rehabilitation of Multi-Purpose Building Barangay Poblacion, Talisay City, Cebu	Construction Section	No	Competitive Bidding	2/28/2020- 3/5/2020	03/19/2020	04/21/2020	04/29/2020	GOP	9,900,000.00		9,900,000.00	Construction and/or Repair/Rehabilitation of Multi- Purpose Building
20-HE0090	Cluster II 1. Buildings and Other Structures-Multi-Purpose/Facilities- Construction/Repair/Rehabilitation/Improv- ement of various Infrastructure including Local Projects-Construction of Multi-Purpose Building in Poblacion III, Cancer City, Cebu 2. Buildings and Others Structures-Multi-Purpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building, New City and Other Structures-Multi-Purpose/Facilities- Local Infrastructure Program-Construction of Multi-Purpose Building, New City Center, Brgy. Poblacion III, Cancer, Cebu 3. Buildings and Other Structures- Multi-Purpose/Facilities-Local Infrastructure Program-Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion 3, Cancer City, Cebu	Construction Section	No	Competitive Bidding	2/28/2020- 3/5/2020	03/19/2020	04/21/2020	04/29/2020	GOP	15,840,000.00		15,840,000.00	Construction/Repair/Rehabilitat- ion/Improvement of various Infrastructure including Local Projects-Construction of Multi-Purpose Building
20-HE0081	Buildings and Other Structures- Multi-Purpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building, Brgy. Central Poblacion, Nega City, Cebu	Construction Section	No	Competitive Bidding	2/28/2020- 3/5/2020	03/19/2020	04/21/2020	04/29/2020	GOP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building,
20-HE0082	Buildings and Other Structures- Multi-Purpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building, Brgy. East Poblacion, Nega City, Cebu	Construction Section	No	Competitive Bidding	2/28/2020- 3/5/2020	03/19/2020	04/21/2020	04/29/2020	GOP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building

Submitted by:

LALANIE D. CAUSIN
Head, Procurement

Recommended by:

ROY M. ALVIZO
BAC Chairman

Approved by:

LESLIE ANTHONY S. ALVIZO
District Engineer

Updated DPWH Cebu 2nd DEO FINAL Annual Procurement Plan for FY 2020 CIVIL WORKS as of August 15, 2020

Code (PAP)	Procurement Program/Project	PIO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20-HE0083	Buildings and Others Structures-Multi-Purpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building, Brgy. Poblacon, Sibonga, Cebu	Construction Section	No	Competitive Bidding	2/28/2020-3/5/2020	03/19/2020	04/21/2020	04/29/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
20-HE0084	CLUSTER III 1. Buildings and Others Structures-Multi-Purpose/Facilities-Local Infrastructure Program-Construction and/or South Poblacion, San Fernando, Cebu/Repair/Rehabilitation of Multi-Purpose Building, Brgy. South Poblacion, San Fernando Cebu 2. Buildings and Others Structures-Multi-Purpose/Facilities-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Construction of Multi-Purpose Building in Barangay South Poblacion, San Fernando, Cebu	Construction Section	No	Competitive Bidding	2/28/2020-3/5/2020	03/19/2020	04/21/2020	04/29/2020	GoP	12,870,000.00		12,870,000.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-
20-HE0085	Buildings and Others Structures-Multi-Purpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building, Brgy. North Poblacion, San Fernando, Cebu	Construction Section	No	Competitive Bidding	2/28/2020-3/5/2020	03/19/2020	04/21/2020	04/29/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
20-HE0086	Buildings and Others Structures-Multi-Purpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building, Brgy. Calajogan, Minglanilla, Cebu	Construction Section	No	Competitive Bidding	2/28/2020-3/5/2020	03/19/2020	04/21/2020	04/29/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
20-HE0087	Multi-Purpose/Facilities-Local Infrastructure Program-Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Cuanjos, Minglanilla, Cebu	Construction Section	No	Competitive Bidding	2/28/2020-3/5/2020	03/19/2020	04/21/2020	04/29/2020	GoP	4,950,000.00		4,950,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
20-HE0088	Flood Control and Drainage-Flood Control Structures/Facilities-Local Infrastructure Program-Construction of Slope Protection at Brgy. Balingong, Naga City, Cebu Phase II	Construction Section	No	Competitive Bidding	2/28/2020-3/5/2020	03/19/2020	04/21/2020	04/29/2020	GoP	14,850,000.00		14,850,000.00	Construction of Slope Protection
20-HE0089	Flood Control and Drainage-Flood Control Structures/Facilities-Local Infrastructure Program-Construction of Slope Protection Brgy. Balingong, Naga City, Cebu	Construction Section	No	Competitive Bidding	2/28/2020-3/5/2020	03/19/2020	04/21/2020	04/29/2020	GoP	2,970,000.00		2,970,000.00	Construction of Slope Protection
20-HE0090	Flood Control and Drainage-Flood Control Structures/Facilities-Local Infrastructure Program-Construction /Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Construction of Seawall in Brgy. Poblacon, Talisay, Cebu	Construction Section	No	Competitive Bidding	2/28/2020-3/5/2020	03/19/2020	04/21/2020	04/29/2020	GoP	14,850,000.00		14,850,000.00	Construction of Seawall

Submitted by:

LALAINÉ D. CLAUSIN
 Head, Procurement

Recommended by:

ROY M. ALVIZO
 BAC Chairman

Approved by:

LESLIE ANTHONY S. TROJE
 District Engineer

Updated DPWH Cebu 2nd DEO FINAL Annual Procurement Plan for FY 2020 CIVIL WORKS as of August 15, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertising and Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20-HE0091	Flood Control and Drainage-Flood Control Structures/Facilities-Local Infrastructure Program-Construction of Flood Control, Cansong, Talisay, Cebu	Construction Section	No	Competitive Bidding	2/28/2020-3/5/2020	03/19/2020	04/21/2020	04/29/2020	GoP	29,700,000.00		29,700,000.00	Construction of Flood Control
20-HE0092	Flood Control and Drainage-Flood Control Structures/Facilities-Local Infrastructure Program-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Construction of Flood Control, Brgy. Linao, Minglanilla, Cebu	Construction Section	No	Competitive Bidding	2/28/2020-3/5/2020	03/19/2020	04/21/2020	04/29/2020	GoP	9,900,000.00		9,900,000.00	Construction of Flood Control
20-HE0093	Local Roads and Bridges-Local Roads-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Construction of Road, Brgy. Dumllog, Talisay City, Cebu	Construction Section	No	Competitive Bidding	3/28/2020-3/5/2020	03/20/2020	05/04/2020	05/13/2020	GoP	1,980,000.00		1,980,000.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Construction of Road
20-HE0094	Local Roads and Bridges-Local Roads-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Construction of Road, Brgy. Lawaan I, Talisay City, Cebu	Construction Section	No	Competitive Bidding	3/28/2020-3/5/2020	03/20/2020	05/04/2020	05/13/2020	GoP	1,980,000.00		1,980,000.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Construction of Road
20-HE0095	Local Roads and Bridges-Local Roads-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Construction of Road, Brgy. Poblacion, Talisay City, Cebu	Construction Section	No	Competitive Bidding	3/28/2020-3/5/2020	03/20/2020	05/04/2020	05/13/2020	GoP	8,910,000.00		8,910,000.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Construction of Road
20-HE0096	Local Roads and Bridges-Local Roads-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Road Concreting in Brgy. Tapul, Talisay City, Cebu	Construction Section	No	Competitive Bidding	3/28/2020-3/5/2020	03/20/2020	05/04/2020	05/13/2020	GoP	9,900,000.00		9,900,000.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Road Concreting
20-HE0097	Local Roads and Bridges-Local Roads-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Road Concreting in Brgy. Linao, Talisay City, Cebu	Construction Section	No	Competitive Bidding	3/28/2020-3/5/2020	03/20/2020	05/04/2020	05/13/2020	GoP	19,800,000.00		19,800,000.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Road Concreting
20-HE0098	Local Roads and Bridges-Local Roads-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Road Concreting in Brgy. Cansong, Talisay City, Cebu	Construction Section	No	Competitive Bidding	3/28/2020-3/5/2020	03/20/2020	05/04/2020	05/13/2020	GoP	19,800,000.00		19,800,000.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Road Concreting

Submitted by:

LALAIN D. CAUSIN
 Head, Procurement

Recommended by:

ROY M. ALVIZIO
 BAC Chairman

Approved by:


LESLIE ANTHONY S. MOLINA
 District Engineer

Updated DPWH Cebu 2nd DEO FINAL Annual Procurement Plan for FY 2020 CIVIL WORKS as of August 15, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Advertisement Posting of IB/REI	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Activity/Project)	
						Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20-HE0099	Local Roads and Bridges-Local Roads- Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Road Concreting in Brgy. Poblacion I, Carcar City, Cebu	Construction Section	No	Competitive Bidding	3/28/2020- 3/5/2020	03/20/2020	05/04/2020	05/13/2020	GoP	1,980,000.00		1,980,000.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Road Concreting
20-HE0100	Local Roads and Bridges-Local Roads- Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Road Concreting in Brgy. Tuyon, Carcar City, Cebu	Construction Section	No	Competitive Bidding	3/28/2020- 3/5/2020	03/20/2020	05/04/2020	05/13/2020	GoP	1,980,000.00		1,980,000.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Road Concreting
20-HE0101	Local Roads and Bridges-Local Roads- Local Infrastructure Program-Concreting of Brgy. Roads, Tamog-Valladolid to Barraca, Brgy. Poblacion 2, Carcar City, Cebu	Construction Section	No	Competitive Bidding	3/28/2020- 3/5/2020	03/20/2020	05/04/2020	05/13/2020	GoP	4,950,000.00		4,950,000.00	Local Roads-Local Infrastructure Program- Concreting of Brgy. Roads, Tamog-Valladolid to Barraca
20-HE0102	Local Roads and Bridges-Local Roads- Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Concreting of Road, Brgy. Poblacion III, Carcar, Cebu	Construction Section	No	Competitive Bidding	3/28/2020- 3/5/2020	03/20/2020	05/04/2020	05/13/2020	GoP	4,950,000.00		4,950,000.00	Local Roads- Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Concreting of Road
20-HE0103	Local Roads and Bridges-Local Roads- Local Infrastructure Program-Concreting and rehabilitation of Concrete Roads, Sangi, Guadalupe, Tulo-tulo Road, (Vegetable Highway), Carcar City, Cebu	Construction Section	No	Competitive Bidding	3/28/2020- 3/5/2020	03/20/2020	05/04/2020	05/13/2020	GoP	49,500,000.00		49,500,000.00	Construction and rehabilitation of Concrete Roads
20-HE0104	Local Roads and Bridges-Local Roads- Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Road Concreting in Brgy. Baitan, Naga City, Cebu	Construction Section	No	Competitive Bidding	3/28/2020- 3/5/2020	03/20/2020	05/04/2020	05/13/2020	GoP	9,900,000.00		9,900,000.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Road Concreting
20-HE0105	Local Roads and Bridges-Local Roads- Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Road Concreting in Brgy. Baitan, Naga City, Cebu	Construction Section	No	Competitive Bidding	3/28/2020- 3/5/2020	03/20/2020	05/04/2020	05/13/2020	GoP	4,950,000.00		4,950,000.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Road Concreting

Submitted by:

LALAIN D. CAUSIN
Head, Procurement

Recommended by:

ROY M. ALIZO
BAC Chairman

Approved by:

LESLIE ANTHONY S. MANILA
District Engineer

Updated DPWH Cebu 2nd DEO FINAL Annual Procurement Plan for FY 2020 CIVIL WORKS as of August 15, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisemen t/Posting of B/R/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20-HE0106	Local Roads and Bridges-Local Roads- Local Infrastructure Program-Concreting of Brgy. Roads, Brgy. Patag to Brgy. Luta, Naga City, Cebu	Construction Section	No	Competitive Bidding	3/28/2020- 3/5/2020	03/20/2020	05/04/2020	05/13/2020	GoP	4,950,000.00		4,950,000.00	Local Roads-Local Infrastructure Program- Concreting of Brgy. Roads
20-HE0107	Local Roads and Bridges-Local Roads- Local Infrastructure Program- Construction/Repair/Rehabilitation/Improv ement of Various Infrastructure including Local Projects-Concreting of Road, Brgy. Poblacion, Sibonga, Cebu	Construction Section	No	Competitive Bidding	3/28/2020- 3/5/2020	03/20/2020	05/04/2020	05/13/2020	GoP	4,950,000.00		4,950,000.00	Construction/Repair/Rehabilitat ion/Improvement of Various Infrastructure including Local Projects-Concreting of Road
20-HE0108	Local Roads and Bridges-Local Roads- Local Infrastructure Program- Construction/Repair/Rehabilitation/Improv ement of Various Infrastructure including Local Projects-Concreting of Road, Brgy. Bantak, Sibonga, Cebu	Construction Section	No	Competitive Bidding	3/28/2020- 3/5/2020	03/20/2020	05/04/2020	05/13/2020	GoP	9,900,000.00		9,900,000.00	Construction/Repair/Rehabilitat ion/Improvement of Various Infrastructure including Local Projects-Concreting of Road
20-HE0109	Local Roads and Bridges-Local Roads- Local Infrastructure Program-Road Concreting at Brgy. Tubod, Sibonga, Cebu	Construction Section	No	Competitive Bidding	3/28/2020- 3/5/2020	03/20/2020	05/04/2020	05/13/2020	GoP	4,950,000.00		4,950,000.00	Local Roads-Local Infrastructure Program-Road Concreting
20-HE0110	Local Roads and Bridges-Local Roads- Construction/Repair/Rehabilitation/Improv ement of Various Infrastructure including Local Projects-Concreting of Road, Brgy. South Poblacion, San Fernando, Cebu	Construction Section	No	Competitive Bidding	3/28/2020- 3/5/2020	03/20/2020	05/04/2020	05/13/2020	GoP	4,950,000.00		4,950,000.00	Construction/Repair/Rehabilitat ion/Improvement of Various Infrastructure including Local Projects-Concreting of Road
20-HE0111	Local Roads and Bridges-Local Roads- Construction/Repair/Rehabilitation/Improv ement of Various Infrastructure including Local Projects-Concreting of Road, Brgy. Vito, Minglanilla, Cebu	Construction Section	No	Competitive Bidding	3/28/2020- 3/5/2020	03/20/2020	05/04/2020	05/13/2020	GoP	9,900,000.00		9,900,000.00	Construction/Repair/Rehabilitat ion/Improvement of Various Infrastructure including Local Projects-Concreting of Road
20-HE0112	Local Roads and Bridges-Local Roads- Local Infrastructure Program-Concreting of Brgy. Roads, Brgy. Cadulawan, Minglanilla, Cebu	Construction Section	No	Competitive Bidding	3/28/2020- 3/5/2020	03/20/2020	05/04/2020	05/13/2020	GoP	4,950,000.00		4,950,000.00	Local Infrastructure Program- Concreting of Brgy. Roads

Submitted by:

LALANIE D. CAUSIN
Head, Procurement

Recommended by:

ROY M. ACTIZO
BAC Chairman

Approved by:

LESLIE ANTHONY S. GORDON
District Engineer

Updated DPWH Cebu 2nd DEO FINAL Annual Procurement Plan for FY 2020 CIVIL WORKS as of August 15, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/activity/Project)
					Advertisement/ Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
20-HE013	Local Roads and Bridge-Local Roads- Construction/Repair/Rehabilitation/Improv- ement of Various Infrastructure including Local Projects-Road Concreting, Brgy. Cuanos-Camp 7, Minglanilla, Cebu	Construction Section	No	Competitive Bidding	3/28/2020- 3/5/2020	03/20/2020	05/04/2020	05/13/2020		GoP	4,950,000.00		4,950,000.00	Construction/Repair/Rehabilita- tion/Improvement of Various Infrastructure including Local Projects-Road Concreting
20-HE014	Repair/Maintenance Asphalt Overlay with Thermoplastic Pavement markings along Carcar-Barili Road, Cebu (Section 2)	Maintenance Section	No	Competitive Bidding	3/3/2020- 3/9/2020	03/23/2020	05/09/2020	05/17/2020		GoP	2,560,500.00		2,560,500.00	Repair/Maintenance Asphalt Overlay with Thermoplastic Pavement markings
20-HE015	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors-Rain Water Collectors in Public Facilities-DPWH New Building, Biasang, Talisay City, Cebu	Construction Section	No	Competitive Bidding	4/29/2020- 5/5/2020	05/18/2020	06/26/2020	07/06/2020		GoP	4,086,775.00		4,086,775.00	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors
20-HE016	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities-Public Buildings, Cebu II District Engineering Office Lawaan, Talisay City	Maintenance Section	No	Competitive Bidding	4/29/2020- 5/5/2020	05/18/2020	06/26/2020	07/06/2020		GoP	3,000,000.00		3,000,000.00	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities
20-HE017	Repair/Maintenance of Revetment along Pakyng River, Minglanilla, Cebu	Maintenance Section	No	Competitive Bidding	4/29/2020- 5/5/2020	05/18/2020	06/26/2020	07/06/2020		GoP	5,300,000.00		5,300,000.00	Repair/Maintenance of Revetment
20-HE018	Repair and Maintenance of Road Safety Facility-Installation of Internally Illuminated (Solar) Pavement Levelled Marker/Stud Flush Type (Bi-Directional), along Cebu South Coastal Road at K0015+000-K0016+372 both Ascending and Descending	Maintenance Section	No	Competitive Bidding	5/22/2020- 5/28/2020	06/10/2020	07/16/2020	07/23/2020		GoP	5,026,000.00		5,026,000.00	Repair and Maintenance of Road Safety Facility

Submitted by:

LALAIN D. CAUSIN
Head, Procurement

Recommended by:

ROY M. ACVIZO
Bids Chairman

Approved by:

LESLIE ANTHONY S. MOLINA
District Engineer

Updated DPWH Cebu 2nd DEO FINAL Annual Procurement Plan for FY 2020 CIVIL WORKS as of August 15, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement or/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Repair and Maintenance of Road Safety Facility-Installation of Internally Illuminated (Solar) Pavement Levelled Marker/Stud Flush Type (Bi-Directional), along Natalio bacalso Avenue at K0021+000-K0022+000 (with exemption); 2. Installation of Metal Guardrail along natalio Bacalso Avenue at K0040+000-K0050+000(Intermittent Section); 3. Installation of Warning/Danger Signage at Identified Blackspots Area; 4. Application of Thermoplastic Pavement Marking Along Natalio Bacalso Avenue at K0027+000-K0037+000 & Sibonga-Dumanjug Road at K0061+000-K0067+837 (Intermittent section), Cebu Province	Maintenance Section	No	Competitive Bidding	6/19/2020-6/25/2020	07/08/2020	08/03/2020	08/10/2020	GoP	5,026,000.00		5,026,000.00	Repair and Maintenance of Road Safety Facility
20-HE-0119													
20-HE-0120	Concreting of Brgy. Tubod FMR (leading to Brgy. Can-aga), Brgy. Tubod, Sibonga, Cebu	Construction Section	No	Competitive Bidding	7/14/2020-7/20/2020	08/03/2020	09/11/2020	09/14/2020	GoP	11,940,000.00		11,940,000.00	Road Concreting of Farm to Market Road
20-HE-0121	Concreting of Brgy. Tanañas to Brgy. Cabatbatan FMR, San Fernando, Cebu	Construction Section	No	Competitive Bidding	7/14/2020-7/20/2020	08/03/2020	09/11/2020	09/14/2020	GoP	12,935,000.00		12,935,000.00	Road Concreting of Farm to Market Road
20-HE-0122	Construction of Four (4) Storey Sixteen (16) Classrooms School Building, Tabunoc Central Elementary School, Talisay City, Cebu	Construction Section	No	Competitive Bidding	8/21/2020-8/27/2020	09/10/2020	10/01/2020	10/08/2020	GoP	41,533,268.55		41,533,268.55	Construction of Four (4) Storey Sixteen (16) Classrooms School Building
20-HE-0123	Construction of Four (4) Storey Eight (8) Classrooms School Building, Minglanilla Central Elementary School, Minglanilla, Cebu	Construction Section	No	Competitive Bidding	8/21/2020-8/27/2020	09/10/2020	10/01/2020	10/08/2020	GoP	25,939,596.51		25,939,596.51	Construction of Four (4) Storey Eight (8) Classrooms School Building

Submitted by:

LALAIN D GAUSIN
Head, Procurement

Recommended by:

ROY M. ALVARO
BAC Chairman

Approved by:

LESLIE ANTHONY S. MOJARES
District Engineer

Cebu 2nd DEO FINAL Annual Procurement Plan for FY 2020 CONSULTING

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20-CSHE-0001	CLUSTER I-Flaring of Intersections at 1. Cebu South Coastal Road Jct. A, Bacalos St., Talisay City, Cebu 2. Cebu South Coastal Road Jct. San Isidro St., Talisay City, Cebu 3. Cebu South Coastal Road Jct. Libog St., Talisay City, Cebu 4. Cebu South Coastal Road Jct. R. Ralaya Road, Talisay City, Cebu	Construction Section	No	Competitive Bidding	7/15/2020-7/21/2020	08/10/2020	08/18/2020	08/19/2020	GoP	1,050,000.00		1,050,000.00	Conduct of Parcelary Survey
20-CSHE-0002	Improvement of Talisay Bypass Road, Talisay City, Cebu	Construction Section	No	NP-53.9 - Small Value Procurement	7/15/2020-7/21/2020	08/03/2020	08/11/2020	08/12/2020	GoP	567,000.00		567,000.00	Conduct of Parcelary Survey
20-CSHE-0003	Consulting Services for the Feasibility Study of the Proposed Talisay City Bypass Road Project	Construction Section	No	Competitive Bidding	9/3/2020-9/9/2020	09/15/2020	10/23/2020	11/02/2020	GoP	3,400,000.00		3,400,000.00	Conduct of Feasibility Study

Submitted by:

LALAINED CAUSIN
Head, Procurement

Recommended by:

ROY M. ALVIZIO
BAC Chairman

Approved by:

LESLIE ANTHONIO S. INO
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City

Final Annual Procurement Plan for the Procurement of Goods FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	PROCUREMENT SCHEDULE					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
1	Common Office Supplies	All sections and offices	Small Value	3/2/2020	3/5/2020	3/12/2020	3/18/2020		GOP	1,350,000.00	375,000.00	975,000.00	
2	Office Furnitures and Appliances, Office Equipments	All sections and offices	Small Value	4/13/2020	4/16/2020	4/23/2020	4/28/2020		GOP	900,000.00	250,000.00	650,000.00	
3	Inks and Toners	All sections and offices	Small Value	3/16/2020	3/19/2020	3/26/2020	3/31/2020		GOP	2,920,000.00	360,000.00	2,560,000.00	
4	IT Equipments and Accessories	All sections and offices	Small Value	4/6/2020	4/9/2020	4/16/2020	4/21/2020		GOP	2,625,000.00	875,000.00	1,750,000.00	
5	Construction Materials & Supplies	Maintenance, Administrative Section	Small Value	2/10/2020	2/13/2020	2/20/2028	2/25/2020		GOP	13,770,000.00	13,650,000.00	120,000.00	
6	Janitorial Supplies	All sections and offices	Small Value	2/3/2020	2/6/2020	2/13/2020	2/18/2020		GOP	540,000.00	180,000.00	360,000.00	

Submitted by:

LALAIN D. CAUSIN
Head, Procurement

Recommended by:

ROY M. ALVIZO
BAC Chairperson

Approved by:

LESLIE ANTHON S. MORALES
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City

Final Annual Procurement Plan for the Procurement of Goods Non-CSE FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Common Fuels, Additives, and Lubricants	Planning & Design, Construction, Maintenance, Quality Assurance sections	Small Value					GOP	4,950,000.00	2,650,000.00	2,300,000.00	
2	Common Airconditioning Maintenance & Services	All Sections	Small Value					GOP	160,000.00		160,000.00	
3	Vehicle Parts and Accessories	All Sections	Small Value					GOP	1,550,000.00	1,200,000.00	350,000.00	
4	Vehicle repair and maintenance, Change Oil	All Sections	Small Value					GOP	2,325,000.00	1,650,000.00	675,000.00	

Submitted by:

LALAIN P. CAUSIN
Head, Procurement

Recommended by:

ROY M. ALVIZIO
BAC Chairperson

Approved by:

LESLIE ANTHONY S. MACARA
District Engineer