

Department of Public Works and Highways



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SURIGAO DEL SUR II
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII
Bislig City

Updated Annual Procurement Plan for FY 2020 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20NI0001	Construction of By-Pass and Diversion Roads - Barobo Bypass Road, Surigao del Sur	Construction Section	Yes	Competitive Bidding	10/25/2019 to 10/31/2019	11/13/2019	02/03/2020	02/06/2020	GOP	44,200,000.00		44,200,000.00	Construction of Concrete Road
20NI0002	Construction of Shoreline Protection at Poblacion, Lingig, Surigao del Sur	Construction Section	Yes	Competitive Bidding	10/25/2019 to 10/31/2019	11/13/2019	02/03/2020	02/06/2020	GOP	36,000,000.00		36,000,000.00	Construction of Flood Mitigation Structure
20NI0003	Construction/rehabilitation of flood mitigation along Bislig Bay, Cumawas, Bislig City, Surigao del Sur	Construction Section	Yes	Competitive Bidding	10/25/2019 to 10/31/2019	11/13/2019	02/03/2020	02/06/2020	GOP	9,000,000.00		9,000,000.00	Rehabilitation / Major Repair of Flood Control Structure
20NI0004 (Package 1)	Construction of Multipurpose Building, Brgy. Batunan, Tagbina, Surigao del Sur	Construction Section	Yes	Competitive Bidding	10/25/2019 to 10/31/2019	11/13/2019	02/03/2020	02/06/2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
20NI0004 (Package 1)	Construction of Multipurpose Building, Brgy. Maglatab, Tagbina, Surigao del Sur	Construction Section	Yes	Competitive Bidding	10/25/2019 to 10/31/2019	11/13/2019	02/03/2020	02/06/2020	GOP	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
20NI0004 (Package 1)	Construction of Multipurpose Building, Brgy. Soriano, Tagbina, Surigao del Sur	Construction Section	Yes	Competitive Bidding	10/25/2019 to 10/31/2019	11/13/2019	02/03/2020	02/06/2020	GOP	500,000.00		500,000.00	Construction of Multi Purpose Building
20NI0005 (Package 2)	Construction of Multipurpose Building, Brgy. Mamis, Barobo, Surigao del Sur	Construction Section	Yes	Competitive Bidding	10/25/2019 to 10/31/2019	11/13/2019	02/03/2020	02/06/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
20NI0005 (Package 2)	Construction of Multipurpose Building, Brgy. San Roque, Barobo, Surigao del Sur	Construction Section	Yes	Competitive Bidding	10/25/2019 to 10/31/2019	11/13/2019	02/03/2020	02/06/2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
20NI0005 (Package 2)	Construction of Multipurpose Building, Brgy. Trinidad, Tagbina, Surigao del Sur	Construction Section	Yes	Competitive Bidding	10/25/2019 to 10/31/2019	11/13/2019	02/03/2020	02/06/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
20NI0005 (Package 2)	Construction of Multipurpose Building, Brgy. Ugoban, Tagbina, Surigao del Sur	Construction Section	Yes	Competitive Bidding	10/25/2019 to 10/31/2019	11/13/2019	02/03/2020	02/06/2020	GOP	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20NI0006 (Package 3)	Construction of Multipurpose Building, Brgy. Cabacungan, Barobo, Surigao del Sur	Construction Section	Yes	Competitive Bidding	10/25/2019 to 10/31/2019	11/13/2019	04/29/2020	05/05/2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
20NI0006 (Package 3)	Construction of Multipurpose Building, Brgy. Unidad, Barobo, Surigao del Sur	Construction Section	Yes	Competitive Bidding	10/25/2019 to 10/31/2019	11/13/2019	04/29/2020	05/05/2020	GOP	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building
20NI0007	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - NRJ -Sitio Sta. Maria Road leading to Palo- Alto White Beach Resort, Brgy. Palo Alto, Lingig, Surigao Del Sur	Construction Section	Yes	Competitive Bidding	10/30/2019 to 11/05/2019	11/18/2019	02/03/2020	02/06/2020	GOP	25,000,000.00		25,000,000.00	Construction of Concrete Road
20NI0008	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Surigao-Davao Coastal Rd - K1489 + 513 - K1489 + 749	Construction Section	Yes	Competitive Bidding	10/30/2019 to 11/05/2019	11/18/2019	02/03/2020	02/06/2020	GOP	10,383,000.00		10,383,000.00	Concrete Reconstruction with 280mm Slab with Drainage
20NI0009	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Surigao-Davao Coastal Rd - K1499 + 294 - K1499 + 524	Construction Section	Yes	Competitive Bidding	10/30/2019 to 11/05/2019	11/18/2019	02/03/2020	02/06/2020	GOP	10,140,000.00		10,140,000.00	Concrete Reconstruction with 280mm Slab with Drainage
20NI0010 (Package 4)	Construction of Multipurpose Building, Brgy. Aquino, Hinatuan, Surigao del Sur	Construction Section	Yes	Competitive Bidding	10/30/2019 to 11/05/2019	11/18/2019	02/03/2020	02/06/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
20NI0010 (Package 4)	Construction of Multipurpose Building, Brgy. Lacasa, Hinatuan, Surigao del Sur	Construction Section	Yes	Competitive Bidding	10/30/2019 to 11/05/2019	11/18/2019	02/03/2020	02/06/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
20NI0010 (Package 4)	Construction of Multipurpose Building, Brgy. Maharlika, Hinatuan, Surigao del Sur	Construction Section	Yes	Competitive Bidding	10/30/2019 to 11/05/2019	11/18/2019	02/03/2020	02/06/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
20NI0010 (Package 4)	Construction of Multipurpose Building, Brgy. Sasa, Hinatuan, Surigao del Sur	Construction Section	Yes	Competitive Bidding	10/30/2019 to 11/05/2019	11/18/2019	02/03/2020	02/06/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
20NI0010 (Package 4)	Construction of Multipurpose Building, Brgy. Sto. Niño, Hinatuan, Surigao del Sur	Construction Section	Yes	Competitive Bidding	10/30/2019 to 11/05/2019	11/18/2019	02/03/2020	02/06/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
20NI0011 (Package 5)	Construction of Multipurpose Building, Brgy. Cambatong, Hinatuan, Surigao del Sur	Construction Section	Yes	Competitive Bidding	10/30/2019 to 11/05/2019	11/18/2019	02/03/2020	02/06/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
20NI0011 (Package 5)	Construction of Multipurpose Building, Brgy. Portlamon, Hinatuan, Surigao del Sur	Construction Section	Yes	Competitive Bidding	10/30/2019 to 11/05/2019	11/18/2019	02/03/2020	02/06/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
20NI0011 (Package 5)	Construction of Multipurpose Building, Brgy. San Juan, Hinatuan, Surigao del Sur	Construction Section	Yes	Competitive Bidding	10/30/2019 to 11/05/2019	11/18/2019	02/03/2020	02/06/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20NI0011 (Package 5)	Construction of Multipurpose Building, Brgy. Talisay, Hinatuan, Surigao del Sur	Construction Section	Yes	Competitive Bidding	10/30/2019 to 11/05/2019	11/18/2019	02/03/2020	02/06/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
20NI0011 (Package 5)	Construction of Multipurpose Building, Brgy. Tiwi, Hinatuan, Surigao del Sur	Construction Section	Yes	Competitive Bidding	10/30/2019 to 11/05/2019	11/18/2019	02/03/2020	02/06/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
20NI0012 (Package 6)	Construction of Multipurpose Building, Brgy. Bitoon, Hinatuan, Surigao del Sur	Construction Section	Yes	Competitive Bidding	10/30/2019 to 11/05/2019	11/18/2019	02/03/2020	02/06/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
20NI0012 (Package 6)	Construction of Multipurpose Building, Brgy. Maligaya, Hinatuan, Surigao del Sur	Construction Section	Yes	Competitive Bidding	10/30/2019 to 11/05/2019	11/18/2019	02/03/2020	02/06/2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
20NI0012 (Package 6)	Construction of Multipurpose Building, Brgy. Pecto, Hinatuan, Surigao del Sur	Construction Section	Yes	Competitive Bidding	10/30/2019 to 11/05/2019	11/18/2019	02/03/2020	02/06/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
20NI0012 (Package 6)	Construction of Multipurpose Building, Brgy. Dugmanon, Hinatuan, Surigao del Sur	Construction Section	Yes	Competitive Bidding	10/30/2019 to 11/05/2019	11/18/2019	02/03/2020	02/06/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
20NI0013	Construction of San Roque, Bislig to Bunawan By-pass Road, Bislig City, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/8/2019 to 11/14/2019	11/27/2019	02/19/2020	02/24/2020	GOP	50,000,000.00		50,000,000.00	Construction of Concrete Road
20NI0014	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - NRJ Barobo Leading to Baybay 2 Beach, Brgy. Dapdap, Barobo, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/8/2019 to 11/14/2019	11/27/2019	02/03/2020	02/06/2020	GOP	33,051,000.00		33,051,000.00	Construction of Concrete Road
20NI0015	Construction/rehabilitation of flood mitigation along Poblacion Bislig River, Bislig City, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/8/2019 to 11/14/2019	11/27/2019	02/03/2020	02/06/2020	GOP	30,000,000.00		30,000,000.00	Rehabilitation / Major Repair of Flood Control Structure
20NI0016	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Panaraga White Beach Resort, Brgy. Gamut, Barobo, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/8/2019 to 11/14/2019	11/27/2019	02/03/2020	02/06/2020	GOP	25,000,000.00		25,000,000.00	Construction of Concrete Road
20NI0017	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Jct. Lingig Trento Road leading to Kawa- Kawa sa Awog, Brgy. San Jose, Bislig City, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/8/2019 to 11/14/2019	11/27/2019	02/03/2020	02/06/2020	GOP	25,000,000.00		25,000,000.00	Construction of Concrete Road
20NI0018	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Dugmanon - Tiwi - San Juan Road leading to Ecotourism & Century Mangrove, Brgy. San Juan, Hinatuan, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/8/2019 to 11/14/2019	11/27/2019	02/03/2020	02/06/2020	GOP	25,000,000.00		25,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20NI0019	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Tagasaka - Tarusan - Loyola Road leading to Gateway Palaran Ultimate Adventure Caves and Loyola White Beaches, Brgy. Tarusan, Hinatuan, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/8/2019 to 11/14/2019	11/27/2019	02/03/2020	02/06/2020	GOP	20,000,000.00		20,000,000.00	Construction of Concrete Road
20NI0020	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Caguyao Mangrove site, Brgy. Caguyao, Bislig City, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/8/2019 to 11/14/2019	11/27/2019	02/03/2020	02/06/2020	GOP	20,000,000.00		20,000,000.00	Construction of Concrete Road
20NI0021	Construction of Jct. Highway Barobo-Gamut-Cabacungan-Baculin-Dugmanon-Hinatuan Coastal Road, Barobo, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/8/2019 to 11/14/2019	11/27/2019	02/03/2020	02/06/2020	GOP	15,000,000.00		15,000,000.00	Construction of Concrete Road
20NI0022	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Sabang Beach, Coconut Crab Watching, Brgy. Gamut, Barobo, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019 to 11/21/2019	12/04/2019	02/03/2020	02/06/2020	GOP	25,000,000.00		25,000,000.00	Construction of Concrete Road
20NI0023	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - NRJ leading to Hinayagan Cave, Brgy. San Vicente, Bislig City, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019 to 11/21/2019	12/04/2019	02/03/2020	02/06/2020	GOP	25,000,000.00		25,000,000.00	Construction of Concrete Road
20NI0024	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Jct. Mahogany Road leading to Tagpoporan Blue Water Resort, Brgy. Tagpoporan, Lingig, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019 to 11/21/2019	12/04/2019	02/03/2020	02/06/2020	GOP	22,171,000.00		22,171,000.00	Construction of Concrete Road
20NI0025	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Jct. Baculin Access Road leading to Harip White Beach Resort, Brgy. Harip, Hinatuan, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019 to 11/21/2019	12/04/2019	02/03/2020	02/06/2020	GOP	20,000,000.00		20,000,000.00	Construction of Concrete Road
20NI0026	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Libuacan Cold Spring, Brgy. Carpenito, Tagbina, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019 to 11/21/2019	12/04/2019	02/03/2020	02/06/2020	GOP	20,000,000.00		20,000,000.00	Construction of Concrete Road
20NI0027 (Package 7)	Construction of Multipurpose Building, Brgy. Bigaan, Hinatuan, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019 to 11/21/2019	12/04/2019	02/03/2020	02/06/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
20NI0027 (Package 7)	Construction of Multipurpose Building, Brgy. Loyola, Hinatuan, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019 to 11/21/2019	12/04/2019	02/03/2020	02/06/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
20NI0027 (Package 7)	Construction of Multipurpose Building, Brgy. Tagasaka, Hinatuan, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019 to 11/21/2019	12/04/2019	02/03/2020	02/06/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20NI0027 (Package 7)	Construction of Multipurpose Building, Brgy. Tarusan, Hinatuan, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019 to 11/21/2019	12/04/2019	02/03/2020	02/06/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
20NI0028 (Package 8)	Construction of Multipurpose Building, Brgy. Bucto, Bislig City	Construction Section	Yes	Competitive Bidding	11/15/2019 to 11/21/2019	12/04/2019	04/29/2020	05/05/2020	GOP	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building
20NI0028 (Package 8)	Construction of Multipurpose Building, Brgy. Sta. Cruz, Bislig City	Construction Section	Yes	Competitive Bidding	11/15/2019 to 11/21/2019	12/04/2019	04/29/2020	05/05/2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
20NI0028 (Package 8)	Construction of Multipurpose Building, Brgy. Tidman, Hinatuan, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019 to 11/21/2019	12/04/2019	04/29/2020	05/05/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
20NI0029 (Package 9)	Construction of Multipurpose Building, Brgy. Barcelona, Lingig, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019 to 11/21/2019	12/04/2019	02/03/2020	02/06/2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
20NI0029 (Package 9)	Construction of Multipurpose Building, Brgy. Palo Alto, Lingig, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019 to 11/21/2019	12/04/2019	02/03/2020	02/06/2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
20NI0030 (Package 10)	Construction of Multipurpose Building, Brgy. Handamayan, Lingig, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019 to 11/21/2019	12/04/2019	02/03/2020	02/06/2020	GOP	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
20NI0030 (Package 10)	Construction of Multipurpose Building, Brgy. Mahayahay, Lingig, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019 to 11/21/2019	12/04/2019	02/03/2020	02/06/2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
20NI0031	Rehabilitation/Major Repair of Hanging Foot Bridge Brgy. Roxas, Hinatuan, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019 to 11/21/2019	12/04/2019	10/12/2020	10/15/2020	GOP	1,000,000.00		1,000,000.00	Rehabilitation/Major Repair of Hanging Foot Bridge
20NI0032	Road Widening - Secondary Roads - NRJ Barobo-Agusan del Sur Bdry Rd - K1405+761 - K1407+343	Construction Section	Yes	Competitive Bidding	11/27/2019 to 12/03/2019	12/16/2019	08/24/2020	08/26/2020	GOP	58,315,000.00		58,315,000.00	Road widening (2-4 Lanes) including paving of shoulders and drainage
20NI0033	Concreting of Bitoon-Maharlika-Lacas-Sasa- Cantabon Circumferential Road, Hinatuan, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/27/2019 to 12/03/2019	12/16/2019	02/19/2020	02/24/2020	GOP	50,000,000.00		50,000,000.00	Construction of Concrete Road
20NI0034	Off-Carriageway Improvement-Secondary Roads Surigao-Davao Coastal Rd. K1459+750-K1460+814	Construction Section	Yes	Competitive Bidding	11/27/2019 to 12/03/2019	12/16/2019	08/10/2020	08/13/2020	GOP	39,000,000.00		39,000,000.00	Paving of shoulder including sidewalk, curb and gutter (B/S)
20NI0035	Construction of flood control structure at Flood prone areas Tuburan Section, Tagbina, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/27/2019 to 12/03/2019	12/16/2019	03/11/2020	03/16/2020	GOP	35,000,000.00		35,000,000.00	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20NI0036	Construction of Main Flood Control Drainage at Poblacion, Hinatuan, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/27/2019 to 12/03/2019	12/16/2019	02/03/2020	02/06/2020	GOP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
20NI0037	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage Canal at Poblacion, Lingig, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/27/2019 to 12/03/2019	12/16/2019	02/03/2020	02/06/2020	GOP	28,343,000.00		28,343,000.00	Construction of Flood Mitigation Structure
20NI0038	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Tourism Enterprise Zone (TEZ) - Rizal Port leading to Turtle Island, Cabgan & Vanishing Island, Brgy. Sua, Barobo, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/27/2019 to 12/03/2019	12/16/2019	02/03/2020	02/06/2020	GOP	25,000,000.00		25,000,000.00	Construction of Concrete Road
20NI0039	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Campa Road leading to Ligad White Beach, Brgy. Campa, Hinatuan, Surigao Del Sur	Construction Section	Yes	Competitive Bidding	11/27/2019 to 12/03/2019	12/16/2019	02/03/2020	02/06/2020	GOP	25,000,000.00		25,000,000.00	Construction of Concrete Road
20NI0040	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Poblacion to Magsaysay to Osmeña to Villaverde to SSF Kahayagan in support to Agribusiness Industry, Sitio Mabuhay, Kahayagan, Tagbina, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/27/2019 to 12/03/2019	12/16/2019	02/03/2020	02/06/2020	GOP	25,000,000.00		25,000,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones
20NI0041	Construction/Maintenance of Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - NRJ- Cumawas-Tinuy-an Falls Road, Borboanan, Bislig City, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/27/2019 to 12/03/2019	12/16/2019	02/03/2020	02/06/2020	GOP	25,000,000.00		25,000,000.00	Construction of Concrete Road
20NI0042	Construction of Jct. Highway Malixi-Manambia-Soriano-Jct. Bahi By-pass Road, Tagbina, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/27/2019 to 12/03/2019	12/16/2019	03/05/2020	03/10/2020	GOP	15,000,000.00		15,000,000.00	Construction of Concrete Road
20NI0044	Road Widening - Primary Roads - Jct Lingig-Trento Rd - K1483 + 375 - K1484 + 407	Construction Section	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/18/2019	02/27/2020	03/03/2020	GOP	78,000,000.00		78,000,000.00	Road Widening (2-4 lanes) including Road Reconstruction
20NI0045	Rehabilitation/ Major Repair of Permanent Bridges - Sabang Br. (B00771MN) along Surigao-Davao Coastal Rd	Construction Section	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/18/2019	02/19/2020	02/24/2020	GOP	42,050,000.00		42,050,000.00	Rehabilitation / Major Repair of Bridge
20NI0046 (Package 11)	Construction of Multipurpose Building, Brgy. Sabang, Lingig, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/18/2019	02/03/2020	02/06/2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
20NI0046 (Package 11)	Construction of Multipurpose Building, Brgy. San Roque, Lingig, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/18/2019	02/03/2020	02/06/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20NI0047 (Package 12)	Construction of Multipurpose Building (Building A), Sitio Mabog, Brgy. San Roque, Bislig City	Construction Section	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/18/2019	04/29/2020	05/05/2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
20NI0047 (Package 12)	Construction of Multipurpose Building, Brgy. Mangagoy, Bislig City	Construction Section	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/18/2019	04/29/2020	05/05/2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
20NI0048 (Package 13)	Construction of Multipurpose Building, Purok 3A Castillo Village, Cabacungan Mangagoy, Bislig City	Construction Section	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/18/2019	10/12/2020	10/15/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
20NI0048 (Package 13)	Construction of Multipurpose Building, Purok 4 Market site, Trinidad Mangagoy, Bislig City	Construction Section	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/18/2019	10/12/2020	10/15/2020	GOP	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building
20NI0048 (Package 13)	Construction of Multipurpose Building, Purok 6 John Bosco, San Roque Mangagoy, Bislig City	Construction Section	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/18/2019	10/12/2020	10/15/2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
20NI0049 (Package 14)	Construction of Multipurpose Building, Brgy. San Jose, Bislig City	Construction Section	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/18/2019	02/03/2020	02/06/2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
20NI0049 (Package 14)	Construction of Multipurpose Building, Brgy. Tabon, Bislig City	Construction Section	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/18/2019	02/03/2020	02/06/2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
20NI0050 (Package 15)	Construction of Multipurpose Building, Brgy. Pamanlinan, Bislig City	Construction Section	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/18/2019	02/03/2020	02/06/2020	GOP	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building
20NI0050 (Package 15)	Construction of Multi-Purpose Building, Brgy. San Fernando, Bislig, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/18/2019	02/03/2020	02/06/2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
20NI0051	Construction (Extension) of Two-Storey Laboratory Building for QAS of DPWH Surigao del Sur 2nd DEO, Poblacion, Bislig City, Surigao del Sur	Construction Section	Yes	Competitive Bidding	11/29/2019 to 12/05/2019	12/18/2019	02/03/2020	02/06/2020	GOP	4,020,000.00		4,020,000.00	Construction of Multi Purpose Building
20NI0054	Concreting of Barangay Labisma to Barangay Barcelona Road Section, Bislig City, Surigao del Sur	Construction Section	No	Competitive Bidding	2/13/2020 to 02/19/2020	03/03/2020	12/29/2020	01/06/2021	GOP	50,000,000.00		50,000,000.00	Road Concreting
20NI0055	Road Widening - Secondary Roads Surigao- Davao Coastal Road, Brgy. Roxas, Hinatuan, Surigao del Sur	Construction Section	No	Competitive Bidding	2/13/2020 to 02/19/2020	03/03/2020	11/16/2020	11/19/2020	GOP	40,000,000.00		40,000,000.00	Road Widening
20NI0056	Concreting of Junction-National Highway- Sasa-Hinatuan Road Section, Hinatuan, Surigao del Sur	Construction Section	No	Competitive Bidding	2/13/2020 to 02/19/2020	03/03/2020	11/16/2020	11/19/2020	GOP	20,000,000.00		20,000,000.00	Road Concreting


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20NI0057 (Package 16)	Construction of Multi-Purpose Building, Bongga Itan District, Mangagoy, Bislig City, Surigao del Sur	Construction Section	No	Competitive Bidding	2/14/2020 to 02/20/2020	03/04/2020	10/12/2020	10/15/2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
20NI0057 (Package 16)	Construction of Multi-Purpose Building, Purok Panaghiusa, Mangagoy, Bislig City, Surigao del Sur	Construction Section	No	Competitive Bidding	2/14/2020 to 02/20/2020	03/04/2020	10/12/2020	10/15/2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
20NI0058 (Package 17)	Construction of Multi-Purpose Building (Phase II) Sitio Bingcongan, Bigaan, Hinatuan, Surigao del Sur	Construction Section	No	Competitive Bidding	2/14/2020 to 02/20/2020	03/04/2020	10/12/2020	10/15/2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
20NI0059 (Package 18)	Construction of Multi-Purpose Building (Phase II), Santa Juana, Tagbina, Surigao del Sur	Construction Section	No	Competitive Bidding	2/14/2020 to 02/20/2020	03/04/2020	10/12/2020	10/15/2020	GOP	500,000.00		500,000.00	Construction of Multi Purpose Building
20NI0060 (Package 19)	Construction of Multi-Purpose Building (Phase II), Soriano, Tagbina, Surigao del Sur	Construction Section	No	Competitive Bidding	2/14/2020 to 02/20/2020	03/04/2020	10/12/2020	10/15/2020	GOP	500,000.00		500,000.00	Construction of Multi Purpose Building
20NI0060 (Package 19)	Construction of ABC Building, Poblacion, Barobo, Surigao del Sur	Construction Section	No	Competitive Bidding	2/14/2020 to 02/20/2020	03/04/2020	10/12/2020	10/15/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
20NI0061	Construction of Multi-Purpose Building, Brgy. Portlamon, Hinatuan, Surigao del Sur	Construction Section	No	Competitive Bidding	2/14/2020 to 02/20/2020	03/04/2020	09/01/2020	09/04/2020	GOP	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
20NI0062	Construction of Multi-Purpose Building, Maglambing, Tagbina, Surigao del Sur	Construction Section	No	Competitive Bidding	2/14/2020 to 02/20/2020	03/04/2020	09/01/2020	09/04/2020	GOP	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
20NI0063	Construction of Multi-Purpose Building, Brgy. San Isidro, Bislig City, Surigao del Sur	Construction Section	No	Competitive Bidding	3/6/2020 to 03/12/2020	05/12/2020	11/16/2020	11/19/2020	GOP	10,000,000.00		10,000,000.00	Construction of Multi Purpose Building
20NI0064	Construction of Multi-Purpose Building, Purok Panaghiusa, Brgy. Mangagoy, Bislig City, Surigao del Sur	Construction Section	No	Competitive Bidding	3/6/2020 to 03/12/2020	05/12/2020	10/12/2020	10/15/2020	GOP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
20NI0065	Construction of Multi-Purpose Building, Brgy. Maglambing, Tagbina, Surigao del Sur	Construction Section	No	Competitive Bidding	3/6/2020 to 03/12/2020	05/12/2020	10/12/2020	10/15/2020	GOP	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
20NI0066 (Package 20)	Construction of Multi-Purpose Building (Phase II), Barcelona, Lingig, Surigao del Sur	Construction Section	No	Competitive Bidding	3/6/2020 to 03/12/2020	05/12/2020	10/12/2020	10/15/2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
20NI0066 (Package 20)	Construction of Multi-Purpose Building (Phase II), Mahayahay, Lingig, Surigao del Sur	Construction Section	No	Competitive Bidding	3/6/2020 to 03/12/2020	05/12/2020	10/12/2020	10/15/2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
20NI0067	Repair/Rehabilitation of Municipal Multi- Purpose Building, Poblacion, Lingig, Surigao del Sur	Construction Section	No	Competitive Bidding	3/6/2020 to 03/12/2020	05/12/2020	10/12/2020	10/15/2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20NI0068	Construction of Multi-Purpose Building, Brgy. Poblacion, Bislig City, Surigao del Sur	Construction Section	No	Competitive Bidding	3/6/2020 to 03/12/2020	05/12/2020	10/12/2020	10/15/2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
20NI0069	Construction of Multi-Purpose Building (Tourist Holding Facility), Brgy. Talisay, Hinatuan, Surigao del Sur	Construction Section	No	Competitive Bidding	3/6/2020 to 03/12/2020	05/12/2020	10/12/2020	10/15/2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
20NI0070	Renovation of Gym, Brgy. Poblacion, Tagbina, Surigao del Sur	Construction Section	No	Competitive Bidding	3/6/2020 to 03/12/2020	05/12/2020	10/12/2020	10/15/2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
20NI0071	Construction of Multi-Purpose Building, Poblacion, Barobo, Surigao del Sur	Construction Section	No	Competitive Bidding	3/6/2020 to 03/12/2020	05/12/2020	10/12/2020	10/15/2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
20NI0072	Concreting of Tagongon - Sta Maria - Sta Juana - Maputi - Dreamland - Bingcongan - San Roque Bypass Road, Hinatuan, Surigao del Sur	Construction Section	No	Competitive Bidding	3/13/2020 to 03/19/2020	05/14/2020	11/16/2020	11/19/2020	GOP	45,000,000.00		45,000,000.00	Road Concreting
20NI0073	Road Widening – Secondary Roads Surigao-Davao Coastal Roads, 1437+280 – 1438+476, Hinatuan, Surigao del Sur	Construction Section	No	Competitive Bidding	3/13/2020 to 03/19/2020	05/14/2020	11/16/2020	11/19/2020	GOP	45,000,000.00		45,000,000.00	Road Widening
20NI0074	Construction of Multi-Purpose Building Tagongon, Tagbina, Surigao del Sur	Construction Section	No	Competitive Bidding	3/13/2020 to 03/19/2020	05/14/2020	10/12/2020	10/15/2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
20NI0075	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors - Rain Water Collectors in Public Facilities	Construction Section	No	Competitive Bidding	5/14/2020 to 05/20/2020	06/02/2020	06/30/2020	07/03/2020	GOP	4,235,000.00		4,235,000.00	Construction/Rehabilitation of Water Supply
20NI0076	Installation of Pedestal, Steel Post and Steel Frame for Informative Signages Along Surigao-Davao Coastal Rd, NRJ Barobo - Agusan del Sur Bdry. Rd., Junction Lingig - Trento Rd., Barobo - Lingig, Surigao del Sur	Maintenance Section	No	Competitive Bidding	5/14/2020 to 05/20/2020	06/02/2020	06/08/2020	06/10/2020	GOP	1,164,769.39	1,164,769.39	-	Installation of Pedestal, Steel Post and Steel Frame
20NI0077	Construction of Multi-Purpose Building, Purok 7A, Mangagoy, Bislig City, Surigao del Sur	Construction Section	No	Competitive Bidding	6/25/2020 to 07/01/2020	07/14/2020	10/12/2020	10/15/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
20NI0078	Repair/Maintenance of DTI Building DTI Main Building, Mangagoy, Bislig City, Surigao del Sur	Maintenance Section	No	Competitive Bidding	6/25/2020 to 07/01/2020	07/14/2020	09/09/2020	09/14/2020	GOP	2,999,999.06	2,999,999.06	-	Repair/Maintenance of DTI Building DTI Main Building
20NI0079 Package 21	Repair/Maintenance of DPWH Building Property & Storage Building Poblacion, Bislig City, Surigao del Sur	Maintenance Section	No	Competitive Bidding	6/25/2020 to 07/01/2020	07/14/2020	09/09/2020	09/14/2020	GOP	1,999,999.34	1,999,999.34	-	Repair/Maintenance of DPWH Building Property & Storage Building


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20NI0079 Package 21	Repair/Maintenance of DPWH Building DITSO Building Poblacion, Bislig City, Surigao del Sur	Maintenance Section	No	Competitive Bidding	6/25/2020 to 07/01/2020	07/14/2020	09/09/2020	09/14/2020	GOP	499,999.26	499,999.26	-	Repair/Maintenance of DPWH Building DITSO Building
20NI0080	Repair/Maintenance of DPWH Building Res. Sub Area Building, Poblacion, Bislig City, Surigao del Sur	Maintenance Section	No	Competitive Bidding	6/25/2020 to 07/01/2020	07/14/2020	09/09/2020	09/14/2020	GOP	1,999,936.74	1,999,936.74	-	Repair/Maintenance of DPWH Building Res. Sub Area Building
20NI0081	Repair/Maintenance of Tabon Flood Control Structures, Tabon, Bislig City, Surigao del Sur (K0+000-K0+320)	Maintenance Section	No	Competitive Bidding	7/2/2020 to 07/08/2020	07/21/2020	09/09/2020	09/14/2020	GOP	3,999,536.23	3,999,536.23	-	Repair/Maintenance of Tabon Flood Control Structures
20NI0082	Repair/Maintenance of Flood Control Structure at Mangagoy River (Mangagoy River Dike), Mangagoy, Bislig City, Surigao del Sur (K0+000+K0+0156)	Maintenance Section	No	Competitive Bidding	7/2/2020 to 07/08/2020	07/21/2020	09/09/2020	09/14/2020	GOP	3,999,255.59	3,999,255.59	-	Repair/Maintenance of Flood Control Structure at Mangagoy River
20NI0083	Repair/Maintenance of Flood Control Structure (Lingig River Dike) at Sabang, Lingig, Surigao del Sur (K0+000-K0+300)	Maintenance Section	No	Competitive Bidding	7/2/2020 to 07/08/2020	07/21/2020	09/09/2020	09/14/2020	GOP	3,842,409.61	3,842,409.61	-	Repair/Maintenance of Flood Control Structure (Lingig River Dike)
20NI0084 (Package 22)	Construction of Multipurpose Building (Building B), Sitio Mabog, Unidad San Roque, Bislig City	Construction Section	Yes	Competitive Bidding	7/2/2020 to 07/08/2020	07/21/2020	10/12/2020	10/15/2020	GOP	500,000.00		500,000.00	Construction of Multi Purpose Building
20NI0084 (Package 22)	Construction of Multipurpose Building Bingcongan, Brgy. Bigaan, Hinatuan, Surigao del Sur	Construction Section	Yes	Competitive Bidding	7/2/2020 to 07/08/2020	07/21/2020	10/12/2020	10/15/2020	GOP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
20NI0084 (Package 22)	Construction of Multipurpose Building, Brgy. Campbagang, Barobo, Surigao del Sur	Construction Section	Yes	Competitive Bidding	7/2/2020 to 07/08/2020	07/21/2020	10/12/2020	10/15/2020	GOP	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building
20NI0085	Repair/Improvement of Three (3) Units Building for Quarantine/Isolation Facilities	Construction Section	No	NEGOTIATED PROCUREMENT – ALTERNATIVE METHODS OF PROCUREMENT, SECTION 53.2	8/28/2020 to 09/03/2020	09/03/2020	09/07/2020	09/09/2020	GOP	25,000,000.00		25,000,000.00	Repair/Improvement of Three (3) Units Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20NI0086	Concreting of Brgy. Magsaysay to Sitio Matina-oa, Brgy. Poblacion FMR, Brgy. Magsaysay and Brgy. Poblacion, Tagbina, Surigao del Sur)	Construction Section	No	Competitive Bidding	8/12/2020 to 08/18/2020	08/31/2020	09/04/2020	09/08/2020	GOP	24,874,833.46		24,874,833.46	Concreting of Brgy. Magsaysay to Sitio Matina-oa, Brgy. Poblacion FMR
GRAND TOTAL										1,375,288,738.68	20,505,905.22	1,354,782,833.46	


Prepared by:


ROSANNA M. SIEGA
 Head, BAC Secretariat

Recommended by:


ARMANDO R. SALINAS
 Engineer III
 Chief, Maintenance Section
 BAC – Chairman

Approved by:


NOEL R. OCLARIT
 District Engineer