

Department of Public Works and Highways Ilocos Sur First District Engineering Office Updated Annual Procurement Plan (APP) FY 2022 (non-CSE and CSE)													
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AC0001 - 300215100923000	Construction of Bridge, Brgy. Lingsat, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/20-26/2021	11/9/2021	01/26/2022	02/10/2022	GoP	P9,800,000.00	0	P9,800,000.00	Construction of Bridge
22AC0002 - 300215100924000	Construction of Labnig Bridge 1, Labnig, San Juan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/20-26/2021	11/9/2021	03/21/2022	04/07/2022	GoP	P10,780,000.00	0	P10,780,000.00	Construction of Bridge
22AC0003 - 300215100925000	Construction of Labnig Bridge 2, Labnig, San Juan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/20-26/2021	11/9/2021	01/26/2022	02/10/2022	GoP	P8,330,000.00	0	P8,330,000.00	Construction of Bridge
22AC0004 - 300215100926000	Construction of Malingeb Bridge 2, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/20-26/2021	11/9/2021	01/28/2022	02/14/2022	GoP	P8,330,000.00	0	P8,330,000.00	Construction of Bridge
22AC0005 - 300215100927000	Construction of Paing Bridge 3, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/20-26/2021	11/9/2021	01/26/2022	02/10/2022	GoP	P5,390,000.00	0	P5,390,000.00	Construction of Bridge
22AC0006 - 320102104497000	Construction of Flood Control along Parsua River, Sta. 0+000 Sta. 0+625, Brgy. Bungro, magsingal, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/3-9/2021	11/23/2021	03/22/2022	04/08/2022	GoP	P45,080,000.00	0	P45,080,000.00	Construction of Flood Control
22AC0007 - 320102104809000	Construction of Flood Control Sinait River, Sta. 0+000 Sta. 0+688, Brgy. Pug-os, Sinait, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/3-9/2021	11/23/2021	03/22/2022	03/24/2022	GoP	P45,239,740.00	0	P45,239,740.00	Construction of Flood Control
22AC0008 - 320102104810000	Construction of Flood Control Structure along Cabaroan Creek, Brgy. Cabaroan, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/10-16/2021	12/1/2021	01/27/2022	02/10/2022	GoP	P24,500,000.00	0	P24,500,000.00	Construction of Flood Control
22AC0009 - 32010210481000	Construction of Flood Control Structure, Brgy. Lingsat, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/3-9/2021	11/23/2021	01/28/2022	02/14/2022	GoP	P24,500,000.00	0	P24,500,000.00	Construction of Flood Control
22AC0010 - 30021910048000	Construction of Flood Control, San Mariano, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/15-21/2021	12/6/2021	01/26/2022	02/10/2022	GoP	P29,400,000.00	0	P29,400,000.00	Construction of Flood Control
22AC0011 - 300219100481000	Construction of Flood Control Structure, Brgy. San Mariano, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/10-16/2021	12/1/2021	02/03/2022	02/18/2022	GoP	P49,000,000.00	0	P49,000,000.00	Construction of Flood Control
22AC0013 - 300225100117000	Construction of Flood Control, Brgy. Quezon, Cabugao, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/10-16/2021	12/01/2021	02/03/2022	02/10/2022	GoP	P4,900,000.00	0	P4,900,000.00	Construction of Flood Control
22AC0014 - 320102104464000	Construction of Flood Control along Bantaoy River, San Vicente, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/10-16/2021	12/01/2021	02/17/2022	02/24/2022	GoP	P93,100,000.00	0	P93,100,000.00	Construction of Flood Control
22AC0015 - 320102104477000	Construction of Flood Control along Bungro River, Sto. Domingo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	9/28-10/18/2021	10/19/2021	02/16/2022	02/24/2022	GoP	P93,100,000.00	0	P93,100,000.00	Construction of Flood Control
22AC0016 - 300225100110000	Construction of Drainage along Manila North Road, Brgy. Guilmod, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/10-16/2021	12/01/2021	02/03/2022	02/10/2022	GoP	P5,445,000.00	0	P5,445,000.00	Construction of Drainage Canal
22AC0017 - 300225100113000	Construction of Drainage Canal along Brgy. Ayusan Norte, Vigan City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/23-29/2021	11/15/2021	01/26/2022	02/10/2022	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Drainage Canal

22AC0018 - 300225100114000	Construction of Drainage Canal along Bayubay Road, San Vicente, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/3-9/2021	11/23/2021	01/26/2022	02/10/2022	GoP	P29,700,000.00	0	P29,700,000.00	Construction of Drainage Canal
22AC0019 - 300225100115000	Construction of Drainage Canal, Brgy. Beddeng Laud, Vigan City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/15-21/2021	12/06/2021	01/27/2022	02/11/2022	GoP	P4,900,000.00	0	P4,900,000.00	Construction of Drainage Canal
22AC0020 - 310103100876000	Asphalt Overlay along Quirino - Pandan Road, Vigan city - Caoayan, Ilocos Sur, K0407+175 - K0407+1058, K0411+070 - K0411+430	Construction Section	Yes	Competitive Bidding	11/3-9/2021	11/23/2021	03/22/2022	03/24/2022	GoP	P9,310,000.00	0	P9,310,000.00	Construction of Road
22AC0021 - 310103100877000	Asphalt Overlay along Vigan - Sn Vicente Road, Vigan City, - Bantay, Ilocos Sur, K0408+(-1508) - K0408+(-768)	Construction Section	Yes	Competitive Bidding	11/3-9/2021	11/23/2021	03/22/2022	03/24/2022	GoP	P5,586,980.00	0	P5,586,980.00	Construction of Road
22AC0022 - 310112100284000	Construction of Drainage Canal along Quirino - Pandan Road, K0408+497.40, Tamag, Vigan City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/10-16/2021	12/01/2021	03/21/2022	04/07/2022	GoP	P25,125,240.00	0	P25,125,240.00	Construction of Road
22AC0023 - 300215100928000	Construction of Road, Sitio Paiste, Tay-ac, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/3-9/2021	11/23/2021	01/28/2022	02/14/2022	GoP	P9,800,000.00	0	P9,800,000.00	Construction of Road
22AC0024 - 300215100929000	Construction of San Isidro Bridge, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/20-26/2021	11/09/2021	01/26/2022	02/10/2022	GoP	P10,780,000.00	0	P10,780,000.00	Construction of Bridge
22AC0025 - 300221100218000	Construction of Road, Brgy. Malingeb, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/3-9/2021	11/23/2021	01/27/2022	02/10/2022	GoP	P5,445,000.00	0	P5,445,000.00	Construction of Road
22AC0026 - 300221100219000	Construction of Road, Brgy. Paing, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/22-28/2021	11/15/2021	01/27/2022	02/10/2022	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Road
22AC0027 - 300221100220000	Construction of Road, Brgy. Pantay Tamorong, Caoayan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/22-28/2021	11/15/2021	03/22/2022	04/01/2022	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Road
22AC0028 - 300221100221000	Construction of Road, Brgy. Poblacion, San Vicente, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/23-29/2021	11/17/2021	02/04/2022	02/21/2022	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Road
22AC0029 - 300221100222000	Construction of Road, Brgy. San Julian, Vigan City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/23-29/2021	11/15/2021	02/03/2022	02/18/2022	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Road
22AC0030 - 300221100223000	Construction of Promenade, Brgy. Gongogong, San Ildefonso, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/22-28/2021	11/15/2021	03/22/2022	04/08/2022	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Road
22AC0067 - 300221100224000	Improvement of Brgy. Road, Teppeng, Sinit, Ilocos Sur	Construction Section	No	Competitive Bidding	10/22-28/2021	11/15/2021	03/08/2022	03/24/2022	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Road
22AC0032 - 300214100004000	Installation of Road Safety Devices (Street Lights) along MNR, Phase II, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	11/15-21/2021	12/06/2021	03/07/2022	03/17/2022	GoP	P64,680,000.00	0	P64,680,000.00	Installation of Streetlights
22AC0033 - 300226100465000	Construction (Completion) of Multi-Purpose Building, Brgy. Arnap, San Ildefonso, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/23-29/2021	11/17/2021	01/28/2022	02/10/2022	GoP	P1,980,000.00	0	P1,980,000.00	Construction of Multi-Purpose Building
22AC0034 - 300226100473000	Construction (Completion) of Multi-Purpose Building, Brgy. Manzante, Magsingal, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/23-29/2021	11/15/2021	02/03/2022	02/18/2022	GoP	P1,980,000.00	0	P1,980,000.00	Construction of Multi-Purpose Building
22AC0035 - 300226100474000	Construction of ISPSC Multi-Purpose Building, Brgy. Cacadiran, Cabugao, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/15-21/2021	12/06/2021	02/04/2022	02/10/2022	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building

22AC0036 - 300226100475000	Construction of Multi-Purpose Building (Farmers Hall), Brgy. Cabarambanan, Sinait, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/10-16/2021	12/01/2021	01/28/2022	02/10/2022	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
22AC0037 - 300226100475000	Construction of Multi-Purpose Building, Brgy. Poblacion, San Vicente, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/10-16/2021	12/01/2021	01/28/2022	02/14/2022	GoP	P9,900,000.00	0	P9,900,000.00	Construction of Multi-Purpose Building
22AC0038 - 300226100477000	Construction of Multi-Purpose Building, Brgy. Poblacion, Santa Catalina, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/24-30/2021	12/14/2021	02/04/2022	02/21/2022	GoP	P5,940,000.00	0	P5,940,000.00	Construction of Multi-Purpose Building
22AC0039 - 300226100478000	Construction of Multi-Purpose Building, Brgy. Quimmarayan, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/10-16/2021	12/01/2021	02/04/2022	02/17/2022	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
22AC0040 - 300226100479000	Construction of Multi-Purpose Building, Brgy. Tamorong, Caoayan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/10-16/2021	12/01/2021	03/22/2022	04/08/2022	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
22AC0041 - 300226100480000	Construction of Multi-Purpose Building, Brgy. Villamar, Caoayan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/10-16/2021	12/01/2021	01/27/2022	02/07/2022	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
22AC0042 - 300226100481000	Construction of Multi-Purpose Building, Phase I, Brgy. Poblacion East, San Ildefonso, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/26-28/2021	11/15/2021	02/03/2022	02/18/2022	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
22AC0043 - 300226100482000	Construction of Multi-Purpose Building, Phase II, Brgy. Poblacion East, San Ildefonso, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/23-29/2021	11/15/2021	02/04/2022	02/21/2022	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
22AC0044 - 300226100483000	Construction of Multi-Purpose Building, Portuguese, Brgy. Tay-ac, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/23-29/2021	11/15/2021	01/28/2022	02/10/2022	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
22AC0068 - 300226100484000	Construction of Multi-Purpose Building, Sariap Phase I, Brgy. Nansuagao, Caoayan, Ilocos Sur	Construction Section	No	Competitive Bidding	11/15-21/2021	12/06/2021	03/08/2022	03/24/2022	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
22AC0046 - 300226100485000	Construction of Multi-Purpose Building, Sinait National High School, Brgy. Ricudo, Sinait, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/15-21/2021	12/06/2021	02/07/2022	02/21/2022	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
22AC0047 - 300226100467000	Construction of Multi-Purpose Building, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	1/3-9/2022	01/24/2022	02/22/2022	03/11/2022	GoP	P29,700,000.00	0	P29,700,000.00	Construction of Multi-Purpose Building
22AC0050 - 300215100930000	Improvement of Road Along Brgy. San Julian to Brgy. Cabalangen, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	1/3-9/2022	01/24/2022	03/23/2022	04/08/2022	GoP	P9,800,000.00	0	P9,800,000.00	Improvement of road
22AC0051 - 310110100274000	Construction of Drainage along National Roads	Construction Section	No	Competitive Bidding	02/03-9/2022	02/22/2022	03/22/2022	04/01/2022	GoP	P5,880,000.00	0	P5,880,000.00	Construction of Drainage
22AC0052 - 300225100111000	Construction of Flood Control, Brgy. Gongogong, San Ildefonso, Ilocos Sur	Construction Section	No	Competitive Bidding	02/03-9/2022	02/23/2022	03/22/2022	04/01/2022	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Flood Control
22AC0053 - 300226100466000	Construction of Multi-Purpose Building (MPB) in Salomague, Cabugao, Ilocos Sur	Construction Section	No	Competitive Bidding	02/03-9/2022	02/22/2022	03/23/2022	04/08/2022	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
22AC0054 - 300226100467000	Construction of Multi-Purpose Building (MPB) in Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	02/03-9/2022	03/15/2022	03/23/2022	04/08/2022	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
22AC0055 - 300226100468000	Construction of ISPSC Multi-Purpose Building II, Brgy. Cacadiran, Cabugao, Ilocos Sur	Construction Section	No	Competitive Bidding	4/4-10/2022	04/25/2022	05/17/2022	05/31/2022	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building

22AC0056 - 300226100469000	Construction of Multi-Purpose Building (MPB) in Brgy. Sallacong, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	02/11-17/2022	03/02/2022	03/23/2022	04/08/2022	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
22AC0057 - 300226100470000	Construction of Multi-Purpose Building (MPB) in Magsingal, Ilocos Sur	Construction Section	No	Competitive Bidding	2/24-3/2/2022	03/15/2022	03/23/2022	04/01/2022	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
22AC0058 - 300226100471000	Construction of Multi-Purpose Building (MPB) in Brgy. Cacadiran, Cabugao, Ilocos Sur	Construction Section	No	Competitive Bidding	2/24-3/2/2022	03/15/2022	03/23/2022	04/08/2022	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
22AC0059 - 300226100472000	Construction of Multi-Purpose Building (MPB) in Brgy. Pugos, Cabugao, Ilocos Sur	Construction Section	No	Competitive Bidding	2/24-3/2/2022	03/15/2022	03/23/2022	04/08/2022	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
22AC0060 - 300228100011000	Improvement of Ilocos Sur General Hospital, Gabriela Silang, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	2/24-3/2/2022	03/15/2022	03/22/2022	04/08/2022	GoP	P9,900,000.00	0	P9,900,000.00	Improvement of Gabriela Silang General Hospital
22AC0061 - 300229100013000	Rehabilitation of Water Systems in Public Schools, Ilocos Sur	Construction Section	No	Competitive Bidding	2/11-17/2022	03/07/2022	03/22/2022	04/08/2022	GoP	P4,950,000.00	0	P4,950,000.00	Rehabilitation of Water System
22AC0062 - 300225100112000	Construction of River Promenade (Flood Control) in Brgy. Quezon, Cabugao, Ilocos Sur	Construction Section	No	Competitive Bidding	2/3-9/2022	02/23/2022	03/22/2022	04/08/2022	GoP	P4,950,000.00	0	P4,950,000.00	Construction of River Promenade
22AC0063 - 300215100931000	Improvement of Road along Crisologo St., Brgy. VI, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	2/14-20/2022	03/07/2022	03/22/2022	04/08/2022	GoP	P9,800,000.00	0	P9,800,000.00	Improvement of Road
22AC0064 - 300219100482000	Construction of Flood Control Structure along Cabugao River, Brgy. Baclig, Cabugao, Ilocos Sur	Construction Section	No	Competitive Bidding	2/8-14/2022	02/28/2022	03/22/2022	04/08/2022	GoP	P49,000,000.00	0	P49,000,000.00	Construction of Flood Control
22AC0065 - 300225100116000	Construction of Flood Control, Sariap, Barangay Nansuagao, Caoayan, Ilocos Sur	Construction Section	No	Competitive Bidding	1/25-31/2022	02/15/2022	03/08/2022	03/24/2022	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Flood Control
22AC0066 - 300228100012000	Rehabilitation of Evacuation Center/BDRRM Office, Brgy. Mindoro, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	2/14-20/2022	03/07/2022	03/17/2022	03/28/2022	GoP	P4,950,000.00	0	P4,950,000.00	Rehabilitation of Evacuation Center
22AC0069 - 300116201297000	Concreting of Brgy. Barbar FMR, Brgy. Barbar, San Juan, Ilocos Sur	Construction Section	No	Competitive Bidding	2/21-27/2022	03/14/2022	03/18/2022	03/23/2022	GoP	P11,940,000.00	0	P11,940,000.00	Concreting of Farm-to-Market Road
22AC0070 - 300116201297000	Concreting of Brgy. Paing FMR, Brgy. Paing, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	2/21-27/2022	03/14/2022	03/21/2022	03/31/2022	GoP	P29,850,000.00	0	P29,850,000.00	Concreting of Farm-to-Market Road
22AC0071 - 300116201297000	Concreting of Brgy. Cabaroan to Brgy. Cabuloan FMR, Brgy. Cabaroan and Brgy. Cabuloan, Sta. Catalina, Ilocos Sur	Construction Section	No	Competitive Bidding	2/21-27/2022	03/14/2022	03/21/2022	03/31/2022	GoP	P11,940,000.00	0	P11,940,000.00	Concreting of Farm-to-Market Road
22AC0072 -	Concreting of Brgy. Labnig FMR, Brgy. Labnig, San Juan, Ilocos Sur	Construction Section	No	Competitive Bidding	2/21-27/2022	03/14/2022	03/18/2022	03/23/2022	GoP	P11,940,000.00	0	P11,940,000.00	Concreting of Farm-to-Market Road
22AC0073 - 300116201297000	Concreting of Brgy. Masadag FMR, Brgy. Masadag, Sinait, Ilocos Sur	Construction Section	No	Competitive Bidding	2/21-27/2022	03/14/2022	03/18/2022	03/23/2022	GoP	P11,940,000.00	0	P11,940,000.00	Concreting of Farm-to-Market Road

22AC0074 - 300116201297000	Concreting of Brgy. Camanggaan - Brgy. Malammin FMR, Brgy. Camanggaan and Brgy. Malammin, San Juan, Ilocos Sur	Construction Section	No	Competitive Bidding	2/21-27/2022	03/14/2022	03/21/2022	03/31/2022	GoP	P14,925,000.00	0	P14,925,000.00	Concreting of Farm-to-Market Road
22AC0075 - 300116201297000	Concreting of Brgy. Labut FMR, Brgy. Labut, Magsingal, Ilocos Sur	Construction Section	No	Competitive Bidding	2/21-27/2022	03/14/2022	03/22/2022	04/01/2022	GoP	P4,950,000.00	0	P4,950,000.00	Concreting of Farm-to-Market Road
22AC0076 - 300220100034000	Construction of Multi-Purpose Building (Training Center) in Brgy. Guimod, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	2/24-3/2/2022	03/15/2022	05/17/2022	05/27/2022	GoP	P67,550,000.00	0	P67,550,000.00	Construction of Multi-Purpose Building
22AC0077 -	Improvement of DPWH Ilocos Sur 1st DEO, Zone VI, Bantay, Ilocos Sur	Maintenance Section	No	NP-53.9 - Small Value Procurement	4/1-7/2022	04/11/2022	05/24/2022	05/26/2022	GoP	P264,816.40	0	P264,816.40	Improvement of DPWH Ilocos Sur 1st DEO
22AC0078 - 300105200666000	Construction (Completion) of Multi-Purpose Building (Gabriela Silang Hospital), Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	4/5-11/2022	04/25/2022	05/18/2022	05/25/2022	GoP	P49,000,000.00	0	P49,000,000.00	Construction of Multi-Purpose Building
22AC0079 -	Improvement of Quality Assurance Laboratory Building, DPWH Ilocos Sur 1st DEO, Zone VI, Bantay, Ilocos Sur	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/19-26/2022	05/27/2022	06/15/2022	06/24/2022	GoP	P710,000.00	0	P710,000.00	Improvement of Quality Assurance Laboratory Building
22AC0080 - 200000100020000	Repair/Maintenance of Flood Control along Bussawit Creek, Magsingal, Ilocos Sur	Maintenance Section	No	Competitive Bidding	6/13-20/2022	07/01/2022	07/26/2022	08/09/2022	GoP	P2,215,000.00	0	P2,215,000.00	Repair/Maintenance of Flood Control
22AC0081 - 200000100019000	Repair/Maintenance of DPWH Building BOE - Utility Building Ilocos Sur 1st DEO	Maintenance Section	No	Competitive Bidding	6/13-20/2022	07/01/2022	07/26/2022	08/09/2022	GoP	P800,000.00	0	P800,000.00	Repair/Maintenance of DPWH Building
22GAC0001	Common Office Supplies, Electrical Supplies, Office Devices, Janitorial Supplies, Common Computer Supplies, Office Supplies, Other Categories	All Sections	Yes	NP-53.5 Agency-to-Agency					GoP	2,183,866.92	0	2,183,866.92	Purchase of Common Office Supplies, Electrical Supplies, Office Devices and Janitorial Devices
		All Sections	Yes						GoP	10,247,885.44	0	10,247,885.44	Purchase of Common Computer Supplies, Office Supplies and Other Categories
22GAC0002	1 st Quarter	All Sections	Yes	NP-53.9 - Small Value Procurement	1/14-21/2022	02/23/2022	03/02/2022	03/11/2022	GoP	2,121,574.13	0	2,121,574.13	Purchase of Common Computer Supplies, Office Supplies and Other Categories
22GAC0004	2 nd Quarter	All Sections	Yes	NP-53.9 - Small Value Procurement	4/12-18/2022	05/17/2022	05/25/2022	06/04/2022	GoP	2,522,870.10	0	2,522,870.10	Purchase of Common Computer Supplies, Office Supplies and Other Categories
22GAC0018	3 rd Quarter	All Sections	Yes	NP-53.9 - Small Value Procurement	7/15-21/2022	08/26/2022	09/08/2022	09/16/2022	GoP	3,508,488.15	0	3,508,488.15	Purchase of Common Computer Supplies, Office Supplies and Other Categories
22GAC0026	4 th Quarter	All Sections	Yes	NP-53.9 - Small Value Procurement	10/14-21/2022	11/25/2022	12/01/2022	12/09/2022	GoP	2,094,953.06	0	2,094,953.06	Purchase of Common Computer Supplies, Office Supplies and Other Categories
22GAC0035	Inventory/Common Office Equipment/Accessories	All Sections	Yes	NP-53.9 - Small Value Procurement	1/17-23/2022	02/22/2022	03/02/2022		GoP	3,127,281.57	0	3,127,281.57	Purchase of Common Office Equipment/Accessories
	Fuel (Diesel & Gasoline), Lubricants	Maintenance Section	Yes						GoP	1,710,000.00	0	1,710,000.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
22GAC0003	1 st Quarter	Maintenance Section	Yes	NP-53.9 - Small Value Procurement	1/20-27/2022	02/11/2022	02/18/2022		GoP	427,500.00	0	427,500.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
22GAC0005	2 nd Quarter	Maintenance Section	Yes	NP-53.9 - Small Value Procurement	5/6-13/2022	05/19/2022	06/23/2022		GoP	427,500.00	0	427,500.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
22GAC0019	3 rd Quarter	Maintenance Section	Yes	NP-53.9 - Small Value Procurement	8/12-20/2022	08/26/2022	09/01/2022		GoP	427,500.00	0	427,500.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
22GAC0027	4 th Quarter	Maintenance Section	Yes	NP-53.9 - Small Value Procurement	10/7-14/2022	10/21/2022	10/26/2022		GoP	427,500.00	0	427,500.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
	Office Equipment	Various Section	Yes						GoP	3,000,000.00	0	3,000,000.00	Purchase of Office Equipment
22GAC0006	2 nd Quarter	Maintenance Section	Yes	NP-53.9 - Small Value Procurement	4/8-15/2022	05/03/2022	05/05/2022		GoP	500,000.00	0	500,000.00	Purchase of Office Equipment

22GAC0020	3 rd Quarter	Maintenance Section	Yes	NP-53.9 - Small Value Procurement	10/7-14/2022	10/28/2022	10/29/2022		GoP	500,000.00	0	500,000.00	Purchase of Office Equipment
22GAC0028	4 th Quarter	Planning and Design Section	Yes	Competitive Bidding	12/6-12/2022	12/15/2022	12/27/2022		GoP	2,000,000.00	0	2,000,000.00	Purchase of Office Equipment
22GAC0036	Vehicle Repair and Maintenance	Various Section	Yes	NP-53.9 - Small Value Procurement	5/6-13/2022	05/19/2022	06/23/2022	07/01/2022	GoP	1,400,000.00	0	1,400,000.00	Repair/Maintenance of Vehicle
22GAC0037	Repair and Maintenance of IT/Office Equipment	Various Section	Yes	NP-53.9 - Small Value Procurement	4/1-7/2022	04/26/2022	05/09/2022		GoP	400,000.00	0	400,000.00	Repair/Maintenance of IT/ Office Equipment
22GAC0038	Repair & Maintenance of Laboratory Apparatus and Equipment	Assurance Section	Yes	NP-53.9 - Small Value Procurement	8/12-19/2022	08/26/2022	09/01/2022		GoP	100,000.00	0	100,000.00	Repair/Maintenance of Lab. Apparatus & Equipment
	Reflectorized Paint, Paint Thinner, Paint Brush, Paint Roller	Maintenance Section	Yes						GoP	3,322,873.00	0	3,322,873.00	Purchase of Reflectorized Paint, Paint Thinner, Paint Brush and Paint Roller
22GAC0007	2 nd Quarter	Maintenance Section	Yes	Competitive Bidding	4/9-16/2022	05/03/2022	05/05/2022		GoP	1,500,000.00	0	1,500,000.00	Purchase of Reflectorized Paint, Paint Thinner, Paint Brush and Paint Roller
	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	8/1-8/2022	08/22/2022	08/26/2022		GoP	322,873.00	0	322,873.00	Purchase of Reflectorized Paint, Paint Thinner, Paint Brush and Paint Roller
22GAC0029	4 th Quarter	Maintenance Section	Yes	Competitive Bidding	10/19-26/2022	11/09/2022	11/11/2022		GoP	1,500,000.00	0	1,500,000.00	Purchase of Reflectorized Paint, Paint Thinner, Paint Brush and Paint Roller
	Asphalt Sealant	Maintenance Section	Yes						GoP	570,000.00	0	570,000.00	Supply and Delivery of Asphalt Sealant
22GAC0008	2 nd Quarter	Maintenance Section	Yes	NP-53.9 - Small Value Procurement	8/3-10/2022	08/19/2022	08/25/2022		GoP	380,000.00	0	380,000.00	Supply and Delivery of Asphalt Sealant
22GAC0021	3 rd Quarter	Maintenance Section	Yes	NP-53.9 - Small Value Procurement	11/3-10/2022	11/23/2022	11/29/2022		GoP	190,000.00	0	190,000.00	Supply and Delivery of Asphalt Sealant
	Hot Asphalt, Bituminous Tack Coat, Bituminous Prime Coat	Maintenance Section	Yes						GoP	960,000.00	0	960,000.00	Supply and Delivery of Hot Asphalt Bituminous Tack Coat, Bituminous Prime Coat
22GAC0009	2 nd Quarter	Maintenance Section	Yes	NP-53.9 - Small Value Procurement	4/9-16/2022	05/03/2022	05/05/2022		GoP	360,000.00	0	360,000.00	Supply and Delivery of Hot Asphalt Bituminous Tack Coat, Bituminous Prime Coat
22GAC0022	3 rd Quarter	Maintenance Section	Yes	NP-53.9 - Small Value Procurement	9/2-9/2022	09/19/2022	09/21/2022		GoP	360,000.00	0	360,000.00	Supply and Delivery of Hot Asphalt Bituminous Tack Coat, Bituminous Prime Coat
22GAC0030	4 th Quarter	Maintenance Section	Yes	NP-53.9 - Small Value Procurement	10/19-26/2022	11/09/2022	11/11/2022		GoP	240,000.00	0	240,000.00	Supply and Delivery of Hot Asphalt Bituminous Tack Coat, Bituminous Prime Coat
	Pegacol (Coldmix)	Maintenance Section	Yes						GoP	550,000.00	0	550,000.00	Supply and Delivery of Pegacol (Coldmix)
22GAC0010	2 nd Quarter	Maintenance Section	Yes	NP-53.9 - Small Value Procurement	4/9-16/2022	05/03/2022	05/05/2022		GoP	220,000.00	0	220,000.00	Supply and Delivery of Pegacol (Coldmix)
22GAC0023	3 rd Quarter	Maintenance Section	Yes	NP-53.9 - Small Value Procurement	9/2-9/2022	09/19/2022	09/21/2022		GoP	330,000.00	0	330,000.00	Supply and Delivery of Pegacol (Coldmix)
	Warning Regulatory & Guide Signs	Maintenance Section	Yes						GoP	600,000.00	0	600,000.00	Supply and Delivery of Warning Regulatory & Guide Signs
22GAC0011	1 st Quarter	Maintenance Section	Yes	NP-53.9 - Small Value Procurement	3/4-14/2022	03/28/2022	03/30/2022		GoP	300,000.00	0	300,000.00	Supply and Delivery of Warning Regulatory & Guide Signs
22GAC0031	3 rd Quarter	Maintenance Section	Yes	NP-53.9 - Small Value Procurement	8/1-8/2022	08/22/2022	08/24/2022		GoP	300,000.00	0	300,000.00	Supply and Delivery of Warning Regulatory & Guide Signs
	Concrete Epoxy	Maintenance Section	Yes						GoP	997,600.00	0	997,600.00	Supply and Delivery of Concrete Epoxy
22GAC0012	2 nd Quarter	Maintenance Section	Yes	NP-53.9 - Small Value Procurement	5/6-13/2022	05/27/2022	05/29/2022		GoP	498,800.00	0	498,800.00	Supply and Delivery of Concrete Epoxy
22GAC0024	3 rd Quarter	Maintenance Section	Yes	NP-53.9 - Small Value Procurement	9/2-9/2022	09/19/2022	09/21/2022		GoP	498,800.00	0	498,800.00	Supply and Delivery of Concrete Epoxy
	Paint (Orange)	Maintenance Section	Yes						GoP	20,000.00	0	20,000.00	Supply and Delivery of Orange Paint
22GAC0025	3 rd Quarter	Maintenance Section	Yes	NP-53.9 - Small Value Procurement	7/4-11/2022	07/25/2022	07/27/2022		GoP	20,000.00	0	20,000.00	Supply and Delivery of Orange Paint
	Traffic Cone	Maintenance Section	Yes						GoP	330,000.00	0	330,000.00	Supply and Delivery of Traffic Cone
22GAC0013	2 nd Quarter	Maintenance Section	Yes	NP-53.9 - Small Value Procurement	5/6-13/2022	05/27/2022	05/29/2022		GoP	330,000.00	0	330,000.00	Supply and Delivery of Traffic Cone
	Raincoat	Maintenance Section	Yes						GoP	75,700.00	0	75,700.00	Purchase of Raincoat
22GAC0014	2 nd Quarter	Maintenance Section	Yes	NP-53.9 - Small Value Procurement	5/6-13/2022	05/27/2022	05/29/2022		GoP	75,700.00	0	75,700.00	Purchase of Raincoat
	Grass Cutter	Maintenance Section	Yes						GoP	152,000.00	0	152,000.00	Purchase of Grass Cutter
22GAC0032	4 th Quarter	Maintenance Section	Yes	NP-53.9 - Small Value Procurement	11/18-25/2022	12/09/2022	12/11/2022		GoP	152,000.00	0	152,000.00	Purchase of Grass Cutter

	Maintenance Tools/Kits and Materials for Maintenance Activities	Maintenance Section	Yes						GoP	1,000,000.00	0	1,000,000.00	Purchase of Maintenance Tools
22GAC0015	2 nd Quarter	Maintenance Section	Yes	NP-53.9 - Small Value Procurement	5/18-25/2022	06/03/2022	06/05/2022		GoP	600,000.00	0	600,000.00	Purchase of Maintenance Tools
22GAC0033	4 th Quarter	Maintenance Section	Yes	NP-53.9 - Small Value Procurement	11/18-25/2022	12/09/2022	12/11/2022		GoP	400,000.00	0	400,000.00	Purchase of Maintenance Tools
	Drilling Machine	Maintenance Section	Yes						GoP	30,873.00	0	30,873.00	Purchase of Drilling Machine
22GAC0016	2 nd Quarter	Maintenance Section	Yes	Shopping	5/18-25/2022	06/03/2022	06/05/2022		GoP	30,873.00	0	30,873.00	Purchase of Drilling Machine
	Thermoplastic Paint (white/yellow), Calsumine Glass Beads, Primer	Maintenance Section	Yes						GoP	2,223,827.00	0	2,223,827.00	Purchase of Thermoplastic Paint, Calsumine, Glass Beads Primer
22GAC0017	2 nd Quarter	Maintenance Section	Yes	Competitive Bidding	4/21-28/2022	05/06/2022	05/12/2022		GoP	1,323,827.00	0	1,323,827.00	Purchase of Thermoplastic Paint, Calsumine, Glass Beads Primer
22GAC0034	4th Quarter	Maintenance Section	Yes	NP-53.9 - Small Value Procurement	10/19-26/2022	11/09/2022	11/17/2022		GoP	900,000.00	0	900,000.00	Purchase of Thermoplastic Paint, Calsumine, Glass Beads Primer
22GAC0039	Survey Equipment	Planning and Design Section	Yes	Competitive Bidding	8/3-9/2022	08/17/2022	09/02/2022		GoP	8,000,000.00	0	8,000,000.00	Purchase of Survey Equipment
22GAC0040	Axle Load Survey	Planning and Design Section	Yes	NP-53.9 - Small Value Procurement	10/5-11/2022	11/04/2022	11/18/2022		GoP	400,000.00	0	400,000.00	Conduct of Axle Load Survey
22GAC0041	Smartphone	Planning and Design Section	Yes	NP-53.9 - Small Value Procurement	12/2-8/2022	12/14/2022	12/21/2022		GoP	400,000.00	0	400,000.00	Purchase of Smartphone
22GAC0042	BMS Equipment	Planning and Design Section	Yes	NP-53.9 - Small Value Procurement	8/17-23/2022	09/07/2022	09/16/2022		GoP	500,000.00	0	500,000.00	Purchase of BMS Equipment
22GAC0043	RBIA Kit	Planning and Design Section	Yes	NP-53.9 - Small Value Procurement	08/24/2022	09/16/2022	09/28/2022		GoP	400,000.00	0	400,000.00	Purchase of RBIA Kit
22GAC0044	MYPs	Planning and Design Section	Yes	NP-53.9 - Small Value Procurement	9/1-7/2022	10/03/2022	10/14/2022		GoP	300,000.00	0	300,000.00	Purchase of MYPs Kit
22GAC0045	PMS Kits	Planning and Design Section	Yes	NP-53.9 - Small Value Procurement	9/9-15/2022	10/06/2022	10/14/2022		GoP	250,000.00	0	250,000.00	Purchase of PMS Kit
22GAC0046	ROAD SLOPE MANAGEMENT Kits	Planning and Design Section	Yes	NP-53.9 - Small Value Procurement	9/16-22/2022	10/12/2022	10/21/2022		GoP	250,000.00	0	250,000.00	Purchase of RSM Kit
22GAC0047	Right of way Action Plan and Environmental Impact Assessment Kit	Planning and Design Section	Yes	NP-53.9 - Small Value Procurement	10/3-9/2022	11/03/2022	11/14/2022		GoP	800,000.00	0	800,000.00	Purchase of Right of way Action Plan Environmental Impact Assessment Kit
22GAC0048	RBIA Equipment	Planning and Design Section	Yes	NP-53.9 - Small Value Procurement	9/23-29/2022	10/17/2022	11/03/2022		GoP	300,000.00	0	300,000.00	Repair Calibration of Survey Equipment
22GAC0049	Repair/Calibration of Survey Equipment	Planning and Design Section	Yes	NP-53.9 - Small Value Procurement	8/2-8/2022	09/01/2022	09/15/2022		GoP	250,000.00	0	250,000.00	Repair Calibration of Survey Equipment
22GAC0050	Gender and Development (GAD) Kits	Planning and Design Section	Yes	NP-53.9 - Small Value Procurement	11/2-8/2022	11/14/2022	11/23/2022		GoP	150,000.00	0	150,000.00	Purchase of GAD Kits
22GAC0051	Desktop Computer (Specialized Application Software Use)	Various Section	Yes	Competitive Bidding	7/15-22/2022	08/06/2022	08/13/2022		GoP	2,520,000.00	0	2,520,000.00	Purchase of Desktop Computer (Specialized Application Software Use)
22GAC0052	Desktop Computer (Administrative Use)	Various Section	Yes	NP-53.9 - Small Value Procurement	5/6-12/2022	05/13/2022	06/30/2022		GoP	200,000.00	0	200,000.00	Purchase of Desktop Computer (Administrative Use)
22GAC0053	Laptop Computer (Application Use)	Various Section	Yes	NP-53.9 - Small Value Procurement	6/3-10/2022	06/28/2022	07/01/2022		GoP	210,000.00	0	210,000.00	Purchase of Laptop Computer (Application Use)
22GAC0054	Laptop Computer (Video Editing and Design Software Use)	Various Section	Yes	NP-53.9 - Small Value Procurement	8/3-9/2022	08/17/2022	09/02/2022		GoP	1,950,000.00	0	1,950,000.00	Purchase of Laptop Computer (Video Editing and Design Software Use)
22GAC0055	Printer – Multifunction Wide Format (capable of Legal Size – inkjet bottomless) Network Shared	Various Section	Yes	NP-53.9 - Small Value Procurement	5/13-20/2022	06/06/2022	06/13/2022		GoP	200,000.00	0	200,000.00	Purchase of Printer Multi-function Wide Format (capable of Legal Size – inkjet bottomless) Network Shared
22GAC0056	Printer – Multifunction Wide Format (capable of A3 size – inkjet bottomless) Network Shared	Various Section	Yes	NP-53.9 - Small Value Procurement	5/13-20/2022	06/06/2022	06/13/2022		GoP	800,000.00	0	800,000.00	Purchase of Printer Multi-function Wide Format (capable of A3 Size – inkjet bottomless) Network Shared
22GAC0057	Plotter	Various Section	Yes	NP-53.9 - Small Value Procurement	6/3-10/2022	06/28/2022	07/01/2022		GoP	250,000.00	0	250,000.00	Purchase of Plotter

22GAC0058	IP Phone	Various Section	Yes	NP-53.9 - Small Value Procurement	8/3-9/2022	08/17/2022	09/02/2022		GoP	330,000.00	0	330,000.00	Purchase of IP Phone
22GAC0059	Network Switch 48 Ports	Various Section	Yes	NP-53.9 - Small Value Procurement	5/13-20/2022	06/06/2022	06/13/2022		GoP	780,000.00	0	780,000.00	Purchase of Network Switch 48 Ports
22GAC0060	Document Scanner	Various Section	Yes	NP-53.9 - Small Value Procurement	5/13-20/2022	06/06/2022	06/13/2022		GoP	120,000.00	0	120,000.00	Purchase of Document Scanner
22GAC0061	Air Purifier	Various Section	Yes	NP-53.9 - Small Value Procurement	5/13-20/2022	06/06/2022	06/13/2022		GoP	213,000.00	0	213,000.00	Purchase of Air Purifier
22GAC0062	Service Vehicle	Construction Section	No	Competitive Bidding	8/8-14/2022	08/29/2022	09/06/2022	09/13/2022	GoP	3,000,000.00	0	3,000,000.00	Purchase of 4x2 Pick Up
22CSAC01 -	Geotechnical Investigation of the Proposed CY 2022 Construction of Flood Controls (Set 2)	Planning and Design Section	Yes	NP-53.9 - Small Value Procurement	3/11-21/22	3/22/22	03/02/2022	03/15/2022	GoP	526,271.00	0	P526,271.00	Geotechnical Investigation
22CSAC02 -	Geotechnical Investigation of the Proposed Construction of Multi-Purpose Building (Set 2)	Planning and Design Section	Yes	NP-53.9 - Small Value Procurement	3/11-21/22	3/22/22	03/02/2022	03/15/2022	GoP	825,111.78	0	P825,111.78	Geotechnical Investigation
22CSAC03 -	Geotechnical Investigation of the Proposed Construction of Multi-Purpose Building (Set 2)	Planning and Design Section	Yes	NP-53.9 - Small Value Procurement	3/11-21/22	3/11/22	04/12/2022	04/22/2022	GoP	900,479.45	0	P900,479.45	Geotechnical Investigation

Prepared by:

SUSANA M. PARDO
Head, Procurement Unit
Date:

Recommending Approval

LAUREANO C. QUINTOS, JR.
BAC Chairman
Date:

Approved by:

REYNALDO S. ORSANO, MBA
District Engineer
Date:

FOR AND IN THE ABSENCE OF

SUSANA M. PARDO
HEAD, PROCUREMENT UNIT

KATCELYN B. AGAPINAN
ENGINEER II